

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---



VOLUME 3 OF 3

THE CONTRACT

DEVELOPMENT BANK OF SOUTHERN AFRICA

TENDER NO. RFP091/2026

APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)

Implementing Agent: Development Bank of Southern Africa Limited 1258 Lever Road Midrand Johannesburg Gauteng 1685 Contact: 011 313 3911 As per Tender Notice and Invitation	Project Manager <i>TBC at contracting</i> Development Bank of Southern Africa Limited 1258 Lever Road Midrand Johannesburg Gauteng 1685 Contact: TBC at contracting As per Tender Notice and Invitation
--	--

TABLE OF CONTENTS

Notes:

The Tender Document must be submitted as a whole. All forms must be properly completed as required and the document shall not be taken apart or altered in any way whatsoever.

All forms must be duly completed in **black ink** as required.

The list of returnable documents, which consists of forms and schedules to be completed and company specific certificates and information pages to be attached, comprise the following:

Document Reference	Title	Page
C1: AGREEMENT AND CONTRACT DATA	4	
C1.1	FORM OF OFFER AND ACCEPTANCE	5
C1.2	CONTRACT DATA	9
C1.2.1 :	CONDITIONS OF CONTRACT	10
C1.2.2 :	CONTRACT SPECIFIC DATA	14
C1.3 :	PERFORMANCE GUARANTEE	18
C2 :PRICING DATA	21	
C2.1 :	PRICING INSTRUCTIONS	22
C2.2 :	BILL OF QUANTITIES	24
C2.3 :	AMENDMENTS, QUALIFICATIONS & ALTERNATIVES	25
C3 :SCOPE OF WORK	27	
C3.1 :	PROJECT SPECIFICATIONS	28
C3.2 :	PARTICULAR SPECIFICATIONS	40
C3.3 :	DRAWINGS	41
C4 :SITE INFORMATION	42	
C4.1 :	LOCALITY MAP	43
C4.2 :	EXISTING BUILDING – BUILDINGS OCCUPIED	43

THE CONTRACT

- C1 : AGREEMENT AND CONTRACT DATA**
- C2 : PRICING DATA**
- C3 : SCOPE OF WORK**
- C4 : SITE INFORMATION**

PART 1: AGREEMENT AND CONTRACT DATA

JBCC Principal Building Agreement (Edition 4.1 Code 2101 of March 2005) issued by the Joint Building Contracts Committee Inc. (including amendments).

Document reference	Title	No of pages
C1.1	Form of Offer and Acceptance	4
C1.2	Contract Data	1
C1.2.1	Conditions of Contract	5
C1.2.2	Contract Specific Data	6
C1.3	Construction Guarantee	4
	Total number of pages	20

C1.1 FORM OF OFFER AND ACCEPTANCE

C1.1.1 Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter a contract for the procurement of: **TENDER No: RFP091/2026: APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)**

The Tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the Tenderer, deemed to be duly authorized, signing this part of this form of offer and acceptance, the Tenderer offers to perform all of the obligations and liabilities of the service provider under the contract including compliance with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions of contract identified in the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

Rand _____

(in words);
R _____ (in figures).

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance and returning one copy of this document to the Tenderer before the end of the period of validity stated in the tender data, whereupon the Tenderer becomes the party named as the service provider in the conditions of contract identified in the contract data.

Signature _____
Name _____
Capacity _____.

For the Tenderer

Name of Tenderer _____
Address of Tenderer) _____
Name of witness _____
Signature of witness _____ Date _____.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

C1.1 FORM OF OFFER AND ACCEPTANCE (Continued)

C1.1.2 Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the Tenderer's offer. In consideration thereof, the Employer shall pay the service provider the amount due in accordance with the conditions of contract identified in the contract data. Acceptance of the Tenderer's offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

- Part C1: Agreements and contract data, (which includes this agreement)
- Part C2: Pricing data
- Part C3: Scope of work.
- Part C4: Site information

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by reference into Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Agreement. No amendments to or deviations from said documents are valid unless contained in this Schedule, which must be duly signed by the authorized representatives of both parties.

The Tenderer shall deliver the security in terms of Clause 14 of the JBCC 2005 within the period stated in the contract Data, and he shall, immediately after receiving a completed copy of this Agreement, including the Schedule of Deviations (if any), contract the Employer's agent (whose details are given in the Contract Data) to arrange the delivery of any other bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the Conditions of Contract identified in the Contract Data, within 14 days of the date on which this Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer receives one fully completed original copy of this document, including the Schedule of Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt notified the Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement shall constitute a binding contract within parties.

Signature

Name

Capacity

for the
Employer **Development Bank of Southern Africa Limited**
1258 Lever Road, Headway Hill,
Midrand, Gauteng Province

Name of witness

Signature of witness Date

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

Schedule of Deviations

The extent of deviations from the Tender documents issued by the Employer prior to the Tender closing date is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer's covering letter will not necessarily be included in the final contract document. Should any matter in such letter, which constitutes a deviation as aforesaid becomes the subject of agreements reached during the process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the Tender documents and which it is agreed by the Parties becomes an obligation of the contract shall also be recorded here.

Any change or addition to the Tender documents arising from the above agreements and recorded here shall also be incorporated in to the final draft of the Contract.

- 1 Subject
- Details
-
-
- 2 Subject
- Details
-
-
- 3 Subject
- Details
-
-
- 4 Subject
- Details
-
-
- 5 Subject
- Details
-
-

By the duly authorized representatives signing this Schedule of Deviations, the Employer and the Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from the amendments to the documents listed in the Tender Data and addend thereto as listed in the Tender Schedules, as well as any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the Tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall have any meaning or effect in the contract between the parties arising from this Agreement.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

For the Tenderer:

Signature(s)

Name(s)

Capacity

Name of Tenderer

Address of Tenderer

.....

Name of witness

Signature of witness Date

For the Employer:

Signature(s)

Name(s)

Capacity

Name of Employer: **Development Bank of Southern Africa Limited**

Address of Employer 1258 Lever Road, Headway Hill, Midrand, Gauteng Province

Name of witness

Signature of witness Date

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

C1.2 CONTRACT DATA

Document reference	Title	No of pages
C1.2	Contract Data	1
C1.2.1	Conditions of Contract	5
C1.2.2	Contract Specific Data	6
C1.3	Construction Guarantee	4
	Total number of pages	16

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

C1.2.1 CONDITIONS OF CONTRACT

GENERAL CONDITIONS OF CONTRACT

The Conditions of Contract are clauses 1 to 41 of the **JBCC PRINCIPAL BUILDING AGREEMENT, EDITION 4.1 CODE2101 MARCH 2005** published by the Joint Building Contracts Committee.

Copies of these conditions of contract may be obtained from the Association of South African Quantity Surveyors (011-3154140), Master Builders Association (011-205-9000; 057-3526269) South African Association of Consulting Engineers (011-4632022) or South African Institute of Architects (051-4474909; 011-4860684; 053-8312003;)

The JBCC Principal Building Agreement makes several references to the Contract Data for specific data, which together with these conditions collectively describe the risks, liabilities and obligations of the contracting parties and the procedures for the administration of the Contract. The Contract Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the JBCC Principal Building Agreement.

Each item of data given below is cross-referenced to the clause in the JBCC Principal Building Agreement to which it mainly applies.

The Conditions of Contract make several references to the Contract Data for specific data, which together with these conditions collectively describe the risks, liabilities and obligations of the contracting parties and the procedures for the administration of the Contract. The Contract Specific Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the Conditions of Contract or the Special Conditions of Contract.

The Contract Specific Data, General and Special Conditions of Contract shall have precedence over the Drawings, Scope of Work and Standardised Specifications in the interpretation of any ambiguity or inconsistency.

SPECIAL CONDITIONS OF CONTRACT

1. GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions of Contract shall amplify, modify or supersede, as the case may be, the Conditions of Contract of JBCC 2005 to the extent specified below, and shall take precedence and shall govern in the interpretation of any ambiguity or inconsistency between it and the Conditions of Contract.

The clauses of the Special Conditions hereafter are numbered "SCC" followed in each case by the number of the applicable clause or sub clause in the JBCC 2005, and the applicable heading, or (where a new special condition that has no relation to the existing clauses is introduced) by a number that follows after the last clause number in the Conditions, and an appropriate heading.

The Forms included in the JBCC Edition 4.1, Code 2101, March 2005 ("JBCC2005"), are replaced with the Forms included in this Tender Document.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

2. AMENDMENTS TO THE JBCC 2005 CONDITIONS OF CONTRACT

SCC 1.1 Definitions and Interpretation

Add the definition of “contractor insolvency event” after “works completion”:

Contractor Insolvency Event means, and is considered to occur if:

- (i) the **contractor** commits an act which, if committed by an individual, would constitute an act of insolvency within the meaning of Sections 8 or 9(3)(a)(v) of the Insolvency Act 24 of 1936, as amended, or any equivalent legislation in any jurisdiction to which it is subject;
- (ii) the **contractor** begins negotiations or takes any other step with a view to generally deferring, re-scheduling or otherwise re-adjusting all or a material part of its indebtedness or proposes or makes a general scheme, arrangement, assignment, or composition with or for the benefit of its creditors or a moratorium is proposed or agreed in respect of or affecting all or a material part of its indebtedness;
- (iii) the **contractor** makes an application to court for business rescue supervision or for its winding-up (whether provisionally or finally);
- (iv) a court of competent jurisdiction grants an order winding-up Contractor (whether provisionally or finally) or makes an order placing the Contractor under business rescue supervision;
- (v) an application or other legal process (including the filing of any document commencing judicial process) is issued seeking an order for the winding-up of the **contractor** (whether provisionally or finally) or liquidation (whether provisionally or finally) the **contractor** under business rescue supervision, except for so long as such application or other legal process is being contested in good faith and by appropriate means or except for the bona fide purpose of reconstruction, amalgamation, reorganisation, merger or consolidation; or
- (vi) a resolution is passed by:
 - a) the shareholders of the Contractor for the winding-up of the Contractor, whether by way of a members’ or creditors’ voluntary winding-up; or
 - b) the board of the Contractor for the Contractor to voluntarily begin business rescue proceedings and place himself under business rescue supervision.

SCC 1.5 The following new paragraphs are added after clause 1.5.6:

1.5.7 References to any party to this agreement include its successors or permitted assigns;

1.5.8 References to the contractor include the obligations of its personnel;

1.5.9 References to “month” shall be to a calendar month;

1.5.10 References to any amount shall mean that amount exclusive of VAT, unless the amount expressly includes VAT;

1.5.11 References containing terms such as “best endeavours” when used in connection with an obligation of either party, means taking in good faith and with due diligence all reasonable steps to achieve the objective and to fulfil the obligation at the earliest possible time, including doing all that a reasonable and prudent owner or provider of design and construction services in comparable circumstances would do.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

1.5.12 If a definition imposes substantive rights and obligations on a party, such rights and obligations shall be given effect to and shall be enforceable, notwithstanding that they are contained in a definition;

1.5.13 Where any word is defined within the context of any particular clause in this agreement, that word, unless it is clear from the clause in question that that word has limited application only to the relevant clause, shall bear the meaning ascribed to it for all purposes in terms of this agreement, notwithstanding that that word has not been defined in clause 1.1;

1.5.14 Words defined in this agreement shall bear the same meanings in any annexes or schedules to this agreement unless the annexes or schedules contain their own definitions of such words;

1.5.15 Where any number of days is prescribed, those days shall be reckoned exclusively of the first and inclusively of the last day unless the last day falls on a day that is not a working day, in which event the last day shall be the next succeeding working day;

1.5.16 Words and abbreviations that have well known technical or trade meanings are used in the agreement in accordance with such recognized meanings;

1.5.17 The rule of construction that if general words or terms are used in association with specific words or terms that are a species of a particular genus or class, the meaning of the general words or terms shall be restricted to that same class shall not apply, and whenever the word "including" is used followed by specific examples, such examples shall not be interpreted so as to limit the meaning of any word or term to the same genus or class as the examples given;

1.5.18 The rule of construction that the agreement shall be interpreted against or to the disadvantage of the party responsible for the drafting or preparation of this agreement shall not apply."

SCC 1.10 Add the following new Clause:

"**SCC 1.10** The copyright in all **contract documents**, **contract drawings** and records (irrespective of who prepared any of the aforesaid) related in any manner to the **works** shall vest in the **employer** and the **contractor** shall not furnish any information in connection with the **works** to any person or organization without the prior written approval of the **employer** to this effect other than subcontractors appointed for purposes of this **agreement**."

SCC 1.11 Add the following new Clause:

Any provision in this agreement that is or may become illegal, invalid or unenforceable in any jurisdiction shall be ineffective to the extent of such prohibition or unenforceability in such jurisdiction and shall be treated as severed from the balance of this agreement in such jurisdiction, without invalidating the remaining provisions of this agreement in such jurisdiction or affecting it in any other jurisdiction

SCC 3.5 Delete sub-clause 3.5

SCC 3.7 Replace the second sentence starting in line 2 with the following:

"The **contractor** shall keep a copy of all drawings, schedules, unpriced **bills of quantities/lump sum document**, **contract instructions**, minutes of site and other meetings, health and safety files as specified in the scope of work, risk register, claims and variation order register, labour records and subcontractors contracts on the **site** to which the **employer**, **principal agent** and **agents** shall have access at all times. The **employer** has

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

the right to call for such further information from the **contractor** it deems necessary in the event it carries out any investigation or audit into potential fraud, corruption, fronting, health and safety incidents or verifying information the **contractor** has to supply to the **employer** in terms of this agreement. The Contractor shall ensure a similar right for the Employer with its subcontractors.

SCC 3.10 In sub-clause 3.10 in the first line replace “**principal agent**” with “**employer**”

SCC 4 Clauses 4.1, 4.2 and 4.3 are deleted and replaced or amended as follows:

“4.1 The **contractor** shall be responsible for the design of the **works**, including for any temporary works. The **contractor** shall be responsible for the primary coordination of design elements. All designs must be submitted to the **principal agent** and **employer** for approval prior to construction of the works.

4.2 The **contractor** shall be responsible for any design of works undertaken by any subcontractor, including nominated or selected subcontractor.

4.3 in second line delete the word “selected”

SCC 7 COMPLIANCE WITH LAWS AND REGULATIONS

Add the following:

“7.3 The Occupational Health and Safety Act No. 85 of 1993 and the Construction Regulations 2014 will in all respects be applicable to this contract. All obligations in respect of health and safety requirements of the Contractor are set out in the Scope of Work”

7.3.1 Contractor’s liability as mandatory

“Notwithstanding any actions which the **employer** may take, the **contractor** accepts sole liability for due compliance with the relevant duties, obligations, prohibitions, arrangements and procedures imposed by the Occupational Health and Safety Act, 1993 (Act 85 of 1993), and all its regulations, including the Construction Regulations, 2014, for which the **contractor** is liable as mandatory. By entering into this **agreement** it shall be deemed that the parties have agreed in writing to the above provisions in terms of Section 37 (2) of the Act and will enter into the mandatory agreement as set out in the Scope of Work. This clause will be sufficient to establish the mandatory obligations of the **contractor** in the event the parties fail to execute the aforesaid mandatory agreement.”

SCC 14 Amend sub-clause 14.1

Retain sub-clause 14.1 but amend to read: “The **employer** shall have the right to choose the **security** to be provided in terms of 14.3 or 14.4 as stated in the **schedule**. The **contractor** shall provide the **security** required or chosen by the **employer** in the **schedule** substantially in the format prescribed in the tender documents that the **contractor** submitted a tender offer. The required **security** shall be provided in the time period prescribed by the **employer** in the conditional letter of acceptance of the **contractor’s** tender offer.

Amend sub-clause 14.3

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

Retain clause 14.3 but in the last line of sub-clause 14.3.1 replace “twelve point five (12.5%)” with “ten (10%)”.

Amend sub-clause 14.4

Retain clause 14.4 but in the last line of sub-clause 14.4.1 replace “seven point five (7.5%)” with “ten (10%)”.

Add sub-clause 14.7(a) before clause 14.7:

The **construction guarantee** provided by the **contractor** shall remain valid for the term of the **agreement** . In case of extensions, the **security** must also be extended or replaced by another **construction guarantee** of the same value, with an effective term equal to the term of extension. If the **contractor** fails to keep a valid security for the duration of the agreement, the **principal agent** shall deduct an amount of 10% from each **interim payment certificate** and withhold the amount until the **contractor** provides a valid **construction guarantee**. Once the **contractor** provides the valid **construction guarantee**, the **principal agent** will then release the amount held from each **payment certificate** in the next payment certificate.

Notwithstanding the aforesaid, the **employer** reserves the right to cancel the **agreement** if the **contractor** fails to submit a valid **construction guarantee**, acceptable to the **employer**, within twenty eight (28) days of the **principal agent** request.

Retain sub-clause 14.7 but amend 14.7.1 as follows:

Hand over the site to the **contractor** and withhold payment from the **contractor** until the amount withheld is equal to ten percent (10%) of the **contract sum**. The amount to be withheld in each **payment certificate** is to be decided at the sole discretion of the **employer** and accepted by the **contractor**. To the extent that the **contractor** ought to have provided a variable **construction guarantee** then such amount shall be adjusted to five (5%) of the **contract sum** on the achievement of **practical completion** in terms of 24.0 and to zero (0%) in the **final payment certificate** in terms of 34.8. To the extent that the **contractor** ought to have provided a fixed **construction guarantee** then such amount shall be adjusted to zero (0%) in the **final payment certificate** in terms of 34.8.

Add sub-clause 14.9

“A payment reduction of ten (10%) of the value of each **payment certificate** up to a maximum of five (5%) of the **contract sum** will be applied until **practical completion**. At **practical completion** the amount withheld will be reduced to five (5%), which amount will reduce to nil (0%) when the **final account** is issued. The **employer** reserves the right to use retention money to correct defects where **contractor** fails to correct, fails or refuses to pay service provides or its subcontractors.

SCC 15.1.1 Amend sub-clause 15.1

In sub-clause 15.1 replace “**principal agent**” with “**employer**”

SCC 19 Delete clause 19 in its entirety and replace it with the following:

19.1 The **contractor** does not cede, delegate or assign any of its rights or obligations to any person.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

19.2 Notwithstanding the above, the **employer** may, on written notice to the **contractor**, cede and delegate, handover, its rights and obligations under this contract to a Related Party or a Client of the **employer**. On cession the Client becomes the employer and takes full responsibility. For the purpose hereof the above clause:

19.2.1 a “Related Party” means any entity that directly or indirectly, through one or more intermediaries, controls or is controlled by, or is under common control with the employer and includes any other “Organ of State” as defined in section 239 of the Constitution of the Republic of South Africa, 1996 and any entity or Organ of State for whom the Employer carries out the works or acts as an implementing agent, (“control” means the beneficial ownership of the majority in number of the issued equity of any entity (or the whole or majority of the entity’s assets), and/or the right or ability to direct or otherwise control the entity or the votes attaching to the majority of the entity’s equity and “controlled” or “under common control” shall have a similar meaning); and

Client means the owner, funder and or sponsor of the project and or programme managed in terms of the MOA between the Client and DBSA.

SCC 23 Amend clause 23

Add sub-clause 23.3

“The **contractor** may not subcontract the whole of the work without the written instruction or approval of the **employer**. In such event the **employer** may require the **contractor** to cede the contract to the subcontractor.”

Add sub-clause 23.4

“The subcontractors appointed by the **contractor** to comply with the developmental and transformation requirements from the **employer** in terms of applicable legislation, including but not limited to the Preferential Procurement Policy Framework Act, 5 of 2000, and regulation thereto, will be domestic subcontractors for purposes of this **agreement**, and sub-clauses 23.1 and 23.2 will apply accordingly.

Add new clause 23.5

The **contractor** shall submit the **agreements** and the supporting documents to subcontracting **agreements** for each of its domestic subcontractors to the **principal agent** and the **employer** at least 30 (thirty) days prior to such domestic subcontractor commencing with the works on site, failing which the **contractor** shall be in breach of the contract. The **contractor** may redact all commercially sensitive information from these **agreements**.

“supporting documents to subcontracting agreements” means the following:

Certified Copy of valid B-BBEE Certificate/ Affidavit;

Copy of valid/ active CIDB registration in the case of construction work.;

Copy of valid/ active registration to application regulatory institutions (where stipulated) in the case of professional services work;

A valid and active Tax Compliance Status Pin issued by South African Revenue Services.

Submission of National Treasury Central Supplier Database (CSD) Summary Report.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

Add New Clause 23.6

The **principal agent** shall, at its own discretion, request invoices indicating amounts due and payable to subcontractors and proof of payment of any amounts due and payable to subcontractors.

Add New Clause 23.7

Contractor's failure to pay subcontractors

If the **contractor** fails to make payment of any amount due and payable to a subcontractor ("**the Subcontractor Debt**") and the **principal agent** considers that the **Subcontractor Debt** has an adverse impact(s) on the progress of the works or the obligations of the **contractor** under the agreement, the **principal agent** may request evidence of payment to the **subcontractor**. In the absence of such evidence, **the employer** may (at its own discretion) pay the **Subcontractor Debt** directly to the **subcontractor** concerned. Such payment is, for all purposes under the agreement, regarded as a payment made on behalf of the **contractor** and at the request of and with the approval and consent of the **contractor**, as a payment towards the contract sum. As such, payment to the **contractor** shall be less the payment to the **subcontractor**.

All adverse effects as a result of or arising from the Subcontractor Debt does not entitle the contractor to any cost or time under this agreement.

The **employer** is indemnified from any direct or indirect damages arising from the **principal agent** making payment directly to subcontractors, of the **Subcontractor Debt**.

SCC 30.1 Replace reference to "36.3" at end of sentence with "36.0"

SCC 31.9 # Sub-clause 31.9# is hereby amended by the substitution of the words "twenty-one (21) **calendar days**" in the first line by the words "thirty (30) **calendar days**".

SCC 39A Add new clause 39A Cancellation by the Employer- For any reason.

Notwithstanding any clause to the contrary, on cancellation of this **agreement** by the **employer**, or for any reason whatsoever, the **contractor** shall on written instruction by the **principal agent** or the **employer**, discontinue with the **works** on a stated date and withdraw itself from the **site**. The **contractor** shall not be entitled to refuse to withdraw from the site on the grounds of any lien or right of retention or on the grounds of any other right whatsoever.

SCC 31.1 2# Delete "Payment shall be subject to the **employer** giving the **contractor** a **tax** invoice for the amount due

SCC Delete the words in sub-clause 34.13 "subject to the **employer** giving the **contractor** a **tax**

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

34.1 invoice for the amount due”
3

SCC Retention of clause 40 in respect of dispute settlement in its original form not applying the state
40.0 clause amendments.

SCC Clause 41 State Substitutions is amended as set out below with reference to sub-clause 41.1 or
41.0 the original clause number stated therein.

In sub-clause 41.1.3 the definition for **CONSTRUCTION PERIOD** is amended to read:

CONSTRUCTION PERIOD means the period commencing on the date the **contractor** takes possession of the site to the date the certificate of practical completion is issued.

clause 39.2 to be amended as follows:

delete the third sentence and replace with the following:

“The **employer** shall pay the **contractor** all amounts due in terms of the contract for work completed at the date of termination or cancellation in terms of this clause 39.2, including retention money after deducting any amounts due to the **employer**. The **employer** will also return any guarantees still valid to the **contractor** after such cancellation.”

Clauses 39.2.1 to 39.2.3 no clause

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

C1.2.2 CONTRACT SPECIFIC DATA

Part One - Data provided by the *Employer*

42.1.1 The Employer is the **Development Bank of Southern Africa Limited**

The address of the Employer is:

Address (physical): 1258 Lever Road, Headway Hill, Midrand, 1685

Address (postal): P.O. Box 1234, Halfway House, Midrand, 1685

Telephone: (011) 313 3911

Facsimile: (011) 313 3086

42.1.2 The Principal Agent: *(Only to be inserted at contracting)*

Telephone: *(Only to be inserted at contracting)*

Facsimile: *(Only to be inserted at contracting)*

Electronic mail: *(Only to be inserted at contracting)*

Address (physical): *(Only to be inserted at contracting)*

Address (postal): *(Only to be inserted at contracting)*

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

42.2.1 The Works to be carried out by the Contractor under this Contract comprise mainly the following:

The works comprise repairing of structural defects and renovating existing BLOCK B, demolition and rebuild of the remaining blocks that are in poor structural condition. New structures constructed (as described below) are to be built using conventional masonry construction to replace demolished structures.

Engineering services will be installed around and in the new buildings, which include, electricity, water, sewer, fire protection and stormwater control. All the services will connect to existing services that run on site.

Repairs to the existing BLOCK B will be done, which comprise of repairing cracks and settlement of walkways.

Site works include repair/placement of hoarding.

The Contractor will be responsible for all hoarding, demolition, and building of new structures and associated services. The Contractor will be responsible for handling and disposing of asbestos material and all other waste material resulting from the works.

	Project Description	Scope
1	Structural Repair Work	Building repair work per the Engineer's recommendation which includes: • Foundation under-pinning • Crack repair to floors & walls • Reconstruction of walkways & staircases • Replacement of roof trusses, covering and beams (if required) on existing block • Replacement of defective floors, surface beds, aprons etc on existing building • New desks, furniture and equipment

2	Admin Block	• Construction of reinforced strip footings, ground slabs, structural masonry walls and prefabricated timber roofing to Engineer's specifications. • Construction of all new brickwork & selected face brick. • New smooth and textured plaster and paint internally and externally • New powder coated aluminium windows. (Colour to be confirmed on site by Architect) • New selected roof sheeting brandering on timber purlins and trusses. • New barge flashing and ridge capping and fascia boards. • New suspended ceiling. • New hardwood timber frames and doors and ironmongery. • New aluminium rainwater goods with new seamless gutters and uPVC downpipes, elbows, bends and shoes. • New selected vinyl sheet flooring to floors. • New selected porcelain floor tiles & wall tiles to all male & female and paraplegic toilets and kitchens. • Electricity supply and distribution as per Engineer's specifications. • Construction of stormwater management system and construction of V Drains and walkways as per Engineer's specifications. • Construction of sewer pipelines and potable water pipelines to Engineer's specifications. • Firefighting equipment, wet works and escape designs by Engineer. • Plumbing - complete vent pipes, toilet pans and seats, hand wash basins, taps, urinals, and paraplegic facilities • New desks, furniture and equipment.
---	-------------	---

3	Multipurpose/ Media Centre/ Store Rooms	• Construction of reinforced strip footings, ground slabs, structural masonry walls and prefabricated timber roofing to Engineer's specifications. • Construction of all new brickwork & selected face brick. • New smooth and textured plaster and paint internally and externally • New powder coated aluminium windows. (Colour confirmed on site by Architect) • New selected roof sheeting brandering on timber purlins and trusses. • New barge flashing and ridge capping and fascia boards. • New suspended ceiling. • New hardwood timber frames and doors and ironmongery. • New aluminium rainwater goods with new seamless gutters and uPVC downpipes, elbows, bends and shoes. • New selected vinyl sheet flooring to floors. • New selected porcelain floor tiles & wall tiles to all female and paraplegic toilets. • Electricity supply and distribution as per Engineer's specifications. • Construction of stormwater management system and construction of V Drains and walkways as per Engineer's specifications. • Construction of sewer pipelines and potable water pipelines to Engineer's specifications. • Firefighting equipment, wet works and escape designs by Engineer. • Plumbing - complete vent pipes, toilet pans and seats, hand wash basins, taps and paraplegic facilities • New desks, furniture and equipment.
---	---	---

4	4 Classroom Block (3 blocks on-site)	• Construction of reinforced strip footings, ground slabs, structural masonry walls and prefabricated timber roofing to Engineer's specifications. • Construction of all new brickwork & selected face brick. • New smooth and textured plaster and paint internally and externally • New powder coated aluminium windows. (Colour confirmed on site by Architect) • New selected roof sheeting brandering on timber purlins and trusses. • New barge flashing and ridge capping and fascia boards. • New suspended ceiling. • New hardwood timber frames and doors and ironmongery. • New aluminium rainwater goods with new seamless gutters and uPVC downpipes, elbows, bends and shoes. • New selected vinyl sheet flooring to floors. • Electricity supply and distribution as per Engineer's specifications. • Construction of stormwater management system and construction of V Drains and walkways as per Engineer's specifications. • Firefighting equipment, wet works and escape designs by Engineer. • New desks, furniture and equipment.
5	3 Classroom Block (4 blocks on-site)	• Construction of reinforced strip footings, ground slabs, structural masonry walls and prefabricated timber roofing to Engineer's specifications. • Construction of all new brickwork & selected face brick. • New smooth and textured plaster and paint internally and externally • New powder coated aluminium windows. (Colour confirmed on-site by Architect)

		• New selected roof sheeting brandering on timber purlins and trusses. • New barge flashing and ridge capping and fascia boards. • New suspended ceiling. • New hardwood timber frames and doors and ironmongery. • New aluminium rainwater goods with new seamless gutters and uPVC downpipes, elbows, bends and shoes. • New selected vinyl sheet flooring to floors. • New selected porcelain floor tiles & wall tiles to all male, female and paraplegic toilets. • Electricity supply and distribution as per Engineer's specifications. • Construction of stormwater management system and construction of V Drains and walkways as per Engineer's specifications. • Construction of sewer pipelines and potable water pipelines to Engineer's specifications. • Firefighting equipment, wet works and escape designs by Engineer. • Plumbing - complete vent pipes, toilet pans and seats, hand wash basins, taps and paraplegic facilities • New desks, furniture and equipment.
6	Guard House	• Construction of reinforced strip footings, ground slabs, structural masonry walls and prefabricated timber roofing to Engineer's specifications. • Construction of all new brickwork & selected face brick. • New smooth and textured plaster and paint internally and externally • New powder coated aluminium windows. (Colour confirmed on site by Architect) • New selected roof sheeting brandering on timber purlins and trusses. • New barge flashing and ridge capping and fascia boards.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

		• New suspended ceiling. • New hardwood timber frames and doors and ironmongery. • New aluminium rainwater goods with new seamless gutters and uPVC downpipes, elbows, bends and shoes. • New selected vinyl sheet flooring to floors. • New selected porcelain floor tiles & wall tiles to toilet. • Electricity supply and distribution as per Engineer's specifications. • Construction of stormwater management system and construction of V Drains and walkways as per Engineer's specifications. • Firefighting equipment, wet works and escape designs by Engineer. • New desks, furniture and equipment.
--	--	--

7	Dining Room/ Nutrition Centre/ Kitchen	• Construction of reinforced strip footings, ground slabs, structural masonry walls and prefabricated timber roofing to Engineer's specifications. • Construction of all new brickwork & selected face brick. • New smooth and textured plaster and paint internally and externally • New powder coated aluminium windows. (Colour confirmed on-site by Architect) • New selected roof sheeting brandering on timber purlins and trusses. • New barge flashing and ridge capping and fascia boards. • New suspended ceiling. • New hardwood timber frames and doors and ironmongery. • New aluminium rainwater goods with new seamless gutters and uPVC downpipes, elbows, bends and shoes. • New selected vinyl sheet flooring to floors. • Electricity supply and distribution as per Engineer's specifications. • Construction of stormwater management system and construction of V Drains and walkways as per Engineer's specifications. • Firefighting equipment, wet works and escape designs by Engineer. (Security Cage) • New desks, furniture and equipment.
8	Ablutions (4 on site)	• Construction of reinforced strip footings, ground slabs, structural masonry walls and prefabricated timber roofing to Engineer's specifications. • Construction of all new brickwork & selected face brick.

		• New smooth and textured plaster and paint internally and externally • New charcoal colour powder coated aluminium windows. • New selected roof sheeting brandering on timber purlins and trusses. • New barge flashing and ridge capping and fascia boards. • New suspended ceiling. • New hardwood timber frames and doors and ironmongery. • New aluminum rainwater goods with new seamless gutters and uPVC downpipes, elbows, bends and shoes. • New selected vinyl sheet flooring to floors. • New selected porcelain floor tiles & wall tiles to all male and paraplegic toilets. • Electricity supply and distribution as per Engineer's specifications. • Construction of stormwater management system and construction of V Drains and walkways as per Engineer's specifications. • Construction of sewer pipelines and potable water pipelines to Engineer's specifications. • Firefighting equipment, wet works and escape designs by Engineer. • Plumbing - complete vent pipes, toilet pans, urinals and seats, hand wash basins, taps and paraplegic facilities • Equipment.
9	External Works	• Earthworks (cut/fill) to all buildings - consisting of excavations, backfilling, layer filling, compaction • Covered walkways, ramps, stormwater channels and aprons – consisting of excavations, back filling and reinforced cast in panels. • Assembly area • Covered Parking Area

		• Paved areas & Driveways • Combo court • Construction of a new soccer field • Rehabilitate existing court surface • 2x Astro turf areas as per architect's design • 2x grass block pavers as per architect's design • New Plaque wall at entrance • Demolish Unsatisfactory building's
10	Water Reticulation	• Water reticulation to all new buildings, including trenches, water pipes, backfilling, compacting and construction of valve boxes – connecting from existing water supply. • Water storage tanks (50Kl) & booster pumps connected to main line
11	Sewer Reticulation	• Sewer reticulation to all new buildings, including trenches, sewer pipes, backfilling, compacting and construction of manholes – connecting to existing municipal sewer infrastructure.
12	Electrification	• Supply of Electricity • Installation – of conduits earthing, cabling, DB, light fittings, light switches, plug points, dedicated plugs, etc • Testing and Commissioning
13	Wet services and Fire	• Internal reticulation of cold water and sewer • Fire requirements on site for fire walls and detection • External fire reticulation

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

42.2.2 The Works to be constructed are in the area of jurisdiction of the **Mangaung Local Municipality**

42.2.3 The Works or installations to be undertaken by direct contractors comprises Complete construction works. ***Not applicable***

42.2.4 The Employer is an organ of State

- The interest rate as determined by the Minister of Finance, from time to time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act No 1 of 1999) will apply.
- Lateral support insurance is not to be affected by the contractor
- Payment will be made for materials and goods
- Extended defects liability period will apply to the following elements: ***Not applicable***

42.2.5 Possession of the site is to be given within **three (3) days** of the **contractor** providing the **employer** with **construction guarantees** in accordance with the provisions of 14.0 and the **contract** has been signed by both parties. Construction Health and Safety Agent to review and approve the Principal Contractors Health and Safety File and to submit all Construction Work Permit application documents to Department of Employment and Labour, 30 days prior to commencement of construction works.

42.2.6 The period for the commencement of the works after the **contractor** takes possession of the site is **seven (7) working days**.

42.2.8 Completion:

For the works as a whole:

The date for **PRACTICAL COMPLETION** shall be **Twenty-One (21) months** from the Site Handover Meeting. Specific completion dates will be advised at project kick-off.

The penalty per calendar day to be calculated as per the "Public Works QS 002 Procurement Documentation Guidelines for Building Contracts dated April 2014" formula on calculations of penalties up to a maximum of 10% of the contract value.

Thereafter, the **employer** shall have a right during the identified delay period to intervene and accelerate the work or appoint a third party to assist or complete the works to reach practical completion at the planned period. The cost of the appointed third-party work shall be borne by the contractor.

42.2.9 The law applicable to the agreement shall be that of the Republic of South Africa.

42.3.1 Contract works insurance (construction guarantee) is to be affected by the contractor for a sum not less than the contract sum plus **10%**.

The supplementary insurance is required. Such insurance shall comprise a Coupon Policy for Special Risks issued by the South African Special Risk Insurance Association. (SASRIA)

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

- 42.3.3** Public liability insurance to be affected by the contractor for the sum of **R10 000 000.00** per event, without a limit on the number of claims with a deductible in an amount that the contractor deems appropriate.
- 42.3.4** Lateral Support insurance: Deemed Not Applicable
- 42.4.1** A waiver of the contractor's lien or right of continuing possession is required.
- 42.4.2** One copy of the construction documents is to be supplied to the contractor free of charge.
- 42.4.5** JBCC Engineering General Conditions are not to be included in the contract document.
- 42.4.6** CPAP shall only be applicable to works that progress to later than twelve (12) months from commencement date. Where the period is prolonged beyond the first twelve months due to the delay or non- performance by the employer, the CPAP shall be applicable; however where the period is extended due contractor's failure to perform or delay caused by the contractor CPAP shall not be applicable. The contract value is to be adjusted using CPAP indices. The base month to be used to calculate CPAP is tender closing date. The value of the certificates issued shall be adjusted in accordance with the JBCC Contract Price Adjustment Schedules, from the thirteenth month of the works.
- 42.5.4** **The preliminaries amounts shall be paid in terms of Option A and the contractor shall not have the right to select Option B.**
- 31.3** The issue of an interim payment certificates shall be done no later than the **20th** of each month.
- 29.1.1** The contractor shall allow **eleven (11) working days** during the contract period per **6 months** for the adverse effect of weather conditions and shall not be entitled to a revision of the date for Practical Completion for delays suffered by adverse weather conditions.
- 14.5** The employer **will not** provide advanced payments against an advanced payment guarantee
- 14.2** The construction guarantee is to be a variable guarantee. It is and shall be **10%** of the contract sum until practical completion and 5% until final completion.
- 14.4**
- 40.0** Dispute resolution shall be by adjudication. If a dispute is unresolved by adjudication the dispute shall be finally settled by an arbitrator to be agreed between the parties.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

C1.2 CONTRACT DATA (Continued)

Part Two – Data provided by the Contractor

Statements given in all contracts

Completion of the data in full, is essential to create a complete contract.

- The Contractor is

Clause 42.5.1: Name

The legal name of the Contractor.

Clause 42.5.1 [1.2]: Address

The physical address, postal address, e-mail address and/or fax number where the Contractor will receive notices.

~~A condition of contract is that:~~

- ~~The contractor shall achieve in the performance of the contract the contract Skills Development Goal (established in the cidb Standard for Developing Skills through Infrastructure Contracts, published in Gazette Notice No 43495 of 3 July 2020~~
- ~~The contractor shall achieve in the performance of the contract the Contract Participation Goals (CPG) relating to the engagement of targeted enterprises as established in the cidb Standard for Indirect Targeting for Enterprise Development through Construction works Contracts Gazette Notice No 36190 of 25 February 2013.~~

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

C1.3 CONSTRUCTION GUARANTEE

Pro-Forma JBCC Variable On Demand Performance Guarantee

To: The Development Bank of Southern Africa Limited

Dear Sirs

Reference No. [●] *[Drafting Note: Guarantor/Bank reference number to be inserted]*

Performance Bond: *[Drafting Note: Name of Contractor to be inserted]*

Employer: Contract Reference - [●] *[Drafting Note: Contract reference number to be inserted]*

1. In this Guarantee

1.1 The following words and expressions have the following meanings:

- 1.1.1 “Guarantor” - means [●], [●] Branch, (Registration No. [●]); *[Drafting Note: Name of Guarantor to be inserted]* [□] **Financial Services Board Registration number**
- 1.1.2 “Guarantor’s Address” - means [●]; *[Drafting Note: Guarantor’s physical address to be inserted]*
- 1.1.3 “Contract” - means the written agreement entered into between the Employer and the Contractor on or about [●] [●] 201[●] (Contract Reference No. [●]), as amended, varied, restated, novated or substituted from time to time; *[Drafting Note: signature date and Contract reference number to be inserted]*
- 1.1.4 “Contractor” - means [●] a [●] registered in accordance with the laws of [●] with registration number [●]; *[Drafting Note: Name and details of Contractor to be inserted]*
- 1.1.5 “Employer” - means The Development Bank of Southern Africa Limited, a juristic person in terms of section 2 of The Development Bank of Southern Africa Act, 13 of 1997;
- 1.1.6 “Expiry Date” - means the *date of final completion*;
- 1.1.7 “this Guarantee” - means this document;
- 1.1.8 “This Guaranteed Sum” – means, subject to clause 4 **Error! Reference source not found.**, the sum of [● - figure] ([● - words]) *[Drafting Note: Maximum aggregate Guarantee amount (not exceeding 10.0% of the total of the Prices as at the Contract Date) to be inserted]* which amount will reduce with 50% when the Practical Completion certificate is issued until Final Completion.

1.2 Words or expressions capitalised shall bear the same meaning as assigned to them under the Contract albeit that the Contract itself, and any terms as defined therein,

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

are merely referenced for convenience and not to create an accessory obligation.

2. At the instance of the Contractor, the Guarantor hereby confirms that we hold the Guaranteed Sum at the disposal of the Employer, as security for the proper performance by the Contractor of all of his obligations in terms of and arising from the Contract, and hereby irrevocably and unconditionally both agree and undertake to pay to the Employer, on written demand from the Employer envisaged in paragraph 3 below and received prior to the Expiry Date, any amount or amounts as may be so demanded from time to time, subject to a maximum of the Guaranteed Sum in the aggregate.
3. A demand for payment under this Guarantee shall be made in writing at the Guarantor's address or by email to the following email [.....] and shall:
 - 3.1 state the amount claimed ("the Demand Amount");
 - 3.2 state that the Demand Amount is payable to the Employer in the circumstances contemplated in the Contract:
4. The Guaranteed Sum may be reduced from time to time upon receipt by the Guarantor of the Employer's written certificate certifying the amount of such reduction and the Contractor's entitlement thereto under the Contract.
5. Notwithstanding the reference herein to the Contract the Guarantor acknowledges that:
 - 5.1 the liability of the Guarantor in terms hereof is as principal and not as surety and the Guarantor's obligation/s to make payment:
 - 5.1.1 is and shall be absolute and unconditional in all circumstances; and
 - 5.1.2 is not, and shall not be construed to be, accessory or collateral on any basis whatsoever;
 - 5.2 the Employer shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, without advising us and without affecting the Guarantor's liability under this Guarantee. This includes, without limitation, any extensions, indulgences, release or compromise granted to the Contractor or any variation under or to the Contract or termination of the Contract.
 - 5.3 should the Employer cede its rights against the Contractor to a third party where such cession is permitted under the Contract, then the Employer shall be entitled to cede to such third party the rights of the Employer under this Guarantee on written notification to the Guarantor of such cession.
6. The Guarantor's obligations in terms of this Guarantee:
 - 6.1 shall be restricted to the payment of money only and shall be limited to the maximum of the Guaranteed Sum; and

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

6.2 shall not be discharged and compliance with any demand for payment received by the Guarantor in terms hereof shall not be delayed, by the fact that a dispute may exist between the Employer and the Contractor.

7. This Guarantee:

7.1 shall expire on the Expiry Date until which time it is irrevocable;

7.2 is, save as provided for in 5.3 above, personal to the Employer and is neither negotiable nor transferable;

7.3 shall be returned to the Guarantor upon the earlier of payment of the full Guaranteed Sum or expiry hereof;

7.4 shall be regarded as a liquid document for, firstly, the purpose of demonstrating and/or determining the amount due by the Guarantor to the Employer and, secondly, obtaining any court order; and

7.5 shall be governed by and construed in accordance with the law of the Republic of South Africa and shall be subject to the jurisdiction of the Courts of the Republic of South Africa.

8. The Guarantor chooses the *domicilium citandi et executandi* for all purposes in connection with this Guarantee at the Guarantor's Address.

Signed at _____ Date _____

For and behalf of the Guarantor, which signatories by appending their signatures warrant that they are authorised to bind the Guarantor as above stated:

Guarantor Signatory 1: _____ Guarantor Signatory 2: _____

Name: _____ Name: _____

Capacity of Guarantor

Capacity of Guarantor

Signatory 1: _____ Signatory 2: _____

Witness: _____ Witness: _____

(Printed Name of Witness)

(Printed name of witness)

Guarantor's seal or stamp _____

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

PART 2: PRICING DATA

JBCC Principal Building Agreement, Edition 4.1 Code2101 March 2005, issued by the Joint Building Contracts Committee Inc. (including amendments).

Document reference	Title	No of pages
C2.1	Pricing Instructions	2
C2.2	Bill of Quantities	1
C.2.3	Amendments, Qualifications and Alternatives By Tenderer	1
	Total number of pages	4

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

C2.1 PRICING INSTRUCTIONS

1. The Bills of Quantities have been drawn up in accordance with the Standard System of Measuring Building Work (as amended) published and issued by the Association of South African Quantity Surveyors (Sixth Edition (Revised)), 1999. Where applicable the:
 - a) civil engineering work has been drawn up in accordance with the provisions of the latest edition of SABS 1200 Standardized Specifications for Civil Engineering Works.
 - b) electrical work has been drawn up in accordance with the provisions of the Model Bills of Quantities for Electrical Work, published by the South African Association of Quantity Surveyors, (July 2005).
2. The agreement is based on the JBCC Series 2000 Principal Building Agreement, prepared by the Joint Building Contracts Committee, Edition 4.1, March 2005. The additions, deletions and alterations to the JBCC Principal Building Agreement as well as the contract specific variables are as stated in the Contract Data. Only the headings and clause numbers for which allowance must be made in the Bills of Quantities are recited.
3. Preliminary and general requirements are based on the various parts of SANS 1921, Construction and management requirements for works contracts. The additions, deletions and alterations to the various parts of SANS 1921 as well as the contract specific variables are as stated in the Specification Data in the Scope of Work. Only the headings and clause numbers for which allowance must be made in the Bills of Quantities are recited.
4. It will be assumed that prices included in the Bills of Quantities are based on Acts, Ordinances, Regulations, By-laws, International Standards and National Standards that were published 28 days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org for information on standards).
5. The drawings listed in the Scope of Works used for the setting up of these Bills of Quantities are kept by the Principal Agent or Engineer and can be viewed at any time during office hours up until the completion of the works.
6. Reference to any particular trademark, name, patent, design, type, specific origin or producer is purely to establish a standard for requirements. Products or articles of an equivalent standard may be substituted.
7. Where any item is not relevant to this specific contract, such item is marked N/A (signifying “not applicable”)
8. The Contract Data and the standard form of contract referenced therein must be studied for the full extent and meaning of each and every clause set out in Section 1 (Preliminaries) of the Bills of Quantities.
9. The Bills of Quantities is not intended for the ordering of materials. Any ordering of materials, based on the Bills of Quantities, is at the Contractor’s risk.
10. The amount of the Preliminaries to be included in each monthly payment certificate shall be assessed as an amount prorated to the value of the work duly executed in the same ratio as the

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

preliminaries bears to the total of prices excluding any contingency sum, the amount for the Preliminaries and any amount in respect of contract price adjustment provided for in the contract.

11. Where the initial contract period is extended, the monthly charge shall be calculated on the basis as set out in 10 but taking into account the revised period for completing the works.
12. The amount or items of the Preliminaries shall be adjusted to take account of the theoretical financial effect which changes in time or value (or both) have on this section. Such adjustments shall be based on adjustments in the following categories as recorded in the Bills of Quantities:
 - a) an amount which is not to be varied, namely Fixed (F)
 - b) an amount which is to be varied in proportion to the contract value, namely Value Related (V); and
 - c) an amount which is to be varied in proportion to the contract period as compared to the initial construction period excluding revisions to the construction period for which no adjustment to the contractor is not entitled to in terms of the contract, namely Time Related (T).
13. Where no provision is made in the Bills of Quantities to indicate which of the three categories will apply or where no selection is made, the adjustments shall be based on the following breakdown:
 - a) 10 percent is Fixed;
 - b) 15 percent is Value Related
 - c) 75 percent is Time Related.
14. The adjustment of the Preliminaries shall apply notwithstanding the actual employment of resources in the execution of the works. The contract value used for the adjustment of the Preliminaries shall exclude any contingency sum, the amount for the Preliminaries and any amount in respect of contract price adjustment provided for in the contract. Adjustments in respect of any staged or sectional completion shall be prorated to the value of each section.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

C2.2 BILL OF QUANTITIES

Use this page as a cover page to the *Contractor's Bill of Quantities*.

- 1) Tenderers are to ensure that adequate provision for the health and safety measures have been and provided detailed breakdown in the *Bill of Quantities*, as required by the Department of Labour.
- 2) The PDF/ original format *Bill of Quantities* must be populated by hand in black ink and will be the document used for evaluation purposes.
- 3) The *Bill of Quantities* as provide in Excel must be populated in full, converted to PDF and signed and will be the document used for price review purposes.

I, _____ of _____,
 (Authorised Signatory) (Company Name)

Hereby acknowledge having read, understood and agree to requirements as set out in C2.2 and warrant that the documents submitted are true and accurate.

 (Signature)

 (Date)

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

C2.3 AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES BY TENDERER

~~Subject to condition stated in Tender Data:~~

~~Use this page as a cover page to the *Amendments, Qualifications and Alternatives by Tenderer*~~

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

PART 3: SCOPE OF WORK

Document reference	Title	No of pages
	This cover page	1
C3.1	Project Specifications	12
C3.2	Particular Specifications *	1
C3.3	Drawings(list of all drawings)	4
	* Refer to Addendum A & B for additional pages	
	Total number of pages	18

Contents

When the document is complete, insert a 'Table of Contents'. To do this go to: Insert, → Reference, → Index and tables → Table of Contents. Three levels and the title (but not the subtitle) may be shown if the formats used in this template are retained.

Contents

1. DESCRIPTION OF THE WORKS	28
2. Error! Bookmark not defined.	30
3. Error! Bookmark not defined.	31
4. Error! Bookmark not defined.	31
5. Error! Bookmark not defined.	33

C3.1 PROJECT SPECIFICATIONS

1. DESCRIPTION OF THE WORKS

1.1. Employer's objectives

The Employer's objectives are to deliver public infrastructure using labour-intensive methods where possible as required by the Expanded Public Works Programme to provide temporary employment opportunities to local unemployed people and to provide training or skills development to these locally employed workers.

1.2. Overview of the works

The Free State Department of Education has an objective to eradicate structural defective school structures and provide basic services (water, sanitation and electricity) to schools so as to meet the optimum functionality levels prescribed by norms and standards for school's infrastructure.

1.3. Extent of the works

The Works to be carried out by the Contractor under this Contract comprise mainly the following:

THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SS ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE). Refer to 42.2.1 for details

Services

Before any work commences, the Contractor shall contact all private owners or public authorities controlling services so that they may, either protect, move or relocate any service as required, or confirm that all such work has been completed.

Payment will not be made for any inconvenience caused to the Contractor regarding any services crossing the site or any authority working on or relocating any such services, nor will any delays caused by such work or relocation be accepted as a basis for claiming an extension of time for completing the works.

All known existing services and those services which require relocation and protection, are shown on the services plans. The Contractor's attention is drawn to the fact that such services information is based on information supplied by others, and the accuracy and completeness of this information has not been confirmed. The Contractor will therefore be required to proceed with extreme caution in order to avoid damage to existing services. Before commencing any work in the vicinity of services, the Contractor shall contact the relevant service authorities for assistance in locating the exact position of the services and where necessary the Contractor shall accurately locate the services by careful hand excavation.

In general, the Engineer may call upon the Contractor to re-excavate trenches previously dug and backfilled by others where in the opinion of the Engineer such work is necessary to ensure the stability of

any other works over such trenches. This in no way relieves the Contractor of his responsibilities in terms of the works.

Accommodation of Traffic

The Contractor is to liaise with the Free State Provincial Department of Roads & Transport with regards to any temporary road closures as required during this contract.

Accommodation of traffic during construction shall be undertaken to the requirements and details provided by the Engineer.

Coordination with Other contractors

~~Other contractors, who are engaged in the construction of similar works, could be working within the sites of the Contractor. The Contractor will be required to provide all necessary assistance to them, and to liaise with them in respect of their programme in order to avoid any delays to either contract. See clause 5.6.6 of the Contract Data.~~

Setting Out of Works

Whilst surveys have been carried out of the site, and the designs based on such surveys, it is the responsibility of the Contractor to recheck all the benchmarks and protect the benchmarks from damage at the start of the contract. It is the Contractor's responsibility to set out the Works and any discrepancies in the design or setting out shall be identified and brought to the attention of the Engineer promptly so they can be corrected before any abortive expenditure is incurred.

Location of the works

The Works to be constructed are located in the area as stated below. Refer to C4 - Site information for locality map.

FACILITY	LOCAL MUNICIPALITY	DISTRICT MUNICIPALITY
Popano Secondary School	Mangaung local municipality (Botshabelo Town)	Mangaung District Municipality

- Locality Map: *refer to C4.1*

Temporary works

As the Works are to be constructed within a built-up urban area, the Contractor will be required to carry out all temporary works that will be necessary to maintain the flow of traffic and to ensure that pedestrian and vehicular access is maintained to local residential buildings and businesses.

Occupational Health and Safety

The contractor needs to comply with the following legal requirements:

- The Occupational Health and Safety Act No 85 and Amendment Act No 181 of 1993, (latest edition) and Construction Regulation 2014
- Annexure A - DBSA Occupational Health and Safety Baseline specification
- Annexure B - DBSA Baseline Risk Assessment
- Annexure C - Safety, Health, Environment and Quality Policy.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

1. DRAWINGS

The drawings used for setting up the Bills of Quantities are as follows:

- Architects drawings
- Engineers drawings

To be provided at site handover where applicable

2. PROCUREMENT

3.1. Preferential procurement procedures

The works shall be executed in accordance with the conditions attached to preferences granted in accordance with the preference schedule.

~~It is important to note that there 30% mandatory local subcontracting that will be mandatory in this project. Any appointment that are to be made in respect of the 30% local sub-contracting must be submitted to the DBSA Construction Project Manager for approval.~~

3. CONSTRUCTION

4.1. Applicable SANS 2001 standards for construction works.

The following parts of SANS 2001 Construction works standards and associated specification data are applicable to the works:

- 1) SANS 2001BE1 – Earthworks
- 2) SANS 2001BS1 - Site Clearance
- 3) SANS 2001CC2 - Concrete works
- 4) SANS 2001CG1 - Glazing works
- 5) SANS 2001CM1 - Masonry works.
- 6) SANS 2001CS1- Structural steel works
- 7) SANS 2001CT2 – Structural timber works
- 8) SANS 2001DP1 - Earthworks for buried pipelines and prefabricated culverts
- 9) SANS 2001DP2 – Medium pressure pipes
- 10) SANS 2001DP3 – Cable ducts
- 11) SANS 2001DP4 – Sewers
- 12) SANS 2001DP5 – Storm water drainage
- 13) SANS 2001DP6 – Belowground water installations

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

14) SANS 2001EM1 – Cement plaster

The abovementioned South African National Standards make several references to the Specification Data for data, provisions and variations that make these standards applicable to this contract. The Specification Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and these standards.

Each item of Specification Data given below is cross-referenced to the clause in the standard to which it mainly applies.

4.2. Applicable national and international standards

- Standardized Specifications for Civil Engineering Construction SANS 1200
- The National Building Regulations SABS0400
- Construction and Management Requirements for Works Contracts SANS1921-1
- Targeted Construction Procurement SANS1914-4 4.

4.3. Local Employment Generation

4.3.1 The DBSA has identified job creation and access to procurement opportunities by Start-ups, Small and Micro Enterprises (SMMEs) as an essential requirement towards building an economically viable country.

4.3.2 General Labour minimum targets

It is mandatory that tenderers/bidders employ the minimum stipulated personnel on the contracts for the local community where the project is being implemented. This employment is outside the existing employees of the tenderers/bidders .

For the general labour force, the minimum number of people to be employed for the duration of the Project will be calculated from the formula below.

$$\text{Number of Employees} = 1.5 * \left[\frac{(\text{Contract Value in Rand})}{R1,000,000} \right]$$

4.3.3 Tenderers are to also note that it is an explicit condition of this tender that all unskilled labourers on the project are to be employed from the local community. The Contractor is therefore expected in general to maximise the involvement of the local community.

Take note that the local labour employed must not be paid lower than the minimum approved Municipal rates in that district or area.

4.3.4 The Contractor shall be required to submit employment data on a monthly basis to the Project Manager.

Should the contractor at Works Completion, be in default by non-attainment of the above mentioned labour intensive targets, the Employer shall have the right to, without prejudice of any other rights, apply a penalty of **not exceeding 5% of the contract sum.**

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

4.4 SMME

For subcontract work, 30% of the value of the work must be sub-contracted linked with a clear plan of how the contractor will capacitate the sub-contractor to advance.

Where SMMEs are sufficiently resourced, 10% of the value of the work must be subcontracted. Where SMMEs are insufficient resources to execute the proposed works as a complete package the Contractor may conclude contracts on a management/labour basis in which event a minimum of 5% of the value the works is to be subcontracted. The onus is on the Contractor to prove to the employer that no fully fledged SMMES are active in the area of the project.

Regarding procurement of materials, local is hereby defined as the district in which the project(s) is/are located which is Mangaung District Municipality. The minimum target for materials sourced locally is 20% of the contract value.

SIGNATURE: _____
(Authorised Person)

DATE: _____

4.5 Specific provisions pertaining to SANS 1914-4

4.6 Definitions

Targeted enterprise:

An enterprise which has its sole office of head office located within the Target Area

Targeted labour:

Unemployed persons who are employed as local labour on the project.

4.7 Certification by recognized bodies

Not Applicable

4.8 Plant and materials provided by the employer

Not Applicable

4.9 Services and facilities provided by the employer

Not Applicable

4.10 Plant and equipment

The plant and equipment used on the site shall not be inferior to that described in the Schedule of Plant and Equipment.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

4. MANAGEMENT

1.1. SANS 1921 standards

The SANS 1921 Construction works standards and associated specification data are applicable to the works:

The abovementioned South African National Standards make several references to the Specification Data for data, provisions and variations that make these standards applicable to this contract. The Specification Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and these standards.

Each item of Specification Data given below is cross-referenced to the clause in the standard to which it mainly applies.

The associated Specification Data is as follows:

SANS 1921-1, Construction and management requirements for works contracts – Part 1: General engineering and construction works	
Clause	Specification data
Essential data	
4.1.7	There are no requirements for drawings, information and calculations for which the contractor is responsible
4.2.1	The responsibility strategy assigned to the contractor for the works is A.
4.2.2	The structural engineer is: TBC
4.3.1	The planning, programme and method statements are to comply with the following: 1) Program to be submitted in Microsoft Project format 2) Gantt chart to indicate critical path and progress 3) Gantt chart to be updated before monthly site meeting
4.3.3	The notice period for inspection is 2 Days
4.9.3	The trees and shrubs which are not to be disturbed are to be identified on site. Where possible, the disturbance of trees should be avoided.
4.14.3	The office accommodation, equipment, accommodation for site meetings and other facilities for use by the employer and his agents are: 1) Site office which shall be used for site meetings and for the contractor's use. Such an office shall comprise a minimum of 20m² in area and 3 m high, be ventilated, have good

	lamination, must be reasonably sound proof, and have a hard floor construction. It shall be furnished with a desk on which drawings can be rolled open and on which there is sufficient writing space and sufficient temporary chairs or benches to accommodate all persons present at site meetings. (Minimum 15-seater) 2) The following facilities will be supplied to the employer's representatives: - 15 Hardhats for employer's representatives visiting the site - 15 Safety (High visibility) jackets for employer representatives visiting the site - 15 sets of safety Goggles - 15 sets of earplugs (when applicable)
4.14.5	The Contractor is required to provide latrine and ablution facilities for the exclusive use of the professional team and client
4.14.6	The requirements for the provision and erection of separate sign boards for consultants and subcontractors are: 1) See Bill of Quantities.
4.17.1	The requirements for the termination, diversion or maintenance of existing services are: 1) See Civil Drawings
4.17.3	Services which are known to exist on the site are: 1) Water network. 2) Electricity reticulation, sub-surface and over head 3) Sewer Network
4.17.4	The requirements for detection apparatus are: 1) Communication with Department of Health officials.

Additional clauses

1 Site meetings and procedures

The Employer's Representative and the Contractor shall hold meetings relating to the progress of the works at regular intervals and at other such times as may be necessary. The Contractor shall attend all site meetings and shall ensure that all persons under his jurisdiction are notified timeously of all site meetings should the Employer's Representative require their attendance at such meetings.

The Contractor shall keep on site a set of minutes of all site meetings, daily records of resources (people and equipment employed), a site instruction book, a complete set of contracts working drawings and a copy of the procurement document and make these available at all reasonable times to all persons concerned with the contract.

2 Water and electricity

The Employer does not warrant that any water supply or electricity supply that may exist is adequate for the proper execution of the works. The responsibility strategies in terms of the tabulation below that will apply to the contract is:

- a) water : A
- b) electricity: A

Service	Option		
	A Contractor responsibility	B Employer responsibility	C
Water	The Contractor is to provide, and remove and make good upon completion, all the necessary temporary plumbing connections and purchase water from the local authority for the works at his own cost.	The Contractor shall make, and upon completion remove, all the necessary connections to the Employer's water supply at designated points and make use of water free of charge for construction purposes only.	The Contractor shall make, and upon completion remove, all the necessary connections and water meters to the Employer's water supply at designated points and be responsible for costs associated with all water consumed.
Electricity	The Contractor is to provide, and remove and make good upon completion, all the necessary temporary electrical connections and installations and purchase electricity from the local authority / ESKOM for the works at his own cost.	The Contractor shall make, and upon completion remove, all the necessary electrical connections to the Employer's electrical supply at designated points and make use of electricity free of charge for construction purposes only.	The Contractor shall make, and upon completion remove, all the necessary connections and meters to the Employer's electrical supply and be responsible for costs associated with all electricity consumed.

The following temporary services is the responsibility and will be supplied by the contractor:

- Security
- Sewer services in the form of temporary toilets
- Waste disposal facility

SANS 1921-5, Construction and management requirements for works contracts – Part 5: Earthworks activities which are to be performed by hand.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

Clause	Specification Data
Essential Data:	
5.1	The depth of trenches which are to be excavated by hand is 700mm.
Additional clauses:	
1	Stone pitching and rubble concrete masonry All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, shall be collected, loaded, off loaded and placed by hand. Sand and stone shall be hauled to its point of placement by means of wheelbarrows where the haul distance is not greater than 150m. Grout shall be mixed and placed by hand.
2	Manufactured Elements Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, precast concrete planks and pipes, masonry units and edge beams shall not individually, have a mass of more than 320kg. In addition, the items shall be large enough so that four workers can conveniently and simultaneously acquire a proper hand hold on them.
SANS 1921-6, Construction and management requirements for works contracts – Part 6: HIV/AIDS awareness.	
4.2.1(a)	A qualified service provider is a service provider that is one that is accredited or provisionally accredited training service provider in the HIV/AIDS field. A list of accredited service providers can be obtained from the Construction SETA (CETA) (tel 011-265 5900), Health and Welfare SETA (HWSETA) (011-622 6852) or on the Health and Welfare SETA website: www.hwseta.org.za.
4.2.1(a)	The HIV/AIDS awareness programme is to be repeated at four-month intervals throughout the duration of the contract. (Four times in total, including the initial one at the start of the contract.)
Additional clauses	
	The duration of each workshop is not to be less than 2 ½ hours.

a. Recording of weather

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures in a book. Such book shall be handed to the employer's representative for his signature no later than 1 days after rain that is considered to justify an extension of time occurs.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	--	---

b. Unauthorised persons

The Contractor shall keep unauthorized persons from the works at all times. Under no circumstances may any person except guards be allowed to sleep on the building site.

c. Management meetings

A Schedule of meetings will be agreed with the contractor.

d. Daily records

The Contractor is instructed to keep a set of signed off daily diaries with specific detail relating to EPWP requirements.

e. Payment certificates

Payment Certificates will be done as per Clause 31.0 of the JBCC Principal Building Agreement Edition 4.1 March 2005. Payments will not be processed unless all the required job creation statistics and all supporting information are attached to the claim for payment.

f. Job statistics/targeted labour

The contractor must provide monthly statistics to the DBSA indicating the number of new jobs created through this contract. This statistic **must be provided with each monthly payment certificate** using the electronic prescribed format, which will be provided by the Project Manager of this project to the successful bidder.

5.7.1 Training of targeted labour (non-accredited training)

- a) The Contractor shall provide all the necessary on-the-job training to targeted labour to enable such labour to master the basic work techniques required to undertake the work in accordance with the requirements of the contract in a manner that does not compromise worker health and safety.
- b) The contractor shall be responsible for scheduling the training of workers and shall take all reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) days of formal training if he/she is employed for 3 months or less and a minimum of ten (10) days if he/she is employed for 4 months or more.
- c) The Contractor shall do nothing to dissuade targeted labour from participating in training

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

programmes.

- d) Proof of compliance with all the requirements must be provided by the Contractor to the Employer prior to submission of the final payment certificate.

5.7.2 Employment of local labour

- a) It is the intention that this Contract should make maximum use of the local labour force that is presently under-employed. To this end the Contractor shall limit the utilisation on the Contract of non-local employees to that of key personnel only and to employ and train local labour to the extent necessary for the execution and completion of this Contract.
- b) The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by the Bidder. The data stated on the above-mentioned form will be strictly monitored during the Contract period and any deviations there from shall be subject to the prior approval of the Principal Agent, which approval shall not be unreasonably withheld.
- c) The employment of casual labour will be done in co-operation with community leaders and local structures. The bidder shall ensure that all remuneration paid to employees is in line with the relevant sectorial determination in terms of the Basic Conditions of Employment Act, No 75 of 1997, as determined by the Department of Labour.

5.7.3. DECANTING PLAN

Where temporary decanting structures are required in terms of the Site Development Plan (Refer Section C5), such structures shall be constructed in accordance with drawings provided by the professional team at the start of the project and before work commences on buildings in use. The Contractor shall programme the works as such and submit the programme to the Professional Team for approval of the sequencing of the works.

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

C3.2 PARTICULAR SPECIFICATIONS

In addition to the Standardized and Project Specifications the following Particular Specifications shall apply to this contract and are bound in hereafter.

PARTICULAR SPECIFICATION	PAGE NO.
POHS: HEALTH AND SAFETY BASELINE SPECIFICATIONS	Annexure A
B/RA: BASELINE RISK ASSESSMENT	Annexure B
SHEQ: DBSA SHEQ POLICY	Annexure C

	VOLUME 3 OF 3 JBCC THE CONTRACT	TENDER NO. RFP091/2026 APPOINTMENT OF A CONTRACTOR FOR THE REPAIR OF STRUCTURAL DEFECTS AND REPLACEMENT OF BUILDINGS IN UNSATISFACTORY CONDITION AT POPANO SECONDARY SCHOOL ON BEHALF OF FREE STATE DEPARTMENT OF EDUCATION (FSDOE)
--	---	---

C3.3 DRAWINGS

Full Drawing List Attached.

PART 4: SITE INFORMATION

Document reference	Title	No of pages
C4.1	This cover page	1
	<i>Site Location – Map</i>	1
	Total number of pages	2

C4.1 Locality Map:



ITEM	SCHOOL NAME	LATITUDE	LONGITUDE
1	POPANO SECONDARY SCHOOL	29°15'37.2"S	26°44'13.2"E

The site for POPANO SECONDARY SCHOOL is located at 190, Botshabelo-A, Botshabelo, 9781, Free State Province, South Africa. It is under the jurisdiction of Mangaung local municipality in the Free State Province.