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a 

 

 

NEC3 Engineering & Construction Contract 

 

Between 

 

ESKOM HOLDINGS SOC Ltd  

(Reg No. 2002/015527/30)  

and 

 

[Insert at award stage] 

(Reg No. ___________ ) 

for Duvha Power Station South Cooling Water (CW) Pumps Control 

System PLC Upgrade 

 

  

Contents:  No of pages 

Part C1 Agreements & Contract Data [●] 

Part C2 Pricing Data [●] 

Part C3 Scope of Work [●] 

Part C4 Site Information [●] 

   

CONTRACT No. [Insert at award stage] 
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Part C1: Agreements & Contract Data 

 

Contents: 

 

 No of pages 

C1.1 Form of Offer and Acceptance  

 

[to be inserted from Returnable Documents at 

award stage] 

[●] 

C1.2a Contract Data provided by the Employer [●] 

C1.2b Contract Data provided by the Contractor 

 

[to be inserted from Returnable Documents at 

award stage] 

[●] 

C1.3 Proforma Guarantees [●] 
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C1.1 Form of Offer & Acceptance 

 

Offer 
The Employer, identified in the Acceptance signature block, has solicited offers to enter a contract for the 

procurement of: Duvha Power Station Cooling Water Pumps Control System PLC Upgrade 

 The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 

and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 

Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 

contract including compliance with all its terms and conditions according to their true intent and meaning for 

an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  

Options A  The offered total of the Prices exclusive of VAT is   

 Sub total  

 Value Added Tax @ 15% is  

 The offered total of the amount due inclusive of VAT is1  

 (in words) [●] 

 

 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 

tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, whereupon 

the tenderer becomes the party named as the Contractor in the conditions of contract identified in the Contract 

Data. 

Signature(s)    

Name(s)    

Capacity    

For the 

tenderer: 

 

Name & 

signature of 

witness 

(Insert name and address of 

organisation) 

  

 

Date 

 

Tenderer’s CIDB registration number (if applicable)   

 

1 This total is required by the Employer for budgeting purposes only.  Actual amounts due will be 
assessed in terms of the conditions of contract. 
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Acceptance 
 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 

Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 

conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an 

agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 

and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in:  

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 

Part C2  Pricing Data 

Part C3  Scope of Work: Works Information 

Part C4  Site Information 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 

Parts. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 

in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 

Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 

to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 

documents are valid unless contained in this Schedule. 

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 

of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 

the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 

provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 

agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 

constitute a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 

receives one fully completed original copy signed between them of this document, including the Schedule of 

Deviations (if any).   

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer 

in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute 

a binding contract between the Parties. 

 

 

Signature(s) 

 

   

Name(s)  

 

  

Capacity 
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for the 
Employer 
 

 

 

Name & 

signature of 

witness 

(Insert name and address of 

organisation) 

  

 

Date 

 

 

Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 

Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by 
negotiation between the Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing 
date is limited to those permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in 
such letter, which constitutes a deviation as aforesaid be the subject of agreement reached during the 
process of Offer and Acceptance, the outcome of such agreement shall be recorded here and the final 
draft of the contract documents shall be revised to incorporate the effect of it. 

 

No. Subject Details 

1 [●] [●] 

2 [●] [●] 

3 [●] [●] 

4 [●] [●] 

5 [●] [●] 

6 [●] [●] 

7 [●] [●] 

   

 

 

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 

tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 

documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 

confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during 

this process of Offer and Acceptance.   

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 

this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  

 

 

 

 

 

 



ESKOM HOLDINGS SOC Ltd  CONTRACT NO. _________ 
DUVHA POWER STATION COOLING WATER PUMPS CONTROL SYSTEM PLC UPGRADE 

   

 

 PAGE 7  

 For the tenderer: 
 

 For the Employer 
 

Signature    

Name  

 

  

Capacity 

 

   

On behalf 

of 

(Insert name and address of organisation) 

 

 (Insert name and address of organisation) 

 

Name & 

signature 

of witness 

   

Date    
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C1.2a ECC3 Contract Data 

 

Part one - Data provided by the Employer 
 

 

Completion of the data in full, according to the Options chosen, is essential to create a complete contract. 

Clause Statement Data  

1 General   

 The conditions of contract are the core 

clauses and the clauses for main Option  

  

  A: Priced contract with activity schedule  

 dispute resolution Option W1: Dispute resolution procedure  

 and secondary Options    

  X2: Changes in the law  

  X5:        Sectional Completion  

  X7: Delay damages 

X15: Limitation of Contractor’s liability for design 

to reasonable skill and care  

X16: Retention 

 

  X18: Limitation of liability   

  Z:  Additional conditions of contract  

 of the NEC3 Engineering and Construction 

Contract, April 2013 (ECC3) 

  

10.1 The Employer is (Name): Eskom Holdings SOC Ltd (reg no: 2002/015527/30), 

a state-owned company incorporated in terms of 

the company laws of the Republic of South Africa 

 

Address Registered office at Megawatt Park, Maxwell Drive, 

Sandton, Johannesburg 

 

10.1 The Project Manager is:  Takalani Mudonde  
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 Address P O BOX 2199 

Witbank 

1035 

 

 Tel 27 13 680 3127  

 Fax N/A  

 e-mail NetshiTl@eskom.co.za  

10.1 The Supervisor is:  Mapule Mogashoa  

 Address P O BOX 2199 

Witbank 

1035 

 

 Tel No. 013 690 0283  

 Fax No. N/A  

 e-mail mogashmc@eskom.co.za   

11.2(13) The works are  Cooling Water Pumps Control System PLC Upgrade  

11.2(14) The following matters will be included in the 

Risk Register 

• Unavailability of key design documentation 

for the existing system. 

• High noise exposure  

• Permit to work (No Authorised RP required) 

• Covid-19 

• Community Unrest 

• Electric Shock 

• Labour strike 

 

11.2(15) The boundaries of the site are  Duvha Power Station North and South CW Pump 
house & Outside Plant Control Room 

 

11.2(16) The Site Information is in  Part 4: Site Information  

11.2(19) The Works Information is in   Part 3: Scope of Work and all documents and 

drawings to which it makes reference. 

 

12.2 The law of the contract is the law of  the Republic of South Africa  

13.1 The language of this contract is  English  

13.3 The period for reply is Two Working days  

mailto:NetshiTl@eskom.co.za
mailto:mogashmc@eskom.co.za
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2 The Contractor's main responsibilities Data required by this section of the core clauses is 

provided by the Contractor in Part 2 and terms in 

italics used in this section are identified elsewhere 

in this Contract Data.  

 

3 Time   

11.2(3) The completion date for the whole of the 

works is 

2027/11/04 (12 months)  

11.2(9) The key dates and the conditions to be met 

are: 

Condition to be met key date  

  1. 

 

 

2. 

 

3. 

 

Submit the method 

statement 

 

Submit QCP for 

approval 

 

Submit program for 

approval 

Three weeks after 

contract award 

 

Four weeks after 

contract award 

 

Two week after 

contract award 

 

  4. Submit safety file for 

approval 

Two weeks after 

project kick off 

meeting 

 

  5. Completion of all 

activities including 

commissioning 

A per the approved 

Baseline programme 

 

30.1 The access dates are:       Part of the Site   Date  

  1 CW south side 

(unit 1,2&3) 

Immediately after safety file 

approval 

 

31.1 The Contractor is to submit a first programme 

for acceptance within  

Two weeks after contract award.  

31.2 The starting date is 2026/11/05 or as soon as possible   

32.2 The Contractor submits revised programmes 

at intervals no longer than  

Two weeks  

35.1 The Employer is not willing to take over the 

works before the Completion Date. 

Employer will only take over after successful 

commissioning per unit 

 

4 Testing and Defects   
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42.2 The defects date is  52 weeks after Completion of the a specific unit or 

completion of whole works.  

 

43.2 The defect correction period is  Two working days for planning and to define the 

timelines to repair. 

Defect correction period will be agreed by the parties 

based on the complexity of the defect. 

 

 

5 Payment   

50.1 The assessment interval is  On the 25th of every monthly  

51.1 The currency of this contract is the  South African Rand  

51.2 The period within which payments are made is   

Four weeks 

 

51.4 The interest rate is  (i) Zero percentage above the publicly quoted prime 

rate of interest (calculated on a 365-day year) 

charged from time to time by the Standard Bank of 

South Africa Limited (as certified, in the event of any 

dispute, by any manager of such bank, whose 

appointment it shall not be necessary to prove) for 

amounts due in Rands and  

 

(ii) the LIBOR rate applicable at the time for amounts 

due in other currencies.  LIBOR is the 6 month 

London Interbank Offered Rate quoted under the 

caption “Money Rates” in The Wall Street Journal for 

the applicable currency or if no rate is quoted for the 

currency in question then the rate for United States 

Dollars, and if no such rate appears in The Wall 

Street Journal then the rate as quoted by the Reuters 

Monitor Money Rates Service (or such service as 

may replace the Reuters Monitor Money Rates 

Service) on the due date for the payment in question, 

adjusted mutatis mutandis every 6 months 

thereafter and as certified, in the event of any 

dispute, by any manager employed in the foreign 

exchange department of The Standard Bank of 

South Africa Limited, whose appointment it shall not 

be necessary to prove. 

 

6 Compensation events   

60.1(13) The place where weather is to be recorded is: Duvha Power Station  
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 The weather measurements to be recorded for 

each calendar month are,  

The cumulative rainfall (mm)  

  The number of days with rainfall more than 10 mm  

  The number of days with minimum air temperature 

less than 0 degrees Celsius 

 

  The number of days with snow lying at 09:00 hours 

South African Time 

 

  and these measurements:  

 The weather measurements are supplied by The Project manager or the system Engineer on 

request. 

 

 The weather data are the records of past 

weather measurements for each calendar 

month which were recorded at:  

Duvha Power Station  

 and which are available from:  The South African Weather Bureau and included in 

Annexure A to this Contract Data provided by the 

Employer 

 

60.1(13) 

 

Assumed values for the ten-year return 

weather data for each weather measurement 

for each calendar month are: 

As stated in Annexure A to this Contract Data 

provided by the Employer. 

 

Note:  If this arrangement is used, delete the rows 

above for 60.1(13) and delete this note. 

 

7 Title There is no reference to Contract Data in this 

section of the core clauses and terms in italics 

used in this section are identified elsewhere in this 

Contract Data. 

 

8 Risks and insurance   

80.1 These are additional Employer's risks   1. The Employer will not make payment if the 

invoice of the contractor does not correspond 

with the price assessed by project manager on 

the payment certificate. 

 

  2. Excessive access to side 

3. Dishonesty in incidence reporting 

 

9 Termination There is no reference to Contract Data in this 

section of the core clauses and terms in italics 
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used in this section are identified elsewhere in this 

Contract Data. 

10 Data for main Option clause   

A Priced contract with activity schedule There is no reference to Contract Data in this 

Option and terms in italics are identified elsewhere 

in this Contract Data. 

 

11 Data for Option W1   

W1.1 The Adjudicator is  the person selected from the ICE-SA Division (or its 

successor body) of the South African Institution of Civil 

Engineering Panel of Adjudicators by the Party 

intending to refer a dispute to him.  (see www.ice-

sa.org.za). If the Parties do not agree on an Adjudicator 

the Adjudicator will be appointed by the Arbitration 

Foundation of Southern Africa (AFSA). 

 

Address  [●]  

Tel No.  [●]  

Fax No.  [●]  

e-mail  [●]  

W1.2(3) The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the 

South African Institution of Civil Engineering and 

the London Institution of Civil Engineers. (See 

www.ice-sa.org.za ) or its successor body. 

 

W1.4(2) The tribunal is:  arbitration.  

W1.4(5) The arbitration procedure is  The latest edition of Rules for the Conduct of 

Arbitrations published by The Association of 

Arbitrators (Southern Africa) or its successor body. 

 

 The place where arbitration is to be held is  South Africa  

 The person or organisation who will choose an 

arbitrator  

- if the Parties cannot agree a choice or 
- if the arbitration procedure does not state 

who selects an arbitrator, is 

 

 

The Chairman for the time being or his nominee of 

the Association of Arbitrators (Southern Africa) or 

its successor body. 

 

http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
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12 Data for secondary Option clauses   

X2 Changes in the law There is no reference to Contract Data in this 

Option and terms in italics are identified elsewhere 

in this Contract Data. 

 

X5  Sectional Completion                                                

X5.1 The completion date for each section of the 

works are: 

Section 

1 

Description 

Detail design  

Completion date 

Two months after 

contract award or As 

per accepted baseline 

programme submitted 

by the supplier, 

whichever comes first 

 

  2 Manufacturing 

Lead time  

Three months after 

design acceptance or 

as per accepted 

baseline programme 

submitted by the 

supplier, whichever 

comes first 

 

  4 

 

 

 

Installation at 

CW south side 

(unit 1,2&3) 

 

6 months after 

manufacturing or as 

per accepted baseline 

programme submitted 

by the supplier, 

whichever comes first 

 

X5 & X7 

 

 

 

Sectional Completion and   

delay damages used together 

 

 

 

 

 

R20 000 per day for the delay of completion 
for each section as stipulated in X5.1 ,  
up to a maximum of 10% of the contract value.  
 
All delay will Not exceed the cap of 10% of the  
contract value. 
 
 

X7.1 

X5.1 

Delay damages for late                      section 

Completion of the  

sections of the works are: 

 Description Amount per day 

 

 

  1 Detail design  R20 000 per day for 

the delay of 

completion as per  

sectional completion 

targeted date 

 



ESKOM HOLDINGS SOC Ltd  CONTRACT NO. _________ 
DUVHA POWER STATION COOLING WATER PUMPS CONTROL SYSTEM PLC UPGRADE 

   

 

 PAGE 15  

  2 Manufacturing 

Lead time 

R20 000 per day for 

the delay of completion 

as per  sectional 

completion targeted 

date 

 

  

 

 

3 Installation  R20 000 per day for 

the delay as per 

sectional completion 

targeted date 

 

X15 Limitation of the Contractor’s liability for 

his design to reasonable skill & care 

There is no reference to Contract Data in this 

Option and terms in italics are identified 

elsewhere in this Contract Data. 

 

X16 Retention (not used with Option F)   

X16.1 The retention free amount is  0%  

 The retention percentage is 10% of the contract value.  

X18 Limitation of liability   

X18.1 The Contractor’s liability to the Employer for 

indirect or consequential loss is limited to: 

R0.0 (zero Rand)  

X18.2 For any one event, the Contractor’s liability to 

the Employer for loss of or damage to the 

Employer’s property is limited to: 

the amount of the deductibles relevant to the event   

X18.3 The Contractor’s liability for Defects due to his 

design which are not listed on the Defects 

Certificate is limited to 

The greater of  

• the total of the Prices at the Contract Date  
and  

• the amounts excluded and unrecoverable from 
the Employer’s assets policy for correcting the 
Defect (other than the resulting physical 
damage which is not excluded) plus the 
applicable deductible as at contract date. 

 

X18.4 The Contractor’s total liability to the Employer 

for all matters arising under or in connection 

with this contract, other than excluded matters, 

is limited to: 

the total of the Prices other than for the additional 

excluded matters. 

 

The Contractor’s total liability for the additional 

excluded matters is not limited.  
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The additional excluded matters are amounts for 

which the Contractor is liable under this contract 

for 

 

• Defects due to his design which arise before 
the Defects Certificate is issued, 

• Defects due to manufacture and fabrication 
outside the Site, 

• loss of or damage to property (other than the 
works, Plant and Materials), 

• death of or injury to a person and  

• infringement of an intellectual property right. 

X18.5 The end of liability date is  (i) Seven years after the defects date for latent 

Defects and  

 

(ii) the date on which the liability in question 

prescribes in accordance with the Prescription Act 

No. 68 of 1969 (as amended or in terms of any 

replacement legislation) for any other matter. 

 

A latent Defect is a Defect which would not have 

been discovered on reasonable inspection by the 

Employer or the Supervisor before the defects date, 

without requiring any inspection not ordinarily 

carried out by the Employer or the Supervisor 

during that period.  

If the Employer or the Supervisor do undertake any 

inspection over and above the reasonable 

inspection, this does not place a greater 

responsibility on the Employer or the Supervisor to 

have discovered the Defect. 

 

Z The Additional conditions of contract are  

Z1 to Z15 always apply. 

 

   

Z1 Cession delegation and assignment  

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person without the 

written consent of the Employer. 

 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and delegate its 

rights and obligations under this contract to any of its subsidiaries or any of its present divisions or 

operations which may be converted into separate legal entities as a result of the restructuring of the 

Electricity Supply Industry.  
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Z2 Joint ventures  

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or more 

persons or organisations then these persons or organisations are deemed to be jointly and severally 

liable to the Employer for the performance of this contract. 

 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Project Manager within 

two weeks of the Contract Date of the key person who has the authority to bind the Contractor on their 

behalf. 

 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other unincorporated 

grouping of two or more persons without the consent of the Employer having been given to the 

Contractor in writing. 

 

   

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status  

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 

composition or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor 

notifies the Employer within seven days of the change. 

 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary supporting 

documentation confirming the change in his B-BBEE status to the Project Manager within thirty days of 

the notification or as otherwise instructed by the Project Manager. 

 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 

Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to 

Provide the Works. 

 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a 

reason for termination. If the Employer terminates in terms of this clause, the procedures on termination 

are P1, P2 and P3 as stated in clause 92, and the amount due is A1 and A3 as stated in clause 93. 

 

   

Z4 Confidentiality  

Z4.1 The Contractor does not disclose or make any information arising from or in connection with this 

contract available to Others. This undertaking does not, however, apply to information which at the time 

of disclosure or thereafter, without default on the part of the Contractor, enters the public domain or to 

information which was already in the possession of the Contractor at the time of disclosure (evidenced 

by written records in existence at that time).  Should the Contractor disclose information to Others in 

terms of clause 25.1, the Contractor ensures that the provisions of this clause are complied with by the 

recipient. 
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Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as 

such until notified otherwise by the Project Manager. 

 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information which is 

required to be kept confidential, the Contractor, to the extent permitted by law prior to disclosure, notifies 

the Employer so that an appropriate protection order and/or any other action can be taken if possible, 

prior to any disclosure.  In the event that such protective order is not, or cannot, be obtained, then the 

Contractor may disclose that portion of the information which it is required to be disclosed by law and 

uses reasonable efforts to obtain assurances that confidential treatment will be afforded to the 

information so disclosed. 

 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 

thereof, in the course of Providing the Works and after Completion, requires the prior written consent of 

the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

 

Z4.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause.  

   

Z5 Waiver and estoppel: Add to core clause 12.3:  

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the Parties, the 

Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of rights, and does not 

give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in writing. 

 

   

Z6 Health, safety and the environment:  Add to core clause 27.4  

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety of persons 

in and about the execution of the works. Without limitation the Contractor: 

• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided 
for under the Construction Regulations 2014 (promulgated under the Occupational Health & Safety 
Act 85 of 1993) (“the Construction Regulations”) for the Site; 

• warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper 
compliance with the Construction Regulations, all applicable health & safety laws and regulations 
and the health and safety rules, guidelines and procedures provided for in this contract and 
generally for the proper maintenance of health & safety in and about the execution of works; and 

• undertakes, in and about the execution of the works, to comply with the Construction Regulations 
and with all applicable health & safety laws and regulations and rules, guidelines and procedures 
otherwise provided for under this contract and ensures that his Subcontractors, employees and 
others under the Contractor’s direction and control, likewise observe and comply with the foregoing. 

 

Z6.2 The Contractor, in and about the execution of the works, complies with all applicable environmental laws 

and regulations and rules, guidelines and procedures otherwise provided for under this contract and 

ensures that his Subcontractors, employees and others under the Contractor’s direction and control, 

likewise observe and comply with the foregoing. 
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Z7 Provision of a Tax Invoice and interest.  Add to core clause 51  

Z7.1 Within one week of receiving a payment certificate from the Project Manager in terms of core clause 

51.1, the Contractor provides the Employer with a tax invoice in accordance with the Employer's 

procedures stated in the Works Information, showing the amount due for payment equal to that stated in 

the payment certificate. 

 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this contract, the 

time by when the Employer is to make a payment is extended by a period equal in time to the delayed 

submission of the correct tax invoice.  Interest due by the Employer in terms of core clause 51.2 is then 

calculated from the delayed date by when payment is to be made. 

 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to comply with the 

requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to include the Employer’s 

VAT number 4740101508 on each invoice he submits for payment. 

 

   

Z8 Notifying compensation events  

Z8.1 Delete from the last sentence in core clause 61.3, “unless the Project Manager should have notified the 

event to the Contractor but did not”. 

 

   

Z9 Employer’s limitation of liability  

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is limited to 

R0.00 (zero Rand) 

 

Z9.2 The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the Employer’s 

liability under the indemnity is limited. 

 

   

Z10 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet point, 

after the words "against it":   

 

Z10.1    or had a business rescue order granted against it.  

   

Z11 Addition to secondary Option X7 Delay damages (if applicable in this contract)  

Z11.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this 

Contract Data for Option X7 or Options X5 and X7 used together, the Employer may terminate the 

Contractor’s obligation to Provide the Works using the same procedures and payment on termination as 

those applied for reasons R1 to R15 or R18 stated in the Termination Table. 
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Z12 Ethics 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor or a 

third party, such party’s employees, agents, or Subcontractors or Subcontractor’s 

employees, or any one or more of all of these parties’ relatives or friends, 

Coercive Action means to harm or threaten to harm, directly or indirectly, an Affected Party or the property 

of an Affected Party, or to otherwise influence or attempt to influence an Affected Party to 

act unlawfully or illegally, 

Collusive 

Action 

means where two or more parties co-operate to achieve an unlawful or illegal purpose, 

including to influence an Affected Party to act unlawfully or illegally, 

Committing 

Party 

means, as the context requires, the Contractor, or any member thereof in the case of a 

joint venture, or its employees, agents, or Subcontractor or the Subcontractor’s 

employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service to 

unlawfully or illegally influence the actions of an Affected Party, 

Fraudulent 

Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts to 

mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an 

obligation or incurring an obligation, 

Obstructive 

Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 

concealing information or making false statements to materially impede an investigation 

into allegations of Prohibited Action, and 

Prohibited 

Action 

means any one or more of a Coercive Action, Collusive Action Corrupt Action, Fraudulent 

Action or Obstructive Action. 

Z12.1 A Committing Party may not take any Prohibited Action during the course of the procurement of 

this contract or in execution thereof. 

Z12.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a Committing 

Party has taken such Prohibited Action and the Contractor did not take timely and appropriate 

action to prevent or remedy the situation, without limiting any other rights or remedies the 

Employer has. It is not required that the Committing Party had to have been found guilty, in court 

or in any other similar process, of such Prohibited Action before the Employer can terminate the 

Contractor’s obligation to Provide the Services for this reason. 
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Z12.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, the 

amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z12.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. 

Where the Employer does not have a contractual bond with the Committing Party, the Contractor 

ensures that the Committing Party co-operates fully with an investigation. 

  

Z13 Insurance 

Z 13.1 Replace core clause 84 with the following: 

 

Insurance cover 84  

   

 84.1 When requested by a Party, the other Party provides certificates from his 

insurer or broker stating that the insurances required by this contract are 

in force. 

   

 84.2 The Contractor provides the insurances stated in the Insurance Table A. 

   

 84.3 The insurances provide cover for events which are at the Contractor’s risk 

from the starting date until the earlier of Completion and the date of the 

termination certificate. 

   

  
INSURANCE TABLE A 

Insurance against Minimum amount of cover or 
minimum limit of indemnity 

Loss of or damage to the works, 
Plant and Materials 

The replacement cost where not 
covered by the Employer’s insurance 

 

The Employer’s policy deductible, as 
at Contract Date, where covered by 
the Employer’s insurance 

Loss of or damage to Equipment The replacement cost 

Liability for loss of or damage to 
property (except the works, Plant and 
Materials and Equipment) and liability 
for bodily injury to or death of a 
person (not an employee of the 
Contractor) caused by activity in 
connection with this contract 

Loss of or damage to property 

Employer’s property 

The replacement cost where not 
covered by the Employer’s insurance 

 

The Employer’s policy deductible, as 
at Contract Date, where covered by 
the Employer’s insurance 
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Other property 

The replacement cost 

 

Bodily injury to or death of a 
person  

The amount required by applicable 
law 

Liability for death of or bodily injury to 
employees of the Contractor arising 
out of and in the course of their 
employment in connection with this 
contract 

The amount required by the 
applicable law 

 

   

Z 13.2  Replace core clause 87 with the following: 

The Employer provides the insurances stated in the Insurance Table B. 

   

   

   

  INSURANCE TABLE B 

Insurance against or name 
of policy 

Minimum amount of cover or minimum limit 
of indemnity 

Assets All Risk Per the insurance policy document 

Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 
Business Interruption 

Per the insurance policy document 

Nuclear Material Damage 
Terrorism 

Per the insurance policy document 

 

 

Z14 Nuclear Liability 

Z14.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear 
installation, as designated by the National Nuclear Regulator of the Republic of South Africa, 
and is the holder of a nuclear licence in respect of the KNPS. 

Z14.2 The Employer is solely responsible for and indemnifies the Contractor or any other person 
against any and all liabilities which the Contractor or any person may incur arising out of or 
resulting from nuclear damage, as defined in Act 47 of 1999, save to the extent that any 
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liabilities are incurred due to the unlawful intent of the Contractor or any other person or the 
presence of the Contractor or that person or any property of the Contractor or such person at 
or in the KNPS or on the KNPS site, without the permission of the Employer or of a person 
acting on behalf of the Employer. 

Z14.3 Subject to clause Z14.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to 
the unlawful intent of the Contractor or any other person, or the presence of the Contractor or 
that person or any property of the Contractor or such person at or in the KNPS or on the 
KNPS site, without the permission of the Employer or of a person acting on behalf of the 
Employer. 

Z14.4 The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any 
replacement section dealing with the same subject matter. 

Z14.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 

  

Z15 Asbestos 

For the purposes of this Z-clause, the following definitions apply: 

AAIA means approved asbestos inspection authority. 

ACM means asbestos containing materials. 

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos 
fibres per ml of air measured over a 4 hour period. The value at which proactive 
actions is required in order to control asbestos exposure to prevent exceeding the 
OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, 
which is defined to be a virtual area within a radius of approximately 30cm from the 
nose inlet. 

Compliance 

Monitoring 

means compliance sampling used to assess whether or not the personal exposure 
of workers to regulated asbestos fibres is in compliance with the Standard’s 
requirements for safe processing, handling, storing, disposal and phase-out of 
asbestos and asbestos containing material, equipment and articles. 

OEL means occupational exposure limit. 

Parallel 

Measurements 

means measurements performed in parallel, yet separately, to existing 
measurements to verify validity of results. 

Safe Levels means  airborne asbestos exposure levels conforming to the Standard’s 
requirements for safe processing, handling, storing, disposal and phase-out of 
asbestos and asbestos containing material, equipment and articles. 

Standard means the Employer’s Asbestos Standard 32-303: Requirements for Safe 
Processing, Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos 
Containing Material, Equipment and Articles. 

SANAS means the South African National Accreditation System. 
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TWA means the average exposure, within a given workplace, to airborne asbestos 
fibres, normalised to the baseline of a 4 hour continuous period, also applicable to 
short term exposures, i.e. 10-minute TWA. 

Z15.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per 
the regulations published in GNR 155 of 10 February 2002, under the Occupational Health 
and Safety Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 
regulated asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous 
period of four hours, and the short term exposure limit of 0.6 regulated asbestos fibres per 
millilitre of air as a 10-minute TWA, averaged over any 10 minutes, measured in accordance 
with HSG248 and monitored according to HSG173 and OESSM. 

Z15.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All 
measurements and reporting are effected by an independent, competent, and certified 
occupational hygiene inspection body, i.e. a SANAS accredited and Department of 
Employment and Labour approved AAIA. The Contractor may perform Parallel Measurements 
and related control measures at the Contractor’s expense. For the purposes of compliance 
the results generated from Parallel Measurements are evaluated only against South African 
statutory limits as detailed in clause Z15.1. Control measures conform to the requirements 
stipulated in the AAIA-approved asbestos work plan. 

Z15.3 The Employer manages asbestos and ACM according to the Standard. 

Z15.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
conducted and if so required, with reference to possible exposure to an airborne concentration 
of above the AL for asbestos, immediate control measures are implemented and relevant air 
monitoring conducted in order to declare the area safe. 

Z15.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area 
forthwith until such time that the area of concern is declared safe by either Compliance 
Monitoring or an AAIA approved control measure intervention, for example, per the 
emergency asbestos work plan, if applicable. 

Z15.6 The Contractor continues to Provide the Services, without additional control measures 
presented, on presentation of Safe Levels. The contractually agreed dates to Provide the 
Services, including the Completion Date, are adjusted accordingly. The contractually agreed 
dates are extended by the notification periods required by regulations 3 and 21 of the 
Asbestos Regulations, 2001. 

Z15.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 

Z16 Corporate Social Investment 

Eskom is proposing that the contractor spend at least 2% of the contract value to fund a Corporate Social 

Investment project as a direct beneficiation of the Local to site communities. The execution must happen within 

the contract execution duration. This will forms part of this contract obligation. 
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Annexure A:  One-in-ten-year-return weather data obtained from SA Weather Bureau for [weather 
station] 
 

If any one of these weather measurements recorded within a calendar month, before the Completion Date 

for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the 

amount stated below then the Contractor may notify a compensation event. 

 

 Weather measurement 

Month Cumulative 

rainfall (mm) 

Number of 

days with rain 

more than 

10mm 

Number of 

days with min 

air temp < 0 

deg.C 

Number of 

days with snow 

lying at 08:00 

CAT 

[Other 

measurements 

if applicable] 

January [●] [●] [●] [●]  

February [●] [●] [●] [●]  

March [●] [●] [●] [●]  

April [●] [●] [●] [●]  

May [●] [●] [●] [●]  

June [●] [●] [●] [●]  

July [●] [●] [●] [●]  

August [●] [●] [●] [●]  

September [●] [●] [●] [●]  

October [●] [●] [●] [●]  

November [●] [●] [●] [●]  

December [●] [●] [●] [●]  

Only the difference between the more adverse recorded weather and the equivalent measurement given 

above is taken into account in assessing a compensation event. 
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 

Notes to a tendering contractor: 

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts 
of its Guidance Notes (ECC3-GN)2 in order to understand the implications of this Data which the 
tenderer is required to complete.  An example of the completed Data is provided on pages 156 to 158 
of the ECC3 (April 2013) Guidance Notes. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and       

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

 
2 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za  

http://www.ecs.co.za/
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  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

  CV's (and further key persons data including CVs) 

are appended to Tender Schedule entitled     . 

11.2(3) The completion date for the whole of the 

works is 

 

      

11.2(14) The following matters will be included in 

the Risk Register 

 

      

11.2(19) The Works Information for the 

Contractor’s design is in: 

 

      

31.1 The programme identified in the Contract 

Data is 

      

A Priced contract with activity schedule  

11.2(20)  The activity schedule is in       

11.2(30) The tendered total of the Prices is        (in figures)  

 

      (in words), excluding VAT  

 

Data for Schedules of Cost 
Components 

Note “SCC” means Schedule of Cost Components 

starting on page 60, and “SSCC” means Shorter 

Schedule of Cost Components starting on page 63 

of ECC3 (April 2013). 

A Priced contract with activity schedule Data for the Shorter Schedule of Cost Components 
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PART 2: PRICING DATA 

 

ECC3 Option A 

 

 

Document reference Title No of 

pages 

C2.1 Pricing assumptions: Option A       

C2.2 The activity schedule         
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C2.1 Pricing assumptions: Option A 

 

How work is priced and assessed for payment 

Clause 11 in NEC3 Engineering and Construction Contract, (ECC3) Option A states: 

Identified and 

defined terms 

11 

11.2 

 

(20) The Activity Schedule is the activity schedule unless later changed in 

accordance with this contract. 

  (27) The Price for Work Done to Date is the total of the Prices for  

• each group of completed activities and 

• each completed activity which is not in a group. 
A completed activity is one which is without Defects which would either delay 

or be covered by immediately following work. 

  (30) The Prices are the lump sum prices for each of the activities on the 

Activity Schedule unless later changed in accordance with this contract. 

 

 

This confirms that Option A is a lump sum form of contract where the work is broken down into activities, each 

of which is priced by the tendering contractor as a lump sum.   Only completed activities are assessed for 

payment at each assessment date; no part payment is made if the activity is not completed by the assessment 

date.  

Function of the Activity Schedule 

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site 

Information”.  This confirms that specifications and descriptions of the work or any constraints on how it is to 

be done are not included in the Activity Schedule but in the Works Information.  This is further confirmed by 

Clause 20.1 which states, “The Contractor Provides the Works in accordance with the Works Information”. 

Hence the Contractor does not Provide the Works in accordance with the Activity Schedule.  The Activity 

Schedule is only a pricing document.   

Link to the programme 

Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity 

Schedule relates to the operations on each programme which he submits for acceptance”.  Ideally the 

tendering contractor will develop a high level programme first then resource each activity and thus arrive at 

the lump sum price for that activity both of which can be entered into the activity schedule.   

Preparing the activity schedule 

Generally, it is the tendering contractor who prepares the activity schedule by breaking down the work 

described within the Works Information into suitable activities which can be well defined, shown on a 

programme and priced as a lump sum. 

The Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some items that he 

requires the Contractor to include in his activity schedule and be priced accordingly.  

It is assumed that in preparing his activity schedule the Contractor: 
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• Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and 20; 

• Understands the function of the Activity Schedule and how work is priced and paid for; 

• Is aware of the need to link the Activity Schedule to activities shown on his programme; 

• Has listed and priced activities in the activity schedule which are inclusive of everything necessary 
and incidental to Providing the Works in accordance with the Works Information, as it was at the 
time of tender, as well as correct any Defects not caused by an Employer’s risk; 

• Has priced work he decides not to show as a separate activity within the Prices of other listed 
activities in order to fulfil the obligation to complete the works for the tendered total of the Prices.  

• Understands there is no adjustment to the lump sum Activity Schedule price if the amount, or 
quantity, of work within that activity later turns out to be different to that which the Contractor 
estimated at time of tender. The only basis for a change to the Prices is as a result of a compensation 
event.  

 
An activity schedule could have the following format:  
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C2.2 the activity schedule  

 

Activity Schedule Bill- PLC UPGRADE SYSTEM - Duvha PS-
SOUTH PUMP 

UOM QTY Rates Amount 

1.   Preliminaries and Generals  

1.1 Site establishment Sum 1     

1.2 Site de-establishment Sum 1     

1.3 SHEQ requirement Sum 1     

1.4 Travelling Sum 1     

1.5 Allow for supervision of works during construction  Sum 1     

1.6 Time Related P&Gs  Sum 1   

1.7 RP during project execution as per 240-150642762 
Generation Plant Safety Regulations (new) 

Sum 1 
    

      

2.  Alterations 

2.1 Safely remove/relocate the existing equipment where 
required by new designs 

Sum  1     

 2.2  Decommission of existing system   Sum  1     

3. DETAILED ENGINEERING DESIGN  

3.1 Duvha Cooling Water (CW) Pumps control system S7 
1500 PLC. 

Sum 1     

3.2 Connection of the Simatic s7 1500 PLC to the 
marshalling S7-400PLC 

Sum 1     

3.3 Electrical System - 24 V DC Redundant system 
(batteries, chargers & cabinets) 

Sum 1     

            

4.  Procurement, Installation, labelling, Site Integration Test (SIT) and commissioning 

            

4.1 Supply and install CW Pumps S7 1500 PLC control 
system and network communication to marshalling S7 - 
400PLC 

No 6     

4.2 Supply and installation Touch Panel (SIMATIC HMI 
Comfort)including mounting, cabling and ect.  

No 6     

4.3 Supply and Install Sump levels transmitter and probes No 6     

4.4 Supply and install CW pumps bearings CW flow 
meters. 

No 6     

4.5 Supply and install 24V DC Dual redundant battery 
chargers 

No 1     

4.6 Supply and Installation Electrical distribution boards No 1     
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4.7 Cabling, circuit breakers, isolators and other 
accessories required for completing the Works. 

Sum 1     

4.8 Plant and labelling of equipment supplied by the Water 
Cooling Plant  

Sum 1     

4.9 Supply and install Programming units Sum 1     

5.Factory Acceptance Test(FAT) 

5.1 C&I System - S7 1500 PLC and network 
communication 

Sum 1     

5.2 Electrical System - 24 V Battery & chargers Sum 1     

            

6.Technical handover Documentation, Software’s and certificates 

6.1 C&I System - S7 1500 PLC and network 
communication, level transmitter, flow meter, electronic 
equipment 

Sum 1     

6.2 Electrical System - 24 V Battery chargers, electrical 
equipment 

Sum 1     

7 TRAINING, LICENSING AND COMMISSIONING  

7.1 C&I System - S7 1500 PLC and communication 
network(Engineering, Maintenance & Operating) 

Sum 1     

7.2 Electrical System - 24 V DC Redundant 
system(batteries, chargers & cabinets) for Engineering, 
Maintenance & Operating 

Sum 1     

7.3 Commissioning  Sum 1     

  Sub-Total   

   VAT   

 TOTAL INCL VAT  

 

Use this page as a cover page to the Contractor’s activity schedule.   
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PART 3: SCOPE OF WORK 

 

Refer to the following attached document: 382-171295 DUVHA POWER STATION COOLING WATER 
(CW) PUMPS CONTROL SYSTEM PLC UPGRADE TECHNICAL SPECIFICATION. 

 



ESKOM HOLDINGS SOC Ltd  CONTRACT NUMBER _____________ 
DUVHA POWER STATION COOLING WATER PUMPS CONTROL SYSTEM PLC UPGRADE 

 
 PAGE 6  

PART 4: SITE INFORMATION 

 

 

 

 

Document reference Title No of 

pages 

 This cover page 1 

C4 Site Information  

   

   

   

   

   

   

   

   

 Total number of pages  
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PART 4: SITE INFORMATION 

 

1. WORK AND THINGS PROVIDED BY THE EMPLOYER FOR THE WORKS 
 

1.1 Site services 

All work will be executed on site at CW North and south Pump house, at Duvha Power station. 

1.2 Potable Water Supply 

Potable water is available at the existing points. 

1.3 Electrical Power Supply  

• Power is available at the existing points.  

• The Contractor provides his own portable 380V electrical distribution boards, and supply cables 

to and from the boards, for all his power supply requirements to execute the works. 

• Contractors' Electrical Distribution Boards complies with OHSA as referred to in the Electrical 

Installation Regulations and the Electrical Machinery Regulations.   

• Each board brought onto site has a Certificate of Compliance issued by an accredited person. 

• The Contractors' electrical distribution boards are installed at the works on a time negotiated 

with the Supervisor, prior to the possession date.   

• The Employer connects distribution boards to a 380V three-phase AC power supply, only after 

the Contractor has submitted the valid Certificate of Compliance. 

• All Contractors' Electrical Distribution Boards are earthed to the steel structure of the plant. 

1.4 Toilet Facilities 

The Employer provides the Contractor access to existing toilet facilities.  

The supplier to provider additional portable toilets where applicable as part of site establishment. 

Supplier to maintain the facility for the duration of the contract. The facility shall comply to Eskom SHEQ 

procedures.    

 1.5 Catering Facilities 

• The Contractor are not allowed to use the Employer’s dining facilities,  

• The Contractor may buy take away meals from the fast foods outlet on Site. 

1.6 Medical Facilities 

• The Contractor provides a First Aid service to his employees and subcontractors.  In the case 

where these prove to be inadequate, like in the event of a serious injury, the Employer’s Medical 

Centre and facilities will be available. 

• Outside the Employer’s office hours, the Employer’s First Aid Services are only available for 

serious injuries and life threatening situations. 

• The Employer recovers the costs incurred, in the use of the above Employer’s facilities, from 

the Contractor. 

1.7 Refuse Disposal 

• The Employer provides colour coded bins for refuse disposal.   

• The Employer empties these bins. 

• Contractor keeps the work area clean of any rubble, and to places all refuse into the bins 

provided.   

• The Contractor ensures that all workers under his control strictly adhere to the correct use of 

refuse bins: 

• Maroon bins:  - Scrap metal only 
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• White bins:  - Lagging and general household rubbish 

• Yellow bins:  - Ash, dust, coal dust and sand 

 

1.8 Title to site materials 

The Contractor has no title to any site materials. 

1.9 Completion 

Completion and Use of the Works 

• In terms of Core Clause 35.3, the Employer may use any part of the works before Completion, 

for commissioning purposes. 

• Completion is when the Contractor has Provided the Works with no Defects. 

2. Project Management 

The Contractor submits a programme within 1 week of the Contract Date.The programme indicates the 

following: 

• the hour duration of each activity, 

• the working calendar (number of work hours per day, days per week), 

• the exact quantity of people per day  

• The shifts (if applicable) 

• All phases and interfaces 

3. Environmental management 

Environmental requirements 

The Contractor ensures that all goods, services or works supplied in terms of the Contract conform to 

all applicable environmental legislation. 

4. Refuse Disposal 

• The Contractor is responsible to keep the work area clean of any rubble. 

• ii. All waste introduced and/or produced on the Employer’s premises by the   Contractor for this 

contract, is handled in accordance with the minimum requirements for the Handling and 

Disposal of Hazardous Waste in terms of Government Legislation as proclaimed by the 

Department of Water Affairs and Forestry Act 1994 Ref: ISBN0621 - 16296-5. 

5. Health and Safety 

5.1 Safety Risk Management 

• The Contractor complies with the requirements of the Duvha Power Station Safety, Health & 

Environmental Specifications SAS 0012.  

• The documents are completed by the Contractor’s and submitted to the Employer before taking 

possession of the works.  

• These documents are valid for the duration of the works. 

• The Contractor and all his personnel attend a Health and Safety Induction Course prior to 

starting with the works.   

• The induction course is presented by the Safety Risk Department at Duvha Power Station.   

• The Contractor makes arrangements with Safety Risk Management at telephone number 013-

690-0143.   

• The Contractor submits all the documents as indicated in the Safety, Health & Environmental 

Specifications relevant to the work to Safety Risk Management before the induction course. 
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• The Contractor completes all appointments required and ensures that the appointee and 

appointees fully understand their responsibilities and are competent and trained to execute their 

duties.  

• The appointees/appointee ensures that all duties are carried out and records are kept by the 

Contractor for review/audit by the Employer or Inspector of Machinery. 

• Duvha Safety Risk Management has the right and authority to visit and inspect the Contractor’s 

work place or Site establishment. 

• The Contractor supplies and ensures that his employees wear the necessary PPE according 

the risk assessments performed on the specific tasks to be carried out. 

• The Contractor ensures that everyone entering Duvha Power Station under his supervision are 

medically, physically and psychologically fit to enter Duvha Power Station. 

• The medical examination, at the Contractors cost, is carried out by a Registered Professional 

Occupational Health Practitioner and the examination shall include the following tests:  

• Eye Test, Blood Pressure,  

• Heart Function,  

• Hearing Test and  

• Lung Function.   

• A thorough examination is done and previous physical injuries, as well as occupational 

diseases/complications are covered. 

• If at any point in time during the execution of the works, the Contractor has a radiation-related 

incident/exposure, the onus is on the Contractor to immediately notify the Employer, the Medical 

Station, the Risk Manager and the Safety Risk Management Department.  

• The onus thereafter is for the Contractor to immediately arrange, at his/her cost, for blood 

samples to be taken by a Registered Laboratory and for this sample to be sent to the 

Excellerator Laboratory in Cape Town for full radiation exposure tests. This test results are then 

to be discussed with the Duvha Occupational Health Practitioners, who will then advise the 

Power Station Management on the risk, if any, of the incident/exposure. 

• The Contractor takes full responsibility and accountability for all other 

people/staff/personnel/labour that he/she employs or utilises, whether in full-time/part-

time/contract basis, in executing the works or other work whilst on the Employers premises. 

• The Contractor ensures that Safety Harnesses are used for all work carried out in elevated 

positions, as defined in the Occupational Health and Safety Act, No 85 of 1993 or any other 

Code of Practice or standard or the Construction Regulations. 

• All safety equipment or Machinery used complies with the SANS Codes of Quality and Practice 

or any Code as stipulated in the Occupational Health and Safety Act, No 85 of 1993, and any 

amendments thereto. 

• The Contractor at all times consider himself as “Employer” as defined in the Occupational 

Health and Safety Act, No 85 of 1993 and do not consider himself as under supervision or 

management of the Employer with regard to Health and Safety Requirements but only from a 

Commercial Contractual Condition of Contract. Under no circumstances does the Contractor 

consider himself a sub-ordinate or being given supervision.  

• The Contractor provides and maintains his own facilities as required in the Occupational Health 

and Safety Act, No 85 of 1993 or any other Code of Practice or standard or the Construction 

Regulations, if not agreed contractually or arranged by the Employer.  

• The Contractor has Safety Systems in place at his premises for the total contract period and 

these shall include the following: 

▪ Safety Management Structure and Compliance to these 

▪ Statutory Appointments  

▪ Records and documentation of all Risk and Hazard Analyses. 

▪ Planned Job Observations Records and Documents. 

▪ Employment history and records of all personnel, part-time or full-time or contract 

labour. 

▪ Medical History of all personnel, part-time or full-time or contract labour 

▪ Training and Competency Records with regard to Safety, Health and Environment. 
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▪ Training and Competency Records with regard to the skills he uses to carry out the 

works or any other works in the Employers premises. 

▪ Compensation Commissioner records and proof of registration. 

▪ Records and documentation with regard to any sub-contractor or labour-only 

contracts he places or uses to carry out the works or any other works in Employers 

premises. 

▪ Personal Protective Equipment and Safety Equipment Inspection, training and 

competency records and documentation. 

▪ Employment contracts for all sub-contractor or labour-only contracts. 

▪ Compliance to a Safety System, such as NOSA or any other system that is similar 

in nature. 

▪ Records of all incidents or accidents, and vehicle accidents, incurred during 

execution of this works or any other works in the Employers premises.  

▪ Records of all man-hours, including sub-contractors or labour-only contracts, the 

Contractor spends on the Employers premises. 

▪ Written Safe Work Procedures for all hazardous tasks the Contractor executes on 

the Employers premises. 

▪ A Fall Protection Plan for all elevated work the Contractor does on the Employers 

premises. 

▪ Environmental Plan and awareness training. 

▪ Induction training records of his staff by himself/herself. 

▪ Minimum wage compliance for the different skills and to which Bargaining Council 

compliance is made to and proof of membership, if any. 

▪ Risk Assessment of this type of works 

▪ Proof of authorisation/accreditation from Department of Labour and or other 

Statutory Body for this type of works, if applicable 

▪ Emergency Evacuation and Rescue Plan for the hazardous tasks related to the 

works. 

5.2 Specific Risks 

The following risks are identified by the Employer and Contractor specifically addresses these risks to 

ensure that the works is carried out safely: 

• Unavailability of key design documentation for the existing system. 

• High noise exposure  

• Outage movement (Unit 4-6 are outage dependent) 

• Permit to work (No Authorised RP required) 

• Covid-19 

• Community Unrest 

• Electric Shock 

• Labour strike 

5.3 Plant Safety Regulations 

• The Employer, on request from the Contractor, isolates required plant from all sources of danger 

as described in the Plant Safety Regulations. 

• The Project Manager, on request, makes available a copy of the latest revision of the Plant Safety 

Regulations available to the Contractor. 

• The Contractor conforms to all rules and regulations applicable to plant safety and completes the 

Workman's Register prior to working on the plant. 

• The Contractor declares any grinding and welding to be carried out on the workers register. 

• At every permit change the Contractor withdraws himself/herself/his staff for that period of permit 

suspension/revocation and thereafter only proceeds with the works after signing onto the new 

permit. 
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• The Contractor ensures that he/she/all sub-contractors/personnel/staff/his visitors are medically, 

physically and psychologically fit to enter the Duvha Power Station, and specifically any confined 

space. 

• The Contractor is prohibited from entering Radiation Areas.  

• The onus is on the Contractor to ensure that the correct confined space requirements and tests 

have been done/met by the Employer prior to entry into any confined space or hazardous plant 

areas. 

• The Contractor ensures that all personnel are competent to carry out the works.  

• Proof of competency for technical and safety aspects must be available as and when required on 

site. 

 

5.4 Limited Access Register (LAR) 

• The LAR is for the person in charge of the plant to maintain control over activities taking place on 

his plant that are not covered by the Plant Safety Regulation and Operating Regulations for High 

Voltage Systems.   

• Activities that are allowed to be carried out under the LAR must not require a permit and must 

satisfy the following criteria: 

• They must not involve danger to the person carrying out the activity; 

• No plant isolations must be required; 

• The activity must be performed by a skilled person and there must be no risk of a production loss; 

• The duration of the activity must be less than 24 hours 

• The Supervisor accompanies the Contractor during the first instances of working under a LAR on 

a specific plant area. 

• It is very important that the person who plans to do an activity on a plant under the LAR informs the 

person in charge of the plant (ASS on the panel or PPO at WTP) of what will be done.   

• This means verbally telling the person in charge of the plant what will be done and not just signing 

the LAR book.  The LAR book is also signed. 

• It is also important that as soon as the activity is completed the person, who was doing the activity, 

notify (verbally) the person in charge of the plant that conditions are back to normal and that the 

LAR has been signed off.  Just signing the LAR book is not sufficient. 

• For more information please refer to Plant Safety Regulation C11. 

 

5.5 Fire precautions 

• Any tampering with the Employer’s fire equipment is strictly forbidden. 

• All exit doors, fire escape routes, walkways, stairways, stair landings and access to electrical 

distribution boards must be kept free of obstruction, and not be used for work or storage at any 

time.  Fire fighting equipment remains accessible at all times. 

• In case of a fire, report the location and extent of the fire to the Electrical Operating Desk at 

extension 2222 or 7911. 

• Take the necessary action to safe guard the area to prevent injury and spreading of the fire. 

• 5.6 Reporting of accidents 

• The Employer follows an accident prevention policy that includes the investigation of all 

accidents involving personnel and property.  This is done with the intention of introducing control 

measures to prevent a recurrence of the same incidents.   

• The Contractor is expected to fully co-operate to achieve this objective.   

• The Project Manager is informed immediately of any Category B or C incidents.  Category A 

incidents and any damage to property or equipment must be reported to the Supervisor within 

24 hours. 

• Radiation incidents must be reported immediately. 

• In reporting Category C and D incidents, the Contractor submits the following documents, or 

any additional as required by the Employers investigation team. 
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• Proof of Contract of Employment. 

• Proof of WCL notification to Department of Labour. 

• Proof of Medical Doctors Note/Certificate detailing nature of injury and period of rest. 

• Death Certificate, if Category C fatality. 

o Risk and Hazard Analysis, if not in place prior to injury. 

o Written Safe Working Procedure, if not in place prior to injury. 

 

 

NOTE! This report does not relieve the Contractor of his legal obligation to report certain 

incidents to the Department of Labour, or to keep records in terms of the Occupational Health 

and Safety Act, and Compensation for Occupational Injuries and Diseases Act. 

 

5.7 Occupational Health and Safety Act 1993 - SECTION 37 

 The Contractor and Employer agrees to the arrangements and procedures between them to ensure 

compliance by the main Contractor (as the mandatory) with the provisions of Section 37.2 of the 

Occupational Health and Safety Act, No 85 of 1993. 

• The Contractor complies with the Occupational Health and Safety Act, 1993, and all Regulations 

made hereunder; 

• The Contractor complies with all Eskom Safety and Operating Procedure 

• The Contractor acknowledges that he is fully aware of the requirements of all the above and 

undertakes to employ only people who have been duly authorised in terms thereof and who 

received sufficient safety training to ensure that they can comply therewith. 

• The Contractor undertakes not to do, or not to allow anything to be done which will contravene any 

of the provisions of the Act, Regulations or Safety and Operating Procedures. 

• The Contractor appoints a person who liaises with the Eskom Safety Officer responsible for the 

premises relevant to the Contract.  

• The person so appointed on request: 

• Supplies the Eskom Safety Officer with copies of minutes of all Health and Safety Committee 

meetings, whenever he is required to do so; 

• Supplies the Eskom Safety Officer with copies of all appointments in respect of employees 

employed on this Contract, in terms if the Act and Regulations and notifies the Eskom Safety Officer 

of any changes thereto. 

• Eskom may, at any stage during the currency of this agreement, be entitled to: 

• do safety audits at the Contractor’s premises, its work-places and its employees; 

• refuse any employee, Subcontractor or agent of the Contractor access to its premises if such person 

has been found to commit any unsafe act or any unsafe working practice or is found to be not 

authorised or qualified in terms of the Act; 

• issue the Contractor with a work stop order or a compliance order should Eskom become aware of 

any unsafe working procedures or conditions or any non-compliance with the Act, Regulations and 

Procedures referred to in the Occupational Health and Safety Act - 1993 and all Regulations made 

there under as well as all Eskom Safety and Operating Procedures. 

• No extension of time will be allowed, as a result of any action taken by Eskom in terms of the 

foregoing Clause and the Contractor has no claim against Eskom as a result thereof. 

5.8 Hazardous Substances 

It is required in terms of the General Administrative Regulation (Regulation 7) that any Manufacture, 

Importer, Seller or Supplier of hazardous chemical substance supplies the receiver, free of charge, with 

sufficient information for the user.  

5.9 Radiation protection 
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The Contractor conforms to Duvha procedure HMS0002 when performing any industrial radiography. 

5.10 Thermal insulation containing asbestos 

• The Contractor does not disturb any thermal insulating material on the plant until it has been 

positively identified as not containing asbestos.  Approval is obtained from the Supervisor 

before any thermal insulation is disturbed. 

• All stripping of asbestos material is undertaken strictly in accordance with the Employer's 

Standard, SAP 0022, available from Safety Risk Management. 

• The Project Manager advises the Contractor whether areas that are to be stripped of lagging 

have been identified as containing asbestos. 

• The Contractor is obliged to ascertain from the Project Manager in advance whether areas 

required to be stripped, are non-asbestos.  Any contractor, other than the contractor appointed 

to remove asbestos strips no lagging material containing asbestos fibres. 

• The Contractor appointed to remove asbestos, does not begin removal without first obtaining 

the necessary permission from the Deputy Director of Labour and the Project Manager. 

5.11 Barricading and screens 

• The Contractor provides and installs barricades and warning devices to ensure that equipment 

and persons are not exposed to danger or to prevent access to dangerous areas. 

• Additional to barricading, the Contractor installs screening, such as black plastic, on the 

roadside to keep dust away from the road. This is in the interest of transport safety. 

• All welding, flame cutting and grinding work is prohibited inside and directly outside the fabric 

filter plant area. All such work is done on ground level.  

• All gratings are covered with adequate protective screening when welding or flame cutting in 

the vicinity. 

5.12 Housekeeping 

The Contractors equipment does not impair the operation of the plant or access to the plant. 

5.13 Vehicle Safety 

• No driver may disregard road signs, drive recklessly, exceed the speed limit, exceed the alcohol 

limit, or do anything contrary to the National Road Traffic Act while on Eskom business.  

• No driver may drive a vehicle while holding a cellular or mobile telephone or radio in one or both 

hands or with any other part of the body. A cellular or mobile telephone or radio equipment may 

only be used while driving if such telephone or radio device is fitted with a hands-free device, 

otherwise it must be switched off. 

• All drivers including contractor and contractor employees, when performing work for Eskom, must 

ensure that they and their passengers remain seated and wear seatbelts at all times. 

• No employee may be transported in the back of an open vehicle. 

• No driver should park a car in such a way that it will be a hazard to other road users. 

• No driver may use a vehicle without being authorised. 

• No employee is allowed to drive any Eskom-owned or scheme vehicle if not in possession of a valid 

national driver’s licence as well as an Eskom driver permit. 

5.14 Security arrangements 

• The Contractor  applies for Contractor’s Permits for all his employees and/or subcontractors at 

the Security gate, at least 24 hours prior to entry of the Duvha Power Station Security Area.  .   

• The Contractor completes the specific form in the Duvha Power Station Contractors Safety 

Manual, listing all of the personnel that he intends using on site.  

• The completed list, identified with the Contractor’s name, contains the following information: 

o Employee Name 

o Employee ID Number 

o Eskom Safety Co-ordinator signature 
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o Eskom Project Manager Signature 

o Validity Date 

• No permits are issued to personnel who have not attended safety induction. 

• The Contractor photocopies the first page of the ID book of every one of his employees; reduced 

to the size 65%. 

• This completed list, together with the photocopies of the ID books is delivered to Protective 

Services for the preparation of the Contractor’s Permits.  

• The Contractor allows at least 24 hours for the preparation of the security permits, before he 

collects the permits from the Protective Services offices. 

• The Contractor’s personnel are required to be in possession of a Contractor’s Permit at all times 

inside Duvha Power Station. 

• All Contractors’ permits are submitted back to Protective Services when the workers leave the 

site after completion of the works.  Failure return the permits will result in a R20,00 penalty for 

each non returned permit. 

• The Contractor compiles detailed Tool Lists (obtainable from Protective Services) of all tools 

and equipment to be taken on site before arriving at the power station.   

• Authorised copies of these lists are retained to be used again when the tools and equipment is 

removed from site. 

• The Contractor's visitors and all personnel conform to the security arrangements in force at 

Duvha Power Station.   

• Application forms for visitors are filled in by the Contractor's Site Manager and approved by the 

Project Manager, and submitted to the Employer’s Protective Services office one day prior to 

the visit.  

• Visitors will not be allowed on site if the necessary forms are not in the possession of security 

staff. 

• The Chief Security Officer may, with valid cause, remove any of the Contractor's personnel from 

the site, either temporarily or permanently.  He may deny access to the site to any person 

whom, in the opinion of the said Chief Security Officer, constitutes a security risk. 

• No unauthorised vehicles will be allowed on site.  Only Contractor’s vehicles with displayed 

Contract Vehicle Permits disks will be allowed on site.  Contract Vehicle Applications are 

directed to the Project Manager for consideration and approval. 

• The Contractor is restricted to the Site.  The Contractor is forbidden to enter any other areas, 

and ensures that his employees abide by these regulations. 

• Parking inside the power station is strictly forbidden, except for loading purposes. 

• No recruiting of casual labour may be done on Eskom premises, including the area outside the 

Power Station Security Gate. 

• Security personnel may search any premises, property or person within the security area of 

Duvha Power Station 

• No Photographic equipment will be allowed within the security area of the Power Station without 

obtaining permission.  

• Application forms for such permission is available from the Protective Services offices.  

• Any person found in possession of such equipment will be prosecuted in terms of the National 

Key Point Act. 

• No vehicle with a vehicle mounted two-way radio will be allowed on site.  These vehicles will 

be denied access, since these radios interfere with plant systems and merely switching the 

radio off, will not be allowed. 

 

5.15 Criminal Clearance/Checks For Contractors Accessing Power Stations (Nkp) 

“Acceptance of this tender is subject to the condition that both the contracting company’s management 

and its employees will provide Eskom with a clear criminal record not older than thirty (30) days from a 

reputable screening company. If the principal contractor appoints a subcontractor, the same provisions 

and measures will apply to the subcontractor. Acceptance of the tender is also subject to the condition 
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that the contractor will implement all such security measures for the safe performance of the work as 

required in the scope of the contract 

 

Contractors are to submit proof of verification record(s) (Security clearance) from SAPS or accredited 

supplier linked to SAPS AFIS system not older than thirty (30) days, as part of Risk Management 

process in order to curb any threats against the Installation. It is compulsory for these documents to be 

submitted to Security for verification before access to site is granted. Only individuals with clear criminal 

records will be considered 

 

6. General Requirements 

 6.1 General 

• The Contractor provides all craneage and Equipment that is required to complete the works. 

• The Contractor performs all hoisting and lifting, by qualified riggers. 

• The Contractor checks and verifies correctness of civil work installed by others prior to 

commencement of installation / erection. 

• The Contractor’s Equipment does not impair the operation or access to the plant. 

• The Contractor uses solid barricading for any barricading. 

• The Contractor provides of all or any temporary or expendable materials required for the 

storage of material. 

• The Contractor safeguards and secures all items whilst in the Contractor's custody and control, 

until completion of the whole of the works. 

• All cutting of pressure parts is done with pneumatic grinders only. 

 

7. Phasing and Interfaces 

• Specify any and all phases and interfaces. 

• The Contractor makes provision for other contractors who may be working in the same area.  

 

8. Lighting and Ventilation 

The Contractor supplies all lighting and ventilation required for the works. 

 

9. Existing plant, foundations and buildings 

• The adjacent plant and equipment may not be modified without written permission from the 

Project Manager.   

• Modification in this sense includes, but is not limited to the following: 

o Welding onto existing plant 

o Cutting into existing pipe work 

12. Quality 

▪ All work is carried out under the supervision of an experienced supervisor. 

▪ The Contractor complies with the Employer’s Quality Requirements as specified in Eskom 

Generation Standard QM58.  

▪ All quality control documentation is submitted to the Project Manager within 7 days of Contract 

date. 

 


