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Jeffrey Bay 
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REFURBISHMENT OF THE HANKEY WASTEWATER TREATMENT WORKS  
 

GENERAL TENDER INFORMATION 
 

TENDERS INVITED : 27 February 2024 

ESTIMATED CIDB CONTRACTOR GRADING : 4ME or higher  

CLARIFICATION MEETING : A compulsory clarification meeting to be held on 
Tuesday, 05 March 2024 @10:00am 

VENUE FOR SITE VISIT/CLARIFICATION 
MEETING : Virtual on-line clarification meeting 

CLOSING DATE : 29 March 2024 

CLOSING TIME : 12:00:00 PM / 12H00 

CLOSING VENUE : 
Tender Box at the Municipal Office, Room 122 
16 Woltemade Street (front) / 21 St. Croix Street (back), 
Jeffreys Bay 
 

VALIDITY PERIOD OF TENDER : 90 days 

 
TENDER BOX 

: 

 
The Tender Documents (which includes the Form of 
Offer and Acceptance) completed in all respects, plus 
any additional supporting documentation required, must 
be submitted in a sealed envelope with the name and 
address of the tenderer, the tender No. and title and the 
closing date indicated on the envelope. The sealed 
envelope must be inserted into the appropriate official 
tender box before closing time. The onus remains with 
the tenderer to ensure that the tender is placed in the 
correct tender box. 
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KOUGA LOCAL MUNICIPALITY 
 

BID No.: 44/2024 
 

 REFURBISHMENT OF THE HANKEY WASTEWATER TREATMENT WORKS  
 

 
PARTICULARS OF BIDDER 

 
 

Name of Bidder  

Contact Person:  

Postal Address 

 

 

Street Address 

 

 

Telephone Number Code:  Number: 

Cell phone Number  

Facsimile Number Code:  Number: 

E-Mail Address  

CSD Supplier Number 
(National Treasury)  

CIDB CRS Number  

Vat Registration Number  
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THE TENDER 
 

PART 1 (OF 2): TENDERING PROCEDURES 
 

 
T1.1 Tender Notice and Invitation to Tender     
 
T1.2 Tender Data       
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T1.1: TENDER NOTICE AND INVITATION TO TENDER 
 

 

KOUGA LOCAL MUNICIPALITY (EC108) 
DIRECTORATE: INFRASTRUCTURE & ENGINEERING 

NOTICE NO: 44/2024 
REFURBISHMENT OF THE HANKEY WASTEWATER TREATMENT WORKS 

The Kouga Municipality invites suitably qualified, capable and experienced Contractor to submit tenders 
for the Refurbishment of the Hankey Wastewater treatment works. 

Tenders 
 
An electronic copy of the tender document will be available on E-Tender portal www.etender.gov.za or 
the municipal website www.kouga.gov.za as from Tuesday, 27 February 2024. After downloading the 
tender document from the website each prospective bidder MUST ensure that a complete tender 
document has been printed. 
 
A compulsory virtual clarification session will be arranged for Tuesday, 05 March 2024 @10:00am. 
Prospective bidders can use the very same link below which is direct from this advert, it will link them 
directly to the meeting. 
 
The link will also be available on the municipal website. 
Join Zoom Meeting  
https://kouga-gov-za.zoom.us/j/99170080353?pwd=aDZBVG1QL2xaM2NyUlR1d2IzdlFRdz09  
 
Meeting ID: 991 7008 0353  
Passcode: 204837 

Please note: 

• Telegraphic, telephonic, telex, facsimile, email or late tenders will not be accepted. 
• This contract will be evaluated on the 80/20 point scoring system. 
• This contract will be evaluated on 80 points (price).  
• The specific goals will be for a maximum point of 20 points. To claim for specific goals 

prospective bidders MUST submit proof/required documents. 
• An electronic copy of the completed tender document with returnable documents must be 

submitted with tender submission saved in a flash drive or CD. Failure to submit AN ORIGINAL 
HARD COPY AND A COPY ON EITHER USB or CD will deem the bid non-responsive. 

• A contractor CIDB Grading of 4ME or higher is required. The Contractor’s CIDB Grading 
designation price should align with his tender price.  

• A minimum functional assessment score of 70% will apply to this contract. 
• Proof of registration and good standing with the Construction Industry Development Board. 
• A valid SARS Tax compliance Status pin may be requested to verify tax status.  
• Prospective Service Providers must register on Kouga Municipality’s Supplier database as per 

the registration requirements. 
•  The National Treasury Central Supplier Database Summary report must be submitted. 
• In order to claim Preference points a valid originally or certified B-BBEE Status level Verification 

certificate or a Sworn Affidavit completed on the DTI format must be submitted to validate 
the claim. 

• The Council reserves the right to accept any tender and, or part thereof, appoint more than 
one contractor, and does not bind itself to accept the lowest or any tender. The Council 
reserves the right to appoint any contractor. 

 

http://www.etender.gov.za/
http://www.kouga.gov.za/
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• The validity period for submission must be 90 days from the closing date. 
•  Tenders that are deposited in the incorrect box or delivered to any other venue will not be 

considered. 
 
Enquiries relating to this tender must be submitted in writing via e-mail to tenders@kouga.gov.za and 
copied to jdutoit@kouga.gov.za. 
 
Completed documents in a sealed envelope endorsed “NOTICE NO: 44/2024: “REFURBISHMENT OF THE 
HANKEY WASTEWATER TREATMENT WORKS” must be placed in the Tender Box 21 St Croix Street (back 
entrance) or 16 Woltemade Street (front entrance), Jeffrey’s Bay, Room 122 on or before FRIDAY, 29 
MARCH 2024 at 12:00. 
 
 
 
 
C. DU PLESSIS     
 P.O. Box 21 
MUNICIPAL MANAGER JEFFREYS BAY 
 6330 
For Placement: The Herald – 27 February 2024 
Municipal Website/ Municipal Notice Boards in all offices/areas – 27 February 2024 

 
  

mailto:tenders@kouga.gov.za
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PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY) 
BID NUMBER: 44/2024 CLOSING DATE: 29/03/2024 CLOSING TIME: 12h00 

DESCRIPTION REFURBISHMENT OF THE HANKEY WASTEWATER TREATMENT WORKS   
THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 
BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE 
BID BOX SITUATED AT    
KOUGA LOCAL MUNICIPALITY, 16 WOLTEMADE STREET, JEFFREYS BAY 
SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  

B-BBEE STATUS LEVEL 
VERIFICATION CERTIFICATE 
[TICK APPLICABLE BOX] 

 
 Yes  

  
 No 

B-BBEE 
STATUS LEVEL 
SWORN 
AFFIDAVIT   

 Yes    
 

 No 
[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

1. ARE YOU THE ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR THE 
GOODS /SERVICES /WORKS 
OFFERED? 

Yes                         No  
[IF YES ENCLOSE PROOF] 
 

2. ARE YOU A 
FOREIGN BASED 
SUPPLIER FOR THE 
GOODS /SERVICES 
/WORKS 
OFFERED? 

Yes No 
[IF YES, ANSWER PART B:3 ] 
 

3. TOTAL NUMBER OF ITEMS 
OFFERED  4. TOTAL BID PRICE R 

5. SIGNATURE 
OF BIDDER ……………………………… 6. DATE  
7. CAPACITY 
UNDER WHICH THIS BID IS 
SIGNED  
BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 
DEPARTMENT Supply Chain Management CONTACT PERSON Mr Jacques du Toit 
CONTACT PERSON  TELEPHONE NUMBER 042-200-2200 
TELEPHONE NUMBER 042-200-2200 FACSIMILE NUMBER n/a 

FACSIMILE NUMBER  E-MAIL ADDRESS infrastructuretenders@kouga.gov.za  
E-MAIL ADDRESS tenders@kouga.gov.za  
 
  

mailto:jdutoit@kouga.gov.za
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T1.2: TENDER DATA 
 
 
The conditions of tender are the Standard Conditions of Tender as contained in the CIDB Standard for Uniformity in Engineering 
and Construction Works Contracts as published in Board Notice 423 of 2019 of 08 August 2019. 
(See www.cidb.org.za). 
 
The Standard Conditions of Tender make several references to the Tender Data for details that apply specifically to this tender. 
The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the Standard 
Conditions of Tender. 
 
“Bid” should read “tender,” and vice versa, throughout the document – implying both words have the same meaning. 

Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender to which it mainly applies.  
 

Clause Tender Data 
Number 
 
C.1 General 

C.1.1 Actions 

The Employer is KOUGA LOCAL MUNICIPALITY. 
 

C.1.2 Tender Documents 

Add the following: 
 
The following documents form part of this tender: 
 
VOLUME 2: The General Conditions of Contract for Construction Works (Third Edition) 2015 as published 

by the South African Institution of Civil Engineering. This publication is available, and tenderers 
must obtain copies at their own cost from the South African Institution of Civil Engineering 
(SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 805 5971, 
e-mail: civilinfo@saice.org.za. 

 
VOLUME 3: The SANS Standard Specifications for Civil Engineering Construction prepared by Standards 

South Africa (SANS 1200). These publications are obtainable, and tenderers must obtain 
copies at their own cost from Standards South Africa, Private Bag X191, PRETORIA, 0001. 

 
Volumes 2 and 3 may also be inspected, by appointment, at the offices of the Employer during normal office hours. 
 
The Tender Documents issued by the Employer comprise: 
 
VOLUME 1: The Tender Document (this document), in which are bound: 
 

THE TENDER 
Part T1: Tendering Procedures 
T1.1 Tender Notice and Invitation to Tender 
T1.2 Tender Data 
 
Part T2: Returnable documents 
T2.1 List of Returnable Documents 
T2.2 Returnable Schedules 
 
 
 

  

mailto:civilinfo@saice.org.za
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THE CONTRACT 
 
Part C1: Agreements and Contract Data 
C1.1 Form of Offer and Acceptance 
C1.2 Contract Data 
C1.3 Form of Performance Guarantee 
C1.4 Occupational Health and Safety Agreement 
C1.5 Disclosure Statement 
C1.6 Adjudication Board Member Agreement 
 
Part C2: Pricing data 
C2.1 Pricing Instructions 
C2.2 Bill of Quantities 
C2.3 Summary Page of Bill of Quantities 
 
Part C3: Scope of Work 
C3.1 Description of the Works  
C3.2 Engineering  
C3.3 Procurement  
C3.4 Construction 
C3.5 Management 
 
Part C4 : Site Information 
C4.1 Scope 
C4.2 Finishing-off of the Ste 
 
Appendix A : Health and Safety Specification 
Appendix B : List of Tender Drawings 
 

 
VOLUME 4: The following Tender drawings issued with this tender: 
 
Book of Drawings – will be issued in PDF Format by a weblink (Mimecast), before the Tender Clarification Meeting, 
to all Tenderers who have pre-booked the Bid Document. 
 

C.1.3        Interpretation 
C.1.3.1      Delete the clause and replace with the following: 

These conditions of tender, the tender data and tender schedules which are required for tender evaluation 
purposes, shall form part of any contract arising from the invitation to tender. 
 

 
C.1.4 Communication 

Delete the first sentence of the clause and replace with the following: 
Verbal or any other form of communication, from the Employer, its employees, agents, or advisors during site 
visits/clarification meetings or at any other time prior to the award of the Contract, will not be regarded as binding on 
the Employer, unless communicated by the Employer in writing to suppliers by its director: Supply Chain Management 
or his nominee. 
 
The Employer’s Agent, for the purposes of any communication between the Employer and Tenderer is: 
 
Name           :        ROMH Consulting 
Represented By : Bandlakazi Potwana 
Address :  Leadwood House, Cedar Square Leadwood House,  

Bonza Bay Road, Beacon Bay, East London  
Telephone : 043 748 0018 

 
C.1.5 Cancellation and Re-Invitation of Tenders 
 Delete the full stop at the end of C.1.5.1 c) and replace with, or 
 Add the following after C.1.5.1 c): 

d) there is a material irregularity in the tender process. 
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C.1.6 Competitive negotiation procedure 
 Add the following to C.1.6.2.1: 
 A competitive negotiation procedure will not be followed. 
 
C.1.6.3 Proposal procedure using the two-stage system 
 Add the following between C.1.6.3 and C.1.6.3.1: 
 A two-stage system will not be followed. 
 
 Add the following after C.1.6.3.2.2 
 
C.1.6.4 Objections, complaints, queries, and disputes/ Appeals in terms of Section 62 of the Systems Act/ Access 

to court 
 
C.1.6.4.1 Disputes, objections, complaints, and queries 

In terms of Regulations 49 and 50 of the Local Government: Municipal Finance Management Act, 56 of 2003 – 
Municipal Supply Chain Management Regulations (Board Notice 868 of 2005): 

a) Persons aggrieved by decisions or actions taken by the Kouga Local Municipality in the implementation 
of its supply chain management system, may lodge within fourteen (14) days of the decision or action, a 
written objection or complaint or query or dispute against the decision or action.  

 
C.1.6.4.2 Appeals 

a) In terms of Section 62 of the Local Government: Municipal Systems Act, 32 of 2000 a person whose rights 
are affected by a decision taken by the Municipality, may appeal against that decision by giving written 
notice of the appeal and reasons to the Municipal Manager within 21 days of the date of the notification 
of the decision. 

b) An appeal must contain the following: 
i) Must be in writing 
ii) It must set out the reasons for the appeal 
iii) It must state in which way the Appellant’s rights were affected by the decision. 
iv) It must state the remedy sought; and 
v) It must be accompanied with a copy of the notification advising the person of the decision 

 
C.1.6.4.3 Right to approach the courts and rights in terms of Promotion of Administrative Justice Act, 3 of 2000 and 

Promotion of Access to Information Act, 2 of 2000 
 The sub- clauses above do not influence any affected person’s rights to approach the High Court at any time or 

its rights in terms of the Promotion of Administrative Justice Act and Promotion of Access to Information Act. 
 
C.1.6.4.4 All requests referring to sub clauses  
1.6.4.1 and F.1.6.4.2 must be submitted in writing to: 

The Municipal Manager, Kouga Local Municipality, PO Box 21, Jeffreys Bay, 6330. 
C.1.6.4.5 All requests referring to clause C.1.6.4.2 3 regarding access to information or reasons must be submitted in 

writing to: 
The Municipal Manager, Kouga Local Municipality, PO Box 21, Jeffreys Bay, 6330. 
 

C.1.7 Kouga Local Municipality Supplier Database Registration 
Tenderers are required to be registered on the Kouga Local Municipality’s Supplier Database as a service 
provider. Tenderers must register as such upon being requested to do so in writing and within the period 
contained in such a request, failing which no orders can be raised or payments processed from the resulting 
contract. In the case of Joint Venture partnerships this requirement will apply individually to each party of the 
Joint Venture. 

 
Tenderers who wish to register on the Kouga Local Municipality’s Supplier Database may collect registration 
forms from the Supplier Management Unit located within the Supplier Management / Registration Office, 16 
Woltemade Road, Jeffreys Bay.  
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C.1.8 National Treasury Web Based Central Supplier Database (CSD) Registration 
Tenderers are required to be registered on the National Treasury Web Based Central Supplier Database (CSD) 
as a service provider. Tenderers must register as such upon being requested to do so in writing and within the 
period contained in such a request, failing which no orders can be raised or payments processed from the 
resulting contract. In the case of Joint Venture partnerships this requirement will apply individually to each party 
of the Joint Venture. 
 
Tenderers who wish to register on the National Treasury Web Based Central Supplier Database (CSD) may do 
so via the web address https://secure.csd.gov.za. 
 
It is each tenderer’s responsibility to keep all the information on the National Treasury Web Based Central 
Supplier Database (CSD) updated. 
 

C.2 Tenderer’s obligations 
 
C.2.1 Eligibility 
 Delete the heading Eligibility and Replace with Responsiveness Criteria 
 
C.2.1.1 Delete the clause and replace with the following: 

Tenderers must submit a tender offer that complies in all aspects to the conditions as detailed in this document. 
Only those tenders that comply in all aspects with the tender conditions, specifications, pricing instructions and 
contract conditions will be declared responsive. 
 
Add the following after C.2.1.2: 

C.2.1.2 Only those tender submissions from which it can be established that a clear and unambiguous offer has been 
made to Employer, by whom the offer has been made and what the offer constitutes, will be declared responsive. 

 
C.2.1.3 Only those tenders that satisfy the following criteria will be declared responsive:  
 
C.2.1.3.1  Construction Industry Development Board (CIDB) Registration 
 Only those tenders submitted by tenderers who are registered, or capable of being registered, with an active status 

with the CIDB, in a contractor grading designation equal to or higher than a contractor grading designation determined 
in accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25 (7A) of the 
Construction Industry Development Regulations, for a ME class of construction work, will be declared responsive. 
Tenderers must obtain such active status upon being requested to do so in writing and within the period contained 
in such a request, failing which their tenders will be declared non-responsive. 

 
 Joint Ventures are eligible to submit tenders provided that: 

 a) every member of the joint venture is registered with an active status with the CIDB. 
 b) the lead partner has a contractor grading designation of not lower than one level below the required grading 

designation in the ME class of construction work: and 
 c) the combined contractor grading designation calculated in accordance with the Construction Industry Development 

Regulations is equal to or higher than a contractor grading designation determined in accordance with the sum 
tendered for a 4ME class of construction work or a value determined in accordance with Regulation 25 (1B) or 25 
(7A) of the Construction Industry Development Regulations. 

d)  The CIDB grading is extended to Potentially Emerging (PE) Contractors one grade lower ie 3ME PE in the tender 
value range in terms of Regulation 25.(8). 

 
 For alpha-numeric associated with the contractor Grading Designations see Annex G attached. 

 
C.2.1.4.2  Compliance with requirements of Kouga Local Municipality’s SCM Policy and procedures 

 Only those tenders that are compliant with the requirements below will be declared responsive: 
a) Full name of entity submitting tender to be provided. 
b) Identification number or company or other registration number to be provided. 
c) Tax reference number to be provided. 
d) VAT registration number to be provided. 



Page 13 of 206 
Refurbishment of the Hankey Wastewater Treatment Works  
Bid No. 44/2024 

e) A completed Certificate of Authority for Partnerships/ Joint Ventures/ Consortiums to be provided 
authorising the tender to be made and the signatory to sign the tender on the partnership /joint 
venture/consortium’s behalf (applicable schedule to be completed). 

f) A copy of the partnership / joint venture / consortium agreement to be provided.  
g) A completed Declaration of Interest – State Employees to be provided and which does not indicate any 

non-compliance with the legal requirements relating to state employees (applicable schedule to be 
completed). 

h) A completed Declaration – Conflict of Interest and Declaration of Bidder’s past Supply Chain 
Management Practices to be provided and which does not indicate any conflict or past practises that renders 
the tender non-responsive (applicable schedules to be completed). 

i) A completed Certificate of Independent Bid Determination to be provided and which does not indicate any 
non-compliance with the requirements of the schedule (applicable schedule to be completed).  

j) The tenderer (including any of its directors or members), has not been restricted in terms of abuse of the 
Supply Chain Management Policy. 

k) The tenderer’s tax matters with SARS are in order. 
l) The tenderer is not an advisor or consultant contracted with the Employer.  
m) The tenderer is not a person, advisor, corporate entity, or a director of such corporate entity, involved with the 

bid specification committee. 
 
C.2.1.4.3   Minimum score for functionality compliance 

 In order to be considered for a contract in terms of this tender, tenderers must achieve the minimum score for 
functionality as stated below. Verifiable proof of similar Scope of Work contracts successfully completed, must 
be submitted in the applicable Returnable Schedule. 

 
 The description of the functionality criteria and the maximum possible score for each is shown in the table below. 

The score achieved for functionality will be the sum of the scores achieved, in the evaluation process, for the 
individual criteria. 

 
CRITERIA APPLICATION OF THE CRITERIA WEIGHT 

Company 
Experience 
 
Schedule 1H 

Demonstrated experience of the tendering entity with 
respect to comparable projects (mechanical upgrades or 
refurbishments on pump stations, water or waste water 
treatment works) by completing each row in the Returnable 
Schedule of work experience in full (below contract value 
ranges are VAT inclusive): 

• 4 x completed projects > R3m 
• 3 x completed projects > R3m 
• 2 x completed projects > R3m 
• 1 x completed projects > R3m 

  (Max 40 
points) 
 
 
 
 
40 points 
30 points 
20 points 
10 points 

Key 
Personnel 
 
Schedule O-1 

Contracts Manager 
Built / Mechanical or Electrical Qualification: 
B Eng / BSc / B Tech 
National Diploma 
No Qualification (s) or CV attached 
 
Relevant Experience: 

• 10+ years 
• 6 – 10 years 
• 3 – 5 years 
• 0 - 2 years 

(Max 10 
points) 
3 points 
2 points 
0 points 
 
 
7 points 
6 points 
3 points 
0 points 

Key 
Personnel 
 
Schedule O-2 

Construction Manager (Site Agent) 
Built / Mechanical or Electrical Qualification: 
B Eng / BSc / B Tech 
National Diploma 
No Qualification (s) or CV attached 
 
Relevant Experience: 

• 10+ years 
• 6 – 10 years 
• 3 – 5 years 
• 0 - 2 years 

(Max 10 
points) 
3 points 
2 points 
0 points 
 
 
7 points 
6 points 
2 points 
0 points 
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Key 
Personnel 
 
Schedule O-3 

General Foreman 
Relevant Experience: 

• 10+ years 
• 6 – 10 years 
• 3 – 5 years 
• 0 - 2 years 

(Max 10 
points) 
10 points 
8 points 
5 points 
0 points 

Key 
Personnel 
 
Schedule O-4 

OH&S Agent (SACPCMP Registered – Proof required) 
Relevant Experience: 

• 10+ years 
• 6 – 10 years 
• 3 – 5 years 
• 1 - 2 years 

(Max 10 
points) 
10 points 
8 points 
6 points 
2 point 

Maximum 
possible 
score for 
Functionality 

 80 points 

 
The minimum score for functionality is 70%. Tenderers that fail to achieve the minimum score for functionality will 
be declared as non-Responsive. 
 
Where the entity tendering is a Joint Venture, the tender must be accompanied by a statement describing exactly 
what aspects of the work will be undertaken by each party to the joint venture (appended to Schedule 10, Part 
T2.2: Returnable Schedules). 
 
Where the tenderer intends to sub-contract any of the work components listed above, full details of the intended 
sub-contractor and portions of work to be undertaken by them shall be provided with the tender. The verifiable 
experience of the sub-contractor relevant to the component of work to be performed by them will be taken into 
consideration when allocating scores. Intention to go into sub-consultancy agreement to be included else no 
points will be scored. 

 
Tenderers shall ensure that all relevant information has been submitted with the tender offer in the prescribed 
format to ensure optimal scoring of functionality points for each Evaluation Criteria. Failure to provide all 
information IN THIS TENDER SUBMISSION could result in the tenderer not being able to achieve the specified 
minimum scoring. 
 

 
C.2.1.4.5 Compulsory clarification meeting 
 

Tenderers are required to attend a compulsory clarification meeting and site visit at which they may familiarise 
themselves with aspects of the proposed work, services or supply and pose questions. 
 
Details of the meeting(s) are stated in the General Tender Information.  
 
Only those tenders submitted by tenderers who have signed the attendance register will be declared responsive. 
 

C.2.3 Check documents 
C.2.3 Delete the clause and replace with the following: 

The Tenderer should check the tender documents on receipt for completeness, missing or duplicated pages, 
indistinct figures or writing and any obvious errors. The Tenderer must notify the Employer’s Agent at once of 
any such problems identified 
 

 
C.2.7 Clarification meeting 

Add the following after the second sentence: 
The arrangements for the compulsory site visit/clarification meeting are as stated on the General Tender 
Information page and in the Responsiveness Criteria (if applicable). 
 
Tenderers should be represented at the site visit/clarification meeting by a person who is suitably qualified and 
experienced to comprehend the implications of the work involved. 
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C.2.8 Seek Clarification 
 Add the following after the first sentence: 

 The tenderer warrants that it has: 
a) inspected the Specifications and read and fully understood the Conditions of Contract. 
b) read and fully understood the whole text of the Specifications and Price Schedule and thoroughly 

acquainted itself with the nature of the goods proposed and generally of all matters which may influence 
the Contract. 

c) visited the site(s) where delivery of the proposed works will take place, carefully examined existing 
conditions, the means of access to the site(s), the conditions under which the delivery is to be made, 
and acquainted itself with any limitations or restrictions that may be imposed by the Municipal or other 
Authorities in regard to access and transport of materials, plant and equipment to and from the site(s) 
and made the necessary provisions for any additional costs involved thereby. 

d) requested the Employer to clarify the requirements contained in the Specifications and Price Schedule, 
the exact meaning or interpretation of which is not clearly intelligible to the tenderer. 

e) received any notices to the tender documents which have been issued in accordance with the 
Employer’s SCM Policy. 

The Employer will therefore not be liable for the payment of any extra costs resulting from any claim submitted 
by the tenderer arising from any alleged ambiguity or uncertainty contained in the tender document. 

 
C.2.12  Alternative tender offers 
C.2.12.1 Add the following to C.2.12.1 at the end of the first sentence: 
 If a tenderer wishes to submit an alternative tender offer, he shall do so as a separate offer on a separate set of 

tender documents. The alternative tender offer shall be submitted in a separate sealed envelope on a separate 
Form of Offer, both clearly marked “Alternative Tender” in order to distinguish it from the main tender offer.   

 
 While it is not necessary to duplicate all parts of the main tender offer, the alternative tender offer shall be 

supported by the following documents as applicable: 
a) the schedule that compares the alternative(s) offered with the requirements of the issued tender documents 
b) preliminary designs, calculations, drawings and all other pertinent technical information and characteristics 

must be submitted with the alternative tender offer, in order to enable the Employer to evaluate the efficacy 
of the alternatives proposed   

c) revised Bills of Quantities, or parts thereof, highlighting the changes made, together with a revised 
Summary, the total of which has been carried to the Form of Offer 

d) details of any proposed amendments to the Pricing Assumptions  
 
C.2.12.3 Add the following to C.2.12.1 at the end of the first sentence: 

An alternative of the highest ranked acceptable main tender offer that is priced higher than the main tender offer 
may be recommended for award, provided that the ranking of the alternative tender -offer is higher than the 
ranking of the next ranked acceptable main tender offer. 
 

 The Employer’s costs in confirming the acceptability of the alternative offer will be, inter alia, taken into account 
in considering the alternative offer. 

 
 The Employer will not be bound to consider alternative tenders and shall have sole discretion in this regard. 

 
 In the event that the alternative is accepted, the Contractor shall accept full responsibility that the alternative offer 

complies in all respects with the Employer’s standards and requirements.  
 
C.2.13  Submitting a tender offer 
 Add the following to C.2.13.1 at the end of the first sentence: 
C.2.13.1 Where the tendering entity is a joint venture it is recommended that the standard CIDB Joint Venture Agreement 

be used. 
 
 Add the following to C.2.13.3 at the end of the first sentence: 
C.2.13.3 Parts of each tender offer communicated on paper shall be submitted as an original, plus 0 (naught) copies. 
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 Add the following to C.2.13.5 at the end of the first sentence: 
C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be shown on each tender offer 

package are: 
 
 

Employer: Kouga Local Municipality. 
Physical address:  16 Woltemade Street, Jeffreys Bay. 
Identification details:  Bid Number: 44/2024 

Title of Contract: REFURBISHMENT OF THE HANKEY WASTEWATER 
TREATMENT WORKS 

 
Sealed tenders with the Tenderer’s name and address and the endorsement “BID NO. 44/2024: REFURBISHMENT 
OF THE HANKEY WASTEWATER TREATMENT WORKS“ on the envelope, must be placed in the appropriate 
official tender box at the abovementioned address. 

 
 Add the following to C.2.13.6: 
C.2.13.6 A two-envelope procedure will not be followed (C.3.5). 

 
Add the following after C.2.13.9: 

C.2.13.10 By signing the offer part of C1.1 Form of Offer and Acceptance the tenderer declares that all information provided 
in the tender submission is true and correct. 

 
C.2.13.11 The Employer shall not formally issue tender documents in electronic format and shall only issue tender 

documents in hardcopy. An electronic version of the issued tender documents may be made available to the 
tenderer, upon written request in terms of this clause, subject to the following: 

  a) electronic copies of the issued tender documents, or parts thereof, will only be provided to tenderers who 
have been issued with the tender documents as contemplated in C.1.2 in hardcopy. 

  b) The electronic version shall not be regarded as a substitute for the issued tender documents. 
c)  The Employer shall not accept tenders submitted in electronic format. Only those tenders that have been 

completed on the issued hard copy tender document shall be considered, provided that printed Bills of 
Quantities, in the same format (that is, layout, billed items and quantities) as those issued electronically by 
the Employer, may be submitted with the tender as stated in C.2.13.2.   

d)  Where Addenda have been issued which amend the Bills of Quantities, then the printed Bills of Quantities 
shall take these into account. The pages of the issued Bills of Quantities should not be removed from the 
tender document. 

  e) The Employer accepts no responsibility or liability arising from any reliance on or use of the electronic version 
provided in terms of this clause. Tenderers are alerted to the fact that electronic versions of the tender 
documents may not reflect any notices or addenda that amend the tender document. 

  f) Any non-compliance with these provisions, including effecting any unauthorised alterations to the tender 
documents as contemplated in C.2.11, shall render the tender non-responsive. The Employer reserves the 
right to take any action against such tenderer allowed in law including, in circumstances where the tender 
had already been awarded, the right to cancel the contract. 

  g) In requesting the electronic version of the tender documents or parts thereof, the tenderer is deemed to have 
read, understood, and accepted all the above conditions. 

 
C.2.15 Closing time 

Add the following to C.2.15.1 after the first sentence: 
C.2.15.1 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender. 
 
C.2.16 Tender offer validity 

Add the following to C.2.16.1 after the first sentence: 
C.2.16.1  The tender offer validity period is (90 calendar days).  
 
C.2.16.2 Delete the clause and replace with the following: 
 Tender offers shall be deemed to remain valid until formal acceptance by the Employer of an offer at any time 

after the expiry date of the original tender offer validity period, unless the Employer is notified in writing of anything 
to the contrary, including any further conditions, by the tenderer. 

 
Any further conditions introduced by the tenderer will be considered at the sole discretion of the Employer. 



Page 17 of 206 
Refurbishment of the Hankey Wastewater Treatment Works  
Bid No. 44/2024 

 
C.2.17 Clarification of tender offer after submission 

Add the following to C.2.17 at the end of the third sentence: 
 A tender will be rejected as non-responsive if the tenderer fails to provide any clarification or supporting 

documents requested by the Employer within the time for submission stated in the Employer’s written request for 
such clarification or documents.  

 
C.2.18 Provide other material  

Delete the following word in C.2.18.1: 
C.2.18.1 notarized 
 
 Add the following to C.2.18.1 at the end of the first paragraph: 
 Provide, on written request by the Employer, where the transaction value (tendered amount) inclusive of VAT 

exceeds R 10 million: 
 a) audited annual financial statement for the past 3 years, or for the period since establishment if established 

during the past 3 years, if required by law to prepare annual financial statements for auditing. 
 b)  a certificate signed by the tenderer certifying that the tenderer has no undisputed commitments for 

municipal services towards a municipality or other service provider in respect of which payment is overdue 
for more than 30 days. 

 c) particulars of any contracts awarded to the tenderer by an organ of state during the past five years, 
including particulars of any material non-compliance or dispute concerning the execution of such contract.  

 d)  a statement indicating whether any portion of the goods or services are expected to be sourced from 
outside the Republic, and, if so, what portion and whether any portion of payment from the municipality or 
municipal entity is expected to be transferred out of the Republic. 

 
Each party to a Consortium/Joint Venture shall submit separate certificates/statements in the above regard. 
 
Add the following after C.2.18.2: 

C.2.18.3 Tenderers shall fully cooperate with the Employer’s external service provider appointed to perform a due diligence 
review and risk assessment upon receipt of such written instruction from the Employer.  

 
 Failure to fully cooperate could result in a tender being declared as non-responsive. 
 
C.2.18.4  Compliance with Occupational Health and Safety Act, 85 of 1993 

Tenderers are to note the requirements of the Occupational Health and Safety Act, 85 of 1993 and the 
Construction Regulations, 2014 issued in terms of Section 43 of the Act. The Tenderer shall be deemed to have 
read and fully understood the requirements of the above Act and Regulations and to have allowed for all costs in 
compliance therewith. 

 
In this regard the Tenderer shall submit with his tender or upon request, appended to Schedule 16: Health and 
Safety Plan in T2.2: Returnable Schedules, a draft Health and Safety Plan in respect of the Works in sufficient 
detail to demonstrate the necessary competencies and resources to perform the construction work all in 
accordance with the Act, Regulations and Health and Safety Specification in Part C3.7 Health and Safety 
Specifications for the works detailed in Part C3 Scope of Work.  

 
C.2.23 Certificates 
 Add the following after the first sentence: 

The tenderer is required to submit the following: 
 

C.2.23.1 Evidence of tax compliance 
Tenderers shall be registered with the South African Revenue Service (SARS) and their tax affairs must be in 
order and they must be tax compliant. In this regard, it is the responsibility of the Tenderer to submit evidence in 
the form of a valid Tax Clearance Certificate issued by SARS to the Employer at the Supplier Management Unit 
located within the Supplier Management / Registration Office, 16 Woltemade Street, Jeffreys Bay, or included 
with this tender. The tenderer must also provide its Tax Compliance Status PIN number on the Compulsory 
Enterprise Questionnaire 
 
Each party to a Consortium/Joint Venture shall submit a separate Tax Clearance Certificate. 
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Tenderers are to note that the Employer will not award a contract to a Tenderer whose tax matters are not in 
order.  

 
C.2.23.2 Broad-Based Black Economic Empowerment Status Level Documentation 

In order to qualify for preference points, it is the responsibility of the tenderer to submit documentary proof, either 
as certificates, sworn affidavits or any other requirement prescribed in terms of the B-BBEE Act, of its B-BBEE 
status level of contribution in accordance with the applicable Codes of good practise as issued by the Department 
of Trade and Industry, to the Kouga Local Municipality at the Supplier Management Unit located within the 
Supplier Management / Registration Office, 16 Woltemade Street, Jeffreys Bay or included with the tender 
submission. 
 
Consortiums/Joint Ventures will qualify for preference points, provided that the entity submits the relevant 
certificate/scorecard in accordance with the applicable codes of good practise. Note that, in the case of 
unincorporated entities, a verified consolidated B-BBEE scorecard must be submitted in the form of a certificate 
with the tender. 
 
Tenderers are further referred to the content of the Preference Schedule for the full terms and conditions 
applicable to the awarding of preference points. 
 
The applicable code for this tender is the Amended Codes for Measuring Broad-Based Black Economic 
Empowerment in the Construction Sector) unless in possession of a valid certificate in terms of the 
transitional arrangements contained in these Codes. 
 
The tenderer shall indicate in Section 4 of the Preference Schedule the Level of Contribution in respect of the 
enterprise status or structure of the tendering entity (the supplier). 

 
 Add the follow new clause after C.2.23.2 
 
C.2.24 Proposed Deviations and Qualifications 
 

Where the tenderer cannot tender in all respects in accordance with the provisions contained in the tender 
documents, all deviations therefrom shall be clearly and separately listed in the schedule titled Proposed 
Deviations and Qualifications by Tenderer in T2.2 Returnable Schedules, or in a tenderer’s covering letter 
expressly referenced in this schedule. 

 
The tenderer accepts that the Employer will examine such deviations in terms of clause C.3.8.2 and shall not be 
bound to accept any such deviations or qualifications. 

 
It must be clearly stated by the tenderer whether the sum tendered in the Tender Offer includes for all such 
deviations or qualifications listed or referred to in the schedule titled Proposed Deviations and Qualifications 
by Tenderer or not. 
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C.3 The Employer’s undertakings 
 
C.3.2 Issue Addenda 

Delete the words “three days” from the first sentence and replace with: 
 
“Five working days where possible” 
 
Add the following to C.3.2 at the end of the paragraph: 
Notwithstanding any requests for confirmation of receipt of` Addenda issued, the tenderer shall be deemed to 
have received such addenda if the employer can show proof of transmission thereof (or a notice in respect 
thereof) via electronic mail, facsimile, or registered post. 

 
C3.4 Opening of tender submissions 

Add the following to C.3.4.2 at the end of the paragraph: 
 The location for opening of the tender offers is the Tender Submission Office at the address as stated on the 

General Tender Information page. 
 
C.3.8 Test for responsiveness 
  
C.3.8.2 Delete par C.3.8.2 (c) 
  
 Replace the final sentence of C.3.8.2 with the following: 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or 
withdrawal of the material deviation. 
 
Add the following after clause C.3.8.2 

C.3.8.3 The Employer reserves the right to accept a tender offer which does not, in the Employer’s opinion, materially 
and/or substantially deviate from the terms, conditions, and specifications of the tender documents. 

 
C.3.9 Arithmetical errors, omissions, and discrepancies 
 Add the following after clause C.3.9.2 
C.3.9.3 In the event of tendered rates or lump sums being declared by the Employer to be unacceptable to it because 

they are not priced, either excessively low or high, or not in proper balance with other rates or lump sums, the 
Tenderer may be required to produce evidence and advance arguments in support of the tendered rates or lump 
sums objected to. If, after submission of such evidence and any further evidence requested, the Employer is still 
not satisfied with the tendered rates or lump sums objected to, it may request the tenderer to amend these rates 
and lump sums along the lines indicated by it. 

 
 The Tenderer will then have the option to alter and/or amend the rates and lump sums objected to and such other 

related amounts as are agreed on by the Employer, but this shall be done without altering the tender offer in 
accordance with this clause. 

 
 Should the Tenderer fail to amend his tender in a manner acceptable to and within the time stated by the 

Employer, the Employer may declare the tender as non-responsive. 
 
C.3.10 Clarification of a tender offer 
 Delete the clause and replace with the following: 
C.3.10 The Employer may, after the closing date, request additional information or clarification from tenderer, in writing 

on any matter affecting the evaluation of the tender offer or that could give rise to ambiguity in a contract arising 
from the tender offer. 
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Annex C 
(normative) 

Standard Conditions of Tender 
 

Standard Conditions of Tender  
 
C.1 General  
 
C.1.1 Actions  
 
C.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In their dealings 
with each other, they shall discharge their duties and obligations as set out in C.2 and C.3, timeously and with integrity, and 
behave equitably, honestly and transparently, comply with all legal obligations and not engage in anticompetitive practices. 
  
C.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process shall avoid conflicts 
of interest and where a conflict of interest is perceived or known, declare any such conflict of interest, indicating the nature of 
such conflict. Tenderers shall declare any potential conflict of interest in their tender submissions. Employees, agents and 
advisors of the employer shall declare any conflict of interest to whoever is responsible for overseeing the procurement process 
at the start of any deliberations relating to the procurement process or as soon as they become aware of such conflict and 
abstain from any decisions where such conflict exists or recuse themselves from the procurement process, as appropriate.  
 
Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in some 
circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence in the ability of 
that person to act properly in his or her position even if no improper acts result.  
2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family interests in the 
tender or outcome of the procurement process and any personal bias, inclination, obligation, allegiance or loyalty which would 
in any way affect any decisions taken.  
 
C.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm intention and the capacity 
to proceed with the contract.  
 
C.1.2 Tender Documents  
The documents issued by the employer for the purpose of a tender offer are listed in the tender data.  
 
C.1.3 Interpretation  
 
C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the returnable 
documents are deemed to be part of these conditions of tender.  
 
C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender evaluation purposes, 
shall form part of any contract arising from the invitation to tender.  
 
C.1.3.3 For the purposes of these conditions of tender, the following definitions apply:  
 
a) conflict of interest means any situation in which:  
i) someone in a position of trust has competing professional or personal interests which make it difficult to fulfil his or her 
duties impartially;  
ii) an individual or tenderer is in a position to exploit a professional or official capacity in some way for their personal or 
corporate benefit; or  
iii) incompatibility or contradictory interests exist between an employee and the tenderer who employs that employee.  
 
b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts it can be utilised to 
have been taken into consideration;  
c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the action of the 
employer or his staff or agents in the tender process;  
d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process or the award of a 
contract arising from a tender offer to the detriment of the employer, including collusive practices intended to establish prices 
at artificial levels;  
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C.1.4 Communication and employer’s agent  
 
Each communication between the employer and a tenderer shall be to or from the employer's agent only, and in a form that 
can be readily read, copied and recorded. Communications shall be in the English language. The employer shall not take any 
responsibility for non-receipt of communications from or by a tenderer. The name and contact details of the employer’s agent 
are stated in the tender data.  
 
C.1.5 Cancellation and Re-Invitation of Tenders  
 
C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if-  
a) due to changed circumstances, there is no longer a need for the engineering and construction works specified in the 
invitation;  
b) funds are no longer available to cover the total envisaged expenditure; or  
c) no acceptable tenders are received.  
d) there is a material irregularity in the tender process.  
 
C.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the original tender invitation 
was advertised  
 
C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the second time.  
 
C.1.6 Procurement procedures  
 
C.1.6.1 General  
 
Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer who in terms of 
C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation points, as relevant, based on the 
tender submissions that are received at the closing time for tenders.  
 
C.1.6.2 Competitive negotiation procedure  
 
C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers shall submit 
tender offers in response to the proposed contract in the first round of submissions. Notwithstanding the requirements of 
C.3.4, the employer shall announce only the names of the tenderers who make a submission. The requirements of C.8 
relating to the material deviations or qualifications which affect the competitive position of tenderers shall not apply.  
 
C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers that are highest ranked 
in terms of the evaluation criteria stated in the tender data shall be invited to enter into competitive negotiations based on the 
principle of equal treatment, keeping confidential the proposed solutions and associated information.  
 
Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified and fine-tuned in order 
to improve a tenderer’s competitive position provided that such clarification, specification, fine-tuning or additional information 
does not alter any fundamental aspects of the offers or impose substantial new requirements which restrict or distort 
competition or have a discriminatory effect.  
 
C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to revise their tender 
offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall be advised when they are to 
submit their best and final offer.  
 
C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers have been 
requested to submit their best and final offer.  
 
C.1.6.3 Proposal procedure using the two stage-system  
 
C.1.6.3.1 Option 1  
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Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which a contract may be 
negotiated. The employer shall evaluate each responsive submission in terms of the method of evaluation stated in the tender 
data, and in the second stage negotiate a contract with the tenderer scoring the highest number of evaluation points and 
award the contract in terms of these conditions of tender.  
 
C.1.6.3.2 Option 2  
 
C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all responsive 
tenderers to submit tender offers in the second stage, following the issuing of procurement documents.  
 
C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of evaluation stated 
in the tender data, and award the contract in terms of these conditions of tender.  
 
 
C.2 Tenderer’s obligations  
C.2.1 Eligibility  
 
C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or any of his 
principals, is not under any restriction to do business with employer.  
 
C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering entity (or both) 
or any other criteria which formed part of the qualifying requirements used by the employer as the basis in a prior process to 
invite the tenderer to submit a tender offer and obtain the employer’s written approval to do so prior to the closing time for 
tenders 
.  
C.2.2 Cost of tendering  
 
C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for any costs 
incurred in the preparation and submission of a tender offer, including the costs of any testing necessary to demonstrate that 
aspects of the offer complies with requirements.  
 
C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by the 
employer for printing the documents. Employers must attempt to make available the tender documents on its website so as 
not to incur any costs pertaining to the printing of the tender documents.  
 
C.2.3 Check documents  
Check the tender documents on receipt for completeness and notify the employer of any discrepancy or omission.  
 
C.2.4 Confidentiality and copyright of documents  
Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by the employer 
only for the purpose of preparing and submitting a tender offer in response to the invitation.  
 
C.2.5 Reference documents  
Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, conditions of 
contract and other publications, which are not attached but which are incorporated into the tender documents by reference.  
 
C.2.6 Acknowledge addenda  
Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary apply for an 
extension to the closing time stated in the tender data, in order to take the addenda into account.  
 
C.2.7 Clarification meeting  
Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of the proposed 
work, services or supply and raise questions. Details of the meeting(s) are stated in the tender data.  
 
C.2.8 Seek clarification  
Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) working days before the 
closing time stated in the tender data.  
 



Page 23 of 206 
Refurbishment of the Hankey Wastewater Treatment Works  
Bid No. 44/2024 

C.2.9 Insurance  
Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover required in terms 
of the conditions of contract identified in the contract data. The tenderer is advised to seek qualified advice regarding 
insurance. 
  
C.2.10 Pricing the tender offer  
 
C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value Added Tax 
(VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being those applicable fourteen (14) 
days before the closing time stated in the tender data.  
 
C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices.  
 
C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except as 
provided for in the conditions of contract identified in the contract data.  
 
C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of contract 
identified in the contract data may provide for part payment in other currencies.  
 
C.2.11 Alterations to documents  
Do not make any alterations or additions to the tender documents, except to comply with instructions issued by the employer, 
or necessary to correct errors made by the tenderer. All signatories to the tender offer shall initial all such alterations.  
C.2.12 Alternative tender offers  
 
C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, strictly in 
accordance with all the requirements of the tender documents, is also submitted as well as a schedule that compares the 
requirements of the tender documents with the alternative requirements that are proposed.  
 
C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender data or criteria 
otherwise acceptable to the employer.  
 
C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning tender.  
 
C.2.13 Submitting a tender offer  
C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to provide the 
whole of the works identified in the contract data and described in the scope of work, unless stated otherwise in the tender 
data.  
 
C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically (if they 
were issued in electronic format) or by writing legibly in non-erasable ink.  
 
C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated in the 
tender data, with an English translation of any documentation in a language other than English, and the parts communicated 
electronically in the same format as they were issued by the employer.  
 
C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The employer will hold 
all authorized signatories liable on behalf of the tenderer. Signatories for tenderers proposing to contract as joint ventures 
shall state which of the signatories is the lead partner whom the employer shall hold liable for the purpose of the tender offer.  
 
C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as "ORIGINAL" and 
"COPY". Each package shall state on the outside the employer's address and identification details stated in the tender data, 
as well as the tenderer's name and contact address.  
 
C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable documents 
listed in the tender data in an envelope marked “financial proposal” and place the remaining returnable documents in an 
envelope marked “technical proposal”. Each envelope shall state on the outside the employer’s address and identification 
details stated in the tender data, as well as the tenderer's name and contact address.  
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C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside only the 
employer's address and identification details as stated in the tender data.  
 
C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature opening of the tender 
offer if the outer package is not sealed and marked as stated.  
 
C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated otherwise in 
the tender data.  
 
C.2.14 Information and data to be completed in all respects  
Accept that tender offers, which do not provide all the data or information requested completely and in the form required, may 
be regarded by the employer as non-responsive.  
 
C.2.15 Closing time  
C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later than the 
closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of delivery.  
C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the requirements of 
these conditions of tender apply equally to the extended deadline.  
 
C.2.16 Tender offer validity  
C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated in the 
tender data after the closing time stated in the tender data.  
 
C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed additional 
period with or without any conditions attached to such extension.  
 
C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or substituted by 
giving the employer’s agent written notice before the closing time for tenders that a tender is to be withdrawn or substituted. If 
the validity period stated in C.2.16 lapses before the employer evaluating tender, the contractor reserves the right to review 
the price based on Consumer Price Index (CPI).  
 
C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in accordance with the 
requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”.  
 
C.2.17 Clarification of tender offer after submission  
Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation of tender 
offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors by the adjustment of 
certain rates or item prices (or both). No change in the competitive position of tenderers or substance of the tender offer is 
sought, offered, or permitted.  
Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer 
following a competitive selection process, should the Employer elect to do so.  
 
C.2.18 Provide other material  
C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the tenderer’s 
commercial position (including notarized joint venture agreements), preferencing arrangements, or samples of materials, 
considered necessary by the employer for the purpose of a full and fair risk assessment.  
Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the time for 
submission stated in the employer’s request, the employer may regard the tender offer as non-responsive.  
C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required.  
 
C.2.19 Inspections, tests and analysis  
Provide access during working hours to premises for inspections, tests and analysis as provided for in the tender data.  
 
C.2.20 Submit securities, bonds and policies  
If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, guarantees, policies 
and certificates of insurance required in terms of the conditions of contract identified in the contract data.  
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C.2.21 Check final draft  
Check the final draft of the contract provided by the employer within the time available for the employer to issue the contract.  
 
C.2.22 Return of other tender documents  
If so instructed by the employer, return all retained tender documents within twenty-eight (28) days after the expiry of the 
validity period stated in the tender data.  
 
C.2.23 Certificates  
Include in the tender submission or provide the employer with any certificates as stated in the tender data.  
 
C.3 The employer’s undertakings  
C.3.1 Respond to requests from the tenderer  
C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five (5) working days 
before the tender closing time stated in the Tender Data and notify all tenderers who collected tender documents.  
C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity (or both) or 
any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to submit a tender offer in 
terms of a previous procurement process and deny any such request if as a consequence:  
a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to meet any of the 
collective or individual qualifying requirements;  
b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms or as another joint 
venture; or  
c) in the opinion of the Employer, acceptance of the material change would compromise the outcome of the prequalification 
process.  
 
C.3.2 Issue Addenda  
If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the period from the 
date that tender documents are available until three (3) working days before the tender closing time stated in the Tender 
Data. If, as a result a tenderer applies for an extension to the closing time stated in the Tender Data, the Employer may grant 
such extension and, shall then notify all tenderers who collected tender documents.  
 
C.3.3 Return late tender offers  
Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is necessary to open a 
tender submission to obtain a forwarding address), to the tenderer concerned.  
 
C.3.4 Opening of tender submissions  
C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of tenderers’ agents 
who choose to attend at the time and place stated in the tender data. Tender submissions for which acceptable reasons for 
withdrawal have been submitted will not be opened.  
C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated in the tender 
data, the name of each tenderer whose tender offer is opened and, where applicable, the total of his prices, number of points 
claimed for its BBBEE status level and time for completion for the main tender offer only.  
 
C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request.  
 
C.3.5 Two-envelope system  
 
C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical proposal of 
valid tenders in the presence of tenderers’ agents who choose to attend at the time and place stated in the tender data and 
announce the name of each tenderer whose technical proposal is opened.  
 
C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain in contention 
for the award of the contract of the time and place when the financial proposals will be opened. Open only the financial 
proposals of tenderers, who score in the functionality evaluation more than the minimum number of points for functionality 
stated in the tender data, and announce the score obtained for the technical proposals and the total price and any points 
claimed on BBBEE status level. Return unopened financial proposals to tenderers whose technical proposals failed to 
achieve the minimum number of points for functionality.  
 
C.3.6 Non-disclosure  
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Not disclose to tenderers, or to any other person not officially concerned with such processes, information relating to the 
evaluation and comparison of tender offers, the final evaluation price and recommendations for the award of a contract, until 
after the award of the contract to the successful tenderer.  
 
C.3.7 Grounds for rejection and disqualification  
Determine whether there has been any effort by a tenderer to influence the processing of tender offers and instantly disqualify 
a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent practices.  
 
C.3.8 Test for responsiveness  
 
C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received:  
a) complies with the requirements of these Conditions of Tender,  
b) has been properly and fully completed and signed, and  
c) is responsive to the other requirements of the tender documents.  
 
C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender documents 
without material deviation or qualification. A material deviation or qualification is one which, in the Employer's opinion, would:  
a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the Scope of Work,  
b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or  
c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be rectified.  
 
Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or withdrawal of the 
non-conforming deviation or reservation.  
 
C.3.9 Arithmetical errors, omissions, and discrepancies  
 
C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where there is a 
discrepancy between the amounts in figures and the amount in words, the amount in words shall govern.  
 
C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the evaluation 
of tender offers in accordance with C.3.11 for:  
a) the gross misplacement of the decimal point in any unit rate;  
b) omissions made in completing the pricing schedule or bills of quantities; or  
c) arithmetic errors in:  
(i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or schedules of prices; or  
(ii) the summation of the prices.  
 
C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the tender offer 
as tendered or accept the corrected total of prices.  
 
C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows:  
a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from the product of the 
unit rate and the quantity, the line item total shall govern and the rate shall be corrected. Where there is an obviously gross 
misplacement of the decimal point in the unit rate, the line item total as quoted shall govern, and the unit rate shall be 
corrected.  
b) Where there is an error in the total of the prices either as a result of other corrections required by this checking process or 
in the tenderer's addition of prices, the total of the prices shall govern and the tenderer will be asked to revise selected item 
prices (and their rates if bills of quantities apply) to achieve the tendered total of the prices.  
 
C.3.10 Clarification of a tender offer  
Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from the tender offer.  
 
C.3.11 Evaluation of tender offers  
The Standard Conditions of Tender standardize the procurement processes, methods and procedures from the time that 
tenders are invited to the time that a contract is awarded. They are generic in nature and are made project specific through 
choices that are made in developing the Tender Data associated with a specific project.  
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Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting a tender and the 
employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish the rules from the time a tender 
is advertised to the time that a contract is awarded and require employers to conduct the process of offer and acceptance in 
terms of a set of standard procedures. The CIDB Standard Conditions of Tender are based on a procurement system 
that satisfies the following system requirements:  
 
Requirement  Qualitative interpretation of goal  
Fair  The process of offer and acceptance is conducted impartially 

without bias, providing simultaneous and timely access to 
participating parties to the same information.  

Equitable  Terms and conditions for performing the work do not unfairly 
prejudice the interests of the parties.  

Transparent  The only grounds for not awarding a contract to a tenderer 
who satisfies all requirements are restrictions from doing 
business with the employer, lack of capability or capacity, 
legal impediments and conflicts of interest.  

Competitive  The system provides for appropriate levels of competition to 
ensure cost effective and best value outcomes.  

 
The activities associated with evaluating tender offers are as follows:  
a) Open and record tender offers received  
b) Determine whether or not tender offers are complete  
c) Determine whether or not tender offers are responsive  
d) Evaluate tender offers  
e) Determine if there are any grounds for disqualification  
f) Determine acceptability of preferred tenderer  
g) Prepare a tender evaluation report  
h) Confirm the recommendation contained in the tender evaluation report  
 
 
C.3.11.1 General  
The employer must appoint an evaluation panel of not less than three persons conversant with the proposed scope of work to 
evaluate each responsive tender offer using the tender evaluation methods and associated evaluation criteria and weightings 
that are specified in the tender data.  
 
C.3.12 Insurance provided by the employer  
If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or certificates of 
insurance which the conditions of contract identified in the contract data, require the employer to provide.  
 
C.3.13 Acceptance of tender offer  
Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer:  
a) is not under restrictions, or has principals who are under restrictions,  
 
preventing participating in the employer’s procurement;  
b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the professional and 
technical qualifications, professional and technical competence, financial resources, equipment and other physical facilities, 
managerial capability, reliability, experience and reputation, expertise and the personnel, to perform the contract;  
c) has the legal capacity to enter into the contract;  
d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies Act No. 2008, 
bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer, has suspended his/her business 
activities or is subject to legal proceedings in respect of any of the foregoing;  
e) complies with the legal requirements, if any, stated in the tender data; and  
f) is able, in the opinion of the employer, to perform the contract free of conflicts  
of interest.  
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C.3.14 Prepare contract documents  
 
C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the employer as part of 
the tender documents to take account of:  
a) addenda issued during the tender period,  
b) inclusion of some of the returnable documents and  
c) other revisions agreed between the employer and the successful tenderer.  
C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any.  
 
C.3.15 Complete adjudicator's contract  
Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both parties to 
complete formalities for appointing the selected adjudicator at the same time as the main contract is signed.  
 
C.3.16 Registration of the award  
An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform a construction 
works contract is accepted in writing by the employer, register and publish the award on the cidb Register of Projects.  
 
C.3.17 Provide copies of the contracts  
Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the contract as soon 
as possible after completion and signing of the form of offer and acceptance.  
 
C.3.18 Provide written reasons for actions taken  
Provide upon request written reasons to tenderers for any action that is taken in applying these conditions of tender but 
withhold information which is not in the public interest to be divulged, which is considered to prejudice the legitimate 
commercial interests of tenderers or might prejudice fair competition between tenderers. 
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Annex G 
(normative) 

 
Alpha-numerics associated with the Contractor Grading Designations 

 
Table G1:  Contractor grading designations and associated parameters, as per Government Notice 357 of 2019 
[Notice No.42561], dated 23 May 2019. 
 
 

Contractor Grading Designation Tender Value Range 
designation 

Maximum value of contract that a 
contractor is considered capable of 
performing (R) 

1 (class of construction works) 1  500 000 
2 (class of construction works) 2  1 000 000 
3 (class of construction works) 3  3 000 000 
4 (class of construction works) 4  6 000 000 
5 (class of construction works) 5  10 500 000 
6 (class of construction works) 6  20 000 000 
7 (class of construction works) 7  60 000 000 
8 (class of construction works) 8  200 000 000 
9 (class of construction works) 9  No Limit 
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THE TENDER 
 

PART 2 (OF 2): RETURNABLE DOCUMENTS 
 

 
T2.1 List of Returnable Documents      
 
T2.2 Returnable Documents      
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T2.1: LIST OF RETURNABLE DOCUMENTS 
 
The original completed tender document (refer clauses 3.2 and 4.13 of the Tender Data), excluding Drawings, shall be returned 
with all the required information supplied, duly completed in non-erasable ink in all aspects. 
 
The following documents and schedules are to be completed and returned, as they constitute the tender. Whilst many of the 
returnables are required for the purpose of evaluating the tenders, some will form part of the subsequent contract, as they form 
the basis of the tender offer. For this reason, it is very important that tenderers submit, return, complete and sign all the 
information, documents and schedules, as requested. 
 
1. RETURNABLE SCHEDULES REQUIRED FOR TENDER EVALUATION PURPOSES (Included hereafter for 

completion) 
 
1A Status of Concern Submitting Tender 
1B Authority for Signatory  
1C Certificate of Attendance at Clarification Meeting 
1D Declaration of Interest in Tender of Persons in Service of the State 
1E Compulsory Enterprise Questionnaire 
1F Declaration of Tenderer’s Past Supply Chain Management Practises 
1G Form MBD6: Preference Points Claim Form in Terms of the Preferential Procurement Regulations 2022 
1H Schedule of Work Satisfactorily carried out by the Tenderer for Private Clients or Organs of State 
1I Schedule of Contracts Awarded to Tenderer by Organs of State 
1J Company Information Required for Tenders greater than R 5 million 
1K Certificate of Independent Bid Determination 
1L Proposed Amendments 
1M Proof or Registration and good standing with the Construction Industry Development Board (CIDB) 
1N Proof of Registration with the Supplier Database 
1O Available personnel for this project: 
 Details of Experience and Qualifications for Contracts Manager, Construction Manager, General Foreman and OH&S 

Agent 
1P Project Program and cashflow  
 
2. RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES (To be attached with 

submission) 
 
2A Original Valid Tax Clearance Certificate 
2B Municipal Billing Clearance Certificate 
2C B-BBEE Status Level Certificates / Consolidated Scorecard 
 
3. RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO THE CONTRACT (included hereafter for 

completion) 
 
3A Record of Addenda to Tender Documents 
3B Personnel Schedule 
3C Declaration Concerning Fulfilment of the Construction Regulations 
3D Schedule of Construction Equipment 
3E Schedule of Proposed Subcontractors 
 
4. OTHER SCHEDULES AND DOCUMENTS THAT WILL BE INCORPORATED INTO THE CONTRACT (included 

hereafter for completion) 
 
C1.1 Form of Offer and Acceptance  
C1.2 Contract Data 
C2.2 Bill of Quantities  
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T2.2: RETURNABLE DOCUMENTS 
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1A: STATUS OF CONCERN SUBMITTING TENDER 
 
1. General 
 
State whether the tenderer is a company, a closed corporation, a partnership, a sole practitioner or a joint venture: 
 

(Mark the appropriate option below) 
 

Public Company   

Private Company   

Closed Corporation   

Partnership   

Sole Proprietary   

Joint Venture   

Co-operative   
 
2. Information to be provided (Attached to the tender) 
 

If the Tendering Entity is a: Documentation to be submitted with the tender 

1 Closed Corporation, incorporated under the 
Close Corporation Act, 1984, Act 69 of 1984 

CIPRO CK1 or CK2 (Copies of the founding 
statement) and list of members 

2 

Private Company incorporated with share 
capital, under the companies Act, 1973, Act 61 
of 1973 
 
(Including Companies incorporated under Art 53 
(b)) 

Copies of: 
a) CIPRO CM 1 – Certificate of Incorporation 
b) CIPRO CM 29 – Contents of Register of 

Directors, Auditors and Officers 
c) CIPRO CM 39 – Notice of Change of Directors 

for private companies  
d) Shareholders Certificates of all Members of the 

Company. 

3 

Private Company incorporated with share 
capital, under the companies Act, 1973, Act 61 
of 1973 in which any, or all, shares are held by 
another Closed Corporation or company with, or 
without, share capital 

Copies of documents referred to in 1 and/or 2 above 
in respect of all such Closed Corporations and/or 
Companies. 

4 

Public Company incorporated with share capital, 
under the companies Act, 1973, Act 61 of 1973 
 
(Including Companies incorporated under Art 
21) 

A signed statement by the Company’s Secretary 
confirming that the Company is a Public Company. 
 
Copy of CM 29 

5 Sole Proprietary or a Partnership 

Certified Copy of the Identity Document of: 
a) Such Sole Proprietary, or 
b) Each of the Partners in the Partnership 
 
Copy of the Partnership agreement 

6 Co-operative 
CIPRO CR 2 – Copies of Company registration 
document. 
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If the Tendering Entity is a: Documentation to be submitted with the tender 
(The percentage of work to be done by each partner 
must clearly be indicated on Form RDB 1 (or RDB 2 
as applicable) of the tender document: MBD 6 
Preference Points Claim Form in terms of the 
Preferential Procurement Regulations 2022). 

7 Joint Venture 

All the documents (as described above) as 
applicable to each partner in the JV as well as a 
copy of the Joint Venture agreement. 
 
(The percentage of work to be done by each partner 
of the joint venture must clearly be indicated in the 
Joint Venture Agreement). 

 
Note: 
 
(i) If the shares are held in trust provide a copy of the Deed of Trust (only the front page and pages listing the trustees and 

beneficiaries are required) as well as the Letter of Authority as issued by the Master of the Supreme Court, wherein 
trustees have been duly appointed and authorised, must be provided. 

 
(ii) Include a copy of the Certificate of Change of Name (CM 9) if applicable. No. CM 9: name change certificate will be 

accepted as proof alone, for registration. 
 
 
 
 
 
3. Bidders Must Register for VAT or be Registered for VAT Purposes in Terms of the Value-Added Tax Act, (Act No. 

89 of 1991) 
 

(Make an X in the appropriate space below) 
 

Yes  

No  
 
 
 
 
REGISTRATION NO: ………………………………………………………………………. 
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1B: AUTHORITY FOR SIGNATORY 
 
Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must complete the certificate set out 
below for the relevant category. 
 

A 
Company 

B 
Partnership 

C 
Joint Venture / 

Consortium 
D 

Sole Proprietor 
E 

Close Corporation 

     
 

A Certificate for Company 

 

I, ……………………………………………………………………………….., chairperson of the board of directors of 
…………………………………………………………………………, hereby confirm that by resolution of the board (copy 
attached) taken on …………………………………….………………. 20……......., * Mr / Ms 
…………………………………………………….…………………….. acting in the capacity of 
………………………………………………………………………………………………………, and who will sign as 
follows: ………………….……………………………………………………. be, and is hereby authorized to sign the tender 
and all documents and correspondences in connection with this tender as well as any contract resulting from it on 
behalf of the company. 

 As witnesses: 

1. ………………………………....  Chairman: ……………………………….... 

2. ………………………………....  Date: ……………………………….... 
 

NAME CAPACITY SIGNATURE 
   

   

   

   

   

   
 
Note: 
* Delete which is not applicable. 
This resolution must be signed by all the Directors / Members / Partners of the Bidding Enterprise. 
Should the number of Directors / Members / Partners exceed the space available above, additional names and signatures 
must be supplied on a separate page. 
 
 
 
B Certificate for Partnership 

 We, the undersigned, being the key partners in the business trading as 
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…………………………………………………………………………………………………………………………, hereby 
authorize * Mr / Ms ……………….………………………………………………………….., acting in the capacity of 
………………………………………………………………………………………………………, and who will sign as 
follows: ………………….……………………………………………………. be, and is hereby authorized to sign the tender 
and all documents and correspondences in connection with this tender as well as any contract resulting from it on 
behalf of the company. 

 
NAME ADDRESS SIGNATURE DATE 

    

    

    

    

    

    

    
 
Note: 
* Delete which is not applicable. 
This resolution must be signed by all the Directors / Members / Partners of the Bidding Enterprise. 
Should the number of Directors / Members / Partners exceed the space available above, additional names and signatures 
must be supplied on a separate page. 
 
 
C Certificate for Joint Venture or Consortia 

 

We, the undersigned, are submitting this tender offer in a * Joint Venture / Consortium and hereby authorise * Mr / Ms 
……………………………………………………………………………………………., acting in the capacity of lead 
partner, and who will sign as follows: ………………….……………………..…………. be, and is hereby authorized to 
sign the tender and all documents and correspondences in connection with this tender as well as any contract resulting 
from it on behalf of the company. 

This authorisation is evidenced by the attached power of attorney signed by legally authorised signatories of all 
partners to the * Joint Venture / Consortium. 
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NAME OF FIRM ADDRESS % OF CONTRACT 
VALUE 

AUTHORISING 
SIGNATURE, NAME 

AND CAPACITY 
(Lead Partner): 

   

    

    

    

    

    

 
Note: 
* Delete which is not applicable. 
This resolution must be signed by all the Members / Partners of the Bidding Enterprise. 
Should the number of Members / Partners exceed the space available above, additional names and signatures must be 
supplied on a separate page. 

 
D Certificate for Sole Proprietor 

 
I, ……………………………………………………………………………………………., hereby confirm that I am the sole 
owner of the business trading as ………………………………………………………….……………… 

 As witnesses: 

1. ………………………………....  Signature: ……………………………….... 

2. ………………………………....  Date: ……………………………….... 
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E. Certificate for Close Corporation 

 

We, the undersigned, being the key members in the business trading as 
……………………………………………………..……………………………........……………………………,  

hereby authorize * Mr / Mrs ……………………………………………………………………………………, acting in the 
capacity of ………………………………………………………………………………………, to sign all documents in 
connection with this tender and any contract resulting from it on our behalf. 

 
NAME ADDRESS SIGNATURE DATE 

    

    

    

    

    
 

 
Note: 
* Delete which is not applicable. 
This resolution must be signed by all the Directors / Members / Partners of the Bidding Enterprise. 
Should the number of Directors / Members / Partners exceed the space available above, additional names and signatures 
must be supplied on a separate page. 
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1C: CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING 
 
This is to certify that  

……………………………………………..……………………………………………..…………………… (Tenderer) 

of 
……………………………………………………………………………………………………………….…………………………………
…………………………………………………………………………………………………… (address) 

was represented by the person(s) named below at the compulsory meeting held for all tenderers at 
………………………………………………..…………………………………………………………………… (location) on 

………………...…………………………………………………. (date), starting at …………………………. (time). 

 

We acknowledge that the purpose of the meeting was to acquaint ourselves with the site of the works and / or matters incidental 
to doing the work specified in the tender documents in order for us to take account of everything necessary when compiling our 
rates and prices included in the tender. 

 

Particulars of person(s) attending the meeting on behalf of the tenderer: 

Name ………………………………..…………………. Signature …………………………………….. 

Capacity ………………………………………………………………. 

Name ………………………………..…………………. Signature …………………………………….. 

Capacity ………………………………………………………………. 

 

Attendance of the above persons at the meeting is confirmed by the Employer’s Representative, namely: 

 

Name ………………………………..…………………. Signature …………………………………….. 

Capacity ……………………………….………………. Date & Time ……………………………….. 
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1D: DECLARATION OF INTEREST IN TENDER OF PERSONS IN SERVICE OF THE STATE 
 
1. Where the tenderer is a natural person, state / declare whether the tenderer or an employee is in the service of the state, 

or has been in the service of the state during the past twelve months. 
 

YES / NO (INDICATE) 
If so, state particulars: 
 
……………………………………………………………………………………….……………………………………… 
 
If so and where applicable, state the date of resignation: 
 
……………………………………………………………………………………….……………………………………… 
 
2. Where the tenderer is not a natural person, state / declare whether any of its directors, managers, principal shareholders 

or stakeholders is in the service of the state, or have been in the service of the state during the past twelve months. 
 

YES / NO (INDICATE) 
If so, state particulars: 
 
……………………………………………………………………………………….……………………………………… 
 
3. State / declare whether a spouse, child or parent of the tenderer or any of its directors, managers, shareholders or 

stakeholders referred to in subparagraph 2 is in the service of the state, or have been in the service of the state during the 
past twelve months. 

 
YES / NO (INDICATE) 

If so, state particulars: 
 
……………………………………………………………………………………….……………………………………… 
 
4. State / declare whether the tenderer or any of its directors, managers, shareholders, stakeholders or employees referred 

to in subparagraph 2 is a person who is an advisor or consultant contracted with the municipality or municipal entity. 
 

YES / NO (INDICATE) 
If so, state particulars:  
 
……………………………………………………………………………………….……………………………………… 
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5. State / declare whether the tenderer or any of its directors, managers, shareholders or stakeholders referred to in 
subparagraph 2 is involved in another entity for this particular tender. 

 
YES / NO (INDICATE) 

If so, state particulars:  
 
……………………………………………………………………………………….……………………………………… 
 
 
 
 
 
 
 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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1E: COMPULSORY ENTERPRISE QUESTIONNAIRE 
 
The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of 
each partner must be completed and submitted. 
 
SECTION 1: NAME OF ENTERPRISE: ……………………………………………….………………………………. 
 
SECTION 2: VAT REGISTRATION NUMBER, IF ANY …………………………………………………………….. 
 
SECTION 3: CIDB REGISTRATION NUMBER, IF ANY: …………………………………………………………… 
 
SECTION 4: PARTICULARS OF SOLE PROPRIETORS AND PARTNERS IN PARTNERSHIPS 
 

Name* Identity Number* Personal Income Tax Number* 
   

   

   

   

   

   

   
*Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 
 
SECTION 5: PARTICULARS OF COMPANIES AND CLOSE CORPORATIONS 
 
Company registration number ………………………….………………………………………………………………… 
 
Close corporation number ……………………………………………………….……………………………………… 
 
Tax reference number ………………………………..……………………………………………………………………… 
 
SECTION 6: RECORD OF SERVICE OF THE STATE 
 
Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, manager, principal 
shareholder or stakeholder in a company or close corporation is currently or has been within the last 12 months in the service 
of any of the following: 
 
□ a member of any municipal council 
□ a member of any provincial legislature 
□ a member of the National Assembly or the 

National Council of Province 
□ a member of the board of directors of any 

municipal entity 
□ an official of any municipality or municipal 

entity 

□ an employee of Parliament or a provincial 
legislature 

□ a member of an accounting authority of any 
national or provincial public entity 

□ an employee of any provincial department, 
national or provincial public entity or 
constitutional institution within the meaning of 
the Public Finance Management Act, 1999 
(Act 1 of 1999) 

 
If any of the above boxes are marked, disclose the following: (insert separate page if necessary)  
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Name of Sole Proprietor, 
Partner, Director, Manager, 

Principal Shareholder or 
Stakeholder 

Name of Institution, Public 
Office, Board or Organ of State 

and Position held 

Status of Service 
(tick appropriate column) 
Current Within last 

12 months 
    

    

    

    

    

    
*Insert separate page if necessary 
 
SECTION 7: RECORD OF SPOUSES, CHILDREN AND PARENTS IN THE SERVICE OF THE STATE 
 
Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a partnership 
or director, manager, principal shareholder or stakeholder in a company or close corporation is currently or has been within the 
last 12 months been in the service of any of the following: 
 
□ a member of any municipal council 
□ a member of any provincial legislature 
□ a member of the National Assembly or the 

National Council of Province 
□ a member of the board of directors of any 

municipal entity 
□ an official of any municipality or municipal 

entity 

 
□ an employee of Parliament or a provincial 

legislature 
□ a member of an accounting authority of any 

national or provincial public entity 
□ an employee of any provincial department, 

national or provincial public entity or 
constitutional institution within the meaning of 
the Public Finance Management Act, 1999 
(Act 1 of 1999) 

 

Name of Spouse, Child or Parent 
Name of Institution, Public 

Office, Board or Organ of State 
and Position held 

Status of Service 
(tick appropriate column) 
Current Within last 

12 months 
    

    

    

    

    

    
*Insert separate page if necessary 
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The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise: 
 
(i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my / our tax 

matters are in order; 
(ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who 

wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of Tender Defaulters 
established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

(iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control 
over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

(iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers and 
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could 
cause or be interpreted as a conflict of interest; 

(v) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both 
true and correct. 

 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
 
Signed …………………………………………………….. Date ………….……………………. 
 
 
Name …………………………………………………….... Position ……………………………. 
 
 
Enterprise name ……………………………………………………………………………………………………………. 
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1F: DECLARATION OF TENDERER’S PAST SUPPLY CHAIN MANAGEMENT PRACTISES 
 
1. This form serves as a declaration to be used by the Employer in ensuring that when goods and services are being procured, 

all reasonable steps are taken to combat the abuse of the supply chain management system.  
 
2. The tender of any Tenderer may be rejected if that Tenderer, or any of its directors have:  
 

a) abused the Municipality’s / Municipal entity’s supply chain management system or been guilty of any improper conduct 
in relation to such system; 

b) been convicted for fraud or corruption during the past five years; 
c) wilfully neglected, reneged on or failed to comply with any government, Municipal or other public sector contract during 

the past five years; or 
d) been listed in the Register for Tender Defaulters in terms of Section 29 of the Prevention and Combating of Corrupt 

Activities Act, 2004 (Act 12 of 2004). 
 
3. In order to give effect to the above, this form and the questionnaire must be completed in full and signed. Failure to comply 

will result in the tender being declared non-responsive. 
 

ITEM QUESTION RESPONSE 

4.1 

Is the Tenderer or any of its directors listed on the National Treasurer’s 
database as a company or persons prohibited from doing business with the 
public sector? 
 
(Companies for persons who are listed on this database were informed in writing of 
this restriction by the National Treasury after the audi alteram partem rule was 
applied) 
 
The Database of Restricted Suppliers now resides on the National Treasury’s 
website(www.treasury.gov.za) 
 

Yes No 

If so, furnish particulars: 
 
 
 
 
 
 

  

4.2 

Is the Tenderer or any of its directors listed on the Register for Tender 
Defaulters in terms of Section 29 of the Prevention and Combating of Corrupt 
Activities Act, 2004 (Act 12 of 2004)? 
 
(To access this Register enter the National Treasury’s website, 
www.treasury.gov.za, click on the icon “Register for Tender Defaulters” or submit 
your written request for a hard copy of the Register to facsimile number 012-326-
5445) 
 

Yes No 

If so, furnish particulars: 
 
 
 
 
 
 
 

  

4.3 
Was the Tenderer or any of its directors convicted by a court of law (including 
a court of law outside the Republic of South Africa) for fraud or corruption 
during the past five years? 
 

Yes No 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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ITEM QUESTION RESPONSE 
If so, furnish particulars: 
 
 
 
 
 
 

  

4.4 

Was any contract between the Tenderer and the Municipality / Municipal 
entity or any other organ of state terminated during the past five years on 
account of failure to perform on or comply with the contract? 
 

Yes No 

If so, furnish particulars: 
 
 
 
 
 
 

  

4.5 

Does the tenderer or any of its directors owe any Municipal rates and taxes 
or Municipal charges to the Municipality/Municipal entity, or to any other 
Municipality/Municipal entity, that is in arrears for more than three months? 
 

Yes No 

If so, furnish particulars: 
 
 
 
 
 
 

  

 
 
 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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1G: FORM MDB 6.1 – PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 
This preference form must form part of all tenders invited.  It contains general information and serves 
as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 
 

1. GENERAL CONDITIONS 
1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included). 
 

1.2 To be completed by the organ of state 
 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 80/20 preference point system. 
 

b) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ 
highest acceptable tender will be used to determine the accurate system once tenders are 
received. 

 
c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The lowest/ 

highest acceptable tender will be used to determine the accurate system once tenders are 
received. 

 
B-BBEE Status Level 
of Contributor    

Number of Points for 
Preference (80/20)  

Number of Points for  
Preference (90/10)  

1 10 5 
2 8 4 
3 6 3 
4 4 2 
5 3 1 
6 2 1 
7 2 1 
8 2 1 

Non-compliant 
contributor 

0 0 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be 

awarded for:  
(a) Price; and 
(b) Specific Goals. 
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1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 
PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 
 

SPECIFIC GOALS 
 

No Specific Goals Categories Max 
points 

allocation 

Evaluation Indicators 

1 B-BBE Status Level Contributor 10 As for B-BBEE points allocation table above. 

2 The promotion of enterprises located 
in a specific province for work to be 
done or services to be rendered in 
that province.   

10 

10 Points= Located within the boundaries of the 
Kouga Local Municipality 

6 Points- Located within the boundaries of Sarah 
Baartman District Municipality, including Nelson 
Mandela Bay Municipality. 

4 Points- Located within the boundaries of the 
Eastern Cape 

1 Point- Outside of the boundaries of the Eastern 
Cape 

 
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender 

to claim points for specific goals with the tender, will be interpreted to mean that preference points 
for specific goals are not claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated 
or at any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the organ of state. 

 
2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an 
invitation to provide goods or services through price quotations, competitive tendering process or 
any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an 
organ of state in response to an invitation for the origination of income-generating contracts 
through any method envisaged in legislation that will result in a legal agreement between the 
organ of state and a third party that produces revenue for the organ of state, and includes, but is 
not limited to, leasing and disposal of assets and concession contracts, excluding direct sales 
and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   
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3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 
 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  
 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝑷𝑷𝑷 = 𝟖𝟖𝟖𝟖�𝟏𝟏 − 𝑷𝑷𝑷𝑷−𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎
𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎

� or 𝑷𝑷𝑷𝑷 = 𝟗𝟗𝟗𝟗�𝟏𝟏 − 𝑷𝑷𝑷𝑷−𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎
𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎

� 
 Where 
 Ps = Points scored for price of tender under consideration 
 Pt = Price of tender under consideration 
 Pmin = Price of lowest acceptable tender 
 
3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 

GENERATING PROCUREMENT 
 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 or 90 points is allocated for price on the following basis: 
  
 
              80/20                or             90/10  
 

 𝑷𝑷𝑷𝑷 = 𝟖𝟖𝟖𝟖�𝟏𝟏 + 𝑷𝑷𝑷𝑷−𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎
𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎

� or 𝑷𝑷𝑷𝑷 = 𝟗𝟗𝟗𝟗�𝟏𝟏 + 𝑷𝑷𝑷𝑷−𝑷𝑷𝒎𝒎𝒎𝒎𝒎𝒎
𝑷𝑷𝑷𝑷𝑷𝑷𝑷𝑷

� 
  
Where 
 Ps = Points scored for price of tender under consideration 
 Pt = Price of tender under consideration 
 Pmax = Price of highest acceptable tender 

 
4. POINTS AWARDED FOR SPECIFIC GOALS  

 
4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 

preference points must be awarded for specific goals stated in the tender. For the purposes of 
this tender the tenderer will be allocated points based on the goals stated in table 1 below as may 
be supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states 
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state 
must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used 
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to determine the applicable preference point system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system 
will apply and that the lowest acceptable tender will be used to determine the applicable 
preference point system,  then the organ of state must indicate the points allocated for 
specific goals for both the 90/10 and 80/20 preference point system.  

 
Table 1: Specific goals for the tender and points claimed are indicated per the table below.  
(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such.  
Note to tenderers: The tenderer must indicate how they claim points for each preference point 
system.)   

The specific goals 
allocated points in 
terms of this tender 

Number of 
points 

allocated 
(90/10 system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points 

allocated 
(80/20 system) 

(To be 
completed by 
the organ of 

state) 

Number of 
points claimed 
(90/10 system) 

(To be 
completed by 
the tenderer) 

Number of 
points claimed 
(80/20 system) 

(To be 
completed by 
the tenderer) 

     

     

     

     

     

     

     
 
 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm………………………………………………………………. 

4.4. Company registration number: ……………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

� Partnership/Joint Venture / Consortium 
� One-person business/sole propriety 
� Close corporation 
� Public Company 
� Personal Liability Company 
� (Pty) Limited  
� Non-Profit Company 
� State Owned Company 
[TICK APPLICABLE BOX] 
 
 

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that 
the points claimed, based on the specific goals as advised in the tender, qualifies the company/ 
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firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 
ii) The preference points claimed are in accordance with the General Conditions as indicated 

in paragraph 1 of this form; 
iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to the 
satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the 
conditions of contract have not been fulfilled, the organ of state may, in addition to any other 
remedy it may have – 

 
(a) disqualify the person from the tendering process; 
(b) recover costs, losses or damages it has incurred or suffered as a result of 

that person’s conduct; 
(c) cancel the contract and claim any damages which it has suffered as a result 

of having to make less favourable arrangements due to such cancellation; 
(d) recommend that the tenderer or contractor, its shareholders and directors, 

or only the shareholders and directors who acted on a fraudulent basis, be 
restricted from obtaining business from any organ of state for a period not 
exceeding 10 years, after the audi alteram partem (hear the other side) rule 
has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
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1H: SCHEDULE OF WORK SATISFACTORILY CARRIED OUT BY THE TENDERER FOR PRIVATE 
CLIENTS OR ORGANS OF STATE  

 
(Organs of State include any Local, Provincial or National Government Authority) 

 
The following is a statement of similar work successfully executed by myself/ourselves: 
 

Employer, Contact 
Person and Telephone 

Number 
Description of Contract 

Value of 
Work 

Inclusive of 
VAT (Rand) 

Date 
Completed 

(State current if 
not yet 

complete) 
 
 
 
 
 

   

 
 
 
 
 

   

 
 
 
 
 

   

 
 
 
 
 

   

 
 
 
 
 

   

 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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1I: SCHEDULE OF CONTRACTS AWARDED TO THE TENDERER BY ORGANS OF THE STATE 
 

(Organs of State include any Local, Provincial or National Government Authority) 
 
In terms of Clause 21(d)(iii) of the Supply Chain Management Policy, the tenderer shall list hereunder, particulars of contracts 
awarded to him by any Organ of State, during the past 5 years. Any material non-compliance or dispute concerning the 
execution of any of these contracts must be mentioned. 
 
Include only those contracts where the tenderer identified in the signature block below was directly contracted by the Employer. 
Tenderers must not include services provided in terms of a sub-contract agreement. Where contracts were awarded in the 
name of a joint venture and the tenderer formed part of that joint venture, indicate in the column entitled “Title of the contract 
for the service” that the contract was in joint venture and provide the name of the joint venture that contracted with the employer. 
In the column for the value of the contract for the service, record the value of the portion of the contract performed (or to be 
performed) by the tender. 
 

Organ of state, i.e. 
national or provincial 

department, public 
entity, municipality or 

municipal entity 

Title of contract for the service 
Value of Work 

Inclusive of 
VAT (Rand) 

Date 
Completed 

(State current if 
not yet 

complete) 
 
 
 
 
 

   

 
 
 
 
 

   

 
 
 
 
 

   

 
 
 
 
 

   

 
 
 
 
 

   

 
Any material non-compliance or dispute concerning the execution of any of 
these contracts? Yes No 

If so, furnish particulars: 
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I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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1J: COMPANY INFORMATION REQUIRED FOR TENDERS GREATER THAN R 5 MILLION 
 
1. Is the tenderer is required by law to prepare audited annual financial statements?   YES / NO 

 
2. If so, provide audited annual financial statements: 
 

• for the past three years; or 
• since their establishment if established during the past three years. 

 
Indicate whether these have been included in the tender.   YES / NO 
 
3. If answer for Question No.1 is NO, does the tenderer have annual financial statements?  YES / NO 

 
4. If so, provide audited annual financial statements: 

 
• for the past three years; or 
• since their establishment if established during the past three years. 
 

Indicate whether the annual financial statements have been included in the tender.  YES / NO 
 

 
5. If answer for Question No.1 is NO, the tenderer shall attach to this form a letter from the tenderer’s bank; in which the bank 

declares how the tenderer conducts its account. The contents of the bank’s letter must state the credit rating that it accords 
to the tenderer for the business envisaged by this tender. The minimum acceptable credit rating applicable to tenderers for 
this tender is a C credit rating. The value of the bank rating must be calculated and checked with R2.5 million. Failure to 
provide the required letter with the tender submission may render the tenderer’s offer unresponsive in terms of Clause 5.8 
of the tender condition. 

 
Indicate whether a credit rating letter from the bank has been included in the tender.  YES / NO 

 
6. Does the tenderer have any undisputed commitments for Municipal services towards a municipality or other service 

provider in respect of which payment is overdue for more than 30 days? 
YES / NO 

 
If so, state particulars: 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
 
7. Has any contracts been awarded to the tenderer by an organ of state during the past five years? 
 

YES / NO 
If so, state particulars: 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
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8. Has there been any material non-compliance or dispute concerning the execution of such contract? 
 

YES / NO 
 
If so, state particulars: 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
 
9. Is any portion of the goods or services expected to be sourced out from outside the Republic? 
 

YES / NO 
 
If so, state what portion and whether any portion of payment from the Municipality is expected to be transferred out of the 
Republic. 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
 
 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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1K: CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying bid: 
 
 
………………………………………………………………………………………………………………………………… 

(Bid Number and Description) 
 
in response to the invitation for the bid made by: 
 
 
……………………………………………………………………………………………………………………………… 

(Name of Municipality / Municipal Entity) 
 
do hereby make the following statements that I certify to be true and complete in every respect: 
 
 
I certify, on behalf of ………………………………………………………………………………………………… that: 

(Name of Bidder) 
 
1. I have read and I understand the contents of this Certificate; 
 
2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true and complete in every 

respect; 
 
3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the bidder; 
 
4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to determine the terms 

of, and to sign, the bid, on behalf of the bidder; 
 
5. For the purposes of this Certificate and the accompanying bid, I understand that the word “competitor” shall include any 

individual or organization, other than the bidder, whether or not affiliated with the bidder, who: 
 

(a) has been requested to submit a bid in response to this bid invitation; 
(b) could potentially submit a bid in response to this bid invitation, based on their qualifications, abilities or experience; 

and 
(c) provides the same goods and services as the bidder and/or is in the same line of business as the bidder  

 
6. The bidder has arrived at the accompanying bid independently from, and without consultation, communication, agreement 

or arrangement with any competitor. However communication between partners in a joint venture or consortium* will not 
be construed as collusive bidding. 

 
7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, communication, 

agreement or arrangement with any competitor regarding: 
 

(a) prices; 
(b) geographical area where product or service will be rendered (market allocation) 
(c) methods, factors or formulas used to calculate prices; 
(d) the intention or decision to submit or not to submit, a bid; 
(e) the submission of a bid which does not meet the specifications and conditions of the bid; or 
(f) bidding with the intention not to win the bid. 

 
8. In addition, there have been no consultations, communications, agreements or arrangements with any competitor regarding 

the quality, quantity, specifications and conditions or delivery particulars of the products or services to which this bid 
invitation relates. 

 
* Joint Venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to any 

competitor, prior to the date and time of the official bid opening or of the awarding of the contract. 
 
10. I am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices related 

to bids and contracts, bids that are suspicious will be reported to the Competition Commission for investigation and possible 
imposition of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported 
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting business 
with the public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt 
Activities Act No 12 of 2004 or any other applicable legislation. 

 
 
 
 
 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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1L: PROPOSED AMENDMENTS 
 
The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this Returnable 
Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to his tender and 
reference such letter in this schedule. 
 
The Tenderer’s attention is drawn to Clause 3.8 of the Standard Conditions of Tender referenced in the Tender Data regarding 
the Employer’s handling of material deviations and qualifications. 
 

Page Number Clause / Item Proposal 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

 
 
 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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1M: PROOF OF REGISTRATION WITH THE CONSTRUCTION INDUSTRY DEVELOPMENT BOARD 
 
Tenderers must attach to this page, proof of registration and good standing with the CIDB. (In the case 
of Joint Ventures, proof must be provided for each partner). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
  



Page 61 of 206 
Refurbishment of the Hankey Wastewater Treatment Works  
Bid No. 44/2024 

1N: PROOF OF REGISTRATION WITH THE CENTRAL SUPPLIER DATABASE (CSD) 
 
All existing and prospective service providers/creditors to the Kouga Municipality’s supplier database should note that 
registration with the electronic Central Suppliers Database (CSD www.csd.gov.za for self-registering), developed by National 
Treasury, is a requirement. 

Prospective tenderers are to attach the Certificate of Registration with CSD to this page.  
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1O: DETAILS OF EXPERIENCE AND QUALIFICATIONS FOR CONTRACTS MANAGER, CONSTRUCTION MANAGER 
(SITE AGENT), GENERAL FOREMAN AND OH&S AGENT 

 
Tenderers shall set out in the Schedules hereunder details of the Experience and Qualifications for the Contract Manager, the 
Construction Manager (Site Agent), General Foreman and the OHS Safety Officer Experience in work of a similar nature to that 
for which their Tender is submitted. 
 
The tenderer is reminded that the information provided with this Schedule shall be used in terms of Clauses F.2.1.4.3 in Part 
T.1.2 Tender Data to confirm the tendering entity’s eligibility to tender, and the responsiveness of the Tender submitted. The 
tenderer is therefore required to supply detailed information relating to previous projects, and projects to date, to clearly illustrate 
that the tendering entity meets key staff experience requirements stipulated in Clause F.2.1.4.3. 
 
Note: Only the information provided on this Schedule, or attached hereto, will be considered.  Failure to complete 
this Schedule may result in the tender being non-responsive. 
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NOTE : Attached CV and Proof of Qualifications as per Tender’s Obligations clause F2.1.4.3, in order to score ANY 
Functionality Points. 
 
Also add this person to the Company’s Organogram structure. 
 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
  

 
RETURNABLE 

SCHEDULE O-1 
 

CONTRACTS 
MANAGER 

 
NAME & SURNAME : …………………………………………………………………………………………… 
 
YEARS ACCRUED RELEVANT EXPERIENCE : …………………… 
 
QUALIFICATIONS :……………………………………………………………………………….. 
 

CONTRACT & 
CLIENT 

 
NATURE OF WORK POSITION HELD 

VALUE OF 
WORK 
R(m) 

DATE 
COMPLETED 

EMPLOYER 
AND 

CONSULTING 
ENGINEER 

 
(NAME, TEL No. 
AND FAX No.) 
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NOTE : Attached CV and Proof of Qualifications as per Tender’s Obligations clause C2.1.4.3, in order to score ANY 
Functionality Points. 
 
Also add this person to the Company’s Organogram structure. 
 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 
RETURNABLE 

SCHEDULE O-2 
 
 

CONSTRUCTION 
MANAGER  

(SITE AGENT) 

 
 
NAME & SURNAME : …………………………………………………………………………………………… 
 
YEARS ACCRUED RELEVANT EXPERIENCE : …………………… 
 
QUALIFICATIONS :……………………………………………………………………………….. 
 

CONTRACT & 
CLIENT 

 
NATURE OF WORK POSITION HELD 

VALUE OF 
WORK 
R(m) 

DATE 
COMPLETED 

EMPLOYER 
AND 

CONSULTING 
ENGINEER 

 
(NAME, TEL No. 
AND FAX No.) 
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NOTE : Attached CV and Proof of Qualifications as per Tender’s Obligations clause C2.1.4.3, in order to score ANY 
Functionality Points. 
 
Also add this person to the Company’s Organogram structure. 
 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 
RETURNABLE 

SCHEDULE O-3 
 
 

GENERAL 
FOREMAN 

 
 
NAME & SURNAME : …………………………………………………………………………………………… 
 
YEARS ACCRUED RELEVANT EXPERIENCE : …………………… 
 
QUALIFICATIONS :……………………………………………………………………………….. 
 

CONTRACT & 
CLIENT 

 
NATURE OF WORK POSITION HELD 

VALUE OF 
WORK 
R(m) 

DATE 
COMPLETED 

EMPLOYER 
AND 

CONSULTING 
ENGINEER 

 
(NAME, TEL No. 
AND FAX No.) 
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NOTE : Attached CV and Proof of Qualifications as per Tender’s Obligations clause C2.1.4.3, in order to score ANY 
Functionality Points. 
 
Also add this person to the Company’s Organogram structure. 
 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
  

 
RETURNABLE 

SCHEDULE O-4 
 
 

OHS SAFETY 
OFFICER 

 
 
NAME & SURNAME : …………………………………………………………………………………………… 
 
YEARS ACCRUED EXPERIENCE AS  OHS SAFETY OFFICER : …………………… 
 
QUALIFICATIONS :……………………………………………………………………………….. 
 
SACPCMP REGISTRATION NO :……………………………………………………………… 
 

CONTRACT & 
CLIENT 

 
NATURE OF WORK POSITION HELD 

VALUE OF 
WORK 
R(m) 

DATE 
COMPLETED 

EMPLOYER 
AND 

CONSULTING 
ENGINEER 

 
(NAME, TEL No. 
AND FAX No.) 
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1P: PROJECT PROGRAM AND CASHFLOW  
 
Tenderers must attach to this page, the preliminary works programme and the cashflow projections for the project duration. 
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2A: ORIGINAL VALID TAX CLEARANCE CERTIFICATE 
 
In terms of Clause 43 of the Municipal Supply Chain Management Policy, tenderers must ensure that they are up-to-date with 
their payments of taxes. 
 
It is a condition of bid that the taxes of the successful bidder must be in order, or that satisfactory arrangements have been 
made with South African Revenue Service (SARS) to meet the bidder’s tax obligations. 
 
The tenderer must attach to this page an original(s) of a valid Tax Clearance Certificate(s) and the Tax compliance Status pin 
must be submitted. 
 
Note: 
 
1. In order to meet this requirement bidders are required to complete in full the form TCC 001 “Application for a Tax Clearance 

Certificate” and submit it to any SARS branch office nationally. The Tax Clearance Certificate Requirements are also 
applicable to foreign bidders / individuals who wish to submit bids. 

 
2. SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period of 1 (one) year from the 

date of approval. 
 
3. The original Tax Clearance Certificate must be submitted together with the bid. Failure to submit the original and valid Tax 

Clearance Certificate will result in the invalidation of the bid. Certified copies of the Tax Clearance Certificate will not be 
acceptable. 

 
4. In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a separate Tax Clearance 

Certificate. 
 
5. Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any SARS branch office 

nationally or on the website www.sars.gov.za 
 
6. Applications for the Tax Clearance Certificates may also be made via eFiling. In order to use this provision, taxpayers will 

need to register with SARS as eFilers through the website www.sars.gov.za 
 
  

http://www.sars.gov.za/
http://www.sars.gov.za/
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2B: MUNICIPAL BILLING CLEARANCE CERTIFICATE 
 
In terms of Clause 38 of the Municipal Supply Chain Management Policy, tenderers must ensure that they are up-to-date with 
their payments of municipal accounts. 
 
The tenderer shall attach to this page a Municipal Billing Clearance Certificate, which provides proof that his payment of 
Municipal accounts is up-to-date. 
 
These certificates are obtainable from: 
 
Kouga Local Municipality 
33 Da Gama Road 
Jeffreys Bay. 
 
 
Should the tenderer not be based in the Kouga Local Municipality, he shall submit a Municipal Billing Clearance 
Certificate issued by the municipality in which he is based. 
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2C: B-BBEE STATUS LEVEL CERTIFICATES / CONSOLIDATED B-BBEE SCORECARD 
 
Bidders who qualify as EMEs in terms of the B-BBEE Act shall submit and attach to this page a certificate issued by an 
Accounting Officer as contemplated in the CCA or a Verification Agency accredited by SANAS or a Registered Auditor. 
Registered auditors do not need to meet the prerequisite for IRBA’s approval for the purpose of conducting verification and 
issuing EMEs with B-BBEE Status Level Certificates. 
 
Bidders other than EMEs shall submit and attach to this page their original and valid B-BBEE status level verification certificate 
or a certified copy thereof, substantiating their B-BBEE rating issued by a Registered Auditor approved by IRBA or a Verification 
Agency accredited by SANAS. 
 
A trust, consortium or joint venture acting as a legal entity shall submit and attach to this page their B-BBEE status level 
certificate. 
 
A trust, consortium or joint venture acting as an unincorporated entity shall submit and attach to this page their consolidated B-
BBEE scorecard as if they were a group structure and such a consolidated B-BBEE scorecard shall be prepared for every 
separate bid. 
 
Tertiary institutions and public entities shall submit and attach to this page their B-BBEE status level certificates in terms of the 
specialized scorecard contained in the B-BBEE Codes of Good Practice. 
 
All EME / B-BBEE certificates must reflect the B-BBEE status level of the bidder and must be certified. 
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3A: RECORD OF ADDENDA TO TENDER DOCUMENTS 
 
We confirm that the following communications received from the Procuring Department before the submission of this tender 
offer, amending the tender documents, have been taken into account in this tender offer: 
 

Addendum 
Number Date Title or Details 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

 
Attach additional pages if more space is required. 
 
 
 
 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
 
  



Page 72 of 206 
Refurbishment of the Hankey Wastewater Treatment Works  
Bid No. 44/2024 

3B: PERSONNEL SCHEDULE 
 
The tenderer shall insert the number of personnel he proposes to employ on this tender/Contract: 
 

JOB DESCRIPTION 
NON-LOCAL 

(Key Personnel) 
(Permanently employed by 

Contractor 

LOCAL 

Women Men Youth SMME 

Contract Manager**      

Site Agent**      

Mechanical Engineer      

Civil Engineer      

Quantity Surveyor      

Surveyors      

General Foreman      

Foremen      

Operators      

Bricklayers      

Mechanics      

Electricians      

Watchmen      

Gang Bosses      

Pipe Layers      

Labourers      

* Other      

Total      

 
* To be filled in / completed by tenderer.  
 
The CV’s of the Contracts Manager and Site Agent must be attached, in which they highlight their previous 
experience. The Company Profile of the proposed Sub Contractor is also to be submitted. 
 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
Signed …………………………………………………….. Date ………………..………………. 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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3C: DECLARATION CONCERNING FULFILMENT OF THE CONSTRUCTION REGULATIONS 
 
In terms of Regulation 4(3) of the Construction Regulations (2014), hereinafter referred to as the Regulations, promulgated 
on 7 February 2014 in terms of Section 43 of the Occupational Health and Safety Act, 1993 (Act No 85 of 1993), the Employer 
shall not appoint a Contractor to perform construction work unless the Contractor can satisfy the Employer that his/her firm 
has the necessary competencies and resources to carry out the work safely and has allowed adequately in his/her tender for 
the due fulfilment of all the applicable requirements of the Act and the Regulations. 
 
Tenderers shall answer the questions below: 
 
1. I confirm that I am fully conversant with the Regulations and that my company has (or will acquire / procure) the necessary 

competencies and resources to timeously, safely and successfully comply with all of the requirements of the Regulations. 
 

 (Tick) 
Yes  
No  

 
2. Indicate which approach shall be employed to achieve compliance with the Regulations. 
 

 (Tick) 
Own resources, competent in terms of the Regulations (refer to 3 below)  

Own resources, still to be hired and/or trained (until competency is achieved)  
Specialist subcontract resources (competent) - Specify: 
 
…………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………… 
 
…………………………………………………………………………………………………………………… 
 

 

 
3. Provide details of proposed key persons, competent in terms of the Regulations, who will form part of the 

Contract team as specified in the Regulations (CVs to be attached): 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
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4. Provide details of proposed training (if any) that will be undergone: 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
 
5. List potential key risks identified and measures for addressing risks: 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
………………………………………………………………………………………………………………………………… 
 
 
6. I have fully included in my tendered rates and prices (in the appropriate payment items provided in the Bill of Quantities) 

for all resources, actions, training and any other costs required for the due fulfilment of the Regulations for the duration 
of the construction and defects repair period 

 
 (Tick) 

Yes  
No  

 
 
 
SIGNATURE OF PERSON(S) AUTHORISED TO SIGN THIS TENDER: 
 
 
 
 
1. ………………………………………………………………………….. ID NO: ………………………………… 
(Name in Print):   
 
 
2. ………………………………………………………………………….. ID NO: ………………………………… 
(Name in Print):   
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3D: SCHEDULE OF CONSTRUCTION EQUIPMENT 
 
The following are lists of major items of relevant equipment that I/we presently own or lease and will have available for this 
contract or will acquire or hire for this contract if my/our tender is accepted. 
 
(a) Details of major equipment that is owned by and immediately available for use on this Contract should my / our 

tender be accepted. 
 

Quantity  Description, Size, Capacity, etc. 

 
 
 
 
 
 
 
 
 
 

 

 
(b) Details of major equipment that will be hired in, or acquired, for use on the Contract should my / our tender be 

accepted. 
 

Quantity  Description, Size, Capacity, etc. 

 
 
 
 
 
 
 
 
 
 
 
 

 

Attach additional pages if more space is required. 
 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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3E: SCHEDULE OF PROPOSED SUBCONTRACTORS 
 
We notify you that it is our intention to employ the following Subcontractors to work on this Contract. 
 
If we are awarded a Contract we agree that this notification does not change the requirement for us to submit the names of 
proposed Subcontractors in accordance with requirements in the Contract for such appointments. If there are no such 
requirements in the Contract, then your written acceptance of this list shall be binding between us. 
 

Name and Address of Proposed 
Subcontractor Nature and Extent of Work Previous Experience with 

Subcontractor 

   

   

   

   

   

   

   

   

   

   

   

   

 
I, the undersigned, warrant that I am duly authorised to do so on behalf of the enterprise and confirm that the contents of this 
schedule are, to my personal knowledge and best belief, both true and correct. 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
Tenderer …………………………………………………………………………………………………………. 
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CONTRACT 
 

PART 1 (OF 4): AGREEMENT AND CONTRACT DATA 
 

 
C1.1 Form of Offer and Acceptance      
 
C1.2 Contract Data       
 
C1.3 Form of Guarantee      
 
C1.4 Health and Safety Agreement      
 
C1.5 Disclosure Statement      
 
C1.6 Adjudication Board Member Agreement     
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C1.1: FORM OF OFFER AND ACCEPTANCE 
 

(Agreement) 
 
1. OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in respect of the 
following Works: 
 

TENDER NO 44/2024: REFURBISHMENT OF THE HANKEY WASTEWATER TREATMENT WORKS 
 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the Tender Data and 
Addenda thereto as listed in the Tender Schedules, and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer and Acceptance, 
the Tenderer offers to perform all of the obligations and liabilities of the Contractor under the Contract including compliance 
with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance with 
the Conditions of Contract identified in the Contract Data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE-ADDED TAX IS: 
 
……………………………………………………………………………………………………………………………… 
 
……………………………………………………………………………………………………………………………… 
 
……………………………………………………………………………………………………………………………… 
 
.................................................... Rand (in words); R …..……….………………………….……… (in figures) 
 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and 
returning one copy of this document to the Tenderer before the end of the period of validity stated in the Tender Data, 
whereupon the Tenderer becomes the party named as the Contractor in terms of the Conditions of Contract identified in the 
Contract Data. 
 
For the Tenderer: 
 

…………………………………………………………………….. 
Signature 

 
 

…………………………………………………………………….. 
Name 

 
 

…………………………………………………………………….. 
Capacity 
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Name and Address of Organisation: 
 
 

………….……………………………………………………….………………………………….. 
 

………….……………………………………………………….………………………………….. 
 

………….……………………………………………………….………………………………….. 
 

………….……………………………………………………….………………………………….. 
 

………….……………………………………………………….………………………………….. 
 
 
Signature and Name of Witness: 
 

…………………………………………………………………….. 
Signature 

 
…………………………………………………………………….. 

Name 
 
 
 
Date: ………………………………………………..………….. 
 
 
2. ACCEPTANCE 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the Tenderer’s Offer. In 
consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the Conditions of Contract 
identified in the Contract Data. Acceptance of the Tenderer’s Offer shall form an agreement between the Employer and the 
Tenderer upon the terms and conditions contained in this Agreement and in the Contract that is the subject of this Agreement. 
 
The terms of the contract are contained in 
 
Part C1: Agreements and Contract Data (which includes this Agreement) 
 
Part C2: Pricing Data 
 
Part C3: Scope of Work 
 
Part C4: Site Information 
 
and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any Addenda thereto listed in the Tender 
Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and the Employer during this process of 
offer and acceptance, are contained in the Schedule of Deviations attached to and forming part of this Agreement. No 
amendments to or deviations from said documents are valid unless contained in this Schedule, which must be duly signed by 
the authorised representative(s) of both parties. 
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The tenderer shall within two weeks after receiving a completed copy of this Agreement, including the Schedule of Deviation 
(if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange the delivery of any bonds, 
guarantees, proof of insurance and any other documentation to be provided in terms of the Conditions of Contract identified 
in the Contract Data at, or just after, the date this Agreement comes into effect. Failure to fulfil any of the obligations in 
accordance with those terms shall constitute a repudiation of this Agreement. 
 
Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Tenderer receives one 
fully completed original copy of this document, including the Schedule of Deviations (if any). Unless the Tenderer (now 
Contractor) within five (5) days of the date of such receipt notifies the Employer in writing of any reason why he cannot accept 
the contents of this Agreement, this Agreement shall constitute a binding contract between the parties. 
 
For the Employer: 
 

…………………………………………………………………….. 
Signature 

 
…………………………………………………………………….. 

Name 
 

…………………………………………………………………….. 
Capacity 

 
Name and Address of Organisation: 
 
 

………….……………………………………………………….………………………………….. 
 

………….……………………………………………………….………………………………….. 
 

………….……………………………………………………….………………………………….. 
 

………….……………………………………………………….………………………………….. 
 
 
Signature and Name of Witness: 
 

…………………………………………………………………….. 
Signature 

 
…………………………………………………………………….. 

Name 
 
 
 
Date: ………………………………………………..………….. 
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3. SCHEDULE OF DEVIATIONS 
 
Notes: 
 
1. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those permitted 

in terms of the Conditions of Tender. 
 
2. A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such letter, which constitutes 

a deviation as aforesaid, become the subject of agreements reached during the process, of offer and acceptance, the outcome of 
such agreement shall be recorded here. 

 
3. Any other matter arising from the process of offer and acceptance, either as a confirmation, clarification or change to the tender 

documents, and which it is agreed by the Parties becomes an obligation of the contract, shall also be recorded here. 
 
4. Any change or addition to the tender documents arising from the above agreements and recorded here, shall also be incorporated 

into the final draft of the Contract. 
 
 
1. Subject: ……………………………………………………………………………………………………………… 

 
Details: ……………………………………………………………………………….……………………………… 

 
2. Subject: ……………………………………………………………………………………………………………… 

 
Details: ……………………………………………………………………………….……………………………… 

 
3. Subject: ……………………………………………………………………………………………………………… 

 
Details: ……………………………………………………………………………….……………………………… 

 
4. Subject: ……………………………………………………………………………………………………………… 

 
Details: ……………………………………………………………………………….……………………………… 

 
5. Subject: ……………………………………………………………………………………………………………… 

 
Details: ……………………………………………………………………………….……………………………… 

 
6. Subject: ……………………………………………………………………………………………………………… 

 
Details: ……………………………………………………………………………….……………………………… 

 
7. Subject: ……………………………………………………………………………………………………………… 

 
Details: ……………………………………………………………………………….……………………………… 

 
By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer agree to and 
accept the foregoing Schedule of Deviations as the only deviations from and amendments to the documents listed in the 
Tender Data and Addenda thereto as listed in the Tender Schedules, as well as any confirmation, clarification or changes to 
the terms of the offer agreed by the Tenderer and the Employer during this process of offer and acceptance. 
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It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the 
issue of the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement shall have any 
meaning or effect in the contract between the parties arising from this Agreement. 
 
 

For the Tenderer:  For the Employer: 
   
…………………………………………… Signature …………………………………………… 
   
…………………………………………… Name …………………………………………… 
   
…………………………………………… Capacity …………………………………………… 
   
Name and Address of Organisation  Name and Address of Organisation 
   
……………………………………………  …………………………………………… 
   
……………………………………………  …………………………………………… 
   
……………………………………………  …………………………………………… 
   
……………………………………………  …………………………………………… 
   
……………………………………………  …………………………………………… 
   
……………………………………………  …………………………………………… 
   
   
   
   
   
…………………………………………… Witness Signature …………………………………………… 
   
…………………………………………… Witness Name …………………………………………… 
   
…………………………………………… Date …………………………………………… 
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4. CONFIRMATION OR RECEIPT 
 
The Tenderer, (now Contractor), identified on the Offer part of this Agreement, hereby confirms receipt from the Employer, 
identified in the Acceptance part of this Agreement, of one fully completed original copy of this Agreement, including the 
Schedule of Deviations (if any) today: 
 
 
the ………………………….……….. (day) 
 
 
of …………………………….…….. (month) 
 
 
20 ………………… (year) 
 
 
at ……………………………………………………………………….. (place) 
 
 
For the Contractor: 
 
 

…………………………………………………………………….. 
Signature 

 
…………………………………………………………………….. 

Name 
 

…………………………………………………………………….. 
Capacity 

 
 
 
Signature and Name of Witness: 
 

…………………………………………………………………….. 
Signature 

 
…………………………………………………………………….. 

Name 
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C1.2: CONTRACT DATA 
 
The General Conditions of Contract for Construction Works, Third Edition, (2015) published by the South African Institution of 
Civil Engineers (SAICE), Private Bag X200, Halfway House, 1685, are applicable to this Contract and are obtainable from 
www.saice.org.za. 
 
Copies of these Conditions of Contract may be obtained on the tenderer’s own cost from the SAICE. 
(Tel: 011 – 055 947). 
 
PART 1: DATA PROVIDED BY THE EMPLOYER 
 
The following contract specific data, referring to the General Conditions of Contract for Construction Works, Third Edition, 
2015, are applicable to this Contract: 
 

Clause Description / Wording 
1.1.1.13 The Defects Liability Period is 12 months, measured from the date of the Certificate of Completion. 

1.1.1.14 The time for achieving Practical Completion is 2.5 months, calculated from the Commencement Date. 

1.1.1.15 The Employer is the Kouga Local Municipality. 

1.1.1.16 The Employer’s Agent is represented by an employee duly authorised thereto in writing. 

1.1.1.26 The Pricing Strategy is:  Re-measurable Contract 

1.2.1.2 The Employer's address for receipt of communications is: 
33 Da Gama Road 
Jeffreys Bay 
Postal Address: 
P O Box 21 
Jeffrey Bay 
6330 
Telephone: 042 200 2200 
Facsimile: infrastructuretenders@kouga.gov.za 

1.2.1.2 The Employer’s Agent’s address for receipt of communications and notices is: 
ROMH Consulting 
Leadwood House, Cedar Square 
Bonza Bay Road 
Beacon Bay  
East London  
5247  
Telephone: 043 748 0018  
 
 

http://www.saice.org.za/
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Clause Description / Wording 
3.2.3 The Employer’s Agent shall obtain specific approval from the Employer before executing any of his 

functions or duties according to the following Clauses of the General Condition of Contract: 
1. New Clause 3.2.3.1 “For expenditure on the Contract to exceed the Contract Sum”; 
2. Existing Clauses: 
3.3.1 - Nomination of person as Employer’s Agent's Representative. 
5.7.2 - Work at night as well as by day 
5.8 – Non-working times 
5.12 - Granting of extension of time excluding Clause 5.12.2.2 (Abnormal climatic conditions) 
5.13 - Reduction of penalty for delay. 
5.14.2 - The issue of a Certificate of Practical Completion. 
5.14.4 - The issue of a Certificate of Completion. 
5.16.1 - The issue of a Final Approval Certificate. 
6.3 – Variation Orders which may exceed R 20 000 
6.6 - Instruction to expend on Provisional and Prime Cost Sums 
6.11 - Adjustment of General Items & Approval of Claims 
8.2.2.2 - Order to repair and make good damage arising from any "excepted" risk. 

3.2.4 The Employer’s Agent has been appointed as Agent on this contract, in terms of Clause 5 of the 
Construction Regulations, 2014 as promulgated in terms of Section 43 of the Occupational Health and 
Safety Act, 1993. 
The duly appointed H&S Officials has been appointed as Client Agents on this contract, in terms of 
Clause 5 of the Construction Regulations, 2014 as promulgated in terms of Section 43 of the 
Occupational Health and Safety Act, 1993.  The Principal Contractor shall perform a preliminary 
assessment of the project generated H&S plan and submit such to the employers agent for legal 
compliance reassessment & verification / approval prior to any works commencing. The duly appointed 
H&S Officials will be responsible for further monitoring and the auditing of the approved H&S plan for 
legal compliance. 

4.3.1 Add the following to the clause: 
“For conventional construction works the Basic Conditions of Employment Act of 1997 (Act No 75 of 
1997) shall apply and the minimum employment conditions which will apply shall be guided by the latest 
Sectorial Determination: Civil Employers Agenting Sector published from time to time. 
Basic Conditions of Employment Act of 1997 (Act No 75 of 1997) as per Government Notice R63 of 
25 January 2002, shall apply to works described in the Scope of Work as being labour intensive and 
which are undertaken by unskilled or semi-skilled workers.” 
“The Contractor shall comply with the Occupational Health and Safety Specification prepared by the 
Employer in terms of the Construction Regulations, 2014 promulgated in terms of Section 43 of the 
Occupational Health and Safety Act (Act No. 85 of 1993). 
Without limiting the Contractor’s obligations in terms of the Contract, the Contractor shall before 
commencement of the Works or any part thereof, be in the possession of an approved Health and 
Safety Plan. 
 

4.3 Add the following at the end of Clause 4.3: 
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Clause Description / Wording 
"4.3.3 The Employer and the Contractor hereby agree, in terms of the provisions of Section 37(2) of 

the Occupational Health and Safety Amendment Act, 1993 (Act 85 of 1993), hereinafter 
referred to as 'the Act', that the following arrangements and procedures shall apply between 
them to ensure compliance by the Contractor with the provisions of the Act: 

(i) The Contractor undertakes to acquaint the appropriate officials and employees of the Contractor 
with all relevant provisions of the Act and the Regulations promulgated in terms of the Act. 

(ii) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms 
of the Act and Regulations on the Contractor will be fully complied with. The Contractor accepts 
sole liability for such due compliance with the relevant duties, obligations and prohibitions 
imposed by the Act and Regulations and expressly absolves the Employer from himself being 
obliged to comply with any of the aforesaid duties, obligations and prohibitions, with the 
exception of such duties, obligations and prohibitions expressly assigned to the Employer in 
terms of the Act and its associated Regulations.  

(iii) The Contractor agrees that any duly authorised officials of the Employer shall be entitled, 
although not obliged, to take such steps as may be necessary to monitor that the Contractor 
has conformed to his undertakings as described in paragraphs (i) and (ii) above, which steps 
may include, but will not be limited to, the right to inspect any appropriate site or premises 
occupied by the Contractor, or any appropriate records or safety plans held by the Contractor.  

(iv) The Contractor shall be obliged to report forthwith to the Employer and Employer’s Agent any 
investigation, complaint or criminal charge which may arise as a consequence of the provisions 
of the Act and Regulations, pursuant to work performed in terms of this Contract, and shall, on 
written demand, provide full details in writing, to the Employer and Employer’s Agent, of such 
investigation, complaint or criminal charge.  

4.3.4  The Contractor shall furthermore, in compliance with Constructional Regulations 2014 to the Act: 
(i) Acquaint himself with the requirements of the Employer’s health and safety specification as 

laid down in regulation 5(1)(b) of the Construction Regulation 2014, and prepare a suitably and 
sufficiently documented health and safety plan as contemplated in regulation 7(1)(b) of the 
Construction Regulation 2014 for approval by the Employer or his assigned agent. The 
Contractor's health and safety plan and risk assessment shall be submitted to the Employer 
for approval within fourteen (14) days after the Commencement Date and shall be 
implemented and maintained from the Commencement of the Works. 

(ii) The Employer, or his assigned agent, reserves the right to conduct periodic audits, as 
contemplated in the Construction Regulations 2014, to ensure that the Contractor is compliant 
in respect of his obligations. Failure by the Contractor to comply with the requirements of these 
Regulations shall entitle the Employer’s Agent, at the request of the Employer or his agent, to 
suspend all or any part of the Works, with no recourse whatsoever by the Contractor for any 
damages incurred as a result of such suspension, until such time that the Employer or his 
agents are satisfied that the issues in which the Contractor has been in default have been 
rectified." 

5.3.1 The documentation required before the commencement of the Works is: 
(i) Health and Safety Plan (Refer Clause 4.3) 
The Contractor shall deliver his health and safety plan, complete with Risk Assessment, in terms of 
Regulation 5(1) of the Construction Regulations (2014). 
(ii) Initial Programme (Refer Clause 5.6) 
The Contractor shall deliver his Initial Programme of carrying out the Works. 
(iii) Security (Refer Clause 6.2) 
The Contractor shall submit a Performance Guarantee from an Insurance Company or Bank to be jointly 
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Clause Description / Wording 
and severally bound with the Contractor, in accordance with the provisions of the Form of Guarantee, 
in a sum equal to ten per cent (10%) of the Contract Sum. The wording of the Guarantee shall be 
identical to the pro-forma provided under Clause C1.3: Form of Guarantee of the Contract Data. 
(iv) Insurance (Refer Clause 8.6) 
The Contractor shall submit a “Letter of Confirmation” from the approved Insurance Company certifying 
that: 
a) that the applicable Contractor complies in full with all the requirements and stipulations of Clause 

8.6 of the Conditions of Contract, as amended in the Contract Data and, 
b) the Insurance Company will immediately notify the Employers Agent of any changes or 

amendments to the policy / policies and, 
c) the Insurance Company will immediately notify the Employers Agent of any non-payment or default 

relating to the premiums and or policy / policies and, 
d) the Insurance Company will immediately notify the Employers Agent should any of the applicable 

insurances expire or be cancelled before the issue of the "Certificate of Completion" or the “Final 
Approval Certificate”, as the case may be.” 

5.3.2 The documentation shall be submitted within 14 days from the Commencement Date. 

5.3.3 Add the following to Clause 5.3.3 after the last sentence: 
"The Contractor shall not commence working until they have an approved project specific health and 
safety plan in terms of the Occupational Health and Safety Act 1993: Construction Regulations 2014 
and complied with the initial requirements thereof." 

5.4.1 Between the wording "… Site,” and   "the location …." In the third line, add the following: 
"subject to the Contractor having an approved project specific health and safety plan in terms of the 
Occupational Health and Safety Act 1993: Construction Regulations 2014 and complied with the initial 
requirements thereof," 

5.4.2 Access to and possession of Site shall not be exclusive to the Contractor but as set out in the Scope of 
Work and Site Information. 

5.6.1 The Contractor shall deliver his Works programme within fourteen (14) days after the Commencement 
Date. 

5.8.1 Delete the words “between sunset and sunrise” in the first line and replace with “outside normal working 
hours”.   
Non-working days are Saturdays and Sundays. Special non-working days are all applicable gazetted 
public holidays, election day of the local government elections and national elections (when applicable) 
and the year-end break.  
For the purposes of this Contract the year-end break shall be as declared by SAFCEC. 
The work done by the contractor should be done at hours of the day so as not to influence the normal 
operation of the existing infrastructure in any manner. 
 
 

5.8.3 Add the following new Clause: 
“5.8.3 
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Clause Description / Wording 
The additional cost of supervision and monitoring by the Employers Agent or his representatives, 
outside non-working times, in accordance with Clause 5.8.1 shall be for the Contractor’s account.” 

5.12.2.2 Add the following to Clause 5.12.2.2: 
The time period specified as the time for completion includes allowances for delays and days on which 
it is expected that work, on the critical path items of the Works, would be prevented due to normal 
weather conditions such as wind, rainfall or the subsequent waterlogged condition.  
Based on average weather conditions of wind, rain and sunshine the allowances are actual and 
consequential delays shall be as follows: 

• 3 working days per month for the months of May to October  

• 2 working days per month for the months of November to April 
If the Contractor has been prevented by these weather conditions from working on the critical path items 
of the works, then he must notify the Employer’s Agent in writing. The submission shall be made within 
five calendar days of the resumption of work.  
The Employer’s Agent shall upon considering all the relevant factors determine the extension of time to 
be granted on the basis that an extension of time to the contract will only be granted if the total number 
of days upon which work on the critical items was prevented, exceeds the total number of days 
calculated in terms of the above allowance and considering the official contract period as a whole. 
The tendered sums of the appropriate time-related items shall be increased to take account of the 
extensions of time granted. 

5.12.2.4 In the event of any disruption which is entirely beyond the Contractor’s control, the only compensation 
will be under the rates tendered for under items 1.2.8 through to 1.2.11. 

5.12.3 Delete the entire subclause 5.12.3. 

5.12.5 Add the following to Clause 5.12 
5.12.5    Critical Path Provision 
A delay in so far as extension of time is concerned, will be regarded as a delay only if, on a claim by 
the Contractor in accordance with the General Conditions of Contract, the Employer’s Agent rules that 
all progress on an item or items of work on the critical path of the approved programme for the execution 
of the Works by the Contractor, has been brought to a halt. Delays on normal working days only, based 
on a working week, of five normal working days, will be taken in account for the extension of time. 

5.13.1 The penalty for failing to complete the Works is R5 000 per day. 

5.14.1 The requirements for Practical Completion are that the Works reach a state of readiness, fit for the 
intended purpose and occupation without danger or undue inconvenience to the Employer. 

5.14.2 Issue of Certificate of Practical Completion 
Replace "the Employer’s Agent" in the second line with the following: 
", the Contractor shall notify the Employer’s Agent, who shall inspect the works and the Employer’s 
Agent" 

5.14.4 Add the following to Clause 5.14.4: 
“The work listed in terms of Clause 5.14.2 shall however be completed within 21 days from the date of 
issue of the Certificate of Practical Completion. 
Should the Contractor fail to complete all the work so listed within the stated period of 21 days, the date 
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Clause Description / Wording 
of issue of the Certificate of Practical Completion shall be amended and extended in respect of the 
outstanding work by the amount of additional time taken by the Contractor to complete all such work.” 

5.14.5.5 Delete the contents of Clause 5.14.5.5 and replace with: 
“Insurance of the Works shall continue until the expiration of the Defects Liability Period, in terms of 
the new Clause 8.6 contained in this Contract Data”. 

5.16.3 The latent defect period is 10 years. 

6.2.1 Replace the wording “as selected” in Clause 6.2.1 with “as stated”. 
The security to be provided by the Contractor shall be: 

• a Performance Guarantee of ten per cent (10%) of the Contract Sum, plus 

• Retention Money amounting to five per cent (5%) of the Contract Price. 
Retention monies due shall be subjected to Clauses 6.10.1.3 and 6.10.3. 
The Performance Guarantee shall be from an approved Insurance Company or Bank to be jointly and 
severally bound with the Contractor, in accordance with the provisions of the Performance Guarantee.  
A Retention Money Guarantee is permitted. 
The wording of the Performance Guarantee shall be identical to the pro-forma provided under Clause 
C1.3: Performance Guarantee of the Contract Data 
The time to deliver the Performance Guarantee is within fourteen (14) days after the Commencement 
Date.  

6.2.2 Replace the entire contents of Clause 6.2.2 with the following: 
“If the Contractor fails in his obligations to provide the stated security within the period stated in Clause 
5.3.2, or if the Performance Guarantee shall differ from the pro-forma provided under Clause C1.3: 
Performance Guarantee of the Contract Data, the Employer may terminate the Contract in terms of 
Clause 9.2.” 

6.2.3 Replace the entire contents of Clause 6.2.3 with the following: 
“The Contractor shall ensure that the Performance Guarantee remains valid and enforceable until the 
issue of the Certificate of Completion.” 

6.5.1.2.3 The percentage allowance shall be seven percent (7%). 

6.8.2 Contract Price adjustment will not be applicable to this contract. 

6.8.3 Price adjustments for variations in the costs of special materials are not allowed. 

6.10.1 In subclause 6.10.1 delete "monthly". 

6.10.1.5 The percentage advance on materials on site not yet built into the Permanent Works is 80%. 
 

6.10.1.9 Add the following new clause: 
“The Contractor is required to submit completed, accurate and signed monthly Expanded Public Works 
Programme (EPWP) reports, attached to this tender document as Appendix B, together with all monthly 
payment certificates. Payment to the Contractor will not be processed until the EPWP reporting for a 
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Clause Description / Wording 
specific month is provided. In addition, a penalty for late submission of R1500.00 per day will be 
applicable for every day after the 5th working day of the subsequent month to the reporting month.” 

6.10.3 Replace the entire contents of Clause 6.10.3 with the following: 
“Payment of the amounts referred to in Clauses 6.10.1.1, 6.10.1.2, 6.10.1.3 and 6.10.1.4 shall be 
subject to a retention by the Employer of an amount (called the ”retention money”), being the percentage 
retention stated in the Contract Data, of the said amounts due to the Contractor, until the retention 
money reaches the “Limit of retention money” stated in the Contract Data.” 
The percentage retention shall be ten per cent (10%) and the “Limit of retention money” shall be five 
per cent (5%) of the Contract Price, excluding Value Added Tax. 

6.10.4 Replace the wordings “within 7 days” and “within 28 days” in Clause 6.10.4 with the wording “within 5 
working days: and "within 30 days". 

6.10.6.2 Replace the contents of Clause 6.10.6.2 with the following: 
“No interest shall be payable to the Contractor upon any moneys retained or overdue in terms of the 
Contract.” 

6.11.1 Delete this clause. 

7.8 The Defects Liability Period shall be twelve (12) months, measured from the date of Certificate of 
Completion. 

7.2.1 Add the following at the end of Clause 7.2.1: 
"Unless otherwise directed in writing by the Employers Agent, all materials for the Permanent Works 
shall be new and unused." 

7.8.1 In subclause 7.8.1 delete the following: 
"(fair wear and tear excepted)" 

7.8.2.2 In sub-subclause 7.8.2.2 add the following: 
", subject to such work being done on a written instruction by the Employer’s Agent." 

8.6 
 
8.6.1 
 
 
 
 
 
 
 
 
 

Delete Clause 8.6. and replace with the following: 
Notwithstanding the provisions contained in the General Conditions of Contract regarding insurance, 
and without limiting the obligations, liabilities and responsibilities of the Contractor in any way 
whatsoever and on the understanding that the Contractor is not relieved from his obligations towards 
the Employer regarding the provision (by the Contractor) of any other insurances, the Contractor shall 
effect and maintain for the duration of the Contract until the expiry of the Defects Liability Period, 
including initial transit to the Contract site 
 Contract Works Insurance (including SASRIA Insurance) and 
 Public Liability (Third Party) Insurance 
both in the joint names of the Employer and the Contractor (including all Sub-Contractors whether 
nominated or otherwise), and those on whose behalf the Employer has authority to arrange insurance.  
The Contractor shall pay for all deductibles incurred as a result of claims made under the Contact. 
The Policy will be subject to the normal Terms, Exceptions and Conditions applicable to such 
insurance and will provide the following cover: 
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Clause Description / Wording 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Section 1 – The Contract Works 
(a) The Contract Works to be undertaken in terms of the Insured Contract, including all 

temporary works erected or in the course of erection and all materials for incorporation 
therein. 
“Temporary Works” shall mean all constructional aids, equipment or structures (not being 
part of the permanent works) used or intended for use on the Insured Contract and which 

 (i) do not comprise mobile plant, 
(ii) the Insured does not intend to remove from the Contract Site on completion of the 

Contract, and/or 
(iii) have no residual value at the completion of the Contract (other than scrap value) 

solely due to their specialized nature, 
 to the extent that the value has been included in the Contract price. 

(b) Surrounding property (as defined in the Policy) not included in nor forming part of the 
property insured under Item 1 above. 

Section 2 – Contract Liability 
Indemnity against the insured parties legal liability in the event of accidental death of or injury to third 
party persons and/or accidental loss of or damage to third party property arising directly from the 
execution of the contract. 
 
THE SUMS INSURED/LIMIT OF LIABILITY 

 
Section 1 – CONTRACT WORKS 
(a) Property insured under Section 1(a) The Contract Works 

The Agreed and Accepted Contract Value (subject to a maximum of R100M) in respect of 
any one Contract plus a maximum of 25% escalation, unless the Insurers’ agreement to 
amend these limits is obtained in writing. 

(b) Property insured under Section 1(b) Surrounding Property R2,500,000 each and every loss 
SECTION 2 - CONTRACT LIABILITY 
Limit of Indemnity R10 000 000 (Ten Million Rand) for any one occurrence or series of occurrences 
arising out of one event. 
The following Contracts are specifically included in the “blanket” cover arranged by the Contractor.   The 
Contractor shall arrange with the Insurer for specific insurance cover for these contracts, and shall 
confirm such arrangement and all specific Terms & Conditions of such policy with the Contractor in 
writing. 
1. Any Contract with a Contract Price at award of over R100,000,000 
2. Any Contract with a construction period at award exceeding 24 months 
3. Any Contract with a Maintenance or Defects Liability Period exceeding 12 months 
4. Any Contract involving 

4.1 Underground Mine or Colliery Working’ 
4.2 Tunnelling 
4.3 Foul Berthing 
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Clause Description / Wording 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4.4 Stevedoring Work 
4.5 “Wet” work at or about or connected with dams, docks, harbours, piers, breakwaters or 

otherwise involving construction in water 
THE DEDUCTIBLES 
The first amount payable by the Insured in respect of each and every occurrence giving rise to a claim 
under the Policy shall be as follows: 
(A) STANDARD BUILDING CONTRACTS 

 Description Existing Renewal 

Gross rate Excess Gross rate Excess 

A1 Contract Value up to 
R10M 

0.205% R 10,000 0.205% R 10,000 

2 
Contract Value above 
R10M up to R25M 0.255% R15,000 0.255% R15,000 

3 
Contract Value above 
R25M 0.255% R25,000 0.255% R25,000 

 
(B) CIVIL  & ALL OTHER CONTRACTS 

 Description Existing Renewal 

Gross rate Excess Gross rate Excess 

B1 

Contract Value up to 
R1M 
 
 
 
Canals/water channels 
& bridges 

0.350% 0.25% of 
claim 

minimum 
R10 000 

 
 

R35,000 

0.350% R 10,000 

2 

Contract Value above 
R1M up to R5M 
 
 
Canals/water channels 
& bridges 

0.350% 0.25% of 
claim 

minimum 
R20 000 

 
R35,000 

0.350% 0.25% of 
claim 

minimum 
R15,000 

 
Minimum 
R35,000 

3 

Contract Value above 
R5M 
 

0.350% 0.25% of 
claim 

minimum 

0.350% 0.25% of 
claim 

minimum 
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Clause Description / Wording 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Canals/water channels 
& bridges 

R50 000 
 

R50,000 

R50,000 
 
 

(C) LIABILITY RISKS 
Liability limit: R10,000,000 

Description Existing Renewal 

Gross rate Excess Gross rate Excess 

All Contracts 0.10% R25,000 in 
respect of loss 

or damage 
caused by Fire 
and damage to 
Underground 

Services. 
R20,000 in 

respect of all 
other losses. 

0.15% R25,000 in 
respect of loss 

or damage 
caused by Fire 
and damage to 
Underground 

Services. 
R10,000 in 

respect of all 
other losses. 

(D) SASRIA 
          Rate : 1.00% 

8.6.2 The Contractor will pay all premiums in connection with the insurance affected by the Contractor. 

8.6.3 
 

In the event of any occurrence which is likely to give rise to a claim under the insurance arranged by 
the Contractor, the Contractor or sub-Contractor shall 
(a) in addition to any statutory requirement or other requirements contained in the Conditions of 

Contract, immediately notify the Employer’s Insurance Brokers by telephone or in writing giving 
the circumstances, nature and an estimate of the loss or damage; 

(b) complete a Claims Advice Form available from the Insurance Brokers to whom the form shall 
be returned without delay – a copy shall be sent to the Employer’s Agent; 

(c) negotiate the settlement of claims with the Insurers through the Employer’s Insurance Brokers, 
subject to the settlement being approved by the Employer. 

The Employer and Insurers shall have the right to make all and any enquiries, either on the site or 
elsewhere, as to the cause and results of any such occurrence and the Contractor shall give full facilities 
for carrying out such enquiries. 

8.6.4 
 

Any amount which becomes payable as a result of a claim by the Contractor under the insurance 
effected by the Contractor shall be paid net of the deductibles to the Employer, who shall pay the said 
amount to the Contractor upon rectification, repair or reinstatement of the loss or damage, but this 
provision shall not in any way affect the Contractor’s obligations, liabilities and responsibilities in terms 
of the Contract. 

8.6.5 
 

Submission of a Tender shall be deemed as acceptance by the Contractor that he is satisfied with the 
scope of the insurances effected by the Employer. 
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Clause Description / Wording 
8.6.6 
 

The Contractor and/or Sub-Contractor shall provide, as a minimum, the following: 
(a) Proof of registration with the Department of Labour as an employer, in terms of the 

Compensation for Occupational Injuries and Diseases Act 1993, as amended 
(b) Common Law Liability Insurance for the duration of the Contract Period and with a minimum 

Limit of Indemnity of not less than R1 000 000 for any one accident; 
(c) Insurance on an All Risks basis for construction plant, equipment and other things (except those 

intended to incorporation into the works) brought onto the site to the full value of such 
construction plant, equipment and other things; 

(d) Motor Vehicle Liability Insurance, comprising a minimum of Balance of Third Party motor risks, 
including Passenger Liability, subject to a minimum limit of R2,5 million; 

(e) Where the Contract involves manufacturing and/or fabrication of the works or part thereof at 
premises other than the site, the Contractor shall satisfy the employer that all materials and 
equipment for incorporation in the works are adequately insured during manufacture and/or 
fabrication.  In the event of the Employer having an insurable interest in such works during 
manufacture or fabrication, then such interest shall be noted by endorsement to the Contractor’s 
Policies of Insurance. 

(f) Imported equipment or component parts or materials to be supplied in terms of this Contract 
which require any process of assembly or finishing in South Africa prior to delivery to the site 
are to be insured by the Contractor up to the commencement of transit to site of the assembled 
or finished equipment, component parts or materials, unless special arrangements are made 
with the Employer. 

8.6.7 
 

These insurances shall be maintained in force for the duration of the Contract, including any Defects 
Liability Period and in respect of Sub-Contractors, the Contractor shall be deemed to have complied 
with the provisions of the requirements relating to insurance by ensuring that the Sub-Contractors have 
affected such insurance. 

8.6.8 
 

The Contractor may affect, at his own cost, any insurance additional to that affected by the Employer 
which he deems necessary in his own interests.  The Employer reserves the right to call for full 
information regarding such insurances. 

8.6.9 
 

The insurances to be provided by the Contractor and Sub-Contractor shall be affected with Insurers 
and on terms approved by the Employer (which approval shall not be unreasonably withheld) and the 
Contractor shall, if required by the employer, produce to the employer the Policy or Policies of insurance 
and the receipts for payment of the current premiums. 

8.6.10 
 

If the Contractor fails to effect and keep in force the insurances referred to, then the employer may 
effect and keep in force any such insurance and pay such premium or premiums as may be necessary 
for that purpose and, from time to time, deduct the amount paid by the Employer from any monies due 
or which may become due to the Contractor or recover same as a debt from the Contractor. 

8.6.11 Where the Contractor is responsible for the appointment of Sub-Contractors, then the Contractor shall 
(a) ensure that potential and appointed Sub-Contractors are aware of the whole content of this 

Special Conditions of Contract Clause; and 
(b) Ensure the compliance of Sub-Contractors with this Special Conditions of Contract clause, 

where applicable. 
The Contractor warrants that he shall give all notices and shall observe all the Terms and Conditions 
and requirements of all insurances applicable to this Contract. 
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Clause Description / Wording 
9.1.4 Replace the contents of Clause 9.1.4 with the following: 

“Up to the time of termination of the Contract by either party in terms of this Clause, or until the 
Contractor gives notice in terms of this Clause to terminate the Contract and the Contractor is precluded 
from exercising his right to terminate the Contract because the Employer agrees to bear any resultant 
additional costs provided for in Clause 9.1.2.2 hereof, the Contractor: 
a) will be entitled to an extension of calendar time for working days lost as may be approved by the 

Employer’s Agent, and 
b) will be reimbursed the cost of delays per working day, where the number of working days will be 

determined pro rata the effect the delays have on the progress of the work as agreed with the 
Employer’s Agent. Payment in full and final settlement will be made at the rates tendered for the 
payment items specially provided in the Bill of Quantities  

Where the circumstances described in Clauses 9.1.1 and 9.1.2 are applicable only to a certain portion 
of the contract, the Employer’s Agent will decide after consulting the Contractor, to what extent the 
contract as a whole is affected and whether or not a claim in terms of this Clause can be submitted. 
No payment will be made in terms of this Clause after the expiry of the Due Completion Date. 

10.3.2 Dispute resolution shall be by amicable settlement. 

10.5.1 Dispute resolution shall be by ad-hoc adjudication. 

10.5.3 The number of Adjudication Board Members to be appointed is one (1). 

10.7.1 The determination of disputes which are unresolved in terms of Clause 10.5.3 shall be by arbitration. 

10.11 Add the following additional clause: 
“Details to be confidential 
The Contractor shall treat the details of the Works comprised in this Contract as private and confidential 
(save in so far as may be necessary for the purposes hereof) and shall not publish or disclose the same 
or any particulars thereof in any trade or technical paper elsewhere without the prior written consent of 
the Employer’s Agent.” 
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PART 2: DATA PROVIDED BY THE CONTRACTOR 
 

Clause Description / Wording 
1.1.1.9 The Contractor is: 

 
 
……………………………………………………………………………….. 
 
……………………………………………………………………………….. 
 
 

1.2.1.2 The Contractor’s address for receipt of communications and notices is: 
 
 
Address (Postal): 
 
………………………………………………………………………………………… 
 
 
………………………………………………………………………………………… 
 
 
………………………………………………………………………………………… 
 
 
………………………………………………………………………………………… 
 
 
Address (Physical): 
 
 
………………………………………………………………………………………… 
 
 
………………………………………………………………………………………… 
 
 
………………………………………………………………………………………… 
 
 
………………………………………………………………………………………… 
 
 
Telephone Number (Work): ………………………………………………………… 
 
Telephone Number (After Hours): ………………………………………….……… 
 
Facsimile Number: …………………………………………………...……………… 
 
Electronic Mail Address (E-mail): ………………………………………………….. 
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C1.3: FORM OF GUARANTEE 
 

PRO FORMA 
PERFORMANCE GUARANTEE 

 
 
GUARANTOR DETAILS AND DEFINITIONS 
 
 
“Guarantor” means: ........................................................................................................................................... 
 
Physical address: ............................................................................................................................................... 
 
“Employer” means: ............................................................................................................................................. 
 
“Contractor” means: ........................................................................................................................................... 
 
“Employers Agent” means: ............................................................................................................................................. 
 
“Works” means: ................................................................................................................................................. 
 
“Site” means: ...................................................................................................................................................... 
 
“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments or additions to 
the Contract as may be agreed in writing between the parties. 
 
“Contract Sum” means: The accepted amount inclusive of tax of R .................................................................. 
 
Amount in words: ............................................................................................................................................... 
 
“Guaranteed Sum” means: The maximum aggregate amount of R .................................................................. 
 
Amount in words: ............................................................................................................................................... 
 
“Expiry Date”: This Performance Guarantee shall remain in full force and effect until the issue of the Certificate of 
Completion of the Works in terms of the Contract. (Refer Clause 2 hereunder). 
 
 
CONTRACT DETAILS 
 
Employers Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of Completion of the 
Works as defined in the Contract. 
 
 
PERFORMANCE GUARANTEE 
 
1. The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum. 
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2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance Guarantee and 
up to and including the date of issue by the Employers Agent of the Certificate of Completion of the Works or the 
date of payment in full of the Guaranteed Sum, whichever occurs first unless the Guarantor is advised in writing by 
the Employer of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain 
in full force and effect until all such claims have been paid or liquidated. The Employers Agent and / or the Employer 
shall inform the Guarantor in writing of the date on which the Certificate of Completion of the Works has been issued. 

 
3. The Guarantor hereby acknowledges that: 
 
3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of convenience and shall not 

be construed as any intention whatsoever to create an accessory obligation or any intention whatsoever to create a 
suretyship; 

3.2 its obligation under this Performance Guarantee is restricted to the payment of money. 
 
4. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor hereby undertakes to pay the Employer 

the sum certified upon receipt of the documents identified in 4.1 to 4.3: 
 
4.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum certified by 

the Employers Agent in an Interim or Final Payment Certificate has not been made in term of the Contract and failing 
such payment within (7) seven calendar days, the Employer intends to call upon the Guarantor to make payment in 
terms of 4.2; 

4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with a copy to 
the Contractor stating that a period of seven (7) days has elapsed since the first written demand in terms of 4.1 and 
the sum certified has still not been paid; 

4.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the Contract 
of the sum certified in 4. 

 
5. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer the 

Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer to the 
Guarantor at the Guarantor’s physical address calling up this Performance Guarantee, such demand stating that: 

 
5.1 the Contract has been terminated due to the Contractor’s default and that this Performance Guarantee is called up 

in terms of 5; or 
5.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor and that the 

Performance Guarantee is called up in terms of 5; and 
5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and / or the provisional / final 

sequestration and / or the provisional liquidation court order. 
 
6. It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5 shall 

not exceed the Guarantor’s maximum liability in terms of 1. 
 
7. Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the Final 

Payment Certificate submit an expense account to the Guarantor showing how all monies received in terms of this 
Performance Guarantee have been expended and shall refund to the Guarantor any resulting surplus. All monies 
refunded to the Guarantor in terms of this Performance Guarantee shall bear zero percent (0%) interest. 

 
8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the first 

written demand to the Guarantor. 
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9. Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance Guarantee 
by the Employer. 

 
10. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer may deem fit and the Guarantor shall not have the right to claim his release from this Performance 
Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

 
11. The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in 

connection herewith. 
 
12. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after no 

claims will be considered by the Guarantor. The original of this Guarantee shall be returned to the Guarantor after it 
has expired. 

 
13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid 

document for the purposes of obtaining a court order. 
 
14. Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in terms 

of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as amended, to the jurisdiction of the Magistrate’s Court 
of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that the amount of the claim 
may exceed the jurisdiction of the Magistrate’s Court. 

 
 
 
 
Signed at ............................................................................................................................................................ 
 
 
Date ................................................................................................................................................................... 
 
 
Guarantor’s signatory (1) ................................................................................................................................... 
 
 
Capacity ............................................................................................................................................................. 
 
 
Guarantor’s signatory (2) ................................................................................................................................... 
 
 
Capacity ............................................................................................................................................................. 
 
 
Witness signatory (1) ......................................................................................................................................... 
 
 
Witness signatory (2) ......................................................................................................................................... 
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C1.4: HEALTH AND SAFETY AGREEMENT 
 

ARTICLE OF AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL SAFETY ACT (1993) 
 

BETWEEN 
 

THE KOUGA LOCAL MUNICIPALITY 
(Hereinafter referred to as the “EMPLOYER”) 

 
AND 

 
 

……………………………………………………………………………… 
……………………………………………………………………………… 
……………………………………………………………………………… 

 
Herein represented by ……………………………………………..…………………………………………. in his/her capacity as 
……………………………………………………………………..……….., duly authorised by virtue of a resolution dated 
………………….…………..………, attached hereto as Annexure A, of the said  
(Herein after referred to as the “CONTRACTOR”) 
 
WHEREAS the CONTRACTOR is the mandatory of the EMPLOYER as contemplated in an agreement in respect of:  
 
…………………………………………………………………………………………………………………………………………………
……………………………………………………………………………………………………… 
…………………………………………………………………………………………………………………………… 
Contract number: ……………………………………………. 
 
AND WHEREAS section 37 of the Occupational Health and Safety Act, 1993 (Act 85 of 1993, hereinafter referred to as the 
“ACT”), imposes certain powers and duties upon the EMPLOYER. 
 
AND WHEREAS the parties have agreed to enter into an agreement in terms of section 37(2) of the ACT. 
 
NOW THEREFORE the parties agree as follows: 
 
(a) The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the CONTRACTOR with all 

relevant provisions of the ACT and the regulations promulgated in terms thereof. 
(b) The CONTRACTOR undertakes that all relevant duties, obligations and prohibitions imposed in terms of the ACT and 

Regulations will be fully complied with. Provided that should the EMPLOYER prescribe certain arrangements and 
procedures, that same shall be observed and adhered to by the CONTRACTOR, his officials and employees. The 
CONTRACTOR shall bear the onus of acquainting himself/herself/itself with such arrangements and procedures. 

(c) The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, obligations, 
prohibitions, arrangements and procedure, if any, imposed by the ACT and Regulations and the EMPLOYER expressly 
absolves the EMPLOYER from itself being obliged to comply with any of the aforesaid duties, obligations, prohibitions, 
arrangements and procedure as the case may be. 
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(d) The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, although not obliged, 
to take such steps as may be necessary to ensure that the CONTRACTOR has complied with the undertakings as 
more fully set out in paragraphs (a) and (b) above, which steps may include, but shall not be limited to, the right to 
inspect any appropriate site or premises occupied by the CONTRACTOR, or to inspect any appropriate records held 
by the CONTRACTOR or to take such steps it may deem necessary to remedy the default of the CONTRACTOR at 
the cost of the CONTRACTOR. 

(e) The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigations, complaint or criminal 
charge which may arise as a consequence of the provisions of the ACT and Regulations, pursuant to work performed 
in terms of this agreement, and shall, on written demand, provide full details in writing of such an investigation, 
complaint or criminal charge as the case may be. 

 
Signature(s) of authorised agents: 
 

……………………………………………………… ……………………………………………………… 
 
Name(s) (in block letters): 
 

……………………………………………………… ……………………………………………………… 
 
Capacity of authorized agents: 
 

……………………………………………………… ……………………………………………………… 
 
 
for and on behalf of the Contractor: 
 
……….………………………………………………………..…………………………..…………………………………… 
 
……….………………………………………………………..…………………………..…………………………………… 
 
……….………………………………………………………..…………………………..…………………………………… 

(Name and address of organization) 
 
Witness: 
 
………………………………........…………………………………………………………….………………………… 

(Full name in block letters as well as signature) 
 
……………………………………………………………………….. 
(Signature) 
 
 
Date: ……………………………….……………………………….. 
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for and on behalf of the Employer: 
 
 
Signature of authorized agent: ………………………………………………………………………………….. 
 
 
Name of authorized agent: …………………..………………………………………………………………….. 
 
 
Capacity of authorized agent: …………………..……………………………………………………………….. 
 
 
 
for the Employer: 
 
KOUGA LOCAL MUNICIPALITY 
P O Box 21 
Jeffreys Bay 
6330 
 
 
Witness: 
 
………………………………........…………………………………………………………….………………………… 

(Full name in block letters as well as signature) 
 
……………………………………………………………………….. 
(Signature) 
 
 
Date: ……………………………….……………………………….. 
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C1.5: DISCLOSURE STATEMENT 
 

PRO FORMA 
DISCLOSURE STATEMENT 

 
Date: ……………………………………………………………. 
 
 
Contract: …………….………………………………….………………………………………………………………….. 

(Name) 
 
Contractor: …..………………………………………….………………………………………………………………….. 

(Name) 
 
Employer: ……….……………………………………….………………………………………………………………….. 

(Name) 
 
Employers Agent: …..…………………………………………….………………………………………………………………….. 

(Name) 
 
Dear Sirs 
 
I am willing and available to serve as (ad-hoc / standing) Adjudication Board Member in the above-mentioned Contract. 
 
In accordance with the General Conditions of Contract for Construction Works Adjudication Board Rules relating to the 
disclosure statements by selected or nominated persons to the adjudication, I hereby state that: 
 
• I shall act with complete impartiality and know of nothing at this time, which could affect my impartiality. 
• I have had no previous involvement in this project. 
• I do not have any financial interest in this project. 
• I am not currently employed by the Contractor, Employer or Employers Agent. 
• I do not have any financial connections with the Contractor, Employer or Employers Agent. 
• I do not have or have not had a personal relationship with any authoritive member of the Contractor, Employer or the 

Employers Agent which could affect my impartiality. 
• I undertake to immediately disclose to the parties any changes in the above position which could affect my impartiality or 

be perceived to affect same. 
 
Should there be any deviation from the foregoing statements, details shall be given. 
 
I further declare that I am experienced in the work which is carried out under the Contract and in interpreting the contract 
documentation. 
 
Name in full: ………………………………………………………………………………………………………………… 
 
 
Signature: ………………………………………………………………. 
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C1.6: ADJUDICATION BOARD MEMBER AGREEMENT 
 

PRO FORMA 
ADJUDICATION BOARD MEMBER AGREEMENT 

 
This Agreement is entered into between: 
 
Adjudication Board Member: ……………………………………………………………………………………………. 
Name: ………………………………………………………………………………………………………………………… 
Physical Address: …………………………………………………………………………………………………………… 
Postal Address: ……………………………………………………………………………………………………………… 
E-mail Address: ………………………………………………………………………………………………….................. 
Facsimile Number: ……………………………………………………………………….………………………………….. 
Telephone Number: ……………………………………………………………………….………………………………… 
Mobile Number: ……………………………………………………………………………………………………………… 
 
Contractor: ………………………………………………………………………………………………………………….. 
Name: ………………………………………………………………………………………………………………………… 
Physical Address: …………………………………………………………………………………………………………… 
Postal Address: ……………………………………………………………………………………………………………… 
E-mail Address: ………………………………………………………………………………………………….................. 
Facsimile Number: ………………………………………………………………………….……………………………….. 
Telephone Number: ………………………………………………………………………….……………………………… 
Mobile Number: ……………………………………………………………………………………………………………… 
 
Employer: ………………………..………………………………………………………………………………………….. 
Name: ………………………………………………………………………………………………………………………… 
Physical Address: …………………………………………………………………………………………………………… 
Postal Address: ……………………………………………………………………………………………………………… 
E-mail Address: ………………………………………………………………………………………………….................. 
Facsimile Number: ……………….………………………………………………………………………………………….. 
Telephone Number: ……………….………………………………………………………………………………………… 
Mobile Number: ……………………………………………………………………………………………………………… 
 
The Contractor and the Employer will hereinafter be collectively referred to as the Parties. 
The Parties entered into a Contract for …………………………………………………………………………………… 
……………………………………………………………….……………… (Name of project) which provides that a dispute under 
or in connection with the General Conditions of Contract for Construction Works, Second Edition 2015 (GCC), must be referred 
to ad-hoc / standing adjudication. 
 
The undersigned natural person has been appointed to serve as Adjudication Board Member and together with the 
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undersigned Parties agree as follows: 
 
1. The Adjudication Board Member accepts to perform his duties in accordance with the terms of the Contract, the General 

Conditions of Contract for Construction Works Adjudication Board Rules and this Agreement.  
 
2. The Adjudicator undertakes to remain independent and impartial of the Contractor, Employer and Employers Agent for 

the duration of the Adjudication Board proceedings. 
 
3. The Adjudication Board Member agrees to serve for the duration of the Adjudication Board proceedings. 
 
4. The parties may at any time, without cause and with immediate effect, jointly terminate this Agreement. 
 
5. Unless the Parties agree, the Adjudication Board Member shall not act as arbitrator or representative of either Party in 

any subsequent proceedings between the Parties under the Contract. No Party may call the Adjudication Board Member 
as a witness in any such subsequent proceedings. 

 
6. The standing Adjudication Board’s duties shall end upon the Adjudication Board Member(s) receiving notice from the 

Parties of their joint decision to disband the Adjudication Board. 
 
7. The Adjudication Board Member shall be paid in respect of time spent upon or in connection with the adjudication including 

time spent travelling:  
 
a. A monthly retainer of …………..…..…………..……. (amount) for ……………. (number) of months, and/or 
 
b. A daily fee of ……………………………………….. (amount) based on a ….……. (number) hour day, and/or 
 
c. An hourly fee of ………………….………………….. (amount), and/or 
 
d. A non-recurrent appointment fee of …………………………………. (amount) which shall be accounted for in the final sums 

payable 
 
8. The Adjudication Board Member’s expense incurred in adjudication work shall be reimbursed at cost. 
 
Upon submission of an invoice for fees and expenses to the Parties, the (Contractor / Employer) * shall pay the full amount 
within 28 days of receipt of the invoice and shall be reimbursed by the other party by half the amount so that fees and expenses 
are borne equally by the Parties. Late payment of such invoice shall attract interest at prime plus 3% points compounded 
monthly at a prime rate charged by the Adjudication Board Member’s bank. 
 

This Agreement is entered into by: 
 

Contractor’s signature: …………………………………………………….. 
Contractor’s name: …………………………………………………….. 

Place: …………………………………………………….. 
Date: …………………………………………………….. 

 
Employer’s signature: …………………………………………………….. 

Employer’s name: …………………………………………………….. 
Place: …………………………………………………….. 
Date: …………………………………………………….. 
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Adjudication Board Member’s signature: …………………………………………………….. 
Adjudication Board Member’s name: …………………………………………………….. 

Place: …………………………………………………….. 
Date: …………………………………………………….. 

 
 
 
* Delete the inapplicable party 
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CONTRACT 
 

PART 2 (OF 4): PRICING DATA 
 

 
C2.1 Pricing Instructions      
 
C2.2 Bill of Quantities       
 
C2.3 Summary Page for Bill of Quantities     
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C2.1: PRICING INSTRUCTIONS 
 
C2.1.1 PREAMBLE TO THE BILL OF QUANTITIES 
 
C2.1.1.1 The method of measurement published by the South African Bureau of Standards in Clause 8 of the 

Standardized Specifications for Civil Employers Agenting Construction is applicable, subject to the variations 
and amendments contained in the section “Applicable SABS 1200 Standardized Specifications”. 

 
C2.1.1.2 Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the Standardized 

Specifications. Clause 8 of each Standardized Specification, read together with the relevant clauses of the 
Scope of Work, set out what ancillary or associated activities are included in the rates for the operations 
specified. Should any requirements of the measurement and payment clause of the applicable Standardized 
Specification, or the Scope of Work, conflict with the terms of the Bill, the requirements of the Standardized 
or Scope of Work, as applicable, shall prevail. 

 
C2.1.1.3 The reference clauses in a specification in which further information regarding the bill item can be obtained 

appear under the “Reference Clause” or “Payment Refers” column in the Bill. The reference clauses indicated 
are not necessarily the only sources of information in respect of schedule/billed items. Further information 
and set specifications may be found elsewhere in the contract documents. Standardized Specifications are 
identified by the letter or letters which follow SABS in the SABS 1200 series of specifications, e.g. G for 
SABS 1200 G. 

 
C2.1.1.4 Work reserved for Labour Intensive construction methods will be numbered with a prefix “LI” in the Bill to 

distinguish them from the conventional construction works. Such work shall be constructed using local labour 
who is temporarily employed in terms of the Scope of Work. 

 
C2.1.1.5 Unless otherwise stated, items are measured nett in accordance with the Drawings, and no allowance is 

made for waste. The Bill has to be completed in black non-erasable ink and the tenderer is referred to the 
Conditions of Tender as well as the Tender Data with regard to the correction of errors. 

 
C2.1.1.6 The quantities set out in the Bill of Quantities are the estimated quantities of the work. The tenderers attention 

is directed to Clause 6.7 of the Conditions of Contract and the Contractor will be required to determine the 
actual and final quantities of the Works to be executed and the Contractor shall undertake whatever quantities 
may be directed by the Employers Agent from time to time. The Contract Price for the completed contract 
shall be computed from the actual quantities of work done, valued at the relevant unit rates and prices. 

 
C2.1.1.7 The prices and rates to be inserted in the Bill of Quantities are to be the full inclusive prices for the work 

described under the several items. Such prices and rates shall cover all costs and expenses that may be 
required in and for the execution of the work described, and shall cover the cost of all general risks, liabilities, 
and obligations set forth or implied in the documents on which the tender is based, as well as overhead 
charges and profit. Reasonable prices shall be inserted as these will be used as a basis for assessment of 
payment for additional work that may have to be carried out. 

 
C2.1.1.8 A price or rate is to be entered against each item in the Bill of Quantities, whether the quantities are stated 

or not. An item against which no price / rate is entered will be considered to be covered by the other prices 
or rates in the Bill. 
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C2.1.1.9 Except where rates only are required, the tenderer shall insert all amounts to be included in his total tendered 
price in the “Amount” column and show the corresponding total tendered price. 

 
C2.1.1.10 All prices or rates inserted in the Bill of Quantities shall be EXCLUDING VAT. Provision has been made on 

the Summary Page of the Bill of Quantities, for the addition of VAT. 
 
C2.1.1.11 Arithmetical errors of responsive tenders shall be corrected in the manner specified under the Conditions of 

Tender as well as the Tender Data. (Refer also CIDB Practice Note No. 2 dated February 2008) 
 
C2.1.1.12 The units of measurement described in the Bill of Quantities are metric units. Abbreviations used in the Bill 

of Quantities are as follows: 
 

mm = Millimetre  h = hour 
m = Metre  kg = kilogram 

km = kilometre  t = ton (1 000kg) 
m2 = square metre  No = Number 

m2.pass = square metre-pass  Sum = Lump Sum 
ha = hectare  MN = MegaNewton 
m3 = cubic metre  MN.m = MegaNewton-metre 

m3.km = cubic metre-kilometre  PC Sum = Prime Cost Sum 
 = Litre  Prov Sum = Provisional Sum 

k = kilolitre  Lab.month  Labourer.Month 
MPa = Mega Pascal  % = per cent (percentage) 

Mℓ = Mega litre  kW = kilowatt 
 
C2.1.1.13 The quantities set out in the Bill are the estimated quantities of the Works but the Contractor will be required 

to undertake whatever quantities as may be directed by the Employers Agent from time to time. The Contract 
Price for the completed Contract shall be computed from the actual quantities of work done, valued at the 
relevant unit rates and prices. 

 
 
C2.1.1.14 An item against which no price / rate is entered or where a word or phrase such as “included” or “provided 

elsewhere” will be accepted as a rate of nil (R 0,00) having been entered against such items and covered by 
the other prices or rates in the Bill. Any work executed to which such a payment item applies, shall be 
measured under the appropriate items in the Priced Bill and valued at a rate of nil (R 0,00). The rate of nil 
shall be valid irrespective of any change in the quantities during the execution of the Contract. 

 
 

NOTE: CORRECTION OF ENTRIES MADE BY TENDERER 
 
Any entry made by the tenderer in the Bill of Quantities, forms, etc., which the tenderer desires to change, shall not be erased 
or painted out. A line shall be drawn through the incorrect entry and the correct entry shall be written above in black ink and 
the full signature of the Tenderer shall be placed next to the correction. 
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C2.2: BILL OF QUANTITIES 
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C2.3: SUMMARY OF THE BILL OF QUANTITIES 

 

SECTION A: PRELIMINARY AND GENERAL  R …………………………………………….. 

SECTION B: HANKEY WWTW MECHANICAL WORKS R …………………………………………….. 

SECTION C: HANKEY WWTW CIVIL WORKS  R …………………………………………….. 

 

TOTAL OF PRICED ITEMS    R …………………………………………….. 

 

ADD 15% FOR VALUE ADDED TAX  R …………………………………………….. 

 

OFFER AMOUNT CARRIED FORWARD TO FORM OF OFFER R …………………………………………….. 

Notes: 
 
1. Contract Price is not subject to Contract Price Adjustment (Clause 6.8.2 of the Conditions of Contract). 

2. The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, 
confirms that the contents of this schedule are within my personal knowledge and are to the best of my 
belief both true and correct. 

 
 
 
Signed …………………………………………………….. Date ………………..………………. 
 
 
Name …………………………………………………..….. Position ……………………………. 
 
 
 
Tenderer …………………………………………………………………………………………………………. 
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CONTRACT 
 

PART 3 (OF 4): SCOPE OF WORK 
 

 
C3.1 Description of the Works    
 
C3.2 Engineering   
 
C3.3 Procurement   
 
C3.4 Construction   
 
C3.5 Management   
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C3.1: DESCRIPTION OF THE WORKS 

 
STATUS 
 
In the event of any discrepancy between the Scope of Work and any part of the SABS 1200 Standardized Specifications, the Bill 
of Quantities or the Drawings, the Scope of Work shall take precedence and prevail in the Contract. 
 
C3.1.1 EMPLOYER'S OBJECTIVES 
 
The objective of the Employer (Kouga Local Municipality) is to refurbish the existing Hankey WWTW. 
 
C3.1.2 OVERVIEW OF THE WORKS 
 
The project comprises the:  

• Refurbishment and putting into operation the Hankey WWTW. 
 
C3.1.3 EXTENT OF THE WORKS 
 
The works will take place within Kouga Local Municipality, north of Hankey. The Scope of this Contract includes: 
 
(a) Site Establishment 
 

• The appointed mechanical engineering contractor must establish his site camp which could include offices, 
workshop, stores, ablutions etc. The position of the site camp will be agreed with the Engineer and Employer. 
The Contractor is solely responsible for sourcing and acquiring his site camp by his means. 
 

(b) Services – Hankey WWTW 
 

• Installation of a new open channel flowmeter at the inlet works. 
• Refurbishment of floating vertical shaft surface aerators  
• Supply and installation of analytical equipment for the control of the aerators 
• Refurbishment of clarifiers 
• Refurbishment of the RAS pumpstation 
• Refurbishment of the Supernatant Return pumpstation 
• Design and installation of a new Sodium Hypochlorite dosing plant 
• Supply of a new Low voltage MCC 
• PLC system 
• Minor building works  
• Fencing 

 
The scope of work listed above is not necessarily complete and shall not limit the work to be undertaken by the Contractor. 
For a more detailed description of the works, as well as estimated quantities associated with the respective activities, refer to 
the tender drawings and the bill of quantities. 
 
 
C3.1.4 LOCATION OF THE WORKS 

 
The Hankey WWTW is located approximately 1.6km north of Hankey (Philipville) on Erf 158 of Humansdorp Road next to 
the Kleinrivier. The co-ordinates 33°49'05.2"S 24°53'17.2"E. The location of the site is indicated on the locality plan shown 
below. 
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C3.1.4.1 SITE INFORMATION 
 
The below image show images of the site. 
 

 
HANKEY WASTE WATER TREATMENT WORKS  

 
 
  



Page 130 of 206 
Refurbishment of the Hankey Wastewater Treatment Works  
Bid No. 44/2024 

C3.1.5 TEMPORARY WORKS 
 
No temporary works are envisaged in the current design and planned execution of the works except if the Contractor wants to 
incorporate it as part of his work method. The Contractor’s attention is however directed to: 
 
• Locating, dealing with and protection of existing services. 
• Dealing with and accommodation of traffic. 
• Providing access to erven and properties without disruptions 
• The requirements, principals and responsibilities specified within the various specifications contained under the Contract Part 

3: Scope of Work. 
 
C3.1.6 EXISTING SERVICES  
 
The Contractor shall ensure that the position of all existing services affected by the works have been verified before 
construction works commences. The Contractor shall take all necessary steps to ascertain the location of existing services 
before commencing any portion of the Works and shall exercise the greatest care when working in the vicinity of such services. 
 
Should it be necessary to lower or relocate a service, the Contractor will be required to make the necessary arrangements with 
the relevant service provider and to inform the engineer accordingly. 
 
C3.1.7 PROVIDING ACCESS TO PRIVATE PROPERTIES, BUILDING AND FACILITIES 
 
Access to properties, buildings and businesses must be provided by the Contractor at all times during the course of the contract. 
The Contractor shall provide suitable provision for pedestrians and vehicles to maintain such access. Such temporary access 
shall be in the form of portable bridges, temporary backfill or other approved means and shall always allow for the safe passage 
of vehicles, pedestrians and goods. The Contractor shall be responsible for maintaining such crossings and removing the same 
when they are no longer required. 
 
The full extent of all areas in which plant and personnel are operating shall be at all times be clearly demarked and barricaded 
to prevent access by members of the public. 
 
C3.1.8 ACCOMMODATION OF TRAFFIC 
 
The Contractor should note that no existing roads or traffic lanes may be closed to traffic without prior written permission of the 
Engineer and the approval of the KLM and or the Municipal Traffic Engineer’s office.  
 
Every effort shall be made by the Contractor to keep disruption of existing traffic and pedestrian movements to the absolute 
minimum during construction. Where existing roads are used, they shall be protected from damage by construction traffic and 
repaired where instructed by the Engineer.  
 
The safety and convenience of the travelling public is to be considered of utmost importance and every effort must be made 
to ensure that all temporary road signs, cones, flagmen and speed controls are maintained and effective, and that courtesy is 
extended to the public at all times. 
 
It is important that the traffic accommodation requirements described in these specifications are adhered to and that all 
installations meet with the approval of the relevant traffic authority. 
Work, including the erection and removal of traffic control facilities, shall be executed between sunrise and sunset on Monday 
to Saturday, inclusive. Occupation of existing traffic lanes will only be allowed during daylight hours on normal working days, 
which are defined as Monday to Saturday, inclusive.  
 
The travelling public has the right of way on public roads, and the Contractor shall make use of approved methods to control 
the movement of his equipment and vehicles so as not to constitute a hazard on public roads. 
 
Failure to maintain road signs, warning signs or flicker lights, and the like, in good condition shall constitute ample reason for 
the Engineer to bring the works to a stop until the road signs, etc., have been repaired / reinstated to his satisfaction. 
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The Contractor may not commence construction activities before adequate provision has been made to accommodate traffic 
in accordance with the requirements of these specifications and Chapter 13 of Volume 2 of the South African Road Traffic 
Signs Manual (SARTSM).  
 
The Contractor shall submit proposals in connection with all signs and accommodation of traffic to the Engineer for approval.  
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C3.2: ENGINEERING 

 

C3.2.1 DESIGN SERVICES AND ACTIVITY MATRIX 

Works designed by, per design stage: 

Concept, feasibility and overall process   Employer’s Agent 
Basic engineering and detail layout to tender stage  Employer’s Agent 
Final design to approved for construction stage  Employer’s Agent 
Temporary works    Contractor 
Preparation of as-built drawings & GIS information  Contractor/Employer’s Agent 

C3.2.2 DESIGN PROCEDURES 

The Contractor shall take all statutory requirements, as well as the Site-Specific Health and Safety Specification 
and Basic Risk Assessment (refer to particular specification PB) into consideration when designing the 
Temporary Works. 

C3.2.3 DRAWINGS 

The drawings are listed under Appendix B, which are bound at the back of the document. 
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C3.3: PROCUREMENT 
 

C3.3.1 PREFERENTIAL PROCUREMENT 
 
C3.3.1.1 Requirements 

 
Refer to Clauses 5.11.1, 5.11.7 and 5.11.8 of the Tender Data and Form 1G: Form MBD 6: Preference Points 
Claim form in terms of the Preferential Procurement Regulations 2022 (80/20 version) of the Tender Data. 

 
C3.3.1.2 Resources Standards pertaining to targeted procurement 

 
Tenders will be evaluated in terms of the Employer’s Procurement Points system.  The criteria for allocation of 
procurement points are stated in Clauses 5.11.7 and 5.11.8 of the Tender Data. 
 

C3.3.2 SUBCONTRACTING 
 
C3.3.2.1 Scope of mandatory subcontract works 

 
The Contractor shall note that the Employer is committed to local Emerging Enterprise development and this forms 
part of this. 
 
The sub-contracting of work is required for all CIDB-related projects in the following ranges: 
a) R   5M >, but < R 10M requires Bidder to sub-contract 10% of the value of the project 
b) R 10M >, but < R 15M requires Bidder to sub-contract 15% of the value of the project 
c) R 15M >, but < R 20 requires Bidder to sub-contract 20% of the value of the project 
d) R 20M >, but < R 30M requires Bidder to sub-contract 25% of the value of the project 
e) R 30M > requires Bidder to sub-contract 30% of the value of the project 
 
IV. The sub-contracting value will be based on the estimated value of the project either determined by the director 
or project manager. Where the successful bidder’s price falls within any other range, the sub-contracting range 
included in the Bid Document will be applied. 
 
V. The municipality may include sub-contracting for any other none CIDB related project as may be requested by 
the Director of the Department to promote local development. 
 
VI. Community Based Suppliers or service providers/ward-based suppliers or service providers must be considered 
for subcontracting by the main contractor. The first preference for subcontracting must be given to community or 
ward-based suppliers of that particular ward where the project is taking place. If the required skill or expertise is not 
available from the ward / area where the project is taking place, the main contractor is permitted to accept service 
provers or suppliers within the KLM jurisdiction. Those service provider or suppliers would then contract directly 
with the main contractor. 
 
 
It is the Employer’s intention for the Contractor to enter in a subcontract with a local Emerging Enterprise/s, where 
twenty five percent (25%) of the work shall be subcontracted in accordance with the subcontracting procedures 
referred to in this scope of work who are registered with the CIDB with a Contractor Grading Designation of 1-3 in 
an appropriate class of construction work. 
 
 

C3.3.2.2 Preferred subcontractors / suppliers 
 
Local Emerging Enterprises registered on the Kouga Local Municipality Database and/or nominated by the 
municipality. 
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C3.3.2.3 Subcontracting procedures 
 
All matters pertaining to subcontractors and the work executed by them shall be dealt with directly between the 
Employer’s Agent and the Contractor in the context of all subcontract work being an integral part of the Works for 
which the Contractor is responsible. 

Subcontractors shall comply in full to all aspects of the Contract. 

The Employer’s Agent will not liaise directly with any subcontractors nor will he issue instructions concerning the 
subcontract works directly to any subcontractor. 
 

The Contractor shall remain responsible for providing the subcontracted portion of the works as if the work had not 
been subcontracted. 
 

Subcontractors shall comply in full, to all aspects of the Contract. 
 

C3.3.2.4 Attendance on subcontractors 
 
The Contractor shall guide, assist, advise and mentor the local EE subcontractor/s and guidance on how to 
establish and determine rates. 
 
The Contractor shall be responsible for ensuring that the prospective local EE subcontractor/s fully comprehend 
the: 
 
• Implications of the liabilities and responsibilities inherent in the contract into which the tenderer entered. 
• Implications of the tendered rates. 
• Scope and extent of the Works. 
• Proper procedures for the submission of a tender. 
• Procedures and basis on which tenders will be evaluated and awarded. 

 
The Contractor shall closely manage, mentor, supervise, guide and assist the EE in all aspects of management, 
planning, execution and the completion of work. 

 
The above shall include inter alia, but is not limited to, the following: 

 
(i) Planning and programming of the Works. 
(ii) The sourcing, ordering, purchasing, hiring all the necessary Construction Equipment, Materials, tools and 

accidentals necessary and required for the successful execution and completion of the Permanent as well 
as the Temporary Works. 

(iii) Labour relations and employment. 
(iv) Monthly measurements, costing and invoicing. 
(v) General safety, occupational health and safety matters. 
(vi) Functions of civil engineering infrastructure, structures, services and systems. 
(vii) Interpreting and understanding the contract. 
(viii) Construction and maintenance methods and procedures. 
(ix) Communication. 
(x) Cash-flow control, submitting invoices and payment certificates. 
(xi) Planning, programming, scheduling, critical path control and acceleration. 
(xii) Maintenance planning. 
(xiii) Material procurement and control. 
(xiv) Risk limitation and management. 
(xv) Quality assurance and procedures. 
(xvi) Compliances with all applicable laws, regulations, statutory provisions and agreements. 
(xvii) General Conditions of Contract and Contract Data. 
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(xviii) Contractual claims, if situations arise that entitle a contractor to claims in terms of the Conditions of 
Contract. 

(xix) Profit and loss. 
(xx) Replacement and running costs of Construction Equipment. 

 
The extent and level of management, mentorship, supervision, guidance and assistance to be provided by the 
Contractor shall be in commensuration with the expertise of the relevant EE and should be so directed as to enable 
the EE to achieve the successful execution and completion of the respective works. 

C3.3.3 SANCTIONS 

In the event that the Tenderer fails to substantiate that any failure to achieve the Contract Participation Goal (CPG) 
outcomes was due to quantitative under runs, the elimination of items, or any other reasons beyond the 
Contractor’s control which may be acceptable to the Employer, the Contractor shall be liable to pay to the Employer 
a financial penalty calculated in the following manner: 

 
P   = 0,50 X (D-Do)x NA 
                (100) 
 
Where D = tendered Contractor participation goal percentage. 
 

   Do = the Contract Participation Goal, which the Employer’s Representative based on the 
credits passed, certifies as being achieved upon completion of the contract. 

 
   NA = Net Amount of the Tender 

 
  P = Rand value of penalty payable. 

 
The penalties will be calculated with each certificate, based on the information provided under the monitoring 
indicated in clause C3.3.4 below. 

C3.3.4 MONITORING / REPORTING 

The reporting requirements below will be adhered to. 

CPG attainment will be monitored on a monthly basis, and for this the Contractor will supply the relevant 
information at a time set by the Employer’s Agent. 
 
C3.3.4.1 The Contractor shall submit all the documentation required in terms of details of his plan to achieve 

CPG, compliance with the contract and C3.3.4.2 timeously and, together with his programme of 
activities, a schedule which indicates clearly the expected commencement and completion dates of 
work and services to be performed by all the targeted enterprises engaged on the contract for the 
purpose of securing credits towards the contract participation goal. This schedule shall be updated by 
the Contractor whenever a change in date occurs. 

 
C3.3.4.2 The Contractor shall prepare and attach to his claim for payment, in a form approved by the Employer, 

the following: 
 

a) a brief report which describes the commercially useful functions performed by the targeted 
enterprises in the performance of the contract, both over the interim period and on a cumulative 
basis; 

 
b) a schedule reflecting the estimated total value of the contracts, the cumulative value of the contracts 

and the value of supplies provided or work and services performed (or both) over the period for 
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which payment is claimed in respect of each and every targeted enterprise performing commercially 
useful functions; 

 
C3.3.4.3 Should random inspections conducted by the Employer's Agent on targeted enterprise activities 

indicate that such enterprises are not performing in accordance with the requirements of this part, the 
Contractor shall provide, in addition to the requirements of C3.3.4.2, separate weekly resource returns 
and any other relevant information in respect of such targeted enterprises in a format approved by the 
Employer's Agent. 

 
C3.3.4.4 The Employer's Agent shall certify the value of the credits counted towards the contract participation 

goal whenever a claim for payment is issued to the employer and shall notify the Contractor of this 
amount. 

 
C3.3.4.5 The Contractor shall, upon completion of each individual targeted enterprise's contract, issue a 

completion certificate and certify the amount paid to such targeted enterprises. He shall submit the 
certificates, counter-certified by the relevant targeted enterprise, to the Employer's Agent for record-
keeping purposes. The Contractor shall furnish reasons to the Employer whenever it is not possible to 
obtain such counter certification. 

 
C3.3.5 CONTRACTOR’S OBLIGATIONS TO SUBCONTRACTED EEs 
 

(1) Dispute Avoidance and Resolution Procedures 
 

The Contractor shall at all times 
 
(a) apply the terms and conditions of the subcontract fairly and justly, taking due cognisance of the 

level of sophistication and experience of the EE subcontractor concerned. 
(b) closely monitor all EE subcontracts and issue reasonable warnings when any contravention of 

the terms of the subcontract has occurred or appears likely to occur.  The Contractor shall give 
EEs reasonable opportunity to avoid or make good any such contravention. 

When taking any disciplinary actions or imposing any penalties provided for in the subcontract, the 
Contractor shall explain fully that such actions are in accordance with the conditions of subcontract. 
Should any dispute arise between the Contractor and an EE, such dispute shall be resolved in 
accordance with the provisions of the subcontract. 
Should an EE subcontractor be terminated, the Contractor shall replace such subcontractor with a local 
EE subcontractor listed on the KLM database. 

(2) Quality of Work and Performance of EE subcontractors 
If, in the opinion of the Employer’s Agent, an EE Subcontractor fails to comply with any of the criteria 
listed below, he/she shall issue a written warning to the Contractor stating all the areas of non-
compliance. 
(a) Acceptable standard of work as set out in the subcontract specifications. 
(b) Progress in accordance with the time constraints in the subcontract. 
(c) Site safety. 
 
The circumstances that may warrant the issue of a written warning are, however, not limited to those 
listed above. 
A copy of the letter of warning shall be forwarded to the Employer. 
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C3.3.6 ISSUING OF COMPLETION CERTIFICATE 

The Contractor shall, within 7 days of the completion of each subcontract completed in accordance with the 
provisions of this specification, issue free of charge to the EE a Certificate of Completion co-signed by the 
Employer’s Agent and a senior representative of the Contractor who has been duly authorised to do so. 

C3.3.7 MEASUREMENT AND PAYMENT 

No direct payment will be made for the cost of dealing with EE’s. Payment will be deemed to be covered by the 
rates and sums tendered and paid for the various items of work included under the contract.  
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C3.4: CONSTRUCTION 
 

C3.4.1 WORKS SPECIFICATION 
 

C3.4.1.1 Applicable SANS standards 
 
The applicable SABS 1200 Standardised Specifications for Civil Engineering Construction read in conjunction with the 
SABS 0120 Code of Practise for use with standardised specifications for Civil Engineering Construction and Contract 
Documents will apply until such time as the SANS standards for civil engineering are finalised. 
 
C3.4.1.2 Other standards 
 
Not applicable. 
 
C3.4.1.3 Applicable national and international standards 
 
For the purpose of this Contract the latest issues of the following Standardized Specifications for Civil Engineering 
Construction, applicable at the date of the tender advertisement shall apply: 
 

SANS 1200 A - General 
SANS 1200 C - Site Clearance 
SANS 1200 DB  - Earthworks (Pipe trenches) 
SANS 1200 GA - Concrete (Small Works) 
SANS 10400  Building Regulations South Africa  

 
Notes to tenderer: 

 
1. Should any variation and/or addition conflict with the requirements of the standardized specification, the 

variation or addition will prevail. 
 

2. The term “project specifications” appearing in any of the SANS1200 standardised specifications must be 
replaced with the term “scope of work”. 

 
3. The General Conditions of Contract applicable to this contract are the “Conditions of Contract for Construction 

Works (3rd Edition) 2015” published by the South African Institute of Civil Engineering, together with the 
Special Conditions of Contract form part of the contract. 

 
4. The terms “Schedule of Quantities”, (used throughout the Standard Specifications) and “Bill of Quantities”, 

(used in all other documents forming part of this contract), and “Pricing Schedule” are synonymous. 
 

The variations and additions to the specifications are listed in C3.4.11. 
 
In addition, the following Particular Specifications for work not covered by the SABS 1200 Standardized Specifications 
are also bound in the Scope of Work. 

 
C3.4.1.4 Particular/Generic Specifications 
 
The particular and/or generic specifications listed below are applicable to this contract.  These specifications are also 
bound into this document. 
 

PA  Environmental Management 
PD  Health and Safety Specifications 
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C3.4.1.5 Certification by recognised bodies 
 

Not applicable  
 
C3.4.1.6 Agreement certificates 
 
Not applicable. 
 
C3.4.2 PLANT AND MATERIALS 
 
C3.4.2.1 Plant and materials supplied by the employer 
 
The Employer will not supply any plant or materials on this contract. The Contractor shall provide all plant and materials. 
 
C3.4.2.2 Materials, samples and shop drawings 
 
Materials or work, which does not conform to the approved samples submitted in terms of Clause 7.4 of the Conditions of 
Contract, will be rejected. The Employer’s Agent reserves the right to submit samples to tests to ensure that the material 
represented by the sample meets the specification requirements.  
 
The costs of any such test conducted by or on behalf of the Employer’s Agent, the results of which indicate that the samples 
provided by the Contractor do not conform to the requirements of the Contract, shall, in accordance with the provisions of 
Clause 7.1 of the Conditions of Contract, be for the Contractor’s account. 
 
C3.4.3 CONSTRUCTION EQUIPMENT 
 
C3.4.3.1 Requirements for equipment 
 
All construction plant and equipment used on this contract shall be in good working order, well maintained, of adequate size 
and fit for purpose.  No plant or equipment that leaks oil, fuel or hydraulic fluids may be used on site. 
 
Any plant or equipment that, in the opinion of the Employer’s Agent, is not of adequate size or fit for use shall be removed 
from the site and replaced with acceptable plant and equipment, all at the Contractor’s cost. 
 
C3.4.3.2 Equipment provided by the Employer 
 
The Employer shall not supply any equipment. 
 
C3.4.4 EXISTING SERVICES 
 
The Contractor shall familiarize himself with all existing services and liaise with all relevant authorities for the location and 
detection of existing services. The Contractor shall also use all necessary means to locate and expose services without 
damage to such services.  The Contractor shall protect any services which are visible or can be reasonably expected to be 
in certain positions.  If the Employer’s Agent rules that the Contractor has negligently damaged services, the Contractor shall 
pay the amount certified by the Employer’s Agent to the Employer.  The Employer’s Agent ruling shall be final. 
 
If the Employer’s Agent rules that the damage was not due to the Contractor’s negligence, the Employer shall pay for the 
repair of the services so damaged. The responsibility shall remain with the Contractor to establish the position of existing 
services prior to commencing any excavation. 
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C3.4.5 SITE ESTABLISHMENT 
 

C3.4.5.1 Location of site camp and materials storage area 
 
The Contractor shall establish his Site camp and materials storage area at a mutually acceptable location.  Written 
confirmation of the owner's permission to occupy the chosen location shall also be issued to the Employer’s Agent if it 
falls outside the bounds of the site. 

 
The site of the camp must be kept clean and tidy, and on completion of the works the Contractor shall remove all 
temporary offices, sheds, etc. and shall reinstate the area to the Employer's Agent and/or the owner's satisfaction. 
 
The Employer shall not provide any services to the site during construction. 
 
The conditions of the EIA RoD will apply to Site Establishment as much as to any other aspect(s) of the Project. The 
Contractor shall adhere to the conditions as stipulated in the environmental management specification (PA). 
 
C3.4.5.2 Water Supply 
 
The Contractor shall make his own arrangements regarding the supply of water.  
 
The Contractor shall, at his own expense, be responsible for obtaining and distributing all water as may be required for 
the purposes of executing the Contract, including water for both construction purposes and domestic use as well as for 
making all arrangements in connection therewith.  The Contractor shall further, at his own expense, be responsible for 
providing all necessaries for procuring, storing, transporting and applying water required for the execution of the Contract, 
including but not limited to all piping, valves, tanks, pumps, meters and other plant and equipment, as well as for all work 
and superintendence associated therewith.  
 
The Contractor shall make himself thoroughly acquainted with the regulations relating to the use of water and shall take 
adequate measures to prevent the wastage of water. 
 
The sources of all water utilised for the purposes of the Contract shall be subject to the prior approval of the Employer’s 
Agent, which approval shall not be unreasonably withheld. The Contractor shall comply with all prevailing legislation in 
respect of drawing water from natural and other sources and shall, when required by the Employer’s Agent, produce proof 
of such compliance. 
 
The distribution of water shall be carried out by the Contractor strictly in accordance with the applicable laws and 
regulations. All water provided by the Contractor for construction purposes shall be clean, free from undesirable 
concentrations of deleterious salts and other materials and shall comply with any further relevant specifications of the 
Contract. 
 
The Contractor shall, whenever reasonably required by the Employer’s Agent, produce test results demonstrating such 
compliance. Water provided by the Contractor for human consumption shall be healthy and potable to the satisfaction of 
the health authorities in the area of the Site. 
 
The Employer accepts no responsibility for the shortage of water due to any cause whatsoever or for the additional costs 
incurred by the Contractor as a result of such shortage. 
 
The Contractor shall take note that no separate or direct payment of any kind whatsoever will be made for any cost incurred 
to obtain, distribute, consume and use water or for the provision of a water supply point or for the cost of water drawn. 
Payment for the aforementioned shall be deemed to be covered by the rates and prices tendered and paid for the various 
items of work included under the Contract. 
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C3.4.5.3 Power / Electricity Supply 
 
The Contractor shall make his own arrangements with the Electricity Department for a supply of electricity if required and 
shall pay establishment and consumption costs at the tariffs ruling at the time.  
 
The Contractor shall, at his own expense, be responsible for obtaining and distributing all electricity as he may require for 
the purposes of executing the Contract, including electricity for both construction purposes and domestic use as well as 
for making all arrangements in connection therewith.  
 
The distribution of electricity shall be carried out by the Contractor strictly in accordance with the applicable laws and 
regulations. No separate payment will be made to the Contractor for the obtainment, distribution and consumption of 
electricity, the costs of which will be deemed to be in the Contractor’s tendered rates and prices. 
 
C3.4.5.4 Sanitary facilities 
 
The Contractor shall, at his own expense, be responsible for safely and hygienically dealing with and disposing of all 
human excrement and similar matter generated on the Site during the course of the Contract, all to the satisfaction of the 
responsible health authorities in the area of the Site as well as the Employer’s Agent. 
 
All such excrement shall be removed from the Site and shall not be disposed of by the Contractor on the Site. The 
Contractor shall further comply with any other requirements in this regard as may be stated in the Contract. 
 
The Contractor shall further, as a minimum, supply and maintain chemical toilets for use by his workmen. The number of 
toilets shall be based on one toilet per fifteen personnel on site.  
 
Under no circumstances will the Contractor’s staff be allowed to use any other toilet facilities in and around the Site. 
 
C3.4.5.5 Accommodation of employees 
 
The Contractor shall make his own arrangements for the accommodation of his employees.  Where field accommodation 
is required, the Contractor shall comply fully with the wishes of the various landowners, as in their agreement with the 
Employer, to the satisfaction of both land owner and Employer. 
 
C3.4.6 SITE USAGE 
 
Access to site shall be limited to the Contractor and his personnel. The Contractor shall be responsible to control 
unauthorized entry to the site and shall inform the Employer’s Agent of any breach of such rules. The site shall be managed 
and used for its intended purpose.  The Contractor is required to keep a visitors log, and ensure full compliance with site 
safety standards. 
 
C3.4.7 PERMITS AND WAY LEAVES 
 
The Employer’s Agent is responsible for obtaining all necessary permits and way leaves from all relevant authorities.  
 
C3.4.8 FACILITIES PROVIDED BY THE CONTRACTOR 
 
C3.4.8.1 Office for the Employer’s Agent 

 
An office for the Engineer is required. The type of office required for the Engineer is specified in PSA 8.3.2.1. Site meetings 
will be held in the contractors site office. 
 
C3.4.8.2 Sanitary facilities 
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No latrines are available and therefore the Contractor shall supply portable chemical toilets for use by his workmen. The 
number of toilets shall be based on one toilet per fifteen personnel on site. Under no circumstances will the Contractor’s 
staff be allowed to use private or public toilet facilities. 
 
The Contractor shall provide water and soap for his staff to be able to wash with at each site of the Works. The waste 
water shall be disposed of off-site. 
 
C3.4.8.3 Security on site 

 
The Contractor shall make provision for security on site against theft and robbery, as his sole responsibility. The cost for 
providing adequate security, as and when required, must be borne by the Contractor. 

 
C3.4.9 FEATURES REQUIRING SPECIAL ATTENTION 
 
C3.4.9.1 Site maintenance 
 
During progress of the work and upon completion thereof, the Site of the Works shall be kept and left in a clean and orderly 
condition. The Contractor shall store materials and equipment for which he is responsible in an orderly manner and shall 
keep the Site free from debris and obstructions. 
 
C3.4.9.2 Access to properties (where relevant) 
 
The Contractor shall organise the work to cause the least possible inconvenience to the public and to the property owners 
adjacent to or affected by the work, and except as hereunder provided, shall at all times provide and allow pedestrian and 
vehicular access to properties within or adjoining or affected by the area in which he is working.  In this respect the 
Contractor's attention is drawn to Clause 8.1.1 of the Conditions of Contract. 
 
Where applicable and if as a result of restricted road reserve widths and the nature of the work, the construction of 
bypasses is not feasible, construction shall be carried out under traffic conditions to provide access to erven and properties. 
 
Notwithstanding the above, the Contractor may, with the prior approval of the Employer’s Agent (which approval shall not 
be unreasonably withheld), make arrangements with and obtain the acceptance of the occupiers of erven and properties 
to close off part of a street, road, footpath or entrance temporarily, provided that the Contractor duly notifies the occupiers 
of the intended closure and its probable duration, and reopens the route as punctually as possible.  Where possible, such 
streets, roads, footpaths and entrances shall be made safe and reopened to traffic overnight.  Such closure shall not 
absolve the Contractor from his obligations under the Contract to provide access at all times.  Barricades, traffic signs, 
drums and other safety measures appropriate to the circumstances shall be provided by the Contractor to suit the specific 
conditions. 
 
C3.4.9.3 Monthly statements and payment certificates  
 
The statement to be submitted by the Contractor in terms of Clause 6.10 of the Conditions of Contract shall be prepared 
by the Contractor at his own cost, strictly in accordance with the standard payment certificate prescribed by the Employer’s 
Agent, in digital electronic computer format.  The Contractor shall, together with a copy of the digital electronic computer 
file of the statement, submit two (2) A4 size paper copies of the statement. 
 
For the purposes of the Employer’s Agent payment certificate, the Contractor shall subsequently be responsible, at his 
own cost, for making such adjustments to his statement as may be required by the Employer’s Agent for the purposes of 
accurately reflecting the actual quantities and amounts which the Employer’s Agent deems to be due and payable to the 
Contractor in the payment certificate. 
 
The Contractor shall, at his own cost, make the said adjustments to the statement and return it to the Employer’s Agent 
within three (3) normal workings days from the date on which the Employer’s Agent communicated to the Contractor the 
adjustments required.  The Contractor shall submit to the Employer’s Agent five (5) sets of A4 size paper copies of such 
adjusted statement, together with a copy of the electronic digital computer file thereof. 
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Any delay by the Contractor in making the said adjustments and submitting to the Employer’s Agent the requisite copies 
of the adjusted statement for the purposes of the Employer’s Agent payment certificate will be added to the times allowed 
to the Employer’s Agent in terms of Clause 6.10.4 of the Conditions of Contract to submit the signed payment certificate 
to the Employer and the Contractor.  Any such delay will also be added to the period in which the Employer is required to 
make payment to the Contractor. 
 
C3.4.9.4 Notices, signs, barricades and advertisements 
 
All notices, signs and barricades, as well as advertisements, may be used only if approved by the Employer’s Agent.  The 
Contractor shall be responsible for their supply, erection, maintenance and ultimate removal and shall make provision for 
this in his tendered rates. 
 
The Employer’s Agent shall have the right to instruct the Contractor to move any sign, notice or advertisement to another 
position, or to remove it from the Site of the Works if in his opinion it is unsatisfactory, inconvenient or dangerous. 
 
C3.4.9.5 Workmanship and quality control 
 
The Employer, the Contractor and the Employer’s Agent shall operate and maintain their own individual contract 
administration and quality assurance systems. 
 
The Contractor shall implement his own Quality Assurance plan for executing the works for compliance with the 
aforementioned standards and specifications. 
 
The onus to produce work that conforms in quality and accuracy of detail to the requirements of the Specifications and 
Drawings rests with the Contractor, and the Contractor shall, at his own expense, institute a quality control system and 
provide suitably qualified and experienced engineers, foremen, surveyors, materials technicians, other technicians and 
technical staff, together with all transport, instruments and equipment to ensure adequate supervision and positive control 
of the Works at all times. 
 
The cost of supervision and process control, including testing and mix designs carried out by the Contractor, will be deemed 
to be included in the rates tendered for the related items of work. 
 
The Contractor's attention is drawn to the provisions of the various Standardized Specifications regarding the minimum 
frequency of testing required.  The Contractor shall, at his own discretion, increase this frequency where necessary to 
ensure adequate control. 
 
On completion and submission of every part of the work to the Employer’s Agent for examination and measurement, the 
Contractor shall furnish the Employer’s Agent with the results of the relevant tests, mix designs, measurements and levels 
to demonstrate the achievement of compliance with the Specifications. 

i. Contractor to engage services of an independent laboratory.  

Notwithstanding the requirements of the Specifications pertaining to testing and quality control, the Contractor shall 
engage the services of an approved independent laboratory to undertake all testing of materials, the results of which 
are specified in, or may reasonably be inferred from, the Contract.  These results will be taken into consideration by the 
Employer’s Agent in deciding whether the quality of materials utilised and workmanship achieved by the Contractor 
comply with the requirements of the Specifications.  The foregoing shall apply irrespective of whether the specifications 
indicate that the said testing is to be carried out by the Employer’s Agent or by the Contractor. 

The Contractor shall be responsible for arranging with the independent testing laboratory for the timeous carrying out of 
all such testing specified in the Contract, at not less than the frequencies and in the manner specified.  The Contractor 
shall promptly provide the Employer’s Agent with copies of the results of all such testing carried out by the independent 
laboratory. 
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For the purposes of this clause, an "independent laboratory" shall mean an "approved laboratory" (as defined in 
subclause PSA 7.2) which is not under the management or control of the Contractor and in which the Contractor has 
no financial interest, nor which has any control or financial interest in the Contractor. 

ii. Additional testing required by the Employer’s Agent 

In addition to the provisions of subclause C3.4.9.5 (i):  Contractor to engage services of an independent laboratory, the 
Employer’s Agent shall be entitled at times during the Contract to require that the Contractor arrange with the 
independent laboratory to carry out any such tests, additional to those described in subclause C3.4.9.5 (i), at such times 
and at such locations in the Works as the Employer’s Agent shall prescribe.  The Contractor shall promptly and without 
delay arrange with the independent laboratory for carrying out all such additional testing as required by the Employer’s 
Agent, and copies of the test results shall be promptly submitted to the Employer’s Agent. 

iii. Costs of testing 

(a) Tests in terms of subclause C3.4.9.5 (i) 

 The costs of all testing carried out by the independent laboratory in accordance with the requirements of 
subclause C3.4.9.5 (i), above shall be borne by the Contractor and shall be deemed to be included in the 
tendered rates and prices for the respective items of work as listed in the Bill of Quantities and which require 
testing in terms of the Specifications.  No separate payments will be made by the Employer to the Contractor in 
respect of any testing carried out in terms of subclause C3.4.9.5 (i). 

 Where, as a result of the consistency of the materials varying or as a result of failure to meet the required 
specifications for the work, it becomes necessary to carry out additional tests (e.g. re-tests on rectified work 
and/or replacement materials), the costs of such additional testing shall be for the Contractor’s account. 

(b) Additional tests required by the Employer’s Agent 

The costs of any additional tests required by the Employer’s Agent in terms of subclause C3.4.9.5 (i) Additional testing 
required by the Employer’s Agent, shall be reimbursed to the Contractor against substitution of the Provisional Sum allowed 
therefore in the Bill of Quantities;  provided always that the costs of any such additional tests ordered by the Employer’s 
Agent, the results of which indicate that the quality of the materials utilised and/or the standard of workmanship achieved 
are/is not in accordance with the specifications, shall not be reimbursable to the Contractor. 
 
C3.4.9.6 Public Safety 
 
The Contractor shall at all times ensure that his operations do not endanger any member of the public. 
 
As the area is adjacent to a residential area the Contractor shall take special precautions to prevent public access to any 
danger areas on the Works, e.g. by temporary barricades and/or fencing. 
 
C3.4.9.7 Sand and Dust Control 
 
The Contractor shall, for the duration of the contract, take appropriate measures to control the dust and soil movement 
which may arise due to his operations. 
 
C3.4.9.8 Employment of local labour 
 
It is the intention that this Contract should make maximum use of the local labour force that is presently under-employed. 
To this end the Contractor shall limit the utilisation on the Contract of non-local employees to that of key personnel only 
and to employ and train local labour to the extent necessary for the execution and completion of this Contract. 
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The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by the Tenderer.  The data stated 
on the above-mentioned form will be strictly monitored during the Contract period and any deviations therefrom shall be 
subject to the prior approval of the Employer’s Agent, which approval shall not be unreasonably withheld. 
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C3.4.10 EXTENSION OF TIME DUE TO ABNORMAL RAINFALL 
 
A claim for extension of time in respect of delays suffered by the Contractor in consequence of abnormal wet climatic 
conditions will be considered by the Employer’s Agent in terms of Clause 5.12 of the Conditions of Contract and in 
accordance with provisions set out hereunder. 
 
For the purposes of extension of time, a delay caused by abnormal wet climatic conditions will be regarded as a delay only 
if, in the opinion of the Employer’s Agent, all progress on an item or items of work on the critical path of the Contractor’s 
working programme as approved in terms of Clause 5.6 of the Conditions of Contract has been brought to a halt. 
 
Unless it is customary to carry out the work, in respect of which a delay was suffered, by rotary shifts or by day and by 
night, only delays to critical path items experienced as a result of wet climatic conditions during normal working hours (as 
defined in Clause 5.8 of the Conditions of Contract) will be taken into account for extension of time.  This will apply 
notwithstanding the fact that a delay may have occurred on a portion of the Works on the critical path due to wet climatic 
conditions, which work was being executed outside the said normal hours with the permission of the Employer’s Agent, 
granted in terms of Clause 5.8 of the Conditions of Contract. 
 
The Contractor shall make due allowance within his programme submitted in terms of Clause 5.6 of the Conditions of 
Contract, for the total delay to work items on the critical path resulting from normal wet climatic conditions. The specified 
allowances for this Contract are defined in Clauses 24-26 of the Contract Data.  
 
Extension of time, if granted by the Employer’s Agent, will be determined as the aggregate number of normal working 
hours for which all progress on the item or items on the critical path was brought to a halt as a result of wet climatic 
conditions, less the number of normal working days specified in Clause 5.12 of the Contract Data. 
 
In determining the revised Due Completion Date of the Contract, the Employer’s Agent shall add the equivalent number 
of normal working days delay determined in accordance with this Clause and all intervening normal non-working days to 
the prevailing Due Completion Date. 
 
C3.4.11 VARIATIONS AND ADDITIONS TO SABS 1200 STANDARDIZED SPECIFICATIONS AND PARTICULAR 

SPECIFICATIONS 
 
The following variations and additions to the SABS 1200 Standardized Specifications referred to shall apply to this Contract 
(full specifications added below): 
 

• PSA - GENERAL 
• PSC - SITE CLEARANCE 
• PSDB - EARTHWORKS (PIPE TRENCHES) 
• PSGA - CONCRETE (SMALL WORKS) 
• PSL - MEDIUM PRESSURE PIPELINES 
• PSLB - BEDDING (PIPES) - 

 
The prefix “PS” indicates an amendment to SABS 1200.  The prefix “PSA” indicates an amendment to SABS 1200 A, 
“PSDB” to SABS 1200 DB and so on. The letters and numbers following these prefixes respectively indicate the relevant 
Standardized Specification and clause numbers in SABS 1200 to which the variation or addition thereto applies. 
 
An asterisk (*) placed next to a PS Subclause number denotes the inclusion of an additional Subclause for which no 
equivalent appears in SABS 1200. 
 
The term “project specifications” appearing in any of the SABS 1200 Standardized specifications must be replaced with 
the term “Scope of Work”. 
 
Further to the above it should be noted that where in a specific Standardized Specification reference is made to a 
Subclause in another Standardized Specification, any amendment or addition to the Subclause referred to, as provided 
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for in the Specification, shall apply.  The aforementioned shall also apply with respect to Clauses referred to in a Particular 
Specification. 
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PSA GENERAL 

PSA 1 SCOPE 
 
Replace the contents of Clause 1.1, including the notes, with the following: 
 
“1.1 This specification covers requirements, principles and responsibilities of a general nature which are generally 
applicable to civil engineering construction and building works contracts, as well as the requirements for the Contractor’s 
establishment on the Site.” 
 
PSA 2 INTERPRETATIONS 
 
PSA 2.3 DEFINITIONS 
 
In the opening phrase, insert the words: “the definitions given in the Conditions of Contract and” between the words “specification” 
and “the following”. 
 
a) General 
 
Add the following definitions: 
 
“General Conditions and Conditions of Contract.  The General Conditions of Contract specified for use with this Contract 
as amended in the Contract Data. 
 
Specified As specified in the Standardized Specifications, the Drawings or the Scope of Work. “Specifications” shall have 
the corresponding meaning.” 
 
c) Measurement and payment 
 
Replace the definitions for “Fixed charge”, “Time-related charge” and “Value-related charge” with the following: 
 
“Fixed charge.  A charge that is not subject to adjustment on account of variations in the value of the Contract Price or the time 
allowed in the Contract for the completion of the work. 
 
Time-related charge.  A charge, the amount of which varies in accordance with the Time for Completion of the Works, adjusted 
in accordance with the provisions of the Contract. 
 
Value-related charge.  A charge, the amount of which varies pro rata with the final value of the measured work executed and 
valued in accordance with the provisions of the Contract.” 
 
PSA 2.4 ABBREVIATIONS 
 
a) Abbreviations relating to standard documents 
 
Add the following abbreviation: 
 
“CKS: SABS Co-ordinating Specification.” 
 
PSA 3 MATERIALS 
 
PSA 3.1 QUALITY 
 
Where applicable, materials shall bear an official standardization mark. 
 
Add the following: 



Page 149 of 206 
Refurbishment of the Hankey Wastewater Treatment Works  
Bid No. 44/2024 

 
"Where proprietary materials are specified it is to indicate the quality or type of materials or articles required, and where the terms 
“or similar approved” or “or approved equivalent” are used in connection with proprietary materials or articles, it is to be understood 
that the approval shall be at the sole discretion of the Employer’s Agent." 
 
“PSA 3.3* ORDERING OF MATERIALS 
 
The quantities set out in the Bill of Quantities have been carefully determined from calculations based on data available at the 
time of its compilation, but are to be considered as approximate quantities only. Before ordering materials of any kind the 
Contractor shall be solely responsible for determining, from the Drawings issued or approved by the Employer’s Agent for 
construction purposes, the actual quantities of materials required for the execution of the Works. No liability or responsibility 
whatsoever shall be attached to the Employer or the Employer’s Agent in respect of materials ordered by the Contractor except 
when ordered in accordance with the Drawings issued or approved by the Employer’s Agent for construction purposes.” 
 
PSA 4 PLANT 
 
PSA 4.1 SILENCING OF PLANT 
 
Replace the contents of Clause 4.1 with the following: 
 
“The Contractor’s attention is drawn to the applicable regulations pertaining to noise and hearing conservation, framed under the 
Occupational Health and Safety Act (Act No. 85 of 1993) as amended. 
 
The Contractor shall at all times and at its own cost, be responsible for implementing all necessary steps to ensure full compliance 
with such regulations, including but not restricted to the provision and use of suitable and effective silencing devices for pneumatic 
tools and other Plant which would otherwise cause a noise level in excess of that specified in the said regulations. 
 
Where appropriate, the Contractor shall further, by means of temporary barriers, effectively isolate the source of such noise in 
order to comply with the said regulations.” 
 
PSA 4.2 CONTRACTOR'S OFFICES, STORES AND SERVICES 
 
Add the following new paragraph before the existing paragraph in Clause 4.2: 
 
"The Contractor's  buildings, sheds and other facilities erected or utilised on the Site for the purposes of the Contract shall be 
fenced off and shall contain all offices, stores, workshops, testing laboratories, toilet facilities, etc. as may be required by the 
Contractor.  The facilities shall always be kept in a neat and orderly condition.  
 
No personnel may reside on the Site.  Only night-watchmen may be on the Site after hours." 
 
Delete “and first-aid services” in the second paragraph of Clause 4.2 and add the following: 
 
"The Contractor shall provide on the Site and in close proximity to the actual locations where the work is being executed, one 
toilet per 15 workmen, which toilets shall be effectively screened from public view and their use enforced.  Such toilets shall be 
relocated from time to time as the location of the work being executed changes, so as to ensure that easy access to the toilets is 
maintained. 
 
The Contractor shall, where applicable, make all necessary arrangements and pay for the removal of night soil." 
 
PSA 5 CONSTRUCTION 
 
PSA 5.1 SURVEY 
 
PSA 5.1.1 Setting out of the Works 
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The installed benchmarks shown on the Drawings shall be used by the Contractor for setting out the works. 
 
Add the following paragraph: 
 
"The Contractor shall be required to check and verify, prior to commencement of any construction work, all benchmarks and 
boundary reference pegs, as shown and detailed on the Drawings. Reference and benchmark pegs disturbed and/or removed 
during the construction period shall be replaced by a Professional Land Surveyor and the Contractor shall bear the cost of such 
replacement. Payment to check and verify the reference and benchmark pegs will be made in terms of PSA 8.8.5." 
 
PSA 5.1.2 Preservation and replacement of survey beacons and pegs subject to the Land Survey Act 
 
Delete from the second sentence "Before the commencement . . . . “to” . . . . apparently in their correct positions" and replace 
with the following: 
 
"Immediately on taking over the site, the Contractor, in consultation and liaison with the Employer’s Agent, shall search for all 
pegs and the Contractor shall compile a list of pegs that are apparently in their correct position."  
 
Replace the third sentence of Clause 5.1.2 with the following: 
 
“At completion of the Contract, the Contractor shall expose and mark all pegs that were listed at the commencement of the 
construction as being in order and the Contractor shall arrange with a registered Land Surveyor the replacement of pegs that 
have become disturbed or damaged.  The Contractor shall, as a precedent to the issue of the Certificate of Completion, provide 
to the Employer’s Agent, a certificate from the Registered Land Surveyor, certifying that all the pegs listed at the commencement 
of construction in accordance with the provisions of this Clause, have been checked and that those found to have been disturbed, 
damaged or destroyed have been replaced in their correct positions, all in accordance with the provisions of the said Act. 
 
The costs of replacement and certification as aforesaid shall be entirely for the Contractor’s account, provided always that the 
Contractor shall not be held liable for the cost of replacement of pegs which: 
 
(a) cannot reasonably be re-established in their original positions by reason of the finished dimensions of the Permanent 

Works ;  and 
 
(b) the Contractor can prove beyond reasonable doubt and to the satisfaction of the Employer’s Agent, were disturbed, 

damaged or destroyed by others beyond its control, and 
 
(c) were in close proximity to the work and which would unavoidably be removed, subject to the Employer’s Agent approval 

being given to remove such pegs.” 
 
PSA 5.2 WATCHING, BARRICADING AND LIGHTING AND TRAFFIC CROSSINGS 
 
Add the following: 
 
“The Contractor shall comply in all aspects with the requirements of the Occupational Health and Safety Act (Act 85 of 1993), 
refer also PSA 5.7, PSA 5.9 and PSA 5.10.” 
 
PSA 5.3 PROTECTION OF STRUCTURES 
 
Replace: ”Machinery and Occupational Safety Act, 1983, (Act No. 6 of 1983)” with: “Occupational Health and Safety Act, 1993 
(Act No. 85 of 1993), as amended,” and insert the following after “(Act No. 27 of 1956)”: “as amended”. 
 
PSA 5.4 PROTECTION OF OVERHEAD AND UNDERGROUND SERVICES 
 
Replace the heading and the contents of Clause 5.4 with the following: 
 
"PSA 5.4 LOCATION AND PROTECTION OF EXISTING SERVICES 
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PSA 5.4.1 Location of existing services 
 
Before commencing with any work in an area, the Contractor shall ascertain the presence and actual position of all services which 
can reasonably be expected by an experienced and competent Contractor to be present on, under, over or within the Site. 
 
Without in any way limiting its liability in terms of the Conditions of Contract in relation to damage to property and interference 
with services, the Contractor shall, in collaboration with the Employer’s Agent, obtain the most up-to-date plans as are available, 
showing the positions of services existing in the area where it intends to work.   
 
Neither the Employer nor the Employer’s Agent offer any warranty as to the accuracy or completeness of such plans and because 
services can often not be reliably located from plans, the Contractor shall ascertain the actual location of services depicted on 
such plans by means of careful inspection of the Site.  No excavation may commence until the position of the service at the 
crossing point has been marked out and verified by an official of the responsible authority.  
 
Thereafter, the Contractor shall, by the use of appropriate methodologies, carefully expose the services at such positions as are 
agreed to by the Employer’s Agent, for the purposes of verifying the exact location and position of the services.  Where the 
exposure of existing services involves excavation to expose underground services, the requirements of Clauses 4.4 and 5.1.2.2 
of SABS 1200 D (as amended) shall also apply. 
 
The aforesaid procedure shall also be followed in respect of services not shown on the plans but which may reasonably be 
anticipated by an experienced Contractor to be present or potentially present on the Site. 
 
All services, the positions of which have been determined as aforesaid at critical points, shall henceforth be designated as “Known 
Services” and their positions shall be indicated by the Contractor on a separate set of Drawings, a copy of which shall be furnished 
to the Employer’s Agent without delay. 
 
As soon as any service which has not been identified and located as described above is encountered on, under, over or within 
the Site, it shall henceforth be deemed to be a “Known Service” and the aforesaid provisions pertaining to locating, verifying and 
recording its position on the balance of the Site shall apply. The Contractor shall notify the Employer’s Agent immediately should 
any such service be encountered or discovered on the Site. 
 
Whilst it is in possession of the Site, the Contractor shall be liable for all loss of or damage as may occur to: 
 

(a) Known Services, anywhere along the entire lengths of their routes, as may reasonably be deduced from the actual 
locations at which their positions were verified as aforesaid, due cognisance being taken of such deviations in line and 
level which may reasonably be anticipated;  and 

 
(b) any other service which ought reasonably to have been a Known Service in accordance with the provisions of this 

Clause ; 
 
as well as for consequential damage, whether caused directly by the Contractor’s operations or by the lack of proper protection ; 
provided always that the Contractor will not be held liable in respect of damages occurring to services not being Known Services. 
 
No separate payment will be made to the Contractor in respect of any costs incurred in preparing and submitting to the Employer’s 
Agent, the Drawings as aforesaid and these costs shall be deemed included in the Contractor’s other tendered rates and prices 
included in the Contract. 
 
Payment to the Contractor’s in respect of exposing services at the positions agreed by the Employer’s Agent and as described 
above will be made under the payment items (if any) as may be provided therefore in the respective sections of the Specifications 
pertaining to the type of work involved. 
 
PSA 5.4.2 Protection during construction 
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The Contractor shall take all reasonable precautions and arrange its operations in such a manner as to prevent damage occurring 
to all known services during the period which the Contractor has occupation and/or possession of the Site. 
 
Services left exposed shall be suitably protected from damage and in such a manner as will eliminate any danger arising there 
from to the public and/or workmen, all in accordance with the requirements of the prevailing legislation and related regulations. 
 
PSA 5.4.3 Alterations and repairs to existing services 
 
Unless the contrary is clearly specified in the Contract or ordered by the Employer’s Agent, the Contractor shall not carry out 
alterations to existing services.  When any such alterations become necessary, the Contractor shall promptly inform the 
Employer’s Agent, who will either make arrangements for such work to be executed by the owner of the service, or instruct the 
Contractor to make such arrangements himself. 
 
Should damage occur to any existing services, the Contractor shall immediately inform the Employer’s Agent, or when this is not 
possible, the relevant authority, and obtain instructions as to who should carry out repairs.  In urgent cases, the Contractor shall 
take appropriate steps to minimise damage to and interruption of the service.  
 No repairs of telecommunication cables or electric power lines and cables shall be attempted by the Contractor, unless approved 
by the Employer’s Agent. 
 
The Employer will accept no liability for damages due to a delay in having alterations or repairs effected by the respective 
service owners.  The Contractor shall provide all reasonable opportunity, access and assistance to persons carrying out 
alterations or repairs of existing services." 
 
PSA 5.7 SAFETY 
 
Replace the contents of subclause 5.7 with the following:  

 
"Pursuant to the provisions of the Conditions of Contract, and without in any way limiting the Contractor’s obligations there under, 
the Contractor shall at his own expense (except only where specific provision (if any) is made in the Contract for the 
reimbursement to the Contractor in respect of particular items), provide the following: 
 

(a) Provide to its Employees on the site of the works, all safety materials, clothing and equipment necessary to ensure full 
compliance with the provisions of the Occupational Health and Safety Act (Act No 85 of 1993) and associated 
Regulations as amended (hereinafter referred to as the Act) at all times, and shall institute appropriate and effective 
measures to ensure the proper usage of such safety materials, clothing and equipment at all times; and 

 
(b) Provide, install and maintain all barricades, safety signage and other measures to ensure the safety of workmen and all 

persons in, on and around the site, as well as the general public; and 
 

(c) Implement on the site of the works, such procedures and systems and keep all records as may be required to ensure 
compliance with the requirements of the Act at all times; and 

 
(d) Implement all necessary measures so as to ensure compliance with the Act by all subcontractors engaged by the 

Contractor and their employees engaged on the works; and 
 

(e) Full compliance with all other requirements pertaining to safety as may be specified in the Contract. 
 
The Employer shall in terms of the Regulations make such inspections on the site, as they shall deem appropriate, for the purpose 
of verifying the Contractor’s compliance with the requirements of the Act.  For this purpose, the Contractor shall grant full access 
to the site of all parts of the site and shall co-operate fully in such inspections and shall make available for inspection all such 
documents and records as the Employer’s representative may reasonably require. 
 
Where any such investigations reveal, or where it comes to the Employer’s attention that the Contractor is in any way in breach 
of the requirements of the Act or is failing to comply with the provisions of this clause, the Employer’s Agent shall, in accordance 
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with the provisions of Clause 5.11.2 of the Conditions of Contract, be entitled to suspend progress on the works or any part 
thereof until such time as the Contractor has demonstrated to the satisfaction of the Employer, that such breach has been rectified. 
 
The Contractor shall have no grounds for a claim against the Employer for extension of time and/or additional costs if the progress 
on the works or any part thereof is suspended by the Employer’s Agent in terms of this clause, and the Contractor shall remain 
fully liable in respect of the payment of penalties for late completion in accordance with the provisions of Clause 5.13 of the 
Conditions of Contract should the Contractor fail to complete the Works on or before the specified due completion date in 
consequence of the suspension. 
 
Persistent and repeated breach by the Contractor of the requirements of the Act and/or this clause shall constitute grounds for 
the Employer’s Agent to act in terms of Clause 9.2 of the Conditions of Contract and for the Employer to terminate the Contract 
in accordance with the further provisions of the said Clause 9.2." 
 
"PSA 5.9*  MAINTAINING SERVICES IN USE 
 
The Contractor shall take note that he shall not cut off any service in use without the prior approval of the Employer’s Agent.  
 
Failure on the part of the Contractor to comply with any of the above provisions will constitute sufficient reason for the 
Employer’s Agent to stop the works until the situation has been remedied, or should he deem it necessary, arrange for the 
situation to be remedied at the Contractor's cost. 
 
No direct payment will be made for the cost of maintaining services in use. Payment will be deemed to be covered by the 
rates and sums tendered and paid for the various items of work included under the Contract." 
 
"PSA 5.10* DEALING WITH AND ACCOMMODATING TRAFFIC 
 
The Contractor shall take note that the existing roads and tracks within and to the Sites, shall remain operational throughout 
the contract period. To this end the Contractor shall provide and maintain all temporary fences, security, barriers, kerb ramps, 
signs, markings, flagmen, drums, lighting, personnel and all other incidentals necessary to ensure safe and easy passage of 
all traffic. 
 
Temporary traffic signs etc. as well as all necessary markings shall be erected and maintained by the Contractor and the 
number and layout of the traffic signs shall comply with the Site Manual entitled “Safety at Roadworks in Urban Areas”, as 
published by the Department of Transport. 
 
Traffic signs shall have a yellow background with either a red / black border. 
 
No direct payment will be made for the cost of dealing with and accommodating traffic. Payment will be deemed to be covered 
by the rates and sums tendered and paid for the various items of work included under the contract. Further, the provision of 
PSA 5.2 shall apply.” 
 
"PSA 5.11* SITE MEETINGS 
 
The Contractor or its authorised agent will be required to attend regular site meetings, which shall normally be held once a 
month on dates and at times determined by the Employer’s Agent, but in any case whenever reasonably required by the 
Employer’s Agent. Unless otherwise indicated in the Contract or instructed by the Employer’s Agent, such meetings shall be 
held at the Contractor’s offices on the Site. At such monthly meetings, matters such as general progress on the Works, quality 
of work, problems, claims, payments, and safety etc., shall be discussed, but not matters concerning the day-to-day running 
of the Contract. 
 
“PSA 5.12* PROVIDING ACCESS TO ERVEN AND PROPERTIES 
 
Access to erven and properties along the route of trenches and roads shall be provided by the Contractor at all times. To this 
end suitable crossings shall be constructed where required. 
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Temporary crossings shall be in the form of portable bridges, temporary backfill or other approved means and shall be capable 
of permitting the safe passage of all vehicles and pedestrians.  The Contractor shall also be responsible for maintaining 
crossings and for removing same when they are no longer required. 
If as a result of restricted road reserve widths and the nature of the Works the construction of bypasses is not feasible, 
construction shall be carried out under traffic in order to provide access to the properties. 
 
The Contractor may, with the approval of the Employer’s Agent, arrange with the occupiers of the affected properties to 
temporarily close off a portion of a road, footpath entrance, property access road or other access, provided that the Contractor 
shall give due notice of the intended closure and its probable duration to the occupiers and shall as punctually as possible re-
open the route at the prescribed time. Where possible, roads shall be made safe and re-opened to traffic overnight. Any such 
closure shall be an arrangement between the Contractor and the occupiers and shall not absolve the Contractor from his 
obligations under the Contract to provide access at all times. Barricades, traffic signs and drums shall be provided by the 
Contractor to suit the specific conditions. 
 
No direct payment will be made for the cost of providing access.  Payment will be deemed to be covered by the rates and 
sums tendered and paid for the various items of work included under the Contract.” 
 
“PSA 5.14*  PROTECTION OF LIVESTOCK 
 
From the time of the occupancy of the Site until the date of the Completion Certificate the Contractor shall take all measures 
necessary for the protection and control of livestock on the sections of the properties affected by his operations. He shall 
provide gates in existing fences cut by him for the purpose of access and control, and where necessary, to store materials 
and plant and the Contractor shall ensure that all gates are kept closed during such time as they are not actually in use by his 
traffic. 
 
Where the Contractor cannot make alternative arrangements, the Contractor shall erect temporary fencing where necessary 
to protect livestock exposed to straying through his operations. The fencing shall be maintained in good order during 
construction operations and on completion of the work it shall be removed from the Site and all surfaces restored to the 
satisfaction of the property owner. 
 
Payment for the protection of livestock, including the erection of temporary fences and gates where required, shall be deemed 
to be covered by the rates and sums tendered and paid for the various items of work included under the Contract. 
  
Claims by property owners for loss of or injury to livestock due to negligence on the part of the Contractor, shall be settled by 
the Contractor.” 
 
“PSA 5.15*  ENVIRONMENTAL MANAGEMENT PLAN, RECORD OF DECISION AND SPECIFICATIONS 
 
The Contractor shall be required to comply with the Environmental Management Plan (EMP), Record of Decision (ROD) and 
Specifications during the Contract period. 
 
Non-compliance with the specifications, ROD and EMP, in any way whatsoever, will be adequate reason for suspension of the 
Works. 
 
The Contractor shall at all times be responsible for full compliance with the specifications, ROD and EMP and no extension of 
time will be considered for delays due to non-compliance with the abovementioned. 
 
The applicable environmental documents are bound as Particular Specification PA. 
 
No direct payment will be made for the cost of complying with the EMP or disruption experienced in attending to the 
aforementioned.  Payment shall be deemed to be covered by the rates and sums tendered and paid for the various items of work 
included under the Contract.” 
 
“PSA 5.16* ATTENDANCE ON EE’s 
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The Contractor shall closely manage and supervise all EE’s and shall manage, guide and assist each EE in all aspects of 
management, execution and completion of his subcontract. This shall typically include assistance with planning his works, 
sourcing and ordering of materials, labour relations, monthly measurements and invoicing procedures, etc. The extent and level 
of such management, guidance and assistance, to be provided by the Contractor shall be commensurate with the expertise of 
relevant EE and shall be directed at enabling the EE’s to achieve the successful execution and completion of the subcontract.  
  
No direct payment will be made for the cost of attendance on EE’s. Payment will be deemed to be covered by the rates and 
sums tendered and paid for the various items of work included under the contract.” 
 
PSA 6 TOLERANCES 
 
"PSA 6.4* USE OF TOLERANCES 
 
No guarantee is given that the full specified tolerances will be available independently of each other, and the Contractor is 
cautioned that the liberal or full use of any one or more of the tolerances may deprive him of the full or any use of tolerances 
relating to other aspects of the work. 
 
Except where the contrary is specified, or when clearly not applicable, all quantities for measurement and payment shall be 
determined from the 'authorized' dimensions.  These are specified dimensions or those shown on the Drawings or, if changed, 
as finally prescribed by the Employer’s Agent, without any allowance for the specified tolerances.  Except if otherwise specified, 
all measurements for determining quantities for payment will be based on the 'authorized' dimensions. 
 
If the work is constructed in accordance with the 'authorised' dimensions plus or minus the tolerances allowed, the calculation of 
quantities will be based on the 'authorised' dimensions, regardless of the actual dimensions to which the work has been 
constructed. 

 
When the work is not constructed in accordance with the 'authorised' dimensions plus or minus the tolerances allowed, the 
Employer’s Agent may nevertheless, at his sole discretion, accept the work for payment. In such cases no payment shall be 
made for quantities of work or material in excess of those calculated for the 'authorised' dimensions, and where the actual 
dimensions are less than the 'authorised' dimensions minus the tolerance allowed, quantities for payment shall be calculated 
based on the actual dimensions as constructed." 
 
PSA 7 TESTING 
 
PSA 7.1 PRINCIPLES 
 
PSA 7.1.2 Standard of Finished Work Not to Specification 
 
Insert the words “or checks by an approved laboratory ..." after the words “Where the Employer’s Agent checks ...”in the first line 
of Clause 7.1.2. 
 
PSA 7.2 APPROVED LABORATORIES 
 
Replace the contents of Clause 7.2 with the following: 
 
“Unless otherwise specified in the relevant specification or elsewhere in the Scope of Work, the following shall be deemed to be 
approved laboratories in which design work, or testing required in terms of a specification for the purposes of acceptance by the 
Employer’s Agent of the quality of materials used and/or workmanship achieved, may be carried out: 
 
(a) any testing laboratory certified by the South African National Accreditation Systems (SANAS) in respect of the nature and 

type of testing to be undertaken for the purposes of the Contract; 
 
(b) any testing laboratory owned, managed or operated by the Employer or the Employer’s Agent; 
 
(c) any testing laboratory established and operated on the Site by or on behalf of the Employer or the Employer’s Agent; 
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(d) any testing laboratory designated by the Employer’s Agent.” 
 
PSA 8     MEASUREMENT AND PAYMENT 
 
PSA 8.1 MEASUREMENT 
 
PSA 8.1.1 Method of measurement, all sections of the Schedule 
 
Delete the words "and South West Africa". 
 
PSA 8.1.2 Preliminary and General item or section 
 
PSA 8.1.2.1 Contents 
 
Replace the contents of item (c) with the following: 
 
"The 'duration of construction' applicable to a time-related item shall be the tendered contract period for the total works 
assignment, plus as applicable, the Civil Engineering Industry Holiday (Dec / Jan) and all gazetted public holidays for the Civil 
Engineering Industry." 

 
 

PSA 8.1.2.2 Tendered sums 
 
Replace the contents of this Subclause with the following: 
 
"Except only where specific provision is made in the Specifications and/or the Bill of Quantities for separate compensation for 
any of these items, the Contractor's tendered sums under items PSA 8.3 and PSA 8.4 shall collectively cover all charges for: 
 

• risks, costs and obligations in terms of the Conditions of Contract and of this standardized specification; and 
• head-office and site overheads and supervision; and 
• profit and financing costs; and 
• expenses of a general nature not specifically related to any item or items of the permanent or temporary work; and 
• providing such facilities on site as may be required by the Contractor for the proper performance of the Contract 

and for its personnel, including, but without limitation, providing offices, storage facilities, workshops, ablutions, 
services such as water, electricity, sewage and rubbish disposal, access roads and all other facilities required, as 
well as for the maintenance and removal on completion of the works of these facilities and cleaning-up of the site 
of the Contractor’s establishment and reinstatement to not less than its original condition, and 

• providing the facilities for the Employer’s Agent and his staff as specified in the Contract and their removal from the 
site on completion of the Contract. 

• Completion of monthly reporting/monitoring of Emerging Enterprise Subcontract.” 
 
PSA 8.2 PAYMENT 
 
PSA 8.2.2 Time-related items 
 
Replace the contents of Clause 8.2.2 with the following: 
 
"Subject to the provisions of sub clauses 8.2.3 and 8.2.4, payment under item 8.4.1 (time-related item) will be made monthly in 
equal amounts, calculated by dividing the sum tendered for the item by the tendered Contract period in months, provided always 
that the total of the monthly amounts so paid for the item is not out of proportion to the value of the progress of the Works as a 
whole. 
 
Should the Employer’s Agent grant an extension of time for the completion of the total works, the Contractor will be entitled to 
an increase in the sums tendered for time-related items, which increase shall be in the same proportion to the original tendered 
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sums, as the extension of time is to the duration of construction as defined in PSA 8.1.2.1. The Contractor shall however note 
that the aforementioned will not apply to extensions of time granted in terms of PSA 8.4.6. 
 
Payment of such increased sums will be taken to be as full compensation for all additional preliminary and general costs, 
either time-related costs or fixed costs that result from the circumstances pertaining to the extension of time granted." 
 
The payment to the Contractor for Time-Related Items shall be adjusted in accordance with the following formula in the event 
of the Contract being extended by means of a Variation Order: 
 
Sum of Tendered amounts for Time Related Items x Extension of Time authorised by Variation Order 
    Tender Contract period 
 
For the purposes of applying this formula “Extension of Time” will exclude the Contractor’s December / January close-down 
period, if applicable. 
 
The abovementioned adjustment of the payment for Time-Related Items shall be made in the completion Payment Certificate 
and shall be the only payment for additional Time-Related costs irrespective of the actual period required to complete the 
Contract including its authorised extensions. 
 
In the case of fixed price contracts, the amount by which the Time-Related Items is adjusted shall not be subject to the Contract 
Price Adjustment formula. 
 
In the case of contracts subject to Contract Price Adjustment the amount by which the time-related items are adjusted shall 
be subject to the Contract Price Adjustment formula." 
 
PSA 8.3.1 & Contractual requirements 
8.4.1 
 
Add the following: 
 
"The sum tendered shall cover all initial costs incurred in complying with the requirements of the Conditions of Contract and 
include for the cost of providing and maintaining the special risks insurance stipulated in the Conditions of Contract, if 
applicable." 
 
PSA 8.3.2.1 Facilities for Employer’s Agent 
 
Replace the contents of this Clause with the following: 
 
a) Furnished Offices 1 x 20m2 ...........................................................................................  ......... Sum 
b) 2 x Contract nameboards ..............................................................................................  ......... No. 
c) Board room to cater for 10 persons ...............................................................................  ......... Sum 
d) Electricity and lighting ....................................................................................................  ......... Sum 
e)  Ablutions for exclusive use by the Engineer’s staff ........................................................  ......... Sum 
f) Heating / cooling 1200 BTU split unit.............................................................................  ......... Sum 
g) Furniture, fridge, printer/copier/scanner/fax ...................................................................  ......... Sum 
h) Car Port  .............................................................................................................  ......... Sum 
i) Survey equipment ..........................................................................................................  ......... Sum 
 
Furnishing to include 2 desks, 4 office swivel chairs, plan rack and i book shelf and 1 filing cabinet. 
The facilities provided shall comply with the applicable requirements of SABS 1200 AB and PSAB." 
 
PSA 8.3.2.2   Facilities for Contractor 
 
Notwithstanding the detail breakdown of items provided (items a to j), a single sum shall be tendered to cover all these items 
under the heading of "Facilities for Contractor". 
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PSA 8.4.1 Contractual requirements ........................................................................................ Unit:  Sum 
 
Add the following: 
 
“The sum shall further cover all the time-related establishment costs and be the full compensation to the Contractor for: 
 
(i) The maintenance of his whole organisation as established for this Contract. 
 
(ii) The maintenance of all insurances, indemnities and guarantees required in terms of the Conditions of Contract, where 

applicable. 
 
(iii) Compliance with all general conditions and requirements which are not specifically measured elsewhere for payment 

in these Contract Documents. 
 
Payment shall be made monthly in compliance with the method laid down in PSA 8.2.2. 
 
The Contractor will not be paid Time-Related Preliminary and General Charges for any special Non-Working Days, as 
stipulated in the Conditions of Contract, which shall be deemed to have been allowed for in his rates. 
 
The sum shall also include, where applicable, for the cost of providing and maintaining the special risks insurance stipulated 
in the Conditions of Contract.” 
 
PSA 8.4.2.1  Facilities for Employer’s Agent 
 
Replace the contents of this Clause with the following: 
 
“(a) Two Contract Nameboard ......................................................................  ...................... Unit: Sum 
(b) Survey labourers ............................................................................................ Unit: Labourer Month 
 
The facilities provided shall comply with the applicable requirements of SABS 1200 AB and PSAB. 
 
Payment for the provision of survey labourers will be made pro-rata the period the labourers are provided.” 
 
PSA 8.4.2.2  Facilities for Contractor 
 
Notwithstanding the detail breakdown of items provided (items a to j), a single sum shall be tendered to cover all these items 
under the heading of "Facilities for Contractor". 
 
PSA 8.4.2.3   Replace the words "periods stated" in the second line of this Clause with the following: 
 
"duration of construction as defined in PSA 8.1.2.1". 
 
"PSA 8.4.6*  Compensation in terms of Subclause 5.12.2.4 and Clause 9.1.4 of the Conditions of Contract for delays 

incurred: 
 
(a)  Plant .......................................................................................................... Unit: Sum per working day 
(b)  Labour ....................................................................................................... Unit: Sum per working day 
(c)  Supervision ................................................................................................ Unit: Sum per working day 
(d)  Other services, facilities etc. not covered by  

(a), (b) and (c) ............................................................................................ Unit: Sum per working day 
 
The sum tendered for each item shall cover the full and final standing cost per day of delaying the specified resource or facility 
and no additional compensation shall apply, notwithstanding any provisions to the contrary in the contract documents, or in 
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respect of any extension of time granted in relation to the circumstances described in Subclauses 5.12.2.4, 9.1.1 and 9.1.2 of 
the Conditions of Contract. 
 
For the purposes of calculating the total delay, a working week shall be held to consist of five working days and a working day 
9 hours. 
 
Payment for the partial standing of any of the scheduled resources for a day or part thereof, or the standing of a complete 
resource for a part day, will be made pro-rata in proportion to an appropriate factor assessed by the Employer’s Agent. 
 
The amount by which compensation for delays is adjusted shall be subject to the contract price adjustment formula as defined 
in the Conditions of Contract. 
 
This payment item shall only apply to delays which in the opinion of the Employer’s Agent are due to the circumstances 
described in Subclauses 5.12.2.4, 9.1.1 and 9.1.2 of the Conditions of Contract.  No Payment will be made for any salary 
related or other internally caused strikes. The cost of delays incurred for all other circumstances shall be treated as provided 
for in the Conditions of Contract. 
 
The provision of this Clause shall in no way prejudice the right of either the Employer or the Contractor to determine the 
Contract in terms of the provisions of Clause 9 of the Conditions of Contract.   
 
The Contractor shall take note that no payment will be considered for any additional cost incurred in protecting his plant and 
site establishment, as well as for costs incurred in respect of damage to constructional plant and equipment." 
 
PSA 8.5 SUMS STATED PROVISIONALLY BY THE EMPLOYER’S AGENT 
 
Replace the contents of Clause 8.5 with the following: 

 
"PSA 8.5.1 Works Executed by the Contractor ..............................................................................Unit: Prov Sum 
 
The Contractor will be reimbursed in substitution of the Provisional Sums (if any) allowed in the Bill of Quantities for work to be 
executed by the Contractor, in the amounts determined in accordance with the provisions of Clause 6.6 of the Conditions of 
Contract. 
 
PSA 8.5.2 Works Executed and performed by the Selected Subcontractors in Consultation with the Employer 
 
(a) Work to be executed and performed by the Selected Subcontractor in Consultation with the 

Employer………………………………………………………………….Unit: Prov Sum 
 
(b) Overheads, charges and profit on item (a) above…………………….Unit: % or Sum 
 
Sub-items (a) and (b) will be provided in the Bill of Quantities for each different Selected Subcontract included in the Contract. 
 
The Contractor shall be reimbursed under sub-item (a), in substitution of the respective Provisional Sums (if any) allowed in the 
Bill of Quantities, the amounts actually paid or payable by the Contractor to the respective Selected Subcontractors, in accordance 
with the provisions of Clauses 4.4.3 and 6.6 of the Conditions of Contract. 
 
The Contractor shall be paid under sub-item (b), either: 
 

(a) where the unit of measurement for sub-item (b) was specified as being a percentage, the respective percentage, as 
stated by the Contractor in its Tender, of the amount certified by the Employer’s Agent for payment under the related 
sub-item (a), all in accordance with the provisions of Clause 6.6.1.2.1 of the Conditions of Contract:  or 

 
(b) where the unit of measurement for sub-item (b) was specified as being a Lump Sum, an amount which is in the same 

proportion to the amount certified for payment under sub-item (a) and the tendered Lump Sum is to the amount of the 
Provisional Sum stated under sub-item (a); 
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provided always that where the Contractor has failed for any reason, to insert a percentage or Sum (as applicable) for sub-item 
(b) in its tender, or where no provision was made in the Tender Documents for tenderers to make any such entry, the Contractor 
will, in accordance with the provisions of Sub-clause 6.6.1.2.2, be paid an amount equal to SEVEN AND ONE HALF PERCENT 
(7½%) of the amount actually certified by the Employer’s Agent for payment under sub-item (a). 
 
The percentage or sum (as applicable) paid under sub-item (b) as aforesaid, shall be deemed to include for full and final 
compensation to the Contractor for all costs as may be incurred and all charges and profits associated with the engagement, 
supervision, administration and management of the Nominated Subcontractor and in fulfilling its obligations under the contract 
as the principal Contractor." 
 
Replace Clause 8.6 with the following: 
 
“PSA 8.6 PRIME COST ITEMS 
 
PSA 8.6.1 Prime Cost Sums 
 
(a) Description of Item to which Prime Cost Sum Applies .................................................  Unit: PC Sum 
(b)  Charge Required by Contractor on Sub-item (a) above .........................................................  Unit: % 
 
Sub-items (a) and (b) will be provided in the Bill of Quantities for each different item to which a Prime Cost Sum applies. 
 
The Contractor shall be reimbursed under sub-item(s) (a) in substitution of the respective Prime Cost Sums included in the 
Contract, the actual price(s) paid or payable by him in respect of the goods, materials or services supplied, but excluding any 
charges for the Contractor’s labour, profit, carriage, establishment or other charges related to such goods, services or materials. 
The Contractor shall be paid under sub-item (b), the respective percentage, as stated by the Contractor in its Tender, of the 
amount certified by the Employer’s Agent for payment under the related sub-item (a).  The percentages tendered by the 
Contractor for each respective sub-item (b) included in the Bill of Quantities shall be deemed to in full and final compensation to 
the Contractor in respect of any charge by the Contractor for labour, carriage profit, establishment and for any other charges 
related to the goods, services or materials supplied under the related sub-item (a). 
 
If the Contractor shall have omitted within its Tender to insert a tendered percentage under sub-item (b), or tendered a zero 
percentage, the Contractor’s tendered rate for sub-item (b) shall be deemed to be zero and the Contractor shall not be entitled 
to any payment under sub-item (b).” 
 
Note: 
 
1. Only payments for successful test will be made under the Prime Cost Sum provided in the Bill of Quantities for “additional 

acceptance control testing by the Employer’s Agent”. 
 
2. The Contractor is responsible for the cost of process control testing.  Payment in terms of the above will only be made for 

acceptance control testing ordered by the Employer’s Agent. 
 
“PSA 8.7 DAYWORK 
 
Add the following: 
 
"To ensure that the plant is achieving a reasonable output of work, the Employer’s Agent personnel will randomly monitor and 
measure work produced. Poor performance of any item of plant will be noted by the Employer’s Agent and certain reductions 
in payment may be applied. 
 
Furthermore, should the performance of a machine be poor, or persistently break down, the Employer’s Agent may order that 
it be replaced, all at the cost of the Contractor." 
 
PSA 8.8.2  DEALING WITH TRAFFIC 
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Add the following. 
 
“To ensure proper traffic control is achieved the Contractor is to price the different sections separately.  Each section must 
cover all costs and there will be no additional compensation will be made.  In addition, the sections must consider the 
Contractor’s proposed programme and rate of progress he intends to achieve. This will also be full compensation if the 
Contractor chooses to work in multiple sections at once. 
 

(a) One way traffic control     Unit: Month 
(b) Allow access to properties    Unit: Month 
(c) Barricading of trenches     ...................................................................................... Unit: Month 
(d) All other traffic requirements    ...................................................................................... Unit: Month 

 
PSA 8.8 TEMPORARY WORKS 
 
PSA 8.8.4  Existing services 
 
Replace the heading of paragraph (c) with the following: 

 
“(c) Excavate by hand in soft material to expose existing services ....................................................Unit: m³ 
 
Add the following: 
 
"The rate tendered for (c) shall further cover the cost of backfilling the excavation with excavated material compacted to 90% 
of modified AASHTO maximum density, loading, transporting and disposing of surplus material as directed, keeping the 
excavation safe, dealing with water, protecting the exposed services, and any other operation necessary to complete the work. 
 
No distinction will be made between the various types of services to be exposed, or the depths to which excavations are taken. 
 
Excavation in excess of that authorised will not be measured for payment." 
 
”PSA 8.8.6 Dealing with water  ............................................................................................... Unit: Sum 
 
The sum shall cover the cost for the provision, operation, maintaining and removal of all plant and materials required to deal with 
any water anywhere on site as required in terms of Sub clause 5.1.3 of SABS 1200 D and Sub clause 5.1.2 of SABS 1200 DB.  
No additional payment will be made for “Special water hazards”. 
 
The sum shall cover the cost of providing the necessary plant or materials, or both, fully erected and operative on the Site, the 
cost of operating and maintaining pumps, well points, sheeting, close timbering, and other equipment, as applicable, for 24 Hours 
a day, 7 days a week, throughout the period during which the facilities are required, and the cost of removing such goods and 
restoring the Site to its original condition on completion of that part of the project for which the temporary works were erected. 
 
Two equal payments will be made, one with the first and the other with the last payment certificate. 
 
 “PSA 8.8.7* Compliance with the occupational health and safety act (Act 85 of 1993) and all relevant and applicable 

regulations, especially the construction regulations, 2014 as promulgated on 7 February 2014 under section 
43 of the occupational health and safety act (Act 85 of 1993), as amended from time to time, for the duration 
of the contract 

 
(a) Contractor   Unit: Sum 
 
(b) Subcontractors (own) ................................................................................................................. Unit: Sum 
 
The tendered sums shall include full compensation to the Contractor for compliance with all the requirements of the OHS Act 
and the Construction Regulations 2014 at all times, as described in the Scope of Work and Employer's health and safety 
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specification (Refer Particular Specification PB). The successful tenderer shall provide the Employer’s Agent with a complete 
breakdown of this tendered sum, if so required. 
 
The Contractor shall note that all obligations contained in the Act, Regulations and Employers health and safety specification 
shall be included in this item. No additional claims will be considered; neither will an extension of time be considered for delays 
due to non-compliance with the Contractor's health and safety plan. 
 
The sums will be paid to the Contractor in equal monthly amounts.” 
 
”PSA 8.9* Installation of Benchmarks by Registered Surveyor ......................................................... Unit: No 
 
The number tendered shall include full compensation for the installation of benchmarks to mSL, by a registered surveyor as 
required by the Employer’s Agent, during construction and shall include the protection during construction and marking the 
benchmark on completion of the Works. 
 
NOTE: The cost to set out the Works in terms of 5.1.1 and PSA 5.1.1 shall be deemed to be covered by the sums tendered for 

other obligations under Subclauses 8.3.3 and 8.4.5.” 
 
“PSA 8.10* Sanctions  Unit: Prov Sum 
 
The provisional sum shall cover any sanction or bonus due as specified in subclause C3.3.3. The provisional sum shall be 
expended in accordance with Clause 6.6 of the Conditions of Contract.” 
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PSC SITE CLEARANCE 

PSC 3 MATERIALS 

PSC 3.1 DISPOSAL OF MATERIAL 

Add the following: 

"Material obtained from clearing and grubbing, including builder’s rubble, and other unwanted debris, shall be disposed of at spoil 
sites obtained by the Contractor. 

All transport costs shall be included in the rates tendered for site clearance." 

PSC 5 CONSTRUCTION 

PSC 5.1 AREAS TO BE CLEARED AND GRUBBED 
 
Add the following: 
   
“Notwithstanding the above, the Employer’s Agent may, where particular areas are scarcely vegetated, order that the clearing 
and grubbing operation be totally or partially omitted, in which case no payment will be made under this section. 
 
Payment will then only be made for excavation included under the relevant earthworks section.” 
 
PSC 5.5 RECLEARING OF VEGETATION 
 
Add the following: 
 
"Except if otherwise agreed, where areas have to be recleared on the written instruction of the Employer’s Agent, such reclearing 
shall be carried out at the Contractor’s own cost and the Contractor is advised therefore, not to clear areas at such an early stage 
that reclearing may become necessary.” 
 
PSC 5.6 CONSERVATION OF TOPSOIL 
 
Add the following: 
 
“Conservation of topsoil, together with grass, roots and chipped mulch shall be applicable. Stockpiling of topsoil will be allowed 
on Site in specific locations indicated by the Employer’s Agent. Topsoil shall not be stockpiled higher than 2,0m. Care shall be 
exercised to prevent the compaction of topsoil in any way especially by vehicles travelling over such material.” 
 
PSC 8 MEASUREMENT AND PAYMENT   
 
PSC 8.1 BASIC PRINCIPLES 

 
Add the following:  
 
"The thickness of the layer that will unavoidably be stripped during clearing of vegetation will be taken as 100 mm.  This 
implies that levels used in earthworks quantity calculations will be 100 mm lower than the original levels excluding stripping of 
topsoil to stockpile where applicable." 
 
Add the following: 
"Levels to be used for earthworks quantity calculations will be surveyed once the clearing operation has been completed." 
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PSC 8.2 SCHEDULED ITEMS 
 
PSC 8.2.1 Clear and grub 
 
Replace the first line with the following: 
 
"The area designated by the Employer’s Agent to be cleared and grubbed will be measured in square metre to the nearest metre 
or" 
 
Delete “(except where 8.2.9 is applicable)” in the seventh line of this clause, 
 
Add the following: 
 
“The tendered rate shall also cover the cost of loading, transporting and disposing of vegetation, builder’s rubble, and other 
unwanted debris encountered in road reserves or along service routes at the designated spoil site described in the Scope of 
Work.” 
 
“PSC 8.2.5 Take down and re-erect existing fences………………………………………………...Unit: m  
 
Add the following to subclause 8.2.5 
 
“The rate shall further cover the cost to reinstate the fences to their original status, as well as for all new material in so doing” 
 
“PSC 8.2.10 Remove topsoil to nominal depth of 150 mm, stockpile and maintain....................................... Unit: m3 

 
Replace the heading and contents of subclause 8.2.10 with the following: 
 
The rate shall cover the cost of removing the topsoil where ordered, together with such vegetation and small roots as may 
occur within the specified depth, for loading, transporting to designated area on site, for stockpiling, for maintaining and wetting 
(dust control) the stockpile for the full duration of the Contract. 
 
Add the following clauses: 
 
“PSC 8.2.11*  Breaking and disposing of existing bituminous/asphalt surface………………. .................... Unit: m2 
 
The sum tendered shall cover the provision of all labour and equipment to remove and dispose (off site) of asphalt surfacing.  
 
““PSC 8.12*  Breaking and disposal of existing unreinforced concrete .........................................        Unit: m3 
 
The unit of measurement shall be the cubic metre of existing concrete prior to breaking, which is removed, broken and 

disposed off site. 
 
“PSC 8.13*         Breaking and disposal of existing reinforced concrete .................................................. Unit:  m3 
 
The unit of measurement shall be the cubic metre of existing concrete prior to breaking, which is removed, broken and disposed 

off site. 
 
PSC 8.14*     Breaking and disposal of existing masonry structures…………………………… Unit:  m3 

 

The unit of measurement shall be the cubic metre of existing concrete prior to breaking, which is removed, broken and 
disposed off site. 
 
PSC 8.15*  Saw-cutting asphalt surfacing……………………….……………………………    Unit:  m2 
 
The sum tendered shall cover the provision of all labour and equipment to saw-cut asphalt surfacing.  
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PSDB EARTHWORKS (PIPE TRENCHES) 

PSDB 3 MATERIALS 
 
PSDB 3.1 CLASSES OF EXCAVATION 
 
Notwithstanding the provisions of Sub clause 3.1 of SANS 1200 DA, the material excavated other than rock will not be separately 
classified for the purposes of measurement or payment. The unit rate for excavation shall cover the cost of excavation in both 
soft, intermediate and boulder material. 
 
PSDB 3.5 BACKFILL MATERIAL 
 
Replace the contents of Subclause (b) and add Subclauses (c ) and (d) as follows : 
 
"In areas subject to road traffic loads which shall be held to extend 2,5m either side of the road centre line, as well as beneath 
concrete lined channels, backfill shall comply with the requirements of PSME 3.2.2 
 
Add the following paragraphs to subclause 3.5: 
 
"(c) Cement-stabilised backfilling 
 
Backfilling shall, where directed by the Employer’s Agent, be stabilised with 5% cement. The aggregate shall consist of approved 
soil or gravel containing stones not bigger than 38 mm and with a plasticity index not exceeding 10. 
 
The soil or gravel shall be mixed with 5% cement and shall be compacted in layers of 100 mm thick to 90% of modified AASHTO 
density. 
 
(d) Soilcrete backfilling 
 
The aggregate for soilcrete shall be mixed with 5% cement and shall consist of approved soil or gravel containing stones not 
bigger than 38 mm and with a plasticity index not exceeding 10. 

 
The soil or gravel shall be mixed in a concrete mixer with the cement and enough water to acquire a consistency that allows the 
mixture to be placed with vibrators to fill all voids between the pipe and the sides of the trench. Shuttering shall be used where 
necessary." 
 
PSDB 3.7 SELECTION 
 
Replace the words “if he so wishes” in the first line of the second paragraph with the words “at his own cost”. 
 
Add the following to subclause 3.7: 
 
“Notwithstanding anything to the contrary stated in this subclause the Contractor shall, where so ordered, selectively stockpile 
topsoil, material complying with 3.5, as well as road materials for re-use in terms of 5.9.” 
 
PSDB 5  CONSTRUCTION 
 
PSDB 5.2 MINIMUM BASE WIDTHS 
 
Notwithstanding the provisions of this Subclause, the minimum base widths for the various trenches shall be as shown on the 
Drawings. 
 
PSDB 5.4 EXCAVATION 
 
Add the following: 
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"Except where otherwise specified, trenches shall be of such a depth that the minimum cover over the pipes shall be 700mm, 
except at road-crossings, where the minimum cover shall be 1 000 mm. 
Trench lengths are limited to a maximum total of 200m at any given time during construction. The rate tendered shall cover the 
cost of this excavation length constraint. 
 
No trench may be left open over the period 16 December to 8 January inclusive. 
 
Where trenches have to be excavated under this Contract adjacent to live services / other services laid under other contracts, it 
may be necessary to shore trenches to prevent damage to the live services / other services. It will be the responsibility of the 
Contractor to ensure that services constructed under other contracts of live services are not damaged by his operations during 
the Contract.” 
 
PSDB 5.6 BACKFILL 
 
PSDB 5.6.1 General 
 
Replace the first sentence with the following: 
 
“Backfilling of pipe trenches may only commence after the pipe has been laid, firmly bedded in the specified cradle, the blanket 
placed and compacted as specified and after the pipe has been tested in terms of Clause 7 of SABS 1200 L.” 
 
PSDB 5.6.2 Material for backfilling 
 
Replace the last paragraph of this Clause “In areas……backfill” with the following: 
 
“The material for backfilling in areas subject to road traffic loads shall comply with PSDB 3.5.” 
 
PSDB 5.6.3 Disposal of soft excavation material 
 
Replace the words “unless otherwise required in the project specification.” at the end of this Subclause with: 
 
“or to spoil in accordance with the requirements of PSD 5.2.2.3 and Subclause 5.2.2.3 of SABS 1200 D, as instructed by the 
Employer’s Agent.” 
 
PSDB 5.6.6 Completion of backfilling 
 
Add the following: 
 
“If in the opinion of the Employer’s Agent insufficient progress is being made with the backfilling of trenches, the Employer’s Agent 
will be entitled to order that no further excavation takes place until the backfilling operation has caught up.” 
 
PSDB 5.7 COMPACTION 
 
PSDB 5.7.1 Areas not subject to Traffic Loads 
 
Add the following sentence: 
 
"All non-cohesive material shall be compacted to 100% of modified AASHTO maximum density." 
 
Replace the heading and contents of subclause 5.7.2 with the following: 
 
PSDB 5.7.2 Areas Subject to Traffic Loads and beneath concrete lined walkways, cyclepaths and stormwater channels: 
 
In areas subject to traffic loads and beneath concrete lined walkways, cyclepaths and stormwater channels, trenches shall be 



Page 167 of 206 
Refurbishment of the Hankey Wastewater Treatment Works  
Bid No. 44/2024 

backfilled from the top of the bedding to the extent scheduled below in layers of thickness not exceeding 150mm after 
compaction, and the material shall be compacted to 95% of modified AASHTO maximum density. 
 
 

TRENCH DESCRIPTION EXTENT OF BACKFILL 
Trenches beneath roadways to be constructed under 
the contract 

Up to designated level of underside of layerworks 

Trenches beneath concrete lined walkways, cyclepaths 
and stormwater channels 

Up to designated level of underside of concrete lining 

 
PSDB 8  MEASUREMENT AND PAYMENT 
 
PSDB 8.1.1 Replace “along the route of the pipeline” in the third line of SANS 1200 DB Clause 8.1.1 with “as specified in 
PSDB 5.6.3”. 
 
Replace the contents of subclause 8.2.4 with the following: 
"No separate items will be measured for shoring. Refer to Item PSD 5.1.1.2 in this regard." 
 
“PSDB 8.2.5* If payment in terms of PSA 8.8.4 has been made to expose an existing service and the excavation involved 
falls within a proposed trench, the quantity measured for trench excavation shall be reduced accordingly.” 
 
PSDB 8.3 SCHEDULED ITEMS 
 
PSDB 8.3.2 Excavation 
 
(a) Excavate in all materials for trenches, backfill, compact and dispose of surplus material .................................... 

   .................................................................................................................................................. Unit: m or m³ 
 
Replace the first sentence with the following: 
 
“Items will be provided for various trench widths as specified and detailed on the Drawings and various depths in increments as 
specified in the Bill of Quantities.” 
 
Add the following to Clause (a): 
 
“The rate tendered shall also cover the cost of complying with PSDB 3.5, as well as the cost of any disruption or delay in complying 
with PSDB 5.4 and PSL 5.1.4. 
 
Delete Clause 8.3.2 (b)(1) as well as any reference to intermediate excavation in Clause (b). For the purpose of measurement 
and payment, excavation other than hard rock excavation will not be separately classified (refer Sans 1200 DB 3.1). 
 
Add the following new sub-items in 8.3.2 (b): 
 
“(3) Hand excavation where ordered .......................................................................................................................... Unit: m³ 
 
The rate tendered shall cover the additional cost, extra over that provided for under 8.3.2(a), for carrying out, where ordered by 
the Employer’s Agent and up to a depth of 1,0metre, trench excavation by hand as well as for any inconveniences related to the 
continuation with machines across and over hand-excavated trenches. 
 
The volume shall be computed from the dimensions specified, shown on the Drawings or ordered by the Employer’s Agent. 
 
Normal handwork required to clean and trim the sides and bottoms or mechanically excavated trenches will not qualify for 
payment in terms of this clause. 
 
(4) Hand backfilling machine excavated trenches where ordered ............................................................................. Unit: m³ 
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The rate tendered shall cover the additional cost, extra over that provided for under 8.3.2(a) to, except for compaction which shall 
be carried out by machine, hand backfill machine excavated trenches where ordered by the Employer’s Agent. 
 
The volume shall be computed from the dimensions specified, shown on the Drawings or ordered by the Employer’s Agent. 
 
(5)  Selective stockpiling of topsoil where ordered .................................................................................................... Unit:  m³ 
 
The rate tendered shall cover the additional cost, extra over that provided for under 8.3.2 (a), to selectively stockpile topsoil where 
ordered by the Employer’s Agent, including of off-loading, forming and maintaining the stockpile for as long as is required, 
reloading and transporting within the applicable freehaul distance from the stockpile. 
 
The volume shall be computed from the dimensions ordered by the Employer’s Agent.” 
 
(6)  Disposing of spoil material on a site provided by the Contractor ......................................................................... Unit: m³ 
 
The unit of measurement shall be the cubic metre, measured in accordance with Subclause 8.2 of SABS 1200D, of surplus 
and/or unsuitable material disposed of, on the instruction of the Employer’s Agent, at a spoil site or spoil sites provided by the 
Contractor.  
 
The tendered rate shall include full compensation for the additional cost of providing a spoil site or other means of disposing of 
surplus spoil material, for transporting the material regardless of the distance involved, for acceptance charges for such material 
and for all other incidental costs to dispose of the spoil material. 
 
(7) Backfill stabilised with 5% cement where directed by the Employer’s Agent .................................................... Unit : m3 

  
The unit of measurement shall be the cubic metre of backfill material, measured in place after compaction according to the 
authorised dimensions, which was stabilised on the Employer Agent instructions in accordance with Subclause PSDB 3.5(c). 
 
The tendered rate shall include full compensation for supplying the cement and for selecting, mixing, backfilling and compacting 
the stabilised material to 90% of modified AASHTO density.” 
 
(8) Soilcrete backfill where directed by the Employer’s Agent ................................................................................. Unit : m3 

 
The unit of measurement shall be the cubic metre of soilcrete placed on the Employer’s Agent instructions in accordance with 
Subclause PSDB 3.5(d), measured in place according to the authorised dimensions. 

 
The tendered rate shall include full compensation for supplying the cement and for selecting, mixing and placing the soilcrete as 
well as for the cost of shuttering if required." 
 
PSDB 8.3.3 Excavation ancillaries:  
 
PSDB 8.3.3.1 Deficiency in backfill material 
 
Add the following to subclause 8.3.3.1(c): 
 
The rate shall also include for compaction of sub base quality backfill as per PSDB 3.5 
 
Replace the heading and contents of this Clause with the following: 
 
PSDB 8.3.3.3 Compaction in road crossings  .......................................................................................................... Unit : m3 

 
“This item shall only apply to the compaction of materials in areas subject to road traffic loads as defined in PSDB 3.5. 
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The volume will be computed from the length of trench falling within the defined area, the width as shown on the Drawings and 
the depth from the top of the bedding to the designated level of the underside of the required selected layer, finished verge level 
etc. as scheduled on the Drawings.  The rate tendered shall cover the cost of the additional compactive effort as specified. 
 
Payment for this work will be additional to that covered by 8.3.2(a).” 
 
PSDB 8.3.6 Finishing 
 
PSDB 8.3.6.1 Reinstate road surfaces   
 
Replace from “a) Gravel on shoulders….” Through to “….Etcetera’s……..Unit: m²” with the following: 
 
“(a) Backfilling using Trenchfill   ............................................................................................................. Unit : m3 

 
(b) Hot asphalt type IVA (min thickness 40mm) .................................................................................................. Unit : m² 
 

(c) Gravel Shoulders    ............................................................................................................. Unit : m² 
 
(d) Concrete Driveways and Walkways (min thickness 100mm) ....................................................................... Unit : m² 
 
(e) Grass verges and Lawns   ............................................................................................................. Unit : m² 
 
For item (a) the volume will be computed from the length of trench as applicable and the width determined from the applicable 
side allowances specified in 8.2.3, and the depth from road surface to top of selected fill blanket.  Payment for this item will be 
additional to that for excavation covered by 8.3.2. 
 
For items (b) to (e) the area will be computed from the length of paved trench surface as applicable and the width determined 
from the applicable side allowances specified in 8.2.3.  
 
The rates shall further cover the cost of temporary accommodation of traffic (including the signs and bypasses), arranging for 
safety of the public, excavation (including breaking up, removal and disposal of surplus material) and the subsequent 
reinstatement as specified in 5.9, and shall include the cost of delays and the cost of any risk of having to repair damage as 
specified in 5.10.” 
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PSGA CONCRETE (SMALL WORKS) 
 
PSGA 3 MATERIALS 
 
PSGA 3.2.1 Applicable Specifications 
 

Add the following to this Subclause: 
 

“Notwithstanding the contents of this Subclause, where reference is made in this specification or 
the standard specifications to any cement specification, it shall be replaced with the following 
specification, SANS EN 197-1-Cement-Part 1: Composition, specifications and conformity criteria 
for common cements. 

 
On this Contract cement grade CEM I 42,5N shall be used.” 

 
PSGA 3.8 CURING COMPOUND 
 

Curing compound shall be white pigmented natural resin based liquid curing compound 
complying with ASTM C 309 Type 2 Class B.” 

 
PSGA 4 PLANT 
 
PSGA 4.4.2 Finish 
 

The finish to all exposed concrete shall be smooth and that to buried or backfilled surfaces, rough. 
 
PSGA 5  CONSTRUCTION 
 
PSGA 5.4 Concrete 
 
PSGA 5.4.1 Quality 
 
PSGA 5.4.1.5 Strength Concrete 
 
 Add the following: 

 
“The Contractor shall, when requesting approval of a mix design, submit the constituent 
proportions of the proposed mix together with the results of compressive strength tests carried 
out.  Reliable test records made from the same materials and mix proportions will, without 
prejudicing the requirements of this subclause, be accepted as a basis for approving a mix 
design.” 

 
PSGA 5.4.2 Batching 
 

Notwithstanding the requirements of this subclause, the method of batching shall be subject to 
approval.  If volume batching is allowed only full standard 50kg bags of cement may be used to 
make up a batch. 

 
PSGA 5.4.3 Mixing 
 

Add the following: 
 
“All site mix concrete shall be mixed in a rotary type mixer and the minimum size of mixer that 
may be used shall have the capacity to mix a batch comprising one standard 50kg bag of cement”.  
(SANS ENV 197 CEM 1 42.5 Black bag.) 

 
PSGA 5.4.6 Compaction 

 
Replace “or (if approved)..........forking” in the first sentence of subclause 5.4.6.3 with “using 
approved vibrators”. 
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PSGA 5.4.7 Curing and Protection 
 

Notwithstanding the requirements of this subclause, all cast insitu concrete shall be cured in 
accordance with the requirements of this subclause using a white pigmented natural resin based 
liquid curing compound complying with ASTM C 309-74, except where the surface to be cured is 
to receive further concrete, in which case curing shall be carried out in accordance with one of 
the methods described in subclause (a) and (b). 

 
PSGA 7 TESTS 
 
PSGA 7.1 Facilities and Frequency of Sampling  
 
PSGA 7.1.2 Frequency and Sampling 
 

Notwithstanding the requirements of this subclause the Contractor shall take note that he is 
responsible for taking an adequate number of tests to ensure that the concrete being used 
complies with the Specification.  The Engineer’s Representative will only carry out such check 
testing as he requires. 

 
 
PSGA 8 MEASUREMENT AND PAYMENT 
 

Delete the contents of this Clause. Measurement and Payment would be done in accordance with 
the Standard Preambles. 
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PSL MEDIUM PRESSURE PIPELINES 

PSL 1 SCOPE 
 
PSL 1.1  Add the following: 
 
“This specification shall also cover the installation of the cross-connection and pipework inside the tower.” 
 
PSL 2 INTERPRETATIONS 
 
‘’PSL 2.1.3*  Drawings 
 
Wherever the aforementioned drawings are referred to, the appropriate of the details shown on the Employer’s Agent Drawings 
shall apply.” 
 
PSL 2.4  ABBREVIATIONS 
 
Add the following:  
 
“HDPE: High Density Polyethylene.” 
 
PSL 3  MATERIALS 
 
PSL 3.3  CI PIPES, FITTINGS AND SPECIALS 
 
Add the following: 
 
“CI fittings and specials for use with uPVC pipes shall be class 16.” 
 
“PSL 3.7.3*  uPVC pipes 
 
uPVC pipes and fittings shall be provided with spigot and socket rubber ring joints and shall be manufactured to standards 
acceptable to the Employer’s Agent.  Solvent welded fabricated fittings will not be acceptable.” 
 
PSL 3.8.3  Flanges and accessories 
 
Add to Subclause 3.8.3: 
 
“The insertion piece shall be such as to cover the full face of the flange (i.e. the O/D).  Drilling shall conform to SABS 
1123/1600/3. 
 
PSL 3.8.4  Loose flanges 
 
Bolts and nuts shall comply with SABS 135. 
 
PSL 3.9.1  CI pipes and specials 
 
Notwithstanding the provisions of this subclause, all CI pipes, fittings and specials shall be coated internally and externally 
using “Rillsan”.  The coating shall be 250 – 300 microns thick and shall be applied by an approved applicator.   
 
PSL 3.9.2  Steel pipes 
 
Notwithstanding the provisions of this Sub-Clause, all steel pipes and specials to be installed shall be heavy duty hot dipped 
galvanized complying with the requirements of SABS ISO 1461 and shall not be passivated. 
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After the galvanizing process, all steel pipes and specials shall be cleaned, scrubbed and washed down firstly with a suitable 
solvent and then with clean water. Immediately thereafter, the pipes and specials shall be internally and externally coated as 
scheduled below, all in accordance with the manufacturer’s instructions. 
 
 

Coat Product 
 

DFT (µm) 
Min Nominal Max 

1 Holding Primer Sigmacover or approved 
equivalent 

45 50 75 

2 Sigma TCN 300 (Brown) or approved 
equivalent 

125 150 175 

3 Sigma TCN 300 (Black) or approved equivalent 125 150 175 
Total DFT 295 350 425 

 
All coats shall be in contrasting colours and no DFT reading may be less than nor more than the minimum and maximum 
values specified. The overall average DFT shall not be less than the nominal DFT specified. 
 
Application shall be by airless or conventional pressure pot spray systems and thinners shall be used strictly in accordance 
with the manufacturer’s instructions. All critical areas like edges and welds shall be given an extra stripe coat. 
 
Note: 
 
The drilling patterns for flanges shall be SABS 1123/NP1600/3 and all pipes, specials and fittings shall be supplied complete 
with all necessary stainless steel bolts, washers and nuts as well as appropriate insertion pieces applicable to diameter and 
material. 
 
PSL 3.9.6  Corrosive soil 
 
All buried flanged joints, together with their bolts, shall be protected by means of “Denso” paste and then wrapped to give a 
covering of at least three layers of “Denso” impregnated tape, or other means of inhibiting corrosion approved of by the 
Employer’s Agent.  Denso tape must be carefully moulded over the paste and fitting in order to expel all voids. 
 
‘’PSL 3.9.7*  Corrosion protection for valves and Hydrants 
 
All gate valves and hydrants shall be fusion-bonded epoxy coated internally and externally to SABS 1217 or DIN 30677’’. 
 
PSL 3.10  VALVES 
 
Notwithstanding the provisions of this Subclause, the following shall apply with respect to the various valves specified on the 
drawings and scheduled: 
 
PSL 3.10.1*  Gate Valves 
 
Gate valves shall comply with the following: 
 
Gate valves shall be AVK Series 43/60 or approved equivalent gate valves which conform to the requirements of SABS 664 
and shall be of the resilient seal type.  All valves shall have a working pressure rating of at least 16 Bar and shall be clockwise 
opening with non-rising spindle and cap top unless otherwise specified.  The wedge shall be fully encapsulated with NBR 
rubber internally and externally.  The wedge nut shall be of the “fixed nut” concept allowing no movement and manufactured 
from dezinctification resistant high tensile navy brass.  The primary seal for stern sealing shall be a NBR rubber hydraulic U 
seal (Manchette type) and the secondary seal shall consist of at least two NBR O rings inside and two outside of a Nylon 
Bush.  The body of the valve shall further bear the SABS mark, trade name, as well as the size and class of valve. 
 
PSL 3.11.1  Bricks 
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All bricks shall comply with SABS 227 and shall be NFX burnt clay masonry units free of stones, cracks and other defects.  The 
bricks shall be obtained from an approved manufacturer and samples of the bricks shall be submitted to the Employer’s Agent 
for approval. 
PSL 3.11.6  Surface boxes 
 
Delete the contents of this sub-clause and replace by: 
 
“For non-trafficked areas, surface boxes are to be the thermoplastic type.”  
 
PSL5  CONSTRUCTION 
 
PSL 5.1.1  Add the following: 
 
“uPVC pipes shall be laid, cut and jointed strictly in accordance with the manufacturer’s instructions.  A pipeline shall further 
be laid continuously; the leaving of gaps for fittings will not be permitted.” 
 
PSL 5.1.4  Depths and cover 
 
Replace the contents of subclause 5.1.4.1 with the following: 
Unless otherwise shown on the drawings or instructed by the Employer’s Agent, cover to pipes shall be as follows: 
 
During construction: 
 
Where construction traffic is liable to cross over pipes, they shall be laid so that there is not less than 0,75m of cover over the 
pipe.  Road crossings shall be constructed after the construction of the road layers has reached the stage where 0,75m cover 
is available. 
 
Pipes beneath Verges and Open Spaces: 
 
The tops of pipes beneath verges shall be not less than 0,75m and not more than 1,25m below the final verge level. 
 
Supply Connection: 
 
The tops of pipes shall not be less than 450mm and not more than 600mm below the final road surface. 
 
Pipes beneath existing roadways: 
 
The tops of pipes beneath a road shall not be less than 1m and not more than 1,25m below the road level. 
 
“PSL 5.1.4.6*  The top of the spindle of a gate valve shall not be less than 75mm nor more than 600mm below the level at 

which the top of the valve box is to be set.  To ensure the aforementioned, valve spindle extension pieces 
shall be fitted by the Contractor.” 

 
PSL 5.3  SETTING OF VALVES, SPECIALS AND FITTINGS 
 
Add to Clause 5.3: 
 
“The hydrant shall be bolted to the tee such that the outlet is in line with the pipeline.  Valves shall be positioned opposite the 
erf splay peg at intersections.” 
 
“PSL 5.11*  KOUGA LOCAL MUNICIPALITY WATER MAINS 
 
The Contractor shall not operate any valve on the Kouga Local Municipality (KLM) water mains.  When a section of the existing 
network is required to be isolated, the Contractor shall request the KLM Water Division to close the necessary valves. Any 
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work on an existing main shall also only be carried out with the knowledge of the KLM Water Division, and if required, under 
the supervision.” 
 
“PSL 5.12*  SUBSEQUENT MAINTENANCE 
 
Should leaks develop during the maintenance period or any defects need attention, these will be rectified by the Municipality 
(KLM) at the Contractor’s expense, including the cost of retesting and subsequent sterilisation.” 
 
PSL 5.13*  MARKERS FOR VALVES AND FIRE HYDRANTS 
 
An appropriate marker shall be placed by the Contractor at the position of each valve, fire hydrant and on pipes (bends and 
pipeline lengths exceeding on bulk pipelines at 80m intervals). 
 
The markers shall be manufactured and installed in accordance with the details shown on the drawings.” 
 
PSL 6  TOLERANCES 
 
PSL 6.2  CONTROL POINTS 
 
Add the following: 
 
“Valves shall be located as indicated on the plan layout opposite the boundary peg of the erf, and to within a longitudinal 
tolerance of 100mm.” 
 
PSL 6.3  ALIGNMENT (PLAN & LEVEL) 
 
Add to the last sentence: 
 
“, provided this does not result in a reversal of the grade of the pipeline.” 
 
PSL 7  TESTING 
 
PSL 7.1  GENERAL 
 
Notwithstanding the provisions of this subclause, the Contractor shall take note that an official of the Municipality’s Water 
Division shall witness each successful leakage test carried out.  Visits to the site of this official to witness a test will be charged 
at a rate determined by the Water Engineer per visit after the initial visit, which monies shall be payable by the Contractor. 
 
PSL 7.3.1  Test pressure and time of test 
 
Add to sub-clause 7.3.1.1:  
 
Due to the number of erf accesses affected by the new pipeline, testing of the pipeline will consist of tests in 200 metre 
intervals. Example: first test will be from Km 0 to Km 0+ 200, second test will be from Km 0 to Km 0+ 400, third test from Km 
0 to Km 0+ 600 etc. Once the entire pipeline is installed a final test will be required before the tie-ins can be completed. 
 
“The Contractor’s test equipment shall be connected directly to the flange of a hydrant tee – not through the hydrant’s screwed 
outlet – or through a specially adapted end cap or a short, discardable pipe.  Alterations may have to be made to the 
Contractor’s test equipment to allow the placing of a Water Division’s “in-line” check pressure gauge.  If necessary, this will 
be requested by the Employer’s Agent prior to the start of a leakage test.  
 
With reference to subclause 7.3.1.2 the maximum working pressure shall be the pressure rating of the pipe. 
 
Replace the last line of Clause 7.3.1.3 “less than ….. these points” with the following: 
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“less than 1,25 nor more than 1,5 times the specified maximum working pressure.” 
 
Delete Subclauses 7.3.1.3 and 7.3.1.4 
 
Add to sub-clause 7.3.1.5:   
 
“Water used by the Contractor to fill the reticulation and during testing shall be water drawn from the Municipal mains and 
transported in a clean container.  A metered connection may be installed by the Water Division upon the request of the 
Contractor and upon the payment of the prescribed fee.  The bleeding off of air trapped within the reticulation shall only be 
carried out via the hydrants, erf connections or at the prescribed connection points to the existing reticulation by: 
 
(1) a bleeder system fitted to the end caps, or 
 
(2) a bleeder system fitted to a short length, say 500mm, of a pipe included at the end of the new reticulation. 
 
PSL 7.3.3 Permissible Leakage Rates 
 
“When testing reticulations made up of different types of pipes, the arithmetical sum of the respective calculated leakage rates 
for the various pipe types, diameters and lengths shall be taken as the maximum allowable leakage.  Alternatively, the 
Contractor may request that each section be tested separately in which case the additional tests, witnessing and connecting 
fees shall be at his expense.” 
 
“PSL 7.3.4* Witnessing of a Successful Leakage Test by an Official of the Water Division 
 
The Contractor shall take note that the Employer’s Agent Representative is required to ensure that an Official of the Water 
Division (KLM) witnesses a successful leakage test of the whole new reticulation being put forward for acceptance.  Visits to 
site of this official to witness the test after the initial visit will be charged at a rate determined by the Municipality. 
 
This amount shall be payable directly to the Municipality by the Contractor prior to each subsequent visit. 
 
“PSL 7.3.5* Removal of Test Equipment 
 
Upon the successful completion of the leakage test the new reticulation will be deemed to be Municipal property and the 
Contractor shall not carry out any work on the pipes apart from the disconnection of his pump, the completion of the backfilling 
to the pipeline and construction of the hydrant and valve chambers and connecting in the new reticulation as soon as possible 
and the Contractor shall supply such materials, pipes and specials as detailed by the Employer’s Agent.  The completion of 
backfill at the connection points and the surface restoration / reinstatement shall be carried out by the Contractor.” 
 
“PSL 7.5* DEFECTS LIABILITY PERIOD 
 
Should leaks or defects develop during the Defects Liability Period they shall be rectified by the Municipality at the Contractor’s 
expense.  This will include the cost of re-testing and subsequent sterilization.  During the Defects Liability Period the 
Municipality may carry out further pressure tests on the whole or part of the new reticulation and any necessary remedial work 
shall be carried out at the Contractor’s expense.” 
 
PSL 8 MEASUREMENT AND PAYMENT 
 
PSL 8.1 GENERAL  
 
Replace the second sentence of this subclause with the following: 
 
“No payment will be made for depths of excavation in excess of those specified unless ordered in writing by the Employer’s 
Agent.” 
 
Amend the heading of subclause 8.2.1 as follows: 
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“PSL 8.2.1  Collect, lay, joint, bed and test pipes complete with couplings and including disinfections …Unit: m” 
 
Add the following: 
 
“Couplings shall be held to include compression couplings required to join lengths of HDPE pipeline. 
 
The rate tendered shall further cover the cost of the work provided for under 8.2.4, and with respect to testing, the supply and 
installation of all equipment, fittings and specials required, as well as the cost of water drawn (Refer PS 6.1).  The measured 
quantity of pipe length will not, except for the payment of materials on site, be measured for payment until the length under 
consideration has been accepted in terms of subclause 7.3, PSL 7.3.1 and PSL 7.3.3.  Refer also PS 8.3.” 
 
Amend the heading of subclause 8.2.2 as follows: 
 
“PSL 8.2.2 Extra over 8.2.1 for the supplying, laying, jointing, bedding and testing of specials complete with Couplings

  .......................................................................................................................... Unit:  No 
 
Add the following:  
 
“The rate tendered shall also as applicable cover the cost of the provision of corrosion protection as specified in PSL 3.9.1, 
PSL 3.9.6 and PSL 3.9.7.” 
 
PSL 8.2.3  Extra over 8.2.1 for the supplying, fixing and bedding of valves ........................ Unit:  No 
 
Add the following: 
 
“The rate tendered shall also as applicable cover the cost of the provision of corrosion protection as specified in PSL 3.9.1, 
PSL 3.9.6 and PSL 3.9.7”. 
 
Replace the heading and contents of subclause 8.2.13 with the following:  
 
“PSL 8.2.13  Chambers 
 
a) Valve Chambers, etc. ......................................................................................................................  ...... Unit: No 
 
Valve chambers, etc., will be measured as complete units for which separate items will be scheduled for each type of chamber 
of overall depth not exceeding 1,5m from soffit of roof to floor level complete as detailed on the Drawings. 
 
The tendered rate shall cover all materials, plant and labour necessary for the complete construction of the chambers, 
including ladders, doors, manhole covers and frames, handrails, the lifting davit as well as the compaction of the bottom of 
the chamber excavation to 90% of modified AASHTO maximum density as well as for building in of the pipes through the wall, 
for frames and concrete pedestals, as and when required. 
 
b) Extra over for chambers of depth exceeding 1,5m................................................................................. Unit: No 
 
Additional depths of chambers in excess of 1,5m will be measured in increments of 0,5m depth for each type of chamber.  
 
The rate tendered shall cover the cost of the complete construction of each extra 0,5m additional depth as well as for additional 
step irons, brickwork and uPVC pipe as required.” 
 
“PSL 8.2.16*  Supply and install valve and hydrant markers ................................................... Unit:  No 
 
The rate tendered shall cover the cost of the supply of the markers complying with the details shown on the drawings, as well 
as the cost of all labour and equipment required to install the markers as specified in PSL 5.13, or as directed.” 
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“PSL 8.2.17*  Connection to Existing Mains ............................................................................ Unit:  No 
 
An item will be allowed in the Schedule of Quantities for the connection to existing mains by the Contractor after acceptance 
of the reticulation. 
 
The rate tendered shall cover the cost of isolating the main, cutting into the main, connect fitting, dewatering the excavation, 
taking steps to prevent the ingress of ground, stones and other material into the main, as well as for making good any damage 
to the existing main. 
 
The excavation to expose the main, the supply, laying, bedding, coupling up and testing of valves and specials used in the 
connection, as well as the provision of bedding, will be measured for payment under the appropriate items provided for this in 
the schedule.”  
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PSLB BEDDING (PIPES) 

PSLB 2.3 DEFINITIONS 
 
Flexible pipe 
 
Add the following: 
 
“uPVC pipes shall be classified as flexible pipes.” 
 
PSLB 3 MATERIALS 
 
PSLB 3.1 SELECTED GRANULAR MATERIAL 
 
Replace the contents of Clause 3.1 with the following: 
 
“Selected granular material shall be an aggregate, sand or granular material, all being a non-cohesive material that is free of 
vegetation, the grading analysis of which shows 100% passing a 9,5 mm sieve and not more than 5% passing a 0.075mm 
sieve and has a compactability factor not exceeding 0,4.” 
 
PSLB 3.3 BEDDING 
 
Add the following: 
 
“For the purposes of this clause uPVC pipes shall be classified as flexible pipes.” 
 
PSLB 3.4.1 Suitable material available from trench excavation 
 
Replace the words “(but is not required”) in the fifth line with the words “(at his own cost).” 
 
“PSLB 3.5* BEDDING IN WATERLOGGED CONDITIONS 
 
Where ordered by the Employer’s Agent a bedding cradle of the specified thickness, comprising of 6,7mm concrete stone 
complying with SABS 1083, shall be used in waterlogged conditions.” 
 
PSLB 5 CONSTRUCTION 
 
PSLB 5.1.1.2 Bottom 
 
Add the following: 
 
“Where expansive clay is encountered in the trench bottom, the selected fill blanket shall comprise of selected granular 
material.” 
 
PSLB 5.2 PLACING AND COMPACTING OF RIGID PIPES 
 
Stormwater pipes shall be bedded as specified for rigid pipes unless otherwise indicated on the drawings or ordered by the 
Employer’s Agent. 
 
PSLB 5.3 PLACING AND COMPACTING OF FLEXIBLE PIPES 
 
Notwithstanding the provisions of this subclause, the bedding for flexible pipes shall be constructed to the dimensions shown 
on the Drawings and by using the bedding material specified (refer also PSLB 5.1.2). 
 
PSLB 8 MEASUREMENT AND PAYMENT 
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PSLB 8.1.3 Volume of bedding materials 
 
Notwithstanding the provisions of this subclause, the volume of bedding will be computed from the dimensions shown on the 
Drawings. 
 
Replace the last sentence with the following: 
 
“No allowance will be made for bulking of material or any additional volume of bedding material required due to 
over break or any other cause. 
 
Further, the volume of bedding displaced by the pipeline will not be measured for payment.” 
 
PSLB 8.1.5 Disposal of displaced material 
 
Replace the contents of this Clause with the following: 
 
“Material displaced by the pipeline and by imported material from sources other than trench excavation, shall be 
disposed of at an approved site furnished by the Contractor. No haulage shall be payable for such material.” 
 
PSLB 8.2.2.3 From commercial sources 
 
(c)* 6,7 mm concrete stone to SABS 1083  ............................................................  .................. Unit: m³ 
 
Add the following to the end of this Clause: 
 
“Commercial sources shall include off-site sources located by the Contractor.” 
 
PSLB 8.2.4  Encasing of pipes in concrete  ............................................................  .................. Unit: m³ 
 
The item volume for concrete encasement to the pipes will be computed from the dimensions of the concrete as 
given on the drawings. 
 
The concrete shall be 20 MPa concrete with 19mm stone. The rate shall cover the cost of dealing with any 
excavation (in all material including disposal of surplus) that is additional to that measured under the item for pipe 
trench excavation, the cost of encasing the pipe in concrete including the cost of formwork (if any), etc., and the 
cost of formwork to form flexible joints at each pipe collar or joint. 
 
“PSLB 8.2.6* Supply and install geofrabic material (Kaytech A2 or similar approved)……….. Unit: m2 
 
The unit of measurement shall be the square metre, measured in accordance with Subclause 8.2.4 of SABS 1200 
DK. 
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PARTICULAR SPECIFICATIONS 
 
 

The following particular specifications are included: 
 

− PA: Environmental Management 
− PB: Health & Safety Specifications  
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PARTICULAR SPECIFICATION: PA 
 

PA ENVIRONMENTAL MANAGEMENT (COMPREHENSIVE) 
 

PA 1 SCOPE 
 
This Specification covers the requirements for controlling the impact of construction activities on the environment.  It contains 
clauses that are generally applicable to the undertaking of civil engineering works in areas where it is necessary to impose pro-
active controls on the extent to which the construction activities impact on the environment.   

 
All construction activities shall observe any relevant environmental legislation and in so doing shall be undertaken in such a 
manner as to minimise impacts on the natural and social environment. 
 
PA 2 NORMATIVE REFERENCES 
 
PA 2.1 SUPPORTING REFERENCES 
 
Where this Specification is required for a project the following specifications shall, inter alia, form part of the Contract Document. 

 
a) Scope of Work; 
b) Construction Regulations, 2014, and 
c) Kouga Local Municipality Health and Safety Specification  
 
PA 3 DEFINITIONS 
 
For the purposes of this Specification the definitions and abbreviations given in the applicable specifications listed in 2.1 and 
the following definitions shall apply: 
 
Environment: 
  
The surroundings within which humans exist and that are made up of: 
i) the land, water and atmosphere of the earth; 
ii) micro-organisms, plant and animal life; 
iii) any part or combination of (i) and (ii) and the interrelationships among and between them;  and 
iv) the physical, chemical, aesthetic and cultural properties and conditions of the foregoing that influence human health 

and well-being. 
 

Potentially hazardous Substance: 
    
A substance that, in the reasonable opinion of the Employer’s Agent, can have a deleterious effect on the environment. 

 
Method Statement: 
 
A written submission by the Contractor to the Employer’s Agent in response to the Specification or a request by the Employer’s 
Agent, setting out the plant, materials, labour and method the Contractor proposes using to carry out an activity, identified by the 
relevant specification or the Employer’s Agent when requesting the Method Statement, in such detail that the Employer’s Agent 
is enabled to assess whether the Contractor's proposal is in accordance with the Specifications and/or will produce results in 
accordance with the Specifications. 

 
The Method Statement shall cover applicable details with regard to: construction procedures, materials and equipment to be 
used, transportation of equipment/materials to and from site, movement of equipment/material on site, storage of materials on 
site, containment (or action to be taken if containment is  not possible) of leaks or spills of any liquid or material that may occur, 
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timing and location of activities, areas of non-compliance with the Specifications, and any other information deemed necessary 
by the Employer’s Agent. 

 
Reasonable : 
  
Unless the context indicates otherwise, reasonable in the opinion of the Employer’s Agent after he has consulted with a person, 
not an employee of the Employer, suitably experienced in "environmental implementation plans" and "environmental 
management plans" (both as defined in Act No107,1998). 
 
Solid waste:  
 
All solid waste, including construction debris,  chemical waste, excess cement/concrete, wrapping materials, timber, tins 
and cans, drums, wire, nails, food and domestic waste (e.g. plastic packets and wrappers). 

 
Contaminated water: 
  
Water contaminated by the Contractor's activities, e.g. concrete water and runoff from plant/ personnel wash areas. 

 
Top material: 
  
The top 150 mm of soil (topsoil) and root material of cleared vegetation. 
 
PA 4 REQUIREMENTS 
 
PA 4.1 MATERIALS 
 
PA 4.1.1 Materials handling, use and storage 
 
The Contractor shall ensure that any delivery drivers are informed of all procedures and restrictions (including "no go" areas) 
required to comply with the Specifications.  The Contractor shall ensure that these delivery drivers are supervised during off 
loading, by someone with an adequate understanding of the requirements of the Specifications. 

 
Materials shall be appropriately secured to ensure safe passage between destinations.  Loads including, but not limited to sand, 
stone chips, fine vegetation, refuse, paper and cement, shall have appropriate cover to prevent them spilling from the vehicle 
during transit.  The Contractor shall be responsible for any clean-up resulting from the failure by his employees or suppliers to 
properly secure transported materials. 
 
PA 4.1.2 Hazardous substances 
 
Procedures detailed in the Material Safety Data Sheets (MSDSs) shall be followed in the event of an emergency situation. 

 
Petroleum, chemicals, harmful and hazardous waste shall be stored in an enclosed and bunded area.  This area shall be subject 
to the approval of the Employer’s Agent.  The waste shall be disposed of at a hazardous waste disposal site as approved by the 
Employer’s Agent.   
 
PA 4.1.2.1 Shutter oil and curing compound 
 
Shutter oil and curing compound pose a risk of causing water and soil contamination and accordingly are regarded as potential 
hazardous substances.  The Contractor shall ensure that shutter oil and curing compound containers in use are stored within the 
fuel bund.  The remaining containers shall be inspected regularly to ensure that no leakage occurs.  When shutter oil or curing 
compound is dispensed, the proper dispensing equipment shall be used, and the storage container shall not be tipped in order 
to dispense the oil/compound.  The dispensing mechanism of the shutter oil/curing compound storage container shall be stored 
in a waterproof container when not in use.   
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Shutter oil and curing shall be used in moderation and shall be applied under controlled conditions using appropriate equipment.  
The Contractor shall take all reasonable precautions to prevent accidental and incidental spillage during the application of these 
compounds. 

 
In the event of a shutter oil or curing compound spill, the source of the spillage shall be isolated, and the spillage contained.  The 
Contractor shall clean up the spill, either by removing the contaminated soil or by the application of absorbent material in the 
event of a larger spill.  Treatment and remediation of the spill area shall be undertaken to the reasonable satisfaction of the 
Employer’s Agent. 
 
PA 4.1.2.2 Bitumen 
 
The Employer’s Agent shall be advised of the area that the Contractor intends using for the storage of bitumen drums/ products.  
The storage area shall have a smooth impermeable (concrete or 250 μm plastic covered in sand) floor.  The floor shall be bunded 
and sloped towards a sump to contain any spillages of substances.  The bund shall be inspected and emptied daily, and serviced 
when necessary.  The bund shall be closely monitored during rain events to ensure that it does not overflow. 
 
PA 4.2 PLANT 
 
PA 4.2.1 Ablution facilities 
 
The Contractor shall ensure that no spillage occurs when the toilets are cleaned or emptied and that the contents are properly 
stored and removed from Site.  Discharge of waste from toilets into the environment and burial of waste is strictly prohibited.  The 
Contractor shall prevent any littering on site and ensure that staff disposes of all litter (including leftover foodstuff) in the bins 
provided. 

 
Washing, whether of the person or of personal effects and acts of excretion and urination are strictly prohibited other than at the 
facilities provided. 
 
PA 4.2.2 Solid waste management 
 
The Contractor shall provide sufficient bins with lids on Site to store the solid waste produced on a daily basis.  Solid, non-
hazardous waste shall be disposed of in the bins provided and no on-site burying, dumping or burning of any waste materials, 
vegetation, litter or refuse shall occur.  Bins shall not be allowed to become overfull and shall be emptied a minimum of once 
daily.  The waste may be temporarily stored on Site in a central waste area that is weatherproof and scavenger-proof, and which 
the Employer’s Agent has approved.   

 
All solid waste shall be disposed of offsite at an approved landfill site.  The Contractor shall supply the Employer’s Agent with a 
certificate of disposal. 
 
PA 4.2.3 Contaminated water 
 
The Contractor shall set up a contaminated water management system, which shall include collection facilities to be used to 
prevent pollution, as well as suitable methods of disposal of contaminated water.  The Contractor shall prevent the discharge of 
water contaminated with any pollutants, such as soaps, detergent, cements, concrete, lime, chemicals, glues, solvents, paints 
and fuels, into the environment. 

 
The Contractor shall notify the Employer’s Agent immediately of any pollution incidents on Site.  The Employer’s Agent approval 
is required prior to the discharge of contaminated water to the Municipal sewer system. 
 
PA 4.2.4 Site structures 
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All site establishment components (as well as equipment) shall be positioned to limit visual intrusion on neighbours and the size 
of area disturbed.  The type and colour of roofing and cladding materials to the Contractor's temporary structures shall be selected 
to reduce reflection. 
 
PA 4.2.5 Noise control 
 
The applicable regulations framed under the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993), and the provisions 
of SANS 1200 A Subclause 4.1 regarding "built-up areas" shall apply to all areas within audible distance of residents whether in 
urban, peri-urban or rural areas.   
 
Appropriate directional and intensity settings are to be maintained on all hooters and sirens, and the Contractor shall provide and 
use suitable and effective silencing devices for pneumatic tools and other plant such that the noise level in inhabited areas and 
dwellings adjacent to the work areas will not increase by more than 7 dB(A)Leq 60 above residual background sound levels.  
Similarly in habituated areas adjacent to access roads maximum noise levels shall not exceed 60 dB(A)Leq 60 and maximum 
sound pressure level of 70 dB(A). 

 
Where excess noise generation is unavoidable, the Contractor shall, by means of barriers, effectively isolate the source of any 
such noise in order to comply with the said regulations.  The Contractor shall restrict any of his operations that may result in 
undue noise disturbance to those communities and dwellings abutting the Site to the hours of 08:00 to 17:00 on weekdays and 
Saturdays.  No work will be permitted on Sundays unless otherwise agreed to with the Employer’s Agent. 

 
No amplified music shall be allowed on Site.  The use of radios, tape recorders, compact disc players, television sets etc. shall 
not be permitted unless the volume is kept sufficiently low as to avoid any intrusion on members of the public within range.  The 
Contractor shall not use sound amplification equipment on Site unless in emergency situations.   
 
PA 4.2.6 Lights 
 
The Contractor shall ensure that any lighting installed on the site for his activities does not interfere with road traffic or cause a 
reasonably avoidable disturbance to the surrounding community or other users of the area. 
 
PA 4.2.7 Fuel (petrol and diesel) and oil 
 
Unless otherwise specified in the Specification Data, fuel may be stored on site in an area approved by the Employer’s Agent.  
The Contractor shall ensure that all liquid fuels (petrol and diesel) are stored in tanks with lids, which are kept firmly shut or in 
bowsers.  The tanks/bowsers shall be situated on a smooth impermeable surface (concrete or 250 μm plastic) with an earth bund 
(plastic must have a 5 cm layer of sand on top to prevent damage and perishing).  The impermeable lining shall extend to the 
crest of the bund and the volume inside the bund shall be 130% of the total capacity of all the storage tanks/ bowsers.  The 
bunded area shall be covered to protect it from rain.  Provision shall be made for refuelling at the fuel storage area, by protecting 
the soil with 250 μm plastic covered with a minimum of a 5 cm layer of sand. 

 
If fuel is dispensed from 200 litre drums, only empty externally clean drums may be stored on the bare ground.  All empty 
externally dirty drums shall be stored on an area where the ground has been protected. The proper dispensing equipment shall 
be used, and the drum shall not be tipped in order to dispense fuel.  The dispensing mechanism of the fuel storage drum shall 
be stored in a waterproof container when not in use.   

 
The Contractor shall prevent unauthorised access into the fuel storage area.  No smoking shall be allowed within the vicinity of 
the fuel storage area.  The Contractor shall ensure that there is adequate fire-fighting equipment at the fuel stores. 

 
Where reasonably practical, plant shall be refuelled at the fuel storage area or at the workshop as applicable.  If it is not reasonably 
practical then the surface under the refuelling area shall be protected against pollution to the reasonable satisfaction of the 
Employer’s Agent prior to any refuelling activities.  The Contractor shall ensure that there is always a supply of absorbent material 
readily available to absorb/ breakdown and where possible be designed to encapsulate minor hydrocarbon spillage.  The quantity 
of such materials shall be able to handle a minimum of 200  of hydrocarbon liquid spill.  The Contractor shall obtain the 
Employer’s Agent prior approval for any refuelling or maintenance activities.   
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PA 4.2.8 Workshop, equipment maintenance and storage 
 
Leaking equipment shall be repaired immediately or removed from the Site.  Where practical, all maintenance of equipment and 
vehicles on Site shall be performed off Site or in the workshop.  If it is necessary to do maintenance outside of the workshop 
area, the Contractor shall obtain the approval of the Employer’s Agent prior to commencing activities.  The Contractor shall ensure 
that in his workshop and other plant maintenance facilities, including those areas where, after obtaining the Employer’s Agent 
approval, the Contractor carries out emergency plant maintenance, there is no contamination of the soil or vegetation.  The 
workshop shall have a smooth impermeable (concrete or 250 μm plastic covered with sand) floor.  The floor shall be bunded and 
sloped towards an oil trap or sump to contain any spillages of substances (e.g. oil).   

 
When servicing equipment on site, drip trays shall be used to collect the waste oil and other lubricants.  Drip trays shall also be 
provided in construction areas for stationary plant (such as compressors) and for "parked" plant (such as scrapers, loaders, 
vehicles).  Drip trays shall be inspected and emptied daily.  Drip trays shall be closely monitored during rain events to ensure that 
they do not overflow.  Where practical, the Contractor shall ensure that equipment is covered so that rainwater is excluded from 
the drip trays. 

 
The washing of equipment shall be restricted to urgent or preventative maintenance requirements only.  All washing shall be 
undertaken off Site or in the workshop.  The use of detergents for washing shall be restricted to low phosphate and nitrate 
containing, low sudsing-type detergents. 
 
PA 4.2.9 Dust 
 
The Contractor shall take all reasonable measures to minimise the generation of dust as a result of construction activities to the 
satisfaction of the Employer’s Agent.  The Contractor’s dust management planning shall, as a minimum, take cognisance of the 
following: 

 
• Schedule of spraying water on unpaved roads paying due attention to control of runoff. 
• Speed limits for vehicles on unpaved roads and minimisation of haul distances. 
• Measures to ensure that material loads are properly covered during  transportation. 
• Schedule for wheel cleaning and measures to clean up public roads that may be soiled by construction vehicles. 
• Minimisation of the areas disturbed at any one time and protection of exposed soil against wind erosion, e.g. by 

dampening with water or covering with straw 
• Location and treatment of material stockpiles taking into consideration prevailing wind directions and location of sensitive 

receptors. 
• Controlled blasting techniques to minimise dust and fly rock during blasting. 
• Adherence to the dust loads and protective gear stipulated in the Occupational Health and Safety Act. 
• Reporting mechanism and action plan in case of excessive wind and dust conditions. 

 
During summer, a water tanker shall be permanently available for the control of dust generation, and the Contractor shall ensure 
that the sprays do not generate excess run off.  During winter, provision shall be made for a tanker, as required by the Employer’s 
Agent. 

 
During high wind conditions, the Contractor shall comply with the Employer’s Agent instructions regarding dust-damping 
measures.  The Employer’s Agent may request the temporary cessation of all construction activities where wind speeds are 
unacceptably high, and until such time as wind speeds return to acceptable levels.  

 
Vehicle speeds should not exceed 20km/h on dirt roads or when traversing unconsolidated or non-vegetated areas.  
Contractors shall develop and implement a programme for the monitoring of dust fallout in areas where dust generation may be 
expected. 
 
PA 4.2.10 Trimming of the Site 
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The Contractor shall include the reinstatement of the owners verges when trimming the site. 
 
PA 4.3 METHODS AND PROCEDURES 
 
PA 4.3.1 Method Statements 
 
Any Method Statement required by this Specification, the Specification Data or the Employer’s Agent shall be produced within 
such reasonable time as is required by this Specification, the Specification Data or the Employer’s Agent.  The Contractor shall 
not commence the activity until the Method Statement has been approved. Except in the case of emergency activities, the 
Contractor shall allow a period of two weeks for approval of the Method Statement by the Employer’s Agent.  Such approval shall 
not unreasonably be withheld. 

 
Method Statements in respect of environment management that shall be provided by the Contractor within 14 days of receipt of 
the letter of acceptance and prior to the activity covered by the Method Statement being undertaken, include: 

 
1) Location and structure of the fuel storage site, including the type and volume of storage container and the 

design and capacity of the bund. 
 

2) Contaminated water management system, including an indication of the source and volume of 
contaminated water and how this would be disposed of. 
 

3) Dust control, including methods to prevent dust generation and methods to reduce dust where its 
generation is unavoidable. 
 

4) Location and layout of the construction camp in the form of a plan showing offices, stores for fuels and 
explosives, vehicle parking, access point, equipment cleaning areas and staff toilet placement. 

 
5) Location of proposed site access routes and proposed traffic safety measures. 
 
6) Emergency procedures for fire, and accidental leaks and spillages of hazardous    
 materials. 
 
7) Location, layout and preparation of cement/ concrete batching facilities including  the methods 
employed for the mixing of concrete and the management of runoff  water from such areas.  An indication 
shall be given of how concrete spoil will  
 be minimised and cleared. 
 
8) Method of undertaking earthworks, including spoil management, erosion, dust 
 and noise controls. 
 
9) Motivation and method for undertaking any construction related activities within a “no-go” area, including 

requisite emergency procedures.  Unless need clearly motivated and proposed methodology exhibits clear 
focus on environmentally sensitive construction practice, no activity will be permitted within the defined “no-
go” areas. 

 
PA 4.3.2 Environmental awareness training 
 
Not applicable on this Contract. 
 
PA 4.3.3 Construction personnel information posters 
 
Not applicable on this Contract. 
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PA 4.3.4 Site clearance 
 
The Contractor shall ensure that the clearance of vegetation is restricted to that required to facilitate the execution of the Works.  
Site clearance shall occur in a planned manner and cleared areas shall be stabilised as soon as possible.  The detail of vegetation 
clearing shall be to the Employer’s Agent approval.  All cleared vegetation shall either be mulched and mixed into the topsoil 
stockpiles or disposed of at an approved disposal site.  The disposal of vegetation by burying or burning is prohibited without the 
requisite permit from the local authority. 

 
The Contractor shall strip the Top material within the working areas.  The Top material shall be stockpiled separately from subsoil 
and used for subsequent rehabilitation and revegetation.  Top material stockpiles shall not be compacted.   
 
Should fauna be encountered during site clearance, earthworks shall cease until fauna have been safely relocated. 
 
PA 4.3.5 Site division 
 
The Employer’s Agent shall be advised of the area that the Contractor intends using for his site establishment.  The Contractor’s 
camp shall occupy as small an area as possible, and no site establishment shall be allowed within 50 m of any watercourse 
unless otherwise approved by the Employer’s Agent.   

 
The Contractor shall inform the Employer’s Agent of the intended actions and programme for site establishment.  The site layout 
shall be planned to facilitate ready access for deliveries, facilitate future works and to curtail any disturbance or security 
implications for neighbours. 
 
PA 4.3.6 Site demarcation 
 
As required by the Specification Data, the Contractor shall erect and maintain permanent and/or temporary fences of the type 
and in the locations directed by the Employer’s Agent.  Such fences shall, if so specified, be erected before undertaking 
designated activities. 
 
PA 4.3.7 "No go" areas 
 
If so required by the Specification Data, certain areas shall be considered "no go" areas.  The Contractor shall ensure that, insofar 
as he has the authority, no unauthorised entry, stockpiling, dumping or storage of equipment or materials shall be allowed within 
the demarcated “no go” areas.   

 
“No go” areas shall be demarcated with fencing consisting of wooden or metal posts at 3 m centres with 1 plain wire strand 
tensioned horizontally at 900 mm from ground level.  Commercially available danger tape shall be wrapped around the wire 
strand.  The Contractor shall maintain the fence for the duration of construction and ensure that the danger tape does not become 
dislodged. 
 
PA 4.3.8 Protection of natural features 
 
The Contractor shall not deface, paint, damage or mark any natural features (e.g. rock formations) situated in or around the Site 
for survey or other purposes unless agreed beforehand with the Employer’s Agent.  Any features affected by the Contractor in 
contravention of this clause shall be restored/ rehabilitated to the satisfaction of the Employer’s Agent. 

 
The Contractor shall not permit his employees to make use of any natural water sources (e.g. springs, streams, open water 
bodies) for the purposes of swimming, personal washing and the washing of machinery or clothes.   
 
PA 4.3.9 Protection of flora and fauna 
 
Except to the extent necessary for the carrying out of the Works, flora shall not be removed, damaged or disturbed nor shall any 
vegetation be planted without authorisation. 
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Trapping, poisoning and/ or shooting of animals is strictly forbidden.  No domestic pets or livestock are permitted on Site.   
 

Where the use of herbicides, pesticides and other poisonous substances has been specified, they shall be stored, handled and 
applied with due regard to their potential harmful effects. 
 
PA 4.3.10 Protection of archaeological and paleontological remains 
 
The Contractor shall take reasonable precautions to prevent any person from removing or damaging any fossils, coins, articles 
of value or antiquity and structures and other remains of archaeological interest discovered on the Site, immediately upon 
discovery thereof and before removal.  The Contractor shall inform the Employer’s Agent immediately of such a discovery and 
carry out the Employer’s Agent instructions for dealing therewith.  All construction within the vicinity of the discovery shall cease 
immediately and the area shall be cordoned off until such time as the Employer’s Agent authorises resumption of construction in 
writing. 

 
The Employer’s Agent will contact the relevant heritage authority. 
 
PA 4.3.11 Access routes/ haul roads 
 
Access to the Construction camp and working areas shall utilise existing roads or tracks.  Entry/exit points onto public roads shall 
take cognisance of traffic safety.  Traffic safety measures shall include appropriate signage and signalmen where relevant. 

 
On the Site, and, if so required by the Specification Data, within such distance of the Site as may be stated, the Contractor shall 
control the movement of all vehicles and plant including that of his suppliers so that they remain on designated routes, are 
distributed so as not to cause an undue concentration of traffic and that all relevant laws are complied with.  In addition such 
vehicles and plant shall be so routed and operated as to minimise disruption to regular users of the routes not on the Site.  On 
gravel or earth roads on Site and within 500 m of the Site, the vehicles of the Contractor and his suppliers shall not exceed a 
speed of 20 km/h.   

 
Mud and sand deposited onto public roads by construction activities shall be cleared on a daily basis. 
 
PA 4.3.12 Cement and concrete batching 
 
Where applicable, the location of the batching plant (including the location of cement stores, sand and aggregate stockpiles) shall 
be as approved by the Employer’s Agent.  The concrete/cement batching plant shall be kept neat and clean at all times.   
 
No batching activities shall occur directly on unprotected ground.  The batching plant shall be located on a smooth impermeable 
surface (concrete or 250 μm plastic covered with 5 cm of sand).  The area shall be bunded and sloped towards a sump to contain 
spillages of substances.  All wastewater resulting from batching of concrete shall be disposed of via the contaminated water 
management system and shall not be discharged into the environment.  Contaminated water storage areas shall not be allowed 
to overflow and appropriate protection from rain and flooding shall be implemented 

 
Empty cement bags shall be stored in weatherproof containers to prevent windblown cement dust and water contamination.  
Empty cement bags shall be disposed of on a regular basis via the solid waste management system, and shall not be used for 
any other purpose.  Unused cement bags shall be stored so as not to be affected by rain or runoff events.  In this regard, closed 
steel containers shall be used for the storage of cement powder and any additives.  The Contractor shall ensure that sand, 
aggregate, cement or additives used during the mixing process are contained and covered to prevent contamination of the 
surrounding environment. 

 
The Contractor shall take all reasonable measures to prevent the spillage of cement/ concrete during batching and construction 
operations.  During pouring, the soil surface shall be protected using plastic and all visible remains of concrete shall be physically 
removed on completion of the cement/ concrete pour and appropriately disposed of.  All spoiled and excess aggregate/ cement/ 
concrete shall be removed and disposed of via the solid waste management system. 
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Where “readymix” concrete is used, the Contractor shall ensure that the delivery vehicles do not wash their chutes directly onto 
the ground.  Any spillage resulting from the “readymix” delivery shall be immediately cleared and disposed of via the solid waste 
management system.  
 
PA 4.3.13 Earthworks 
 
All earthworks shall be undertaken in such a manner so as to minimise the extent of any impacts caused by such activities, 
particularly with regards to erosion and dust generation.  No equipment associated with earthworks shall be allowed outside of 
the Site and defined access routes unless expressly permitted by the Employer’s Agent. 
 
PA 4.3.14 Pumping 
 
Pumps shall be placed over a drip tray in order to contain fuel spills and leaks.  The Contractor shall take all reasonable 
precautions to prevent spillage during the refuelling of these pumps. 

 
The Contractor shall ensure that none of the water pumped during any dewatering activities, including well points, is released 
into the environment without the Employer’s Agent approval.  The Employer’s Agent approval is required prior to the discharge 
of this water into the Municipal sewer system. 
   
PA 4.3.15 Bitumen 
 
Over spray of bitumen products outside of the road surface and onto roadside vegetation or the surrounding environment shall 
be prevented using a method approved by the Employer’s Agent. 

 
When heating bitumen products, the Contractor shall take cognisance of appropriate fire risk controls.  Heating of bitumen 
products shall only be undertaken using LPG or similar zero emission fuels and appropriate firefighting equipment shall be readily 
available. 
 
Stone chip/gravel excess shall not be left on road / paved area verges.  This shall be swept / raked into piles and removed to an 
area approved by the Employer’s Agent. 

 
Water quality from runoff from new/ fresh bitumen surfaces will be monitored visually by the Employer’s Agent and remedial 
actions taken where necessary by the Contractor. 
 
PA 4.3.16 Fire control 
 
No fires may be lit on site.  Any fires that occur shall be reported to the Employer’s Agent immediately.  Smoking shall not be 
permitted in those areas where it is a fire hazard.  Such areas shall include the workshop and fuel storage areas and any areas 
where the vegetation or other material is such as to make liable the rapid spread of an initial flame. In terms of the Atmospheric 
Pollution Prevention Act (No. 45 of 1965), burning is not permitted as a disposal method. 

 
The Contractor shall ensure that there is basic fire-fighting equipment available on Site at all times.  This shall include at least 
rubber beaters when working in urban open spaces and fynbos areas, and at least one fire extinguisher of the appropriate type 
when welding or other “hot” activities are undertaken. 
 
PA 4.3.17 Emergency procedures 
 
The Contractor’s procedures for the following emergencies shall include: 

 
i) Fire 

 
The Contractor shall advise the relevant authority of a fire as soon as one starts and shall not wait until he can no longer control 
it.  The Contractor shall ensure that his employees are aware of the procedure to be followed in the event of a fire. 
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ii) Accidental leaks and spillages  
 

The Contractor shall ensure that his employees are aware of the emergency procedure(s) to be followed for dealing with spills 
and leaks, which shall include notifying the Employer’s Agent and the relevant authorities.  The Contractor shall ensure that the 
necessary materials and equipment for dealing with spills and leaks is available on Site at all times.  Treatment and remediation 
of the spill areas shall be undertaken to the reasonable satisfaction of the Employer’s Agent. 
 
In the event of a hydrocarbon spill, the source of the spillage shall be isolated, and the spillage contained. The area shall be 
cordoned off and secured.  The Contractor shall ensure that there is always a supply of absorbent material readily available to 
absorb/ breakdown and where possible be designed to encapsulate minor hydrocarbon spillage.  The quantity of such materials 
shall be able to handle a minimum of 200 ℓ of hydrocarbon liquid spill.   
PA 4.3.18 Community relations 
 
Where applicable, the Contractor shall erect and maintain information boards in the position, quantity, design and dimensions 
specified.  Such boards shall include contact details for complaints by members of the public in accordance with details provided 
by the Employer’s Agent. 

 
Where applicable, the Contractor shall keep a "Complaints Register" on Site.  The Register shall contain all contact details of the 
person who made the complaint, and information regarding the complaint itself.  The Contractor shall erect and maintain an 
information board at the access gate to the Site Office. 
 
PA 4.3.19 Erosion and sedimentation control 
 
The Contractor shall take all reasonable measures to limit erosion and sedimentation due to the construction activities.  Where 
erosion and/or sedimentation, whether on or off the Site, occurs despite the Contractor complying with the foregoing, rectification 
shall be carried out in accordance with details specified by the Employer’s Agent.  Where erosion and/or sedimentation occur 
due to the fault of the Contractor, rectification shall be carried out to the reasonable requirements of the Employer’s Agent.   
 
Any runnels or erosion channels developed during construction or during the defects liability period shall be backfilled and 
compacted.  Stabilisation of cleared areas to prevent and control erosion shall be actively managed.  Consideration and provision 
shall be made for various methods, namely, brushcut packing, mulch or chip cover, straw stabilising (at a rate of one bale/ 20 m2 
and rotovated into the top 100 mm of the completed earthworks), watering, soil binders and anti-erosion compounds, mechanical 
cover or packing structures (e.g. Hessian cover). 

 
Traffic and movement over stabilised areas shall be restricted and controlled, and damage to stabilised area shall be repaired 
and maintained to the satisfaction of the Employer’s Agent. 
 
PA 4.3.20 Aesthetics 
 
The Contractor shall take reasonable measures to ensure that construction activities do not have an unreasonable impact on the 
aesthetics of the area.   
 
PA 4.3.21 Recreation 
 
If so required by the Specification Data, the Contractor shall take measures to reduce disruption to recreational users of the area 
abutting the Site.    
 
PA 4.3.22 Access to site 
 
The Contractor shall ensure that access to the Site and associated infrastructure and equipment is off-limits to the public at all 
times during construction.  If so required, as directed by the Employer’s Agent, the Contractor shall fence the site to ensure 
effective control of access to the site.  This fence shall be a diamond mesh fence or similar with a minimum height of 1.8 m, and 
it shall be erected around the site and shall be maintained for the duration of construction. 
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PA 4.3.23 Crane operations 
 
Drive plants shall be well maintained and drip trays shall be positioned at potential leak areas.  Over-greasing of crane cables 
shall be avoided. 

 
Movement and lifting of hazardous materials shall be undertaken such that they do not cause a pollution, spillage or safety risk 
(in particular were concrete buckets are in use).   
 
PA 4.3.24 Trenching 
 
Trenching for services shall be undertaken in accordance with the engineering specifications with the following environmental 
amplifications, where applicable: 

 
a) Soil shall be excavated and used for refilling trenches i.e. soil from the first trench shall be excavated and stockpiled, 

thereafter soil from the second excavated trench length shall be used to backfill the trench behind it once the services 
have been laid.  The last trench shall be filled using the soil stockpiled from the first trench. 

 
b) Trench lengths shall be kept as short as practically possible before backfilling and compacting.   

 
c) Trenches shall be re-filled to the same level as (or slightly higher to allow for settlement) the surrounding land surface to 

minimise erosion.   
 
PA 4.3.25 Demolition 
 
Hazardous and non-hazardous materials shall be separated at site and disposed of in a manner approved by the Employer’s 
Agent. 
 
All buildings older than 60 years require a permit from South African Heritage Resources Agency in terms of the National Heritage 
Resources Act (no. 25 of 1999).  A demolition permit is also required from the local authority in terms of the National Building 
Regulations. 
 
PA 4.3.26 Drilling and jack hammering 
 
The Contractor shall take all reasonable measures to limit dust generation and noise as a result of drilling operations.  The 
Contractor shall ensure that no pollution results from drilling operations, either as a result of oil and fuel drips, or from drilling fluid. 

 
Any areas or structures damaged by the drilling and associated activities shall be rehabilitated by the Contractor to the satisfaction 
of the Employer’s Agent. 
 
PA 4.3.27 Stockpiling 
 
The Employer’s Agent will identify suitable sites for stockpiling.  Stockpiles shall be convex in shape, shall be no higher than 2 m 
and shall be located so as to cause minimal disturbance.  Stockpiles shall be so placed to occupy minimum width compatible 
with the natural angle of repose of material, and measures shall be taken to prevent the material from being spread over too wide 
a surface.  Where required, appropriate precautions shall be taken to prevent the erosion and limit the compaction of the 
stockpiles.  The Contractor shall ensure that all stockpiles do not cause the damming of water or run off, or is itself washed away. 

 
Top material stockpiles shall not be covered with any material (e.g. plastic) that may kill seeds or cause it to compost.  If the 
stockpiles start to erode significantly or cause dust problems, they shall be covered with hessian.  Where practical, Top material 
shall not be left for longer than six to eight months before being used for rehabilitation.  If stored for longer than six months, the 
Top material shall be analysed and, if necessary, upgraded before placement.   
 
PA 4.3.28 Site closure and rehabilitation 
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Any areas that the Employer’s Agent believes may have been impacted upon or disturbed, shall be rehabilitated to the satisfaction 
of the Employer’s Agent, which includes all areas where Topmaterial has been stripped.  Once construction is complete the 
Contractor shall clear everything from the Site not forming part of the Permanent Works.  The area to be rehabilitated shall first 
be landscaped to match the topography of the surrounding area as it was prior to construction.  The composition of vegetation to 
be used for any rehabilitation shall be as specified in the Specification Data.   

 
The Contractor may not use herbicides, pesticides, fertilisers or other poisonous substances for the rehabilitation process unless 
otherwise agreed with the Employer’s Agent.   

 
All rehabilitated areas shall be considered “no go” areas and the Contractor shall ensure that none of his staff or equipment enters 
these areas. 

 
The Contractor shall undertake to remove all alien vegetation re-establishing on the area and shall implement the necessary 
temporary or permanent measures to combat soil erosion. 

 
PA 4.3.29 Temporary revegetation of the areas disturbed by construction. 
 
Where there is likely to be a delay of greater than two weeks in the landscaping and revegetation of a disturbed area or where 
that site is likely to be the subject of further construction activities at a later stage, the Contractor shall ensure that the area is 
temporarily revegetated to combat dust generation and prevent erosion.  This revegetation shall occur incrementally immediately 
upon completion of the construction activities at the subject location. 

 
Prior to revegetation structures and material not forming part of the Permanent Works, including remnants of building materials, 
concrete foundations, timber and other foreign debris, shall be removed and disposed of via the solid waste management system.  
The area shall be revegetated as follows: 
 
a) The surface shall be levelled by hand or machine as far as practically possible. 
b) Alien vegetation shall be cleared by cutting the plants off at ground level and painting the stump with 0.5% Garlon in 

diesel. 
c) For areas with a slope of greater than 1:3, straw shall be utilised as a binding material to stabilise the soil during 

revegetation and rehabilitation of the site.  Straw shall consist of natural, dried fibres of hay or chaff of various lengths 
between 50 mm and 400 mm, delivered to Site in bales and shall be applied evenly by hand or machine at a rate of 1 bale 
per 20 m2 over the area to be revegetated.  It shall then immediately be rotovated into the upper 100 mm layer of soil. 

d) The prepared area shall be hydro- or hand-seeded at a rate of 40 kg/ha using Rye grass (Loliummultiflorum).  In the event 
of hand-seeding, the seed mixture as specified shall be mixed with two parts per volume of clean dry plaster sand, then 
divided in half and applied evenly in two successive applications, one after the other, by means of an approved hand 
seeding machine (known colloquially as a “tefsaaier”).  On completion of the seeding the surface shall be lightly raked to 
cover the seed with no more than 5 mm of soil. 

e) Water used for the irrigation of vegetated areas shall be free of pollutants that will have a detrimental effect on the plants.  
The vegetated area shall only be watered once, immediately following seeding.  Watering should be carried out from a 
tanker, using a fine nozzle spray to avoid erosion and disturbance of the vegetation.  Water for irrigation purposes may 
not be drawn from any water body. 

 
No construction equipment, vehicles or unauthorised personnel shall be allowed onto areas that have been vegetated.  Only 
persons or equipment required for the preparation of areas, application of fertiliser and maintenance of revegetated area shall be 
allowed to operate on these areas. 
 
PA 4.3.30 Temporary site closure 
 
If the site is closed for a period exceeding one week, the Contractor, in consultation with the Employer’s Agent shall carry out 
the following checklist procedure. 
 
Hazardous materials stores 
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Outlet secure/ locked 
Bund empty (where applicable) 
Fire extinguishers serviced and accessible 
Secure area from accidental damage e.g. vehicle collision 
Emergency and contact details displayed 
Adequate ventilation 
 
Safety 
 
All trenches and manholes secured 
Fencing and barriers in place as per the Occupational Health and Safety Act (No 85 of 1193) 
Emergency and management contact details displayed 
Pipe stockpile wedged/ secured 

 
Erosion 
 
Wind and dust mitigation in place 
Slopes and stockpiles at stable angle 
Revegetated areas watering schedules and supply secured 

 
 

Water contamination and pollution 
 
Cement and materials stores secured 
Toilets empty and secured 
Refuse bins empty and secured 
Drip trays empty and secure (where possible) 
Structures vulnerable to high winds secure   
 
PA 5 COMPLIANCE WITH REQUIREMENTS AND PENALTIES 
 
PA 5.1 COMPLIANCE 
 
Environmental management is concerned not only with the final results of the Contractor's operations to carry out the Works but 
also with the control of how those operations are carried out.  Tolerance with respect to environmental matters applies not only 
to the finished product but also to the standard of the day-to-day operations required to complete the Works. 

 
It is thus required that the Contractor shall comply with the environmental requirements on an ongoing basis and any failure on 
his part to do so will entitle the Employer’s Agent to certify the imposition of a penalty as detailed below. 
 
PA 5.2 Penalties 
 
Penalties will be issued for certain transgressions.  Penalties may be issued per incident at the discretion of the Employer’s Agent.  
Such penalties will be issued in addition to any remedial costs incurred as a result of non-compliance with this Specification.  The 
Employer’s Agent will inform the Contractor of the contravention and the amount of the penalty, and shall be entitled to deduct 
the amount from monies due under the Contract. 

 
Penalties will be issued for the transgressions listed below. Penalties may be issued per incident at the discretion of the 
Employer’s Agent. Such penalties will be issued in addition to any remedial costs incurred as a result of non-compliance with 
the environmental specifications. The Employer’s Agent will inform the Contractor of the contravention and the amount of the 
fine, and will deduct the amount from monies due under the Contract. 

 
Penalties for the activities detailed below, will be imposed by the Employer’s Agent on the Contractor. 
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a) Any employees, vehicles, plant, or thing related to the Contractor’s operations operating within the 

designated boundaries of a “no-go” area. 
R 2 000 

b) Persistent and un-repaired oil leaks from machinery.  R 1 000 
c) Persistent failure to monitor and empty drip trays timeously. R 1 000 
d) The use of inappropriate methods for refuelling. R 1 000 
e) Litter on site associated with construction activities. R 500 
f) Deliberate lighting of fires on site. R 5 000 
g) Failure to implement specified noise controls, particularly during blasting R 1 000 
h) Failure to empty waste bins on a regular basis. R 1 000 
i) Inadequate dust control. R 2 500 
j) Employees urinating or defecating anywhere on site other than the site ablution facilities. R 500 
k) A spillage, pollution, fire or any damage to any water course or surrounding environment resulting 

from negligence on the part of the Contractor or his staff. 
R 5 000 

 
For each subsequent similar offence the fine will be doubled in value to a maximum value of R 30 000.  
 
The Employer’s Agent shall be the judge as to what constitutes a transgression in terms of this clause, subject to the provisions 
of Clause 10.2.1 of the General Conditions of Contract. In the event that transgressions continue the Contractor’s attention is 
drawn to the provisions of Subclauses 4.11 and 9.2.1 of the General Conditions of Contract under which the Employer’s Agent 
may remove an individual from site or terminate the Contract. 
 
 
PA 5.3 Removal from site and suspension of Works 
 
The Employer’s Agent may instruct the Contractor to remove from Site any person(s) who in their opinion is guilty of misconduct, 
or is incompetent, negligent or constitutes an undesirable presence on Site.  Subclause 4.1.9 of this Specification requires that 
all Plant be in good working order, and accordingly the Employer’s Agent may order that any Plant not complying with the 
Specifications be removed from Site.  Where the Employer’s Agent deems the Contractor to be in breach of any of the 
requirements of this Specification, he may order the Contractor to suspend the progress of the Works or any part thereof. 

PA 6 TOLERANCES 

Not applicable. 

PA 7 TESTING/QUALITY CONTROL 

Not applicable. 
 
PA 8 MEASUREMENT AND PAYMENT 
 
PA 8.1 BASIC PRINCIPLES 
 
PA 8.1.1 General 
 
Except as specified below, or as billed, no separate measurement and payment will be made to cover the costs of complying 
with the provisions of this Specification and such costs shall be deemed to be covered by the rates tendered for the items in the 
Bill of Quantities completed by the Contractor when submitting his tender. 
 
PA 8.1.2 All requirements of the environmental management specification 
 
All work not measured elsewhere, associated with complying with any requirement of this Environmental Management 
specification will be measured and paid as a sum.  
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The tendered sum shall cover the cost of with complying with the environmental management specification and shall include for 
all materials, labour and plant required to execute and complete the Works as specified, described in the Bill of Quantities or 
shown on the Drawing(s). 
 
PA 8.1.3 Work "required by the Specification Data" 
 
Where a clause in this Specification includes a requirement as "required by the Specification Data", measurement and payment 
for compliance with that requirement shall be in accordance with the relevant measurement and payment clause of the 
Specification Data.  
 
PA 8.2 BILLED ITEMS 
 
PA 8.2.1 Method Statements: Additional work 
 
No separate measurement and payment will be made for the provision of Method Statements but, where the Employer’s Agent 
requires a change on the basis of his opinion that the proposal may result in, or carries a greater than warranted risk of damage 
to the environment in excess of that warranted by the Specifications, then any additional work required, provided it could not 
reasonably have been foreseen by an experienced contractor, shall be valued in accordance with the Clause in the General 
Conditions of Contract dealing with Provisional Sums. 
 
A stated sum is provided in the Bill of Quantities to cover payment for such additional work. 
 
PA 8.2.2 All requirements of the environmental management specification ................................................. Unit: Sum 
 
All other work not measured elsewhere, associated with complying with any requirement of the environmental management 
specification shall be measured as a sum.  
 
The tendered rate shall cover any cost associated with complying with the environmental management specification and shall 
include for all materials, labour and plant required to execute and complete the work as specified, described in the Bill of Quantities 
or shown on the drawing(s).  
 
PA 8.2.3 Trimming of the Site ........................................................................................................................ Unit: Sum 
 
A lump sum shall be tendered for trimming of site. Payment shall only be effected after issuing of the practical completion 
certificate and under no circumstances will part payments be made while construction works is still in progress.(PA 4.2.10)  
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PARTICULAR SPECIFICATION: PB 
 

PB HEALTH AND SAFETY SPECIFICATIONS 
 

 
The site-specific H & S Specifications compiled by Safe Working Practice are attached as Appendix A. 
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C3.5: MANAGEMENT 
 
 
C3.5.1 MANAGEMENT OF THE WORKS 
 
C3.5.1.1 Applicable SANS standards 
 
 As specified under Clause C3.4 
 
C3.5.1.2 Particular / generic specifications 
 
 As specified under Clause C3.4  
 
C3.5.1.3 Planning and Programming 
 

Refer Clause 5.6 of the Conditions of Contract. 
 
If the programme submitted by the Contractor in terms of Clause 5.6 of the Conditions of Contract has to be revised 
because the Contractor is falling behind in his programme, he shall submit a revised programme of how he intends 
to regain lost time to ensure completion of the Works within the period defined in Clauses 5.12 of the Conditions of 
Contract or within a granted extension of time. 
 
Proposal to increase the tempo of work must incorporate positive steps to increase production either by more labour 
and plant on the Site, or by using the available labour and plant in a more efficient manner. 
 
Failure on the part of the Contractor to submit or to work according to the programme or revised programmes shall 
be sufficient reason for the Employer’s Agent to take steps as set out in Clause 9.2 of the Conditions of Contract. 
 
The approval of a programme by the Employer’s Agent shall have no contractual significance other than that the 
Employer’s Agent will be satisfied if the work is carried out according to the programme.  The said approval shall 
not limit the right of the Employer’s Agent to instruct the Contractor to vary the programme if necessary. 

 
C3.5.1.4 Sequence of the works 
 
 To be determined by the Contractor. 
 
C3.5.1.5 Software application for programming 
 
 Not applicable. 
 
C3.5.1.6 Methods and Procedures 
 
 The Works shall be executed in terms of the various and applicable specifications, the general health and safety 

specifications and subsequent health and safety plan, the Conditions of Contract as well as the various clauses 
within the Scope of Work. 

 
C3.5.1.7 Quality plans and control 
 
 Refer the various and applicable specifications, the general health and safety specifications and subsequent 

health and safety plan, the Conditions of Contract as well as the various clauses within the Scope of Work. 
 
C3.5.1.8 Environment 
 

The Contractor shall, for the duration of the contract, take appropriate measures to control the dust and soil 
movement which may arise due to his operations. 
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C3.5.1.9 Accommodation of traffic on public roads occupied by the Contractor 
 

The Contractor shall carry out, erect and maintain such temporary works and provide all temporary road signs, 
pipes, deviations, warning boards, barricades, signs, lighting and demarcations and the like, as are necessary 
to maintain and safeguard the normal flow of public and private vehicular and pedestrian traffic. 

 
Work shall be undertaken in accordance with the S.A. Road Traffic Signs Manual and Road Signs Note No. 13, 
Roadwork (CSRA-CUTA Road Traffic Signs Sub-Committee). 

 
C3.5.1.10 Recording of weather 
 
 Refer C3.4.10. 
 
C3.5.1.11 Format of communications 

 
All contractual communication shall be in writing. 
 
The Contractor shall, for the full duration of the Contract Period, supply and maintain the following 
documentation: 
 

(a) Site Communication and Request Book. 
(b) Safety File containing all relevant safety data.  
(c) Daily register of all labour, plant and equipment. 
(d) Quality Control file containing all quality control/assurance forms and records. 
(e) Daily Register of labour and plant status. 
(f) One full set of Contract Drawings and documents. 
(g) Latest revision of the Construction Programme.  

 
The above-mentioned shall be kept on Site and shall be accessible to the Employer’s Agent at all times. 

 
C3.5.1.12 Key personnel 
 
 Key personnel shall be on site at all times to control and supervise construction activities. 
 
C3.5.1.13 Management meetings 
 
 The Contractor shall have regular site management meeting to coordinate and manage the Works. 
 
 Monthly Contract meeting shall be held on site. This meeting shall be chaired by the Employer’s Agent. 
 
C3.5.1.14 Forms for contract administration 
 
 The Employer, the Contractor and the Employer’s Agent shall operate and maintain their own individual contract 

administration systems. 
 
C3.5.1.15 Electronic payments 
 

The Contractor must ensure that all interim payment certificates are accompanied by a Tax Invoice, with the 
Contractor’s and the Employer’s VAT Registration numbers printed thereon, to ensure timeous payment of the 
certificate. Contractors must allow 30 days from date of invoice for the payment to be effected. 

 
Contractors wishing to be paid electronically must ensure that their correct banking details are also printed on 
their Tax Invoice. 
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C3.5.1.16 Daily records 
 
 A complete set of daily records indicating labour and plant on site, weather, work performed and any safety 

incidents, is to be kept on site and must be available for perusal by the Employer’s Agent at all times. 
 
C3.5.1.17 Bonds and guarantees 
 
 As specified elsewhere. 
 
C3.5.1.18 Payment certificates 
 
 As specified elsewhere. 
 
C3.5.1.19 Permits 
 
 Not applicable. 
 
C3.5.1.20 Proof of compliance with the law 
 
 As specified elsewhere. 
 
C3.5.1.21 Insurance provided by the employer 
 
 As specified elsewhere. 
 
C3.5.1.22  “As built information” 
 
 As the work progresses, the Contractor shall keep full records of all amendments to and deviations from the 

drawings as issued to the Contractor at the start of the contract.  The true positions, invert levels and ground 
levels of all services shall be surveyed after construction and indicated on the drawings, for which purpose the 
Contractor shall receive a separate complete set of drawings at no cost, from the Employer’s Agent.  The 
Contractor must provide as-built survey information in digital format.  In addition, the Contractor shall provide a 
copy of all quality control test results signed off by the Employer’s Agent as part of the as-built information 
submission. 

  
 The Completion Certificate shall only be issued after the Employer’s Agent has received a properly completed 

set of "As Built" drawings and signed off test results from the Contractor.  This set of information shall be 
approved and signed by the Contractor’s Contracts Manager.  A separate measurement item has been allowed 
for under Section 1 of the Bill of Quantities to fulfil the requirements of this clause.  No additional payment will 
be entertained as a result of this requirement. 

 
C3.5.1.23 Testing 
 
 Process control 
 The Contractor shall arrange for all tests required for process control to be done by an accredited laboratory 

acceptable to and approved by the Employer’s Agent. 
 The Contractor may establish his own laboratory on site or he may employ the services of an independent 

commercial laboratory. Whatever method is used, the Contractor must submit the results of tests carried out on 
materials and workmanship when submitting work for acceptance by the Employer’s Agent. The costs for these 
tests shall be deemed to be included in the relevant rates and no additional payment will be made for testing as 
required. 

   Acceptance control 
 The process control test results submitted by the Contractor for approval of materials and workmanship may be 

used by the Employer’s Agent for acceptance control. However, before accepting any work, the Employer’s 
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Agent may have further control tests carried out by a laboratory of his choice. The cost of such additional tests 
will be covered by a provisional sum provided in the schedule of quantities, but tests that failed to confirm 
compliance with the specifications, will be for the account of the Contractor. 

 
C3.5.1.24 Management of EME’s/QSE’s  
 
 The monthly fee shall include full compensation for all guidance, mentoring, training, supervision, setting out and 

monitoring activities that may be deemed necessary to ensure the Works carried out by EME’s/QSE’s are in 
accordance with the technical and OHS specifications and within the agreed timeframes. 

 
C3.5.1.25 Provisional Sum for the Variation in Rates 
 
 Works packages will be negotiated with the EMEs/QSEs and any variance in the Contractor’s agreed rates and 

the EMEs/QSEs rates, both positive and negative will be set off under a provisional item included in the 
Preliminary and General section of the Bill of Quantities. 

 
C3.5.2 HEALTH AND SAFETY 

 
The Contractor shall comply with the Employers health and safety specifications as specified in Particular 
Specification PD. 

 
C3.5.2.1 Health and safety requirements and procedures of the employer 
 

(a) In terms of the provisions of Section 37(2) of the Occupational Health and Safety Amendment Act, 1993 
(Act 85 of 1993), hereinafter referred to as the Act, the following arrangements and procedures shall 
apply between the Contractor and the Employer to ensure compliance by the Contractor with the 
provisions of the Act: 

 
(i) The Contractor undertakes to acquaint the appropriate officials and employees of the Contractor 

with all relevant provisions of the Act and the Regulations promulgated in terms of the Act. 
 
(ii) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms 

of the Act and Regulations on the Contractor will be fully complied with. 
 
(iii) The Contractor accepts sole liability for such due compliance with the relevant duties, obligations 

and prohibitions imposed by the Act and Regulations and expressly absolves the Employer from 
himself being obliged to comply with any of the aforesaid duties, obligations and prohibitions, 
with the exception of such duties, obligations and prohibitions expressly assigned to the 
Employer in terms of the Act and its associated Regulations. 

 
(iv) The Contractor agrees that any duly authorised officials of the Employer shall be entitled, 

although not obliged, to take such steps as may be necessary to monitor that the Contractor has 
conformed to his undertakings as described in paragraphs (i) and (ii) above, which steps may 
include, but will not be limited to, the right to inspect any appropriate site or premises occupied 
by the Contractor, or any appropriate records or safety plans held by the Contractor. 

 
(v) The Contractor shall be obliged to report forthwith to the Employer and Employer’s Agent any 

investigation, complaint or criminal charge which may arise as a consequence of the provisions 
of the Act and Regulations, pursuant to work performed in terms of this Contract, and shall, on 
written demand, provide full details in writing, to the Employer and Employer’s Agent, of such 
investigation, complaint or criminal charge. 

 
(vi) The Contractor shall furthermore, in compliance with Constructional Regulations 2014 (Notice 

No 10113, dated 7 February 2013) to the Act acquaint himself with the requirements of the 
Employer’s health and safety specification as laid down in regulation 5(1)(b) of the Construction 
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Regulation 2014, and prepare a suitably and sufficiently documented coherent site specific 
health and safety plan as contemplated in regulation 7(1)(a) of the Construction Regulation 2014 
for approval by the Employer or his assigned agent.  The Contractor's health and safety plan 
and risk assessment shall be submitted for approval, to the Employer or his agent, within 14 
days of the Commencement Date and shall be implemented and maintained from the 
commencement of the Works. The Contractor shall at all times be responsible for full compliance 
with the approved plan as well as with the Construction Regulations and no extension of time 
will be considered for delays due to non-compliance with the abovementioned plan or 
regulations. 

 
(vii) The Employer, or his assigned agent, reserves the right to conduct periodic audits, as 

contemplated in the Construction Regulations 2014, to monitor that the Contractor is compliant 
in respect of his obligations.  Failure by the Contractor to comply with the requirements of these 
Regulations shall entitle the Employer’s Agent, at the request of the Employer or his agent, to 
suspend all or any part of the Works, with no recourse whatsoever by the Contractor for any 
damages incurred as a result of such suspension, until such time that the Employer or his agents 
are satisfied that the issues in which the Contractor has been in default have been rectified. 

 
(viii) The proposed type of work, materials to be used and potential hazards likely to be encountered 

on this Contract are detailed in the C3.4: Construction, the Bill of Quantities, the Drawings, and 
in the Employers' health and safety specification (regulation 5(1) of the Construction Regulations 
2014). 

 
 Payment items are included in the Bill of Quantities to cover the Contractor's cost for compliance with the OHS 

Act and the abovementioned regulations. 
 
C3.5.2.2 Protection of the public 
 
 The Contractor shall at all times ensure that his operations do not endanger any member of the public. 
 
C3.5.2.3 Barricades and lighting 
 
 As specified elsewhere. 
 
C3.5.2.4 Traffic control on roads 
 
 As specified elsewhere. 
 
 
C3.5.2.5 Measures against disease and epidemics 
 
 As specified elsewhere. 
 
C3.5.2.6 Aids awareness 
 
 Not applicable. 
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THE CONTRACT 
 

PART 4 (OF 4): SITE INFORMATION 
 

 
 
C4.1 Scope   
 
C4.2 Finishing-off of the Site   
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C4.1 SCOPE 
 

For the purposes of the Contract it will be deemed that, prior to submitting his Tender, the Contractor has 
acquainted himself fully with the information and data provided within the specifications. 
 
The Contractor shall have no claim against the Employer in respect of geotechnical or subsurface conditions 
encountered during the course of the Contract. 

 
 
C4.2 FINISHING-OFF OF THE SITE 

 
The site shall be finished-off in accordance with the specifications and to the satisfaction of the Employer’s 
Agent. 
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APPENDIX A 
 

HEALTH & SAFETY SPECIFICATIONS 
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APPENDIX B 
LIST OF TENDER DRAWINGS 

 
List of Tender Drawings: 
 

1. MCC Single Line Diagram  
2. Typical MCC Door Arrangement 
3. Typical MCC General Arrangement 
4. Typical VFD Schematic 
5. Typical MCC Wiring Diagram 
6. Typical Field Isolator Station 
7. Instrument Junction and Transmitter Box 
8. Control Network Architecture 
9. P&ID _ Sodium Hypochlorite Dosing Plant 
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