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Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
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DOCUMENT CHECKLIST

This document checklist is provided to assist the Tenderer.

ITEMS
1 Returnable Schedules in Section T2.2
> Correct Tender Offer carried forward to C1.1 Form of Offer and Acceptance
and the Form of Offer duly completed and signed...............c.coooiiiiis i,
3 Bill of Quantities:
i) Completed inlegible INK only.........c.coiiii e e
ii) Corrections crossed out and initialled ..o
4 Contract specific data provided by the Contractor ...............ccceeiiiiieevenenn.

CHECKED
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Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
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PART T1: TENDERING PROCEDURES

TABLE OF CONTENTS

T1.1  TENDER NOTICE AND INVITATION TO TENDER .......ooeiiiiiiiiiiiiiii, TS5
T1.2  TENDER DATA L T7

PLEASE NOTE:

Any appeals regarding the award of this bid should be lodged within 5 working days from the date of
the publication of bid results in which is published every week on Friday and may be downloaded
from the website, e-tenderportal /www.kzntransport.gov.za, (select platforms that is available for
publication)

The publication is also published in the following platforms, www.tenderbulletin.qov.za
www.cidb.org.za/l.

The address provided for the lodging of appeals is:

The Chairperson

Bid Appeals Tribunal
Private Bag X9082
Pietermaritzburg
3200

FAX NO.: 033 897 4501
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Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
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T1.1 TENDER NOTICE AND INVITATION TO TENDER

CONTRACT NO. ZNB01309/00000/00/POR/INF/22/T: PROVISION OF MAINTENANCE ON VARIOUS
PROVINCIAL ROADS OVER A PERIOD OF 36 MONTHS WITHIN UMDONI NORTHERN ZONE 2 UNDER
COST CENTRE PORT SHEPSTONE IN THE DURBAN REGION.

The Province of KwaZulu-Natal, Department of Transport, invites tenders from contractors, experienced in
roadworks, for the Maintenance on various Provincial Roads Over A Period Of 36 Months Within Umdoni
NORTHERN Zone 2 Under Cost Centre Port Shepstone In the Durban Region. This project is in the
province of KwaZulu-Natal in the district municipality of Ugu and local municipality of Umdoni. The duration
of the project is 36 months.

Only tenderers that satisfy the eligibility criteria stipulated in clause C.2.1 of the Tender Data are eligible to
have their tenders considered.

Tenders must have a minimum CIDB contractor grading designation of 7CE or higher.

The requirements of the CIDB B.U.l.L.D. Programme with respect to Indirect Targeting for Enterprise
Development is set at a minimum contribution of 30% of the project’s contract value towards subcontracting.
The contractor shall also be required to provide developmental support to Targeted Enterprises. (As per
CIBD B.U.I.L.D Program — only for projects that are R20 million (Grade 7) and above and have minimum
duration of 6 months)

The requirements of the CIDB B.U.l.L.D. Programme with respect to the Standard for Skills Development is
set at a minimum development support of 0.25% of the project’s contract value. (As per CIBD B.U.I.L.D
Program — only for projects that are R20 million (Grade 7) and above and have minimum duration of 6
months)

Tenderers shall be required to demonstrate that they will have in their employ during the contract period the
necessary personnel satisfying the requirements of the Scope of Work for labour-enhanced competencies for
management and supervisory personnel.

Preference points are offered to tenderers who comply with the requirements of PPPFA stipulated in clause
C.3.11.1 of the Tender Data.

Tender documents will be available as from 11h00 on Wednesday, 13 March 2024 during working hours
(i.e., 08h00 to 16h00 Monday to Friday) until 15:00 on the day prior to the Clarification Meeting.

Free download of tender documents will be available on the www.kzntransport.gov.za and

www.etenders.gov.za website and must be downloaded.
Queries relating to this tender may be addressed to:

Bidding procedure enquiries: Technical enquiries:

Mr Nad Govender Mr Moahloli Makoro

Telephone: 031 700 2222 Telephone: 039 688 4340

E-mail: Nad.Govender@Kzntransport.qov.za E-mail: moahloli.makoro@kzntransport.gov.za

Deadline for the submission of all technical enquiries is 15 April 2024 at 16h00.

A compulsory Clarification Meeting with representatives of the Employer will be held the Cost Centre Port
Shepstone, 05 Memorial Road, Port Shepstone on Wednesday 27, March 2024 starting at 11h00.

The closing time for receipt of tenders is 11h00 on Wednesday, 24 April 2024. Telegraphic, telephonic,
telex, facsimile, electronic, e-mail and late tenders will not be accepted.

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender
Data.
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Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

CLARIFICATION MEETING VENUE PLAN

Venue: Department of Transport, Cost Centre Port Shepstone Office
05 Memorial Road, Port Shepstone

From the R102 Southbound, at the major robot intersection turn right into Aiken
Street. At the 5% intersection turn left into Robinson Street. At the 2" intersection
turn right into Memorial Road. The Department of Transport Cost Centre Offices are
situated on the left-hand side 300m down the road.

Date and Time: 27 March 2024, 11h00

GPS co- ordinates: 30044’10” S; 30°26'45” E
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KwaZulu-Natal Department of Transport

Port Shepstone Cost Centre
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Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

T1.2 TENDER DATA

The conditions of tender are the standard conditions of tender contained in Annex C of the Construction
Industry Development Board Standard for Uniformity in Engineering and Construction Works Contracts,
published in Government Gazette No. 42622 dated 8 August 2019.

The standard conditions of tender make several references to the tender data for details that apply
specifically to this tender. The tender data shall have precedence in the interpretation of any ambiguity or
inconsistency between the tender data and the standard conditions of tender.

Each item of data given below is cross-referenced to the clause in the standard conditions of tender to which
it mainly applies.

Clause
Number Data
Cc.1.2 The Tender Documents consist of the following:

(a) This Project Document, which contains the following:

PART T1: TENDERING PROCEDURES
T1.1 Tender Notice and Invitation to Tender
T1.2 Tender Data

PART T2: RETURNABLE DOCUMENTS
T2.1 List of Returnable Documents
T2.2 Returnable Schedules

PART C1: AGREEMENTS AND CONTRACT DATA

C1.1 Form of Offer and Acceptance

C1.2 Contract Data

C1.3 Performance Guarantee

C1.4 Agreement in terms of Section 37(2) of the Occupational Health and Safety Act
No. 85 of 1993

C1.5 Retention Money Guarantee

C1.6 Transfer of Rights

PART C2: PRICING DATA
C2.1 Pricing Assumptions
C2.2 Bill of Quantities

PART C3: SCOPE OF WORK
C3.1 Standard Specifications
C3.2 Project Specifications
C3.3 Particular Specifications

PART C4: SITE INFORMATION
C4.1 Locality Plan
C4.2 Example of Contract Signboard Details
C4.3 Existing Services Report
C4.4 Conditions on Site: Materials Information
C4.5 Traffic Information
C4.6 Standard Details
C4.7 Any other relevant technical reports

(b) Drawings (issued separately by the Employer’s Agent).
(c) ‘General Conditions of Contract for Construction Works, Third Edition (2015)’

issued by the South African Institution of Civil Engineering (abbreviated title ‘General
Conditions of Contract 2015’ — ‘GCC 2015’). This document is obtainable separately
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Clause

Number Data

and Tenderers shall obtain their own copy.

(d) ‘Standard Specifications for Road and Bridge Works for South African Road
Authorities (Draft Standard) (October 2020). This document is obtainable separately
and Tenderers shall obtain their own copy.

(e) ‘Occupational Health and Safety Act No. 85 of 1993°, ‘Occupational Health and
Safety Amendment Act No. 181 of 1993’, and the ‘Construction Regulations, 2014’
(Government Notice No. R. 489 published in Government Gazette No. 40883 of 2 June
2017,). These documents are obtainable separately and Tenderers shall obtain their
own copies.

§) ‘Construction Industry Development Board Act No. 38 of 2000’ as amended and
the ‘Regulations in terms of the Construction Industry Development Board Act
No. 38 of 2000’ (Government Notice No. R. 692 published in Government Gazette No.
26427 of 9 June 2004, as amended).

In addition, Tenderers are advised, in their own interest, to obtain their own copies of the
relevant Acts, Regulations and Standards referred to in this document as they are essential
for the Tenderer to become acquainted with the basics of construction management, the
implementation of preferential construction procurement policies, and participation of targeted
enterprises and labour.

C.l4 The Employer’s Agent is:

Name of the entity: KZN DOT

Contact person: Mr M Makoro

Telephone: 039 688 4340

Fax: N/A

E-mail: Moahloli.Makoro@Kzntransport.gov.za

c.21 Only those tenderers who satisfy the following criteria are eligible to submit tenders.
(a) CIDB registration

Only those tenderers who are registered with the CIDB, or are capable of being so prior to the
evaluation of submissions, in a contractor grading designation equal to or higher than a
contractor grading designation determined in accordance with the sum tendered, or a value
determined in accordance with Regulation 25(1B) of the Construction Industry Development
Regulations, for a 7 CE class of construction work, are eligible to have their tenders
evaluated.

Only contractors whose CIDB status is “Active” at the time of tender evaluation will be
considered for further evaluation. Contractors whose status is “Suspended” or “Expired” will
not be considered for evaluation and will be disqualified from the bidding process.

Joint ventures are eligible to submit tenders provided that:

0] every member of the joint venture is registered with the CIDB;

(i) the lead partner has a contractor grading designation in the 6 CE class of construction
work; not lower than one level below the required grading designation in the class of
construction work under consideration and possesses the required recognition status;
and

(iii) the combined contractor grading designation calculated in accordance with the
Construction Industry Development Regulations is equal to or higher than, 7 for a CE
class of construction work or a value determined in accordance with Regulation 25
(1B) or 25(7A) of the Construction Industry Development Regulations.
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Clause
Number

Data

(b) Central Supplier Database

Tenderers, or in the event of a joint venture, each member of the joint venture, must be
registered on the Central Supplier Database at the time of evaluation. Tenders received from
such tenderers who do not comply with this requirement, will be considered non-responsive.

Prospective suppliers should self-register on the CSD website www.csd.qov.za.

c.2.7

This will be a compulsory clarification meeting. It is recommended that the contractors perform
a physical site visit prior to the closure of the bid.
The arrangements and venue for the compulsory Clarification Meeting are:

Venue: Department of Transport, Cost Centre Port Shepstone Office, 05
Memorial Road, Port Shepstone

Date: 27 March 2024, 11h00

Contact person: Mr Moahloli Makoro

Telephone: 039 688 4340

Fax: N/A

E-mail: Moahloli.Makoro@Kzntransport.gov.za

C.2.10

All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue
Service (SARS) must include VAT in their tender offer.

c.21

The tenderer shall not retype the tender document.

Any tender submitted using a document that has been retyped shall be considered
non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

C.212

The requirements are as described in clause A2.1.4.2°ALTERNATIVE DESIGNS’ of the
‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities
(Draft Standard) (October 2020 edition)’.

C.2.13

C.2.13.3 Tender offers shall be submitted as an original only. Under no circumstances
whatsoever may the tender forms be retyped or redrafted. Photocopies of the original tender
documentation may be used, but an original signature must appear on such photocopies.

C.2.13.5 The Employer’s address for delivery of tender offers and identification details to be
shown on each tender offer package are:

Location of Tender Box: Outside the Foyer, KZN Department of Transport

Physical Address: 4 Aubrey Road, Westmead Pinetown,3610

Identification Details: Contract No. ZNB01309/00000/00/POR/INF/22/T

C.2.13.6 A two-envelope system will NOT be followed.

CIDB OPEN TENDER: Tender Ver. 15-08-2023: COTO T9


http://www.csd.gov.za/

Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

Clause

Number Data

C.2.15 The closing time for submission of Tender Offers is:
11h00 on Wednesday, 24 April 2024
Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be
accepted.

C.2.16 The tender offer validity period is twelve (12) weeks, calculated from the date of bid closure.

Cc.2.18 The tenderer must submit to the Employer the names of all management and supervisory staff
that will be employed to supervise the labour-enhanced portion of the works together with
satisfactory evidence that such staff members satisfy the eligibility requirement (refer to
Returnable Schedule H).

C.2.19 Access shall be provided for inspections and testing by personnel acting on behalf of the
Employer.

C.2.23 The certificates as required in the Returnable Schedules and Forms must be provided with the
tender for each party to a consortium / joint venture.

C.34 The time and location for opening of the tender submissions are:
Time: 11h00 Date: Wednesday, 24 April 2024
Location / Venue: Outside the Foyer, KZN Department of Transport, 4 Aubrey Road,
Westmead, Pinetown, 3610

C.35 A two-envelope system will not be followed.

C3.8 Test for responsiveness

c.38.1 Determine, after opening and before detailed evaluation, whether each tender offer properly
received:

a) complies with the requirements of these Conditions of Tender,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.

C.3.8.2
A responsive tender is one that conforms to all the terms, conditions, and specifications of the
tender documents without material deviation or qualification. A material deviation or
qualification is one which, in the Employer's opinion, would:
a) detrimentally affect the scope, quality, or performance of the works, services or supply
identified in the Scope of Work,
b) significantly change the Employer's or the tenderer's risks and responsibilities under the
contract, or
c) affect the competitive position of other tenderers presenting responsive tenders, if it were to
be rectified.
Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by
correction or withdrawal of the non-conforming deviation or reservation.

a)
C3.9 Arithmetical errors, omissions and discrepancies

C.3.9.2 Check responsive tenders for discrepancies between amounts in words and amounts in
figures. Where there is a discrepancy between the amounts in figures and the amount in
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Clause
Number

Data

C.3.93

C.3.94

words, the amount in words shall govern.

Check the highest ranked tender or tenderer with the highest number of tender evaluation
points after the evaluation of tender offers in accordance with C.3.11 for:
a) the gross misplacement of the decimal point in any unit rate;
b) omissions made in completing the pricing schedule or bills of quantities; or
c) arithmetic errors in:
(i) line-item totals resulting from the product of a unit rate and a quantity in bills of
guantities or schedules of prices; or
(i) the summation of the prices.

Notify the tenderer of all errors or omissions that are identified in the tender offer and either
confirm the tender offer as tendered or accept the corrected total of prices.

Where the tenderer elects to confirm the tender offer as tendered, correct the errors as
follows:

a) If bills of quantities or pricing schedules apply and there is an error in the line-item total
resulting from the product of the unit rate and the quantity, the line-item total shall govern and
the rate shall be corrected. Where there is an obviously gross misplacement of the decimal
point in the unit rate, the line-item total as quoted shall govern, and the unit rate shall be
corrected.

b) Where there is an error in the total of the prices either as a result of other corrections
required by this checking process or in the tenderer's addition of prices, the total of the prices
shall govern, and the tenderer will be asked to revise selected item prices (and their rates if
bills of quantities apply) to achieve the tendered total of the prices.

C.3.10

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a
contract arising from the tender offer.

C3.111

The evaluation of tender offers will be based on administrative compliance, price and
preference in accordance with the Preferential Procurement Regulations, 2022 and KwaZulu-
Natal Department of Transport (KZNDOT) Interim Preferential Procurement Policy — January
2023, as amended.

The scope of work for this contract is classified in the following table.

Classification of Work YES /NO
Simple/straightforward/routine work - where the tasks or activities are of
a straightforward nature in terms of which inputs are relatively well known YES

and outputs can be readily defined.

Complex work - characterised by requirements for higher levels of skills,
greater resources or not well-defined inputs and outputs.

Specialist work - requiring considerable innovation, creativity, and
expertise or skill (or both) or work that has a high downstream impact.

NO

NO

a) Price and preference

Tenders will be evaluated on price and preference in accordance with the Preferential
Procurement Regulations, 2022 and KZNDOT Interim Preferential Procurement Policy-
January 2023.

Specific goals points must be claimed using Returnable Schedule D - SDB 6.1 in accordance
with the tenderer's Company and Intellectual Property Commission (CIPC) company
registration documents, Central Supplier Database report, B-BBEE status level of contributor
or Sworn affidavit as per construction sector code and proof of participation on job creation
that is provided as returnable schedule K. The Acceptable Proof for the Allocation of Specific
Goals Points, as detailed in Section Q - Acceptable Proof & Right to Award, must be attached
to Returnable Schedule D - SBD6.1. For proof of disability, an official letter from a Doctor
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Clause
Number

Data

certified by the Department of Health Occupational Doctor confirming the disability is required
to be attached.

The tenderer's B-BBEE Status Level Verification Certificate must comply with the
requirements of Returnable Schedule E and be submitted as an attachment to the returnable
schedule.

The Employer may perform a risk analysis on the preferred tenderer as per the provisions of
Section 3.6 of the CIDB Inform Practice Note #5 Version 3 - September 2020 or as amended.

Total Score for Price and Preference

The points scored for a Tenderer in respect of Price will be added to the points scored in
respect of Preference. Only the tender with the highest number of points may be selected,
except in those instances permissible by legislation, practice notes or relevant policies.

C.3.13

(e) The legal requirements for acceptance of the tender offer are:

() Tender Defaulters Register - the Tenderer or any of its principals is not listed on the
register of Tender Defaulters in terms of the Prevention and Combating of Corrupt
Activities Act of 2004 as a person prohibited from doing business with the public
sector.

(i) Abuse of the SCM System - the Tenderer has not abused the Employer's Supply
Chain Management System and has not been given a written notice to the effect that
he has failed to perform on any previous contract.

(iii)

(iv)

The Employer may, in addition to using any other legal remedies, repudiate the Tender offer
and acceptance and declare the Contract invalid should it have been concluded already.

Declaration - the Tenderer has indicated and declared whether a spouse, child or
parent of the Tenderer is in the service of the State.

Fraud and Corruption - the Employer is satisfied that the Tenderer or any of his
principals have not influenced the tender offer and acceptance by the following
criteria:

having offered, promised or given a bribe or other gift or remuneration to any
person in connection with the obtaining of this Contract;

having acted in a fraudulent or corrupt manner in obtaining this Contract;
having approached an officer or employee of the Employer or the Employer’s
Agent with the object of influencing the award of a Contract in the Tenderer’s
favour;

having entered into any agreement or arrangement, whether legally binding or
not, with any other person, firm or company to refrain from Tendering for this
Contract or as to the amount of the Tender to be submitted by either party; or
Having disclosed to any other person, firm or company other than the
Employer, the exact or approximate amount of his proposed Tender.

C.3.17

The number of paper copies of the signed contract to be provided by the Employer is one (1).
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PART T2: RETURNABLE DOCUMENTS
T2.1 LIST OF RETURNABLE DOCUMENTS

The following schedules and forms are contained in this document and are to be properly completed
as required:

(@) Returnable Schedules in T2.2.

(b) C1.1 Form of Offer and Acceptance, C1.1.1: Offer, on page C3.
(c) Contract Specific Data Provided by the Contractor in C1.2.3.
(d) Pricing Data in C2.2: Bill of Quantities.

This tender applies to both the (a) Skills Development Standard and the (b) Indirect Targeting Standard.
Although in the case of these two standards there are no returnable documents, tenderers are sensitised
that the proforma documents as listed below, shall be completed by the successful contractor after award of
the contract within the stipulated period. (The proforma documents are provided in the tender data for
information purposes only).

+ Form A 1 List of Recognised Skills Development Agencies
* Form A 2 Baseline Training Plan
* Form A 3 Project Interim Report
* Form A 4 Supervisor Agreement
*+ Form A 5 Project Completion Report.
*  Project Interim Report
Project Completion Report and Declaration
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T2.2 RETURNABLE SCHEDULES

A COMPULSORY CLARIFICATION MEETING......coevviviieieeeeseeieeosesseeseoss e essesseesaesssnesnennen. T15
B RECORD OF ADDENDA TO TENDER DOCUMENTS ......coovuiiieeieeeeeeseeiseeseeesesseeseesnessenennons T16
C  COMPULSORY ENTERPRISE QUESTIONNAIRE ........co.oiviveeieieseeeeeeeeseeseeseesseeseseesseen oo T17
D  STANDARD BIDDING DOCUMENTS .....cooiviieeiieeeeeeseeeeeeeeeeees s eses e se s ese s T18
SBD 1: INVITATION TO BID ...ttt T18
SBD 4: BIDDER'S DISCLOSURE .....coooveoeeeeeeeeee et T20
SBD 5: THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME (Not Applicable) ...... T23
SBD 6.1: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL
PROCUREMENT REGULATIONS 2017 .....oovueeieoeeeeeeisesessesseeseseesseeseessesneesesseeseeseensesnesnennen. T25
E  B-BBEE VERIFICATION CERTIFICATE ....vvuiveiieeeeeeeeeeeeeeeeeeeseeeeeneeseees s sssse s T32
F  CERTIFICATE OF AUTHORITY FOR SIGNATORY ......cocovviieiiieieeseoeeesesseoseessesss s T33
G CONSTRUCTION EXPERIENCE .....ooooviieieieieseeseeeeeseeeeeesees s T35
T (A =1 = = 15T ] N N = OO T36
| CONSTRUCTION EQUIPMENT .....oooviviieieeieeeeseees et en s se e ne s nnen T39
J  PROPOSED SUBCONTRACTORS.......oviieieieeeeeeeeeeseeeeeeeeeeeee et seees e s es e es e sneene e, T40
K PARTICIPATION IN JOB CREATION USING LOCAL LABOUR .......o.vvmoeiiereeeesereeeseeeseeneeseen. T41
L BIDDERS HEALTH AND SAFETY DECLARATION .......oviviieeieeeeeeeeeeeeeseeeee e T43
M DEVIATIONS AND QUALIFICATIONS ....oouiveiveieeeeeeeeeeeeeeeeeeeee e ee e T45
N  SCHEDULE OF ALTERNATIVE TENDERS......co.oiuivieeeeeeeeeeeeeeeeeeeeeeeeeseeeeeeseeeseee s T46
O  TECHNICAL PROPOSAL (NOt APPICADIE) ... T47
P NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS..........cocvvvvrerenn. T49
Q  ACCEPTABLE PROOF & RIGHT TO AWARD .......ooiomieieeseeeeeeseesesseeesesseeseesseseeseessesn s T50

NOTE: The Tenderer is required to complete each schedule and form listed above to the best of his ability
as the evaluation of tenders and the eventual contract will be based on the information provided by
the Tenderer. Failure of a Tenderer to complete the schedules and forms to the satisfaction of the
Employer may lead to rejection on the grounds that the tender is non-responsive.
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A. COMPULSORY CLARIFICATION MEETING

This is t0 Certify that (SUPPLIET) ..ocee i e e e e s e s e e e e e e s s snanteaeeeeeeeeesannnrnnees

Lo = Lo [o 1 =T PSR

was represented by the person named below at the compulsory clarification meeting held for all tenderers
at the Department of Transport’s Cost Centre Port Shepstone, 05 Memorial Road, Port Shepstone,
4240 (refer to the Clarification Meeting Venue Plan in Section T1.1) on Wednesday, 27 March 2024,
starting at 11h00.

I acknowledge that the purpose of the meeting was to acquaint myself with the site of the works and / or
matters incidental to doing the work specified in the tender documents in order for me to take account of
everything necessary when compiling our rates and prices included in the tender.

Particulars of person attending the meeting:

NAME: e e Signature: ...

CaPACILY: cooiveieeee et

Attendance of the above person at the meeting is confirmed by the Employer or Employer's
Agent, namely:

NaME: i s SIgNAtUre: ....veeeeiiicee e,

Capacity: ..o Date and TiMe: .....cccoviiiiiiiiiiieen,

Any tender submitted that does not bear the signature of the Employer or Employer’s Agent
on this page shall be considered non-responsive and rejected in terms of clause C.3.8 of
the Conditions of Tender.
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B. RECORD OF ADDENDA TO TENDER DOCUMENTS

The undersigned confirm that the following communications received from the Employer or his representative
before the date of submission of this tender offer, amending the tender documents, have been considered in
this tender offer. (Addenda can only be issued following approval from the Employer. The Employer’s
representative is not allowed to issue addenda to bidders without prior approval in terms of the SCM
Delegations).

ADDENDUM NO. DATE TITLE OR DETAILS

Signed Date

Name Position

Bidder

Failure to complete, sign and date this form or failure to acknowledge receipt and effect
changes of each Addendum issued shall result in the tender being considered
non-responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.
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C. COMPULSORY ENTERPRISE QUESTIONNAIRE

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of
each partner must be completed and submitted.

Section 1: Name of enterprise:

Section 2: VAT registration number, if any:

Section 3: CIDB registration number, if any:

Section 4: CSD number:

Section 5:  Particulars of sole proprietors and partners in partnerships:

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners

Section 6: Particulars of companies and close corporations

Company registration number:

Close corporation number:

Tax reference number:

Section 7: SBD4 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

Section 8: SBD 6 issued by National Treasury must be completed for each tender and be attached as a tender
requirement.

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:

i) Authorizes the employer to verify the tenderers tax clearance status from the South African Revenue Services that it is
in order.

i) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person,
who wholly or partly exercises or may exercise, control over the enterprise appears on the Register of Tender
Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;

iii) Confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control
over the enterprise appears, has within the last five years been convicted of fraud or corruption.

iv) confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and
have no other relationship with any of the tenderers or those responsible for compiling the scope of work that could
cause or be interpreted as a conflict of interest; and

iv) Confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief
both true and correct.

Signed Date

Name Position

Enterprise name

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.
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D.

STANDARD BIDDING DOCUMENTS

SECTION A
INVITATION TO BID

SBD1

YOU ARE HEREBY INVITED TO TENDER FOR REQUIREMENTS OF THE KWAZULU-NATAL DEPARTMENT OF TRANSPORT

CLOSING
BID NUMBER: | ZNB01309/00000/00/POR/INF/22/T CLOSING DATE: 24 April 2024 | TIME: 11h00
PROVISION OF MAINTENANCE ON VARIOUS PROVINCIAL ROADS OVER A PERIOD OF 36 MONTHS
DESCRIPTION | WITHIN UMDONI NORTHERN ZONE 2 UNDER COST CENTRE PORT SHEPSTONE IN THE DURBAN REGION

TENDER RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)

Main Entrance Foyer

Monday to Friday: 08:00 until 16:00

4 Aubrey Road

Westmead, Pinetown

3201

enquiries.

Under no circumstances must suppliers submit their Tender
offers/ responses to the official whose name appears on the

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO

TECHNICAL ENQUIRIES MAY BE DIRECTED TO:

CONTACT
CONTACT PERSON Nad Govender PERSON Mr Moahloli Makoro
TELEPHONE TELEPHONE
NUMBER 031 700 2222 NUMBER 039 688 4340

FACSIMILE
FACSIMILE NUMBER | N/A NUMBER N/A

E-MAIL
E-MAIL ADDRESS Nad.Govender@kzntransport.gov.za | ADDRESS Moahlohli.Makoro@kzntransport.gov.za
SUPPLIER INFORMATION
NAME OF BIDDER
POSTAL ADDRESS
STREET ADDRESS
TELEPHONE
NUMBER CODE NUMBER
CELLPHONE
NUMBER
FACSIMILE NUMBER | CODE NUMBER
E-MAIL ADDRESS
VAT REGISTRATION
NUMBER
SUPPLIER TAX COMPLIANCE SYSTEM CENTRAL
COMPLIANCE PIN: SUPPLIER
STATUS OR DATABASE MAAA

NO:

B-BBEE STATUS TICK APPLICABLE BOX] B-BBEE [TICK APPLICABLE BOX]
LEVEL STATUS LEVEL
VERIFICATION [ Yes I No SWORN [ Yes ] No
CERTIFICATE AFFIDAVIT

[A B-BBEE STATUS L

ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]

EVEL VERIFICATION CERTIFICATE/ SW

ORN AFFIDAVIT (F

OR EME & QSE) MUST BE SUBMITTED IN

ARE YOU THE
ACCREDITED
REPRESENTATIVE
IN SOUTH AFRICA
FOR THE GOODS
/SERVICES /WORKS
OFFERED?

Clyes [INo

[[F YES ENCLOSE PROOF]

ARE YOU A
FOREIGN
BASED
SUPPLIER FOR
THE GOODS
ISERVICES
/WORKS
OFFERED?

Cyes

BELOW]

[INo

[IF YES, ANSWER THE QUESTIONNAIRE

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?
DOES THE ENTITY HAVE A BRANCH IN THE RSA?
DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT
REGISTER AS PER 2.3 BELOW.

1 YES
[ YES
[ YES
[ YES
O YES

[INO
I NO
I NO
I NO
0 NO
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PART B
TERMS AND CONDITIONS FOR BIDDING

BID SUBMISSION:

1.2.

1.3.

1.4.

1.5.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE
ACCEPTED FOR CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED-(NOT TO BE RE-TYPED) OR IN THE MANNER
PRESCRIBED IN THE BID DOCUMENT.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

IF THE BID WAS INVITED THROUGH A CLOSE QUOTATION PROCESS; WHERE SUPPLIERS WERE SOURCED FROM
CSD USING THE COMMODITY PROCESS; SUPPLIERS WHO WERE NOT INVITED WILL NOT BE CONSIDERED.

USE OF OMISSION IN THE DOCUMENT IS PROHIBITED, ALL CORRECTIONS MUST BE INITIALED BY TENDERER AND
USE OF CORRECTION FUILD IS PROHIBITED.

1.6. FAILING TO COMPLY WITH THE ABOVE REQUIREMENTS WILL RESULT IN THE BID BEING NON-RESPONSIVE.

1.7. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT.

2. TAX COMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS
TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE
WWW.SARS.GOV.ZA.

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT
A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A
CSD NUMBER MUST BE PROVIDED.

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS
WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE
SERVICE OF THE STATE.”

3. COMPLIANCE AND RETURNABLES: THE FOLLOWING RETURNABLE DOCUMENTS MUST RETURNED WITH THE

TENDER DOCUMENT

3.1 SCM APPENDIX 1 INVITATION TO TENDER (SBD1 PART A)

3.2 SCM APPENDIX 2 — TERMS AND CONDITIONS FOR BIDDING (SBD1 PART B)

3.3 SCM APPENDIX 3 — OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE

3.4 SBD 4 - DECLARATION OF INTEREST FORM

3.5 SBD 6.1 - PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS
2022.

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID

INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDER WHICH THIS BID IS SIGNED: i
(Proof of authority must be submitted e.g. company resolution)
DATE:
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SBD 4
SBD 4

BIDDER’S DISCLOSURE

1. PURPOSE OF THE FORM

Any person (natural or juristic) may make an offer or offers in terms of this invitation
to bid. In line with the principles of transparency, accountability, impartiality, and
ethics as enshrined in the Constitution of the Republic of South Africa and further
expressed in various pieces of legislation, it is required for the bidder to make this
declaration in respect of the details required hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of
Restricted Suppliers, that person will automatically be disqualified from the bid
process.

2. Bidder’s declaration

2.1

211

2.2

221

Is the bidder, or any of its directors / trustees / shareholders / members / partners or
any person having a controlling interestl in the enterprise,

employed by the state? YES/NO

If so, furnish particulars of the names, individual identity numbers, and, if applicable,
state employee numbers of sole proprietor/ directors / trustees / shareholders /
members/ partners or any person having a controlling interest in the enterprise, in
table below.

Full Name Identity Number Name of State
institution

Do you, or any person connected with the bidder, have a relationship with any
person who is employed by the procuring institution? YES/NO

If so, furnish particulars:

! the power, by one person or a group of persons holding the majority of the equity of an enterprise, alternatively, the
person/s having the deciding vote or power to influence or to direct the course and decisions of the enterprise.
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2.3

Does the bidder or any of its directors / trustees / shareholders / members / partners
or any person having a controlling interest in the enterprise have any interest in any
other related enterprise whether or not they are bidding for this contract?

YES/NO

2.3.1 If so, furnish particulars:

3 DECLARATION

3.1
3.2

3.3

3.4

3.4

3.5

3.6

I,the undersigned,

(MBI . e in submitting the
accompanying bid, do hereby make the following statements that | certify to be true
and complete in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified if this disclosure is found
not to be true and complete in every respect;

The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However, communication between partners in a joint venture or consortium?2 will not
be construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications,
prices, including methods, factors or formulas used to calculate prices, market
allocation, the intention or decision to submit or not to submit the bid, bidding with
the intention not to win the bid and conditions or delivery particulars of the products
or services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the
official bid opening or of the awarding of the contract.

There have been no consultations, communications, agreements or arrangements
made by the bidder with any official of the procuring institution in relation to this
procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder
was not involved in the drafting of the specifications or terms of reference for this
bid.

| am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are
suspicious will be reported to the Competition Commission for investigation and
possible imposition of administrative penalties in terms of section 59 of the
Competition Act No 89 of 1998 and or may be reported to the National Prosecuting

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property,
capital, efforts, skill and knowledge in an activity for the execution of a contract.
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Authority (NPA) for criminal investigation and or may be restricted from conducting
business with the public sector for a period not exceeding ten (10) years in terms of
the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other
applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3
ABOVE IS CORRECT.

| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN
MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

Every question must be answered individually on this form, whether a relationship is present or not:
Failure to do so and any non-disclosure on this Declaration will invalidate your tender/bid.
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This document must be signed and submitted together with your bid.

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME
INTRODUCTION

The National Industrial Participation (NIP) Programme, which is applicable to all government procurement
contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and
guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and
parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are
subject to the NIP requirements. NIP is obligatory and therefore must be complied with. The Industrial
Participation Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the
responsibility of administering the programme.

1 PILLARS OF THE PROGRAMME
1.1 The NIP obligation is benchmarked on the imported content,of/the, contract. Any contract having an
imported content equal to or exceeding US$ 10 millien or‘ether currency equivalent to US$ 10

million will have a NIP obligation. This threshold of US$ 10 'million can be reached as follows:

(@) Any single contract with imported content exceeding US$10 million.

Or
(b) Multiple contracts for the same g@oods, ‘works or services each with imported content
exceeding US$3 million awarded*te one seller over a 2 year period which in total exceeds
US$10 million.
Or
(c) A contract with a renewable, option“clause, where should the option be exercised the total
value of the imported ¢ontent will exceed US$10 million.
Or
(d) Multiple suppliers of the'same goods, works or services under the same contract, where the

value of the imported content of each allocation is equal to or exceeds US$ 3 million worth of
goods, works or,services to the same government institution, which in total over a two (2)
year period exceeds US$10 million.

1.2 The NIP obligationyapplicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will
amount to 30,% of‘the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur
30 % of the total NIP obligation on a pro-rata basis.

1.3 To satisfy the NIP obligation, the DTI would negotiate and conclude agreements such as
investments, joint ventures, sub-contracting, licensee production, export promotion, sourcing
arrangements and research and development (R&D) with partners or suppliers.

1.4 A period of seven years has been identified as the time frame within which to discharge the
obligation.

2 REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY

2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are

required to, immediately after the award of a contract that is in excess of R10 million (ten million
Rands), submit details of such a contract to the DTI for reporting purposes.

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million
Rands) is to cater for multiple contracts for the same goods, works or services; renewable contracts
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3.1

3.2

3.3

4.1

4.2

and multiple suppliers for the same goods, works or services under the same contract as provided
for in paragraphs 1.1.(b) to 1.1. (d) above.

BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND
SUCCESSFUL BIDDERS (CONTRACTORS)

Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with the
bid on the closing date and time.

In order to accommodate multiple contracts for the same goods, works or services; renewable
contracts and multiple suppliers for the same goods, works or services under the same contract as
indicated in sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIP
obligation, successful bidders (contractors) are required, immediately after being officially notified
about any successful bid with a value in excess of R10 million (ten million Rands), to contact and
furnish the DTI with the following information:

o Bid / contract number.

. Description of the goods works or services.

. Date on which the contract was accepted.

. Name, address and contact details of the government institution.
. Value of the contract.

. Imported content of the contract, if possible.

The information required in paragraph 3.2 above must besent to, ther Department of Trade and
Industry, Private Bag X 84, Pretoria, 0001 for the attention,of Mr Elias Malapane within five (5)
working days after award of the contract. Mr Malapanetmay be, contacted on telephone (012) 394
1401, facsimile (012) 394 2401 or e-mail at Elias@thedtitgov.za for further details about the
programme.

PROCESS TO SATISFY THE NIP OBLIGATION

Once the successful bidder (contractor) has “made contact with and furnished the DTI with the
information required, the following stepswill’be followed:

the contractor and the DTI willdetermine the NIP obligation;

the contractor and the DThwill sign the NIP obligation agreement;

the contractor will submitiaperformance guarantee to the DTI;

the contractor will'submit & business concept for consideration and approval by the DTI;
upon approval of the business concept by the DTI, the contractor will submit detailed
business plans outlining the business concepts;

f. the contractor will implement the business plans; and

g. the contractonwillsSubmit bi-annual progress reports on approved plans to the DTI.

PoooTp

The NIP obligation ‘agreement is between the DTl and the successful bidder (contractor) and,
therefore, does net involve the purchasing institution.

Bid number ... Closingdate: .......ccooeviiiiiiiiii,

NamME Of DIAAET ... ..o e
POStAl AOAIESS ...
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT

REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a
claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022.
1. GENERAL CONDITIONS
11 The following preference point systems are applicable to invitations to tender.
- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable
taxes included); and
- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable
taxes included).
1.2 To be completed by the organ of state:
a) The applicable preference point system for this tender is the 80/20 preference point
system.
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall
be awarded for:
(a) Price; and
(b) Specific Goals.
1.4 To be completed by the organ of state:

The maximum points for this bid are allocated as follows:

15

1.6

PRICE 80
SPECIFIC GOALS 20

Total points for Price and Specific Goals must not
exceed

Failure on the part of a tenderer to submit proof or documentation required in terms of this tender
to claim points for specific goals with the tender, will be interpreted to mean that preference points
for specific goals are not claimed.

The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated
or at any time subsequently, to substantiate any claim in regard to preferences, in any manner
required by the organ of state.
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2.

3.1

4.2

@)

(b)
(©)
(d)

(e)

DEFINITIONS

“tender” means a written offer in the form determined by an organ of state in
response to an invitation to provide goods or services through price quotations,
competitive tendering process or any other method envisaged in legislation;

“price” means an amount of money tendered for goods or services, and includes all
applicable taxes less all unconditional discounts;

“rand value” means the total estimated value of a contract in Rand, calculated at the time
of bid invitation, and includes all applicable taxes;

“tender for income-generating contracts” means a written offer in the form determined
by an organ of state in response to an invitation for the origination of income-generating
contracts through any method envisaged in legislation that will result in a legal agreement
between the organ of state and a third party that produces revenue for the organ of state,
and includes, but is not limited to, leasing and disposal of assets and concession contracts,
excluding direct sales and disposal of assets through public auctions; and

“the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of
2000).

FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES
POINTS AWARDED FOR PRICE
THE 80/20 PREFERENCE POINT SYSTEMS

A maximum of 80 points is allocated for price on the following basis:

80/20
Pt—Pmi
Ps=80(1—"_""" )
P min

Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender

POINTS AWARDED FOR SPECIFIC GOALS

In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement
Regulations, preference points must be awarded for specific goals stated in the tender.
For the purposes of this tender the tenderer will be allocated points based on the goals
stated in table 1 below as may be supported by proof/ documentation stated in the
conditions of this tender:

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an
organ of state must, in the tender documents, stipulate in the case of—

(a) an invitation for tender for income-generating contracts, that either the 80/20 or
90/10 preference point system will apply and that the highest acceptable tender
will be used to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point
system will apply and that the lowest acceptable tender will be used to determine
the applicable preference point system,

then the organ of state must indicate the points allocated for specific goals for both the
90/10 and 80/20 preference point system.
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Table 1: Specific goals for the tender and points claimed are indicated per the table below.

Note to tenderers: The tenderer must indicate how they claim points for each preference

point system.)

The specific goals allocated points in
terms of this tender

the organ of state)

1. A Tenderer who is at least 51% owned by

Number of points
allocated

(80/20 system)

(To be completed by

Max points = 12 points

Number of points
claimed (80/20
system)

(To be completed by

the tenderer)

a) Black people 6 points
b) Black people who are youth 2 points
c) Black people who are women 2 points
d) Black people with disabilities 2 points

2 Promotion of Tenderer’s located in a
Specific Area

Max points = 4 points

For CIDB grade 7 and above work: Operating
business address located within the Province

(If tenderer is a JV, point will be earned by
any partner in the Province)

4 points

3 The creation of new jobs or the
intensification of labour absorption

Max points = 4 points
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DECLARATION WITH REGARD TO COMPANY/FIRM

4.3 Name of CoMPaNY/firm. ... e
4.4 Company registration NUMDET: ... ...
4.5 TYPE OF COMPANY/ FIRM

O Partnership/Joint Venture / Consortium
0 One-person business/sole propriety

O Close corporation

O Public Company

O Personal Liability Company

O (Pty) Limited

O Non-Profit Company

0 State Owned Company

[TICK APPLICABLE BOX]

4.6 I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify
that the points claimed, based on the specific goals as advised in the tender, qualifies the
company/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

ii) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof
to the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to
any other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result
of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;
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(d)

(e)

recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alteram
partem (hear the other side) rule has been applied; and

forward the matter for criminal prosecution, if deemed necessary.

DATE:
ADDRESS:

SURNAME AND NAME: o
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B-BBEE EXEMPTED AFFIDAVIT FOR EXEMPTED MICRO ENTERPRISES

I, the undersigned,

Full name & Surname

Identity number

Hereby declare under oath as follows:

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.
2. | am a member / director / owner of the following enterprise and am duly authorised to act on its

behalf:

Enterprise Name

Trading Name (If
Applicable):

Registration Number

Enterprise Physical
Address:

Type of Entity (CC, (Pty)
Ltd, Sole Prop etc.):

Nature of Business:

~ BEP Contractor
(Built Environment

Professional)

Supplier

Definition of “Black
People”

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as
Amended by Act No 46 of 2013 “Black People” is a generic term which
means Africans, Coloureds and Indians —

(@) who are citizens of the Republic of South Africa by birth or descent;

or
(b) who became citizens of the Republic of South Africa by
naturalisation-

I. before 27 April 1994; or

Il. on or after 27 April 1994 and who would have been entitled to
acquire citizenship by naturalization prior to that date;”

Definition of “Black
Designated Groups”

“Black Designated Groups” means:
(a) unemployed black people not attending and not required by law to
attend an educational institution and not awaiting admission to an
educational institution;

(b) Black people who are youth as defined in the National Youth
Commission Act of 1996;

(c) Black people who are persons with disabilities as defined in the
Code of Good Practice on employment of people with disabilities
issued under the Employment Equity Act;

(d) Black people living in rural and under developed areas;

(e) Black military veterans who qualifies to be called a military veteran in
terms of the Military Veterans Act 18 of 2011;”
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Construction Sector Affidavit

3. | hereby declare under Oath that:

e The Enterprise is % Black Owned as per Amended Code Series 100 of the
amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
amended by Act No 46 of 2013,

e The Enterprise is % Black Female Owned as per Amended Code Series 100 of the
Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as
Amended by Act No 46 of 2013,

e The Enterprise is % Black Designated Group Owned as per Amended Code Series
100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of
2003 as Amended by Act No 46 of 2013,

e Black Designated Group Owned % Breakdown as per the definition stated above:

eBlack Youth % = %
eBlack Disabled % = %
eBlack Unemployed % = %
eBlack People living in Rural areas % = %
eBlack Military Veterans % = %
BEP R1.8 million
Contractor R3.0 million
Supplier R3.0 million

If the turnover exceeds the applicable amount in the table above then this affidavit is no longer applicable and an EME certificate must be obtained from a rating agency accredited by SANAS or when applicable a B-BBEE Verification
Professional Regulator appointed by the Minister of Trade and Industry.

¢ Based on the Financial Statements/Management Accounts and other information available on the

latest financial year-endof ___ / / , (dd/mm/yyyy) the annual Total Revenue was

R3,000,000.00 (3 Million Rands) or less
e Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box.

100% Black Owned Level One (135% B-BBEE procurement recognition level)
At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)
At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)
Less than 30% Black Owned Level Five (80% B-BBEE procurement recognition level)

4. 1 know and understand the contents of this affidavit and | have no objection to take the prescribed
oath and consider the oath binding on my conscience and on the Owners of the Enterprise, which |
represent in this matter.

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.

Deponent Signature:

Date: / /

Signature of Commissioner of Oaths

Stamp

FAILURE TO FULLY COMPLETE DATE AND SIGN THIS FORM WILL RESULTS TO NON-
AWARD OF POINTS
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E. B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE
Notes to tenderer:
1. The tenderer shall submit proof of B-BBEE Status Level of Contributor by submitting a copy of a

valid B-BBEE Verification Certificate issued in accordance with the Amended Construction Sector
Code published in Notice 931 of 2017 of Government Gazette No. 41287 of 1 December 2017.

2. The certificate shall:
() have been issued by a verification agency accredited by the South African National
Accreditation System (SANAS); or
(ii) in the case of an Exempted Micro Enterprise (EME) with a total annual revenue of R3 million

and less, be in the form of a sworn affidavit, in respect of their ownership and annual
turnover, for the year ending not earlier than 12 (twelve) months prior to the tender closing

date; and
(i) have a date of issue not earlier than 12 (twelve) months prior to the tender closing date.
3. A consortium or joint venture (including unincorporated consortia and joint ventures) must submit a

consolidated B-BBEE Status Level Verification Certificate. In addition, the consolidated B-BBEE
Status Level Verification Certificate for unincorporated joint ventures shall only be applicable to this
project (Tender No. to be indicated on the certificate).

4. An enterprise will qualify as an Exempted Micro Enterprise (EME) if it has a total annual revenue of
R3 million or less, and is deemed to have the following B-BBEE Status in accordance with their black
ownership levels:

® if less than 30% Black Owned then “Level Five Contributor”;

(ii) if at least 30% Black Owned but less than 51% Black Owned then “Level Four
Contributor”;

(i) if at least 51% Black Owned but less than 100% Black Owned, then “Level Two
Contributor”; and

(iv) if 100% Black Owned then “Level One Contributor”.

5. Tenderers are advised that any misrepresentation in the affidavits is a criminal offence.
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F. CERTIFICATE OF AUTHORITY FOR SIGNATORY

The Tenderer must indicate the enterprise status by ticking the appropriate box hereunder.

Q) (I (1 (V) V)
SOLE CLOSE PARTNERSHIP COMPANY JOINT VENTURE /
PROPRIETOR | CORPORATION CONSORTIUM
Incorporated
Unincorporated

Note:

The following document (not older than date of advert of this tender) must be attached to this form
according to the status of the enterprise, in the form of a resolution authorising the signatory to sign all
documents and any contract resulting therefrom on behalf of the enterprise, and such resolution shall
include a specimen signature of the signatory.

Cooperative: ‘Resolution of the Members’

Close Corporation: ‘Resolution of the Members’

Company: ‘Resolution of the Board’ signed by the chairperson

Joint Venture / Consortium: ‘Resolution/agreement  passed/reached’ signed by the authorised

representatives of the enterprises
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MEMBERS RESOLUTION

Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader Name:

Registration
Number: RESOLUTION OF THE
DIRECTORS OF THE COMPANY etc RESOLVED that

, in his/her capacity as

, is authorised to make applications on behalf of
the Close Corporation / Company / Partnership / Trust /Sole proprietor or sole trader for: any documentation
relating to the business (which is not necessarily a change of ownership). The nominated person will also
have access to webpage for the business.

Signature(s) for Close Corporation / Company / Partnership / Trust/ Sole proprietor or sole trader.
(sole member still must sign this resolution)

Signature of members:
Name Signature Date

A

Specimen signature of the signatory:

Failure to complete, sign and date the relevant certificate(s) set out hereafter or failure to
provide the certificate(s) in the form of a resolution as described above shall result in the
tender being considered non-responsive and rejected in terms of clause C.3.8.1 of the
Conditions of Tender.
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G. CONSTRUCTION EXPERIENCE

The following is a statement of work of similar nature recently successfully executed by myself / ourselves:

. , DATE
Ec“;”gh?,f? ' EMAPE(E\,\G-EFR s VALUE OF | COMPLETED
PERSON AND CONTACT PERSON | NATURE OF WORK (in;’?’&?\/‘é of EXPCE’ETED
TELEPHONE AND TELEPHONE VAT) T BE
NUMBER NUMBER COMPLETED

Attach additional pages if more space is required

SIGNATURE: ..o DATE: ..o

(Of person authorised to sign on behalf of the Tenderer)
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H. KEY PERSONNEL

H1. KEY PERSONNEL - MANAGEMENT

The Tenderer must insert in the spaces provided below a list of the key personnel to be employed in the
management of the construction of the Works, together with a resume of their experience with particular

reference to the construction of similar Works.

The Tenderer shall attach the curriculum vitae of the listed key management personnel to the page included
below for this purpose.

YEAR
DESIGNATION NAME PROJECT TYPE VALUE OF WORK COMPLETED
CONTRACTS
MANAGER

CONSTRUCTION
MANAGER

FOREMAN/SUPER
VISOR

Attach additional pages if more space is required

SIGNATURE: ...t DATE: . e,

(Of person authorised to sign on behalf of the Tenderer)
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H2. KEY PERSONNEL - LABOUR ENHANCED ACTIVITIES (applicable to LIC projects and
projects with labour enhancement activities)

Contractors shall employ in labour-enhanced works only those supervisory and management staff that have
completed the required Skills Programme in terms of Appendix C of the “Guidelines for the implementation of
labour-enhanced infrastructure projects under the Expanded Public Works Programme (EPWP) Third Edition
2015™

. Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

. Site Agent / Construction Manager at NQF level 5 "Manage Labour-Intensive Construction
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF
level 5 or 7.

Tenderers’ attention is drawn to the required minimum supervisor to worker ratio for this project stated in
clause F2.3 of Part F of the Particular Specifications.

The Tenderer must insert in the spaces provided below the relevant details, of the personnel to be employed
in the construction of the Works possessing the required qualifications nthessupervision or management of
LIC projects. A copy of the relevant qualification certificate for,eachisuch person shall be attached to the
next page below.

DESIGNATION | NAME NAME OF QUALIFICATION YEAR
TRAINING OBTAINED IN THE QUALIFICATION
INSTITUTION SUPERVISION OR OBTAINED
MANAGEMENT OF LIC
PROJECTS

Attach additional pages if more space is required

SIGNATURE: ...ooiiiieeiee e DATE: ..o
(Of person authorised to sign on behalf of the Tenderer)

Failure to list the names, designations, relevant qualification certificates and CV’s of the key
personnel for Labour Enhanced Activities will result in tender being evaluated as non-
responsive
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CURRICULUM VITAE OF KEY PERSONNEL - MANAGEMENT

Refer to H1.

Curriculum Vitae of key management personnel to be attached to this page.
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L. CONSTRUCTION EQUIPMENT

The following are lists of major construction equipment that | / we presently own or will acquire for this
contract if my / our tender is accepted.

(@) Details of major construction equipment owned by me / us:

YEAR OF

DESCRIPTION (type, size and capacity) QUANTITY MANUFACTURE

Attach additional pages if more space is required

(b) Details of major construction equipment that will be acquired:

HOW ACQUIRED
HIRE / BUY SOURCE

DESCRIPTION (type, size and capacity) QUANTITY

Attach additional pages if more space is required

SIGNATURE: ...ttt e DATE: .

(Of person authorised to sign on behalf of the Tenderer)

CIDB OPEN TENDER: Tender Ver. 15-08-2023: COTO T39



Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB01309/00000/00/POR/INF/22/T

J. PROPOSED SUBCONTRACTORS

I/We hereby notify you that it is my/our intention to employ the following subcontractors for work under this contract. If I/we am/are awarded a contract I/we
agree that this notification does not change the requirement for me/us to submit the names of proposed subcontractors in accordance with the requirements

of the contract for such appointments.

Acceptance of this tender shall not be construed as approval of any or all of the listed subcontractors.

Should any or all of the subcontractors not be

approved subsequent to the acceptance of the tender, it shall in no way invalidate this tender, and the tendered unit rates for the various items of work shall
remain final and binding, even in the event of a subcontractor not listed below being approved by the Employer.

NAME OF SUBCONTRACTOR

CSD NUMBER

DESIGNATED
GROUP AND
OWNERSHIP %

B-BBEE
LEVEL

NATURE OF WORK

PERCENTAGE TO BE
SUBCONTRACTED

Attach additional pages if more space is required.

NB: The subcontractors listed above will not contribute to the achievements of the objectives specified in Section C3.3 Part F of this tender document.

SIGNATURE: .....ccoiiiiieiies

(Of person authorised to sign on behalf of the Tenderer)

DATE: ...
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K PARTICIPATION IN JOB CREATION USING LOCAL LABOUR

The Tenderer shall be required to participate in job creation (employment of local labour) by executing
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local
community, who are South African Citizens or foreigners in possession of a work visa issued by the
Department of Home Affairs (only one such foreigner may be employed on any project). Proof of citizenship
or work visa may be audited during the contract period.

The creation of one job shall mean the employment, for any period of time, of one such unskilled or
semi-skilled labourer from the local community.

The Tenderer shall note the requirements for Job Creation Reporting for EPWP as set out in
Part F: Expanded Public Works Programme (EPWP) of the project specifications.

The number of jobs to be created using such local labour is inclusive of the local labour employed to execute
various portions of the Works by both the main Contractor and any subcontractors, including the small
development subcontractors in terms of Part G: Small Contractor Development of the project specifications.

The number of jobs to be created using such local labour shall include for a minimum percentage allocation
to the following individual targeted groups:

. 60% Women,;
. 55% Youth; and
. 2% Disabled.

The minimum required content of such local labour for this project shall be calculated as follows:
Minimum required content of such local labour (%)

= (100 x amount spent on wages for such local labour (excluding VAT))
(Subtotal 1* (excluding contingencies, contract price adjustment and VAT))

*Subtotal 1 is obtained from the Tender Summary under C2.2 Bill of Quantities
The minimum required content of such local labour for this project shall be 6.35%.

For purposes of completing the table on the next page containing the Tenderer’s declaration with respect to
participation in job creation using local labour, the value of Subtotal 1* (excluding contingencies, contract
price adjustment and VAT) which is obtained from the Tender Summary under C2.2 Bill of Quantities, shall
be used.
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TENDERER’S DECLARATION WITH RESPECT TO PARTICIPATION IN JOB CREATION
USING LOCAL LABOUR:

The Tenderer shall complete the table below reflecting the anticipated local labour force to be employed on
this contract, including such local labour employed by subcontractors.

I/We hereby tender to participate in job creation through the employment of local labour by creating the
following number of jobs using unskilled or semi-skilled labourers, recruited from the local community, who
are South African Citizens or foreigners in possession of a work visa issued by the Department of Home
Affairs (only one such foreigner may be employed on any project), including for a minimum allocation of 60%
Women, 55% Youth and 2% Disabled:

Local labour comprising Anticipated Total number Wage rate per Total wage cost
unskilled or semi-skilled number of of person-days person-day (excluding VAT)
labourers recruited from the jobs to be anticipated (excluding VAT)

local community created (Rand) (Rand)

Contractor’s local labour content

Subcontractors’ local labour
content

Total anticipated wage cost of local labour content (excluding VAT) | R

Subtotal 1* (excluding contingencies, contract price adjustment and VAT) | R

Hence anticipated local labour content expressed as a percentage of

Subtotal 1* (excluding contingencies, contract price adjustment and VAT)) o
0

Note: Should this percentage not equal or exceed the specified minimum percentage, the Tender will be considered non-
responsive in terms of subclause C.3.8 of the Conditions of Tender and such a tender shall be rejected.

Specified minimum local labour content 6.35 %

A penalty shall be applied to any shortfall in the local labour content achieved when measured
against the specified minimum local labour content, as set out in Part F: Expanded Public Works
Programme (EPWP) of the project specifications. The penalty shall not apply to shortfalls in the
allocations to the individual target groups (i.e., Women/Youth/Disabled), only to shortfalls in the total
local labour content achieved.

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the Tenderer, confirms

that he/she understands the conditions for such participation and confirms that the tender satisfies the
conditions for participation in job creation through the employment of local labour.

SIGNATURE: ..o s DATE: .o
(Of person authorised to sign on behalf of the Tenderer)

Failure to complete, sign and date this form shall result in the tender being considered non-
responsive and rejected in terms of clause C.3.8 of the Conditions of Tender.

CIDB OPEN TENDER: Tender Ver. 15-08-2023: COTO T42



Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

L. BIDDERS HEALTH AND SAFETY DECLARATION

In terms of Regulation 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as ‘the
Regulations’ hereafter), a Contractor may only be appointed to perform construction work if the Employer is
satisfied that the Contractor has the necessary competencies and resources to carry out the work safely in
accordance with the Occupational Health and Safety Act No 85 of 1993, as amended and the OHSA 1993
Construction Regulations 2014.

To that effect a person duly authorised by the Tenderer must complete and sign the declaration hereafter in
detail.

Declaration by Tenderer

1. I, the undersigned, hereby declare and confirm that | am fully conversant with the Occupational
Health and Safety Act No. 85 of 1993 (as amended by the Occupational Health and Safety
Amendment Act No. 181 of 1993), and the OHSA 1993 Construction Regulations 2014.

2. | hereby declare that my company has the competence and the necessary resources to safely carry
out the construction work under this contract in compliance with the Construction Regulations and
the Employer's Health and Safety Specification.

3. | propose to achieve compliance with the Regulations by one of the following:

(&) From my own competent resources as detailed in 4(a) hereafter: ........cccccceevviiinnnen. *Yes / No

(b) From my own resources or still to be appointed, and trained until competency is
achieved, as detailed in 4(b) hereafter: .........ccccociiiiiiiiiiii *Yes / No

(c) From outside sources by appointment of competent specialist subcontractors as
detailed iN 4(C) NErEAMEI: ........uieiiiiiiiii e e n e rnrarara *Yes / No

(* = delete whatever is not applicable)
4. Details of resources | propose:
Note: Competent resources shall include safety personnel such as the construction manager,
construction health and safety officer and construction supervisor as defined in Regulation
8, and competent persons as defined in the OHSA 1993 Construction Regulations 2014, as

applicable to this contract.

(a) Details of the competent and qualified key persons from my company's own resources, who will
form part of the contract team:

NAME OF COMPETENT PERSONS | POSITION TO BE FILLED BY COMPETENT PERSONS
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(b) Details of training of persons from my company's own resources (or to be hired) who still have
to be trained to achieve the necessary competency:

(i) By whom will training be provided? ...........ueeiiii i

(i)  When will training be undertaken? ..........c.ooeeivii i

(i) List the positions to be filled by persons to be trained or hired: ...........ccccoeeeeiiiiiinnnen.

(c) Details of competent resources to be appointed as subcontractors if competent persons cannot
be supplied from own company:

Name of PropoSed SUDCONIIACLON: ........ccoiiuiiieiiiiie ettt ettt e e eaenes

Qualifications or details of competency of the subcontractor: ............ccccevvvevvveiiieieeiieriiiinnnnns

5. I hereby undertake, if my tender is accepted, to provide, before commencement of the works under
the contract, a suitable, sufficiently documented and coherent site-specific Health and Safety Plan in
accordance with Regulation 7(1) (a) of the Construction Regulations, which plan shall be subject to
approval by the Employer.

6. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Health and
Safety Specification as well as the OHSA 1993 Construction Regulations 2014 will be provided on site
and will at all times be available for inspection by the Contractor's personnel, the Employer's
personnel, the Employer's Agent, Construction Health and Safety Agent, visitors, and officials and
inspectors of the Department of Labour.

7. I hereby confirm that adequate provision has been made in my tendered rates and prices in the
schedule of quantities to cover the cost of all resources, actions, training and all health and safety
measures envisaged in the OHSA 1993 Construction Regulations 2014, and that | will be liable for any
penalties that may be applied in terms of the said Regulations (Regulation 33) as a result of
contravening or failing to comply with the provisions of the Act and the Regulations.

8. | agree that my failure to complete and execute this declaration to the satisfaction of the Employer will
mean that | am unable to comply with the requirements of the OHSA 1993 Construction Regulations

2014, and accept that my tender will be prejudiced and may be rejected at the discretion of the
Employer.

SIGNATURE: ..ot DATE: i,

(Of person authorised to sign on behalf of the Tenderer)
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M. DEVIATIONS AND QUALIFICATIONS

Should the Tenderer wish to make any deviation from or any qualification to the Special Conditions of
Contract, Specifications, Bill of Quantities, or Drawings, or should he wish to qualify the tender in any way,
he shall indicate the proposals clearly hereunder or alternatively on photocopies of the original tender
documentation which shall be attached to this page.

Please note: The extent of deviations from the tender documents issued by the Employer prior to the tender
closing date is limited to those permissible in terms of the Conditions of Tender. Please also refer to
Returnable Schedule N.

SECTION PAGE DEVIATION OR QUALIFICATION, INCLUDING REFERENCE CLAUSE
OR ITEM NUMBER

Attach additional pages if more space is required

SIGNATURE: ...t DATE: ..,

(Of person authorised to sign on behalf of the Tenderer)
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N. SCHEDULE OF ALTERNATIVE TENDERS

The attention of tenderers is specifically drawn to clause C.2.12 Alternative tender offers of Annex C
Standard Conditions of Tender and to clause C.2.12 of section T1.2 TENDER DATA in this project
document.

An alternative tender offer or design shall be considered only if the main tender offer has also been
submitted in accordance with the requirements of clauses C.2.12.1 and C.2.12.2 of Annex C and such
main tender offer is the winning tender as stated in clause C.2.12.3 of Annex C.

The requirements for alternative offers are as described in clause A2.1.4.2°‘ALTERNATIVE DESIGNS’ of
the ‘COTO Standard Specifications for Road and Bridge Works for South African Road Authorities
(Draft Standard) (October 2020 edition)’.

Such alternative offers shall be described, measured and priced in sufficient detail to enable the Employer to
evaluate the alternative. The Tenderer shall set out the proposal clearly hereunder or alternatively on
photocopies of the original tender documentation which shall be attached to this page.

SECTION PAGE ALTERNATIVE OFFER,
INCLUDING REFERENCE CLAUSE OR ITEM NUMBER

SIGNATURE: ...t DATE: ..,

(Of person authorised to sign on behalf of the Tenderer)
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O. TECHNICAL PROPOSAL (Not applicable)

The tenderer is required to submit a technical proposal which covers the following criteria.
O1. Experience of key personnel

The experience of assigned staff member in relation to the scope of work will be evaluated from three different
points of view:

1) General experience (total duration of professional activity), level of education and training and positions held
of each discipline specific team leader.

2) The education, training, skills and experience of the Assigned Staff in the specific sector, field, subject, etc
which is directly linked to the scope of work.
3) The key staff members’ / experts’ knowledge of issues which the tenderer‘eonsiders pertinent to the project

e.g. local conditions, affected communities, legislation, techniques etc:
A CV of the Contracts Manager, Construction Manager and Foremen should be, attached to this schedule:

Each CV should be structured under the following headings:
1 Personal particulars
- name
- date and place of birth
- place (s) of tertiary education and dates assagiated,therewith
- professional awards
Qualifications (degrees, diplomas, grades of membership, of professional societies and professional
registrations)
Skills
Name of current employer and position,in enterprise
Overview of post graduate / diploma expefience (year, organization and position)
Outline of recent assignments / experience that has a bearing on the scope of work

N

o0l h w

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms
that the contents of this'schedule are within my personal knowledge and are to the best of my belief both
true and corrects

Signed Date

Name Position
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02. Tenderer’'s Road and Bridge Maintenance including structures

List number of completed Road Upgrades, Rehabilitation, Reseal and/or Structures projects.

The evaluation will consider the nature of the reference projects, scope .of services provided, and
Employer/Client completion certificate.

Appointment letters including Final Approval Certificates not older than 15"years per project to be provided
with contact details of references.

The undersigned, who warrants that he / she is duly authorised to'do so on behalf of the enterprise, confirms
that the contents of this schedule are within my personal knowledge and are to the best of my belief both
true and correct.

Signed: Date:

Name: Position:
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P NOTICES TO TENDERERS REGARDING THE COMPLETION OF FORMS

PLEASE NOTE THAT THIS TENDER IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN
TERMS OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN
MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT.

1.

10.
11.

12.

13.
14.
15.

Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include
the plural and vice versa and with words importing the masculine gender shall include the feminine
and the neuter.

Under no circumstances whatsoever may the tender forms be retyped or redrafted. Photocopies of
the original tender documentation may be used, but an original signature must appear on such
photocopies.

The tenderer is advised to check the number of pages and to satisfy himself that none are missing or
duplicated.
Tender submitted must be complete in all respects.

Tender shall be lodged at the address indicated not later than the closing time specified for their
receipt, and in accordance with the directives in the tender documents.

Each tender shall be addressed in accordance with the directives in the tender documents and shall
be lodged in a separate sealed envelope, with the name and address of the tenderer, the tender
number and closing date indicated on the envelope. The envelope shall not contain documents
relating to any tender other than that shown on the envelope. If this provision is not complied with,
such tender may be rejected as being invalid.

All tenders received in sealed envelopes with the relevant tender numbers on the envelopes are kept
unopened in safe custody until the closing time of the tender. Where, however, a tender is received
open, it shall be sealed. If it is received without a tender number on the envelope, it shall be opened,
the tender number ascertained, the envelope sealed, and the tender number written on the
envelope.

A specific box is provided for the receipt of tenders, and no tender found in any other box or
elsewhere after the closing date and time of tender will be considered.

No tender sent through the post will be considered if it is received after the closing date and time
stipulated in the tender documentation, and proof of posting will not be accepted as proof of delivery.

No tender submitted by telefax, telegraphic or other electronic means will be considered.

Tender documents must not be included in packages containing samples. Such tenders may be
rejected as being invalid.

Any alteration made by the tenderer must be initialled. If not initialled the tenderer may be
disqualified.

Use of correcting fluid is prohibited
Tenders documents will be opened in public as soon as practicable after the closing time of tender.
Where practical, prices are made public at the time of opening tender documents.
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Q ACCEPTABLE PROOF, RIGHT TO AWARD & PRICE NEGOTIATION

a) Acceptable Proof for the allocation of Specific Goals Points

The specific goals allocated
points in terms of this tender

Acceptable Proof for Allocation of Points

1. A tenderer who is at least
51% owned by

a) black people CIPC company registration documents and CSD report and BBB-EE

b) black people who are youth Certificate or Sworn affidavit and a Letter form a Doctor certified by the

Department of Health Occupational Doctor confirming the disability.
¢) black people who are women P P g y

d) black people with disabilities

2. Promotion of Tenderer’s
located in a Specific Area

For CIDB grade 7 work:
Operating  business  address
located within the KZN Province CIPC company registration documents

(If tenderer is a JV, point will be
earned by any partner in the
Province)

3. The creation of new jobs or Proof of participation on job creation as per the returnable schedule K
the intensification of labour | must be at least 2 % above the Specified minimum local labour content.
absorption Zero points will be awarded if not at least 2% above the target.

b) Rights to Award

e KwaZulu-Natal Department of Transport reserves the right to call for presentations from

shortlisted suppliers or “Reserves the Right to accept bid In Whole or In Part.”

Not to make any award in this bid or accept any tender submitted,

Request further technical information from any tenderer after the closing date,

Verify information and documentation of the tenderer(s),

Not to accept any of the tender proposals submitted,

To withdraw or amend any of the tender conditions by notice in writing to all tenderer prior to

closing of the bid and post award, and

e If an incorrect award has been made to remedy the matter in any lawful manner it may deem
fit.

c) Price Negotiation at guotation stage.

KwaZulu-Natal Department of Transport reserves the right to negotiate with the shortlisted tenderer
prior and/or post award.

The terms and conditions for negotiations will be communicated to the shortlisted tenderers prior to
invitation to negotiations.

The negotiation terms and conditions may include presentations and/or site visits. This phase is
meant to ensure the conditions of tender and projects will be implementable.
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KwaZulu-Natal Department of Transport supports the spirit of economic empowerment and
recognizes that real empowerment can only be achieved through individuals and businesses
conducting themselves in accordance with the Constitution and in an honest, fair, equitable,
transparent and legally compliant manner. Against this background the KwaZulu-Natal Department
of Transport does not support any form of fronting.
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CONTRACT

PART C1: AGREEMENTS AND CONTRACT DATA
PART C2: PRICING DATA

PART C3: SCOPE OF WORK

PART C4: SITE INFORMATION
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PART C1: AGREEMENTS AND CONTRACT DATA

Cl.1: FORM OF OFFER AND ACCEPTANCE

C1.1.1: OFFER
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in
respect of the following works:

CONTRACT NO. ZNB01309/00000/00/POR/INF/22/T: PROVISION OF MAINTENANCE ON VARIOUS
PROVINCIAL ROADS OVER A PERIOD OF 36 MONTHS WITHIN UMDONI NORTHERN ZONE 2 UNDER
COST CENTRE PORT SHEPSTONE IN THE DURBAN REGION.

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has
accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor under
the Contract including compliance with all its terms and conditions according to their true intent and
meaning for an amount to be determined in accordance with the Conditions of Contract identified in the
Contract Data.

The offered total of the prices inclusive of Value Added Tax is:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document to the Tenderer before the end of the period of validity
stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor in the
Conditions of Contract identified in the Contract Data.

Signature: (of person authorised to Sign the tENAEr).........ocuviiiiiiiiii e
Name: (Of SIgNALOIY iN CAPILAIS).....ceivreiieiitieiee ittt e e et e e e aabneee s
0= T - Tod1 AV (o1 BT o 1 =1 (0] V) PP PP OTPRPPN
Name of Tenderer: (OrganiSALION)..........uii i ittt ettt e e et bttt e e e raba e e e s abbeaeeesannneas
0 o [T PSRRI
Telephone number: ..., E-mail: .o
Witness:
SIONALUN. oottt e e ettt e e e e e e e e e s ab e b aeeeaaaeeaeas

NamMe: (IN CAPILAIS)....ueeeiiiiee i

[Failure of a Tenderer to sign this form will invalidate the tender]
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This form is to be completed by the Employer only

C1.1.2: ACCEPTANCE

By signing this part of the Form of Offer and Acceptance, the Employer, identified below, accepts the
Tenderer’'s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer's
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions
contained in this Agreement and in the Contract that is the subject of this Agreement.

The terms of the contract are contained in

Part C1 Agreements and Contract Data (which includes this Agreement)
Part C2 Pricing Data

Part C3 Scope of Work

Part C4 Site Information

And the schedules, forms, drawings and documents or parts thereof, which may be incorporated by
reference into Parts C1 to C4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer and
the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations
attached to and forming part of this Agreement. No amendments to or deviations from said documents are
valid unless contained in this Schedule, which must be duly signed by the authorised representatives of
both parties.

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the
Schedule of Deviations (if any), contact the Employer’s Agent (whose details are given in the Contract Data)
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the Conditions of Contract identified in the Contract Data at, or just after, the date this
Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the
Tenderer receives one fully completed original copy of this document, including the Schedule of Deviations
(if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt notifies the
Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement
shall constitute a binding contract between the parties.

1o = 101 €= PP U PP URUPRPOPPPN:
NAME: (IN CAPILAIS) ...eeeieiiee ettt e sttt e e ettt e e e s et bt e e e sa b et e e e s be e e e e anbe e e e e anbeeeeen bees
AP G Y. e ————————————
Name of Employer: (OrganiSatioN) ...............u e e e e e e e e e e e s

AU S S ittt e et e et e e et e e e e e
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This form is to be completed by the Employer and
the successful tenderer only, upon acceptance
of the successful tenderer’s offer

C1.1.3: SCHEDULE OF DEVIATIONS

The extent of deviations from the tender documents issued by the Employer prior to the tender closing date
is limited to those permitted in terms of the Tender Data and the Conditions of Tender.

A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in such
letter, which constitutes a deviation as aforesaid, become the subject of agreement reached during the
process of offer and acceptance, the outcome of such agreement shall be recorded here.

Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract
shall also be recorded here.

Any change or addition to the tender documents arising from the above agreement and recorded here shall
also be incorporated into the final draft of the Contract.

1 SUD O
(DTS 1= 11 £ N
2 SUD O
[ T=] = 11 £ TN
3 101 o= o PP OTPRT
[ 1<) = 11 £SO TN
4 SUD O
[0S 1= 11 £ N
5 101 o= PO PR O RR
[ T=] = 11 £SO

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Tenderer
agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to
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the documents listed in the Tender Data and addenda thereto as listed in the Tender Schedules, as well as
any confirmation, clarification or change to the terms of the offer agreed by the Tenderer and the Employer
during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the
period between the issue of the tender documents and the receipt by the Tenderer of a completed signed
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from
this Agreement.

FOR THE TENDERER:

LS Lo [ = U = PSSR
LA E= L0 1P P PP PR PR PRPRPTTRPRPN
102 T - (o1 1 1A O TP PP PP PP PP TP

Tenderer: (Name and address of 0rganisation) ............ccvvvvviiiiiii e

Witness:
S0 L= 1001 €= PSP P PP OPPPPR PP

V= T 1= SPTRN

FOR THE EMPLOYER:

S AU . oo —————
[NV = 10
AP A Y. oot oo ——————

Employer: (Name and address of OrganiSation) ................uueuuuuruuriereruieieieininiernrnrnrnee———————..

Witness:
S0 L= 10U ] = PP OUUPPR PP

V= T 1= PTR
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C1.2: CONTRACT DATA

Cl.2.1: CONDITIONS OF CONTRACT
Cl211 GENERAL CONDITIONS OF CONTRACT

This Contract will be based on the ‘General Conditions of Contract for Construction Works, Third Edition
(2015)’, issued by the South African Institution of Civil Engineering (abbreviated title: ‘GCC 2015’).

It is agreed that the only variations from the GCC 2015 are those set out hereafter under
“C1.2.1.2 SPECIAL CONDITIONS OF CONTRACT".

Cl21.2 SPECIAL CONDITIONS OF CONTRACT
Cl.2.1.21 GENERAL

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions
of Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the extent specified
below, and shall take precedence and shall govern.

The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case by
the number of the applicable clause or sub clause in the GCC 2015, and the applicable heading, or (where
a new special condition that has no relation to the existing clauses is introduced) by a number that follows
after the last clause number in the GCC 2015, and an appropriate heading.

C1l.2.1.2.2 AMENDMENTS TO THE GCC 2015
SCC1.1 Definitions

SCC 1.1.1.14: delete “Commencement Date” in the definition and substitute “date of commencement of the
Works”.

Add the following to the end of Clause 1.1:

“SCC 1.1.1.35 *“Construction Manager” means the person approved of in writing by the Employer's Agent,
as the Contractor’s representative on Site.

SCC1.1.1.36 “Targeted Enterprise” means an enterprise as defined in Part F: Small Contractor
Development of section C3.3 Particular Specifications in Part C3: Scope of Work.

SCC1.1.1.37 “Targeted Labour” means labour as defined in Part F: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work.”

SCC4.1.1 Extent of Contractor’s obligations
Add the following new paragraphs to the end of Clause 4.1.1:

“If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for local labour content in terms of Part E: Expanded Public Works Programme of section
C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the Employer for a
sum calculated in accordance with the Contract Data and the aforementioned Scope of Work as a penalty
for such underachievement.

If the Contractor fails to achieve the monetary value of the contract participation goal stated in the Contract
Data for contract participation by Targeted Enterprises in terms of Part F: Small Contractor Development of
section C3.3 Particular Specifications in Part C3: Scope of Work, the Contractor shall be liable to the
Employer for a sum calculated in accordance with the Contract Data and the aforementioned Scope of
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Work as a penalty for such underachievement.”

SCC 4.4.2 Subcontractor to be approved

Add the following to Clause 4.4.2:

“The Contractor shall comply with the subcontracting restrictions stated in the Contract Data.”
SCC 4.10.1 Engagement of employees

Add the following to Clause 4.10.1:

“The contractor shall pay rates and wages, and observe conditions of labour, which are not lower than those
established for the trade or industry where the work is carried out, as stated in the Contract Data.”

SCC5.3.1 Commencement of the Works

Delete the first sentence of Clause 5.3.1 and substitute the following:

“The Employer’s Agent shall give the Contractor not less than 7 days’ notice of the date of commencement
of the Works on which date the Contractor is instructed to commence carrying out the Works, save as may
be otherwise provided in the Contract, or be legally or physically impossible. The date of commencement of
the Works shall be within the period after the Commencement Date stated in the Contract Data.”

SCC5.3.3 Time to instruct commencement of the Works

Delete Clause 5.3.3.

SCC 5.14.4 Certification of Completion

Insert the following in the first sentence after the words “has been duly completed,”

“And the Contractor has submitted the information stated in the Contract Data,”

SCC 5.14.6 Occupation by the Employer

Add the following to Clause 5.14.6:

“The use of any completed roadway or parts of the Works, whether for unhindered use by the public or for
accommodation of traffic, while other parts are being constructed, shall not constitute occupation of the
Works by the Employer.”

SCC 6.2.1 Delivery of security

In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of the
Contract, as selected in the Contract Data” and replace them with the words “a fixed performance
guarantee as security for the due performance of the Contract in accordance with the Contract Data Part A:
Data Provided by the Employer”.

Delete the entirety of Clause 6.2.2 and replace it with the following:

“SCC 6.2.2 Contractor failing to provide security

If the Contractor fails to provide the required fixed performance guarantee within the time period stated in
the Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it shall

legally be deemed that the Contractor has selected a security of ten per cent retention of the value of the
Works without limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.”
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SCC 6.2.3 Validity of performance guarantee
Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following:

“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the
Certificate of Completion is issued.”

SCC 6.10.4 Delivery, dissatisfaction with and payment of payment certificate
Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.8 Contractor’s completion statement

Delete “within 28 days” in the third sentence and substitute “within 30 days”.

SCC 6.10.9 Final Payment Certificate

Delete “within 28 days” in the second sentence and substitute “within 30 days”.
SCC 10.1.5 Employer’s Agent’s ruling on Contractor’s Claim

Delete “within 28 days” in the first sentence and in Clause 10.1.5.1, and substitute “within 56 days”.
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C1.2.2: DATA PROVIDED BY THE EMPLOYER

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

1. GENERAL

1.1.1.13 The Defects Liability Period according to work type is:
ltem Months
Pothole Patching 6
Asphalt Surfacing and Overlays 12
Guardrails 12
Road Studs 12
Line Markings 12
Bridge Handrails 12
Bridge Joints 12
Concrete Kerb and Channel 12
Concrete Open Drains 12
Concrete Pavement 12
Concrete Structures 12
Pipe Culverts including Inlets and Outlets 12
Earthworks 12
Layerworks on surfaced roads 12

The time for achieving Practical Completion is 36 months from the date of
SCC1.1.1.14 . : - . .
commencement of the Works, including non-working days and special non-working
days. This duration also includes the procurement of all contracts as part of the Indirect
Targeting for Enterprise Development.

1.1.1.26 Pricing Strategy: The Contract is to be a Re-measurement Contract.
11.1.15 Name of Employer: Province of KwaZulu-Natal represented by Head of
T Department: Department of Transport
1212 Address of Employer:
Physical: Postal:
05 Memorial Road Private Bag X825
Port Shepstone Port Shepstone
4240 4240

E-mail: moahloli.makoro@kzntransport.gov.za

Fax No: 039 682 2622
Telephone No: 039 688 4340

11.1.16 Name of Employer’s Agent: Province of KwaZulu-Natal represented by Head of
"' Department: Department of Transport

1212 Address of Employer’s Agent:
Physical: Postal:
05 Memorial Road Private Bag X825
Port Shepstone Port Shepstone
4240 4240

E-mail: moahloli.makoro@kzntransport.gov.za

Telephone No: 039 688 4340 Fax No: 039 682 2622
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CLAUSE

CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

3.2.3

EMPLOYER’S AGENT

The Employer's Agent is required to obtain the specific approval of the Employer
before executing any of his functions or duties according to the following Clauses:

SCC 5.3.1: Give the Contractor notice of the commencement date of the Works.

6.3.1: Order any work as a Variation Order.

6.3.1: Order any work which requires the utilisation of the provision for contingencies
in the Contract Sum.

6.3.1: Order any work which requires the Contract Price to exceed the Contract Sum.

10.1.5: Ruling on a Contractor’s claim.

4,

SCC4.11

SCC4.4.2

SCC4.10.1

CONTRACTOR’S GENERAL OBLIGATIONS
The contract participation goal for local labour content is minimum 6.35%

The penalty for failing to achieve the monetary value of the above target set by the
Employer for local labour content in terms of Part E: Expanded Public Works
Programme of section C3.3 Particular Specifications in Part C3: Scope of Work, is 5%
of the monetary value by which the achieved monetary value falls short of the target
monetary value.

The contract participation goal for Targeted Enterprises is 30%.

The successful tenderer must subcontract a minimum of 30% of the value of the
Constructions Works to Targeted Enterprises through Contract Participation Goals
(CPG) for a bidder that is BEE Level 1 EME or QSE that is more than 51% owned by
black person(s) in terms of the requirements of the cidb B.U.I.L.D Programme with
respect to Indirect Targeting for Enterprise Development. (for projects that are R20
million and above)

The implementation of the Indirect Targeting for Enterprise Development shall be as per
PART F:SMALL CONTRACTOR DEVELOPMENT of section C3.3 Particular
Specifications in PART C3: Scope of Work and the Standard for Indirect Targeting for
Enterprise Development through Construction Works Contracts, Published in the
Government Gazette No. 36190 of 29 January 2013, issued in terms of sections 5(2) of
the Construction Industry Development Board Act, 2000(Act no. 38 of 2000).

The penalty for failing to achieve the monetary value of the above target set by the
Employer for contract participation by Targeted Enterprises in terms of Part F: Small
Contractor Development of section C3.3 Particular Specifications in Part C3: Scope of
Work, is 5% of the monetary value by which the achieved monetary value falls short of
the target monetary value.

The Contractor may not subcontract more than 25% of the value of the contract to any
other enterprise that does not have an equal or higher B-BBEE status level of
contributor than the Contractor, unless the contract is subcontracted to an EME that
has the capability and ability to execute the subcontract.

The Contractor and his subcontractors shall be registered with the Bargaining Council
for the Civil Engineering Industry, and comply with the wage rates and conditions of
labour agreed by the Bargaining Council for the Civil Engineering Industry, except
where a specific industry publishes its own wage rates and conditions of labour.

The wage rates and conditions of labour employed under the Expanded Public Works
Programme, shall comply with the Ministerial Determination 4, issued in terms of the
Basic Conditions of Employment Act of 1997 by the Minister of Labour in Government
Notice No. R347 of 4 May 2012.
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CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

The Standard for Skills Development is set at a minimum development support of
0.25% of the project’s contract value as per the cidb B.U.I.L.D Programme. (for projects
that are R20 million and above and longer that 6 months)

The successful tenderer must employ Learners from TVET colleges and universities by
providing them with opportunities for workplace learning through placements, thereby
acquiring work experience and young professionals seeking candidacy and registration
through work placements.

The wage rates and the implementation shall be as per the Standard for Developing
Skills through Infrastructure Contracts, Published in the Government Gazette No.
43495 of 3 July 2020, issued in terms of sections 5(2) of the Construction Industry
Development Board Act, 2000(Act no. 38 of 2000).

The penalty for failing to achieve the monetary value of the above target set by the
Employer for Skills Development in terms of PART G: Contract Skills Development
Goals of section C3.3 Patrticular Specifications in Part C3: Scope of Work, is 5% of the
monetary value by which the achieved monetary value falls short of the target monetary
value

5.

SCC5.3.1 and
5.3.2

581

TIME AND RELATED MATTERS

The date of commencement of the Works shall be within 28 days, or 56 days if a
construction work permit is required, after the Commencement Date.

The following documentation shall be submitted within 14 days of the Commencement
Date by the Contractor before commencing to carry out the Works:

(i) Health and Safety Plan (refer to Clause 4.3);

(i) Form C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health
and Safety Act No. 85 of 1993’ to be signed by the Contractor and the
Employer (refer to Clause 4.3);

(iii) Proof of registration and good standing with the compensation fund or with a
licensed compensation insurer as contemplated in the Compensation for
Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993) (refer to
Clause 4.3);

(iv) Initial Programme (refer to Clause 5.6);

(v) Security (refer to Clause 6.2); and

(vi) Insurance (refer to Clause 8.6);

(vii)  Appointments and proofs of competency [CR 5(1)(h)].

and if the Employer is required to apply for a construction work permit to perform
construction work in terms of regulation 3(1) of the Construction Regulations 2014, the
following documentation shall also be submitted:
(i) Temporary works designer's appointment duties in terms of Regulation 6(2)
as have been agreed upon plus proof of registration with ECSA [CR
3(5)(b)(iii) read with CR 5(1)(e) and CR 6(2)];

(i) Evidence that the Principal contractor has made adequate provision for the
cost of Health and Safety, i.e., bill of quantities [CR 3(5)(b)(iii) read with CR
5(1)(9)]; and

(iii) Evidence that the Principal contractor has the necessary competencies to carry
out construction work safely, namely, schedule of activities, relevant
appointments and proofs of competency [CR 5(1)(h)].

The non-working days are Sundays.
The special non-working days are:

(i) the statutory public holidays in terms of the Public Holidays Act;
(i) the foreseeable election days declared as a statutory public holiday; and
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

(i) the annual year-end shutdown period as recommended by the Bargaining
Council for the Civil Engineering Industry.

5.13.1 The penalty for failing to complete the Works is 0, 05% of the Contract Sum per day, up
to a maximum limit of twenty-five thousand rand per day (R25 000, 00 per day).

5.14.1 The requirements for achieving Practical Completion are as stated in General
Conditions of Contract 2015.

SCC5.14.4 The Contractor shall submit the following:

(i) evidence that the local labour has been paid, and that the Targeted Enterprise
subcontractors have received all amounts due in terms of their respective
subcontract agreements; and

(i) the survey and materials information which the Employer's Agent requires to
complete the as-built drawings and records.

5.16.3 The latent defects period is Not Applicable.

6. PAYMENT AND RELATED MATTERS

SCC6.2.1 The security to be provided by the Contractor shall be:
Fixed Performance Guarantee of 8% of the first One Million Rand plus 3,5% of
the balance of the Contract Sum.

6.5.1.2.3 The percentage allowance to cover overhead charges is 10%.

6.8.2 The value of payment certificates issued shall be adjusted in accordance with the

Contract Price Adjustment Schedule with the following data.
The values of the coefficients for calculating the Contract Price Adjustment Factor are:
Compiler to select coefficients and Civil Engineering Material Index according to the
work category (Scope of Work) detailed in the Employer’s ‘Open Tender Document
Checklist’.

Routine Maintenance — upgrade (Schedules A , E and G):

a=0,48 b=0,37 c=0,05 d=0,1

Structures (Schedule B):n/a

a=0,15 b=0,2 c=0,55 d

0,1
“L”, “P”, “M” and “F” are defined as follows:

"L" is the “Labour Index” and shall be the Consumer Price Index for “Geographic
Indices > CPI per province > KwaZulu-Natal” as published in Table A of the Statistical
Release P0141 of Statistics South Africa.

“P” is the “Construction Equipment Index” and shall be the Construction Materials Price
Index for “Plant and equipment” as published in Table 4 of the Statistical Release
P0151.1 of Statistics South Africa.

“M” is the “Materials Index” and shall be the Construction Materials Price Index as
published in Table 6 of the Statistical Release P0151.1 of Statistics South Africa for:
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6.8.3

6.10.1.5

6.10.3

Road works (Schedules A, F and G):
“Civil engineering material — roads, general (excluding bitumen)”

Structures (Schedule B):
“Civil engineering material — structures (excluding bitumen)”

“F” is the “Fuel Index” and shall be the Producer Price Index for “Coke, petroleum,
chemical, rubber and plastic products > Coal and petroleum products > Diesel’ as
published in Table 1 of the Statistical Release P0142.1 of Statistics South Africa.

The base month is the month preceding the month of tender closure.

Any index calculated by means of a linking factor between an old and new index, shall
be rounded to one decimal place.

Price adjustments for variations in the cost of bitumen as a special material are
allowed.

Only the net bitumen content of asphalt and bituminous products shall be subject to
variations in cost, and no account shall be taken of transport, emulsifiers, diluents or
modifiers that may be supplied ex refinery or added later.

The percentage advance on Plant and materials not yet built into the Permanent Works
is 80%.

The percentage retention on the amounts due to the Contractor is 10%.
The limit of retention money is 5% of the first One Million Rand plus 1,6% of the
balance of the Contract Sum excluding contingencies, contract price adjustment, and

VAT.

A retention guarantee in lieu of a cash retention is permitted.

8.6.1.1.2

8.6.1.1.3

8.6.1.2

8.6.1.3

RISKS AND RELATED MATTERS

The value of Plant and materials supplied by the Employer to be included in the
insurance sum is nil.

The amount to cover professional fees for repairing or reinstatement of damage to the
Works to be included in the insurance sum is R250 000.00.

Special Risks Insurance issued by SASRIA is required.

The limit of indemnity for liability insurance is R10 000 000,00 (ten million Rand only) for
any single liability claim. Liability insurance shall include spread of fire risk.

10.

10.5.2

10.5.3

10.8.1

CLAIMS AND DISPUTES
Disputes shall be referred to ad-hoc adjudication.
The number of Adjudication Board members to be appointed shall be one.

Unresolved disputes shall be determined by court proceedings.
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CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER

DATA WITH REFERENCE TO C3.3 PARTICULAR SPECIFICATIONS

PART G SMALL CONTRACTOR DEVELOPMENT
G2.9 The target area for local labour is the Umdoni Municipal Ward/s in which the works
occur.

The target area for Targeted Enterprises is to be prioritised with preference given to the
Umdoni Municipal Ward, followed by Umdoni Municipal Area, followed by the
Ugu District Area and lastly in the KZN Province.
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C1.2.3: DATA PROVIDED BY THE CONTRACTOR

The following contract specific data are applicable to this contract.

CLAUSE CONTRACT SPECIFIC DATA PROVIDED BY THE CONTRACTOR
1. GENERAL
1.1.19 NameE Of CONtraCtOr: ..o e e
1.2.1.2 Address of Contractor:
Physical: Postal:
6. PAYMENT AND RELATED MATTERS
6.8.3 The tenderer shall complete the table below with respect to each of the special

materials listed. This information shall be used to calculate the variation in cost of the
special materials.

The rates and prices for the special materials for the base month which is the month
preceding the month of tender closure, shall exclude VAT but shall include all other
obligatory taxes and levies.

The tenderer shall append to this page a letter from the supplier confirming the
supply price for the net bitumen content of asphalt and bituminous products.

A change of supplier due to circumstances beyond the control of the Contractor
may be considered, subject to the submission of supporting documentation to the
Employer’s Agent for valuation to calculate the difference between the rate or price
of the special material entered in the table below and the equivalent rate or price
actually paid by the Contractor, and for approval.

SPECIAL MATERIALS UNIT | RATE OR PRICE FOR THE BASE
MONTH

35/50 penetration grade bitumen BON | e

50/70 penetration grade bitumen BON | e

70/100 penetration grade bitumen | toNn | ..o
NIL (if not applicable)

Signed on behalf of the Tenderer: ....... ..o
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C1.3: PERFORMANCE GUARANTEE

PRO FORMA
PERFORMANCE GUARANTEE

For use with the General Conditions of Contract for Construction Works, Third Edition (2015).

1. GUARANTOR DETAILS AND DEFINITIONS

R CIU: 1= g (o] il 141 T= T g O PO U PP PPPPPPPPPPPPITS
e 01 AT o= U= T [0 =21 PP PO PP PP PYPPPRPN
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“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such
amendments or additions to the Contract as may be agreed in writing between the parties.

“Contract Sum” means: The accepted amount inclusive of tax Of R ........ccccviiiiiiiiii e,
AMOUNT N WOTAS: <. ieiie ettt s s et e e et e o e et e o et e e e as e e e e e s e et e e e s et e e e s et e e e s e e e e e nrneeennnnns
“Guaranteed Sum” means: The maximum aggregate amount Of R ...
AIMOUNT TN WOERAS: ettt ettt ettt et oo a b bt e 4o a kbt e e 42k bt e e 4o a kbt e a4 aa kbt e e e am kbt e e e an b b et e e e nbe e e e e nbbeeeennteas

“Expiry Date” means: ......cccoiiiiiiii or any other later date set by the
Contractor and/or Employer provided such instruction is received prior to the Expiry Date as indicated here.

2. CONTRACT DETAILS

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of
Completion of the Works as defined in the Contract.

3. GUARANTOR’S LIABILITY

3.1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum.

3.2 The Guarantor’s period of liability shall be from and including the date on which the Performance
Guarantee is signed, up to and including the Expiry Date, or the date of issue by the Employer’s Agent
of the Certificate of Completion of the Works, or the date of payment in full of the Guaranteed Sum,

whichever occurs first.

3.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which
the Certificate of Completion of the Works has been issued.
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4. CONDITIONS APPLICABLE TO THIS PERFORMANCE GUARANTEE

4.1

The Guarantor hereby acknowledges that:

4.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of

convenience and shall not be construed as any intention whatsoever to create an accessory
obligation or any intention whatsoever to create a suretyship.

4.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money.

4.2

Subject to the Guarantor’s maximum liability referred to in 3.1, the Guarantor hereby undertakes to pay
the Employer the sum certified upon receipt of the documents identified in 4.2.1 to 4.2.3:

4.2.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a

sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not been made
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer
intends to call upon the Guarantor to make payment in terms of 4.2.2;

4.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address

with a copy to the Contractor stating that a period of seven (7) days has elapsed since the first
written demand in terms of 4.2.1 and the sum certified has still not been paid;

4.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms

4.3

of the Contract of the sum certified in 4.2.

Subject to the Guarantor's maximum liability referred to in 3.1, the Guarantor undertakes to pay to the
Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand
from the Employer to the Guarantor at the Guarantor's physical address calling up this Performance
Guarantee, such demand stating that:

4.3.1 The Contract has been terminated due to the Contractor's default and that this Performance

Guarantee is called up in terms of 4.3; or

4.3.2 a provisional or final sequestration or liquidation court order has been granted against the

Contractor and that the Performance Guarantee is called up in terms of 4.3; and

4.3.3 The aforesaid written demand is accompanied by a copy of the notice of termination and/or the

4.4

4.5

4.6

4.7

4.8

provisional/final sequestration and/or the provisional liquidation court order.

It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms
of 4.2 and 4.3 shall not exceed the Guarantor's maximum liability in terms of 3.1.

Where the Guarantor has made payment in terms of 4.3, the Employer shall upon the date of issue of
the Final Payment Certificate submit an expense account to the Guarantor showing how all monies
received in terms of this Performance Guarantee have been expended and shall refund to the
Guarantor any resulting surplus. All monies refunded to the Guarantor in terms of this Performance
Guarantee shall bear interest at the prime overdraft rate of the Employer’s bank compounded monthly
and calculated from the date payment was made by the Guarantor to the Employer until the date of
refund.

Payment by the Guarantor in terms of 4.2 or 4.3 shall be made within seven (7) calendar days upon
receipt of the first written demand to the Guarantor.

Payment by the Guarantor in terms of 4.3 will only be made against the return of the original
Performance Guarantee by the Employer.

The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner
which the Employer may consider fit and the Guarantor shall not have the right to claim his release
from this Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor.
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4.9 The Guarantor chooses the physical address as stated above for the service of all notices for all
purposes in connection herewith.

4.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 3.2,
where after no claims will be considered by the Guarantor. The original of this Guarantee shall be
returned to the Guarantor after it has expired.

4.11 This Performance Guarantee, with the required demand notices in terms of 4.2 or 4.3, shall be
regarded as a liquid document for the purposes of obtaining a court order.

4.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby
consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as amended, to the

jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said
Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the Magistrate’s Court.

GUANANTOI'S SIGNATOTY (1) weeeiiiiiiiii ittt e e ettt e e st e et e e aabe e e e e sabe e e e e sabb e e e e sbbeeeeabbeeeesbbneeeanes
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WWItNESS SIGNALOIY (L) .oeeeiieiiiiieeiiieeieeeeeeeeeeeeeeeeeeeeeeeeseseeaeasseesesesesssssssssssssssssesssssssssssssssssesesssssssssssnnssnsssssnnnnnsnnnnnnns

WILNESS SIGNALOTY (2) cooeeeieiiieie e,
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Cl1l.4: AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL
HEALTH AND SAFETY ACT NO. 85 OF 1993

THIS AGREEMENT is made between The Province of KwaZulu-Natal represented by Head of Department:
Department of Transport
(hereinafter called the EMPLOYER) of the one part, herein represented by:

AN D i e e e e e et e e e e e et e e et e e e e et e e e n e e e et e e e e s e

T T o= o= (o V= S P PP PP PP PPPTUPPPPPT

duly authorised to sign on behalf of the Contractor.

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement
between the CONTRACTOR and the EMPLOYER in respect of:

CONTRACT NO. ZNB01309/00000/00/POR/INF/22/T: PROVISION OF MAINTENANCE ON VARIOUS
PROVINCIAL ROADS OVER A PERIOD OF 36 MONTHS WITHIN UMDONI NORTHERN ZONE 2 UNDER
COST CENTRE PORT SHEPSTONE IN THE DURBAN REGION

for the construction, completion and maintenance of the works;
AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in terms

of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as amended by
the Occupational Health and Safety Amendment Act No 181 of 1993 (hereinafter referred to as the ACT);

NOW THEREFORE the parties agree as follows:

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the
CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms
thereof.

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have
prescribed certain arrangements and procedures that same shall be observed and adhered to by
the CONTRACTOR, his officials and employees. The CONTRACTOR shall bear the onus of
acquainting himself/herself/itself with such arrangements and procedures.

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties,
obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and
Regulations, and the CONTRACTOR expressly absolves the EMPLOYER and the EMPLOYER’S
AGENT from being obliged to comply with any of the aforesaid duties, obligations, prohibitions,
arrangements and procedures in respect of the work included in the contract.

4, The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled,
although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR
has complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps
may include, but shall not be limited to, the right to inspect any appropriate site or premises
occupied by the CONTRACTOR, or to take such steps the EMPLOYER may deem necessary to
remedy the default of the CONTRACTOR at the cost of the CONTRACTOR.
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5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation,
complaint or criminal charge which may arise as a consequence of the provisions of the ACT and
Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand,
provide full details in writing of such investigation, complaint or criminal charge.

Thus signed at ..........ooeiiii e for and on behalf of the EMPLOYER
onthisthe .................. day of ..o 20.........
SIGIN AT U RE . L. e
NAME AND SURNAIME: ... ettt ee bbb aeee b e b ebe b eb s e e b e b s e st st st st s £ s £ s b8t s 5555555855t st sk skt st s s st absbsbsbnbnbes
A P A T Y L e
WITNESSES: 1. .ot

2
Thussigned at ........ccooiiiiiiiii for and on behalf of the CONTRACTOR
onthisthe ................... dayof ..o, 20.........
SIGIN AT URE: L.
LN AN D S W A 1
A P A T T Y L it e
WITNESSES: 1. i

2 e
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C1.5: RETENTION MONEY GUARANTEE
PRO FORMA

RETENTION MONEY GUARANTEE

THE HEAD: TRANSPORT
PROVINCE OF KWAZULU-NATAL
PRIVATE BAG X9043
PIETERMARITZBURG

3200

CONTRACT NO. FOR

ISSUED TO: the PROVINCE OF KWAZULU-NATAL, represented by HEAD: TRANSPORT (hereinafter
referred to as “the Employer”)

ON BEHALF OF: <o eee e e e v e e e e e enm e e (hereinafter referred to as “the Contractor”)
In connection with
CONTRACT NO. ZNT ZNB01309/00000/00/POR/INF/22/T .......... (hereinafter referred to as “the Contract”)

WHEREAS the Employer and the Contractor have agreed that the Contractor may provide a guarantee in
lieu of the whole or portion of the retention monies provided for under the Contract;

NOW THEREFORE we, the undersigned, undertake, in accordance with the following provisions, to pay the
Employer such amounts as the Employer may, from time to time, demand from us.

1. Each demand by the Employer shall be in writing signed by the Employer and delivered to us at

or such other address as we shall in writing notify to the Employer and shall be accompanied by a
certificate complying with Clause 2, signed by the Employer's Agent as such in terms of the Contract.

2. The Employer’s Agent’s certificate referred to in Clause 1 shall certify

(a) that he is the Employer’s Agent in terms of the Contract,
(b) that the Contractor is in breach of his obligations under the Contract, and
(c) that the amount demanded, which amount the certificate shall specify,

(i) does not exceed the amount of retention monies which, but for this guarantee, would have
been retained by the Employer in terms of the Contract at the date of the certificate, less the
aggregate of the amounts of retention money actually retained by the Employer and the
amounts previously paid by us to the Employer in terms hereof, and

(i) does not exceed a genuine estimate of the cost to the Employer of having the breach referred
to in paragraph (b) remedied less the aggregate of any amounts withheld by the Employer from
payments due the Contractor in terms of the Contract by reason of the breach referred to, and
any amount in retention money actually held by the Employer save to the extent that the same
had been deducted from any previous demand in terms hereof.

3. We shall within 28 days after our receipt of a demand complying with the provisions of Clauses 1 and 2
make payment to the Employer of the amount demanded at 172 Burger Street, Pietermaritzburg or at
such other address as the Employer shall in writing notify us.

4. Subject to compliance with the provisions thereof, our liability to make the payments herein referred to
shall be unconditional and shall not be affected nor diminished by any disputes, claims or counterclaims
between the Employer and the Contractor.
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5. Our aggregate liability under this guarantee is limited to R ... ...,

6. This guarantee shall expire on the date on which the last of the retention monies, which but for this
guarantee would have been retained by the Employer, becomes payable to the Contractor.

7. This guarantee is not transferable and must be produced for endorsement if any part payment is made
and must be returned to us against final payment of our aggregate liability or on the date of the expiry of
the guarantee in terms of Clause 6, whichever is the earlier.

Signed in the presence of the witnesses named hereunder:

Al forandonbehalf of ...
onthis .......coiiiiiii Ay Of oo
S MAU . ..o ——————
APy oo e e ————————
F Yo [0 £ TP U PP PO PP PP PPPPPRPPPRR

As Witnesses:
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C1.6: TRANSFER OF RIGHTS

TRANSFER OF RIGHTS AND INDEMNITY
(To be completed during construction by successful Tenderer only)

Claim for Plant and materials on site, Payment Certificate No. ......... Date: ..o
Contract NO: ...oviieiie e For (contracttitle) ..o
[, the undersigned (name of SIgNAtOrY) ........ouiuiiiiiiiiii e in my capacity as

duly authorised hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s
rights, title and interest in and to the Plant and materials, for which evidence of bona fide ownership is
attached hereto, unto and in favour of (name of EMPIOYer) ..........cooiiiii i

Insofar as the Contractor retains actual control of the materials and goods, the right of ownership thereof
passes to the Employer by constitutum possessorium.

I herewith indemnify the Employer against any claim to and in respect of the said Plant and materials by
reason of the Contractor's sequestration or liquidation or of any defect in the Contractor’s title to the
materials and agree that no payment for materials on site will be made by the Employer until such time as |
have submitted documentary proof of bona fide ownership of the said Plant and materials.

This transfer shall become effective upon conclusion of the Contractor receiving payment from the
Employer or from any other person on behalf of the Employer for the Plant and materials as Plant and
materials on Site, payment of retention money thereon excluded.

| further confirm that | am fully responsible for all Plant and materials listed under this Transfer of Rights and
that they have been insured adequately against all risks and will remain insured until they are built into or
used in the permanent works and taken over by the Employer.

This certificate of Transfer of Rights applies only to the Plant and materials as listed in the following
table.

DESCRIPTION OF ITEM UNIT | QUANTITY RATE | AMOUNT | SUPPLIER

TOTAL VALUE OF PLANT AND MATERIALS

SIGN A DY o e Date: ..o
for and on behalf of the Contractor.

WItNES S DY o
NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor

to the supplier, shall accompany the Contractor’s claim for payment for Plant and materials on site
in terms of Clause 6.10.1.5 of the General Conditions of Contract 2015.
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PART C2: PRICING DATA

C2.1 PRICING ASSUMPTIONS

1. GENERAL

The Bill of Quantities forms part of the Contract Documents and must be read and priced in
conjunction with all the other documents comprising the Contract Documents, which include the
Conditions of Tender, Conditions of Contract, the Specifications (including the Project Specifications)
and the Drawings.

The contractor shall determine the contract skills participation goals, expressed in Rand, which shall
not be less than the SUB-TOTAL 1 multiplied by a percentage factor given in Table 2 in the Standard
for the applicable class of construction works. For this contract, the percentage shall be 0.25%. This
is indicated by the percentage factor in the Final Tender Summary section. Minimum Contract Skills
Development Goal (CSDG) sum = Civil Engineering CE (0.25%) x SUB — TOTAL 1 of the tender
amounts.

2. DESCRIPTION OF ITEMS IN THE SCHEDULE

The Bill of Quantities has been drawn up generally in accordance with the relevant provisions of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

The short descriptions of the items in the Bill of Quantities are for identification purposes only and the
measurement and payment clause of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020. and the Particular
Specifications, read together with the relevant clauses of the amendments and additions contained in
the Project Specifications and directives on the drawings, set out what ancillary or associated work
and activities are included in the rates for the operations specified.

The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020. Item numbers prefixed by the letter PS refer to items of payment
described in Part B Amendments to the Standard Specifications.

For the purposes of this Bill of Quantities, the following words shall have the meanings hereby assigned

to them:

Unit; The unit of measurement for each item of work as defined in the specifications.
Quantity: The number of units of work for each item.

Rate: The payment per unit of measurement at which the Tenderer tenders to do the work.
Amount: The product of the quantity and the rate tendered for an item.

Lump Sum: An amount tendered for an item, the extent of which is described in the Bill of

Quantities, the specifications or elsewhere, but the quantity of work of which is not
measured in any units.

3. QUANTITIES REFLECTED IN THE BILL OF QUANTITIES

The quantities given in the Bill of Quantities are estimates only, and are subject to re-measure during
the execution of the work. The quantities finally accepted and certified for payment, and not the
guantities given in the Bill of Quantities, shall be used to determine payments to the Contractor. The
Contractor shall obtain the Employer's Agent's detailed instructions for all work before ordering any
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materials or executing work or making arrangements for it. The quantities of material or work stated
in the Bill of Quantities shall not be regarded as authorisation for the Contractor to order material or to
execute work.

The Works as finally completed in accordance with the Contract shall be measured and paid for as
specified in the Bill of Quantities and in accordance with the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020, the
Project Specifications and the Drawings. Unless otherwise stated, items are measured net in
accordance with the Drawings, and no allowance has been made for waste. The validity of the
contract will in no way be affected by differences between the quantities in the Bill of Quantities and
the quantities finally certified for payment.

4, PROVISIONAL SUMS

Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment
for the work done under such items will be made in accordance with Clause 6.6 of the General
Conditions of Contract 2015. The Employer reserves the right, during the execution of the works, to
adjust the stated amounts upwards or downwards according to the work actually done under the item,
or the item may be omitted altogether, without affecting the validity of the Contract.

The Tenderer shall not under any circumstances whatsoever delete or amend any of the sums
inserted by the Employer in the "Amount" column of the Bill of Quantities and in the Summary of the
Bill of Quantities unless so ordered or authorised in writing by the Employer before closure of tenders.
Any unauthorised changes made by the Tenderer to provisional items in the Bill of Quantities, or to
the provisional percentages and sums in the Summary of the Bill of Quantities, at the Employer’s
discretion, may invalidate the Tenderer’s offer or may be treated as arithmetical errors and the
provisional items and percentages corrected without change to the Contract Sum.

5. PRICING OF THE BILL OF QUANTITIES

The prices and rates to be inserted by the Tenderer in the Bill of Quantities shall be the full inclusive
prices to be paid by the Employer for the work described under the several items, and shall include
full compensation for all costs and expenses that may be required in and for the completion and
maintenance during the defects liability period of all the work described and as shown on the
drawings as well as all overheads, profits, incidentals and the cost of all general risks, liabilities and
obligations set forth or implied in the documents on which the Tender is based. The rates and lump
sums shall be comprehensive in accordance with Standard Specifications for Road and Bridge Works
for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

Each item shall be priced and extended to the "Amount" column by the Tenderer, with the exception
of the items for which only rates are required, or items which already have Prime Cost or Provisional
Sums affixed thereto. If the Tenderer omits to price any items in the Bill of Quantities, then these
items will be considered to have a nil rate or price.

All items for which terminology such as "inclusive" or "not applicable" have been added by the
Tenderer will be regarded as having a nil rate which shall be valid irrespective of any change in
guantities during the execution of the Contract.

Should the Tenderer group a number of items together and tender one lump sum for such group of
items, this single lump sum shall apply to that group of items and not to each individual item.

The tendered lump sums and rates shall be valid irrespective of any change in the quantities during the
execution of the contract.

The Tenderer shall fill in rates for all items where the words "rate only" appear in the "Amount”
column. The provisions of subclause C1.1.3.6 of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 shall apply to
rate only items. "Rate Only" items have been included where:
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(a) an alternative item or material is contemplated,;

(b) variations of specified components in the make-up of a pay item may be expected; and

(c) no work under the item is foreseen at tender stage but the possibility that such work may be
required is not excluded.

For “Rate Only” items, no quantities are given in the "Quantity" column but the quoted rate shall apply
in the event of work under this item being required. The Tenderer shall, however, note that in terms
of the Tender Data the Tenderer may be asked to reconsider any such rates which the Employer may
regard as imbalanced.

Reasonable compensation will be received where no pay item appears in respect of work required in
terms of the Contract which is not covered in any other pay item.

All rates and amounts quoted in the Bill of Quantities shall be in Rands and cents and shall include all
levies and taxes (other than VAT). VAT will be added in the summary of the Bill of Quantities. Note
that fractions of a cent in all rates shall be omitted.

6. CORRECTION OF ENTRIES

Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out
neatly. The correct figures must be entered above or adjacent to the deleted entry, and the alteration
must be initialled by the Tenderer.

7. INTERIM PAYMENTS

Unless otherwise specified, progress payments in Interim Certificates, referred to in Clause 6.10 of
the General Conditions of Contract 2015, in respect of "sum" items in the Bill of Quantities shall be by
means of interim progress instalments assessed by the Employer’s Agent and based on the measure
in which the work actually carried out relates to the extent of the work to be executed by the
Contractor.

Notwithstanding any custom to the contrary, the work as executed will be measured for payment in
accordance with the methods described in the contract documents under the various items of payment.

Attention is directed to the provisions of Clause C1.1.2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 regarding
the measurement of quantities for payment. Except where specified otherwise, the nett measurements
or mass of the finished work in place shall be taken for payment, but any quantity of work in excess of
that prescribed shall be excluded.

8. ITEMS SCHEDULED FOR CONSTRUCTION USING LABOUR ENHANCED METHODS

Those parts of the Works to be constructed using labour enhanced methods are numbered with the
specific COTO, Draft Standard (DS), October 2020 Specifications items in the Bill of Quantities.
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9.

10.

UNITS OF MEASUREMENT

The units of measurement described in the Bill of Quantities are metric units. The following

abbreviations are used in the Bill of Quantities:

mm = millimetre m3.km = cubic metre kilometre  Prov sum= provisional sum
m = metre I = litre kPa = kilopascal

km = kilometre ki = kilolitre MPa = megapascal
km.pass = kilometre pass kg = kilogram MN = meganewton
m? = square metre t = ton (1 000 kg) t.km = ton kilometre
m2.pass = square metre pass No = number h = hour

ha = hectare % = percent dia = diameter

m3 = cubic metre PC sum = prime cost sum Sum = lump sum

kw = kilowatt MN.m = meganewton metre

CONSISTENCY OF RATES

In order to ensure that payments certified by the Employer’s Agent are reasonably consistent with the
market value of the work done, and that variations in quantities do not distort the contract valuation, the
rates, prices and amounts tendered in the Bill of Quantities are required to be in balance.

A tender will be considered out of balance if:

0) the combined, extended total tendered for the item:
PSC1.3.1 The contractor’s general obligations:

Cl13.11 Fixed obligations
Cl13.1.2 Value-related obligations
PSC1.3.1.3 Time-related obligations

exceeds a maximum of 15% of the Contract Sum (excluding contingencies, contract price
adjustment and VAT).

(i)  the rate, price or amount tendered for any other item differs by more than 20 (twenty) percent
from the average of the rates, prices or amounts for the same item as tendered by those
tenderers who submitted the lowest five responsive tender offers (or as tendered by all the
responsive tenderers if there are less than five responsive tenderers).

Any such out of balance tender may be rejected if, after three (3) working days of having been given
written notice by the Employer to adjust those rates or lump sums which are unreasonable or out of

balance, the Tenderer fails to make the necessary satisfactory adjustments. These adjustments in
rectification will be such that increases are balanced by decreases, leaving the tender offer unchanged.

The amount payable to the contractor for time-related general obligations arising from extensions of
time granted in accordance with Clause 5.12.1.and Clause 5.12.2 of the GCC 2015, shall be
calculated as follows:

(i) The Contractor shall apply for the extension of time in terms of the number of days delay incurred
calculated in accordance with Clause 5.1 of the GCC 2015.

(i) The number of days extension of time calculated in accordance with Clause 5.1 of the GCC
2015, finally granted shall then be added to the due completion date of the contract by the
Engineer, commencing on the first working day after the day of the original due completion date.
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Non-working days and special non-working days as defined in the contract data shall not be
counted as working days in calculating the extended completion date. (iii) The number of
calendar days extension of time granted from the original completion date to the extended
completion date as calculated in (ii) above shall then be calculated, commencing on the first
calendar day after the day of the original completion date.

The following formula shall then be used to calculate the number of months extension of time granted,;

No. of months extension of time granted
= [(No. of calendar days extension of time granted / 365)] x 12

(iii) The number of months extension of time granted calculated as in (iii) above shall be the number
of additional months measured for payment for time-related general obligations under item
PSC1.3.1.3 and in accordance with Clause 5.12.3 of the GCC 2015 as a result of the extensions
of time granted.

NOTE: The number of months extension of time granted calculated as in (iii) above shall also be included in
the measurement of any other items scheduled under Sections C1.3, C1.4 and C1.5 or elsewhere in the
schedule of quantities that involve the unit of measurement "month" and that were provided on site for the
full duration of the extended period. Where such items were provided for a portion of the extended period
only, a pro rata payment shall be made, based on the number of calendar days the item was provided on
site after the original completion date divided by the number of calendar days as calculated in (iii) above for
the extension of time granted.
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C2.2 BILL OF QUANTITIES

TABLE OF CONTENTS Page
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CONTRACT NO. ZNB01309/00000/00/POR/INF/22/T: PROVISION OF MAINTENANCE ON VARIOUS PROVINCIAL
ROADS OVER A PERIOD OF 36 MONTHS WITHIN UMDONI NORTHERN ZONE 2 UNDER COST CENTRE PORT
SHEPSTONE IN THE DURBAN REGION

Cl1.2 GENERAL REQUIREMENTS AND PROVISIONS
ITEM DESCRIPTION UNIT QTY RATE AMT
Ci.21 Environmental
Management
Cl211 Monitoring of compliance month 36
with and reporting on the
EMP
Cl21.2 Dedicated environmental month 36

officer (if specified in the
Contract Documentation)

Cl1.2.2 Programming and
Reporting
Cl1.224 Submission of a Scheme sum 1

2 Full Programme

C1.2.2.6 Preparation and month 36
submission of all
information and reports
specified in the Contract
Documentation

C1.23 Routine road
maintenance of existing
public roads within the
Site of the Works or
other public roads
outside the Site of the
Works which are used

as detours
c1231 Grass cutting ha 5
PSC1.2.5 Safety
PSC1.2.5.1 Health and safety plan sum 1
PSC1.2.5.2 Implementation of health

and safety plan

(a) Fixed Obligations sum 1
(b) Time Related Month 36
Obligations

AMOUNT CARRIED FORWARD
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Cl1.2 GENERAL REQUIREMENTS AND PROVISIONS

ITEM DESCRIPTION UNIT | QTY RATE AMT

AMOUNT BROUGHT FORWARD

Ccl1.2.8 Dayworks
Cl281 Personnel
(a) Unskilled labourer hr 345
(c) Skilled labourer hr 238
(e) Foreman hr 118
C1.2.8.2 Construction
equipment
(a) Motor grader, self hr 18

propelled, mass not less
than 9 tons, power
approximately 100KW

(b) Vibratory roller, 9-12 hr 12
tons mass
(e) Tractor loader backhoe, hr 23

55-70 kW, 0,5m3 bucket

) Excavator, minimum hr 11
power 105 kW

(h) Other equipment
(i) Bulldozer (Min 104 kW hr 3
or similar)
(i) Tip trucks (Min. hr 58

10.0m3 capacity)

(iii) Water cart (Min. 10 hr 24
000 litre)

C1.2.8.3 Vehicles

(b) Flatbed truck, 10 ton km 220

minimum load capacity

(c) Dump truck km 24

TOTAL CARRIED FORWARD
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Cl1.2

GENERAL REQUIREMENTS AND PROVISIONS

ITEM

DESCRIPTION

UNIT | QTY

RATE

AMT

TOTAL BROUGHT FORWARD

Cl1.284

(@)

(b)

PSC1.2.3.10

(@)

(b)

(€)
(d)

PSC.1.2.3.11

PSC.1.2.3.12

(@)

(b)

Materials

Procurement of materials

Contractor's handling
costs, profit and all other
charges in respect of item
C1.2.8.4(a)

Stakeholder liaison

Project Liaison
Committee

Handling cost and profit
in respect of subitem
PSC 1.2.3.10 (a)

Project Liaison Officer

Handling cost and profit
in respect of subitem
PSC 1.2.3.10 (c)

Compensation for
Surveyor

(a) Provision of Survey as
requested by the
Engineer

(b) Handling cost and
profit in respect of
subitem PSC 1.2.3.11(a)

Compensation for
Geotechnical
Consultant

Provision of Geotechnical
Engineering Specialist as
requested by the
Engineer

Handling cost and profit
in respect of subitem
PSC 1.2.3.12 (a)

Prov.Sum 1

% 5000

Prov.Sum 1

% 450 000

Prov.Sum 1

% 450 000

Prov.Sum 1

% 50 000

Prov.Sum 1

% 100 000

5000

450 000

450 000

50 000

100 000

5000

450 000

450 000

50 000

100 000

TOTAL CARRIED FORWARD
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Cl1.2 GENERAL REQUIREMENTS AND PROVISIONS

ITEM DESCRIPTION UNIT QTY RATE AMT

PSC.1.2.3.13 | Compensation for
Environmental
Consultant

(a) Provision of Prov.Sum 1 100 000 100 000
Environmental Consultant
as requested by the
Engineer

(b) Handling cost and % 100 000
profit in respect of
subitem PSC 1.2.3.13(a)

PSC.1.2.3.14 | Compensation for
Health and Safety Agent

(a) Provision of a Health Prov.Sum 1 400 000 400 000
and Safety Agent as
requested by the
Engineer

(b) Handling cost and % 400 000
profit in respect of
subitem PSC 1.2.3.14(a)

PSC.1.2.3.15 | Adhoc Designs as
conducted by the
Engineer

(a) Provision of a Adhoc Prov.Sum 1 200 000 200 000
designs as conducted by
Registered Professional

(Pr Eng or PR Tech Eng)

(b) Handling cost and % 200 000
profit in respect of
subitem PSC 1.2.3.15(a)

TOTAL CARRIED FORWARD TO SUMMARY
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C1.3 CONTRACTOR'’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS
ITEM DESCRIPTION UNIT QTY RATE AMT
Cl31 The Contractor's general
obligations
Cl3.11 Fixed obligations Sum 1
Cl13.1.2 Value-related obligations Sum 1
C13.1.3 Time-related obligations month 36
Cl13.2 Contract sign boards m? 28

TOTAL CARRIED FORWARD TO SUMMARY
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C1.7 LOADING AND HAULING
ITEM DESCRIPTION UNIT QTY RATE AMT
ClL7.2 Hauling
Cl17.22 Hauling material to spoil
and off-loading it at a
designated spoil or
stockpile area:
(b) Soil and gravel material m? - km 110 210
(c) Boulders, hard material 60 000

ms3 - km
and concrete

TOTAL CARRIED FORWARD TO SUMMARY
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C4.3 EXISTING ROAD MATERIALS
ITEM DESCRIPTION UNIT QTY RATE AMT
C4.35 Providing the milling
machine on the site
C4.35.2 Large milling machine with a No 3
cutting width exceeding 1,2m
C4.3.6 Milling and removal of
existing asphalt layers with
an average milling depth
(Contractor takes
ownership)
C4.3.6.1 Not exceeding 50mm m3 4
C4.3.6.2 Exceeding 50mm but not m3 88
exceeding 100mm
C4.3.18 Excavate non-compliant or
excess pavement layer
material to spoil in sites
designated by the
Contractor, material
consisting of
C4.3.18.2 Crushed stone, macadam, m3 60
gravel and sand material
TOTAL CARRIED FORWARD TO SUMMARY
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C4.4 COMMERCIAL MATERIALS
ITEM DESCRIPTION UNIT QTY RATE AMOUNT R
C4.4.2 Commercial materials

identified by the Contractor
from commercial, private or
other non-commercial
suppliers (source of material
must be licenced)

(9)Type G5B materials ma3 65
() Type G7 materials m3 16
(NType G9 materials m3 30
(q) Natural or crushed gravel m3 500

material for the wearing course
of an unsealed road

C4.4.3 Cost to procure commercial
materials identified by the
Employer from private or
non-commercial sources

(a)Cement CEM Il or 11l t 26

TOTAL CARRIED FORWARD TO SUMMARY
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C5.2 FILL
ITEM DESCRIPTION UNIT QTY RATE AMOUNT R
C5.2.2 Fill construction:
C5.2.2.1 Normal fill material in
compacted layer
thicknesses of 200mm and
less:
(b) Compacted to 93% of m3 1000
MDD
TOTAL CARRIED FORWARD TO SUMMARY
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C6.1 PAVER LAID CONCRETE LAYERS
ITEM DESCRIPTION UNIT QTY | RATE AMT
C6.1.1 Construction of trial section
(Complete: including texturing and
curing)
C6.1.1.2 Labour enhanced construction m? 50
(160mm 35/20)
C6.1.2 Construction of jointed concrete
pavement JCP) (Excluding
texturing and curing)
(b) Labour enhanced construction (160 mz 498
mm)
C6.1.2.3 Additional concrete placed to thicken
up the slab at joints as specified in the m3 50
Contract Documentation
C6.1.4 Texturing and curing the concrete
pavement
C6.1.4.2 Burlap-dragged and broom finish only m? 464
(b) Labour enhanced construction m? 464
C6.1.5 Variation in the rate of application
. 2 20
of the curing compound
C6.1.6 Joints
C6.1.6.3 Sealed transverse contraction joints
sawn in two separate operations m 26
(widths as shown on the drawings
refer Concrete Pavement Detail )
C6.1.6.4 Dowel bars: mild steel inserted in new
concrete (indicate diameter, length
and position on drawings):
(b) Pre-installed on approved frame No 71
C6.1.6.5 Tie-bars: installed in new concrete
(b) High tensile steel(12 mm dia, and 650
mm long and 750 c/c shape code 37 No 93
tie-bar):
C6.1.7 Steel reinforcement in concrete
pavements
C6.1.7.3 Welded steel fabric kg 844
C6.1.8 Drilling of testing of cores
C6.1.8.1 100mm cores drilled from pavement
. . No 8
for testing of compressive strength
TOTAL CARRIED FORWARD TO SUMMARY
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cs.1 PRIME COAT
ITEM DESCRIPTION UNIT QTY RATE AMT
C8.1.3 Extra over item C8.1.1 for
applying the prime coat
accessible only to hand-
held or light equipment
C8.6.7.1 Tack Coat £

TOTAL CARRIED TO SUMMARY
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Ca.1 ASPHALT LAYERS

ITEM DESCRIPTION UNIT QTY RATE AMOUNT R
C9.1.3 Application of bond coat

C9.1.3.3 Applied by hand using £ 1654

brushes on all exposed
transverse and longitudinal
construction joints

C9.1.5 Asphalt surfacing
(e) Sand skeletal mix — m? 4771

continuously graded (40 mm,
PG 58V-22/ Paver laid)

C9.1.13 Coring of asphalt layers

C9.1.13.1 100mm diameter No 17

TOTAL CARRIED FORWARD TO SUMMARY
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C20.1 TESTING MATERIALS AND JUDGEMENT OF WORKMANSHIP
ITEM DESCRIPTION UNIT QTY RATE AMOUNT R
C20.1.2 Special tests requested by
the Engineer
C20.1.2.2 | Employer’s contribution to
other special tests
€) ... (Compaction test) PC sum 1 100 000 100 000
()Handling costs and profit in % 100 000

respect of item C20.1.2.2(a)

TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE A: ROADWORKS

SUMMARY OF PRICING SCHEDULE

CONTRACT No. ZNB01309/00000/00/POR/INF/22/T

1. GENERAL
Cl1.2 GENERAL REQUIREMENTS AND PROVISIONS
Cl13 CONTRACTOR’S SITE ESTABLISHMENT AND

GENERAL OBLIGATIONS

4. EARTHWORKS AND PAVEMENT LAYERS MATERIALS

C4.3 EXISTING ROAD MATERIALS
C4.4 COMMERCIAL MATERIALS

5. EARTHWORKS AND PAVEMENT LAYERS CONSTRUCTION

C5.2 FILL

6. CONCRETE LAYERS

C6.1 PAVER LAID CONCRETE LAYERS

8. PRETREATMENT AND REPAIR EXISTING LAYERS

C8.1 PRIME COAT

9. ASPHALT LAYERS

Co.1 ASPHALT LAYERS

20. QUALITY ASSURANCE
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SUMMARY OF PRICING SCHEDULE

CONTRACT No. ZNB01309/00000/00/POR/INF/22/T

C20.1

TESTING MATERIALS AND JUDGEMENT OF
WORKMANSHIP

SUBTOTAL SCHEDULE A
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SCHEDULE E: EXPANDED PUBLIC WORKS PROGRAMME

ITEM

DESCRIPTION

| UNIT

| oty

| RATE

| AMOUNTR

EXPANDED PUBLIC WORKS PROGRAMME

E6.01

E6.02

Provision of the training venue
facility, including the cost of
transporting the learners to and
from this facility:

Training of learners employed by
the contractor or Targeted
Enterprise subcontractors:

(a) Generic skills:

(i) Training costs

(ii) Handling costs and profit in
respect of subitem E6.02(a)(i)

(b) Entrepreneurial skills:
(i) Training costs

(ii) Handling costs and profit in
respect of subitem E6.02(b)(i)

(c) Construction skills:
(i) Training costs

(i) Handling costs and profit in
respect of subitem E6.02(c)(i)

(d) Transportation and
accommodation costs of selected
learners only, while receiving off-
site training:

(i) Transportation and
accommodation costs

(ii) Handling costs and profit in
respect of subitem E6.02(d)(i)

Sum

Prov sum

%

Prov sum

%

Prov sum

%

Prov sum

%

200 000

250 000

300 000

145 000

200 000

250 000

300 000

145 000

200 000

250 000

300 000

145 000

AMOUNT CARRIED FORWAD
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SCHEDULE E: EXPANDED PUBLIC WORKS PROGRAMME

ITEM |

DESCRIPTION

UNIT

QTY

RATE

AMOUNT R

AMOUNT BROUGHT FORWARD

E6.03

Payments associated with the NYS
programme:

(a) Employment of NYS workers

(b) Provision of tools and apparel for
NYS workers

(c) Handling costs and profit in respect
of subitems E6.03(a) and (b)

(d) Training of NYS workers:
(i) Provision of training for NYS workers

(ii) Handling costs and profit in respect
of subitem E6.03(d)(i)

(e) Liaison with the Employer’s project
manager and the training service
provider:

(i) Liaison conducted by the
Construction Manager

(ii) Liaison conducted by the senior site
foreman

Prov sum

Prov sum

%

Prov sum

%

235 000

65 000

150

300

220 000

15 000

65 000

220 000

15 000

65 000

TOTAL CARRIED FORWARD TO SUMMARY
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SCHEDULE F: SMALL CONTRACTOR DEVELOPMENT

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT R

F10.01

SMALL CONTRACTOR
DEVELOPMENT

Procurement of Targeted Enterprises:

(a) Management and execution of
Targeted Enterprise procurement
process:

(i) Procurement process for the
appointment of CIDB contractor
grading designation 1 Targeted
Enterprise subcontractor (100 copies
of the tender document required for
each individual tender)

(if) Procurement process for the
appointment of CIDB contractor
grading designation 2 Targeted
Enterprise subcontractor (80 copies of
the tender document required for
each individual tender)

(iii) Procurement process for the
appointment of CIDB contractor
grading designation 3 Targeted
Enterprise subcontractor (60 copies of
the tender document required for
each individual tender)

No

No

No

AMOUNT CARRIED FORWARD

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO

C48



Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB01309/00000/00/POR/INF/22/T

SCHEDULE F: SMALL CONTRACTOR DEVELOPMENT

ITEM |

DESCRIPTION

[ LI ] UNIT

| QTY

| RATE

AMOUNT R

BROUGHT FORWARD

F10.02

F10.03

Construction Works for Targeted
Enterprise subcontractors:

(a) Payments associated with the
construction Works carried out by
Targeted Enterprise subcontractors

(b) Handling costs and profit in
respect of subitem F10.02(a)

(c) Supply of materials and small
construction equipment to assist
Targeted Enterprise subcontractors

(d) Handling costs and profit in
respect of subitem F10.02(c)

(e) Management of Targeted
Enterprise subcontractors

Training of learners employed by
Targeted Enterprise subcontractors:

(a) Generic skills:
(i) Training costs

(i) Handling costs and profit in
respect of subitem F10.03(a)(i)

(b) Entrepreneurial skills:
(i) Training costs

(i) Handling costs and profit in
respect of subitem F10.03(b)(i)

(c) Construction skills:
(i) Training costs

(i) Handling costs and profit in
respect of subitem F10.03(c)(i)

(d) Transportation and
accommodation costs of selected
learners only, while receiving off-site
training:

(i) Transportation and
accommodation costs

(ii) Handling costs and profit in
respect of subitem F10.03(d)(i)

Prov sum

%

Prov sum

%

Sum

Prov sum

%

Prov sum

%

Prov sum

%

Prov sum

%

3872 930.69

968 232.67

100 000

150 000

100 000

100 000

3 872 930.69

R968 232.67

100 000

150 000

100 000

100 000

3 872 930.69

R968 232.67

100 000

150 000

100 000

100 000

TOTAL CARRIED FORWARD TO SUMMARY
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PROVINCE OF KWAZULU-NATAL
DEPARTMENT OF TRANSPORT

CONTRACT NO. ZNB01309/00000/00/POR/INF/22/T: PROVISION OF MAINTENANCE ON VARIOUS
PROVINCIAL ROADS OVER A PERIOD OF 36 MONTHS WITHIN UMDONI NORTHERN ZONE 2 UNDER
COST CENTRE PORT SHEPSTONE IN THE DURBAN REGION.

TENDER SUMMARY

DESCRIPTION AMOUNT

Totals of Bill of Quantities brought forward:
Schedule A: Roadworks (b/f from page C45) R
Schedule E: Expanded Public Works Programme R

(b/f from page C47)

Schedule F: Small Contractor Development R
(b/f from page C49)

SUBTOTAL 1 | R

PART G: CONTRACT SKILLS DEVELOPMENT GOALS | R
CSDG (0.25% of SUBTOTAL 1)

SUBTOTAL (2+CSDG) | R

Add: Contingencies (10% of SUBTOTAL 2) | R

SUBTOTAL 3(SUBTOTAL 2 + CONTINGENCIES) | R

Add: Contract Price Adjustment - CPA (12% of SUBTOTAL | R

3)
R
Add: VAT (15% of SUBTOTAL 3)
TOTAL CARRIED FORWARD TO FORM OF OFFER C1.1.1 R
Signed on behalf of the Tenderer: ... ... (Signature)
Date: .o
Tenderers Name: ... e (Company Name)
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SCHEDULE G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL

ITEM DESCRIPTION UNIT QTY RATE AMOUNT R

G CONTRACT SKILLS DEVELOPMENT
GOAL (CSDG)

G7.01 Payments associated with the Contract
Skills Development Goals:

(@) Employment of Leaners employed
under Method 1

(i) Provision for stipends Prov sum
(i) Provision for additional Costs Prov sum

(b) Employment of Leaners employed
under Method 2

(i) Provision for stipends Prov sum
(i) Provision for additional Costs Prov sum

(c) Employment of Leaners employed
under Method 3

(i) Provision for stipends Prov sum
(i) Provision for mentorship Prov sum
(iii) Provision for additional Costs Prov sum

(d) Employment of Candidates
employed under Method 4

(i) Provision for stipends Prov sum
(i) Provision for mentorship Prov sum
(i) Provision for additional Costs Prov sum

(e) Liaison with the Employer’s
project manager and the training
service provider:

(i) Liaison conducted by the

- hr
Construction Manager

TOTAL BROUGHT FORWARD FROM SUMMARY (CSDG 0.25%)
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PART C3: SCOPE OF WORK
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C3.1: STANDARD SPECIFICATIONS

The Standard Specifications on which this contract is based are the ‘Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020’.

C3.2: PROJECT SPECIFICATIONS

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the
Standard Specifications.

Part A contains a general description of the Works, the Site and the requirements to be met.

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the
Particular Specifications.

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the
Project Specifications, the Project Specifications shall take precedence. In the event of a discrepancy
between the Specifications (including the Project Specifications) and the drawings and / or the Bill of
Quantities, the discrepancy shall be resolved by the Employer's Agent before the execution of the work
under the relevant item.

The Standard Specifications, which form part of this contract, have been written to cover all phases of work
normally required for road contracts, and they may therefore cover items not applicable to this particular
contract.
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C3.2:.  PROJECT SPECIFICATIONS

PART A: GENERAL
1. DESCRIPTION OF THE WORKS
1.1 Employer’s objectives

This Project forms part of the Province of KwaZulu-Natal Department of Transport’s Routine Maintenance
Programme. This Contract represents the implementation of routine and safety maintenance activities on
various roads within Umdoni Northern Zone 2 over a three-year period (2024 to 2026). The main contractor,
based on the contractual agreements, must subcontract a minimum of 30% of the works to local emerging
contractors.

The contract is located in a region of KwaZulu-Natal that has been historically impoverished by a lack of
infrastructure access. It is therefore mandatory that the Contractor shall interact with the community via
proactive project liaison with and project participation by its leaders and constituted organisations and
forums, as well as through the employment of its people, and these activities shall constitute essential
facets of the project.

The Employer’s objectives in delivering public infrastructure and services for this project include the
provision of temporary work opportunities to the local community through the application of labour-Intensive
methods to the maximum extent feasible, in accordance with the Expanded Public Works Programme
Guidelines.

The Contractor shall be required to attend meetings of the local Project Liaison Committee (PLC) from time
to time. The requirements of the Expanded Public Works Programme (EPWP) are contained in Part F of
section C3.3 Particular Specifications. These EPWP requirements also include provisions for the National
Youth Service programme where applicable.

The requirements in terms of the CIDB B.U.I.L.D Programme with respect to Indirect Targeting for
Enterprise Development are contained in PART F of section C3.3 Particular Specifications. The
requirements in terms of the CIDB B.U.I.L.D Programme with respect to Skills Development are contained
in PART G of section C3.3 Particular Specifications.

The Contractor shall be required to undertake maintenance activities of the newly constructed road for this
contract during the defect liability period, as per the provisions of PSA 1.2.3.15 in the Project Specifications.
1.2 Location of the Works

The project is located in the Umdoni Local Municipality area. Contained below is the locality map of
the work area:
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It is envisaged that Umdoni and Umzumbe Muncipal areas will be divided into four Zones. The Contractor
may tender for any or all the Zones.

The Contractor will be instructed to undertake work in a zone under whhich he is appointed but may also be
required to undertaken work from the following list of roads which are under the Department’s juridication in
Umdoni Muncipality.

ROAD KEY | ROAD NUMBER | CLASS | Kz MUNICIPAL NAME | Km
2380 D1038 D KZN212 | Umdoni 12,20
2382 D1040 D KZN212 | Umdoni 2,17
2383 D1041 D KZN212 | Umdoni 6,40
2391 D1048 D KZN212 | Umdoni 0,91
2393 D1050 D KZN212 | Umdoni 12,13
2413 D1068 D KZN212 | Umdoni 4,94
2414 D1069 D KZN212 | Umdoni 10,15
2418 D1073 D KZN212 | Umdoni 0,98
2422 D1077 D KZN212 | Umdoni 3,22
2448 D1102 D KZN212 | Umdoni 4,38
2449 D1103 D KZN212 | Umdoni 2,62
2455 D1109 D KZN212 | Umdoni 2,20
2458 D1112 D KZN212 | Umdoni 4,25
7030 D1114 D KZN212 | Umdoni 3,07
897 D13 D KZN212 | Umdoni 3,97
3926 D143 D KZN212 | Umdoni 2,62
904 D153 D KZN212 | Umdoni 5,20
905 D180 D KZN212 | Umdoni 6,10
3471 D20 D KZN212 | Umdoni 15,64
7373 D2385 D KZN212 | Umdoni 1,42
6267 D2386 D KZN212 | Umdoni 4,20
908 D307 D KZN212 | Umdoni 9,38
910 D335 D KZN212 | Umdoni 8,79
3036 D336 D KZN212 | Umdoni 8,52
916 D460 D KZN212 | Umdoni 0,59
917 D480 D KZN212 | Umdoni 1,52
918 D482 D KZN212 | Umdoni 2,25
919 D492 D KZN212 | Umdoni 10,58
923 D560 D KZN212 | Umdoni 6,31
924 D690 D KZN212 | Umdoni 0,87
925 D691 D KZN212 | Umdoni 8,02
2295 D959 D KZN212 | Umdoni 14,63
2298 D962 D KZN212 | Umdoni 13,80
2299 D963 D KZN212 | Umdoni 4,64
2300 D964 D KZN212 | Umdoni 5,98
2306 D970 D KZN212 | Umdoni 1,84
2307 D971 D KZN212 | Umdoni 8,31
2308 D972 D KZN212 | Umdoni 0,81
7163 D974 D KZN212 | Umdoni 7,92
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ROAD KEY | ROAD NUMBER | CLASS | KZ MUNICIPAL NAME | Km
2311 D975 D KZN212 | Umdoni 2,45
100458 G_D962 G KZN212 | Umdoni 0,12
100438 G_P188 G KZN212 | Umdoni 0,09
100441 G_P3-1 G KZN212 | Umdoni 0,14
4668 L1022 L KZN212 | Umdoni 2,75
6264 L1283 L KZN212 | Umdoni 1,84
6226 L1822 L KZN212 | Umdoni 6,90
7372 L1824 L KZN212 | Umdoni 0,25
7370 L1825 L KZN212 | Umdoni 0,37
6118 L1830 L KZN212 | Umdoni 0,69
6227 L1831 L KZN212 | Umdoni 0,09
6962 L220 L KZN212 | Umdoni 1,34
5216 L221 L KZN212 | Umdoni 0,30
7583 L2492 L KZN212 | Umdoni 1,92
8132 L2685 L KZN212 | Umdoni 4,23
8139 L2686 L KZN212 | Umdoni 2,61
8143 L2691 L KZN212 | Umdoni 1,95
8143 L2691 L KZN212 | Umdoni 1,95
8216 L2740 L KZN212 | Umdoni 5,89
8217 L2741 L KZN212 | Umdoni 3,97
8306 L2807 L KZN212 | Umdoni 8,08
8298 L2808 L KZN212 | Umdoni 0,91
8310 L2819 L KZN212 | Umdoni 3,31
8850 L3260 L KZN212 | Umdoni 1,58
8849 L3261 L KZN212 | Umdoni 4,56
8910 L3315 L KZN212 | Umdoni 0,84
5512 L721 L KZN212 | Umdoni 1,78
6881 L724 L KZN212 | Umdoni 5,35
992 P188 P KZN212 | Umdoni 5,05
995 P197-3 P KZN212 | Umdoni 47,04
964 P22-1 P KZN212 | Umdoni 36,36
1182 pP22-2 P KZN212 | Umdoni 51,74
999 P254-2 P KZN212 | Umdoni 9,41
3059 P3-1 P KZN212 | Umdoni 77,93
3558 P529 P KZN212 | Umdoni 21,79
1024 P540 P KZN212 | Umdoni 2,82
1028 P560 P KZN212 | Umdoni 7,63
1034 P580 P KZN212 | Umdoni 0,55
3429 P729 P KZN212 | Umdoni 19,70
2064 P739 P KZN212 | Umdoni 34,75
1098 P74 P KZN212 | Umdoni 4,08
8348 P751 P KZN212 | Umdoni 0,92
3058 P75-1 P KZN212 | Umdoni 3,95
966 P75-2 P KZN212 | Umdoni 20,44
3577 P77 P KZN212 | Umdoni 62,23
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1.3 Overview of the Works

The Contract covers a number of construction and maintenance activities. The specific requirements for
each project will be detailed by the relevant Regional Engineer or Client representative.

The Contractor will be responsible for the accommodation of traffic, for preparing the new or
existing road for the work to be done and for clearing of site.

The Contractor may quote for any portion of the scheduled work or for any particular District where
applicable.

1.4 Extent of the Works

The Works to be carried out include the following main activities:

(@) Establishment on site and clearing and grubbing

(b) Provision of traffic accommodation facilities

(c) Survey requirements

(d) Construction of pavement layers

(e Road prism drainage

® Construction of erosion protection measures (gabions, stone pitching, concrete drains, etc.)
(9) Installation of guardrails.

(h) Bridge Repairs

0] Pothole Repairs and cracks sealing

)] Blading and Patching of gravel roads

(k) Grass cutting

() Clearing of Drains and waterways, Kerbs and channeling and v drains
(m) Litter collection

(n) Construction of Speed humps and rumble strips

(0) Road Markings

(P) Road Signs and Kilometre marker posts

(0)) Handrail Repairs

(9] Washaway repairs

(s) Concrete Pavements

® Finishing and cleaning up of the road and road reserve.

(u) Continuous quality control over materials and workmanship, and compliance with the Particular

Specifications with regard to environmental management and occupational health and safety, during
all the above construction activities.

(V) Removal of all site establishment facilities and constructional plant on completion of the Works.

(w) Making good of any defects during the Defects Liability Period.

15 Detailed description of the Works

The following description is a broad outline of the works and does not limit the work to be executed by the
Contractor in terms of the contract. The description of some of the major items indicated in this section are
indicative, not absolute, and are provided to define in general terms the overall scope of the project.

No approximate guantities of each type of work to be carried out in accordance with the contract documents
are listed in the Schedule of Quantities on the following tables.

The site shall not only comprise the proclaimed road reserve but shall be extended in the broader sense to
take account of all areas occupied by the Contractor, be it deliberate or unintentional, in the execution of the
contract. The site includes all the land within the proclaimed limits of the road reserve along the extent of the
works, borrow pits and quarry sites, stockpile areas, locations set aside for construction and supervision
accommodation and any other location required for the execution of the Works.

Incidental intrusion into private or tribal property outside the road reserve shall not be permitted without the
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owner’s written authority. Any such agreement reached with a private or tribal landowner (occupier) shall
include the proviso that any material or equipment on that site shall remain the exclusive property of the
Employer in terms of the contract.

The Department requires the contractors to establish the necessary machines and personnel to carry out
the extent of all the works. This includes the routine and safety maintenance work that is to be completed as
confirmed with the Employers Agent prior to commencement.

The contractor is responsible for all traffic control and safety in the area of the works. One lane must be
available to the travelling public at all times and the maximum length of roadway to be under construction at
any one time is 5 kilometres. At night all obstructions must be removed and the necessary signs such as no
lines, loose stones, speed limits, etc must be left on the site to ensure that the travelling public are safe.
Some of these signs will need to be left on the road until such time that the road marking has been
completed.

The site camp and aggregate stock pile sites must be cleared and cleaned to the satisfaction of the
Department or its representative. This must include excess stone in the drainage elements. Spilt bitumen
and the cut off paper must be suitably disposed of at a registered waste disposal dump or as set out in the
Environmental Management Plan.

1.5.1 Access to the Site

Due to the nature of the project and having multiple site locations, access to site will be confirmed with the
Employers Agent during the course of the project.

Throughout the duration of the contract, Roads shall be shared with other contractors engaged by the
KwaZulu-Natal Department of Transport on the identified projects whose construction activities may affect
access from time to time. The Contractor shall therefore be required to liaise on an ongoing basis with these
other contractors with respect to access related matters throughout the duration of the contract.

1.5.2 Demolition work

The Contractor is not required to carry out any demolition work to existing structures.

15.3 Spoiling of surplus material

Surplus material shall be spoiled in designated areas approved by the Employer's Agent. The spoil material
shall be disposed of in accordance with subclause A4.1.7.2 (i) of the COTO Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

1.5.4 Quantities

The approximate leading quantities for the permanent Works to be constructed is indicated in the Bill of
Quantities.

1.5.5 Material investigations

Materials information is furnished in section C4.4 at the end of this document.

1.5.6 Material sources, spoil and stockpile areas

The material for the G2 base and all concrete materials shall be obtained from commercial sources.

Spoil areas and areas for the temporary stockpiling of construction materials shall be determined and
agreed on site in conjunction with the Employer's Agent, the PLC (where applicable) and the local
communities (where applicable). The Contractor shall be permitted to use only these agreed spoil and

stockpile areas, which shall be landscaped and vegetated on completion of the work.

Where possible, the contractor shall source material from within 60 km the site utilizing local labour.
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1.5.7 Accommodation of traffic

All works adjacent to the road shall always be constructed in such a manner as to allow the safe passage of
traffic. The contractor shall keep the Engineer and the regional traffic police fully informed of any temporary
changes required in the normal traffic flow and shall obtain their approval for these changes.

The contractor shall nominate a member of his staff as site safety officer with specific responsibilities.
The accommodation of such traffic can be on the existing road, on deviations or on both.

The travelling public has the right of way on all public roads. The contractor shall employ suitable, approved
methods to control the movement of his equipment in such a way that the travelling public is not
endangered.

The Engineer has the right to stop the works should the contractor fail to erect and maintain traffic signs and
warning signs. Such stoppage of the works shall continue until the Engineer is satisfied that the necessary
items have been erected and that the defective items have been repaired or replaced.

All temporary road signs, devices, sequences, layouts and spacing shall also comply with the requirements
set out in the Road Traffic Act, (Act 29 of 1989) and its Regulations, the requirements of the relevant
authority and the drawings.

The overall responsibility of ensuring that adequate temporary traffic control and safety measure are in
place at all times shall be that of the contractor.

The contractor shall inspect all traffic control facilities at least once daily and immediately make good any
shortcomings. The contractor shall indemnify the Employer and Engineer against all proceedings, claims,
damages and costs which may arise from or be related to the absence of traffic control facilities.

The sub-contractors will have to include traffic accommodation in their tendered rates, unless it has been
agreed with the Main Contractor to provide traffic accommodation.

1.5.8 Accommodation of other contractors

In addition to the requirements of Clause 5.4.2 of the General Conditions of Contract for Construction Works
2015, the Contractor must take note of the presence of other Contractors on site and make allowance for
them in site. This may involve adapting the Contractor's Program to accommodate the work of other
Contractors and ensuring their access to site.

1.5.9 Existing services

The Contractor shall make himself acquainted with the position of all existing services before any
excavations or other work likely to affect the existing services has commenced. The Contractor will be held
responsible for any damage to known existing services caused by or arising out of his operations and any
damage shall be made good at his own expense. Damage to unknown services shall be repaired as soon
as possible and liability shall be determined on site when such damage should occur

Prior to commencing construction activities in a particular area, the Contractor shall also diligently enquire of
local landowners as to whether there are any other known services which have not been shown on the
drawings but which may be affected by the construction activities in that area, and any such services shall
be brought to the attention of the Engineer immediately. The Contractor shall take note of the requirements
of clause 1202 of the standard specifications with regard to services.

1.5.10 Employer’s Agent’s site offices and laboratory

The Contractor shall be required to provide furnished site office facilities, laboratory facilities, ablution
facilities, and carports for the Employer’'s Agent at a site located in close proximity to the Contractor’s office
establishment and to the Works. A possible area for such site establishment shall be indicated at the Site
Clarification Meeting.
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1.5.11 Climate
The road is located in a high summer rainfall region with a 30 year mean annual precipitation of 750 mm.
1.5.12 Environment

The Contractor’s attention is called to clause Al1.2.3.3 of Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and to the
requirements of Part C: Environmental Management Specification contained in section C3.3 Particular
Specifications.

1.5.13 Labour

A Project Liaison Committee (PLC) has been established and is a vital means of communication between
all parties involved with the project. The composition of the PLC comprises representatives of the
Employer, the Employer’s Agent and formal structures within the community.

The Contractor shall make use of these communication channels, and shall appoint from amongst his site
personnel a responsible person to participate in the affairs of the PLC, and this representative will be also
required to attend the monthly PLC meetings.

It is mandatory that the Contractor shall interact with the community via proactive project liaison and project
participation by its leaders and constituted organisations and forums, as well as through the employment of
its people, and these activities shall constitute essential facets of the project.

Local labour is to be used and the employment of such labour is to be done in conjunction with the PLC.
The PLC has formed a Labour Committee who shall assist the Contractor with the recruitment of local
labourers to ensure an equal distribution of people employed between the various Amakhosi in the area.

1.5.14 Labour-enhanced construction methods

Labour enhanced construction shall mean the economically efficient employment of as great a portion of
local labour as is technically feasible to produce a standard of construction as demanded by the
specifications with completion by the Due Completion Date, where local labour is the primary resource,
supported by plant for activities that cannot be carried out feasibly by labour only.

Labour enhanced construction activities are to be planned as task-based work as a general rule. A task
means a fixed quantity of work, to be performed to a clearly defined quality. Task-based work means work
in which a worker is paid a fixed rate for performing a task, which is clearly defined in terms of quantity and
quality. Typically, a particular task can be completed within a working day.

Appropriate portions of the Works included in the Contract shall be carried out using labour enhanced
construction methods.

Except where the use of equipment is essential in order, in the opinion of the Employer's Agent, to meet the
specified requirements by the Due Completion Date, or where the use of equipment is essential as a result
of occupational health and safety considerations, the Contractor shall use only hand tools and equipment in
the construction of those portions of the Works that are required in terms of these Project Specifications to
be constructed using labour enhanced construction methods.

Such portions of the Works shall be constructed utilizing only the local labour of the Contractor and/or the
local labour of subcontractors, supplemented by the Contractor’s key personnel to the extent necessary and
unavoidable, unless otherwise instructed by the Employer's Agent and in accordance with the further
provisions of the relevant sections of Part B of the Project Specifications.

Subject to considerations of occupational health and safety, and subject to the nature of the in situ materials
being such that they can be excavated efficiently by hand, the portions of the Works to be carried out under
supervision using labour enhanced construction methods are listed under the labour enhanced item
numbers as per COTO -Draft Standard(DS) October 2020 specifications in the bill of quantities, include, but
are not limited to, the following:
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= Erection of the Contractor's and Employer’s Agent’s site establishment facilities;

»= Provision of domestic services at the site establishment facilities;

= Provision of flagmen and labour for erecting traffic accommodation facilities;

= Clearing of the Site;

= Excavation for structures and open drains up to 1,5 m deep where the depth of the water table permits
such excavation to be carried out safely, and the subsequent backfilling thereof;

» Bedding, selected fill, backfilling and compaction of all trenches for prefabricated culverts irrespective of
depth, but assisted by mechanical compaction equipment in order to achieve the specified densities;

= Transportation and spoiling of all trench materials, where the disposal site is located within 20 metres of
the source;

= Mixing and placing of concrete for the channel and backing to the prefabricated kerbs;

= Mixing and placing of concrete for concrete lined drains and sidewalks;

= Mixing and placing of concrete for minor drainage structures and road furniture structures;

= Mixing and placing of concrete for concrete edge beams at gravel road access points;

» Installation of prefabricated kerbs;

= Construction of all brickwork required for drainage structures and manholes;

= Erection of falsework and formwork;

=  Fixing of reinforcement;

= Spreading of offloaded earthworks materials to the extent scheduled;

= Spreading of offloaded pavement layers materials to the extent scheduled;

= Spreading of stabilising agent;

= Maintenance patching of surfacing;

= Slurry seal surfacing;

= Excavation for and construction of stone pitching, and subsequent backfilling;

= Excavation for and construction of gabion boxes and mattresses, and subsequent backfilling;

= Dismantling / erection of fences;

= Excavation and subsequent backfilling for guardrail;

= Dismantling / erection of guardrail;

= Excavation and subsequent backfilling for road signs;

= Dismantling / erection of road signs;

= Spreading of topsaoil;

» Planting of grass cuttings, grass sodding and hand sowing of grass seeds; and

= Cleaning and tidying up of the Site.

In respect of those portions of the Works which are not listed above, the construction methods adopted and
the equipment utilized shall be at the discretion of the Contractor, provided always that the construction
methods adopted and the equipment utilized by the Contractor are appropriate in respect of the nature of
the Works to be executed and the standards to be achieved in terms of the Contract.

1.6 Temporary Works

The Temporary Works required under this Contract shall include the traffic accommodation measures
implemented, the provision of drainage control, falsework and formwork during the construction of the minor
drainage structures, and the provision of any scaffolding or temporary propping used during the erection of
the road signs.

All Temporary Works shall be removed from the Site on completion of the Contract.

1.7 Maintenance of the Works during the construction period

The Contractor shall take note of the various requirements of the General Conditions of Contract 2015 and
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020 with respect to the care and protection of the Works.

The handing-over of the road reserve for this contract is described in clause A1.2.3 of Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.
The Contractor shall be responsible for maintaining this portion of the road from the date of hand-over until the
issue of the Certificate of Practical Completion.

1.8 Testing of materials
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A prime cost sum has been allowed in chapter 20 of the Bill of Quantities for all acceptance control testing
laboratory work to be carried out by the Employer's Agent using the laboratory facilities which may include
and/or commercial laboratory facilities.

The Contractor shall carry out at his own cost the required process control testing as specified in terms of
the Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

1.9 Power supply and other services

The Contractor shall make his own arrangements concerning the supply of electrical power and all other
services. No direct payment shall be made for the provision of electrical and other services. The cost
thereof shall be deemed to be included in the rates and amounts tendered for the various items of work for
which these services are required.

1.10 Construction in confined areas

It may be necessary for the Contractor to work within confined areas. Except where provided for in the
specifications, no additional payment shall be made for work done in restricted areas. In certain places the
width of the fill material and pavement layers may decrease to zero and the working space may be
confined. The method of construction in these confined areas largely depends on the Contractor’s
constructional plant. However, the Contractor shall note that, unless otherwise provided for in terms of the
scheduled payment items in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020 or these project specifications, measurement and
payment shall be in accordance with the specified cross sections and dimensions only, irrespective of the
method used for achieving these cross sections and dimensions, and that the tendered rates and amounts
shall include full compensation for all special equipment and construction methods and for all difficulties
encountered when working in confined areas and narrow widths, and at or around obstructions, and that no
extra payment shall be made nor shall any claim for additional payment be considered in such cases.

1.11  Contractor’s campsite (Project Specific)

Possible locations for a campsite shall be pointed out at the clarification meeting. (Project Specific
Clarification meetings)

The Contractor shall make his own arrangements for the provision of his campsite and housing for
construction personnel but the chosen site shall be subject to the approval of the Employer’s Agent, the
local authorities and, where applicable, the Project Liaison Committee (PLC) associated with the project.

The standard of the Contractor's camp, offices, accommodation, ablution, and other facilities must comply with
the requirements of all local authority, environmental and industrial regulations concerned. In establishing
and maintaining his campsite, due cognisance is to be taken of the requirements of clause A1.3.3 of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.

The Contractor is to fully familiarise himself with all local by-laws and Government regulations for the
employment, transport and accommodation of labour on site.

The Contractor shall particularly note that there is a high risk of theft, vandalism and damage to property in
this area and strict security will be required for all plant, establishment, temporary works and partially
completed works. The Contractor shall be responsible for providing security for all plant, establishment,
temporary works and partially completed works. No separate payment shall be made for the provision of
such security since full compensation for these costs shall be deemed to be included in the amount
tendered for item C1.3.1.3 (The contractor’s general obligations: Time-related obligations).

1.12  Additional requirements for construction activities

The travelling public shall have the right of way on public roads, and the Contractor shall make use of
approved methods to control the movement of his equipment and vehicles so as not to constitute a hazard
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on the road.

The Contractor’s tendered rates shall include full compensation for all costs which may arise from the
construction and maintenance of deviations and construction under traffic. No claim for additional costs
which may arise from these methods of traffic accommodation and no additional payment owing to
inconvenience as a result of the Contractor's method of working shall be considered.

It is a condition of this Contract that the employer reserves the right to limit the total expenditure on the
works due to possible budget constraints. Should the tender sum exceed the budgeted amount, the scope
of works may be reduced at any time before or during the contract period to ensure that the final contract
amount does not exceed the budgeted amount.

1.13  Construction programme

The Contractor shall submit a detailed time programme in accordance with clause 5.6.2 of the General
Conditions of Contract 2015, clause A1.2.7 of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In addition to any other restrictions accommodated by the Contractor in compiling the construction
programme, the following constraints shall be taken into account in the preparation thereof:

(a) The whole of the Works (and the portions of the Works if completion in portions is required) shall be
completed within the time period(s) stated (refer to the Contract Data in section C1.2.2).

(b) Working days lost due to abnormal rainfall shall be treated as set out in clause A1.2.3.4 (b)

(© Allowance shall be made for non-working days and special non-working days (refer to the Contract
Data in section C1.2.2).

(d) Construction activities must comply with all the specified environmental requirements including
clause Al1l.2.3.3 of Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020 and the requirements of Part C:
Environmental Management Specification contained in section C3.3 Particular Specifications.

(e) Construction activities must comply with all the specified health and safety obligations including the
requirements of Part D: OHSA 1993 Health and Safety Specification contained in section C3.3
Particular Specifications.

) Strict control of access to and from local public roads shall be required when construction vehicles,
plant or equipment leave or enter the site.

(9) Throughout the contract period traffic must be accommodated through the site and all other
contractors engaged on the construction of identified roads must be accommodated.

(h) The Contractor’'s programme of work shall take due cognisance of risks by limiting the duration of
the exposure of the various construction elements to natural phenomena.

Q) PRELIMINARY CONSTRUCTION PROGRAMME
Not Applicable
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2. DRAWINGS

The drawings that form part of the Tender documents are issued on a CD and shall be used for Tender
purposes only.

The Contractor will be supplied with three complete sets of AO paper print drawings, and one set of
drawings on a CD. These A0 paper prints and CD are issued free of charge and the Contractor shall make
any additional copies he may require at his own cost.

Any information in the possession of the Contractor which the Employer’'s Agent requires to complete the
as-built drawings shall be supplied to the Employer’s Agent before a certificate of completion will be issued.

Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the
Employer’s Agent. The Employer’s Agent will supply all figures / dimensions omitted from the drawings.

The levels given on the drawings are subject to confirmation on site, and the Contractor shall submit all
levels to the Employer’s Agent for confirmation before he commences any structural construction work. The
Contractor shall also check all clearances given on the drawings and shall inform the Employer’'s Agent of
any discrepancies.

3. PROCUREMENT

The contractor shall procure goods and services under provisional sums and prime cost sums according to
the Employer’s standards.

4, CONSTRUCTION
4.1 Applicable SANS 2001 standards for construction work

All construction work must conform with the relevant SABS or SANS specifications referred to in the
‘Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020’, or in Section C3.2 Project Specifications, Part B: Amendments to the
Standard Specifications, of this document.

4.2 Applicable national and international standards

All construction work must be undertaken in accordance with the ‘Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 and as
amended in Section C3.2 Project Specifications, Part B: Amendments to the Standard Specifications, of this
document.

4.3 Particular / generic specifications

As well as the ‘Amendments to the Standard Specifications’ contained in Part B of Section C3.2 Project
Specifications, of this document, the following Particular Specifications as contained in Section C3.3, are
applicable to this Contract:

Part C: Environmental Management Specification
Part D: OHSA 1993 Health and Safety Specification
Part E: Expanded Public Works Programme

Part F: Small Contractor Development

Part G: Contract Skills Development Goals

The ‘General Conditions of Contract for Construction Works, Third Edition (2015)’, published by the South
African Institution of Civil Engineering which is applicable to this Contract.

4.4 Certification by recognized bodies

No certification of items included in the Works is required.
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4.5 Plant and materials provided by the Employer
No plant and materials are to be provided by the Employer.
4.6 Services and facilities provided by the Employer

The Employer’s Agent’s site office and laboratory facilities will be paid for in terms of the Contract. No other
services or facilities are to be provided by the Employer.

5. MANAGEMENT
5.1 Applicable SANS 1921 standards
The following parts of SANS 1921 and associated specification data are applicable:

5.1.1 SANS 1921-1 Part 1: General engineering and construction works

Specification data associated with SANS 1921-1

Clause Essential data
No.
417 There are no requirements for drawings, information and calculations for which the

Contractor is responsible.

4.2.1 The responsibility strategy assigned to the Contractor for the works is ‘A’.

The programme must conform to clause Al1.2.7.1 (Scheme 2) ‘Programme of Work’ of
the Standard Specifications for Road and Bridge Works for South African Road

431 Authorities (COTO), Draft Standard (DS), October 2020 and clause 5.6 ‘Programme’ of
the ‘General Conditions of Contract 2015’.
433 The Contractor must give 24 hours’ notice for inspection of work that is to be covered
o up.
473 Where applicable, the Contractor is afforded the opportunity of pricing an item to cover

costs of unavoidable over-break.

The samples of materials, workmanship and finishes that the Contractor is to provide
and deliver to the Employer/Employer’s Agent are to be as described in clause A1.2.8
4.12.2 ‘Workmanship and Quality Control’ of the Standard Specifications for Road and Bridge
Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020
and clause 7 ‘Quality and Related Matters’ of the ‘General Conditions of Contract 2015’
4.12.2 The fabrication drawings that the Contractor is to provide to the Employer are: none.
The Contractor is to provide latrine and ablution facilities as described in Part C
4.14.5 ‘Environmental Management Plan’ in Section C3.3 Particular Specifications of these
Project Specifications.

The requirements for the provision and erection of signboards are as described in
clause A1.2.3.10 ‘Notices, Signs and Advertisements’ of the Standard Specifications for
4.14.6 Road and Bridge Works for South African Road Authorities (COTO), Draft Standard
(DS), October 2020, and as detailed in the ‘Example of Contract Signboard Details’ in
Section C4: Site Information of these Project Specifications.

The requirements for the termination, diversion or maintenance of existing services are
described in clause A1.2.7.3 and Chapter 2 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October
2020.

Services that are known to exist on the site are described in clause A1.2.7.3 and
4.17.3 Chapter 2 of the Standard Specifications for Road and Bridge Works for South African
Road Authorities (COTO), Draft Standard (DS), October 2020.

4.17.4 The requirements for detection apparatus for locating underground services are: none.
The additional health and safety requirements are described in Part D ‘OHSA 1993
4.18 Health and Safety Specification’ in Section C3.3 Particular Specifications of these
Project Specifications.

417.1
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5.1.1.1 Additional clauses:
(a) Site meetings and procedures

Site meetings shall be convened as described in clause A1.2.3.16 ‘Monthly Site Meetings’ of the Standard
Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020. The Contractor shall keep on site a set of minutes of all site meetings, daily records of
resources (people and equipment employed), a site memoranda book, a complete set of contract working
drawings and a copy of the procurement document, and shall make these available at all reasonable times
to all persons concerned with the contract.

(b) Water and electricity

The Contractor is to provide water and electricity as described in clauses A1.2.3.21 ‘Water’ and A1.4.7.3
‘Services’ of the Standard Specifications for Road and Bridge Works for South African Road Authorities
(COTO), Draft Standard (DS), October 2020.

5.1.2 SANS 1921-6 Part 6: HIV/AIDS awareness

Specification data associated with SANS 1921-6
Clause No. Essential data
A qualified service provider is one that is an accredited or provisionally accredited
training service provider in the HIV/AIDS field. A list of accredited service providers can
4.2.1(a) be obtained from the Construction SETA (CETA) (tel. 011 265 5900), Health and
Welfare SETA (HWSETA) (011 622 6852) or on the Health and Welfare SETA website:
www.hwseta.org.za.
The HIV/AIDS awareness programme is to be repeated at four monthly intervals
throughout the duration of the contract.

4.2.1(a)

5.1.2.1 Additional clauses:

(a) Workshops
The duration of each workshop shall not be less than 2Y% hours.
5.2 Recording of weather
The Contractor shall erect a rain gauge and record the rainfall as described in clause Al1.2.3.4 of the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020. This information together with other details of the prevailing weather
conditions shall be recorded in the daily site diary.

5.3 Unauthorised persons

The Contractor shall keep unauthorised persons away from the Works at all times. Under no circumstances
may the Contractor’s personnel be accommodated on the site.

54 Management meetings

Management meetings are to be held weekly at a time convenient to all concerned, to discuss planning and
health and safety amongst other things. Attendance by the Construction Manager and the Employer’s
Agent’'s Representatives on site is mandatory, and attendance by other interested parties will be by
invitation.

55 Forms for contract administration

The Employer's Agent’'s Representative will provide standard forms for ‘Site Diary’, ‘Site Memoranda’,
‘Requests for Inspection’ and any others deemed to be necessary during the contract.
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5.6 Electronic payments

Payments of approved payment claims will be made electronically upon submission of the Contractor’s
banking details.

5.7 Daily records

A site diary is to be compiled jointly by the Construction Manager and the Employer's Agent's
Representatives on site and is to be agreed and signed by both parties. The original signed copy is to be
retained by the Employer’s Agent’s Representative.

The Contractor is to keep daily records of people and equipment on site in a format to be agreed by the
Employer's Agent's Representative, and is to provide copies to the Employer's Agent's Representative
when requested.

5.8 Payment certificates

The contractor shall submit the following on a monthly basis to the Engineer in order to assist with the
processing of the payment certificate and the preparation of CPG and EPWP.

a. A detailed breakdown of the work done. (The work breakdown must be referenced strictly in
accordance with the detailed priced bill of quantities and must be signed by contractor and resident
engineer).

b. A detailed breakdown of all variation order costs claimed (with specific reference to work done by
the contractor) in the certificate concerned, together with copies of relevant contract instruction.

d. A detailed breakdown of the work done by the CPG contractor. (The work breakdown must be
referenced strictly in accordance with the detailed priced bills of quantities, as applicable).

f. A written declaration authenticated by the Professional Contracts Manager/Engineer confirming,
that the payment claims for work done by CPG contractor has been audited and amended by the
contractor, prior to it being forwarded to the Engineer for evaluation.

h. If applicable, a combined CPG and EPWP report which shall include reports on contractor and CPG
contractor compliance, in accordance with the format required by the Engineer. In this regard, the
combined, contractor and CPG contractor report must contain an affidavit certifying that all
information contained the report as being true and correct.

i. Proof of payment for items contained in provisional sums and prime cost sums, proof of ownership
of plant and materials on site and documentation pertaining to contract price adjustment and special
materials, are required as substantiation of claims for payment.

j- Tax invoice: The contractor shall attach a tax invoice as prescribed in the value added Tax
legislation to each payment certificate when presenting the certificate to the employer for payment.
Such tax invoice shall correctly reflect the prescribed information and the amounts included in the
payment certificate. Should the contractor fail to comply with these requirements, the date of
presentation of the certificate shall be deemed to be delayed at the contractor’s default until such
time as the requirements are met.

k. All work claimed by CPG contractor must be submitted in a form of a certificate directed to the main
contractor with all necessary backups supporting items claimed for, and must be certified and / or
accepted by the main contractor and Engineer’s Representative for invoice.

Should anyone or any combination of the above requirements not be complied with, the engineer reserves
the right to exclude any amounts that may have been due for certification from payment certificate
concerned and/or delay the issue of payment certificates and/or, revise the contractual payment date, as
applicable, until such time compliance is achieved.

In addition, the Engineer requires seven (7) working days to process the payment certificate once all of the
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above requirements are met.

5.9 Permits

No security/entrance permits are required by the Contractor’s personnel to enter the site.
5.10 Proof of compliance with the law

There are no requirements for the Contractor to verify compliance with any legislation.
5.11  Submission of reports

The contractor shall submit monthly reports in accordance with the specifications in Part E: Expanded
Public Works Programme and Part F: Small Contractor Development.
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C3.2: PROJECT SPECIFICATIONS

PART B: AMENDMENTS TO THE STANDARD SPECIFICATIONS

PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND OTHER
ADDITIONAL SPECIFICATIONS

In certain clauses in the Standard Specifications for Road and Bridge Works for South African Road
Authorities (COTO), Draft Standard (DS), October 2020, allowance is made for a choice to be specified in
the Project Specifications between alternative materials or methods of construction, and for additional
requirements to be specified to suit a particular contract. Details of such alternatives or additional
requirements applicable to this Contract are contained in this part of the Project Specifications. It also
contains the necessary additional specifications required for this Contract.

The clauses and payment items dealt with in this part of the Project Specifications are numbered ‘PS’ with a
number corresponding to the relevant clause or item number in the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

New clauses and payment items not covered by clauses or items in the Standard Specifications for Road
and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020 have
been included here and have also been designated with the prefix ‘PS’. Such clauses and items have been
given a new number following upon the last number used in the particular chapter referred to in the
Standard Specifications for Road and Bridge Works for South African Road Authorities (COTO), Draft
Standard (DS), October 2020.
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CHAPTER 1.2 GENERAL REQUIREMENTS AND PROVISIONS
PART A: SPECIFICATION

PSA1.2.3.4 EXTENSION OF TIME FOR DELAYS BY RAINFALL

Add the following to the end of Al.2.3.4 Clause A1.2.3.4(b) Method 2 (Critical-path method with
consequential delays).

"The value of “n” working days expected delay caused by normal rainy weather as referred to in
Method (ii) shall be as given in the table below for each respective calendar month of any year:

Month Expected delay of "n" Month Expected delay of "n"
working days due to normal working days due to normal
rainy weather rainy weather
January*** 5 July 1
February 4 August 1
March 4 September 2
April 3 October 3
May 2 November 4
June 1 December*** 5

*** Includes the whole month of December / January.
PSA1.2.3.11 ORDERING OF DAYWORKS
Replace Clause A1.2.3.11 with the following:
PSA1.2.3.11 DAYWORKS
(@) Scope

Rates for daywork shall be entered in the under item C1.2.8.1 in accordance with the following
specifications.

(b) Daywork Rates

According to Clause 6.5 of the General Conditions of Contract 2015, certain work may be carried
out using rates tendered in the daywork schedule. A schedule of personnel, construction
equipment and vehicles which may be required to perform work on a daywork basis is included in
the Bill of Quantities. The quantities used in the Bill of Quantities are for tender evaluation
purposes only and the use or not of these items shall not constitute a variation in terms of Clause
6.3 of the General Conditions of Contract 2015.

No work will be paid for as daywork without the written instruction or approval of the Employer’s
Agent.

(c) Type of Work

The Employer's Agent may order daywork in certain cases where it is necessary to vary or to
extend the works due to new or unforeseen circumstances to such an extent that the tendered rates
for specific items of work are no longer applicable, or where no suitable combination of tendered
rates can be used to pay for such work.

As a general rule, applicable rates for additional work items will be agreed between the Contractor
and the Employer’s Agent. Daywork will only be used in exceptional circumstances.
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(d)

(e)

(f)

(¢)]

Materials

Materials for use in works carried out under daywork shall be purchased by the Contractor who
shall also arrange for delivery to site, and shall be responsible for any other requirements
associated with specific materials. A Provisional Sum has been allowed in C1.2.8 of the Bill of
Quantities for daywork materials. The Contractor shall enter a tendered percentage in the Bill of
Quantities to cover his handling costs and profit, as per other provisional and prime cost sums in
this Contract.

Materials shall be paid for using the method described in C2.1, ‘Pricing Assumptions’. No contract
price adjustment will be applicable to materials.

The Contractor shall submit proof of ownership for any materials used in daywork with his daywork
claim to the Employer's Agent. Further, if specific materials are required for daywork, quotations
will be called for as per Clause 6.5.2 of the General Conditions of Contract 2015.

Construction Equipment

Where daywork is ordered, the tendered rates for construction equipment in C1.2.8 of the Bill of
Quantities shall be used in calculating the payment due for any construction equipment required to
execute the daywork. If no rate is included in the Bill of Quantities for a particular item of
construction equipment, and where no other rate or combination of rates would provide suitable
compensation, then the daywork method of payment described in Clause 6.5.1.3 of the General
Conditions of Contract 2015 will be used.

The tendered rates for each item of construction equipment shall include for all operating costs
associated with the said item of construction equipment. Such costs are deemed to include fuel, re-
fuelling costs, lubrication and routine servicing / maintenance, breakdowns and spares, all overhead
costs, site management costs and administration costs. The tendered rates shall also include the
construction equipment operator and the general supervision of the construction equipment while it
is engaged in the daywork.

Salaries and Wages of Workmen

The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in
the Bill of Quantities. The tendered rates shall include for all costs associated with the employment
of personnel, including salaries, wages, allowances, workmen’s compensation, medical aid and
pension contributions, government levies and taxes, training costs and any costs associated with
living on the site. The tendered rates shall also include for the transportation of the workmen to the
site of the daywork.

All overhead costs, administration costs, site management costs and the Contractor’s profit are
deemed to be covered by the daywork rates and no additions or mark ups will be made to the
tendered rates.

The tendered rates shall also include any hand tools normally associated with the workmen’s job
description e.g. picks, shovels, hammers, saws and spirit levels. The tendered rate for labourers
shall also include for the casual supervision by a gang leader or foreman. Only when specifically
called for by the Employer’s Agent, will payment be made for the use of a gang leader or foreman
supervising on a continuous basis.

Measurement and Payment

The following principles shall also apply to the measurement and payment of daywork.

The unit of measurement for construction equipment shall be the number of Vibroclock hours
worked and each item of construction equipment shall be fitted with a Vibroclock, the cost of which

shall be included in the rates. Excessive non-productive time when the engine is idling will not be
paid for. Where there is ambiguity between the flywheel horsepower and mass of the machine, the
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flywheel horsepower shall govern the measurement category. Where width and mass are specified,
mass shall govern the measurement category.

The Contractor’s attention is drawn to the requirements of Clauses 6.5.3 and 6.5.4 of the General
Conditions of Contract 2015 with regard to the submission of lists and statements of personnel,
materials and construction equipment used for daywork.

The payment items under C1.2.8 in the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020 will be applicable.

PSA1.2.3.18 Stakeholder liaison

Add the following to Clause A1.2.3.18:

a.

Project Liaison Committee

The process of implementing infrastructure projects will be undertaken by means of structured
engagement between those responsible for the delivery of the project and the community.

A Project Liaison Committee (PLC) is a vital means of communication between the parties involved
with the project. A PLC may be formed if the project is such that a specific community can be
identified.

The PLC comprises representatives of the employer, the engineer and formal structures within the
community. The contractor shall make use of these communication channels, and shall appoint
from amongst his site personnel a responsible person to participate in the affairs of the PLC, and
this representative shall also attend the monthly PLC meetings when so requested.

The PLC shall meet at least once every month until such time as it is of the opinion that it could fulfil
its tasks by meeting less frequently.

The PLC deals with local labour on the project, and is tasked with:

e assisting with community liaison and the resolution of community disputes;

e devising fair and transparent procedures that will assist the contractor in the engagement of
labour;

e advising on and monitoring labour issues; and

e Assisting in the resolution of labour disputes.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the
contractor.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of
the PLC on a provisional sum basis. Payment under this item shall be made only for the period for
which the duties of the PLC are required, and not necessarily for the full duration of the contract.
Community Liaison Officer (CLO)

The contractor, after consultation with the Project Liaison Committee (PLC), shall appoint a
competent local person as a Community Liaison Officer (CLO). The contractor shall appoint the
CLO as part of his site personnel, and shall direct all his liaison efforts with the local community
through the appointed CLO.

The period of employment and the remuneration of the CLO shall be determined jointly by the
contractor, the engineer and the employer.

The CLO shall:

i. represent the community and assist the contractor, the engineer and the employer with
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Vil.

viii.
iX.
X.
Xi.

communication between them and the community;

work an 8-hour day with a total of 40 hours worked per week, and shall be present on site
each day except when performing off-site community liaison activities;

communicate daily with the contractor on labour related issues such as numbers and skill;
assist in the identification and screening of local labourers from the community in
accordance with the contractor’s requirements;

inform local labour of their conditions of employment, including their period of employment;
attend disciplinary proceedings involving local labour, and ensure that hearings are fair and
reasonable;

attend all meetings at which the community and/or local labour are present or are required
to be represented;

attend monthly site meetings to report on community and local labour matters;

keep a daily written record of interviews and community liaison;

submit monthly returns regarding community liaison; and

Carry out all such other duties as agreed upon between all parties concerned.

A new pay item is included in Chapter 1.2 of the schedule of quantities relating to the payment of
the CLO on a provisional sum basis. Payment under this item shall be made only for the period for
which the duties of the CLO are required, and not necessarily for the full duration of the contract.

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO C74



Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

Add the following new Clause A1.2.3.24:
PSA1.2.3.24 Compliance with the Road Traffic Act

When a service necessitates vehicles or plant travelling or working on a public road, the following shall
apply:

e The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act
No. 93 of 1996) as amended.

e Every driver and operator of a vehicle or an item of plant shall be in possession of a valid
permit in respect of the class of vehicle or item of plant he / she is driving or operating.

The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding as
may be necessary or required by the Employer's Agent or by any act, regulation or statutory authority in
order to minimise the danger and inconvenience caused to vehicle and pedestrian traffic. The Contractor
by accepting this contract shall be deemed to have indemnified the Employer and the Employer's Agent
against any claims, damages and / or costs that may arise in this regard.

Amend the following payment item.

PSC1.2 MEASUREMENT AND PAYMENT

Iltem Unit

PSC1.2.5 SAFETY

PSC1.2.5.1 Health and Safety Plan. ... e Lump Sum
PSC1.2.5.2 Implementation of health and safety plan
AQ)FIXEA ODlIGALION. ...ttt Lump Sum
D)TIME RElAted ... e Month

The unit of measurement for item C1.2.5.1 shall be the lump sum. The lump sum shall include full
compensation for assessing the risks associated with the Works, reviewing and taking cognisance of the
Employer’s health and safety specifications and/or requirements, preparing the Contractor’'s health and
safety plans for each of (Verge maintenance, Drains, Guardrails, Road signs, Bladding, Construction of
concrete pavement sections, Gabions and Surfaced road patching) and for the submission of copies of the
plans to the Engineer.

The unit of measurement for item C1.2.5.2 b) shall be the month, or part thereof for the duration of the
approved contract period. Part of a month shall be calculated to two decimal places. The contract rate shall
include full compensation for implementing the health and safety plan, including the provision of a
dedicated, full time health and safety officer, carrying out all the required site health and safety training and
briefings, staff medical evaluations, monitoring and administrating the health and safety plan and for
supplying all transport, personal protection safety items, other health and safety equipment, safety notices
and any other health and safety related items that are required on site. The contact rate shall also include
the provision of a monthly health and safety compliance report to the Engineer

Add the following new payment items.

Item Unit
PSC1.2.10 Community Participation

(a) Cost for community Participation (PLC and CLO).........ccceveiiieeeeiniieeennnnennn Prime Cost Sum
(b) Handling costs and profit in respect of sub-item PSC1.2.10 (a) above .......... percentage (%)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of
Contract 2015.
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The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent
under sub-item PSC1.2.10 (a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of a Community Liaison Officer.”

Item Unit
PSC1.2.11 Compensation for Surveyor

(a) Provision of Survey as requested by the ENgiNEer ... PC Sum

(b) Handling costs and profit in respect of sub-item PSC1.2.11 (a) above .......... percentage (%)
Not to exceed 10% of the value of sub item (a)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of
Contract 2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent
under sub-item PSC1.2.11 (a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of specialist services as requested by the engineer.
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Item Unit

PSC1.2.12 Compensation for Geotechnical Consultant

€) Provision of Geotechnical Engineering Specialist as requested by the Engineer ..... PC Sum
(b) Handling costs and profit in respect of sub-item PSC1.2.12 (a) above .......... percentage (%)

Not to exceed 10% of the value of sub item (a)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of
Contract 2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent
under sub-item PSC1.2.12 (a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of specialist services as requested by the engineer.

Item Unit
PSC1.2.13 Compensation for Environmental Consultant

€) Provision of Environmental Specialist as requested by the Engineer............ccccoo.... PC Sum
(b) Handling costs and profit in respect of sub-item PSC1.2.13 (a) above .......... percentage (%)

Not to exceed 10% of the value of sub item (a)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of
Contract 2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent

under sub-item PSC1.2.13 (a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of specialist services as requested by the engineer.

Item Unit
PSC1.2.14 Compensation for Health and Safety Agent

(@) Provision of a Health and Safety Agent as requested by the Engineer ..................... PC Sum

(b) Handling costs and profit in respect of sub-item PSC1.2.14 (a) above .......... percentage (%)
Not to exceed 10% of the value of sub item (a)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of
Contract 2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’s Agent
under sub-item PSC1.2.14(a), and shall include full compensation for the handling costs of the Contractor
and the profit in connection with the provision of a SACPCMP registered Health and Safety agent as
requested by the engineer.

Item Unit

PSC1.2.15 Adhoc Designs as conducted by the Engineer

(a) Provision of Adhoc designs as conducted by a registered professional (PR Eng or PR Tech
[ 0T ) TSP PPTTT PR PC Sum
(b) Handling costs and profit in respect of sub-item PSC1.2.15 (a) above .......... percentage (%)
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Not to exceed 10% of the value of sub item (a)

Expenditure under this item shall be made in accordance with clause 6.6 of the General Conditions of
Contract 2015.

The tendered percentage is a percentage of the amount of expenditure approved by the Employer’'s Agent
under sub-item PSC1.2.15 (a), and shall include full compensation for the handling costs of the Consultant
and the profit in connection with the provision of an ECSA registered Engineer as requested by the Project
engineer or Client.
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CHAPTER 1.5 ACCOMMODATION OF TRAFFIC
PART C: MEASUREMENT AND PAYMENT

Amend following payment item.

PSC1.5 MEASUREMENT AND PAYMENT
ltem Unit
PSC1.5.7.3 Flagmen man-shift

The contract rate shall include full compensation for the provision of trained flagmen and for all wages,
Employer contributions, accommodation, transport, Stop-Go signage, red warning flag or an amber LED
strobe wand and safety clothing and other staff related costs incurred by the Contractor, including their
recruitment and training costs.

Add the following new payment item.

ltem Unit

PSC1.5.13 Blading by road grader

PSC1.5.13.1. Blading by road grader of <ém

a) Machine Trimming: Normal Blading — 3% camber - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% camber kilometre (km)
PSC1.5.13.2 Blading by road grader of >6m

a) Machine Trimming: Normal Blading — 3% camber - without Watercart kilometre (km)

b) Machine Trimming: Dry Road Blading using Watercart — 3% camber kilometre (km)

The tenderer is to assume that it will take 4 passes with a grader to achieve the desired road profile, a
further 4 passes with the grader to spread the fines and a further 2 passes to achieve the required finish.
The rate for Dry Road Blading shall include the utilisation of a Water sprinkler to thoroughly water the full
width of gravel layer by making sufficient passes as required, ahead of the grader. The rate shall include for
Travelling to and from the Contractor camp. The measurement will be the km of completed road. The rate
shall further include for the removal and cleaning of any spillage of material into existing structures and
catch pits.
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CHAPTER 8.4 RUT AND/OR DEPRESSION CORRECTION

Amend the following payment item to include additional requirements.

Item Unit
PSC8.4.1.2 Correction material ton (t)

The contract rates shall include full compensation Saw Cutting and forming 2 No of 50 x 40mm keys both
sides of the rut.

CHAPTER 8.8 PATCHING AND EDGE BREAK REPAIR

Add the following new payment items.

Item Unit
C8.8/ PSC1.5.7.7 Traffic calming devices meters

The contract rates shall include full compensation for the provision and construction of the traffic calming
devices as specified. Signage for speed hump is paid separately under Section C11.6.

Iltem Unit

PSC8.8.7.4. Temporary cold mix plug
a) Patches less than 1m? square meter (m2)

b) Patches greater than 1m? but not exceeding 2m? square meter (m?)

The tendered rate shall include full compensation for providing all the material, transport, work in restricted
areas, machinery, equipment, labour, supervision, excavating and removing the existing premix surface
and lose material to an overall depth of approximately 100mm, scarifying and removal of all loose material
and dust by means of sweeping/brushing. Prepare the surface with 0.55//m2 of 60% anionic Bitumen
emulsion tack coat to be verified with the engineer and backfilling the area with approved cold mix Asphalt
with a maximum aggregate size of 10mm and in accordance with TRH 8, compacted to a density of 97 %
Rice — design voids, to 5mm above the existing road surface level. All Potholes are required to be patched
within 24 hours from the time that the pothole is reported to the contractor.
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CHAPTER 11.3 GUIDE BLOCKS AND KILOMETRE MARKER

Add the following new payment item.

PSC11.3 MEASUREMENT AND PAYMENT
Item Unit
PSC11.3.4 Repainting of Kilometer Post Number (No)

The unit of measurement shall be the number of Kilometre posts painted.

The tendered rate shall include full compensation for all labour and material and painting, as may be
necessary for completing the work in accordance with the details shown on the drawings (SD1003/B).
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CHAPTER 11.8 LANDSCAPING AND PLANTING PLANTS

Amend the following payment item.

PSC11.8. MEASUREMENT AND PAYMENT
Item Unit
PSC11.8.7 Mowing the grass ha

The tendered rate shall include mowing/cutting Mowing/cutting the grass, shrubs, reeds, etc, to a height of
50mm above ground level, 3.0m from the edges of the road and to the medians where applicable, (Note:
ha=10 000 m2).

It must also include full compensation for all plant, equipment and labour required for every cutting of the
grass and collection and disposing of the grass cuttings to an approved dump site, i.e. payment will be
made every time the grass has been cut on the instructions of the Engineer.

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO c82



Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

Add the following new chapter.

CHAPTER 15.1 CHEMICAL CONTROL OF UNDESIRABLE VEGETATION
PS PART A: SPECIFICATION

PSA15.1.1 SCOPE

This specification covers the chemical eradication of declared and undesirable vegetation as well as the
chemical control of vegetation growth, through the application of herbicide.

PSA15.1.2 EXECUTION OF WORK

The Contractor’s attention is drawn to the requirement that, prior to carrying out any spraying with herbicide,
he/she, together with 3 assistants, shall be required to attend a 3- to 5-day accredited training workshop.

The registered Contractor shall be at the site of application at all times during spraying and shall ensure that
no damage is caused to other plants inside or adjacent to the treated areas as a consequence of the
application of herbicides.

Application shall not be carried out in high winds or wet weather.

The Contractor shall assess the number of different types of places where application of chemicals will be
required and to make provision accordingly for the fluctuating chemical demand per section of road. The
herbicide shall be strictly applied at the rate recommended by the manufacturer.

a. Control of vegetation growth

Subject to approval by the Engineer beforehand, spraying shall be executed in the following
designated areas:

i. Shoulder weed spray shall involve the spraying of a 300 mm wide strip of herbicide, 2700mm
of which will be on the surfaced shoulder and 200 mm on the gravel shoulder;

ii. Vegetation under guard-rails shall be controlled by spraying under the guard-rail to a
minimum width of 500 mm;

iii. Openings, cracks and joints between the road pavement and concrete, on joints and cracks
of concrete drainage channels as well as between paving stones and concrete blocks, to a
minimum width of 200 mm;

iv. Up to a minimum distance of 300mm around the poles at kilometre markers, road signs and
guard-rail posts;

V. On block paved areas; and

Vi. Between the road and the road reserve fence or neighbouring fence or wall.

b. The eradication of undesirable vegetation

The eradication of declared and undesirable vegetation shall take place in the road reserve over the
whole length of the section of road involved and may include localised patches of noxious weeds,
invader plants and other undesired vegetation.

The Contractor shall ensure that no damage whatsoever is caused to any plants inside or adjacent
to the areas treated because of the application of the herbicides, either during or after application.
This also includes areas outside the road reserve.
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Below is a list of preferred chemicals to be used in the various applications.

Verge Application

Product Active ingredients:
Tumbleweed (L4781) Glyphosate 240g/L
Invade (L10093) Imazapyr 250g/L
Simazine 2509/L + Terbuthylazine
Outpace Flo (L4760) 250g/L

Booster AS (L6182) Ammonium Sulphate 500g/L

Noxious weed Control

Frixon (L8399) Fluroxypyr 200g/L
Picloram (L8299) Picloram 240g/L
Viroaxe (L6663) Triclopyr 480g/L

Ambition (L7678)

Metsulfuron - Methyl 600g/L

Booster Oil (L6148)

Vegetable Oil 851g/L

Cutstump Treatment

Invade (L10093) Imazapyr 250g/L
Booster Oil (L6148) Vegetable Oil 851g/L
Dye (Stump marker) Pigment dye

Prior to commencement with application of any herbicide, a registration document from the
Department of Agriculture must be provided to the Employers Agent for each chemical to be used.
The Employers Agent will approve the use of the specific chemical prior to commencement.
PSA15.1.3 ACCEPTANCE CRITERIA
Eradication of undesired vegetation shall be carried out as specified and to the satisfaction of the Engineer.

The herbicide shall be applied at the correct rate to prevent re-growth and the application confined to the
undesired vegetation.

Areas shall be left neat and tidy and all vegetation cuttings removed unless otherwise instructed.

PSA15.1.4 CONSTRUCTION EQUIPMENT

Vegetation shall be eradicated using knapsacks or portable weed-spray machines.

It is important that the equipment be in good working condition. The equipment shall distribute the herbicide
evenly without spilling. The nozzle shall be able to move close to the ground in order to prevent mist spray
blowing away and killing plants which gave to be maintained. The equipment shall also be safe for the
workers as well as for the travelling public. The Contractor shall ensure that all persons dealing with
herbicides are supplied with hats, gloves, boots, goggles, face masks and safety vests and that they always
wear them whilst working.
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PS PART B: MEASUREMENT AND PAYMENT

Add the following payment items:

Item Unit
PSC15.1.1: Chemical Control of undesirable vegetation

a) Shoulder Weed Spray: 300mm wide meter (m)

b)  Under Guardrails: 500mm wide meter (m)

¢c) Openings, crack and joints: 100mm wide meter (m)

d) Around poles, Kilometre markers, road signs, guardrail posts. The area around the signs and

kilometre posts are required to be a 2m radius. number (No)

e) Blocked paved and other paved areas square meter (m?)

f)  Along the Road Reserve
i. Isolated Areas square meter (m?)

ii. Dense areas (areas more than 20% infested)hectare (ha) the unit of measurement for sub-
items PSC15.1.1 (a) to (c) shall be the metre of control of weeds to the specified width.

The unit of measurement for sub-items PSC15.1.1 (d) shall be the number of poles, road markers, road
signs and guard-rail posts sprayed around.

The unit of measurement for sub-items PSC15.1.1 (e) and (f)(i) shall be the square metre of control of
vegetation and eradication of weeds.

The unit of measurement for sub-item PSC15.1.1 (f)(ii) shall be the hectare of control of vegetation and
eradication of weeds. The areas will be measured by dense hectare (the percentage of infestation per
hectare). For payment, the rate per hectare will be that multiplied by the percentage infestation.

The tendered rates shall include full compensation for all labour, equipment and minor material (herbicide
shall be supplied by the Employer) required for control of vegetation and eradication of weeds in
accordance with the manufacturer’s specifications and inclusive of any costs arising from restricted working
conditions due to the nature of the site or traffic flow.

Payment shall be made as follows:
(a) 60% shall be payable when visible results are obtained

(b) The remaining 40% shall be payable when at least 90% of the treated vegetation has been
controlled in the opinion of the Engineer
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C3.3: PARTICULAR SPECIFICATIONS

In addition to the Standard Specifications and the Project Specifications, the following Particular
Specifications shall apply to this contract and are bound in hereafter:

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION ... c87
PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION ... Co3
PART E: EXPANDED PUBLIC WORKS PROGRAMME...........cccoiiiiiiie e Cl01
PART F:  SMALL CONTRACTOR DEVELOPMENT ...ttt C136
PART G: CONTRACT SKILLS DEVELOPMENT GOAL.....outiiiiiiiiiiiieiieeeee e C180
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3.3 PARTICULAR SPECIFICATIONS

PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
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PART C: ENVIRONMENTAL MANAGEMENT SPECIFICATION
Cl. SCOPE

The Employer recognises environmental management as a key component of road infrastructure
development and as part of its environmental policy has developed this environmental management
specification as a tool for continual improvement in environmental performance.

This environmental management specification prescribes the methods by which proper environmental
controls are to be implemented by the Contractor. The duration over which the Contractor’s controls shall be
in place cover the construction period of the project as well as the limited time after contract completion
defined by the General Conditions of Contract 2015 as the Defects Notification Period (maintenance
period).

Cc2. ENVIRONMENTAL MANAGEMENT PLAN
In order to ensure that the construction work is carried out in an environmentally sensitive manner, strict

compliance with the Environmental Management Plan (EMP) guidelines is required. The purpose of the
EMP is to:

. Encourage good management practices through planning and commitment to environmental
issues,
" Provide rational and practical environmental guidelines to:

() Minimise disturbance of the natural environment,
(i)  Prevent pollution of land, air and water,
(i)  Prevent soil erosion and facilitate re-vegetation.

= Adopt the best practicable means available to prevent or minimise adverse environmental
impact,

= Develop waste management practices based on prevention, minimisation, recycling, treatment
or disposal of wastes,

= Train employees and contractors with regard to environmental obligations.

C3. ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS

The Contractor is responsible for the implementation of this EMP to ensure sound environmental
management during the construction phase of a project.

The Contractor shall receive and implement any instruction issued by the Employer’s Agent relating to
compliance with the EMP including the removal of personnel or equipment.

Compliance with the provisions contained herein or any condition imposed by the environmental approvals,
shall become the responsibility of the Contractor through an approved Environmental Officer (EO). The
Contractor shall nominate a person from among his site personnel to fulfil this function and submit to the
Employer’s Agent for his approval the curriculum vitae of the proposed EO. This request for approval shall
be given, in writing, at least fourteen days before the commencement of any construction activity clearly
setting out reasons for the nomination, and with sufficient detail to enable the Employer’'s Agent to make a
decision.

Once a nominated representative of the Contractor has been approved as the EO, the EO shall be the
responsible person for ensuring that the provisions of this EMP are complied with for the duration of the
contract. The EO shall submit monthly written reports of compliance with the EMP to the Employer’s Agent.

In addition to the compliance duties relating to this EMP, the EO shall also provide full cooperation
whenever the Contractor is subjected to regular environmental audits.
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C4.

TRAINING AND INDUCTION OF EMPLOYEES

The Contractor has a responsibility to ensure that all those people involved in the project are aware of and
familiar with the environmental requirements for the project (this includes subcontractors and local labour).
The EMP shall be part of the terms of reference for all contractors, subcontractors and suppliers.

C5.

COMPLAINTS REGISTER AND ENVIRONMENTAL INCIDENT BOOK

Any complaints received by the project team from the public will be recorded. The complaint should be
brought to the attention of the Construction Manager, who will respond.

The following information must be recorded:

Time, date and nature of the complaint,

Type of communication (telephone, letter or email),

Name, contact address and telephone number of the complainant,
Response and investigation undertaken, and

Actions taken and by whom.

All complaints received will be investigated and a response given to the complainant within 14 days.

All environmental incidents occurring on the site will be recorded. The following information will be

provided:

Co6.

C7.

C8.

Co.

Time, date, location and nature of the incident, and
Actions taken and by whom.

SITE CLEANLINESS AND NEATNESS

Location of a construction camp is to be approved by the Employer’'s Agent and is to be restored
to its previous condition after completion of construction.

The construction camp should preferably be fenced with a 1,8m Bonnox fence or similar
approved.

All materials, equipment, plant and vehicles must be stored within the construction camp.

A dedicated area must be made available for construction staff to change and store their
personal belongings.

ACCESS

Access to existing roads, schools, buildings, shops and residential properties must not be
impeded during construction.
Access roads utilised by the Contractor must be maintained in good condition.

BORROW PITS

Mining authorisations (permits) for borrow pits must be obtained from the Department of Mineral
Resources (DMR) in consultation with the Department of Water and Sanitation (DWS).

Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage.
Borrow pits must be rehabilitated after use in accordance with the requirements of DMR and
DWS.

DUST CONTROL / AIR QUALITY

Dust suppression measures must be implemented during construction by ensuring that all
surfaces prone to dust generation are kept damp (e.g. use of water tanker).

Ensure that vehicles and equipment are in good working condition and that emissions are not
excessive.

Special care must be taken in areas where the route passes close to schools and residential
areas.

The speed of construction vehicles must be reduced.
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C10.

C11.

Cl2.

C1s.

C14.

C15.

Cl6.

FAUNA

Contractors’ and subcontractors’ staff and workers may not chase, catch or kill animals
encountered during construction.

FIRE PREVENTION AND CONTROL

Smoking is prohibited in the vicinity of flammable substances.

The Contractor must ensure that fire-fighting equipment is available on site, particularly where
flammable substances are being stored or used, and that construction staff are aware of where it
is kept and how it is operated.

Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to adjacent
property owners’ lands.

GRAVE SITES

Grave sites in close proximity to the road must not be disturbed during construction.

MATERIALS HANDLING AND SPILLS MANAGEMENT

Any hazardous materials to be used during construction (e.g. lime, fuel and paint) are to be
stored in a designated area at the campsite.

The storage containers/facilities (including any diesel or petrol tanks) must be placed on an
impermeable surface and surrounded by a bund wall, in order to ensure that accidental spillage
does not pollute the environment.

Workers must at all times be made aware of the health and safety risks associated with any
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with
appropriate protective clothing/equipment in case of spillages or accidents.

Ensure all staff and contractors undergo relevant training in the maintenance of equipment to
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals.

Any spill of potentially hazardous materials must be cleaned up immediately (potentially
hazardous materials on site include paint, oil, grease, fuel and turpentine).

The area of contaminated soil or spill must be deposited into the hazardous waste container(s).
The Contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. The
absorbent must be stored in a designated area and be available for inspection.

All spills are to be recorded in the environmental incident book.

NOISE

Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday,
unless otherwise approved by the appropriate competent person in consultation with adjacent
landowners/affected persons.

All equipment, vehicles and machinery must be in good working condition and be equipped with
sound mufflers if necessary.

Construction staff must be trained and made aware of not creating unnecessary noise such as
hooting and shouting.

POLLUTION CONTROL

Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous substances
must be avoided.

All construction vehicles are to be maintained in good working order so as to prevent soil or
water pollution from oil, fuel or other leaks, and to reduce noise pollution.

RIVERS AND STREAMS

During construction of bridge structures, there must be no obstruction of the water flow of rivers
and streams.

Excavated material must not be stockpiled on or near riverbanks, in order to prevent
sedimentation occurring.
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" Erosion control measures must be employed both during and after construction.
" No impediments to natural surface water flow, other than approved erosion control measures,
must occur.

Cl7. SAFETY

" Safety measures, such as detour signs, must be implemented during construction to ensure the
safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of construction
work.

. Special care must be taken in the vicinity of schools to ensure the safety of children wishing to
cross the road under construction.

. The relevant signage (e.g. speed control signs) must be erected alongside the road during the
operation phase in order to control traffic.

" Accommodation must be made for pedestrian pathways alongside the road during the

construction and operation phases.

C18. SOIL MANAGEMENT

= Storm water drainage pipes must be installed alongside the road in all areas susceptible to soil
erosion.

" Erosion should be minimised by the construction of meadow drains and the planting of
indigenous vegetation on the side slopes and drains to reduce flow velocity of storm water.

. Spoil from cuts may be used in existing erosion gullies.

" Stone pitching and gabions should be constructed at pipe culvert outlets.

" Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should be
removed together with the contaminated soil.

= If necessary, an absorbent such as Peat Sorb should be used to aid in cleaning up the spill. The

contaminated soil should be disposed of in an appropriate container, depending on its
classification.
= Servicing and refuelling of vehicles must only be carried out at the construction camp.
C19. WORKER CONDUCT

Code of Conduct for Construction Personnel:

" Do not leave the construction site untidy and strewn with rubbish which will attract animal pests.

" Do not set fires.

= Do not cause any unnecessary, disturbing noise at the construction camp/site or at any
designated worker collection/drop off points.

. Do not drive a construction-related vehicle under the influence of alcohol.

= Do not exceed the national speed limits on public roads or exceed the recommended speed
limits on the site.

. Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles
must be reported and repaired as soon as possible).

" Do not litter along the roadsides, including both the public and private roads.

. Do not pollute any water bodies (whether flowing or not).

" No member of the construction team is allowed to enter the areas outside the construction site.

C20. TRAFFIC DISTURBANCES AND DIVERSIONS

" Any traffic diversions must be undertaken with the approval of all relevant authorities and in
accordance with all relevant legislation.

" Wherever possible, traffic diversion must only take place on existing disturbed areas and remain
within the existing road reserve.

" Traffic diversion routes must be rehabilitated after use.

C21. VEGETATION

" Only vegetation falling directly on the route must be removed where necessary.
" Alien vegetation within the road reserve must be eradicated, and management measures must be
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implemented for future control of these species.
" Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during
construction must be replaced with indigenous vegetation after construction has been completed.

C22. WASTE MANAGEMENT

" All general, non-hazardous waste must be placed in a skip container and disposed of at a
registered waste disposal site.

] The Contractor is to ensure that the portable toilet facilities at the campsite are properly maintained
and in working order.

" No disposal, or leakage, of sewage must occur on or near the site.

. All hazardous waste (e.g. oil, paint, empty lime bags, and contaminated wash water) must be stored
in leakproof containers and disposed of at a registered hazardous waste disposal site.

. The contents of waste storage containers must, under no circumstances, be emptied to the

surrounding area. In general, littering, discarding or burying of any materials is not allowed on site
or along the route.

" Adequate waste receptacles must be available at strategic points around the construction camp and
site for all domestic refuse and to minimise the occurrence of littering.

= Concrete rubble must be collected and disposed of as directed by the Employer’s Agent.

= Each working area must be cleared of litter and building waste (e.g. rubble, wood and concrete
packets) on completion of the day’s work.

" Any spill around the container(s) should be treated as per clause C13 and C18.

C23. MEASUREMENT AND PAYMENT

The contractor shall make provision in the various rates and prices for all costs related to the environmental
management specification and measures required in terms of legislation. Provision is made in item B13.02
of the Bill of Quantities for the contractor’'s general obligations, risks and liabilities in accordance with the
environmental management specification.
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C3.3 PARTICULAR SPECIFICATIONS

PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
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PART D: OHSA 1993 HEALTH AND SAFETY SPECIFICATION
D1. SCOPE

This part covers the health and safety requirements to be met by the Contractor to ensure a continued safe
and healthy working environment for all employees, subcontractors, the Employer, the Employer's Agent,
inspectors and all other persons entering the site of works.

This specification shall be read in conjunction with the Occupational Health and Safety Act, 1993 (Act No 85
of 1993 and amendment Act No 181 of 1993) and the corresponding Construction Regulations 2014, and all
other safety codes and specifications referred to in the said Act and Construction Regulations.

In terms of the OHSA Agreement in Section C1.4 of the Contract document, the status of the Contractor as
mandatary to the Employer (client) is that of an employer in his own right, responsible for compliance with
all provisions of OHSA 1993 and the Construction Regulations 2014.

This specification and the Contractor’'s own Health and Safety Plan as well as the Construction Regulations
2014, shall be displayed on site or made available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representatives
of trade unions and any other persons entering the site of works.

D2. DEFINITIONS
For the purpose of this contract the following shall apply:

D2.1 “Construction Health and Safety Agent” (CHSA) means any competent person who acts as a
representative for the Employer in managing health and safety on a construction project for the Employer
and who has satisfied the registration criteria of the SACPCMP to perform the required functions.

D2.2 “Contractor” where used in the contract documents and in this specification, means the Contractor
as defined in the General Conditions of Contract 2015, and it shall have the exact same meaning as
“principal contractor” as defined in the Construction Regulations 2014. “Contractor” and “principal
contractor” are therefore interchangeable and shall be read in the context of the relevant document.

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and
“subcontractor” respectively.

For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatary, without
derogating from his status as an employer in his own right.

D2.3 “Employer” where used in the contract documents and in this specification, means the Employer as
defined in the General Conditions of Contract 2015 and it shall have the exact same meaning as “client” as
defined in the Construction Regulations 2014. “Employer” and “client” are therefore interchangeable and
shall be read in the context of the relevant document.

D2.4 “Employer’s Agent’ where used in this specification, means the Employer's Agent as defined in
the General Conditions of Contract 2015.

D3. EMPLOYER’S BASELINE RISK ASSESSMENT
D3.1 Risk information

The information presented in this clause is based on the Employer's baseline risk assessment prepared
specifically for this contract.

This information describes the type of work required in terms of this contract that will be accompanied by
dangers, hazards and risks which the Contractor shall be required to identify, analyse, manage, monitor and
review in terms of the Health and Safety Plan and risk assessments.

This information is neither prescriptive nor exhaustive, and is provided as a guideline to Tenderers in
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preparing their tender submissions, and to the successful Contractor as a basis for the preparation of the
site-specific risk assessments to be performed by the Contractor in terms of Construction Regulation 9.

Tenderers shall make their own assessment of the dangers, hazards and risks that can be expected during
the course of this contract, which may include dangers, hazards and risks not identified in the baseline risk
assessment, including those that may arise from specific methods of construction employed by the
Contractor, and shall make due allowance in their tendered rates and prices for all costs related to
complying with the provisions of the Act and Construction Regulations.

This information is given in good faith for the guidance of Tenderers, and no additional payment shall be
made as a result of any inaccuracies, discrepancies or omissions contained therein.

D3.2 Baselinerisk assessment

The following is a list of risks identified which forms the Baseline Risk Assessment for the project prepared
by the Employer in terms of Construction Regulation 5(1)(a).

D3.3 Guidelines for construction and maintenance projects under Covid-19 Lockdown

The Employer has prepared guidelines which set out the key principles and minimum requirements that
define responsible, healthy and safe operations for road construction operations under COVID-19
Lockdown conditions, for the Contractor to comply with. In addition, the Contractor shall comply with any
new COVID-19 Regulations issued by Government.

The guidelines have been included as Annexure A at the end of this Project Document.
D4. APPLICATION FOR CONSTRUCTION WORK PERMIT

Where the contract meets the requirements of Construction Regulation 3, the Employer must at least 30
days before commencement of the work and in accordance with the requirements of Construction
Regulation 3, apply to the Provincial Director of the Department of Labour in writing for a construction work
permit to perform construction work. The Employer’s application must be done in a form similar to Annexure
1 of the Construction Regulations, and submitted with the required documentation, some of which the
Contractor shall provide as stated in the Contract Data.

A copy of the construction work permit must be kept on site in the occupational health and safety file,
available for inspection by inspectors, the Employer, the Employer's Agent, the Construction Health and
Safety Agent, subcontractors, employees, representative trade unions and any other persons on the site.
The Provincial Director will assign a site-specific number for each construction site, which must be
conspicuously displayed at the main entrance to the site.

D5. NOTIFICATION OF CONSTRUCTION WORK

Where the contract meets the requirements of Construction Regulation 4, the Contractor shall, before
commencement of the work and in accordance with the requirements of Construction Regulation 4, notify
the Provincial Director of the Department of Labour of the intention to carry out the construction work, using
the pro forma form included as Annexure 2 to this Health and Safety Specification.

A copy of the natification form must be kept on site, available for inspection by inspectors, the Employer, the
Employer’s Agent, the Construction Health and Safety Agent, subcontractors, employees, representative
trade unions and any other persons on the site. A copy of the notification form shall also be kept on the
health and safety file, and a further copy shall be forwarded to the Employer for his records.

D6. HEALTH AND SAFETY PLAN
Before commencement of any construction work, the Contractor shall prepare a project specific Health and
Safety Plan complying with the requirements of Construction Regulation 7(1)(a) and this Health and Safety

Specification.

The Health and Safety Plan must include a risk assessment performed and recorded in writing by a
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competent person as required in terms of Construction Regulation 9. The risk assessment shall identify and
evaluate the risks and hazards that may be expected during the execution of the work under the contract,
and it shall include a documented plan and applicable safe work procedures to mitigate, reduce or control
the risks and hazards identified.

The Health and Safety Plan shall be available on site for inspection by inspectors, the Employer, the
Employer’'s Agent, subcontractors, employees, representative trade unions, and health and safety
representatives and committee members, and must be monitored and reviewed periodically by the
Contractor.

D7. APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS

D7.1 Appointments

The Contractor shall appoint in writing all employees.

The Contractor shall appoint in writing all subcontractors, and such appointments shall be in compliance
with the requirements of Construction Regulation 7.

D7.2 Health and safety induction training

No person shall be allowed or permitted to enter the site of the works unless such person has undergone
health and safety induction training pertaining to the hazards prevalent on the site.

The Contractor shall ensure that all employees under his control, including subcontractors and their
employees, undergo health and safety induction training by a competent person before commencement of
construction work in compliance with Construction Regulations 7(5) and 9(3) and (4).

The Contractor shall ensure that all visitors to the construction site undergo health and safety induction and
are provided with the necessary personal protective equipment in compliance with Construction Regulation
7(6).

D7.3 Medical certificate of fithess

The Contractor shall ensure that every employee, including subcontractors and their employees, has a valid
medical certificate of fitness issued in compliance with Construction Regulation 7(1)(g) or 7(8) as applicable.

D8. APPOINTMENT OF SAFETY PERSONNEL
D8.1 Construction manager
Refer to Construction Regulation 8(1), (2), (3) and (4).

The Contractor shall appoint a full-time Construction Manager with the duty of managing all the
construction work on the site, including the duty of ensuring occupational health and safety compliance.

The Contractor may also have to appoint one or more assistant construction managers to assist the
Construction Manager where justified by the scope and complexity of the works.

D8.2 Construction health and safety officer
Refer to Construction Regulation 8(5) and (6).

Taking into consideration the size of the project and the dangers, hazards or risks that can be expected, the
Contractor shall appoint in writing a full-time or part-time construction health and safety officer to assist
in the control of all health and safety related aspects on the site. The construction health and safety officer
shall be registered as required by the Chief Inspector of the Department of Labour and shall have the
necessary competencies and resources to assist the Contractor.
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D8.3 Construction supervisor
Refer to Construction Regulation 8(7), (8), (9) and (10).

The Contractor shall appoint a construction supervisor responsible for construction activities and
ensuring occupational health and safety compliance on the construction site.

The Contractor may also have to appoint one or more competent employees to assist the construction
supervisor where justified by the scope and complexity of the works.

D8.4 Health and safety representatives

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the
Act for the execution of the contract, shall appoint a health and safety representative whenever he has
more than 20 employees in his employment on the site of the works. The health and safety representative
must be selected from employees who are employed in a full-time capacity at a specific workplace.

The number of health and safety representatives for a workplace shall be at least one for every 50
employees.

The function of health and safety representative(s) will be to review the effectiveness of health and safety
measures, to identify potential hazards and major incidents, to examine causes of incidents (in collaboration
with his employer, the Contractor), to investigate complaints by employees relating to health and safety at
work, to make representations to the employer (Contractor) or inspector on general matters affecting the
health and safety of employees, to inspect the workplace, plant, machinery, etc. on a regular basis, to
participate in consultations with inspectors and to attend meetings of the health and safety committee.

D8.5 Health and safety committee

In terms of Section 19 of the Act (OHSA 1993), the Contractor (as employer) shall establish one or more
health and safety committees where there are two or more health and safety representatives at a
workplace. The persons selected by the Contractor to serve on the committee shall be designated in
writing.

The function of the health and safety committee shall be to hold meetings at regular intervals but at least
once every three months, to review the health and safety measures on the contract, to discuss incidents
related to health and safety with the Contractor and the inspector, to make recommendations regarding
health and safety to the Contractor and to keep record of recommendations and reports made by the
committee.

D8.6 Competent persons

The Contractor shall appoint in writing designated competent employees and/or other competent persons
as required by the Act and Regulations. Such appointments shall be in accordance with the relevant
applicable sections of the Act and Regulations as determined by the requirements of the contract.

A competent person may be appointed for more than one part of the construction work with the
understanding that the person must be suitably qualified and able to supervise at the same time the
construction work in all the work situations for which he has been appointed.

The appointment of competent persons to supervise parts of the construction work does not relieve the
Contractor from any of his responsibilities for compliance with all requirements of the Construction
Regulations.

D9. RECORDS AND REGISTERS

The Contractor shall keep records and registers related to health and safety on site as required by the
relevant applicable sections of the Act and Regulations as determined by the requirements of the contract.
Such records and registers shall be available for periodic inspection by inspectors, the Employer, the
Employer's Agent, the Construction Health and Safety Agent, subcontractors, employees and
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representatives of trade unions.
D10. CONTRACTOR’S RESPONSIBILITIES

For this contract the Contractor will be the mandatary of the Employer (Client), as defined in the Act (OHSA
1993), which means that the Contractor has the status of employer in his own right in respect of the
contract. The Contractor is therefore responsible for all the duties and obligations of an employer as set out
in the Act (OHSA 1993) and the Construction Regulations 2014.

Before commencement of work under the contract, the Contractor shall enter into an agreement with the
Employer (Client) in terms of C1.4 ‘Agreement in terms of Section 37(2) of the Occupational Health and
Safety Act No. 85 of 1993, to confirm his status as mandatary (employer) for the contract under
consideration.

The Contractor is advised in his own interest to make a careful study of the Act and the
Construction Regulations, as ignorance of the Act and the Regulations will not be accepted in any
proceedings related to non-conformance to the Act and the Regulations.

D11. MEASUREMENT AND PAYMENT

It is a condition of this contract that contractors who submit tenders for this contract shall make provision in
their various tendered rates and prices for all costs related to the health and safety measures required in
terms of the Act and Regulations during the construction process.

€) Health and safety plan

The Contractor shall assess the risks associated with the Works when preparing the health and safety plan.
In addition, the Contractor shall implement the health and safety plan, including the provision of a dedicated,
full time health and safety officer, carrying out all the required site health and safety training and briefings,
staff medical evaluations, monitoring and administrating the health and safety plan and for supplying all
transport, personal protection safety items, other health and safety equipment, safety notices and any other
health and safety related items that are required on site. Provision is made for the costs of preparing and
implementing the health and safety plan in item B13.03 of the Bill of Quantities.

(b) Safety appointments

No separate additional payment will be made to cover the costs related to persons appointed as required in
terms of the Act and Regulations to fulfil the various health and safety functions. Such persons include the
Construction Manager, any assistant construction managers, the construction health and safety officer, the
construction supervisor, any assistant construction supervisors, health and safety representatives, health
and safety committee members and competent persons, all as referred to in subclauses E8.1 to E8.6
above. The Contractor shall therefore make provision in the various tendered rates and prices for all costs
related to such persons, and for which no separate additional payment will be made except to the extent
provided in item B13.03 of the Bill of Quantities.

(c) Records and registers

The keeping of records and registers related to health and safety on site as described in clause E9 above
shall be regarded as a normal duty of the Contractor for which payment shall be deemed to be included in
the Contractor’s various tendered rates and prices, and for which no separate additional payment will be
made except to the extent provided in item B13.03 of the Bill of Quantities.

(d) Medical certificates

No separate additional payment will be made to cover the costs related to obtaining the medical certificates
of fitness required for every employee, including subcontractors and their employees, issued in compliance
with Construction Regulation 7(1)(g) or 7(8) as applicable. The Contractor shall therefore make provision in
the various tendered rates and prices for all costs related to such medical certificates, and for which no
separate additional payment will be made except to the extent provided in item B13.03 of the Bill of
Quantities.
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ANNEXURE 2

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993
(Regulation 4 of the Construction Regulations, 2014)

NOTIFICATION OF CONSTRUCTION WORK

1. (a) Name and postal address of principal contractor:

3. (a) Name and postal address of client:

(b) Name and telephone number of client’s contact person or agent:

(b) Name and telephone number of designer’s(s’) contact person(s):

5. Name and telephone number of principal contractor’s construction manager on site appointed
in terms of regulation 8(1):
6. Name(s) of principal contractor’s assistant construction manager(s) on site appointed in terms

of regulation 8(2):
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ANNEXURE 2 - Continued

7. Exact physical address of the construction site or site office:

9. EXxpected cOMMENCEMENT QALE: ....uuii i et e e e e e e e e e e e e e e e e e reraaaaaas
10. Expected COMPIEtION A: .......ciiiiiiiieeiie e e et e e e e e e e a e
11. Estimated maximum number of persons on the construction site:

Total: v Male: ..o Female: .......cccccovvivinnninnininnnnns
12. Planned number of contractors on the construction site accountable to principal contractor:
13. Name(s) of contractors already selected:
Principal Contractor Date
Client’s Agent (where applicable) Date
Client Date
e THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF

LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE.
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C3.3 PARTICULAR SPECIFICATIONS

PART E: EXPANDED PUBLIC WORKS PROGRAMME
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PART E: EXPANDED PUBLIC WORKS PROGRAMME
E1l. SCOPE
This part provides the specifications with regard to the following:
€) The Expanded Public Works Programme (EPWP); and

(b) The National Youth Service (NYS) programme, which is a government programme implemented by
the National Department of Public Works forming part of the Expanded Public Works Programme
(EPWP).

The Contractor shall be required to participate in job creation (employment of local labour) by executing
various portions of the Works using local labour (unskilled or semi-skilled), recruited from the local
community, who are South African Citizens or foreigners in possession of a work visa issued by the
Department of Home Affairs (only one such foreigner may be employed on any project). Such local labour
shall be the targeted participants in the EPWP and NYS programmes.

Furthermore, in order to avoid duplication of training facilities, the provision of training facilities for all
structured training, including for the structured training described in Part F: Small Contractor Development
(in those instances where Part F is included in the contract), shall be measured and paid for in terms of the
pay items provided in this Part E.

E2. EXPANDED PUBLIC WORKS PROGRAMME (EPWP)

E2.1 Labour-enhanced construction, supervision and management for the Expanded Public
Works Programme (EPWP)

The Expanded Public Works Programme (EPWP) is a multi-sectoral government initiative to create jobs. In
the case of the infrastructure sector, existing government expenditure is realigned using labour-enhanced
technologies to create job opportunities. This involves the use of both labour and construction equipment,
where labour is preferred and construction equipment is used appropriately.

All work undertaken in terms of the Expanded Public Works Programme (EPWP) shall be implemented
using labour-enhanced construction methods to the extent economically feasible, in accordance with the
“Guidelines for the Implementation of Labour-enhanced Infrastructure Projects under the Expanded Public
Works Programme (EPWP) Third Edition 2015”.

The aforementioned guidelines can be downloaded from the EPWP website of the Department of Public
Works (http://www.epwp.gov.za/).

Iltems scheduled for labour-enhanced construction are marked with the letters “LI” in the bill of quantities in
the manner described in C2.1 Pricing Assumptions.

Contractors shall note that they shall employ in labour-enhanced works only the following supervisory and
management staff that have completed the required Skills Programme in terms of Appendix C of the
aforementioned guidelines:

(a) Foremen / Supervisors at NQF level 4 “National Certificate: Supervision of Civil Engineering
Construction Processes”;

(b) Site Agent / Construction Manager at NQF level 5 "Manage Labour-enhanced Construction
Processes" or equivalent Quality Council for Trades and Occupations (QCTO) qualifications at NQF
level 5 or 7.

In addition to their normal supervisory and management functions, the aforementioned supervisory and
management staff shall also be responsible for setting the workers’ daily tasks in accordance with labour-
enhanced construction principles, and for ensuring that the EPWP job creation reporting data is accurately
recorded on a daily basis and compiled and submitted to the Employer each month in accordance with
clause E4 of this Part E.
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E2.2 Labour laws applicable to the Expanded Public Works Programme (EPWP)

The work to be undertaken on this contract by unskilled or semi-skilled workers under the Expanded Public
Works Programme (EPWP) shall be implemented in accordance with:

€) the Code of Good Practice for Employment and Conditions of Work for Expanded Public Works
Programmes (EPWP), issued in terms of the Basic Conditions of Employment Act of 1997 by the
Minister of Labour in Government Notice No. 129 of 18 February 2011 (Government Gazette
No. 34032 of 18 February 2011); and

(b) Ministerial Determination 4: Expanded Public Works Programmes, issued in terms of the Basic
Conditions of Employment Act of 1997 by the Minister of Labour in Government Notice No. R347 of
4 May 2012.

The aforementioned Government Notice No. R347 contains the standard terms and conditions for workers
employed in elementary occupations on an Expanded Public Works Programme (EPWP). These terms and
conditions do not apply to persons employed in the supervision and management of an Expanded Public
Works Programme (EPWP).

The above documents can be downloaded from the EPWP website of the Department of Public Works
(http://www.epwp.gov.za/).

E2.3 Persons to be employed under the Expanded Public Works Programme (EPWP)

All local labour required for the execution of labour-enhanced works shall be engaged strictly in accordance
with prevailing legislation.

The Contractor shall, through the Project Liaison Committee (PLC) and with the assistance of the
Community Liaison Officer (CLO), inform the local community of the labour-enhanced works proposed and
the employment opportunities thereby presented.

The Contractor shall determine the minimum education level / skills required to undertake the works
specified. In consultation with the PLC and the War Room convener for each relevant ward, selection of the
local labour shall be made from households on the Operation Sukuma Sakhe (OSS) database profiled
through the War Room for each ward. The list obtained from the OSS database must be accompanied by a
letter from the War Room convener confirming that all the information provided was sourced from the War
Room and that all listed incumbents reside within the relevant ward. The Contractor must maintain records
of household profiles as part of the portfolio of evidence for selection. Selection shall be based on the
minimum education level / skills required and the most-needy households, as determined by the household
profiling. Preference shall be given for at least one person from each household in the community to be
employed before further persons are considered for selection.

The Contractor shall endeavour to ensure that the number of temporary jobs using local labour (unskilled or
semi-skilled), recruited from the local community, who are South African Citizens or foreigners in
possession of a work visa issued by the Department of Home Affairs (only one such foreigner may be
employed on any project), shall include for a minimum allocation of:

(@) 60% women;

(b) 55% youth who are between the ages of 18 and 35; and

(c) 2% persons with disabilities.

All labour recruitment, employment and associated risks shall remain the sole responsibility of the
contractor.

The contractor shall comply with the minimum supervisor to worker ratio stated below, required to ensure
the effective supervision of the labour-enhanced works for all LI activities undertaken on this project:

Minimum supervisor to worker ratio = 1:10
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E2.4  Contract of employment with persons employed under the Expanded Public Works
Programme (EPWP)

The Contractor shall enter into a formal contract of employment with each person employed under the
Expanded Public Works Programme (EPWP), using the pro forma contract of employment attached at the
end of this Part E of section 3.3 Particular Specifications.

The Contractor shall note that all such formal contracts of employment entered into with persons employed
under the Expanded Public Works Programme (EPWP) shall expire on 31 March each year, and the
Contractor shall therefore be required to enter into new contracts with such persons as of 1 April each year.
E2.5 Employment of targeted labour under the Expanded Public Works Programme (EPWP)

The Contractor shall be contractually obliged to:

€) brief EPWP workers on the conditions of employment;

(b) enter into a formal contract of employment with each EPWP worker, which contract will form part of
the Employment Agreement;

(© keep personnel files for all EPWP workers and make copies available to the Employer if and when
requested; and

(d) ensure that payments to EPWP workers are made in accordance with Government Notice
No. R347.

The rate of pay for persons employed under the Expanded Public Works Programme (EPWP) shall be the
gazetted rate:

0] per task (for task-rated workers); or

(i) per day (for time-rated workers).
During those periods when an EPWP worker is engaged in formal classroom training (other than in-service
training), the rate of pay shall be equal to the minimum wage rate as set on an annual basis in the
Ministerial Determination for the Expanded Public Works Programme.

Tasks set by the Contractor shall be such that:

€)) the average EPWP worker completes 5 tasks per week in 40 hours or less; and
(b) the weakest EPWP worker completes 5 tasks per week in 55 hours or less.

The Contractor shall revise the time taken to complete a task whenever it is established that the time taken
per week to complete the tasks set does not fall within the limits indicated in (a) and (b) above.

E2.6 Training of persons employed under the Expanded Public Works Programme (EPWP)

The training of persons employed under the Expanded Public Works Programme (EPWP) is described in
clause E4 below.

E2.7 Contractor’s obligations towards persons employed under the Expanded Public Works
Programme (EPWP)

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the EPWP work
to be undertaken on this contract, it shall be the responsibility of the Contractor to carry out the following
functions with respect to the EPWP workers:

€) ensure that all participants are covered by the Compensation for Occupational Injuries and
Diseases Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the
Compensation Commissioner such amounts as are due in terms of the Act;
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(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts
as are due in terms of the Unemployment Insurance Act, 2001, as amended, and the
Unemployment Insurance Contributions Act, 2002, as amended, and provide proof of such UIF
payments upon request;

(c) ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract of employment;

(d) implement health and safety procedures with respect to the participants, ensuring that the health
and safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

)] provide all participants with the necessary protective clothing and equipment as required by law for

the specific tasks in which the participants are involved, in addition to the branded overalls
stipulated for EPWP workers;

(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies;

0] provide overall supervision and day-to-day management of participants; and

)] implement strict quality control to ensure that the work carried out by the participants is of the

required standard, and, where necessary, to train and mentor the participants to assist them in
achieving the standards required.

E2.8 Apparel and tools for persons employed under the Expanded Public Works Programme
(EPWP)

The Contractor shall provide Personal Protective Equipment (PPE) to all EPWP workers in accordance with
the requirements arising from Part D: OHSA 1993 Health and Safety Specification and the Contractor’s site-
specific health and safety plan and accompanying risk assessments.

Where indicated below, certain items of the PPE issued by the Contractor to the EPWP workers shall
include branded EPWP markings in accordance with the attached branding requirements.

PPE shall comprise the following:

€) Compulsory PPE issued to all EPWP workers for use during general work activities:
0] Protective overalls (two sets), Pantone Yellow in colour, with EPWP branding.
(i) Lime green reflective safety vest with EPWP branding;
(iii) Protective footwear; and
(iv) Protective gloves.
(b) PPE issued to EPWP workers for specific activities where required in terms of the Contractor’s site-

specific health and safety plan and accompanying risk assessments, such as:

0] Protective headwear, green in colour, with EPWP branding;
(ii) Protective eyewear such as spectacles and goggles;

(iii) Protective face shields;

(iv) Protective earplugs and earmuffs;

(V) Respiratory masks;

(vi) Disposable safety apparel;

(vii) Kidney belts;
(viii) Safety harnesses; and
(ix) Any other protective equipment identified.

The Contractor shall replace any item of issued PPE that becomes unserviceable.

The Contractor shall not charge any fee to the EPWP workers for the prescribed PPE issued except under
the following circumstances:

0] where the employee requests the issue of additional PPE in excess of what is prescribed;

(ii) where the employee has patently abused or neglected the issued PPE leading to early
failure; or

(iii) where the employee has lost the issued PPE.

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO C105



Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

The Contractor shall instruct and train the EPWP workers in the use of all PPE issued, and shall ensure that
they use the prescribed equipment.

EPWP workers shall not have the right to refuse to use or wear the equipment prescribed by the Contractor.
If it is not possible for an EPWP worker, through health or any other reason, to use or wear the prescribed
PPE issued, such employee shall not be allowed to continue working under the hazardous conditions for
which the equipment was prescribed. Under such circumstances an alternative solution shall be found, and
this may include relocating or discharging the employee.

The Contractor shall provide each EPWP worker with hand tools of adequate quality and of the type
required to carry out the assigned tasks safely and efficiently.

The Contractor shall instruct and train the EPWP workers in the safe and efficient use of all hand tools
issued.

The Contractor shall maintain the issued tools in a serviceable and safe working condition.

The EPWP workers shall be responsible for the safe on-site storage of all PPE and tools issued to them,
using the storage facilities provided on site by the Contractor.

No separate payment shall be made for providing the EPWP workers with PPE, or for providing relevant
items of PPE in the specified colours with branded EPWP markings. Furthermore, no separate payment
shall be made for providing the EPWP workers with hand tools or for providing them with safe storage
facilities on site for PPE and tools. The Contractor shall therefore make provision for all costs related to
providing the PPE, tools and safe storage facilities in the tendered rates and prices for the various items of
work scheduled throughout the bill of quantities.

E2.9 EPWP contract signboard

The Contractor will be required to erect a contract signboard displaying the EPWP logo, indicating that this
project is part of the Expanded Public Works Programme (EPWP). Provision for the costs related to the
provision, erection and subsequent removal of the contract signboard is made in pay item provided in
chapter 1.3 of the bill of quantities for this purpose.

E2.10 Payment matters relating to the EPWP work
E2.10.1 General

No separate pay items shall be provided in terms of Part E of the bill of quantities for the construction work
activities carried out by EPWP participants. Payment for such work activities shall be made only indirectly,
in terms of the pay items scheduled for the work activities in which such persons are engaged.

Furthermore, no direct payment will be made to cover the Contractor’s costs associated with implementing
the on-site work programme for the EPWP participants, for planning, organising, directing, controlling and
administrating their day to day activities, including the setting of daily tasks, record keeping and any on-site
liaison, training and mentoring required, and for the associated job creation reporting, and such costs shall
therefore be built into the rates tendered for the various items of work scheduled throughout the bill of
guantities.

E2.10.2 Payment for labour-enhanced components of the work

Payment will be made for items which are designated for labour-enhanced construction in the bill of
guantities only in those instances where such items are constructed using labour-enhanced methods.

Any unauthorised use of construction equipment to carry out work which was scheduled to be carried out
using labour-enhanced methods will not be condoned and any Works so constructed will not be certified for
payment. Any non-payment for such Works shall not relieve the Contractor in any way from his obligations
either in contract or in delict.

During the course of construction, as a result of unforeseen site conditions or operating conditions
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encountered, it may happen that an item designated for labour-enhanced construction can no longer be
carried out in a safe and economically feasible manner, either in full or in part, using labour-enhanced
methods. In such instances the Employer's Agent shall, where necessary, order a variation in terms of
clause 6.3 of the of the General Conditions of Contract 2015 with respect to that portion of the item quantity
that cannot be carried out using labour-enhanced methods.

E2.11 Penalty applicable to any shortfall in the local labour content achieved

The amount spent on wages for local labour (excluding VAT) for this project, as certified by the Employer’s
Agent, shall equal or exceed the specified minimum percentage of the contract amount which is the
Contract Price (adjusted to exclude penalties and value added tax).

The Contractor is obliged to commit to or exceed the specified minimum percentage of local labour content
stated in section C1.2.2 Data Provided by the Employer.

In the event that the Contractor fails to substantiate that any failure to achieve the minimum required local
labour content for this project is due to quantitative underruns, the elimination of items contracted to local
labour, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the
Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of section C1.2.1.2
Special Conditions of Contract. The financial penalty shall be calculated as follows:

P =0,05x[ (E - E0)/100] x Ca
where:
E is the specified minimum percentage for local labour content

Eo is the local labour content percentage which the Employer’s Agent certifies as being achieved
upon completion of the contract

Ca is the contract amount which is the Contract Price (adjusted to exclude penalties and value
added tax)

P is the monetary value of penalty payable

The penalty shall not apply to shortfalls in the allocations to the individual target groups (i.e.,
Women/Youth/Disabled as per clause F1.3 above), only to shortfalls in the total local labour content
achieved.

The evaluation of the Contractor’'s achievement of the local labour content percentage shall be undertaken
monthly by the Employer's Agent, based on the accumulative achievements in comparison to the
programmed utilisation of local labour, as a means of monitoring the Contractor’s performance in achieving
the Contract Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical
Completion, shall result in the financial penalty being applied as prescribed in this clause. The Employer’s
Agent shall make a final determination of the Contractor's achievement of the Contract Participation Goal
based on the value of the Final Payment Certificate.

E3. NATIONAL YOUTH SERVICE (NYS)

Note: The Contractor shall be required to employ NYS workers in terms of this contract.

The Employer requires the implementation of National Youth Service (NYS) programmes on this project.
E3.1 The National Youth Service (NYS) programme

The National Youth Service (NYS) programme aims to train young people and provide them with practical

work experience. The young people will be allocated tasks by the Contractor that will assist the Contractor
with the execution of the contract.
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E3.2 Applicable labour laws

The work to be undertaken on this contract by unskilled or semi-skilled workers under the National Youth
Service (NYS) programme shall be implemented in accordance with the same Code of Good Practice and
Ministerial Determination as described in clause E2.2 above for work to be undertaken under the Expanded
Public Works Programme (EPWP).

E3.3 Employer’s project manager

The Contractor shall be required to liaise closely with the Employer’s project manager who is responsible for
the recruitment and training of the NYS workers.

E3.4 Persons to be employed under the NYS programme

For purposes of this contract, the Contractor shall be required to employ 10 youths aged between 18 and 35
for a period of 6 months each under the NYS programme.

The Employer’'s project manager shall provide the Contractor with a list of the 10 youths to be employed
and the training that each of these 10 youths have received to date, and only these 10 youths shall be
employed by the Contractor under the NYS programme.

E3.5 Contract of employment with persons employed under the NYS programme

The Contractor shall enter into a formal contract of employment with each youth employed under the NYS
programme, using the pro forma contract of employment attached at the end of this Part E of section 3.3
Particular Specifications.

E3.6 Employment of NYS workers

The Contractor will be contractually obliged to:

€) employ all participants on the list provided by the Employer’s project manager;

(b) brief NYS workers on the conditions of employment;

(c) enter into a formal contract of employment with each NYS worker, which contract will form part of
the Employment Agreement;

(d) keep personnel files for all NYS workers and make copies available to the Employer's project
manager if and when requested; and

(e) ensure that payments to NYS workers are made in accordance with Government Notice No. R347.

During the period when they are engaged in formal classroom training (other than in-service training), the
youths employed under the NYS programme shall be paid the minimum wage rate as set by the
Department of Labour on an annual basis in the Ministerial Determination for the Expanded Public Works
Programme, and should there be an upward adjustment in the rate the Contractor will be compensated
accordingly. During the period when they are engaged in productive work activities required for elements of
the Works, they shall be paid in terms of the wage rates stated in clause E2.5 above.

E3.7  Training of youth workers
All NYS workers will be placed on an extensive training programme that will include:

(a) an induction into NYS and EPWP;

(b) life skills training;

(c) technical training focusing on a vocational skill to be used on the project (e.g. painting or carpentry);
and

(d) Entrepreneurship and business skills training.

All training will be arranged by the Employer’s project manager, with whom the Contractor will be required to
work closely to schedule the training sessions so that the timing of the training is aligned with the
Contractor’'s work schedule and his demand for workers with specific skills. The Employer's project
manager will make full details of the training programme available to the Contractor.
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A compulsory 10-day life skills training must be provided before commencement of classroom training on
NYS. This type of training must be provided by a NYDA accredited service provider as per the National
Youth Service Framework from the National Department of Public Works.

The Contractor shall maintain comprehensive records of the training received by each NYS worker
throughout the course of the contract, and shall submit to the Employer at each monthly site meeting a
summary of the accumulated training received by each NYS worker.

The training of the NYS workers shall take place using the same training facility provided for the training of
all other EPWP participants (refer to clause F5 below).

E3.8 Contractor’s obligations towards persons employed under the NYS programme

Over and above implementing in accordance with Government Notice Nos. 129 and R347 the NYS
programme work to be undertaken on this contract, it shall be the responsibility of the Contractor to carry
out the following functions with respect to the NYS programme workers:

(a) ensure that all participants are covered by the Compensation for Occupational Injuries and
Diseases Act, 1993, for as long as they are contracted to the Contractor, and pay in full to the
Compensation Commissioner such amounts as are due in terms of the Act;

(b) pay in full to the Unemployment Insurance Fund for all participants such UIF contribution amounts
as are due in terms of the Unemployment Insurance Act, 2001, as amended, and the
Unemployment Insurance Contributions Act, 2002, as amended, and provide proof of such UIF
payments upon request;

(© ensure that all participants are paid their wages on time through the pre-agreed payment method as
stipulated in the participant contract;

(d) implement health and safety procedures with respect to the participants, ensuring that the health
and safety regulations are adhered to;

(e) ensure that all participants receive induction on site safety prior to commencing with work on site;

) provide all participants with the necessary protective clothing and equipment as required by law for

the specific trades in which the participants are involved, in addition to the branded overalls
stipulated for NYS workers;

(9) provide safe on-site storage facilities for apparel and tools issued to the participants;

(h) assist in the assessment of participants with regard to their competencies in their respective trades;
0] provide overall supervision and day-to-day management of participants; and

()] implement strict quality control to ensure that the work carried out by the participants is of the

required standard, and, where necessary, to train and mentor the participants to assist them in
achieving the standards required.

E3.9 Apparel and tools for NYS workers

The content of clause F2.8 above with regard to apparel and tools for EPWP workers shall apply equally to
NYS workers, except that:

€) apparel and tools to be issued to NYS workers shall be determined in conjunction with the
Employer’s project manager;

(b) the required branding of apparel to be issued to NYS workers shall be determined in conjunction
with the Employer’s project manager, and shall also include the NYS logo;

(c) additional PPE may be required depending on the NYS worker’s specific trade;

(d) certain specified apparel and tools issued to the NYS workers will become the property of the
NYS workers after the completion of their cycle of work on the project, in order to enable them to
continue to practise their trade on future projects. Such apparel and tools shall be specified and
authorised by the Employer’s Agent; and

(e) separate payment items have been provided in Part E of the bill of quantities to cover all costs
associated with the provision of the necessary tools and apparel, including safety apparel, for the
NYS workers, and the facilities for the safe storage thereof, all as authorised by the Employer’s
Agent.
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E3.10 EPWP-NYS contract signboard

Where work takes place under the National Youth Service (NYS) programme, the NYS logo shall also be
displayed on the EPWP contract signboard referred to in clause F2.9 above, indicating that this project is
part of both the Expanded Public Works Programme (EPWP) and the NYS programme. Provision for the
costs related to the provision, erection and subsequent removal of the contract signboard in the pay item
provided in chapter 1.3 of the bill of quantities for this purpose.

E3.11 Payment matters relating to the NYS work

No direct payment will be made to cover the Contractor’s costs associated with implementing the on-site
work programme for the NYS workers, for planning, organising, directing, controlling and administrating
their day to day activities, including the setting of daily tasks, record keeping and any on-site liaison, training
and mentoring required, and for the associated job creation reporting, and such costs shall therefore be built
into the rates tendered for the various items of work scheduled throughout the bill of quantities.

E4. JOB CREATION REPORTING FOR EPWP

In order to assist the Employer in complying with the goal of creating EPWP job opportunities, the
Contractor must provide the information specified in clause E4.1 below for reporting purposes.

In addition, the Contractor's payment certificates shall be accompanied by the information specified in
clause F4.2 below.

E4.1 Type of project data required per project

Every EPWP project shall collect and keep specific project data for the purpose of EPWP progress reporting
on a monthly basis, using the EPWP Data Collection Tool template (this will be made available to the
Contractor in Microsoft Excel format - refer to the pro forma spreadsheets at the end of this Part E of the
Particular Specifications).

The data that is required to be kept, maintained and reported on a monthly basis for each project includes:
E4.1.1 Participant (local labour) data

A participant list of the local labour employed must be maintained for every EPWP project. The data
required in this participant list is indicated below. This data shall be recorded, checked and signed off by

the Contractor, and shall be submitted to the Employer at each monthly site meeting. The participant list
shall contain the following data and shall be kept and maintained on site for audit purposes:

€) Participant identity — name, surname, initials, date of birth and identity number (or other unique
identifier) plus certified copy of ID book.

(b) Participant profiles — nationality, gender, age, education level and disability status.

(c) Work data for participants — daily wage to be received, number of calendar days training attended

and number of calendar days worked.

(d) Records of training — as required in terms of the EPWP Data Collection Tool template.

In addition, the signed contracts of employment between the Contractor and each EPWP participant shall
be kept and maintained on site for audit purposes.

E4.1.2 Project work data

The project work data generally seeks to confirm the number of people at work daily on the project. This
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site meeting. The data shall be maintained on site by the Contractor, in order that it can be
provided by the Employer to the National Department of Public Works upon request when the latter is
undertaking sample auditing. These records shall be kept by the Contractor for a period of three years after
contract completion should they be required for audit purposes.
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The data shall include:

€) Daily attendance register — register for each day showing all the workers that were registered as
being at work on that day. Attendance registers shall be completed on site on a daily basis and
signed off by the Contractor on a weekly basis. Refer to pro forma attendance register attached at
the end of this Part E of section 3.3.

(b) Summary of monthly attendance.
E4.1.3 Project payment data

The project payment data generally seeks to confirm what was paid, for how much work and to whom. This
data shall be recorded, checked and signed off by the Contractor, and shall be submitted to the Employer at
each monthly site meeting.

It is required that the Contractor adopt one of the following methods as standard procedure for recording
and maintaining this information:

(a) Payment register — this is a list of the workers showing the wages paid to each worker, and signed
off by each worker as proof of receipt and acceptance of payment. Information on this register must
include the name of the worker, either an identity number or other unique identifier, the number of
calendar days that the pay period covers, the wage rate and the total wages paid; or

(b) Bank records showing the transfers to each worker account, signed off by the Contractor as proof of
payment — these bank records must specifically show the name of the worker, either an identity
number or other unique identifier, the period which the pay covers and the total wages paid.

The project payment data, as recorded and maintained by the Contractor in terms of either (a) or (b) above,
must be available and applicable for the entire period for which the Employer claims an incentive reward for
person-days of work created in terms of the project.

E4.1.4 Employment output data

The Contractor shall submit to the Employer at each monthly site meeting a progress report detailing
production output compared to the programme of works, together with the data necessary to enable the
Employer to calculate the following employment output data in accordance with the EPWP Data Collection
Tool template:

€) Number of work opportunities created (where one work opportunity = paid work created for one
individual on an EPWP project, for any period of time).
(b) Number of person-days of work created (where one person-day = one day of work carried out by

one individual). The total number of person-days of work created on a particular EPWP project
shall be obtained by summing the total number of person-days worked by each individual employed
during the course of that EPWP project.

(c) Number of Full Time Equivalents (FTE) created (= total number of person-days of work created on
the EPWP project divided by 230 working days). In terms of EPWP policy, one year of work
created for one individual is assumed to comprise a total of 230 days of paid work carried out by
that individual.

(d) Average duration of work opportunities created (= total number of person-days of work created on
the EPWP project divided by the number of work opportunities created on that EPWP project).

(e) Average daily wage rates paid (= accumulated total of the wages paid to all individuals employed on
an EPWP project divided by the total number of person-days of work created on that EPWP
project).

4] Training information.
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E4.2  Project datato be submitted with the Contractor’s payment certificates

The Contractor's payment certificates shall be accompanied by labour returns providing the labour
information for the corresponding period in a format specified by the Employer.

Should the Contractor choose to delay submitting payment certificates, the labour returns shall nevertheless
still be submitted as per the frequency and timeframes stipulated by the Employer. The Contractor's
payment certificates shall not be paid by the Employer until all pending labour information has been
submitted.

The following information shall be maintained on site and submitted with each payment certificate in the
format specified by the Employer:

(@) Copies of the signed contracts between the Contractor and any new EPWP participants (the
Contractor shall note that all such formal contracts of employment entered into with persons
employed under the Expanded Public Works Programme (EPWP) shall expire on 31 March each
year, and the Contractor shall therefore be required to enter into new contracts with such persons
as of 1 April each year, and shall be required to submit copies of all such new contracts with the first
payment certificate thereafter);

(b) Certified ID copies of all local labour employed as EPWP participants;

(c) Attendance registers for the EPWP participants;

(d) Proof of payment of EPWP patrticipants; and

(e) Information as required in terms of the EPWP Data Collection Tool template.

ES5. PROVISION OF STRUCTURED TRAINING
E5.1 Scope of structured training

In order to avoid duplication of training facilities, the training described in Part F: Small Contractor
Development (in those instances where Part F is included in the contract), shall be provided utilising the
training facility measured and paid for in accordance with the requirements of this Part E: Expanded Public
Works Programme (EPWP).

The Employer’s objectives include the training of local labour and Targeted Enterprises within a structured
programme, in order to equip them with skills that will assist them in gaining future employment, and to
facilitate targeted EPWP participants in gaining competencies and unit standard credits towards future full
learnership qualifications.

Such training shall contain both theoretical and practical components and shall be conducted in accordance
with the various laws and regulations contained in the South African Qualifications Authority (SAQA)
statutes.

The following aspects of the structured training to be provided are noted:

@) The Employer has no service agreement or memorandum of understanding with any Education and
Training Quality Assurance (ETQA) body, and therefore does not function as the employer as
defined under any three-party learnership agreement between the learner, the training provider and
the employer.

(b) The structured training programmes implemented on this contract, although comprising several unit
standards, are unlikely to total to sufficient credits for a full learnership qualification. Nevertheless,
the competencies and credits achieved should contribute to a full learnership through the later
acquisition by the learner of the remaining unit standards required for the full learnership.

The Contractor shall be required to provide a training facility on the Site, or in close proximity thereto, and to
provide over the duration of the contract the following structured training for EPWP participants:

€) Generic skills training;
(b) Entrepreneurial skills training;
(c) Construction skills training; and
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(d) In-service training.

Generic skills training and in-service training shall be provided to all EPWP participants.
Entrepreneurial and construction skills training shall be provided to targeted EPWP patrticipants only.
E5.2 Training provider and trainers

The Contractor shall be required to procure the services of a training provider accredited by the
Construction Education and Training Authority (CETA).

The training provider shall have in its employ trainers who are registered as assessors with the Construction
Education and Training Authority (CETA), and who shall deliver the training.

Proof of the accreditation of the service provider and the registration of the trainers by the CETA shall be
submitted to the Employer’'s Agent. Such accreditation and registration shall be current and valid, and the
proof submitted shall include the NQF levels and unit standards for which each trainer is accredited.

E5.3  Skills analysis and selection of targeted EPWP participants

Studying for any learnership requires minimum literacy and numeracy competencies as defined by SAQA.
The actual literacy and numeracy levels of the persons employed on the Site shall provide a basis to guide
the Contractor and the training provider on how to conduct the selection process.

The Contractor shall therefore conduct a skills analysis of the local labour and Targeted Enterprises
employed, in order to determine the formal education qualifications of each employee.

The Contractor, in conjunction with the training provider, shall then identify those persons that display the
potential to benefit from such structured entrepreneurial and construction skills training as may be provided
for in the contract, and shall make recommendations in this regard to the Employer’s Agent.

The final candidates selected for such training shall be decided between the Contractor and the Employer’s
Agent (or by the Project Management Team (PMT) in the case of training for Targeted Enterprises in terms
of Part G: Small Contractor Development, where applicable).

E5.4  Structured training programmes

The Contractor, supported by the training provider, shall plan then implement structured training
programmes for generic, entrepreneurial and construction skills training.

Training courses shall commence within four months of the Contractor taking possession of the Site, and
shall be completed before the Due Completion Date.

All training shall take place within normal working hours, or as otherwise agreed with the learners.

The training provider shall design, compile and deliver the structured training programmes, based on the
information obtained from the skills analysis.

E5.4.1 Generic skills training

The structured training programmes designed by the training provider for the generic skills training shall
comprise relevant general courses such as basic hygiene and HIV/AIDS awareness, first aid, road safety,
managing personal finance, and other courses that would be useful to workers in the road construction
industry or as life skills generally.

E5.4.2 Entrepreneurial skills training
The structured training programmes designed by the training provider for the entrepreneurial skills training

shall comprise unit standards that contribute towards one or more of the following full learnership
qualifications, as appropriate taking into consideration the skills analysis information for the selected
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candidates (details of the learnership qualifications and the applicable unit standards may be found on the
website www.saga.org.za):

ENTREPRENEURIAL SKILLS TRAINING

SAQA .
e . e S NQF Minimum e
Qualification title gualification : Purpose of qualification
D level credits
Learners found competent
Supervision of 49053 Level 4 176 ; PErvISIf
, of construction processes, with
Construction Processes L o
specialisation in a specific
context

E5.4.3 Construction skills training

The structured training programmes designed by the training provider for the construction skills training
shall comprise unit standards that contribute towards one or more of the following full learnership
qualifications, as appropriate taking into consideration the skills analysis information for the selected
candidates (details of the learnership qualifications and the applicable unit standards may be found on the
website www.saga.org.za):

CONSTRUCTION SKILLS TRAINING
SAQA .
Qualification title qualification NQF M|n|m_um Purpose of qualification
D level credits
Learners found competent
National Certificate: against this qualification will be
Superwsm_m of 49053 Level 4 176 able to exec_ute the supervision
Construction of construction processes, with
Processes specialisation in a specific
context
This qualification is for persons
. - . who work or intend to work
National Certificate: within a construction context on
Construction: 24173 Level 3 155 . "
a site, and who seek recognition
Roadworks . I )
for essential skills in construction
operations in roadworks.
This qualification is for persons
. e ) who work or intend to work
National Certificate: within a construction context on
Construction: 24133 Level 2 120 . »
a site, and who seek recognition
Roadworks . o )
for essential skills in construction
operations in roadworks.
This qualification is to equip
learners working in any type of
workplace with a broad
National Certificate: understa_ndlnlg ancli II:nowfledge of
Occupational Health Occ.upatlona Health, Safety and
' 74269 Level 2 120 Environmental (HSE) concepts
Safety and ) th suffici
Environment and practices with sufficient
detail to enable them to function
in a safe and healthy way and to
deal with health and safety
problems and issues.
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E5.4.4 Training programme

The Contractor's proposed training programmes shall be subject to the approval of the Employer's Agent (or
the approval of the Project Management Team (PMT) in the case of training for Targeted Enterprises in
terms of Part F; Small Contractor Development, where applicable), and the Contractor shall, if so instructed
by the Employer's Agent or the PMT, alter or amend the programmes and the course content to meet any
additional needs identified.

The Contractor shall be responsible for everything necessary for the delivery of the training programmes,
including:

(a) the provision of the trainers;

(b) the provision of a suitable secure venue, complete with adequate furniture, lighting, air conditioning,
power and ablution facilities;

(c) the provision of all necessary stationery, consumables and study materials;

(d) the transportation of the learners to and from the training facility;

(e) the payment of wages to all learners during the classroom training at a rate equal to the minimum
wage rate as set on an annual basis in the Ministerial Determination for the Expanded Public Works
Programme;

4] the provision of any relevant Personal Protective Equipment (PPE) required for the training; and

(9) additional supervision of the learners during the practical learning stage of the training carried out

by constructing relevant elements of the Works (wages for the learners during this stage of the
training will be paid through the rates tendered for the relevant scheduled work items for those
elements).

At the successful completion of each course, the Contractor’s training provider shall, as proof of attendance
and completion, issue each learner with a certificate indicating the course content.

The training provider shall also ensure that each unit standard contributing towards a full learnership
qualification and successfully completed by the learner is entered onto the national database.

The Contractor shall keep comprehensive records of the training given to each learner and the certificates
issued, and shall provide copies of such records to the Employer’s Agent when required.

The Contractor shall also complete and submit to the Employer’s Agent each month, in a format acceptable
to the Employer (using the EPWP Data Collection Tool template), a return detailing the training provided,
both for the month and cumulatively for the contract.

E5.5 In-service training

The Contractor shall, from the commencement of the contract, implement an in-service training programme
in which the various skills required for the execution and completion of the Works are imparted to the EPWP
participants engaged thereon.

Throughout the duration of the contract, the EPWP participants shall be trained progressively through the
various stages of each particular type of work in which they are engaged, and their work shall be supervised
and monitored and their methods corrected where necessary.

The in-service training programme shall be submitted with the initial Works programme. The Contractor
shall record the progress in relation to this programme on a monthly basis, and this progress report shall be
incorporated in the monthly site meeting minutes and the payment certificate.

The Contractor shall provide sufficient skilled and competent trainers to train all EPWP participants engaged
on the contract in the various skills required to enable them to carry out the required construction activities.

The in-service training of EPWP participants shall take place before commencement of the relevant
construction activity, and the Contractor shall take into account in his programme the lead time required for
such training. All in-service training shall be deemed to be an element of the relevant construction activity.
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All formal in-service training shall be documented in terms of the EPWP Data Collection Tool template, and
shall be accompanied by an attendance register of the EPWP patrticipants on the applicable days.

All EPWP participants shall be remunerated at their agreed wage rate in respect of the time spent
undergoing in-service training. The cost of the Contractor’s in-service training obligations shall be deemed
to be covered by the sums and rates tendered for items B13.01(a), (b) and (c) in the bill of quantities.

On termination of their employment, the Contractor shall provide each EPWP participant engaged on the
contract with a certificate of service on which the following information shall be recorded:

() name of the Contractor;
(i) name of the project / contract;
(iii) name of the employee;
(iv) nature of the work satisfactorily executed by the EPWP participant and the time spent
thereon;
(v) nature and extent of training provided to the EPWP participant; and
(vi) dates of service.
E5.6 Training venue facility

The training venue facility to be provided by the Contractor shall be constructed, furnished and fully serviced
for the duration of the contract in accordance with Chapter 1.4 of the Standard Specifications for Road and
Bridge Works for South African Road Authorities (COTO), Draft Standard (DS), October 2020.

In order to minimise the cost of transporting the learners for training, the facility shall be located in secure
premises on the Site, or in close proximity thereto.

This facility shall be used to deliver all training, irrespective of whether it is delivered in terms of Part E or
Part F of the Particular Specifications.

The facility shall accommodate a class of up to 25 learners and shall comprise the following:

(&) Lecture room (interior area) = 48 m?
(b)  Ablutions (male) = 6 m?
(c)  Ablutions (female) = 6 m?
(d)  Chairs for learners (individual chairs, with backs) = 25 off
(e) Desk area for 25 learners (500 mm width) = 12,5 m?
) Chairs for trainers and management (individual chairs, with backs) = 5 off
(g) Table area for trainers and management = 3m?
(h)  220/250 volt power points = 6 off
0] Double 80 watt fluorescent light fittings complete with ballast and tubes = 6 off
()] Single incandescent light fittings complete with 100 watt globes = 4 off
(k)  Wash hand basins complete with taps and drains = 4 off
0] Fire extinguishers, 9,0 kg, all-purpose dry powder type, complete,

mounted on wall with brackets = 2 off
(m)  Air conditioning units with 2,2 kW minimum capacity, mounted and

with own power connection = 4 off
(n)  Voltage stabilizers = 2 off
(o) Floodlights complete with poles and 500 watt minimum globes and

controlled by photocells = 2 off
(p)  White boards (3 mx 1,5 m) = 1 off
(@) Venetian blinds = 12 m?
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E6. MEASUREMENT AND PAYMENT
Iltem Unit

E6.01 Provision of the training venue facility, including the cost of
transporting the learners to and from this facility........ccccccceeiiiiiiiinnenns lump sum (Sum)

The tendered lump sum for sub item e6.01 shall include full compensation for the provision of the training
venue facility complete and serviced as specified, including for the provision of power, water, sewerage and
cleaning services for the duration of the contract, for lighting, power points and voltage stabilizers, for air
conditioning, blinds, fire extinguishers, floodlights, furniture and whiteboards, for the provision of security at
the facility, for all other costs necessary to maintain the facility for the duration of the contract, and for the
removal of the facility on completion of the contract.

The tendered lump sum shall also include full compensation for transporting the learners on each day of
training from their place of work to this training venue facility, and back again after the training for the day
has been delivered by the accredited trainers.

Payment of the lump sum shall be made in three instalments as follows:

The first instalment, 50% of the lump sum, shall be paid after the Contractor has met all his obligations
regarding the provision of the training venue facility, complete and serviced as specified, and the facility has
been successfully commissioned for use.

The second instalment, 35% of the lump sum, shall be paid when 75% of the training courses proposed in
accordance with the Contractor's approved structured training programme have been delivered to the
learners by the accredited trainers.

The third and final instalment, 15% of the lump sum, shall be paid when all training has been concluded and
the facility has been dismantled and removed from the site.

Item Unit

E6.02 Training of learners employed by the contractor or by
the Targeted Enterprise subcontractors:

(a) Generic skills:

0] LI 1T T 0] £ PP provisional sum (Prov sum)

(i) Handling costs and profit in respect of sub item E6.02(a)(i)
............................................................................................................................. percentage (%)

(b) Entrepreneurial skills:

0) TrAINING COSES ..ottt provisional sum (Prov sum)

(i) Handling costs and profit in respect of sub item E6.02(b)(i) .....cooovvvveeiiiiiiennnen. percentage (%)

(c) Construction skills:

0] TraINING COSES ....uueieiiiee ittt e e e e e e e e e e e e provisional sum (Prov sum)

(i) Handling costs and profit in respect of sub item E6.02(c)(i)
............................................................................................................................. percentage (%)

(d) Transportation and accommodation costs of selected

learners only, while receiving off-site training:

0) Transportation and accommodation COStS ........coccveveriiiieeniiieneennne provisional sum (Prov sum)
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(ii) Handling costs and profit in respect of sub item E6.02(d)(i) .....cceevrvvveerinrereennennn. percentage (%)

Expenditure under sub items E6.02(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 of the
General Conditions of Contract 2015.

The provisional sum for each of sub items E6.02(a)(i), (b)(i) and (c)(i) is provided to cover the total costs of
the required training in generic, entrepreneurial and construction skills respectively, including for the
procurement of the services of the accredited trainers and their delivery of the training courses to the
learners, the provision of all training materials including all stationery and study materials, the wages of the
learners for the duration of the courses including the associated COIDA and UIF payments, and the
provision of any tools and PPE that may be required during those courses incorporating practical training
modules. The payment of wages to learners in terms of sub items E6.02(a)(i), (b)(i) and (c)(i) will only be
made to those learners who attend and successfully complete each course of the approved training
programme. Payment shall not be made to learners who, once selected, do not attend or only partially
complete structured training courses.

The tendered percentage for each of sub items E6.02(a)(ii), (b)(ii) and (c)(ii) is the percentage of the amount
actually spent under each of sub items E6.02(a)(i), (b)(i) and (c)(i) respectively, and shall include full
compensation for the handling costs of the Contractor and the profit in connection with the provision of the
training in generic, entrepreneurial and construction skills respectively, including for the costs of record
keeping and reporting with respect to the training received by each learner.

The provisional sum for sub item E6.02(d)(i) is provided to cover all costs related to the transportation and
accommodation costs of selected learners only, while receiving off-site training, where such learners have
been specifically selected to receive such off-site training and where such training cannot be delivered using
the training venue facility provided by the Contractor in terms of sub item F6.01.

The tendered percentage for sub item E6.02(d)(ii) is the percentage of the amount actually spent under sub
item E6.02(d)(i), and shall include full compensation for the handling costs of the Contractor and the profit in
connection with the transportation and accommodation costs of selected learners only, while receiving off-
site training.

ltem Unit

E6.03 Payments associated with the NYS programme:

€) Employment of NYS WOIKEIS ........uuuvuiiiiiiiiiiiiiiiiiiieiiieinininininenrnnnnnnnens provisional sum (Prov sum)
(b) Provision of tools and apparel for the NYS workers ..........ccccccvvvvnnnns provisional sum (Prov sum)
(©) Handling costs and profit in respect of sub items E6.03(a) and (b) .........ccccuue... percentage (%)
(d) Training of NYS workers:

0) Provision of training for NYS Workers .........ccoccviiiiiniii e provisional sum (Prov sum)
(i) Handling costs and profit in respect of sub item E6.03(d)(i)

............................................................................................................................. percentage (%)

(e) Liaison with the Employer’s project manager and the
training service provider:

(@ Liaison conducted by the Construction Manager...........ooocuueeiiiieeiiiiiiiieieee e hour (h)
(i) Liaison conducted by the senior Site foreman............oooiiiiiiiiiii e hour (h)

The provisional sums provided under sub items E6.03(a) and (b) shall be expended in accordance with
clause 6.6 of the General Conditions of Contract 2015.
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The provisional sum under sub item E6.03(a) shall be used to cover the cost of employment payments
made by the Contractor to the NYS workers, including the associated COIDA and UIF payments, all as
authorised by the Employer’s Agent.

The provisional sum under sub item E6.03(b) shall be used to cover all costs associated with the provision
of the necessary tools and apparel, including safety apparel, for the NYS workers, and the facilities for the
safe storage thereof, all as authorised by the Employer’'s Agent.

The tendered percentage under sub item E6.03(c) is a percentage of the total amount of expenditure
approved by the Employer’'s Agent under the provisional sum subitems E6.03(a) and (b), and shall include
full compensation for attendance by the Contractor, for the handling costs of the Contractor, and for the
profit in connection with payments made by the Contractor with respect to the NYS programme
implementation.

The provisional sum provided under sub item E6.03(d)(i) shall be expended in accordance with clause 6.6
of the General Conditions of Contract 2015.

The provisional sum under sub item E6.03(d)(i) shall be used to cover all costs associated with the
provision of training for the NYS workers, including the cost of procuring the services of the accredited
trainers and their delivery of the training courses to the NYS workers, and the provision of all training
materials including all stationery and study materials.

The tendered percentage under sub item E6.03(d)(ii) is a percentage of the total amount of expenditure
approved by the Employer's Agent under the provisional sum sub item E6.03(d)(i), and shall include full
compensation for attendance by the Contractor, for the handling costs of the Contractor, and for the profit in
connection with payments made by the Contractor with respect to the provision of training for the NYS
workers, including for the costs of record keeping and reporting with respect to the training received by each
NYS worker.

The unit of measurement for sub items E6.03(e)(i) and (ii) shall be the hour. The tendered rates shall
include full compensation for all costs related to the Construction Manager and the senior site foreman
respectively for time spent at formal liaison meetings authorised and convened by the Employer’s Agent for
the specific purpose of liaising with the Employer’s project manager and / or the training service provider.
The payment shall be made only for the time spent in the formal meeting itself. No payment shall be made
for time spent during any other on-site liaison, telephonic liaison, e-mail or written correspondence liaison
between these parties, or for liaison conducted with the Employer’s project manager and / or the training
service provider by any other member of the Contractor’s site staff or head office personnel, the cost of all
of which shall be deemed to be included in the Contractor's time-related obligations under sub
item B13.01(c).
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Expanded Public Works Programme:
PPE BRANDING

For EPWP Projects

. transport / ; ’Em.
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PROVINCE OF KWAZULU-NATAL

T-Shirt/Overall/Safety Vest Branding

Programme Name

(Short sleeve only) EPWP

Implementing

ELF;\QVOP Agent Logo
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Logo Options

| 3
REPUBLIC OF SOUTH AFRICA |

5 ronmental affairs Contains National Coat EXPANDED Pumlc WORKS PROGRAMME

Ng# e
'@' Of Arms and name
W& 2

National Projects

=) Deparment
@‘ Public Works
Waoi?  REPUBLIC OF S0UTH AFRICA

Provincial Department PrOjeCtS The Logo shall not be disproportionately stretched.
A monochrome black logo may be used on approval

5 only.
p. o transport Y
Department
Transport
Province of Kwazuls sessl The above logo is the current logo. Logos with

green text below the words EXPANDED PUBLIC
Contains Provincial Coat WORKS PROGRAMME are old logos and should
Of Arms and name not be utilised.

Municipal Projects

Ugu District @

Municipality r-"lmnu!v'

PLEASE VERIFY WHICH LOGO NEEDS TO USED

Printing on PPE

PPE (Overalls) shall be Pantone Green with/without reflective tape and
shall be branded as follows:

* Implementer’s Logo (printed or embroidered) on the left front pocket
location ie over the heart position. (full colour)

« EPWP logo on the right front pocket (printed or embroidered) location
(full colour)

* The letters EPWP on the back of the PPE in BLACK

* The program name eg Vuk'uphile is to be printed on the right sleeve of
short sleeved apparel and need not be placed on long sleeved apparel.

«  Where required, lime green safety vests are to be branded with similar
specification above. In this instance the Overalls may not necessarily
be branded provided that the use of high visibility vests is mandatory.

+ All artwork and PPE samples shall be approved and signed off by the
consultant prior to printing/embroidering.
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PRO FORMA EPWP CONTRACT OF EMPLOYMENT

Contractor’s
Logo

i

EXPANDED PUBLIC WORKS PROGRAMME

This contract must be read in conjunction with the standard terms and conditions of employment on EPWP attached herein.

EPWP CONTRACT OF EMPLOYMENT between
Employer Details
Cli r tap here to enter te Address
Name Click or tap here to enter text Click or tap here to enter text.
Telephone Click or tap here to enter text.
Email Click or tap here to enter text.
Contact Click or tap here to enter text.
And

Employee Details
Name Click or tap here to enter text. Surname Click or tap here to enter text.
ID: Click or tap here to enter text. Cell Click or tap here to enter text.
Sex (M/F) Male (0 Female [ Disability Yes [ No (O
Primary Language Click or tap here to enter text. i

— Physical Click or tap here to enter text.
Other Languages Click or tap here to enter text Address
Highest Education Click or tap here to enter text Local Click or tap here to enter text
Level Achieved TP e R e Municipality | 7" O R e o e e
Other qualifications Click or tap here to enter text. Ward Click or tap here to enter text.
Grant Received (Y/N) | Yes L1 No [ Grant type:

Employment Details

Name of project:

ick or tap here to enter text.

Job Title:

ick or tap here to enter text.

Duties:

Click or tap here to enter text.

Click or tap here to
enter text.

Contract Start Date

Click or tap here to
enter text.

Contract Finish Date

The wage per task/day is:

R Click or tap here to

enter text. I Hour/Day/task (Specifier to select correct rate)

Special Conditions

You must be aware that this employment confract is a limited term contract
and not a permanent job. This employment contract may be terminated for
any one of the following reasons:
a) The contractor does not get additional contracts from the EPWP.
b) Funding for the programme in your area comes to an end.
¢) Undemperformance: first offence — final written waming. Second
offence — dismissal.

Payment

a) You will be paid a fixed amount stipulated above for completing a fixed
amount of work.

b} The amount of work required for the agreed rate of pay will vary from
task to task. You will be informed at the beginning of each task or group
of tasks how much work you are expected to complete per day.

) You will only be paid for work completed.

d) Payment during classroom training shallbe R iday

Personal Protective Clothing will be supplied to the employee by the employer depending on the work to be performed, and will remain the property of

the employee provided that the employee has worked for at least 3 months.

Acceptance

Employer Name: Employer Signature:

Employee Name: Employee Signature:

Witness 1 Name: Witness 1 Signature:

Witness 2 Name: Witness 2 Signature:

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO

C123




Province of KwaZulu-Natal
Department of Transport

Contract No. ZNB01309/00000/00/POR/INF/22/T

APPENDIX E - Conditions of Service 5.1.
) 52
Introduction
1.1. This document contains the standard terms and

b)

d)

e)

9
h)

21,
22

2.3,

3.1,

a)

3.2

3.3.

4.1.

432,

4.4,

conditions for workers employed in elementary occupations
on an Expanded public Works Programme (EPWP). These
terms and conditions do NOT apply to persons employed in
the supervision and management of an EPWP.

1.2. In this document —

a) “department” means any department of the State,
implementing agent or contractor;

‘employer” means any department, implementing agency or
contractor that hires workers to work in elementary
occupations on an EPWP;

“Worker” means any person working in an elementary
occupation on an EPWP;

“elementary occupation” means any occupation involving
unskilled or semi-skilled work;

8.
‘management” means any person employed by a department g 4

or implementing agency to administer or execute an EPWP;

“task” means a fixed quantity of work; 82
“task-based work™ means work in which a worker is paid a 83

fixed rate for performing a task;

‘task-rated worker” means a worker paid on the basis of the g
number of tasks completed;

‘time-rated worker” means a worker paid on the basis of the
length of time worked.

Terms of Work 84
Workers on an EPWP are employed on a temporary basis. a)
A worker may NOT be employed for longer than 24 months in

any five-year cycle on an EPWP. )

Employment on an EPWP does not qualify as employment as
a contributor for the purposes of the Unemployment Insurance
Act 30 of 1966.

9.1.

Normal Hours of Work

An employer may not set tasks or hours of work that requirea g o

worker to work—
more than forty hours in any week

on more than five days in any week; and 943

for more than eight hours on any day.

An employer and worker may agree that a worker will work 94

four days per week. The worker may then work up to ten

hours per day. 9.5

A task-rated worker may not work more than a total of 55

hours in any week to complete the tasks allocated (based on 96

a 40-hour week) to that worker.

97.

Meal Breaks

A worker may not work for more than five hours without taking 9.8

a meal break of at least thirty minutes duration.

An employer and worker may agree on longer meal breaks.

A worker may not work during a meal break. However, an a)
employer may require a worker to perform duties during a b)
meal break if those duties cannot be left unattended and

cannot be performed by another worker. An employer must g g

take reasonable steps to ensure that a worker is relieved of

his or her duties during the meal break.

A worker is not entitled to payment for the period of a meal

break. However, a worker who is paid on the basis of time 919
worked must be paid if the worker is required to work or to be
available for work during the meal break.

Special Conditions for Security Guards

A security guard may work up fo 55 hours per week and up to
eleven hours per day.

A security guard who works more than ten hours per day must
have a meal break of at least one hour or two breaks of at
least 30 minutes each.

Daily Rest Period

Every worker is entitled to a daily rest period of at least eight
consecutive hours. The daily rest period is measured from
the time the worker ends work on one day until the time the
worker starts work on the next day.

Weekly Rest Period

Every worker must have two days off every week. A worker
may only work on their day off to perform work which must be
done without delay and cannot be performed by workers
during their ordinary hours of work (“emergency work™).

Work on Sundays and Public Holidays

A worker may only work on a Sunday or public holiday to
perform emergency or security work.

Work on Sundays is paid at the ordinary rate of pay.

A task-rated worker who works on a public holiday must be
paid —

the worker’s daily task rate, if the worker works for less than
four hours;

double the worker’'s daily task rate, if the worker works for
more than four hours.

A time-rated worker who works on a public holiday must be
paid —

the worker's daily rate of pay, if the worker works for less than
four hours on the public holiday;

double the worker's daily rate of pay, if the worker works for
more than four hours on the public holiday.

Sick Leave
Only workers who work four or more days per week have the
right to claim sick-pay in terms of this clause.
A worker who is unable to work on account of iliness or injury
is entitled to claim one day's paid sick leave for every full
month that the worker has worked in terms of a contract.
A worker may accumulate a maximum of twelve days’ sick
leave in a year.
Accumulated sick-leave may not be transferred from one
contract to another contract.
An employer must pay a task-rated worker the worker's daily
task rate for a day's sick leave.
An employer must pay a time-rated worker the worker's daily
rate of pay for a day’s sick leave.
An employer must pay a worker sick pay on the worker's
usual payday.
Before paying sick-pay, an employer may require a worker to
produce a certificate stating that the worker was unable to
work on account of sickness or injury if the worker is —
absent from work for more than two consecutive days; or
absent from work on more than two occasions in any eight-
week period.
A medical certificate must be issued and signed by a medical
practitioner, a qualified nurse or a clinic staff member
authorised to issue medical certificates indicating the duration
and reason for incapacity.
A worker is not entitled to paid sick-leave for a work-related
injury or occupational disease for which the worker can claim
compensation under the Compensation for Occupational
Injuries and Diseases Act.

’ —

Employee
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10. Maternity Leave

10.1. A worker may take up to four consecutive menths' unpaid
matemity leave.

10.2. A worker is not entitled to any payment or employment-related
benefits during matemity leave.

10.3. A worker must give her employer reasonable notice of when
she will start maternity leave and when she will return to work.

10.4. A worker is not required to take the full period of maternity
leave. However, a worker may not work for four weeks before
the expected date of birth of her child or for six weeks after
the birth of her child, unless a medical practitioner, midwife or
qualified nurse certifies that she is fit to do so.

10.5. A worker may begin matemity leave —

a) four weeks before the expected date of birth; or
b) onan earlier date —

i if a medical practitioner, midwife or certified nurse certifies
that it is necessary for the health of the worker or that of her
unborn child; or

ii. if agreed to between employer and worker; or

iii.  ona later date, if a medical practitioner, midwife or certified
nurse has certified that the worker is able to continue to work
without endangering her health.

10.6. A worker who has a miscarriage during the third timester of
pregnancy or bears a stillborn child may take maternity leave
for up to six weeks after the miscarriage or stillbirth.

10.7. A worker who returns to work after matemity leave, has the
right to start a new cycle of twenty-four months employment,
unless the EPWP on which she was employed has ended.

11. Family responsibility leave

11.1.  Workers, who work for at least four days per week, are
entitlied to three days paid family responsibility leave each
year in the following circumstances -

a) when the employee’s child is born;
b) when the employee’s child is sick;
c) inthe event of a death of —

i the employee’s spouse or life partner,

i.  the employee’s parent, adoptive parent, grandparent, child,
adopted child, grandchild or sibling.

12. Statement of Conditions

12.1.  An employer must give a worker a statement containing the
following details at the start of employment —

a) the employers name and address and the name of the
EPWP;

b) the tasks or job that the worker is to perform; and

c) the period for which the worker is hired or, if this is not certain,
the expected duration of the contract;

d) the worker’s rate of pay and how this is to be calculated;

e) the training that the worker will receive during the EPWP.

12.2. An employer must ensure that these terms are explained in a
suitable language to any employee who is unable to read the
statement.

12.3.  An employer must supply each worker with a copy of these
conditions of employment.

13. Keeping Records

13.1.  Every employer must keep a written record of at least the

following —

a) the worker's name and position;

b) inthe case of a task-rated worker, the number of tasks
completed by the worker;

¢} inthe case of a time-rated worker, the time worked by the
worker,

d) payments made to each worker.

13.2. The employer must keep this record for a period of at least
three years after the completion of the EPWP.

14.
14.1.

14.2.

14.3.

14.4.
14.3.

14.6.
b)
c
14.7.

15.
12.1.

15.2.

15.3.

15.4.
a)

b)

0

16.
16.1.

16.2.

17.

Payment

An employer must pay all wages at least monthly in cash or
by cheque or into a bank account.

A task-rated worker will only be paid for tasks that have been
completed.

An employer must pay a task-rated worker within five weeks
of the work being completed and the work having been
approved by the manager or the contractor having submitted
an invoice to the employer.

A time-rated worker will be paid at the end of each month.
Payment must be made in cash, by cheque or by direct
deposit into a bank account designated by the worker.
Payment in cash or by cheque must take place —

at the workplace or at a place agreed to by the worker;
during the worker's working hours or within fiteen minutes of
the start or finish of work;

in a sealed envelope which becomes the property of the
worker.

An employer must give a worker the following information in
writing —

the period for which payment is made;

the numbers of tasks completed or hours worked;

the worker's eamings;

any money deducted from the payment;

the actual amount paid to the worker.

If the worker is paid in cash or by cheque, this information
must be recorded on the envelope and the worker must
acknowledge receipt of payment by signing for it

It a worker's employment is terminated, the employer must
pay all monies owing to that worker within one month of the
termination of employment.

Deductions

An employer may not deduct money from a worker's payment
unless the deduction is required in terms of a law.

An employer must deduct and pay to the SA Revenug
Services any income tax that the worker is required to pay.
An employer who deducts money from a worker's pay for
payment to another person must pay the money to that
person within the time period and other requirements
specified in the agreement law, court order or arbitration
award concemed.

An employer may not require or allow a worker to —

repay any payment except an overpayment previously made
by the employer by mistake;

state that the worker received a greater amount of money
than the employer actually paid to the worker; or

pay the employer or any other person for having been
employed.

Health and Safety

Employers must take all reasonable steps to ensure that the
working environment is healthy and safe.

Aworker must —

work in a way that does not endanger his/her health and
safety or that of any other person;

obey any health and safety instruction;

obey all health and safety rules of the EPWP;

use any personal protective equipment or clothing issued by
the employer,

report any accident, near-miss incident or dangerous
behaviour by another person to their employer or manager.

Compensation for Injuries and Diseases

Empicyer Emginyes
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17.1.

17.2.
17.3.

17.4.

18.
18.1.

18.2.
18.3.

18.4.

18.5.

It is the responsibility of the employers (other than a
contractor) to arrange for all persons employed on an EFWP
to be covered in terms of the Compensation for Occupational
Injuries and Diseases Act, 130 of 1993.

A worker must report any work-related injury or occupational
disease fo their employer or manager.

The employer must report the accident or disease to the
Compensation Commissioner.

An employer must pay a worker who is unable to work
because of an injury caused by an accident at work 75% of
their eamings for up to three months. The employer will be
refunded this amount by the Compensation Commissioner.
This does NOT apply to injuries caused by accidents outside
the workplace such as road accidents or accidents at home.

Termination

The employer may terminate the employment of a worker for
good cause after following a fair procedure.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate
employment. However, a worker who wishes to resign should
advise the employer in advance to allow the employer to find
a replacement.

A worker who is absent for more than three consecutive days
without informing the employer of an intention to retum to
work will have terminated the contract. However, the worker
may be re-engaged if a position becomes available for the
balance of the 24-month period.

A worker who does not attend required training events,
without good reason, will have terminated the contract.
However, the worker may be re-engaged if a position
becomes available for the balance of the 24-month period.

. Certificate of Service

On termination of employment, a worker is entitled to a
certificate stating —

the worker's full name;

the name and address of the employer;

the EPWP on which the worker worked;

the work performed by the worker;

any training received by the worker as part of the EPWP;
the period for which the worker worked on the EPWP;
any other information agreed on by the employer and worker.
Either party can terminate this agreement with four weeks
written notice. In the case where an employee is illiterate
notice may be given by that employee verbally.

Employer

Employee
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EPWP DATA COLLECTION TOOL TEMPLATE
(PRO FORMAS OF MICROSOFT EXCEL SPREADSHEETS)

EPWP REGISTRATION FORM

Please complete the

Field requested Description if needed : . 8
sections in white

N
P4

I
I
I
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EPWP BUSINESS FORM
requested
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Participant Training Data
Type of
training
Training course End Cost Status of -
categor (it (for the (for the trainin Trainin Training Trainin
Course Course gory standard, . Number of Number . 9 1ng Provider ng
Code (Accredited / Start entire . entire (Not started, In Provider Provider
ID Name Trade . Trainees of Days L Contact
non- Titles. Short training training progress, Name Number Address
accredited) ’ duration) course) Completed)
courses,
Public body
specific)
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Please complete
Field requested Description if needed the sections
in white
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EXPANDED PUBLIC WORKS PROGRAMME

The Attendance Register for on-site Workers

Reporting month: Mobile No:

Project Name: Contract no:

Surname:

First Name:

IDENTITY NUMBER:

Day Date Time In | Signhature | Time Out | Signature Report On Any Formal
Training Provided In The
Reporting Month

WEEK 1

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 2

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 3

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 4

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

WEEK 5

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

Total Days worked
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C3.3 PARTICULAR SPECIFICATIONS

PART F: SMALL CONTRACTOR DEVELOPMENT
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PART F: SMALL CONTRACTOR DEVELOPMENT
F1. SCOPE

This part provides the procedures that relate to the Contractor implementing the CIDB B.U.I.L.D standard
for Indirect Targeting for Enterprise Development through construction Works Contracts, the Employer’s
policies and initiatives, enabling the Employer to realise its social and development objectives through the
participation of Targeted Enterprises and Labour in the construction of the Works. The approach adopted
enables the delivery of a wide range of social and economic deliverables, including the employment of
local resources, employment opportunities for labour enhanced works, business opportunities, enterprise
support and development programmes, and skills development.

The participation of Targeted Enterprises and Labour, measured in monetary terms, is specified as a
contract participation goal by the Employer, for the Contractor to achieve.

The Contractor shall:

Subcontract a minimum of 30% of the scope of works to targeted enterprises
Perform needs analysis on the targeted enterprise to identify developmental goals;

Provide internal mentorship support to improve the targeted enterprise/s performance;

Develop a project specific enterprise development plan to improve the targeted enterprise/s
performance in the identified developmental areas to the CIDB Competence Standard for
Contractors Gazette No. 41237, 10 November 2017

. Monitor and report the progress of the agreed development areas with the targeted

enterprise/s

Submit a project completion report to the Employer’s representative for each targeted enterprise

F2. DEFINITIONS

Unless inconsistent with the context, in these specifications the following terms, words or expressions
shall have the meanings hereby assigned to them:

F2.1  “Black People” has the meaning assigned to it in section 1 of the Broad-Based Black Economic
Empowerment Act, 2003 (Act No 53 of 2003), and the Broad-Based Black Economic Empowerment
Amended Act, 2013 (Act No 46 of 2013).

F2.2  “Contract Participation” means a process whereby the Employer sets a target to achieve its
social and development objectives through the participation of Targeted Enterprises and Labour in the
construction of the Works.

F2.3  “Contract Participation Goal (CPG)” means the value of goods, services and works for which
the Contractor contracts Targeted Enterprises and Labour exclusive of any value added tax which the law
requires the Employer to pay to the Contractor, expressed as a percentage of the Contract Price
(adjusted to exclude penalties and value added tax).

F2.4 “EME” means an exempted micro enterprise in terms of a code of good practice on black
economic empowerment issued in terms of section 9(1) of the Broad-Based Black Economic
Empowerment Act, 2003 (Act No 53 of 2003).

F2.5 “Military Veteran” has the meaning assigned to it in section 1 of the Military Veterans Act, 2011
(Act No 18 of 2011).

F2.6 “people with disabilities” has the meaning assigned to it in section 1 of the Employment Equity
Act, 1998 (Act No 55 of 1998).

F2.7  “Project Management Team (PMT)” means a team established at the commencement of the
contract, comprising a representative from each of the Employer, the Employer's Agent and the
Contractor, that will be responsible for various functions related to the implementation of the Contract
Participation process.
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F2.8 “QSE” means a qualifying small enterprise in terms of a code of good practice on black economic
empowerment issued in terms of section 9(1) of the Broad-Based Black Economic Empowerment Act,
2003 (Act No 53 of 2003).

F2.9 “Target Area” means the geographic area stated in the Contract Data.

F2.10 “Targeted Enterprise” means an entity to which the Contractor subcontracts a percentage of the
contract value as a condition of contract and which is:

0] an EME or QSE which is at least 51% owned by black people;

(i)  an EME or QSE which is at least 51% owned by black people who are youth;

(i)  an EME or QSE which is at least 51% owned by black people who are women;

(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or

(v) an EME or QSE which is at least 51% owned by black people who are military veterans.

F2.11 “Targeted Labour” means individuals, employed by the Contractor and subcontractors in the
performance of the contract, who permanently reside in the target area or who are recognised as being
residents of the target area on the basis of identification and association with and recognition by the
residents of the target area, and excludes any labour employed by suppliers and manufacturers.

F2.12 *“Youth” means persons between the ages of 18 and 35.
F3. CONTRACT PARTICIPATION
F3.1  Objective

In order for the Employer to realise its social and development objectives, the Contractor is required to
provide business and labour opportunities through the participation of Targeted Enterprises and Labour in
the construction of the Works. The participation of Targeted Enterprises and Labour, measured in
monetary terms, is specified by the Employer as a contract participation goal, for the Contractor to
achieve.

F3.2  Contract Participation process

The Contractor shall engage Targeted Enterprises and Labour in the performance of the contract to the
extent that the total monetary value of such engagements exclusive of any value added tax, expressed
as a percentage of the Contract Price (adjusted to exclude penalties and value added tax), is not less
than the Contract Participation Goal specified in the contract.

F3.2.1Contract Participation plan

The Contractor shall submit to the Employer's Agent details of his plan to achieve the Contract
Participation Goal with his initial programme in terms of which he will carry out the Works. The Contract
Participation plan shall be submitted with all subsequent adjusted programmes. The tender process for
the procurement of Targeted Enterprise subcontractors shall be indicated on the programme.

The Contract Participation plan shall indicate the expected delivery dates of goods provided by Targeted
Enterprises, and the commencement and completion dates of work and services to be performed by all
the Targeted Enterprises and Labour engaged on the contract for the purpose of securing credits towards
the Contract Participation Goal.

The information contained in the Contract Participation plan facilitates, in the first instance, the monitoring
by the Employer’s Agent of the performance of the Contractor in terms of his Contract Participation Goal
obligations and, in the second instance, the making of any adjustments by the Contractor to compensate
for quantitative underruns, the elimination of items contracted to Targeted Enterprises or Labour, or any
other reason beyond the Contractor’s control which may be acceptable to the Employer
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F3.2.2Targeted Enterprises

The Contractor shall engage Targeted Enterprises comprising subcontractors and suppliers directly or
indirectly in the performance of the contract. Prior to such Targeted Enterprises being engaged, the
Contractor shall submit to the Employer’'s Agent documentation in a form approved by the Employer’s
Agent, to confirm that the enterprise satisfies the eligibility criteria for recognition as a targeted enterprise.

The Contractor shall enter into written contractual agreements with all the Targeted Enterprises, in a form
approved by the Employer's Agent. Copies of such agreements and the written acceptance thereof shall
be submitted to the Employer’s Agent.

In the case of Targeted Enterprise subcontractors, only those subcontractors procured through a tender
process as specified in clause G6 Tender Process for Targeted Enterprise Subcontractor Procurement,
shall qualify to have their contribution count towards the Contract Participation Goal.

The Contractor may not subcontract more than 25% of the Contract Price to Targeted Enterprises whose
B-BBEE status level of contributor is lower than the Contractor’s.

F3.2.3Targeted Labour

The Contractor shall engage Targeted Labour directly or indirectly in the performance of the contract. It is
a requirement of the contract that such Targeted Labour be engaged by means of a written contract, in a
form approved by the Employer’s Agent.

The requirements for the engagement of such Targeted Labour is contained in Part E: Expanded Public
Works Programme.

F3.3 Contract Participation Goal

The Contract Participation Goal comprises two targets, namely subcontracting of the Works to Targeted
Enterprises, and employment of Targeted Labour. The Contract Participation Goal targets are stated as a
percentage unit of measure in the Contract Data, for the Contractor to achieve to the extent that the total
monetary value of such subcontracting and employment engagements exclusive of any value added tax,
expressed as a percentage of the Contract Price (adjusted to exclude penalties and value added tax), are
each not less than the respective Contract Participation Goal target stated in the contract.

F3.3.1Monthly submission of supporting documentation

The Contractor shall prepare and submit on a monthly basis to the Employer’s Agent in a form approved
by the Employer’s Agent, the following:

0] a brief report which describes the commercially useful functions performed by the Targeted
Enterprises and Labour in the performance of the contract, both during the interim period
and on a cumulative basis;

(i)  aschedule reflecting the estimated total value of the contracts, the cumulative value of the
contracts, and the value of goods provided, and work and services performed over the
period for which payment is claimed with respect to each and every Targeted Enterprise;
and

(i)  a schedule which lists the names, identity numbers, gender, trade/occupation, period of
employment, employment number and the like, as directed by the Employer's Agent,
together with the respective wage rates payable in respect of Targeted Labour, including
the monetary value of wages paid both on a cumulative basis and over the period for which
payment is claimed.

(iv)  Project interim reports in the specified format (ED105P) detailing interim value of the CPG
that was achieved. Such a report shall also contain a monthly progress report, compiled
by the employer’s representative and the contractor, detailing an assessment of the
enterprise development support provided.
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(v)  Project completion report, in the specified format (ED101P), to the Employer’s
Representative for acceptance within 15 days of achieving practical completion. The report
shall include the value of the CPG that was certified in accordance with the contract, cidb
registration numbers of each and every targeted enterprise and the value of the
subcontracted works or the participation parameter of the joint venture entered into; and

(vi)  Enterprise development declaration (ED104P).

Should random inspections conducted by the Employer's Agent on Targeted Enterprise and Labour
activities indicate that such Targeted Enterprises and Labour are not performing in accordance with the
requirements of the contract, the Contractor shall provide, in addition to the monthly reporting
requirements, separate weekly resource returns and any other relevant information with respect to such
Targeted Enterprises and Labour in a form approved by the Employer’'s Agent.

F3.3.2Contract Participation Goal credits
F3.3.2.1 Granting of credits

The Employer’s Agent shall certify the value of the credits counted towards the Contract Participation
Goal whenever a claim for payment is issued to the Employer, and shall notify the Contractor of the
amount. The value of the credits counted shall not include any expenditure on Goods and Labour which
forms part of the monetary value of the contributions made by Targeted Enterprise subcontractors.

Credits towards the Contract Participation Goal shall be granted by converting the value of the following
(including contract price adjustment and rise/fall on special materials, but excluding value added tax) to a
percentage of the Contract Price (adjusted to exclude penalties and value added tax), as relevant:

0] subcontracting CPG:

¢ the total monetary value of the contributions made by Targeted Enterprise
subcontractors in fulfilling contractual obligations; and

e expenditure on Goods required for the contract, which are obtained from Targeted
Enterprise suppliers.

(ii) employment CPG:

¢ the total monetary value of wages paid to Targeted Labour.

F3.3.2.2 Denial of credits

No credits shall be granted should the Contractor make a direct payment to a supplier or manufacturer on
behalf of a Targeted Enterprise when such payment is recovered by making deductions from payments to
the Targeted Enterprise in connection with the contract; or should the Contractor fail to enter into a
written agreement with the relevant Targeted Enterprise.

In addition, credits claimed towards the Contract Participation Goal shall be denied where written
contractual agreements contain any of the following:

0] a right to set off in favour of the employing Contractor not provided for by law;

(i)  authoritarian rights given to the employing Contractor or his agent, with no recourse to
independent adjudication in the event of a dispute arising;

(i)  payment procedures based on a pay-when-paid system;

(iv)  adispute resolution process which does not include inexpensive alternative dispute
resolution procedures, such as mediation or adjudication, but which only makes use of
formal proceedings such as arbitration or litigation; or

(v)  conditions which are more onerous than those which exist in the main contract.
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Credits shall be denied should Targeted Enterprises not adhere to statutory labour practices or fail to
perform commercially useful functions.

F3.3.3Contract Participation Goal evaluation

The Contractor shall, upon completion of each individual Targeted Enterprise’s contract, issue a
completion certificate and certify the amount paid to such Targeted Enterprises. The Contractor shall
submit the certificates, counter-certified by the relevant Targeted Enterprises, to the Employer’s Agent for
record-keeping purposes. The Contractor shall furnish justification to the Employer's Agent whenever it is
not possible to obtain such counter-certification.

The Contractor shall, upon termination of the services of the individuals classed as Targeted Labour
engaged in activities relating to the performance of the contract, certify the amount paid to such
individuals and submit the certificate, counter-certified by the relevant individual, to the Employer's Agent
for record-keeping purposes. The Contractor shall furnish justification to the Employer’'s Agent whenever
it is not possible to obtain such counter-certification.

On completion of the contract, the Employer's Agent shall determine the final credits to be granted
towards the Contract Participation Goal targets, by converting the value of credits (including contract
price adjustment and rise/fall on special materials, but excluding value added tax) to a percentage of the
Contract Price (adjusted to exclude penalties and value added tax)

F3.3.4Sanctions

In the event that the Contractor fails to substantiate that any failure to achieve any of the Contract
Participation Goal targets, is due to quantitative underruns, the elimination of items contracted to
Targeted Enterprises, or any other reason beyond the Contractor's control which may be acceptable to
the Employer, the Contractor shall be liable for a financial penalty as prescribed in clause SCC 4.1.1 of
section C1.2.1.2 Special Conditions of Contract. The subcontracting financial penalty shall be calculated
as follows:

P = 0,05 x[(D - Do)/100] x Ca
where
D is the Contract Participation Goal percentage

Do is the Contract Participation Goal percentage which the Employer’s Agent certifies, based on
the credits passed, as being achieved upon completion of the contract

Ca  contract amount which is the Contract Price (adjusted to exclude penalties and value added
tax)

P is the monetary value of penalty payable

The evaluation of the Contractor’s achievement of the Contract Participation Goal for the subcontracting
of the Works to Targeted Enterprises, shall be undertaken monthly by the Employer’s Agent based on the
accumulative achievements in comparison to the programmed utilisation of Targeted Enterprises, as a
means of monitoring the Contractor’s performance in achieving the Contract Participation Goal.

Failure by the Contractor to achieve the Contract Participation Goal target by the time of Practical
Completion, shall result in the financial penalty being applied as prescribed in this clause. The
Employer's Agent shall make a final determination of the Contractor's achievement of the Contract
Participation Goals based on the value of the Final Payment Certificate.

F4. DUTIES OF THE EMPLOYER AND ENGINEER

The Employer, Engineer, and the Contractor, or their representatives, are parties to the Project Liaison
Committee and are co-responsible for successful project Stakeholder and Community liaison. The
Employer and the Engineer also play a supporting role in the successful implementation of the
Employer’s Targeted Labour and Targeted Enterprise utilisation and development goals.
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To implement the Employer’s Targeted Labour and Targeted Enterprise goals, the Employer and the
Engineer shall provide support to the Contractor by executing the following duties:

® Make recommendations to the Contractor in the identification and structuring of the work
packages to be subcontracted to Targeted Enterprises, and agree to the scope and extent
of the work packages.

(i)  Verify that the Targeted Enterprise Database(s), have been updated prior to the letting of
every new set of subcontracts.

(i) Endorse all Databases, and approve tender procedures, tender documents, tender
submission requirements and adjudication processes for the subcontracting of Targeted
Enterprises.

(iv)  Review all tender adjudication reports and monitor that the criteria and procedures applied
by the Contractor to subcontract work to Targeted Enterprises are executed in a fair and
transparent manner, and are in accordance with the Employer’s standards.

(v)  Endorse subcontract agreements and ensure that the conditions of subcontracting with
Targeted Enterprises are fair and transparent and within the prescripts of the Contract
requirements.

(vi)  Monitor the management of Targeted Enterprise subcontracts and ensure that conditions
such as the application of penalties and the termination of contracts, are applied in a fair
and transparent manner and within the prescripts of the agreement.

(vii) Verify that the Labour Database(s) from which Targeted Labour will be employed is
updated prior to every new Labour intake.

(viii) Monitor that the criteria and procedures applied by the Contractor to employ Targeted
Labour are executed in a fair and transparent manner, and is within the Contract
requirements.

(ix)  Monitor that the conditions of employment of Targeted Labour are applied in a fair and
transparent manner and within the prescripts of the current and relevant Labour legislation.

(xX)  Make recommendations to the Contractor in the identification of the training requirements
of Targeted Enterprises and Targeted Labour and approve the proposed training
programmes.

(xi)  Monitor that training programmes and support programmes, which the Contractor
committed to, are implemented and executed as intended.

F5. SPECIFIC WORK TO BE CARRIED OUT BY TARGETED ENTERPRISE
SUBCONTRACTORS

F5.1  Subcontract scope of work

It is a requirement of the contract that only those Targeted Enterprise subcontractors procured through a
tender process by the Contractor, shall qualify to have their contribution count towards the Contract
Participation Goal.

For this particular contract, the following listed work has been identified in terms of this Particular

Specification, Part G, as suitable for execution by Targeted Enterprise subcontractors in order to assist
the Contractor in achieving the Contract Participation Goal:

0] Clearing and grubbing.

(ii) Accommaodation of Traffic.
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(iii)
(iv)
v)
(vi)
(vii)
(wviii)
(ix)
)
(x)
(xii)
(xiii)
(xiv)
(xv)
(xvi)

(xvii)

Construction and clearing of drains.

Roadbed Construction.

Road Pavement layers.

Repair of Surface Defects.

Installation of prefabricated culverts including inlet and outlet structures.
Concrete channelling and concrete linings for open drains.
Pitching, stonework and protection against erosion.
Construction of gabions.

Erection of guardrails.

Erection of road signs.

Guide Blocks and Kilometre Markers.

Landscaping.

Finishing the road and road reserve.

Line Marking

Other work identified by the Employer to be executed in the community area.

The work to be carried out by Targeted Enterprise subcontractors is not limited to the work listed above,
and the Contractor may need to engage Targeted Enterprises and Labour on other aspects of the Works
in order to achieve the Contract Participation Goal.

F5.2 Subcontract work packages

The work activities shall be grouped into varying sizes of work packages according to the CIDB
contractor grading designation and class of construction works. The typical scope of work may include
the following class of construction works and specialist works:

(i)
(ii)

Class of construction works — Civil Engineering (CE); and
Specialist Works:

e Asphalt works (SB);

¢ Road marking and signage (SK)

e Landscaping (SH)
e Structural steelwork fabrication and erection (SL); and

e Demolition and blasting (SE)

For this contract the minimum number of prescribed work packages for execution by Targeted Enterprise
subcontractors is indicated in table F1/1 according to the CIDB contractor grading designation and the
scope of work according to the Chapters of the Standard Specifications for Road and Bridge Works for
South African Road Authorities (COTO), Draft Standard (DS), October 2020.

Provision is made for each of the work packages to include Chapter 1.3 Contractor's Establishment on
Site and General Obligations to cover the costs of the Targeted Enterprise subcontractors’ own
establishment and general obligations.
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TABLE F1/1: PRESCRIBED MINIMUM NUMBER OF WORK PACKAGES ACCORDING TO CIDB CONTRACTOR GRADING
DESIGNATION
TARGETED ENTERPRISE SUBCONTRACTOR
CIDB CONTRACTOR GRADING DESIGNATION
1 2 3 4 5 6
CHAPTER | DESCRIPTION Max: Max: Max: Max: Max: Max:
RO,5m R1lm R3 m R6 m R10 m R20 m
Cl1.5 ACCOMMODATION OF TRAFFIC X(2)
Cl1.6 CLEARING AND GRUBBING
3.1 DRAINS X
C3.2 CULVERTS
CONCRETE KERBING AND
CHANNELING, ASPHALT
BERMS,CHUTES,DOWNPIPES, X(1)
AS WELL AS CONCRETE,
STONE PITCHED AND
GABION LININGS FOR OPEN
C33 DRAINS
C5.1 ROADBED
C5.3 ROAD PAVEMENT LAYERS X(1)
C5.4 STABILISATION
C8.5 STANDARD CRACK SEALING
PATCHING AND EDGE BREAK
C8.8 REPAIR
X(1)
c113 GUIDE BLOCKS AND
' KILOMETER MARKERS
C11.6 ROADSIGNS
Cl1.4 ROAD RESTRAINT SYSTEMS X(1)
ROAD MARKING AND ROAD
C11.7
STUDS
LANDSCAPING AND
C11.8 X(1)
PLANTING PLANTS
FINISHING THE ROAD
C11.9 RESERVE AND TREATING OLD
ROADS
MINIMUM TOTAL NUMBER OF
TARGETED ENTERPRISE
SUBCONTRACTORS 5 1 1
PRESCRIBED FOR EACH CIDB
CONTRACTOR GRADING
DESIGNATION
NOTE:

X* All work packages must include Chapter 1.3

X(1) denotes “one” prescribed subcontract work package according to the respective CIDB contractor
grading designation and the scope of work according to the Chapter of the Standard Specifications
for Road and Bridge Works for South African Road Authorities (COTO), Draft Standard (DS),
October 2020.

For subcontractors with a higher CIDB contractor grading designation, it may be possible for the work
package to comprise more than one chapter which is shown as “X” in the above table. The minimum total
number of targeted enterprise subcontractors prescribed for each CIDB contractor grading designation is
listed in the above table.

F5.3 Subcontract bill of quantities

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO Cl44



Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

The items of work identified for execution by Targeted Enterprise subcontractors is shown in the bill of
guantities at the end of Part F: Small Contractor Development. The quantities of work shown for each
item of work, is the anticipated work to be subcontracted, and the Contractor is not required to tender
rates and prices for these items of work.

Payment of the works executed by Targeted Enterprise subcontractors will be made under the provisional
sum allowed for in clause F10 Measurement and Payment and included in Schedule F: Small Contractor
Development in Section C2.2 Bill of Quantities.

F6. TENDER PROCESS FOR TARGETED ENTERPRISE SUBCONTRACTOR PROCUREMENT
F6.1  Subcontract scope of work

The Contractor shall refer to Table F1/1 for the work packages identified to be subcontracted, the bill of
guantities contained in these Particular Specifications, and to any other construction activities required to
execute the Works in terms of the contract, to determine how he intends to unbundle or package specific
subcontracts for execution by Targeted Enterprise subcontractors, and shall present his proposal to the
Employer and Employer's Agent for approval.

F6.2  Compilation of subcontract tenders

The Contractor shall be responsible for compiling the tender documents that will enable him to engage
the Targeted Enterprise subcontractors for the various work packages, according to the contractor
grading designation and class of construction works or specialist works. The Contractor shall compile
each subcontract tender document in such a manner that it shall facilitate the achievement of all
objectives and principles pertaining to the development of the Targeted Enterprise subcontractors.

The tender documentation shall comply with the Employer’s standards, including its standard conditions
of tender. The following returnable schedules shall form part of the tender document for submission by
tenderers:

0] certificate of registration of the tenderer in the required CIDB contractor grading
designation, confirming the tenderer’s registration Status as “Active” at the closing date of
tender submission;

(ii) tax compliance status report;
(i)  B-BBEE verification certificate or sworn affidavit;
(iv)  proof of registration on the Central Supplier Database; and

(v)  compliance with the COID Act.

The tender documents shall also contain the proposed subcontract agreement in accordance with clause
F8.1.

The draft tender documents shall be subject to approval by the Employer and Employer's Agent. The
Contractor may then proceed with the preparation of tender documents for the work packages.

F6.3 Tender process
The Contractor shall be responsible for advertising the tenders for the work packages, and inviting
tenders from Targeted Enterprise subcontractors in consultation with the Employer and Employer’s Agent

and the local PLC.

The Employer shall identify the number of work packages which are to be executed by Targeted
Enterprise subcontractors from specific designated groups.

The Contractor shall conduct a compulsory briefing session for tenderers, attended by the Employer and
Employer’s Agent, to explain the Works required and the tender process to the Targeted Enterprise
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subcontractors.

Tenders for the subcontracted works must close at a stipulated time and date. Tenders shall be placed in
a suitable formal Tender Box, located at the Contractor’s site office. The tender opening shall be
conducted by the Project Management Team.

F6.4 Tender evaluation

The Project Management Team shall evaluate the tenders according to the Employer’s standards. The
Contractor shall prepare the tender adjudication report for each subcontract, and submit it to the Project
Management Team for review prior to award of each subcontract.

F6.5 Allocation of subcontract work packages

The Project Management Team shall identify responsive tenders received for the various work packages
from Targeted Enterprises in the following designated groups:

® an EME or QSE which is at least 51% owned by black people;

(i)  an EME or QSE which is at least 51% owned by black people who are youth;

(i)  an EME or QSE which is at least 51% owned by black people who are women;
(iv) an EME or QSE which is at least 51% owned by black people with disabilities; or

(v) an EME or QSE which is at least 51% owned by black people who are military veterans.

The selection of subcontract work packages shall then be made, in consultation with the Employer in
accordance with the provisions of clause 4.4.4 of the General Conditions of Contract 2015, in order to
comply with the Employer’s targeted procurement objectives.

F6.6  Award of subcontract work packages

Following the selection of the Targeted Enterprise subcontractors for the various work packages in
consultation with the Employer in accordance with clause 4.4.4 of the General Conditions of Contract
2015, the Employer’s Agent shall provide written confirmation of the Targeted Enterprise subcontractor
selected for each work package, to the Contractor. The Contractor shall award each work package to the
respective Targeted Enterprise subcontractor.

F7. GENERAL RESPONSIBILITIES OF THE CONTRACTOR TOWARDS TARGETED
ENTERPRISES

F7.1  Obligations

The Contractor shall ensure that he complies with the following obligations:

0] institute a quality assurance system;

(i) provide adequate training, coaching, guidance, mentoring and assistance to Targeted
Enterprises;

(iii) provide financial support and other assistance to ensure that Targeted Enterprises are

able to meet their obligations and commitments with respect to their subcontracts,
including acquisition of labour, construction equipment and materials;

(iv) ensure that the contract participation goals and objectives are achieved; and

(v) make provision for Targeted Enterprises to be established within the Contractor’'s own
camp facilities, and be responsible for the provision of site offices, common camp
facilities, medical, security, safety, electricity, water, sewage services, waste disposal
and all other camp services.
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(vi) be responsible for developing subcontractors in accordance with the cidb Standard for
Indirect Targeting for Enterprise Development.

(vii) be responsible for the appointment of the Enterprise Development Coordinator.

F7.2  Subcontracts
In the subcontracts arranged by the Contractor involving Targeted Enterprises, the following shall apply:

0] the appointment of Targeted Enterprises by the Contractor shall be made in accordance
with the provisions of clause 4.4 of the General Conditions of Contract 2015; and

(ii) no provision or requirements set out in the specifications shall be deemed to relieve the
Contractor of any liability or obligation under the contract, and in accordance with the
provisions of clause 4.4.3 of the General Conditions of Contract 2015, the Contractor
shall be liable for the acts, defaults and negligence of any Targeted Enterprise, his
agents or employees as fully as if they were the acts, defaults or negligence of the
Contractor.

F8. MANAGEMENT OF TARGETED ENTERPRISE SUBCONTRACTS

The Contractor shall conclude the subcontract agreements, and provide the necessary management
support to the Targeted Enterprises. Failure by a Targeted Enterprise to comply with the terms and
conditions of the subcontract agreement shall result in penalties being applied or the subcontract
terminated.

F8.1 Compilation of subcontract conclusion agreement

€)) The Contractor in liaison with the Employer and Employer’'s Agent shall be responsible for the
conclusion of each subcontract agreement. The agreement shall be in accordance with the
provisions of clause 4.4 of the General Conditions of Contract 2015 and shall be consistent with
the terms and conditions in this contract. The agreement shall be subject to approval by the
Employer and Employer’s Agent.

(b) The terms and conditions of the subcontract agreement shall also specify the following:
0) an entitlement of the Targeted Enterprise to receive such training as is contemplated in
this contract;
(i) an obligation on the Targeted Enterprise to participate and co-operate in such training as
is provided for in this contract;
(iii) the allowable sources from which workers may be drawn in terms of the contract;

(iv) the terms and conditions relating to the recruitment, employment and remuneration of
workers engaged on the contract;

(V) the training to be provided to the workers; and

(vi) the terms and conditions relating to payment of the Targeted Enterprise. Such terms and
conditions shall also include a clause stipulating that payment to a Targeted Enterprise
for work done shall be made within 30 days of submission of the invoice by the Targeted
Enterprise to the Contractor. In the event of failure by the Contractor to make the
payment by the due date, he shall pay to the Targeted Enterprise interest, at the prime
overdraft rate charged by the Targeted Enterprise’s bank, compounded monthly, on all
overdue payments from the date on which the same should have been paid to the date
when payment is effected, without prejudice to the Targeted Enterprise’s other rights
under the contract or by law.

F8.2  Quality of work and performance of the Targeted Enterprise
(a) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall train,

mentor, guide and assist each Targeted Enterprise in all aspects of management, execution and
completion of his subcontract. This shall typically include assistance with planning of the works,
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sourcing and ordering of materials, labour relations, monthly measurements and invoicing
procedures. The extent and level of such training, mentoring, guidance and assistance to be
provided by the Contractor shall be commensurate with the basic level of subcontract applicable
and shall be directed at enabling the Targeted Enterprise to achieve the successful execution
and completion of their subcontract.

(b) The Contractor shall closely monitor and supervise all Targeted Enterprises and shall give
reasonable warning to the Targeted Enterprise when any contravention of the terms and
conditions of the subcontract has occurred or appears likely to occur. The Contractor shall,
whenever feasible, give the Targeted Enterprise reasonable opportunity to make good any such
contravention, or to avoid such contravention, and shall render all reasonable assistance to the
Targeted Enterprise in this regard.

F8.3 Dispute avoidance and resolution procedures

(a) When taking any disciplinary action or imposing a penalty as provided for in the subcontract, the
Contractor shall explain fully to the Targeted Enterprise that such actions are provided for in the
subcontract. If such action is contemplated this shall be discussed with the Employer's Agent
before any action is taken.

(b) If the Targeted Enterprise, in the opinion of the Employer’s Agent, fails to comply with any of the
criteria listed below, the Employer’s Agent shall issue a written warning to the Contractor, stating
all the areas of non-compliance. A copy of the letter of warning shall be forwarded to the
Employer. The criteria are as follows:

0] acceptable standard of work as set out in the specifications;
(i) progress in accordance with the time constraints in the Targeted Enterprise’s contract;
(i) punctual and full payment of the workforce and suppliers;
(iv) site safety; and
(v) accommodation of traffic.
(c) The Targeted Enterprise shall have 21 days from the date of receipt of the letter of warning by

the Contractor to address and rectify the issues raised by the Employer's Agent, with the
exception of the above subclauses (b)(iv) and (v) for which the reaction time shall be in
accordance with the relevant specifications for those aspects of the Works but shall not be longer
than 24 hours. Failure by the Targeted Enterprise to comply with the deadline set, will be
sufficient grounds for the Contractor to apply a penalty, or terminate the subcontract provided
that the Employer’s Agent is satisfied that the Contractor has made every effort to correct the
performance of the Targeted Enterprise.

(d) The Targeted Enterprise shall have the right to dispute any ruling given or deemed to have been
given by the Contractor, Employer’'s Agent or Employer. Provided that, unless the Targeted
Enterprise shall, within 21 days after his receipt of a ruling or after a ruling shall have been
deemed to be have been given, give written notice (hereinafter referred to as a Dispute Notice) to
the Contractor, referring to this clause, disputing the validity or correctness of the whole or a
specified part of the ruling, he shall have no further right to dispute that ruling or the part thereof
not disputed in the said notice.

F9. TRAINING, COACHING, GUIDANCE AND MENTORING
F9.1  Obligations

This section provides details of the Contractor's obligations of implementing the National Skills
Development Strategy. This strategy sets priorities for the skills development of workers. The Sector
Education and Training Authorities (SETA) and provincial offices of the Department of Labour will play
key roles in transforming the vision of the strategy into reality.

Supervision is included as part of the contractor's general obligations for the administration and
management of the Targeted Enterprises. However, training, coaching, guidance and mentoring are not
included as part of the Contractor’'s general obligations unless specific provision to that effect has been
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made in the project specifications.

The Contractor shall, from the commencement of the contract, provide a structured development
programme designed to improve the entrepreneurial and basic business management skills of identified
Targeted Enterprises and hired labour, as well as to improve their specific task skills (construction skills)
commensurate with the applicable levels of subcontract that will enable the Targeted Enterprises to
achieve the successful execution and completion of their subcontracts. The ultimate objective of training,
coaching, guidance and mentoring is to develop the Targeted Enterprises as far as their potential allows.

F9.2  Definitions
F9.2.1 Training

Training refers to the process of teaching a learner — usually in a classroom or simulated work
environment situation. Training usually takes place with one teacher/trainer and several learners.
Principles and theory are taught. Demonstrations are given. Assignments are then set to ensure that the
learner is able to apply what has been taught. Training is done by a specialist in the subject, who is also
qualified to train.

Example: Use of a dumpy level

Training would involve the theory of how a dumpy level works and how to calculate levels. A
demonstration of how to set up and read a level could be given.

F9.2.2 Coaching

Coaching refers to hands-on training and is mostly on a one-on-one basis of tangible and measurable
skills. It is typically on-site training, or learning-on-the-job. Coaching is training by the process of “watch-
do-correct-practice”. The coach does the task while the learner watches and asks questions. Then the
learner does the same task while the coach watches. The learner is corrected until the coach feels that
he has the gained competence in the function. The learner is then left to practise the task or skill, which
the coach oversees. Coaching is imparting a skill — usually manual or physical. A coach is usually a
person doing the same type of work on a higher or more competent level, or a person who has a mastery
of the skillitask. While training gives the theory or shows/explains the principles, coaching helps the
learner become competent and master a skill. A coach is often in the direct reporting line, i.e. someone
in authority. Coaching could be part of the management function and would make the job run more
smoothly.

Example: Use of a dumpy level

Coaching would involve taking the learner onto site, setting up a dumpy level, reading levels. Then the
coach would get the learner to do the job, while the coach checked the setting up and reading. Once the
learner understands and can do the tasks, the coach checks periodically to ensure the learner is still
doing the job properly.

The desired outcome of coaching is for the learner to “fit-the-mould”, and to do things the same way and
to the same standard as the coach.

F9.2.3 Guidance

Guidance is anticipating where one might go wrong, or where one is doing a task in a complicated,
inefficient or ineffective way, and giving advice as to how to achieve a better result. Guidance is mostly
given by a person in the direct reporting line, but can be given by anyone. Guidance is not imparting
skills, but suggesting ways to improve performance.

Example: Use of a dumpy level

A person who knows how to use a dumpy level would be given guidance as to where he would next set
up the level to limit the number of set-ups. Guidance could be an extension of coaching.
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F9.2.4 Mentoring

Mentoring is developing a person on a long-term career path. It is mostly about imparting skills that are
often intangible and non-measurable. A mentor is seldom anyone in the direct reporting line — although
he could be a person several levels higher in that reporting line. Mentoring is more about developing a
relationship and taking a personal interest in an individual. A mentor looks out for that individual and
gives him advice that cannot be found in a book or in the normal course of business. The sort of issues a
mentor discusses with the protégé include company politics, how to pick up work before others get wind
of it, how to position one’s company to get a better competitive advantage, how to tender such that the
tender is lowest but the profit is as good as or better than the next person, how to determine and assess
risk. Mentoring helps the protégé think strategically, sharpen entrepreneurial skills and grow — both
personally and in terms of the company. A mentor helps the protégé to develop insight and shrewdness.
It is more about business skills to survive long-term than the technical, tactical or day-to-day activities of
doing business.

The desired outcome of mentoring is for the protégé to develop his own style, i.e., to shape his own
“mould”.

F9.2.5 Supervision

Supervision is instruction regarding the work to be performed, and ensuring it is carried out to
specification and to the satisfaction of the supervisor. It is not instruction on how the work is to be
performed, but rather on what work has to be performed, and usually has specific time frames.

F9.3  Assessment of Targeted Enterprise potential

It is the responsibility of the Contractor to determine the level of development required by each Targeted
Enterprise. This will require that the Contractor determine the level at which the Targeted Enterprise can
operate competently and determine the skills already acquired by the Targeted Enterprise in terms of
training and on-the-job experience. In some circumstances Adult Basic Education Training (ABET) will
need to be started before any formal training can commence. The assessment of each appointed
Targeted Enterprise is to be produced by the Contractor for discussion with the Employer and Employer’s
Agent at a meeting following the appointment of the Targeted Enterprise.

F9.4  Development Plan

Within a month of the meeting with the Employer and Employer's Agent on the Targeted Enterprise
assessments, the Contractor is to present a development plan, specific to each Targeted Enterprise. The
development plan is to be reviewed by the Employer and Employer's Agent for appropriateness before
being implemented.

The development plan is to include the following:

0] specify the development needs of each Targeted Enterprise contracting entity — the
systems the entity lacks;

(i) specify the development needs of the individuals comprising the entity — the skills the
individuals within the entity lack;

(iii) the level to which that activity will be developed within the period of the contract;

(iv) whether training, coaching, guidance and/or mentoring is to be given in each activity; and

(v) the person/s responsible for each activity.

F9.5 Identification and general training of potential Targeted Enterprises

(a) The progression of training, coaching and mentorship may need to start with the identification
and general training of identified Targeted Enterprises and hired labour, and should end with their
acquisition of sufficient management skills that will equip them to compete confidently for
subcontract work beyond the duration of this contract. In addition, generic skills shall be taught
where the need for these has been identified as being necessary amongst Targeted Enterprise
workforces and hired labour.
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(b) Before commencing with any structured training, the Contractor shall submit his intended
programme to the Employer and Employer's Agent for approval of its subject content and
proposed trainers, and the Contractor shall, if so, instructed by the Employer and Employer’s
Agent, alter or amend the programme and/or course content.

The Contractor shall be responsible for the provision of everything necessary for the delivery of the
various training workshops and modules including:

() provision of a suitable fully serviced training venue facility;
(ii) procurement of suitable accredited trainers;
(iii) provision, in conjunction with the accredited trainers, of all the necessary training

materials, including stationery and study materials; and

(iv) transportation of the learners to and from the training venue facility (it is therefore in the
Contractor’s interest that the training venue facility be provided on the site in order to
reduce these transportation costs).

Payment to the Contractor for carrying out the training function shall be effected through the pay items
provided in this Part F, using the training facility provided under Part E: Expanded Public Works
Programme.

F9.6  Activities

The tasks for each of the activities making up the development plan include material, equipment and
general tasks, for training on technical, contractual, financial, human resources, legislative and general
administrative functions.

The Construction Manager, site clerk and HR Manager will train/coach or mentor the above listed
functions as part of on-site training.

F9.7 Portfolio of Evidence

The Contractor is to develop and/or maintain a portfolio of evidence for each Targeted Enterprise. The
Portfolio of Evidence is a collection of proof of the training, coaching, guidance and mentoring inputs
provided to the Targeted Enterprise and is similar to a log book used by technical students completing
experiential training. It is a living document which records the development progress of the Targeted
Enterprise and will need to be updated continually throughout the duration of the contract. It remains the
property of the Targeted Enterprise who must take it to their next contract.

The Portfolio of Evidence should include the following documentation:

0] the development path designed for each Targeted Enterprise;

(i)  the training courses completed by the Targeted Enterprise;

(i)  the hours of guidance, coaching and mentoring received for each activity listed in the
development plan;

(iv) alist of outcomes achieved at each level for each activity;

(v)  six-monthly progress reports on the development provided (inputs) versus the actual
progress made (output) by the Targeted Enterprise; and

(vi) alist of competencies.

F9.8  Training Requirements

Only qualified trainers employed by training agencies that are accredited by the relevant Sector
Education and Training Authorities (SETA), or other institutions recognised by the Department of Labour
shall deliver any training. “Accredited training” refers to both the trainers as well as to the training
material. Certificates affirming the successful participation in the various courses shall be presented to
each attendant.

The Contractor shall facilitate in the delivery of training by instructing and motivating the hired labour and
relevant Targeted Enterprises regarding attendance and participation. All training shall take place within
normal working hours, or as agreed with the trainees.
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F9.9 Development training

The Contractor will arrange training to support the development of the Targeted Enterprise. This training
must be provided by training providers accredited with the relevant SETA pertaining to the course
material being presented. The training will take place at hours agreed with the trainees, possibly on a
part time basis after hours.

The following training courses are recommended to support the development programme detailed in the
contract document:

() NQF Level 2: Construction Contractor - Business owner and administration officer;

(ii) Tender training NQF Level 3 — Business owner / Technical expert;

(iii) Computer literacy training - Business owner and admin officer — Microsoft Windows,
email, Microsoft Word and Microsoft Excel;

(iv) General bookkeeping relevant to construction - Business owner and admin officer;

(v) Tendering NQF Level 4 and 5 — Business owner / Technical expert; and

(vi) Construction supervision (Roadworks) NQF Level 4 — Business owner / Technical expert.

F9.10 Safety Training

The Targeted Enterprise’s safety representative is to be fully trained in all aspects of safety and his duties
in this regard. The owner of the Targeted Enterprise is to be trained on his responsibilities regarding
safety regulations.

F9.11 Construction skills training

The focus of training provided on the contract should be to support the development of the Targeted
Enterprise subcontractor. Construction skills training will only be approved by the Employer's Agent
when appropriate.

The Targeted Enterprise, their workforce and hired labour that are selected will be entitled to receive
structured training that will improve on-task skills necessary for the execution and successful completion
of the works. The Contractor, in conjunction with the Employer’s Agent, shall monitor the progress of the
hired labour and each Targeted Enterprise closely and shall identify those who, in their collective opinion,
will benefit from structured construction skills training as may be provided for in the contract, and where
required by the Employer’s Agent shall make recommendations in this regard. The final list of candidates
shall be decided between the Contractor and the Employer's Agent, and those selected shall receive
formal construction skills training in a programmed and progressive manner throughout the duration of
the contract.

The training programme shall offer complete courses that could comprise some or all of the following
modules:

0] Use and maintenance of hand tools;

(ii) Operation of equipment;

(iii) Manufacture and installation of minor precast concrete units;
(iv) Erect, dismantle and maintain formwork;

(V) Basic concrete skills;

(vi) Excavation, backfill and compaction;

(vii) Bricklaying; and
(viii) Erosion protection using stone pitching, gabions or renos.

F9.12 Training venue facility
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The training venue facility to be provided by the Contractor is described in clause E5.6 of Part E. This
facility shall be used to deliver all training, irrespective of whether it is delivered in terms of Part F or Part
F of the Particular Specifications.

F9.13 Enterprise Development Co-Ordinator
The contractor shall appoint an Enterprise Development Co-Ordinator who shall:

a) develop a project specific Enterprise Development plan to improve the targeted
enterprise’s performance in the identified developmental areas and shall allocate
resources to monitor progress in relation to improved performance; and

b) shall, submit to the employer’s representative a monthly enterprise development report
(Performa — ED105P) which documents all mentoring activities that have taken place
during that month and the progress made in improving the targeted enterprise’s
performance in the agreed developmental areas, countersigned by the targeted
enterprise.

Competence Criteria for an Enterprise Development Co-ordinator

The enterprise development co-ordinator shall have the following competencies:

1.1 Minimum experience of 5 years in the construction industry at Managerial level as a Site
Agent, Contracts Manager, Site Manager, Construction Manager, Business Development
Manager or Enterprise Development Manager.

1.2 Minimum experience of 2 years in training and development in Building or Construction; and

1.3 National Diploma or B Degree in the Built Environment or Business Management

F10. MEASUREMENT AND PAYMENT
Note:

In order to avoid duplication of training facilities, the training facility required for the training described in
this Part F: Small Contractor Development, shall be measured and paid for in terms of the pay items
provided for training in Part E: Expanded Public Works Programme.

Item Unit
F10.01 Procurement of Targeted Enterprises:

€) Management and execution of Targeted Enterprise
procurement process:

0) Procurement process for the appointment of CIDB contractor
grading designation 1 Targeted Enterprise subcontractor
(100 copies of the tender document required for each
INAIVIAUAI TENAET) ...t e e e e e et b e e e e e e e e e e number (No)

(i) Procurement process for the appointment of CIDB contractor
grading designation 2 Targeted Enterprise subcontractor
(80 copies of the tender document required for each individual
L0710 [T o I PP number (No)

(iii) Procurement process for the appointment of CIDB contractor
grading designation 3 Targeted Enterprise subcontractor
(60 copies of the tender document required for each individual
10100 L= o SR number (No)
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(iv) Procurement process for the appointment of CIDB contractor
grading designation 4 Targeted Enterprise subcontractor
(50 copies of the tender document required for each individual
10100 L= o) SRR number (No)

(v) Procurement process for the appointment of CIDB contractor
grading designation 5 Targeted Enterprise subcontractor
(40 copies of the tender document required for each individual
LE1 010 [T ) I P PP PP P PTPPPN number (No)

(vi) Procurement process for the appointment of CIDB contractor
grading designation 6 Targeted Enterprise subcontractor
(40 copies of the tender document required for each individual
10100 1= o SRR number (No)

The unit of measurement shall be the number of individual subcontract agreements concluded with
Targeted Enterprise subcontractors according to the CIDB contractor grading designation for all classes
of construction works, in accordance with the procurement process described in this Part F.

Each tendered rate shall be in full compensation for the management and execution of the Targeted
Enterprise procurement process in the relevant CIDB contractor grading designation scheduled, including
for the compilation, printing, binding and issue of the tender documents for each tender, for the
advertising of each tender, for the provision of the venue and the conducting of each compulsory briefing
session for tenderers, for the conducting of each tender opening process, for the adjudication of the
tenders received for each tender, for the preparation of each tender adjudication report and the review
thereof in conjunction with the Employer and Employer’s Agent, for the award of each tender and for the
conclusion of the subcontract agreement with each successful Targeted Enterprise subcontractor
tenderer.

Iltem Unit

F10.02 Construction Works for Targeted Enterprise subcontractors:

€) Payments associated with the construction Works

carried out by Targeted Enterprise subcontractors............cccccceeuveeee. provisional sum (Prov sum)
(b) Handling costs and profit in respect of sub

€M FLO.02(A) ..ccoe e oo percentage (%)
(© Supply of materials and small construction equipment

to assist Targeted Enterprise subcontractors ............cccccvvvvvvvvininnnnns provisional sum (Prov sum)
(d) Handling costs and profit in respect of sub

(1= g I O K0 721 (o3 TP PRR percentage (%)
(e) Management of the Targeted Enterprise SUDCONLrACtOrsS ........ccveeevivciviiiiieeeesiiiiieeee e e e month

(i) Needs Analysis and Enterprise Development Plan per

Targeted ENLEIPIiSE ......oiii ittt e e e e e e Number (No)
(i) Monitoring and Interim reporting per Targeted ENterprise .........ccooccveeeeeeeeninnnns Per Quarter
(iif) Project Completion report per Targeted ENterprise .........occcvveeeeieeniiiiiiiieeneeennn, Number (No)
(iv) Skills Development Co-OrdiNAtor.........c.ouiiiieeiiiieee et (No/month)

Expenditure under sub items F10.02(a) and (c) shall be in accordance with clause 6.6 of the General
Conditions of Contract 2015.

The provisional sum for sub item F10.02(a) is provided to cover the total cost of the construction Works
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carried out by the Targeted Enterprises subcontractors based on proof of payment made by the
Contractor, as certified by the Employer’s Agent, in separate payments for each Targeted Enterprise
subcontractor in accordance with Part F of the Particular Specifications.

The tendered percentage for sub item F10.02(b) is the percentage of the amount actually spent under
sub item F10.02(a), and shall include full compensation for the handling costs of the Contractor and the
profit in connection with the construction Works carried out by the Targeted Enterprise subcontractors.

The provisional sum for sub item F10.02(c) is provided to cover the total cost of the materials and small
construction equipment supplied by the Contractor to assist the Targeted Enterprise subcontractors
based on proof of payment made by the Contractor, as certified by the Employer's Agent, in separate
payments for each Targeted Enterprise subcontractor in accordance with Part F of the Particular
Specifications.

The tendered percentage for sub item F10.02(d) is the percentage of the amount actually spent under
sub item F10.02(c), and shall include full compensation for the handling costs of the Contractor and the
profit in connection with the supply of materials and small construction equipment by the Contractor to
assist the Targeted Enterprise subcontractors.

The unit of measure for sub item F10.02(e) (i) shall be the service is required. Number of Needs analysis
and enterprise development plan per Targeted Enterprise. Only one (1) plan will be developed per
Targeted Enterprise. The rate shall include full compensation for the development of the Needs Analysis
Plan to the satisfaction of the Employer, meeting all the CIDB requirements and shall including any
consultations undertaken by the contractor in the development of the plans.

The unit of measure for subitem F10.02(e)(ii) shall be Per Quarter of Monitoring and Interim Reporting
per Targeted Enterprise. Payment shall only be made for the period the appointed Targeted Enterprise
subcontractors are on site in the execution of the works. The tendered rate shall include full
compensation for the conclusion of all the subcontract agreements and the management of all Targeted
Enterprise subcontractors, including for the provision of the necessary management support, coaching,
guidance and mentoring to the Targeted Enterprise subcontractors.

The unit of measure for subitem F10.02(e)(iii) shall be the Number of Project Completion Reports
Completed per Targeted Enterprise. Only one (1) report will be developed per Targeted Enterprise. The
rate shall include full compensation for the development of the Completion Report to the satisfaction of
the Employer, meeting all the CIDB requirements and shall including any consultations undertaken by the
contractor in the development of the report.

The Skills Development Co-Ordinator under subitem F10.02(e)(iv) shall be compensated as per the
Number (No) of Targeted Sub Contractors currently employed and actively working on site only for the
month. The rate shall include full compensation for all costs associated with developing a project specific
Enterprise Development plan and submitting to the employer’s representative a monthly enterprise
development report (Performa — ED105P) all as per the provisions of F9.13. This rate shall also include
any travelling, incidentals, communication costs and any other costs deemed as a requirement for the
Skills Development Co-Ordinator to execute their duties. No other claims may be made anywhere else
which shall be associated with the Skills Development Co-Ordinator.

Item Unit

F10.03 Training of Targeted Enterprise subcontractors:

(a) Generic skills:
(@ TraAINING COSES ....uuiiiiiie ettt e e e s e e e e e e e e provisional sum (Prov sum)
(ii) Handling costs and profit in respect of sub

(1IN O T €= () PR PUPRR percentage (%)
(b) Entrepreneurial skills:
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0] TrAINING COSES ..ottt provisional sum (Prov sum)
(i) Handling costs and profit in respect of sub

(=T 0 0T K B0 T (o)1 () PSSR percentage (%)
(c) Construction skills:
0] TraINING COSES ...uuiiiiiiieei it e e e e e e s e s e e e e e s s st e e e e e s s s snrnreeeeeeeeeanes provisional sum (Prov sum)
(ii) Handling costs and profit in respect of sub

[1CT g I O RO (o3 () O TP P PP PP PUPPP PN percentage (%)
(d) Transportation and accommodation costs of selected

learners only, while receiving off-site training:

0] Transportation and accommodation COSES ...........uuvvvvivieiernininieinininnn provisional sum (Prov sum)
(i) Handling costs and profit in respect of sub
ItemM FLO.03(A)(1)..ceeeeeeeee e percentage (%)

Expenditure under sub items F10.03(a)(i), (b)(i), (c)(i) and (d)(i) shall be in accordance with clause 6.6 of
the General Conditions of Contract 2015.

The provisional sum for each of sub items F10.03(a)(i), (b)(i) and (c)(i) is provided to cover the total costs
of the required training in generic skills, entrepreneurial skills and construction skills respectively,
including for the procurement of the services of the accredited trainers and their delivery of the training
courses to the learners employed by Targeted Enterprise subcontractors, the provision of all training
materials including all stationery and study materials, and the wages of the learners for the duration of the
courses. The payment of wages to learners in terms of sub items F10.03(a)(i), (b)(i) and (c)(i) will only be
made to those learners who attend and successfully complete each course of the approved training
programme. Payment shall not be made to learners who, once selected, do not attend or only partially
complete structured training courses.

The Contractor’s own personnel shall be permitted to attend the training courses provided for the learners
employed by the Targeted Enterprise subcontractors only to the extent that the venue and its facilities
can efficiently and comfortably accommodate the additional number of learners. All additional costs
relating to such attendance by the Contractor's own personnel shall be carried by the Contractor and
shall not be considered for payment in terms of item F10.03, including for any additional costs related to
the accredited trainers and their delivery of the training courses, the provision of additional training
materials, and the wages of the learners from the Contractor's own personnel for the duration of the
courses.

The tendered percentage for each of sub items F10.03(a)(ii), (b)(ii) and (c)(ii) is the percentage of the
amount actually spent under each of sub items F10.03(a)(i), (b)(i) and (c)(i) respectively, and shall
include full compensation for the handling costs of the Contractor, and the profit in connection with the
provision of the training in generic skills, entrepreneurial skills and construction skills respectively,
including for the costs of record keeping and reporting with respect to the training received by each
learner, and the costs of the compilation of the portfolio of evidence with respect to each Targeted
Enterprise subcontractor.

The provisional sum for sub item F10.03(d)(i) is provided to cover all costs related to the transportation
and accommodation costs of selected learners only, while receiving off-site training, where such learners
have been specifically selected in conjunction with the Employer’s Agent to receive such off-site training
and where such training cannot be delivered using the training venue facility provided by the Contractor.

The tendered percentage for sub item F10.03(d)(ii) is the percentage of the amount actually spent under
sub item F10.03(d)(i), and shall include full compensation for the handling costs of the Contractor, and
the profit in connection with the transportation and accommodation costs of selected learners only, while
receiving off-site training.
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BILL OF QUANTITIES
PART F: SMALL CONTRACTOR DEVELOPMENT
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CONTRACT NO. ZNB01309/00000/00/POR/INF/22/T: PROVISION OF MAINTENANCE ON ROADS
OVER A PERIOD OF 36 MONTHS WITHIN UMDONI NORTHERN ZONE 2 UNDER COST CENTRE
PORT SHEPSTONE IN THE DURBAN REGION

CONTRACTOR'’S SITE ESTABLISHMENT AND GENERAL OBLIGATIONS

C1.3
ITEM DESCRIPTION UNIT QTY
C1.31 The Contractor's general

obligations
Cl311 Fixed obligations Sum 1
Cl13.1.2 Value-related obligations Sum 1
C1.3.1.3 Time-related obligations month 36
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C15

ACCOMMODATION OF TRAFFIC

ITEM

DESCRIPTION

UNIT

QTY

C1.5.7

Ci15.7.1

Cl15.7.2

PSC1.5.7.3

Cl15.7.4

C1.5.12

Cl5.121

Cl5.12.2

PSC1.5.13.1

Temporary traffic
control facilities

Delineators  including
mounting bases and
ballast:

€) Single sided,
reversible left or right
(2000mm x 250mm)

(b) Double sided,
reversible left or right
(1000mm x 250mm)

Traffic cones, minimum
height 750mm

Flagmen
Traffic controllers

Additional traffic
accommodation
facilities ordered by the
Engineer:

Provision of additional
traffic accommodation
facilities

Handling cost, profit and
all other charges in
respect of item C1.5.12.1

Blading by Road Grader
of <6m

(a) Machine  Trimming:
Normal Blading to L-Type
Roads - Without
Watercart to Grade 3%
Camber, but including
Grader Assistant, etc

(b) Machine Trimming:
Dry Road Blading L-Type
Roads using Watercart —
3% camber, but including
Grader Assistant, etc

No

No

No

man-shift

man-shift

Prov.Sum

%

km

km

235

209

764

1408

310

31

17

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO

C159



Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

C1.5 ACCOMMODATION OF TRAFFIC
ITEM DESCRIPTION UNIT QTY
PSC1.5.13.2 | Blading by Road Grader

of > 6m

(&) Machine Trimming: km 147

Normal Blading to D & P-
Type Roads— Without
Watercart to Grade 3%
Camber, but including
Grader Assistant, etc

(b) Machine Trimming: km 153
Dry Road Blading D & P-
Type Roads using
Watercart — 3% camber,
but including Grader
Assistant, etc
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Cl1.6 CLEARING AND GRUBBING
ITEM DESCRIPTION UNIT QTY
Cl6.1 Clearing
Cl6.11 Clearing with machines and ha 15
some hand labour where
necessary
Cl1.6.3 Removal and grubbing of
large trees and tree
stumps:
Girth equal to or exceeding
Cl1.6.3.1 1,0m up to and including No 20

2,0m
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C3.1 DRAINS
ITEM DESCRIPTION UNIT QTY
C3.1.11 Excavating all  material
situated within the following
depth ranges below the
surface level using
conventional methods:
(a) Om to 1.5m (V-drain and m3 170
Mitre drains)
C3.1.1.2 Extra over sub-item m3 71
C3.1.1.1 for excavation in
hard and boulder material,
irrespective of depth
C3.1.2 Clearing, shaping and
disposal of accumulated
sediment  in existing
unlined open drains
C3.1.21 Using conventional methods m3 514
(mitre drain)
C3.1.3 Excavation, clearing and
disposal of accumulated
sediment in existing lined
drains and drainage
systems
(a) Manholes and inlet and m3 24
outlet structures
(b) Culvert barrels m3 42
(c) Concrete or other lined m3 115
side drains
C3.1.15 Repairing or replacing | prov. sum 1

existing drainage systems

Handling cost, profit and all
other charges in respect of
item C3.1.15

%
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C3.2 CULVERTS
ITEM DESCRIPTION UNIT QTY
C3.21 Excavation for culvert
structures
C3.2.11 Excavating in all material
situated within the following
depth ranges below the
surface level
(@ Omup to 1,5m. m3 200
C3.2.14 Extra over sub-item C3.2.1.1 for m3 10
excavation in hard or boulder
material, irrespective of depth
C3.2.2 Backfilling:
C3.2.21 Using the excavated material m3 180
(@) From commercial sources ( m3 41
Type G5B Material)
C3.2.3 Concrete pipe culverts with
Spigot and Socket joint ends:
C3.2.3.3 On Class C bedding
(a) 450mm dia. Type 100D m 7
(b) 600mm dia. Type 100D m 15
C3.2.7 Cast in situ concrete and
formwork:
C3.2.71 In Class A bedding, screeds,
concrete backfill and the
encasing for pipes, including
formwork
(a)Class 30/20 concrete m3 8
C3.2.10 Reinforcement:
C3.2.10.3 Welded steel fabric (Ref 193) kg 100
C3.2.104 Other material (Brickforce kg 20
BF150-28)
C3.2.16 Brickwork (Engineering
bricks):
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C3.2 CULVERTS

ITEM DESCRIPTION UNIT QTY
C3.2.16.2 230mm thick m? 60
C3.2.17 Plaster m?2 30
C3.2.18 Benching (class (C20/25-14 me 6

concrete)
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C3.3 CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, CHUTES,
DOWNPIPES, AS WELL AS CONCRETE, STONE PITCHED AND GABION LININGS
FOR OPEN DRAINS

ITEM DESCRIPTION UNIT QTY

C3.3.1 Concrete kerbing:
C33.1.1 Prefabricated kerbing
(a) Precast kerb FIG 3 (to SABS m 10
927 - refer to Concrete Pavement
Detail)

C3.3.1.2 Cast in situ kerbing

(a) Cast in situ FIG 3 Kerb ( refer m 11
to Concrete Pavement Detail)

C3.3.2 Concrete kerbing-channeling
combination:

(a) Type B Semi Mountable Kerb m 83
(SABS 927 Fig 7 ) as per Dwg
SD0309/B

C3.3.3 Extra over items C3.3.1 and
C3.3.2 for concrete kerbing or
concrete kerbing and
channeling on curves

C3.3.3.1 On curves of radii more than or m 33
equal to 5,0m but less than 20m

C3.3.8 Linings for open drains:

C3.38.1 Cast in situ concrete (Class m3 40
20/19) lining as per SD0601/2

(b) Type E (1000m wide) m? 94
C3.3.9 Formwork to cast in situ
concrete lining for open drains

(Class F2 surface finish):

C3.3.9.1 To sides with formwork on the m2 13
internal face only

C3.3.9.3 To ends of slabs m?2 4
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C3.3 CONCRETE KERBING AND CHANNELING, ASPHALT BERMS, CHUTES,
DOWNPIPES, AS WELL AS CONCRETE, STONE PITCHED AND GABION LININGS
FOR OPEN DRAINS

ITEM DESCRIPTION UNIT QTY
C3.3.10 Sealed joints in concrete and

stone pitched linings of open

drains

(a) Silicone-based sealant m 16
C3.3.12 Reinforcement:
C3.3.12.3 Welded steel fabric kg 114
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C5.1 ROADBED
ITEM DESCRIPTION UNIT QTY
Ch.1.1 Roadbed construction and
compaction:
C5.1.1.2 | Compaction of in-situ material m?3 1500
to 93% of MDD
Ch.1.2 Excavate material to spoil
sites designed by the
Employer:
C5.1.21 Excavate material to spoil
from roadbed construction,
material obtained from:
(a)Soft excavation m3 30
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C5.3

ROAD PAVEMENT LAYERS

ITEM

DESCRIPTION

UNIT

QTY

C5.3.2.1

Construction of layers using
conventional construction
methods:

(c) Upper selected subgrade
layer (200mm thick G7 layer)
compacted to 95% of MDD

(g) Gravel wearing course
layer (150 mm) compacted to
95 % of MDD

(i) Lower subbase gravel layer
(unstabilised) (layer thickness
indicated) compacted to 95 %
of MDD

m3

m3

m3

60

1500

20
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C5.4 STABILISATION
ITEM DESCRIPTION UNIT QTY
C5.4.2 Chemical stabilisation:
(a) Chemical stabilisation m3 200
(150mm thick) of pavement
layers (C4 base layer)
C5.45 Cementitious stabilisation
agents for pavement layers:
(a) Cement (Cem CEM Il t 10
32,5N)
C5.4.10 Provision and application of k{ 50

water for curing
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C8.5 STANDARD CRACK SEALING
ITEM DESCRIPTION UNIT QTY
C85.1 Standard crack sealing

C8.5.1.1 Cleaning cracks

(a) Cleaning crack with cold m 3
compressed air

C8.5.1.2 Applying  herbicides  for { 26
sealing cracks

C8.5.1.3 Priming  (invert  bitumen { 35
emulsion complying  with
SANS 4001 — BT5)

(@) Sealing using (C-E1l { 40
modified binder crack
sealant)

C8.5.15 Heating of surface before m 60
rolling

C8.5.1.6 Rolling the cracks m 60
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C8.8 PATCHING AND EDGE BREAK REPAIR
ITEM DESCRIPTION UNIT QTY
c8.8.1 Saw cutting pavement

layers for patching

(a) Not exceeding 50 mm m 68
(c) Exceeding 100 mm m 71
C8.8.2 Excavation in existing

pavements for patching
(non-milling)

c8.8.2.1 Asphalt layers

(a) Not exceeding 10 m2 m3 13
including for edge repairs
wider than 250mm

(b) Exceeding 10 m2 but not m3 4
exceeding 50 m2 including for
edge repairs wider than
250mm

(c) Exceeding 50 m2 up to m3 4
100 m2 including for edge
repairs wider than 250mm

(d) Exceeding 100 m2 m3 9
C8.8.2.2 Cemented layers

(a) Not exceeding 10 m2, m3 9
including for edge repairs
wider than 250 mm

(b) Exceeding 10 m2 but not m3 9
exceeding 50 m2, including
for edge repairs wider than
250 mm

(c) Exceeding 50 m2 up to m3 7
100 m2, including for edge
repairs wider than 250 mm

(d) Exceeding 100 m2 m3 13
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C8.8 PATCHING AND EDGE BREAK REPAIR

ITEM DESCRIPTION UNIT QTY

C8.8.2.3 Other layers (granular
layers)

(a) Not exceeding 10 m2, m3 7
including for edge repairs
wider than 250 mm

(b) Exceeding 10 m2 but not m3 7
exceeding 50 m2, including
for edge repairs wider than
250 mm

(c) Exceeding 50 m2 up to m3 7
100 m2, including for edge
repairs wider than 250 mm
(d) Exceeding 100 m2 m3 11

C8.8.3 Compacting the floor of m? 355
excavations for patching
(97% MOD )

c8.8.4 Backfilling of excavations
for patching with:

c8.8.4.1 Chemically stabilized
pavement material (G2
material using 3% cem lll
32,5 N cement) for a patch
with a surface area:

(a) Not exceeding 10 m2, m3 4
including for edge repairs
wider than 250 mm

(b) Exceeding 10 m? but not m3 4
exceeding 50 m?, including
for edge repairs wider than
250 mm

(c) Exceeding 50 m? up to m3 4
100 m?, including for edge
repairs wider than 250 mm

(d) Exceeding 100 m2 m3 19

C8.8.4.3 Asphalt for a patch with a
surface area(Sand skeletal
mix — continuously graded)

(a) Not exceeding 10 m?, t 4
including for edge repairs
wider than 250 mm
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C8.8 PATCHING AND EDGE BREAK REPAIR
ITEM DESCRIPTION UNIT QTY
(b) Exceeding 10 m2but not t 4

exceeding 50 m?, including
for edge repairs wider than
250 mm

(c) Exceeding 50 m2 up to t 6
100 m?, including for edge
repairs wider than 250 mm

(d) Exceeding 100 m2 t 24
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C11.3 GUIDE BLOCKS AND KILOMETER MARKERS
ITEM DESCRIPTION UNIT QTY
C11.3.2 Kilometre markers No
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Cl1.4 ROAD RESTRAINT SYSTEMS
ITEM DESCRIPTION UNIT QTY
Cli14.11 Complete galvanized
system compliant to SANS
1350:
(a) On timber posts m 953
(SD1101/B)
Cl1.4.1.2 Terminal sections for 3,81
guardrails comprising of:
(a) End wings to SANS 1350 No 11
Cl1.45 Additional guardrail posts
for 3,81 m systems:
Cl1.451 Timber No 18
Cl1.4.6 Reflective plates
Cl1.4.6.1 Steel plates No 78
Cl1.4.7 Removing existing m 1386
guardrails:
C11.4.9 Re-erection of guardrails
with recovered or provided
material:
C11.4.9.1 Single guardrail m 414
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C11.6 ROAD MARKING AND ROAD STUDS

ITEM DESCRIPTION UNIT QTY

Cl1.6.1 Road signboards with
painted or coloured semi-
matt background.
Symbols, lettering and
borders in semi- matt black
or in Class | retro-reflective
material, where the sign
board is constructed from:

(a) 600 mm diameter No 8
(Prepainted galvanized steel
plate, background class
1,symbol class 1)

(b) 900 mm diameter No 4
(Prepainted galvanized steel
plate, background class
1,symbol class 1)

(c) 1200 mm diameter No 2
(signboard material,
background and symbol
retro-reflective class
indicated)
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Cl1.7 ROAD MARKING AND ROAD STUDS

ITEM DESCRIPTION UNIT QTY

Cl11.7.2 Retro-reflective road
marking:

C11.7.2.1 | White lines broken or
unbroken Type 1 paint, to

widths:
(a) 100mm km 3
C11.7.2.2 | Yellow lines broken or km 3
unbroken 150mm wide (Type
1 paint)
C11.7.2.4 | White lettering and symbols m? 53
Type 1 paint
C11.7.2.7 | Transverse lines, painted m? 28

island and arrestor bed
markings (any colour) (Type 1

paint)
(a) 200mm m? 5
(b) 300 mm m? 6

C11.7.5 Variations in rate of

application:
C11.7.5.1 | White paint { 8
C11.7.5.2 | Yellow paint £ 11

C11.7.7 Road studs

(i) White No. 67
(ii) Yellow No. 92
C11.7.8 Setting out and premarking km 22

the lines (excluding traffic
island markings, lettering
and symbols)
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C11.8 LANDSCAPING AND PLANTING PLANTS

ITEM DESCRIPTION UNIT QTY

PSC11.8.7 | Mowing the grass

(i) Cutting of Grass and ha 2
Shrubs (3m wide on either
side)

Cc11.8.12 Removal of undesirable m? 7 636
vegetation
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C11.9 FINISHING THE ROAD RESERVE AND TREATING OLD ROADS

ITEM DESCRIPTION UNIT QTY

Cl11.9.1 Finishing the road and road
reserve:

C11.9.1.2 | Single carriageway road km 57
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C3.3 PARTICULAR SPECIFICATIONS

PART G: CONTRACT SKILLS DEVELOPMENT GOAL
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PART G: CONTRACT SKILLS DEVELOPMENT GOAL
G1. SCOPE
This part provides the specifications with regard to the following:

(@ The Contract Skills Development Goals as per the Standard for developing skills through
infrastructure contracts, 2020 as gazetted in the Government Gazette No. 43495, 3 July
2020.

The below specifications are intended as a guide and are to be read in conjunction with the above-
mentioned standards for the implementation of the programme.

G2. STANDARD FOR DEVELOPING SKILLS THROUGH INFRASTRUCTURE CONTRACTS

The South African government requires that its considerable expenditure on the delivery,
maintenance and operation of infrastructure (fixed assets that are constructed or result from
construction operations) contribute to an increase in the number of people who have part or full
occupational qualifications registered on the NQF or professional designations awarded by
professional bodies or statutory councils.

The CIDB B.U.l.L.D Standard for developing skills through infrastructure contracts has been prepared
to leverage contributions towards the increase of the pool of qualified skilled people, and where
required professionally registered, through training on professional services, services, design and
build or engineering and construction works contracts associated with such expenditure. This
standard establishes a minimum contract skills development goal which is to be achieved in the
performance of a contract in relation to the provision of different types of workplace opportunities
linked to work associated with a contract which culminate in or lead to:

a) a part or full occupational qualification registered on the National Qualification Framework;

b) a trade qualification leading to a listed trade (GG No. 35625, 31 August 2012);

¢) a national diploma registered on the National Qualification Framework; and

d) registration in a professional category by one of the professional bodies listed in Table 1 below.

Table 1: Categories of registration

PROFESSION CATEGORY OF REGISTRATION ACT
Construction project Construction Project Manager Project and Construction
management Management Professions Act
of 2000 (Act No. 48 of 2000)
Engineering Engineer, Engineering Engineering Profession Act
Technologist, Engineering of 2000 (Act No. 46 of 2000)
Technician or Certificated Engineer

The Contractor shall be responsible for achieving the contract skills development goal and are
provided with a number of methods for measuring their achievements. They may, if need be, devolve
their obligations onto subcontractors.

G3. REQUIREMENTS

G3.1 CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

G3.1.1 The contractor shall attain or exceed the contract skills development goal OF 0.25% in the
performance of the contract or the execution of an order.

G3.1.2 Where required in terms of the contract, a specified proportion of the learners and candidates
shall be selected from persons in the employ of the state who meet the relevant eligibility
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criteria for the relevant programme.

G3.1.3 Where required in terms of the contract or order, the employer shall advise the contractor of
the types of training to be undertaken by the learners and candidates based on the needs and
requirements of the candidate’s qualifications.

G3.2 ACHIEVING THE CONTRACT SKILLS DEVELOPMENT GOAL (CSDG)

G3.2.1 The contractor shall achieve the measurable contract skills development goal by providing
opportunities to learners requiring structured workplace learning using one or a combination
of any of the following in relation to work directly related to the contract

Method 1: structured workplace learning opportunities for learners towards the attainment of a part or
a full occupational qualification;

Method 2: structured workplace learning opportunities for apprentices or other artisan learners
towards the attainment of a trade qualification leading to a listed trade (GG No. 35625, 31 August
2012) subject to at least 60% of the artisan learners being holders of public TVET college
qualifications;

Method 3: work integrated learning opportunities for University of Technology or
Comprehensive University students completing their national diplomas;

Method 4: structured workplace learning opportunities for candidates towards registration in a
professional category by a statutory council listed in Table 1 above.

G3.2.2 Employed learners may not account for more than 33 percent of the contract skills
development goal.

G3.2.3 Not more than one method may be applied to any individual concurrently in the
calculation of the contract skills development goal.

G3.3 CONTRACT SKILLS DEVELOPMENT GOAL CREDITS

G3.3.1 Contract skills development credits will not be awarded for learners enrolled as
beneficiaries of other funded or subsidised programmes.

G3.3.2 In the case of engineering and construction works, design and build and services contracts:

(a) The contract skills development goals shall be granted by multiplying the number of people
employed by the contractors and placed for continuous training opportunities in a three-month
period by the notional values contained in Table 3 as published in the Standard for
developing skills through infrastructure contracts,2020 as gazetted in the Government
Gazette No. 43495, 3 July 2020, or as revised in a Gazette notice.

(b) The contractor may source beneficiaries of the contract skills development goal from the cidb
Skills Development Agency (SDA).

(c) All beneficiaries of the Standard must be registered with the cidb SDA.

G3.4 DENIAL OF CREDITS
Credits towards the contract skills development goal shall be denied should:

(a) the opportunities not be provided on site or the opportunities cannot be directly linked to the
contract;

(b) Failure to register all beneficiaries of the Standard be with the cidb SDA;

(c) Failure to submit a copy of the final contract compliance training report within 15 days of
practical completion;
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(d) the following is not provided:

1) the required contract compliance baseline plan, an interim contract compliance report
or a final contract compliance report.

2) the required mentorship plan for a candidate not be provided;

3) the required training plan for learners are not provided;

4) the training reports covering a period is not provided.

5) the required records, specified documents and signatures are not provided;

6) the structured mentorship is found not to be in accordance with the requirements of
the applicable professional body, statutory council or qualifying authority.

7) the structured workplace learning is found not to be in accordance with the curriculum

requirements of the part qualification or occupational qualification or prescription for
professional registration for which the learner is registered.

conditions of employment and rates of allowances for learners are not in accordance with legislative
provisions; and

the contractor does not maintain the required training records, or an audit reveals that there is
insufficient information to substantiate claims for credits.

the contractor claims credits for learners enrolled as beneficiaries on programmes that are funded or
subsidised from another source.

the contractor fails to provide sufficient evidence of disciplinary actions taken against a learner who
fails to present their interim reports or credentials for assessment when they have had sufficient
structured work experience or structured mentorship to do so.

G4 COMPLIANCE WITH REQUIREMENTS
G 4.1 GENERAL
G 4.1.1 The contractor shall submit to the employer’s representative:

(a) within 30 days of the contract coming into effect or the issuing of an order, a contract
compliance baseline training plan considering the skills mix and type of workers that are to be
engaged. interim contract compliance training reports at intervals which do not exceed 3
months; and

(b) a final contract compliance training report within 15 days of reaching practical completion of
the construction works.

G4.1.2 The information contained in the final contract compliance training report shall include the
contract skills development goal achieved (in Rands or in hours) in the performance of the
contract and a breakdown of the goal achieved in respect of the following:

(a) the name and contact details of the SDA,

(b) the skills mix and skills types achieved on the contract; and

(c) the names, ID numbers and period of employment of each learner and
(d) candidate.

G4.1.3 The contractor shall keep records of the hours worked and registration particulars towards
compliance with this standard. The contractor shall allow the employer’s representative to
inspect or audit such training records at any time.

G4.1.4 The employer’s representative shall undertake suitable random audits on records to confirm
compliance with requirements.

G4.1.5 The learners shall be directly employed by the contractor or SDA. The contractor shall enter
intoa contract agreement with the cidb SDAs, training provider or skills development facilitator
of their choice participating in the implementation of this standard to:

(a) prepare training plans for registered learners, including details of the scope of experiential
work to be covered and expected outcomes;
(b) register learners with the appropriate Sector Education and Training Authority established
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interms of the Skills Development Act of 2008 (Act 37 of 2008);

(c) manage learner registration with appropriate trade testing authorities as well as preparation
for the trade test;

(d) liaise with the supervisor to monitor onsite training progress of learners;

(e) liaise with the supervisor to arrange for summative assessments at appropriate stages of the
training; and

(H liaise with the supervisor to prepare reports for the employer or employer’s representative.

G4.2 STRUCTURED WORKPLACE LEARNING OPPORTUNITIES FOR LEARNERS
G4.2.1 Structured workplace learning opportunities shall be aligned to the curriculum requirements
set for the particular part or full occupational qualification or professional designation for

which the learner is registered.

G4.2.2 A responsible supervisor will be appointed to allocate learning tasks, under the guidance of a
competent person, to learners in line with their training plans.

G4.2.3 Mentoring associated with structured workplace learning for artisan learners shall be
Undertaken by an artisan in the applicable trade with a minimum of 3 years of trade specific
experience. The number of artisan learners mentored by a single mentor shall, unless
otherwise permitted by the National Artisan Moderation Body, not exceed 4 at any one time.

G4.2.4 Supervision associated with structured workplace learning for learners leading to a part or full
occupational qualification other than artisan learners shall be undertaken by a person
qualified in the applicable discipline with a minimum of 3 years of post qualification
experience.

G4.2.5 The contractor shall submit to the employer’s representative, in respect of each learner:

(a) within one month of commencing work directly related to the contract or order, a
workplace training plan together with name of the learner’'s mentor and supervisor;
(b) within one month of commencing work directly related to the contract or order:

1) proof of registration as a learner with the relevant SETA where applicable; and

2) a copy of the mentorship agreement entered into with the learner or the company
mentorship agreement entered into with the relevant qualified agency;

(c) within two weeks of updating a workplace training plan, the revised workplace training plan;
(d) a quarterly progress report and a final report at the end of the structured mentorship period
including a log of exposure and interactions with the mentor in sufficient detail to demonstrate

compliance with requirements, signed off by the mentor, the supervisor and the learner.

G4.2.6 Learners shall be required by the mentor to complete training reports required by the relevant
qualifying authority whenever a substantial activity or training period has been completed.

G4.2.7 The mentor and supervisor shall sign off all reports and logbooks to allow the learner to move
to other projects or employment and continue the path towards a qualification.

G4.3 STRUCTURED WORKPLACE LEARNING FOR CANDIDATES

G4.3.1 Mentoring associated with structured workplace learning for candidates shall be In
accordance with the prescripts of the relevant professional body or statutory council.

G4.3.2 The contractor shall:
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(a) appoint a supervisor who is actively engaged in work directly associated with the
contract to issue tasks, oversee their implementation and provide input to the
candidate on an on-going basis.

(b) identify a suitable mentor for the candidate. If the contractor does not have an
inhouse mentor, the contractor shall enter into a mentoring agreement with the
candidate and an external company as required by the professional body or statutory
council; and

(c) issue each candidate with a portfolio of evidence file which is to be kept up to date
with all the documentation issued or prepared including the workplace training plan
and all revisions thereof as well as copies of the logbook entries and training
experience reports.

G4.3.3 The mentor shall from time to time provide an updated workplace training plan for a candidate
outlining the activities in which the candidate will be involved, including activities required by
the relevant professional body or statutory council. The mentor shall require candidates to
maintain a logbook issued by the relevant professional body or statutory council. The mentor
shall sign off such logbook at quarterly presentations and progress review meetings.

NOTE: The mentor should ensure where the duration of the contract or order exceeds the minimum
time to register in a professional category of registration that candidates are exposed to the full range
of activities and work towards assuming the full level of responsibility recommended by the relevant
professional body or statutory council. This may require rotations and secondments.

G4.3.4 The contractor shall submit to the employer’s representative, in respect of each candidate:
a) within one month of commencing work directly related to the contract or order:
1) a workplace training plan together with name of the candidates’ mentor and supervisor;
2) proof of registration as a candidate with the relevant professional body or statutory council;
and
3) register all beneficiaries of the Standard with the cidb SDA

b) within one month of commencing work directly related to the contract or order a copy of the
mentorship agreement entered into with the candidate or the company mentorship agreement
entered into with a professional body or statutory council;

¢) within two weeks of updating a workplace training plan, the revised workplace training plan;

d) quarterly progress reports and a final report at the end of the structured mentorship period
including a log of exposure and interactions with the mentor in sufficient detail to demonstrate
compliance with requirements, signed off by the mentor, the supervisor and the candidate.

G4.3.5 Candidates shall be required by the mentor to complete training reports required by the
relevant professional body or statutory council whenever a substantial activity or training
period has been completed.

G4.3.6 The mentor and supervisor shall sign off all reports and logbooks to allow the candidate to
move to other projects or employment and continue on the path towards registration where
the work related to the contract ends for whatever reason prior to the candidate gaining
sufficient experience for registration.

G5 RECORDS
G5.1  The contractor shall submit all the documentation required in terms of clause 4 in a

timely manner and according to a prescribed format where applicable. The contractor shall
submit to the Employer’s Representative the following proformas:

. Form A2 Baseline Training Plan
. Form A3 Project Interim Report
. Form A5 Project Completion Report
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G5.2 The employer's representative shall certify the value of the credits counted towards the
contract skills development goal, if any, whenever a claim for payment is issued to the
employer and shall notify the contractor of this amount.

G5.3 The contractor shall, upon termination of the opportunities provided in order to satisfy the
contract skills development goal, certify the quantum and nature of the opportunity and submit
the certificate, counter-certified by the relevant individual, to the employer's representative for
record-keeping purposes.

G54 PRO-FORMA DOCUMENTS

The following Annexures are contained at the end of Part G Specifications and shall be used by the
contractor in relation to all the reporting requirements.

Annexure 1 - Form Al List of Recognised Skills Development Agencies
Annexure 2 - Form A2 Baseline Training Plan

Annexure 3 - Form A3 Project Interim Report

Annexure 4 - Form A4 Supervisor Agreement

Annexure 5 - Form A5 Project Completion Report

G6 SANCTIONS

G6.1 In the event that the contractor fails to substantiate that any failure to achieve the contract
skills development goal was due to reasons beyond the contractor's control which may be
acceptable to the employer, the sanctions provided for in the contract shall apply.

G7 MEASUREMENT AND PAYMENT

Iltem Unit

G7.01 Payments associated with the Contract Skills
Development Goals:

€) Employment of Leaners employed under Method 1
(i) Provision for stipends Number (No.)
(i) Provision for additional Costs Number (No.)
(b) Employment of Leaners employed under Method 2
0] Provision for stipends Number (No.)
(iii) Provision for additional Costs Number (No.)
(c) Employment of Leaners employed under Method 3
() Provision for stipends Number (No.)
(i) Provisions for mentorship Number (No.)
(iii) Provision for additional Costs Number (No.)

(d) Employment of Candidates employed under Method 4

(i) Provision for stipends Number (No.)
(ii) Provisions for mentorship Number (No.)
(iii) Provision for additional Costs Number (No.)
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(e) Liaison with the Employer’s project manager and the training service provider:
(i) Liaison conducted by the Construction Manager................cccooevvviieieinnn... hour (h)

The payment items under subitem G7.01(a)(i), (b)(i), (c)(i) and (d)(i) shall be the stipends associated
with each Number of Students/Learners/Candidates employed under each methods for the duration of
the projects and shall be used to cover the cost of stipend payments made by the Contractor to the
participants of the Skills Development Programme, including any associated COIDA and UIF
payments, all as authorised by the Employer’s Agent.

Where an unemployed learner is employed directly by the contractor, the contractor shall pay the
stipend directly to the learner.

Where an unemployed learner is sourced through an SDA, training provider or skills development
facilitator the contractor must pay the stipend to the SDA, training provider or skills development
facilitator who in turn will pay the learner.

The notional cost of providing training opportunities will be increase by CPI on an annual basis. The
new, revised costs will be published on the cidb website on the 1st April in each year.

The provisional sum under sub item G7.01(a)(ii), (b)(ii), (c)(iii) and (d)(iii) shall be used to cover all
costs associated with the provision personal protective equipment, insurance, medical assessments,
course fees and trade tools (where applicable) and storage thereof, assessment, moderation and
monitoring of learners., all as authorised by the Employer’s Agent.

The unit of measurement for sub items G7.01 (e)(i) and (ii) shall be the hour. The tendered rates
shall include full compensation for all costs related to the Construction for time spent at formal liaison
meetings authorised and convened by the Employer's Agent for the specific purpose of liaising with
the Employer’s project manager and / or the training service provider. The payment shall be made
only for the time spent in the formal meeting itself. No payment shall be made for time spent during
any other on-site liaison, telephonic liaison, e-mail or written correspondence liaison between these
parties, or for liaison conducted with the Employer's project manager and / or the training service
provider by any other member of the Contractor’s site staff or head office personnel, the cost of all of
which shall be deemed to be included in the Contractor's time-related obligations under sub
item C1.3.1.3

The unit of measure for subitems G7.01 (c)(ii) and (d)(ii) shall be the Number (No) of mentors
employed by the contractor to provide any mentorship for students and candidates employed under
method 3 and 4, all as authorised by the Employer’s Agent, and shall cover all associated costs for
mentorship including travelling, preparation of reports, preparation and review of training plans and
any other costs associated with the Mentor fulfilling the requirements of Clause G4.3.

Table 3: The notional cost of providing training opportunities per quarter

The costs for providing Provision for —
.. . . - Provisions

training opportunities for Type of Training stipends | Provisions for Total costs

this contract shall be as Opportunity (UrI\::r\r;::::ed men:g:ship additional | Unemployed | Employed

detailed in Table 3, and only) costs learners learners

as published by CIDB on | Method 1

the Standards for Skills OCCIF’fPa‘t‘P“a‘ R7 000 | RO ‘ R9 000 | R16 000 R9 000
qualification

Development. Method 2
TVET College R14 000 RO R9 000 R23 000 N/A
graduates
Apprenticeship R14 000 RO R12 000 R26 000 R12 000
Method 3
P1 and P2 learners, or a
240 credits qualification R24 000 | R20 000 ‘ R4 500 | R48 500 N/A
Method 4
Candidates with a 360
credits qualification R37 000 R20 000 R4 500 R61 500 R20 000
Candidates with 480 or
more credits R47 000 R20 000 R4 500 R71 500 R20 000
qualification
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PART G: CIDB CONTRACT SKILLS DEVELOPMENT GOAL (CSDG) ANNEXURES
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Annexure 1 Form Al List of Recognised Skills Development Agencies

Name of SDA SDA Registration Status Recognition Province Contact Contact Email Address
. Number Date End Person Number

CIDB SDA SDA/ZA/B/00001 Active 01/04/2025 National Pranveer 012 482 7230 pranveerh@cidb.org.za
. Harriparsadh

Thabelo 012 482 7249 thabelor@cidb.org.za

. Ramaru
[ ]
]
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Annexure 2 - Form A2 Baseline Training Plan

CIDB Skills Standard
Baseline Training Plan

Contractor Details

Contractor Name:

CRS Number:

Estimated start date

Estimated Completion date

Size of Organisation Small Medium Large
(1-49 (50-149 (2150
employees) employees) employees)

Contractor Contact Details

Name of Contact Person

Designation of Contact
Person

Contact Details Cell Number:

Landline Number:

Email address:

Contract Data

Project Name

CIDB Contract Number

Name of Client:

Project Description

Final Tender Sum (at
tender award)

Project Location

Project duration

Estimated start date
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Contract Data

Estimated Completion date

Description Designation Project Value | CSDG % Min CSDG
Target

Civil Eng. CE 0.25

General Building GB 0.50

Civil & General Building CE &GB 0.375

Electrical Eng.(Building) EB 0.25

Electrical EP 0.25

Eng.(Infrastructure)

Mechanical Eng. ME 0.25

Specialist SW 0.25

Total
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Method 1:
Skills Programme

Method 2:
FET College Graduates/
Apprenticeship

Method 3:
P1 and P2 learners or a 240
credit qualification

Method 4:
Candidacy with 360 credit
qualification

Note: Refer to Table 3 in the Standard for Developing Skills through Infrastructure Contracts Government Gazette 43495 of 3 July 2020 for the notional costs

Contractor’s Representative
Name:

Signature:
Employer’s Representative Name:

Signature:

Designation:

Date:

Designation:

Date:
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Action Status

Project verified on CIDB Register of Projects (RoP) Yes No

Training plans developed Yes No

Appropriate learners available Yes No

Target learners sent to contractor Yes No

SDA processes explained to contractor Yes No

Placement plan developed Yes No

Training Method Percentage (%) contribution to
the CSDG

Method 1

Method 2

Method 3

Method 4

Total

SDA Representative Designation:
Name:
Signature: Date:
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Annexure 4 - Form A4 Supervisor Agreement

Memorandum of understanding between Supervisor and Learner

The Contractor is responsible for the effective management of the learning opportunities provided through
the cidb Standard for the Development of Skills through Infrastructure Contracts (cidb Skills Standard). The
attainment of successful learning outcomes and professional development of the learners is largely
dependent on the relationship between the assigned Supervisor and the Learner . As a participant in the
implementation of the cidb Skills Standard you agree to the Supervisor relationship and commit to
endeavour through the challenges of a construction project to give value to the training programme.

The Responsibilities of a Supervisor to the Learner include:

stimulating a passion for construction

sharing technical and practical knowledge

fostering the development of technical and leadership skills

facilitating networking within the working community

instilling an expectation of personal growth and learning by the Learner

developing knowledge and understanding in the areas of health, safety, environment, quality and production
inculcating professionalism and a desire for continual improvement by the Learner

creating a nurturing relationship that instils a sense of discipline and professional pride

giving constructive feedback and

signing the Learners logbook.

Supervisor's name
Signature: Date:

The Responsibilities of a Learner are:

adhere to the Host Employer’s onsite rules and policies

have an expectation of personal growth and learning

to be enthusiastic and motivated

to be open and accept supervision from the Supervisor and other colleagues

to develop a thorough understanding of health, safety, environment, quality and production
to have a positive attitude

to display a strong sense of discipline and to be conscious of time

to operate within the team

to take the time to learn and practice new skills

to make time to fill in your logbook and obtain the Supervisor’s signature for completed tasks

Intern’s Name: ID No:
Signature: Date:
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Annexure 5 - Form A5 Project Completion Report
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C4.1 LOCALITY PLAN

Ray Nkonyeni

LEGEND

== _Umdoni, Zone Two
Other Roads
Municipality, Zone

KZN DOT Road Maintenance

- Umdoni Local Municipality, Zone 2

? 5 General
[] wards 2020
D Local Municipalities
DATE CREATED: | PAPER SIZE:
e SMEC KZN DOT ROAD MAINTENANCE @ 2021/09/29 A4
= s ZONE 2: UMDONI LOCAL MUNICIPALITY 4000660 |E:ﬁ'vHv:‘:NMML ETVEACS:;WDU ‘
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C4.2 EXAMPLE OF CONTRACT SIGNBOARD DETAILS

C4.2.1 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS NOT REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.

2500
1700
9 g Department of Transport
& s Province of KwaZulu-Natal
S Consultant's ¢ 5h o itant's Name
Logo
2 S Copmackars Contractor's Name
N Logo
=
T P g
) oo Grampa BT JEJID
\"!/ RE’DIJB.I.('Z :35 SOUTH AFRICA \w mm muc mm
A PROJECT INCORPORATING EPWP PRINCIPLES
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C4.2.2 CONTRACT SIGNBOARD FOR USE WHEN THE NYS PROGRAMME IS REQUIRED:

Note: The “S’hamba Sonke” logo, as indicated below, shall appear on the signboard for Provincial Road
Maintenance Grant (PRMG) contracts only. In all other cases it shall be omitted.
2500
1700
9 @ Department of Transport
< DN =
s Province of KwaZulu-Natal
e '
Q Consultant's Consultant's Name
Logo
3 9 Contractor's .
o Contractor's Name
~ Logo
o
~
<
2/ o W
\!}/ REPUBILIC OF SOUTH ASAICA 7 EXPANDED PUBLIC WORKS PROGRANIMVEE
A PROJECT INCORPORATING EPWP PRINCIPLES
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C4.3 EXISTING SERVICES REPORT

1. Location of services

Services are generally placed in the road reserve on the outside of the cuttings, and at the top of the fills.
Currently along road alignments Telkom infrastructure, Eskom and UGU Water bulk lines are in a safe
location. Once the actual construction commencement date is known, liaison with Telkom and Eskom will be
initiated to determine if any infrastructure will need relocating.
Detailed services investigation was not part of this assessment. Contractors should assess services on
appointment.
The known services on the site include:

e Eskom

e Telkom

e Ugu District Municipality
It is also expected that unknown buried domestic services crossings requiring relocation or protection may
be encountered along the route as the work proceeds. The Contractor shall therefore make every effort to
establish the location of any such unknown services in a particular area prior to excavations commencing in
that area. Such efforts shall include the Contractor conducting a thorough visual surface inspection for
services in the area, and also diligently enquiring of local landowners as to whether there are any known
services which have not been shown on the drawings but which may be affected by the construction
activities in that area, and any such services shall be brought to the attention of the Employer's Agent
immediately. Exploratory hand excavation trenching work shall be carried out where necessary to establish
the exact position of buried services.
The Contractor shall take note of the requirements of clause Al1.2.3.13 of the standard specifications with
regard to services.

2. Liaison with service owners

Immediately after the site has been handed over to the Contractor and prior to the commencement of any
construction work on the site, the Contractor shall arrange a meeting with the relevant authorities to establish
the exact location of the various services affected (if any), to plan the necessary services relocations (if
required) and to obtain contact details for the service owners’ technical and emergency staff.

Where services relocations are required, the Contractor shall arrange regular planning meetings with the
service owners until such time as the services have been relocated and commissioned and the existing
services uplifted and removed.

3. Protection of existing services

Prior to the commencement of any construction work on the site, the Contractor shall establish markers at 50
m centres (or closer where necessary), clearly delineating the routes traversed by the services within the
road reserve as confirmed by the service owners.

Excavation operations shall commence only after the existing services within or in the near vicinity of the
excavations have been suitably protected against damage.

The Contractor shall take particular care when carrying out blasting, pneumatic or mechanical breaking, and
general excavation operations in the vicinity of the services, and subcontractors, foremen and plant
operators shall be fully briefed on precautionary measures to be taken before excavation commences in
these areas.

4, Relocation of services

Should any services need to be relocated, the Contractor shall be required to assist the service owner with
programming, organising and carrying out the relocation work, in order to minimise any delays in the
construction.

5. Payment for the services relocation work

A Provisional Sum has been provided under Section 2.1 of the bill of quantities to cover the costs of any
protection, relocation, realignment, removal or replacement of services that may arise.
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C4.4 CONDITIONS ON SITE: MATERIALS INFORMATION
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C44.1

C4.4.2

C4.4.3

C4.4.4

C4441

C4.4.4.2

C4.4.4.3

C4.4.4.4

C4.4.45

DISCLAIMER
The information in this document records the results of investigations done and various tests
carried out on materials encountered in the existing road. The results are given in good faith
and there is no warranty that the results are entirely representative of all the materials that may
be encountered, the intention being to give an indication of the materials likely to be
encountered.

No responsibility for any consequence arising from variation between the actual material
properties and those indicated in this document will be accepted.

The specification and contract drawings shall always overrule this part of the contract
documents.

GENERAL DESCRIPTION OF ROAD
The network consists of paved and gravel roads with a nominal width between 6 to 8 metres.
BORROW PIT INVESTIGATION

At time of contract award investigation into the material standard at borrow pit sources are to be
investigated as well as mining licencing requirements.

MATERIAL FOR CONSTRUCTION
Selected subgrade and subbase layers

Not Applicable

Crushed stone base

The G2 required for the construction of the crushed stone base shall be obtained from
commercial sources.

Concrete and surface seal aggregate, gabion stone and stone for erosion protection
works

Crushed stone shall be obtained from commercial source.

Natural sand

No specific source of sand was identified. The Contractor will have to make his own
arrangements for the procurement of suitable sand for concrete, drainage and other
construction purposes from commercial sources.

Water

No specific source of water for construction purposes is identified. The Contractor will have to
make his own arrangements in this regard. Water may be available from local rivers and

streams but the Contractor will have to make suitable arrangements for access as required as
well as for the necessary testing to prove its suitability.
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C4.5 TRAFFIC INFORMATION

Signposting for this Contract

This is an extract for Traffic Signs Manual

Each Site needs to be carefully analysed to determine the extent and
positions of signs. See Note 3 on page C207 are operating speeds
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13.9.7 Reseal/Resurfacing Work - Just

rtip—" MAINTENANCE UNIT INVENTORY
Figure 13.48 illusirales recommended signing levels
where work on resealing of a section of roadway has Sign No Size (mm) | Buentity
just been complatad. This work activity may occur on 2
sactions of roadway within a larger site and may occur
in more than one place at a time within such a site. TR201-60 1200 Plus 2
When this is the case, the signing should be adjusted Every
to suit the overall signing requirements of the site. Any Ik
temporary speed Imit should refate to that gperating :
within the rest of the site and should be as hgh as is 3
practical and safe (see Section 13.4), TW338 1200 Plus 2
Sign TW333 and sign TW338 should be considered AA Every
when there is significant horizontal road curvature 3kn
and'or the road crossiall or superetevation is also sig-
nificant, as in hilly country, since the combination of
loose stone chippings or dust on the road surface @ R204-100 1200 2
togather with this type of road profile can lead to
slippery condifions, Alternatively, sign TW333 may be
used instead of sign TW338 if the condition of the road 2
surface is considered to be a greater hazard than the
risk of stone chippngs being thrown up. é TH333 1200 Plus 2
The sign sequancs shown should be repeated at ap- Emu]
proximately three kilometre intervals and, if the road is Jm
one camageway of a dual carmiageway road, the signs 2
shall be repeated on the right, on the madian sland, N340 Plus 2
A similar level of signing is appropniate if an asphalt A TH34Y 1200 Every
overlay or concres surface has just been laid and Ikn [2
traffic is using il for the first ime. With this type of
surfacing the use of SURFACE STEP advance wam- 2
ing signs TW340 and TW341 may also be appropriats. 1200 Plus 2
If road markings are not likely to be re-marked shorly Every
after re-opening the road to traffic, NO LINES advance g 3kn 3
cwmmm'ilgg?ﬂﬂ&?'ﬂm b provided (ses Velume 4, (1) Add signs TN333 at 3km intervals if many
' g sharp curves exist especially in mountain
Checklist passes where loose gravel end crusher
dust ee located on the road surface,
3 is a 3 km spacing of sign sets adequate? (2] Use signs TN340 / TW34{ as eopropriate
J is there a temporary step in the road surface? §urfacing vith esphalt overlay or concrete
3 will road markings be re-marked shortly after se-open- if a airface gtep :Fs pt_‘esent. I ———
ing the read? [3) Use text warning sign if repainting is not
innediate,
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NB See Subssction 13.8.7

for Sign Sizes. A ‘ ) A @
R201-100
| THROIB0 |
e~ 100m

Il AV

_‘_ l : TN340 o TH3Z3 *n
| —li[[ WA,

'T . f

o) T

TH34! or TN333 *n

S8 _— = *‘i—jl-._ WAX.
4 b

P
t—s

3000 =
TR201-60 |
Al R201-100

}« % = Optional Signs

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO C206



Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

~ 13.8.11 STOP/RY-GO Traffic Control-Minor

Works MAINTENANCE UNIT INVENTORY

1 STOP/RY-GO operation may be recuired to control
traffic at a variety of short term roadworks sites where No Size [mm) | Quantity
the remaining roadway is reduced to less than two
lanes in width, for whatever reason. As such,
STOP/RY-GO traffic control is effectively a temporary
signing sub-system, It may be used onits own or it may
be used locally, in more than one place, for short
periods within a long roadworks site, The detail in
Figure 13,40 may therefore be incorporatad with other
short term applications and is particuarly appropriate
for urban areas.

2 The signing given in this detail is a minimised treatment
for a very short term application lasting onfy one or two
hours. For longer applications the signirg should be
upgraded to that covered by Subsaction 13.9.3 and
Figure 13.44. It should be considered &s a daytime
operation unless the site is very well [Buminated at
night. NO OVERTAKING signs TR214 should be car-
ried by the maintenance unit anc added to the
Mustrated sign sequence if required,

3 I operating speeds are in excess of 80 km/h additional
speed limit signs TR201 should be displayed to reduce
speed by a maximum of 20 km/h, or ir 20 km/h incre-
ments to 80 kmh or 80 km/ as eppeopriate (see
Section 13.4). THALA 300 X 2

4 Flagmen must be well trained and shall operate in 1800
accordance with Figure 13.23. Whilst short term sites
are likaly fo be short in length, if inter-visitility betwaen
flagmen cannot be guaranteed the flagmen should be
equippad with two-way radios.

5 TRAFFIC CONE delineation devices T24 and DE-
LINEATOR PLATE hazard marker signs
TW401/TW402 shall be spaced in accerdance with
Table 13.4 and all tapers shall confcrm to the provi-
sions of Table 13.5. When cones are ta be used during
adverse light conditions, they shall ba fitted with
refroreflective sleeves. The mounting height of all signs
shall be at least that given in Table 13.1 or higher. If the
work unit's support vehicle Is equipped with flashing
yeliow waming lights, it may benefit the safety of work-
ers for the vehicle to be parked on the shoulder, at the
work end of the approach Buffer Zone, between the
workers and approaching traffic.

&
;-

TN336

i

TN343 1200 2

Ri.5A/ 750 2
R1.58

TR103 1200 i
TRID4

RCIEL Al

FLAGS 450 X 2
450

450 20 Min, plus
To4 Min | 10 per 100w
site length

TR214 1200 2

TR201-80
AND
TR201-60

-

® @ |I= T

Checklist

[ are operating speeds in excess of 80 kmh?

3 do advance signs for the STOP/RY-GO control clash
with ather readworks signs within the site?

3 are the flagmen alert and well frained for their task?
3 are the flagmen fully visible to oncoming traffic?
2 are the flagmen standing in a safe positicn?

[ can the restriction ba eliminated to permit two-way
traffic by dusk?
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100m
- —
|
30
[
, ' ADVANCE
NB, See WFJM 13.8.11 l i WARNING
for Sign Sizes. Pl AREA
'
l %!
Tesporary ST0P ' "
line ATHI - G _ +
(n FLAGMAN
§i " ' = TRANSITION
TERMINATION o | AREA
AREA .
THA14 1%
BUFFER &
ZON  TRi03
-
RORK % & %‘ ACTIVITY
ZONE TA104 % AREA
/ ¥
ThHaid %: A
BUFFER \\ .
| TRIOA | |2 g® fr- 18per TERMINATION
TRANSITION . details see AREA
AREA m |t Section 3.5.5 9
| x ,| WES:
FLAGHAN I {. Flagaen should be able to
33 % see each other or be
| issved with two-vay radios.
ADVANCE e . 2. Apply temporary STOP line
WARNING ! wrkings ATH! 1sing removable
AREA I tape.
%33 3. Specing of signs should be
| increase by 1008 and &
§i SN [ teaporary reduced speed limit
i | B inposed if opersting speeds
f exceed 80 ka/h,
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C4.6  STANDARD DETAILS
List of Drawings

MISCELLANEOUS

SD 0101 Construction Board
TYPICAL CROSS SECTIONS
SD 0201 Type 1A Rural Provincial Freeway
SD 0202 Type 1B Urban Provincial Freeway
SD 0203 Type 1C Urban Divided Arterial Road
SD 0204 Type 2A 4 Lane Undivided Arterial Road
SD 0205 Type 2B High Standard Primary Road
SD 0206 Type 2C Primary Road
SD 0207 Type 3 Secondary Road
SD 0208 Type 4 Low Standard Secondary or Tertiary Road
SD 0209 Type 5 Secondary or Tertiary Gravel Road
SD 0210 Type 6 District Gravel Road
SD 0211 Type 7A Local Gravel Road
SD 0212 Type 7B Local Gravel Road
LAYOUTS
SD 0301 Setting Out Details - Type Al Access
SD 0302 Setting Out Details - Type A2 Access ( with painted refuge island )
SD 0303 Setting Out Details - Type B1 and B3 Accesses
SD 0304 Setting Out Details - Type B2 Access ( with painted refuge island )
SD 0305 Setting Out Details - Bus Bay and Pedestrian Crossing Island
SD 0306 Setting Out Details - Type C Access
SD 0307 Road Surface Warning Devices
SD 0308 Typical Intersection of Major Roads
SD 0309 Kerbed Island Details
SD 0310 On Ramps
SD 0311 Off Ramps
SD 0312 Setting Out Details - Bus Bay ( Concrete )
SD 0313 Typical Auxiliary Lane Transitions
CROSS DRAINAGE ELEMENTS
SD 0401 Concrete Pipe Culvert Bedding
SD 0402 Pipe Culvert Headwalls ( Concrete)
SD 0403 600 Dia. Pipe Culvert Headwalls ( Gabion/Pitched )
SD 0404 Precast Concrete Portal Culvert Headwalls ( Concrete )
SD 0405 Depressed Inlet
SD 0406 Pipe Culvert Headwalls ( Masonry )
CROSS DRAINAGE ELEMENTS CONTINUED
SD 0407 Precast Concrete Portal Culvert Headwalls ( Masonry )
SD 0408 Dish Crossing ( Pitched )
SUBSOIL DRAINAGE
SD 0501 Road Edge Subsoil Drains
SD 0502 Cut Slope Subsoil Drains

SURFACE DRAINAGE IN CUTTINGS
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SD 0601 Side Drains

SD 0602 Side Drain and Grid Inlet

SD 0603 Side Drain Outlets

SD 0604 Mitre Chute

SD 0605 Pipe Chute, Open Chute and Catchwater Bank Details

SD 0606 Side Drain Bolster Details

SURFACE DRAINAGE ON EMBANKMENTS

SD 0701 Kerb and Channel Drains

SD 0702 Drop Inlet and Grid Inlet Details

SD 0703 Side Inlet Details

SD 0704 Pipe to Open Chute

SURFACE DRAINAGE (Other)

SD 0801 Median Drain and Grid Inlet Details

SD 0802 Urban/Peri-Urban Open Drainage Structures

GABIONS AND MATTRESSES

SD 0901 Gabion Retaining Walls

SERVICE DUCTS

SD 1001 Underground Service Crossings

SD 1002 Service Legends and Service Markers

SD 1003 Service Markers - Positioning and Structural Details

GUARDRAILS AND BARRIERS

SD 1101 Guardrail Erection

SD 1102 Guardrail End Treatment

SD 1103 Median Barriers

SD 1104 Replacement Steel Handrail for Existing Narrow Bridges

FENCING, GATES, CATTLE AND GAME GRIDS

SD 1201 Steel Supported Stockproof Fencing

SD 1202 Wooden Supported Stockproof Fencing

SD 1203 Concrete Supported Stockproof Fencing

SD 1204 Pedestrian Security Fencing ( Diamond Mesh )

SD 1205 Pedestrian Security Fencing ( Welded Mesh )

SD 1206 Cattle Grid ( Metal ) ( for secondary and district roads )

SD 1207 Cattle Grid ( Concrete ) ( for secondary and district roads )

SD 1208-1 | Game Grid - General Layout

SD 1208-2 Game Grid - Concrete Details

SD 1208-3 Game Grid - Reinforcement Details

ROAD SIGNS

SD 1301 Erection of Metal Signs on Creosoted Poles

SD 1302 Positioning of Signs

SD 1303 Signposting for Detours and Lane Closures

SD 1304 Signposting at Roadworks

SD 1305 Signposting for Mobile Maintenance Operations

STRUCTURES

SD 1401 Standard Pipe Causeway ( for rock foundation only )

SD 1402 Standard Portal Causeway ( for rock foundation only )

Concrete Pavement and Handrails
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Con Detail

SMEC Concrete Pavement Layout

Handrails

SMEC Handrail Layouts
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Concrete Pavement Drawing

6.45m SURFACED WIDTH ,

SHOULDER BREAKPCINT—

} EDGE OF CARRIAGEWAY —

AA

3.0m LANE

130 CONCRETE SLAB

BOTTOM OF CUT SLOPE

150mm
GRAVEL SUBBASE —
5075 150 275
275
FIXING OF ADDITIONAL CONCRETE STRI

TO ROADWAY PANELS
SCALE 1:5

NOTES:
130mm CONCRETE CLASS 35/19

SURFACE FINISH = U2 WITH BRODM FINISH

. CONCRETE COVER = Min. 7Smm

. CONSTRUCTION JAINTS AT 3.0m INTERVALS.

PANELS TO BE CAST ALTERNATIVELY.

IN SITU MATERIAL SHALL BE CDMPACTED TD 93% MDD AASHTO.

. 150 MICRDN POLYETHYLENE SHKEETING SHALL BE PLACED AS A
WORKING SURFACE FOR CHANNEL IN SANDY MATERIAL.

(AS DIRECTED BY THE ENGINEER ON SITE)

CONCRETE EDGE THICKENING AS SHOWN ON SECTION B-3 REGUIRED ON
ALL TRANSVERSE EDGES OF ROADWAY

BACKING MATERIAL TC BE A LOW DENSITY. CLOSED CELL POLYETHYLEWE

e mun—

@

P

WELDED STEEL FASRIC
REINFORCEMENT REF 245

390

SECTION B-B:

500mm x 12mm DIA DOWEL @ 750mm C/C

ANCHOR BLOCK

SEE NOTE No 7

PLAN VIEW
SCALE NTS

Ak

FIG 3 <ERB
130 CONCRETE SLAB 500 ROUNDING o
(=]
150mm GRAVEL SUBBASE ™
SECTION A-A: CONCRETE PAVEMENT i |
SCALE NTS ¢ 5
2% _ o |
3leal s
FIG 3 KERB—= ) "l
150mm x 12mm DIA DOWEL [ S00mn X 12mn DIA DOWEL / P |
750mm C/C EDGE OF CARRIAGEWAY —_ | oo . J
BACK OF FIG 3 KERB——aT : i {
EDGE OF CONCRETE SLAB——"] Q-5 1.0 |

CORD OR SIMILAR APPROVED (12.5mm DIA}
9. TRANSVERSE EXPANSION JCINTS SHALL BE PROVIDED AT EVERY FOURTH JOINT
SCALE 1:50
=T : IS
e e —
pe— - - —
] e TYPICAL DETAIL : CONCRETE DETAIL a5 sHow
| e == G| e s - PROVINCE OF KWAZULU-NATAL
— T DEPARTMENT OF TRANSPORT

C212
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Polycrete Handrail Drawing

LENGTH 'L’ = 1700 (MAXIMUM)

1020 (MINIM DETALZ

| EXISTING BRIDGE SPAN | EXPANSION GAP
ot —l oz AN 1700 UNITS " o0 AN Fmr
| T L
EXPANSION GAPI GAP| 5mm MIN. GAP = LENGTH OF END SECTIONS EXPANSION GAP
= 170,170,170, 170 J0mm MAX, 7O BRIDGE SPAN
EEE . .
o T E R B | n — o — § z
T s |
T g :
. L/ L (1 . =
: D e : i -
) ] - o Lyt
1 1 T 1 TOPOF — 38 z T
1A 1 1 gl H
IRRAREREEEERRR R EEEEEEEREA RN | esceor #
@g *+ THESE DIMENSIONS APPLY IF POSTS ARE 8 § BRIDGE DECK ELEVATION OF
TOPCEMBEDDID NTONEW CONCRETS %TYP'CALSECTION HANDRAIL ON GRADE ELEVATION OF HANDRAIL
TYPICAL ELEVATION OF HANDRAIL OF HANDRAIL SCALE 1:15 ON FOOTBRIDGE STAIRWAY
SCALE 1:20 SCALE 1:20 SCALE 1:15

NOTE:
1. GENERAL

11 THE REQUIRED LENGTH OF THE HANDRAIL, THE LAYOUT AND THE REQUIRED UNIT
QUANTITIES AND LENGTHS SHALL BE DETERMINED ON SITE.

1.2 HANDRAIL DESIGNED FOR LOADING ON PEDESTRIAN BARRIERS ACCORDING TO
TMH 7, CLASS Il {i.e. 4.5 kN/m VERTICALLY & 4.5L kN TRANSVERSE).

ALSO TO BE USED FOR 1,5 kNim LOAD GASE.

20 MATERIALS AND FINISHES

THE MATERIAL AND WORK SHALL COMPLY WITH THE RELEVANT CLAUSES OF SERIES 8000 AND
7000 OF THE STANDARD SPECIFICATIONS, THE PROJECT SPECIFICATIONS AND SHALL INCLUDE
THE FOLLOWING.

21 CHARACTERISTIC STRENGTH OF MATERIALS:

21.1 REINFORCEMENT:

DESCRIPTI

ION RISTIC
STRENGTH (MPa)

CHARACTE| YOUNG'S MODULUS
(GPa)

MILDSTEELBARS 250 200

HIGH TENSILE STEEL 450 200

21.2 FLAME RETARDANT POLYCRETE WITH UV STABILISER:

DESCRIPTION ~ GHARACTERI

ISTIC RISTIC
STRENGTH (MPa) TENSILE STRENGTH

(GPa)

YOUNG'S MODULUS
PRECASTUNIT 250 70 200

22 SURFACE FINISHES: - CLASS F3 - STEEL SHUTTER FINISH
CLASS

EX MANUFACTURE

3.1 THE PRECAST HANDRAIL UNITS SHALL CONFORM TO ALL DETAILS, INCLUDING
DIMENSIONAL TOLERANCES SHOWN ON THE DRAWINGS.

32 THE SHUTTER RELEASE AGENT MUST NOT STAIN THE FINISHED PRODUCT. IT MUST BE
‘CLEANED WITH A SOLVENT PRIOR TO APPLYING EPOXY ADHESIVE.

33 ALL REINFORCEMENT TO BE GALVANIZED IN ACCORDANCE WlTH THE SPECIFICATIONS.

4. TOLERANCES

4.1 MANUFACTURING TOLERANGES:
THE MOULD SHALL BE MANUFACTURED TO TOLERANCES THAT WILL ENSURE THAT UNITS
‘COMPLY WITH THE FOLLOWING TOLERANCES AFTER CASTING:

4.1.1 DIMENSIONS:
SECWONAL DIMENSIONS  © +5mm - Dmm
LENGTHS : +0mm - 5mm
4.1.2 SURFACE IRREGULARITIES AND WARP MEASURED BY MEANS OF A STRAIGHT EDGE:
VERTICAL : 2mm
HORIZONTAL : 3mm GVER THE LENGTH OF UNIT
4.1.3 SQUARENESS OF ENDS!
NO DIMENSI|ON SHALL DEVIATE BY MORE THAN 2mm FROM THE THEORETICAL SQUARE PLANE
‘CORRESPONDING TO THE FURTHEST PROJECTING POLYCRETE.

42 ERECTION TOLERANCE:

4.2.1. DIMENSIONS FROM SETTING OUT LINE TO FRONT FACE:

Smm OUTWARD, Omm INWARD.

42.1 STEPS IN POLYCRETE FRONT FACES AND ABUTTING UNITS: 3mm

422 DEVIATION FROM LINE AND LEVEL MEASURED OVER ANY 5 UNITS: 5mm

423 POSTS SHALL ALWAYS BE FIXED VERTICAL IN THE CASE OF DECKS ON GRADE AND
STEPS IN FOOTBRIDGES. THE ENGINEER TO ADVISE ON VERTICAL ALIGNMENT FOR ALL
STRUCTURES ON VERTICAL CURVES,

5. ERECTION OF HANDRAIL UNITS

51 GENERAL:

6.1.1 NON-SHRINK CEMENTITIOUS GROUT AND EPOXY GROUT AS APPROVED BY THE
IGINEER.

5.2 NO UNIT SHALL BE TRANSPORTED OR ERECTED BEFORE IT HAS ATTAINED A

ISTIC STRENGTH OF 75MPa.
5.1.3 IN ORDER TO ACHIEVE GOOD ALIGNMENT WITH A UNIFORM APPEARANCE THE
FOLLOWING PROCEDURE SHALL BE FOLLOWED FOR EACH INDIVIDUAL BRIDGE:
@) ONLY UNITS OF MATCHING COLOUR AND FINISH FROM ONE MOULD SHALL BE USED IN A
PARTICULAR HANDRAIL.
b)  LINING UP OF THE HANDRAIL UNITS SHALL BE COMPLETED OVER THE FULL LENGTH OF
THE BRIDGE PRIOR TO FINAL GROUTING.
5.1.4 THE PREPARATION OF THE POLYCRETE SURFACES PRIOR TO THE PLACING AND
GROUTING IN OF THE UNITS AND THE GROUTING OPERATION SHALL BE AS SPECIFIED IN THE
PROJECT SPECIFICATIONS AND SHALL INCLUDE THE RECOMMENDATIONS OF THE GROUT
MANUFACTURER.

52 ERECTION PROCEDURE:

521 ERECT TEMPORARY PROTECTION SCRE|
522 REMOVE ANY EXISTING POSTS, BRM!(ETS AND PATCH BOLT HOLES, WHERE

523 DRILL 80 DIA AND 16 DIA. HOLES INTO THE EXISTING KERB AS PER DETAIL.
524 PREPARE CONTACT SURFACES AS IN 5.1.4 ABOVE.
525 PLACE AND GROUT VERTICAL POSTS OF PRECAST UNITS AND ENSURE ALIGNMENT AS IN

a2
526 GROUT AND FIX TO TOP RAIL.
52.7 REMOVE TEMPORARY PROTECTION SCREEN AFTER COMPLETION OF WORK.

LIST OF APPROVED MANUFACTURERS:
1. BRILLIANT BALUSTRADES - P.O. BOX 28 DURBAN 4000 (031) 700 5028

u3- STEEL TROWEL FINISH
T ot 3
—— _____ o -
[p—— [
T
p o ey et ot b -
aponr [ - -

(Sl b= TYPICAL DETAIL : POLYCRETE HANDRAIL ‘::_-_ b
&4 SMEC e
B M PEDESTRIAN PARAPET ol
PROVINCE OF KWAZULU-NATAL mmemea A R 5 e
DEPARTMENT OF TRANSPORT N i S -
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Polycrete Handrail Drawing

>

1000 MIN

4

-

48 @ SCAFFOLD TUBES
BOLTED TO CHANNEL FACES

+—— SHADE CLOTH GRADE 40%
FIXED TO SCAFFOLD
POLES AND DECK

{—— HANDRAIL

1000 MIN

76x50x20 x 2mm COLD RO
LIP CHANNEL OR SIMILAR AT
3m CENTRES MAX.

CLAMP SHADE CLOTH TO

DECK WITH 38 x 10 SA.P
TIMBER STRIP FIXINGS AT 1m
CENTRES

EXISTING BRIDGE DECK

SCREEN FRAME FIXED TO DECK
WITH 2 x M16 ANCHOR BOLTS

CONSTRUCTION

TEMPORARY SCREEN DETAILS

| 10mm cCOVER

-~ VERTICAL POST

HIGH STRENGTH NON-SHRINK
CEMENTITIOUS GROUT

* THESE DIMENSIONS APPLY IF POSTS ARE TO
BE EMBEDDED INTO NEW CONCRETE.

2 x Y10 REINFORCING BARS (GALVANIZED)

80/ DRILLED CORE HOLES IN EXISTING CONCRETE
KERB

Y12 DOWEL BAR (235mm LONG OR 260mm LONG)
GROUTED INTO 16 @ HOLE DRILLED IN EXISTING

€PoST [

CONCRETE DECK

NOTE:

IF CORE AND DOWEL HOLES ARE DRILLED INTO
EXISTING GROUT FILLED GROOVES, THE ENGINEER
SHALL CONFIRM THAT GROUT IS SOUND AND
SUITABLE FOR ANCHORING NEW POSTS.

SCALE 1:20

POLYCRETE TOP RAIL

POLYCRETE POST TO BE SHAPED
TO SUIT GRADE OF HANDRAIL
(CONFIRM GRADE ON SITE PRIOR
TO MANUFACTURING)

DETAIL ‘'Z'
SCALE 1:5

Y12 DOWEL BAR (GALVANIZED)

POLYCRETE
VERTICAL POST

2xY10 BARS (GALVANIZED)

FIXING OF POSTS SECTION A-A —
SCALE 12 SCALE 12 | e
kit bl TYPICAL DETAIL : POLYCRETE DETAIL Bl Lo
S e o e PROVINCE OF KWAZULU-NATAL FRECAST POLTCRETE avon |77
) e e DEPARTMEN T OF TRANSPORT 1.584,5kN/m DESIGN~ DETAILS
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C4.7 ANY OTHER RELEVANT TECHNICAL REPORTS

<
Q”
&
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ANNEXURE A: GUIDELINES FOR CONSTRUCTION
AND MAINTENANCE PROJECTS DURING COVID-19 LOCKDOWN
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¥ Department:

Transport
Province of KwaZulu-Natal

PROJECT SITE OCCUPATIONAL HEALTH
AND SAFETY

GUIDELINES FOR CONSTRUCTION AND
MAINTENANCE PROJECTS DURING COVID-19
LOCKDOWN

Revision 1/1 July 2020
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INTRODUCTION

Coronavirus Disease 2019 (COVID-19) is a respiratory disease caused by the SARS-CoV-2
virus. In order to reduce the impact of COVID-19 on businesses, workers, customers and the
public, the Kwazulu-Natal Department of Transport (KZNDOT), within the parameters of the
COVID-19 regulatory framework, want to ensure that all those businesses, workers, customers
and public it's interacting with are in compliance to the requirements as stipulated to ensure a
safe work-environment for all.

On 23 April 2020, President Cyril Ramaphosa addressed the nation and announced that the
country would resume economic activity in a phased approach from 1 May 2020. The lockdown
levels depicted by Figure 1 below, will be lifted in phases, level 5 the highest and level 1 being
the lowest as depicted below:

ALERT ALERT ALERT ALERT
LEVEL LEVEL LEVEL LEVEL
& 3 2 1

Drastic measures Extreme Restrictions on Physical Most normal
to contain the precautions to many activities, distancing activity can
spread of the limit community including at and restrictions resume, with

virus and transmission workplaces on leisure and precautions and
save lives. and outbreaks, and socially, social activities to health guidelines
while allowing to address a prevent followed at all
some activity to high risk of a resurgence of times.
resume. transmission. the virus. Population
prepared for
an increase in
alert levels if
necessary.

Figure 1: COVID-19 Alert Levels

BACKGROUND

Occupational Health and Safety are a fundamental segment of the construction industry. Safety
must be embedded in all processes, implementing a top down approach, enabling the adoption of
a safe and healthy working culture by all. Individual businesses or workplaces must have COVID-
19 risk assessments and prevention and mitigation plans in place, and must conduct worker
education on COVID-19 and protection measures:

Identification and protection of vulnerable employees
Safe transport of employees

Screening of employees on entering the workplace
Prevention of viral spread in the workplace

Hand sanitisers and face masks

Cleaning of surfaces and shared equipment

Good ventilation

Shift arrangements and canteen controls

Managing sick employees
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In addition to the above, monitoring systems must be in place to ensure compliance with safety
protocols and to identify infections among employees.

1.2 PURPOSE

This document sets out the key principles and minimum requirements of the KZNDOT that define
responsible, healthy and safe operations for road construction related operations working under
COVID-19 Lockdown. The present state of the lockdown is geared toward the revival of economic
activities and to allow employees involved in permitted services to resume work under certain
conditions. This COVID-19 guidance has been developed on the basis of traditional infection
prevention and occupational hygiene practices.

1.3 OBJECTIVES
The aims of this document are to:

e Keep workers and the wider public healthy and safe by preventing the spread of COVID-19.

e Apply relevant guidance from the Department of Health, Department of Employment and
Labour and other Government Authorities to the construction environment.

e Encourage a safe and respectful work environment and good communication between all
stakeholders.

e Sit alongside existing health and safety controls to ensure workers are safe on site.

Contractors and their employees should use this guidance to help identify risk levels on
construction sites and to identify any appropriate control measures to be implemented. Additional
guidance may be needed as the conditions of the COVID-19 outbreak change and as new
information about the virus, its transmission and impact become available. It focuses on, as well
as considerations for, the need for contractors to implement engineering, administrative and work
practice controls and personal protective equipment (PPE).

2 RISK ASSESSMENT

The legislation governing workplaces in relation to COVID
—19 is the Occupational Health and Safety Act, Act 85 of
1993, as amended, and with the Hazardous Biological
Agents Regulations and the Construction Regulation
2014. Section 8(1) of the Occupational Health and Safety
Act, Act 85 of 1993, as amended, requires the employer to
provide and maintain a working environment that is, to the
extent possible reasonably practicable, as amended.
Specifically, Section 8(2)(b) requires steps that may be
reasonably practicable to eliminate or mitigate any hazard
or potential hazard prior to the use of personal protective

ENVIRONMENT >  equipment (PPE).
Controls
' 21 BACK TO BASICS

Frequency

Class
Risk facters

HOST VIRUS
Properties
Droplets

Risk occupation

Different workers have different Risk Assessment should be done to determine the RISK
of EXPOSURE and to communicate this to the

risk exposures WORKERS.

Figure 2: Risk Exposures
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2.2 IMPLEMENTATION OF CONTROL MEASURES

Before the implementation of control measures, current risk assessments need to be reviewed
and updated, taking into account the new hazards posed by exposure to COVID-19 in the
workplace. This is in accordance with Section 8 (2) (d) of the OHS Act.

With COVID-19, it may not be possible to eliminate the hazard, the most effective protection
measures are engineering controls, administrative controls, safe work practices (a type of
administrative control), and Personal Protection Equipment.

Measures for protecting workers from exposure to, and infection with, SARS-CoV-2, the virus that
causes Coronavirus Disease 2019 (COVID-19), depend on the type of work being performed and
exposure risk, including potential for interaction with people with suspected or confirmed COVID-
19 and contamination of the work environment.

Contractors should adapt infection control strategies based on a thorough hazard assessment,
using appropriate combinations of engineering and administrative controls, safe work practices,
and personal protective equipment (PPE) to prevent worker exposures.

Elimination Isolation o o
il

Practicing isolation to prevent the spread of the virus is the m B

MOST effective control measure when combating COVID-19

Most Effective

Substitution Social Distancing

i

0
To effectively substitute the hazards associated with COVID-19, practice jl]]\
social distancing

Engineering Controls Physical Barriers & Air Handling Systems

Engineering controls such as physical barriers to separate people and / or air handling
systems to move contaminated air away from those that may be susceptible to COVID-19

Administrative Proper Hand Washing
Controls

e |

Least Effective

Training individuals to properly wash their hands in an effective administrative control in dealing with

COVID-19

Face Mask, Gloves & Eye Protection

PPE is the last line of defence. The most commonly used protection for individuals exposed to COVID-19are
respiratory protection (face mask), gloves and eye protection

Figure 3: Infection Control Strategies

In preventing occupational exposure to COVID-19 also require Contractors to train workers on
elements of infection prevention, including PPE. This would assist Contractors to identify:

e Exposure Levels
e “High Contact” Activities, and
e Vulnerable Workers and Special Measures

Contractors are expected to undertake and champion the principles of constantly focussing on
eliminating or reducing the risk of COVID-19 transmission to an acceptable level, engaging
meaningfully with their workforce, and making worker health a key priority. A Baseline Risk
Assessment is included under Appendix D: COVID-19 Baseline Risk Assessment.
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3

3.1

3.2

SITE OPERATING PROCEDURES

KZNDOT Construction sites operating during the Covid-19 pandemic need to ensure that they
protect their workforce and minimise the risk of infection spread. In line with government
guidelines on social distancing, this guideline is intended to implement effective steps at all
KZNDOT construction sites of any size. These are extraordinary situations, and the KZNDOT
intends to abide to the latest COVID-19 advice from national government.

SELF-ISOLATION

Anyone who meets one of the following criteria should not come to site:
e Has a high temperature or a new persistent cough;
e Is avulnerable person (by virtue of their age, underlying health condition, clinical condition or
pregnancy); or
e Is living with someone in self-isolation or with a vulnerable person.

IF SOMEONE FALLS ILL

If a worker develops a high temperature or a persistent cough while at work, they should:

e Return home immediately;

e Avoid touching anything; and

e Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues, cough and
sneeze into the crook or into the bent elbow.

J’I"

0\

Cough Fever (at lzast 35°C) Shortness of breath

Figure 4: Symptoms of COVID-19

3.3

They must self-isolate and not return to work until their period of self-isolation has been
completed and his or her negative status has been confirmed.

TRAVEL TO SITE

Wherever possible workers should travel to site alone using their own transport, and construction
sites need to consider:

e Parking arrangements for additional cars, taxis, buses, etc;

e Other means of transport to avoid public transport e.g. cycling;

e They must ensure disinfecting the alternative transport before and after use; and Public
Transport Regulations in respect of COVID-19 are adhered to;
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3.4

3.5

3.6

3.7

Providing hand cleaning facilities at entrances and exits. This should be soap, water and
paper towels (and not fabric towels) wherever possible or hand sanitiser if water is not
available; and

How someone detected vulnerable after screening, taken ill and would get transported
home.

SITE ACCESS POINTS

Stop all non-essential visitors

People, be it workers or visitors, without relevant face masks should not be allowed to enter
construction sites; and workers should wear face masks at all times.

Introduce staggered start and finish times to reduce congestion and contact at all times
Monitor site access points to enable social distancing — you may need to change the number
of access points, either increase to reduce congestion or decrease to enable monitoring
Remove or disable entry systems that require skin contact e.g. fingerprint scanners

Require all workers to wash or clean their hands before entering or leaving the site or as
frequent as possible

Allow plenty of space (two metres) between people waiting to enter site

Regularly clean common contact surfaces in Site Office, Access Control and delivery areas
e.g. scanners, turnstiles, screens, telephone handsets, desks, particularly during peak flow
times

Reduce the number of people in attendance at site inductions and consider holding them
outdoors wherever possible

Drivers should remain in their vehicles if the load will allow it and must wash or clean their
hands before unloading goods and materials.

HAND WASHING

Provide additional hand washing facilities to the usual welfare facilities on a large spread out
site or significant numbers of personnel on site

Ensure soap, fresh water and paper towels is always readily available and kept topped up
Provide hand sanitiser where hand washing facilities are unavailable

Regularly clean the hand washing facilities and check soap and sanitiser levels

Provide suitable and enough rubbish bins for hand paper towels with regular removal and
disposal.

Sites will need extra supplies of soap, hand sanitiser and paper towels and these should be
securely stored.

TOILET FACILITIES

Restrict the number of people using toilet facilities at any one time e.g. use a welfare
attendant

Wash hands before and after using the facilities

Enhance the cleaning regimes for toilet facilities particularly door handles, locks and the
toilet flush handles or buttons

Portable toilets should be avoided wherever possible, but where in use these should be
cleaned and emptied more frequently

Provide suitable and sufficient rubbish bins for hand towels with regular removal and
disposal.

CANTEENS AND EATING ARRANGEMENTS

Whilst there is a requirement for construction sites to provide a means of heating food and
making hot drinks, these are exceptional circumstances and where it is not possible to introduce
a means of keeping equipment clean between use, kettles, microwaves etc. must be removed
from use.

The workforce should also be required to stay on site once they have entered it and not use local
shops.
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Dedicated eating areas should be identified on site to reduce food waste and contamination
Break times should always be staggered to reduce congestion and contact

Hand cleaning facilities or hand sanitiser should be available at the entrance of any room
where people eat and should be used by workers when entering and leaving the area

The workforce should be asked to bring pre-prepared meals and refillable drinking bottles
from home

Workers should sit 2 metres apart from each other whilst eating and avoid all contact

Where catering is provided on site, it should provide pre-prepared and wrapped food only
Crockery, eating utensils, cups etc. should not be used

Drinking water should be provided with enhanced cleaning measures of the tap mechanism
introduced

Tables should be cleaned between each use

All rubbish should be put straight in the bin and not left for someone else to clear up

All areas used for eating must be thoroughly cleaned at the end of each break and shift,
including chairs, door handles, vending machines and payment devices.

3.8 CHANGING FACILITIES, SHOWERS AND DRYING ROOMS

Always introduce staggered start and finish times to reduce congestion and contact
Introduce enhanced cleaning of all facilities throughout the day and at the end of each day
Consider increasing the number or size of facilities available on site if possible

Based on the size of each facility, determine how many people can use it at any one time to
maintain a distance of 1 %2 metres

Provide suitable and enough rubbish bins in these areas with regular removal and disposal.

3.9 AVOIDING CLOSE WORKING

There will be situations where it is not possible or safe for workers to distance themselves from
each other by 1.5 metres.

3.10 GENERAL PRINCIPLES

Non-essential physical work that requires close contact between workers should not be
carried out

Work requiring skin to skin contact should not be carried out

Plan all other work to minimise contact between workers

Re-usable PPE should be thoroughly cleaned after use and not shared between workers
Single use PPE should be disposed of so that it cannot be reused

Stairs should be used in preference to lifts or hoists

Where lifts or hoists must be used:

o Always lower their capacity to reduce congestion and contact

o Regularly clean touchpoints, doors, buttons etc.

Increase ventilation in enclosed spaces

Regularly clean the inside of vehicle cabs and between use by different operators.

3.11 SITE MEETINGS

Only absolutely necessary meeting participants should attend

Attendees should be two metres apart from each other

Rooms should be well ventilated / windows opened to allow fresh air circulation
Consider holding meetings in open areas where possible.
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3.12 CLEANING

Enhanced cleaning procedures should be in place across the site, particularly in communal areas
and at touch points including:

Taps and washing facilities

Toilet flush and seats

Door handles and push plates

Handrails on staircases and corridors

Lift and hoist controls

Machinery and equipment controls

Food preparation and eating surfaces

Telephone equipment

Keyboards, photocopiers and other office equipment

Rubbish collection and storage points should be increased and emptied regularly throughout and
at the end of each day.

4 CONSTRUCTION PROTOCOLS

The core principle behind this “Construction Protocols” is to protect the health and safety of all
workers required to perform duties during the COVID-19 crisis, including related health and safety
impacts on operations related to operating under a COVID-19 environment, as well as protecting
the wider KwaZulu-Natal population from transmission and spread of the virus.

e Each Contractor must have a plan detailing the steps they will take to
mitigate risks, including those presented by COVID-19. The details of the
plan must be communicated to workers before they start work.

e Before any activity is recommenced the Contractor must ensure that all
hazards have been reviewed and appropriately controlled before work
activity is commenced after lockdown.

¢ Where possible, conduct a remote induction before arrival on site, this can
be done via video conferencing or by phone.

o If an in-person induction is required, the

must be followed.
o All workers shall undergo a screening process to ensure they are fit for duty

Before Y :
arriving on by confirming their health status.
Site e Contractors must understand how workers will travel to and from site and

will communicate the to all.

e Ensure all workers understand when additional PPE may be required due
to COVID-19 and that workers have access to the correct PPE as per the
Department of Employment and Labour guidelines. When required to use
face masks or gloves please follow these processes.

¢ Only relevant personnel to the workplace are to access the site.

o All office employees supporting a project will work remotely, where
possible.

o A daily register of workers entering and leaving site must be completed
along with a health declaration. Use your existing sign in register or the
example Sign-in register.

Site Entry ¢ Signage reminding workers of the COVID-19
will be posted at the site entrance and in common areas
where appropriate.
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4.1

o All work is to be undertaken in such a way as to reduce any possible
contact between workers and to promote physical distancing wherever
possible, as per the Physical Distancing and Hygiene Protocol.

o All visitors to the site, such as necessary delivery workers, will be restricted
to one person wherever possible. These workers must follow the Site
Transportation Protocol.

o All offices and jobsites must implement cleaning measures as per the
Cleaning Protocol.

¢ All tools, equipment, plant and vehicles must be used in alignment with the

% Cleaning Protocol.
e Toolbox talks should be held with physical distancing in place as per the
Site Physical Distancing and Hygiene Protocol.

Operations ¢ Additional sanitary measures are to be implemented on site to prevent the
spread of COVID-19 e.g. hand washing stations, provision of additional
hand sanitizer, provision of disinfectant wiping products, as per the
Physical Distancing and Hygiene Protocol.

e Smokers must follow the Physical Distancing and Hygiene Protocol.

e A COVID-19 Response plan must be available and accessible on site.

o Workers must use the sign-in register to sign out.
e When returning home, workers will need to follow the necessary hygiene

measures.
e Each site must be cleaned and sanitised at the end of the working day or
Oo—90 end of each shift, as per the Cleaning Protocol.

_ _ ¢ All waste and disposable PPE must be removed from site and securely
Leaving Site disposed of as per the Cleaning Protocol.
e Workers must follow the Site Transportation Protocol.

PHYSICAL DISTANCING AND HYGIENE PROTOCOL

Physical distancing, also known as “social distancing”, is about keeping a safe distance
from others. For physical distancing, at least one and %2 metre’s separation is required at
work, and two metres in uncontrolled environments, like in public. This aligns with World
Health Organisation advice. We expect one and 2 metre’s separation between people
at work as the minimum and greater separation where it is reasonably practicable to do
so. This is important to help protect us from COVID-19, which spreads via droplets from
coughing and sneezing.

General o Keep team sizes as small as possible.
Working Keep a record of who is in each team every day as it is required to assist
Arrangements contact tracing.
e Site teams are encouraged to put forward split/alternating shifts to avoid
extensive intermingling to reduce potential of exposure.
e Work site is always to be segregated into zones (or by other methods) as
much as possible to keep different teams/trades physically separated.
e Where possible, a one-way system in high-traffic areas, such as lifts,
stairwells and scaffolds (Where Applicable).
e Where practical, all office employees supporting a project, work
remotely.
e When using a vehicle, the Cleaning Protocol needs to be followed.
¢ When using a vehicle, limit this to one/two person per vehicle if possible.

CIDB OPEN TENDER: Contract Ver. 15-08 2023: COTO C226



Province of KwaZulu-Natal Contract No. ZNB01309/00000/00/POR/INF/22/T
Department of Transport

External e One member of the crew nominated to receive supplies etc.
Interfaces o Keep the engagement with the other person as brief as possible and
maintain a two-metre physical distance.
e Ask for paperwork to be emailed rather than handed over as much as
possible.
e If unavoidable, then either wear gloves when handling the item or wash
hands before and after handling said items.

Site Entry e Limit visitors to site wherever possible.

e Introduce staggered start and finish times where possible to reduce
congestion and contact.

e Monitor site access points to enable physical distancing — you may need to
change the number of access points, increase to reduce congestion or
decrease to enable monitoring.

e Where entry systems that require skin contact, the Cleaning Guide must be
followed.

e Require all workers to wash or clean their hands before entering and
leaving the site.

¢ Allow plenty of space 1%2 metres between people waiting to enter site.

e Regularly clean common contact surfaces in reception, office, access
control and delivery areas e.g. scanners, turnstiles, screens, telephone
handsets, desks, particularly during peak flow times.

o Where possible, conduct a remote induction before arrival on site,

e this can be done via video conferencing or by phone. If an in-person
induction is required, reduce the number of people and hold them outdoors
wherever possible.

o Delivery drivers should remain in their vehicles if the load will allow it and
must wash or clean their hands before unloading goods and materials.

¢ Any sign in registers should be recorded by one person where possible —
do not pass material around the group and minimise contact with any
screens.

Site Meetings e Only absolutely necessary meeting participants should attend.
e Attendees should be two metres apart from each other
e Rooms should be well ventilated / windows opened to allow fresh air
circulation.
e Hold meetings in open areas where possible.
e Meetings are to be held through teleconferencing or videoconferencing
where possible.

Avoiding Close Risk assessments and method statements must be updated to include
Working COVID-19 control measures.

o At least 1% metre’s separation is required at work. KZNDOT expect 1%
metre separation between people at work as the minimum and greater
separation where it is reasonably practicable to do so.

o If it is not possible or safe for workers to distance themselves by one metre
for a work activity, the works should not be carried out.

e Re-usable PPE should be thoroughly cleaned after use and not shared

between workers.

Single use PPE should be disposed of so that it cannot be reused.
Stairs should be used in preference to lifts or hoists.

Where lifts or hoists must be used:

Lower their capacity to reduce congestion.

Regularly clean touchpoints, doors, buttons etc.

Increase ventilation in enclosed spaces
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Toilet Facilities

Physical distancing rules apply to the use of shared facilities, including
toilets.

Wash hands before and after using the facilities.

Enhance the cleaning regimes for toilet facilities particularly door handles,
locks, toilet flush and sanitary bins.

Provide suitable and sufficient rubbish bins for hand towels with regular
removal and disposal.

Eating
Measures

If you need to leave site for any reason, follow site entry procedures on
return.

Dedicated eating areas should be identified on site to reduce food waste
and contamination.

Break times should be staggered to reduce congestion and contact at all
times.

Hand cleaning facilities or hand sanitiser should be available at the
entrance of any room where people eat and should be used by workers
when entering and leaving the area.

The workforce should be asked to bring pre-prepared meals and refillable
drinking bottles from home.

Workers should sit 2 metres apart from each other whilst eating and avoid
all contact.

Where catering is provided on site, it should provide pre-prepared and
wrapped food only.

Shared crockery, eating utensils, cups etc. should not be used.

Tables should be cleaned between each use.

All rubbish should be put straight in the bin and not left for someone else to
clear up.

All areas used for eating must be thoroughly cleaned at the end of each
break and shift, including chairs, door handles.

Limit access and use of water fountains.

Consider numbers on site for site facilities as physical distancing may
require additional space/facilities.

Changing
Facilities,
Showers and
Drying Rooms

Introduce staggered start and finish times to reduce congestion and contact
at all times.

Introduce enhanced cleaning of all facilities throughout the day and at the
end of each day.

Consider increasing the number or size of facilities available on site if
possible.

Based on the size of each facility, determine how many people can use it at
any one time to maintain a distance of one metre.

Provide suitable and sufficient rubbish bins in these areas with regular
removal and disposal.

General
Hygiene

Each worker must sanitise their hands with hand sanitiser or soap and
running water before entry onto site, use warm water if available.

Set up a specific place near the entry of the site for handwashing and/ or
sanitising.

Any personal items brought to site by workers must be segregated (kept
separate from other workers items).

Individual PPE for workers must be kept separate from other workers PPE
and cleaned correctly as per the Cleaning Protocol.

All eating and drinking utensils to be cleaned by the user. Have paper
towels accessible to dry.

Smoking

Smokers/vapers must use designated area or do so off-site and butts are to
be placed in the designated receptacle. Hands must be washed before and
after smoking.

Stand so that smoke or vapor produced is nhot going into another person’s
breathing zone.
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Hand Washing

Provide additional hand washing facilities to the usual welfare facilities on

large, spread out sites or significant numbers of personnel on site.

e Ensure soap and fresh water is readily available and kept topped up at all
times.

¢ Provide hand sanitiser where hand washing facilities are unavailable.

e Regularly clean the hand washing facilities and check soap and sanitiser
levels.

e Sites will need extra supplies of soap, hand sanitiser and paper towels and

these should be securely stored.

4.2 SITE TRANSPORTATION PROTOCOL

Employers are required to have an understanding of how workers will travel to and from
site.

Workers are to travel to the site one person per vehicle where
possible.

Log is to be kept recording who has arrived on site, how they

Workers travel travelled and who they travelled with for contact tracing purposes.

to site
@ Workers must travel home in the same vehicle as they arrived in.

-
Handwashing protocols to be observed before entering site.

£ Z Allowing for spaces between passengers.
Any travel
managed by the
employer should Hygienic washing of hands before and after the journey.
ensure that
adequate steps
can be achieved s Follow Vehicle Cleaning Procedures as per the Cleaning Protocols.
for this transport

which includes: Restricting equipment and baggage to trailers and or separate parts

of the vehicle.

D

@ Deliveries to site should be delivered by one person only where

possible.
Handwashing protocols to be observed once arrived at site.
Deliveries to site
Sign-in register must be completed for persons delivering goods to
/S site.

1,5 m physical distancing rules to be applied at all times.
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4.3 CLEANING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection.

Key Cleaning All construction sites (offices and jobsites included) should implement additional

Tips cleaning measures of common areas to help minimise the spread of COVID-19.
Consider your work environment and what is frequently used and touched by
workers, customers and others. The virus can be spread from person to person
or by touching unclean equipment or surfaces. To stop the spread, focus efforts
on cleaning areas where the virus is more likely to spread, such as the kitchen
and toilet.

e Schedule regular cleaning.

e Use a suitable cleaning product.

o Use disposable cloths, if available.

¢ Always wear disposable gloves when cleaning. When finished, place used
gloves in a rubbish bin.

e Wear disposable gloves while handling soiled items.

e Wash hands immediately after removing gloves or after handling these
items.

Physical distancing should also be practiced when cleaning offices and jobsites.
Refer to the Physical Distancing and Hygiene Protocol for more information.

Disinfecting Cleaning aids, such as cloths or mops, must be germ-free or they'll spread
Cleaning Aids  germs to other surfaces. To help prevent the spread of germs:

e Use disposable cloths or paper towels when possible.

e Reusable cloths should be disinfected or washed after each use.

e Wash brushes in a dishwasher regularly or clean with detergent and warm

water after each use.
e Use two buckets for mopping - one for detergent and the other for rinsing.
e Mops and buckets should be cleaned and dried after each use.

Site Cleaning Before leaving the jobsite at the end of the working day or end of each shift, wipe
down any tables/surfaces with soapy water or cleaning agents where possible.
All workers must be checked out of site and record kept daily.

Common touch points may include:

o All waste and disposable PPE must be securely disposed of.

e All door handles, railings and personal workstation areas are wiped down
with a disinfectant, such as disinfectant wipes. Individuals are responsible for
cleaning their workstation area with disinfectant wipes.

e Clean all ‘high-touch’ surfaces such as desks, counters, tabletops,
doorknobs, bathroom fixtures, toilets, light switches, phones, and keyboards
every day with antiseptic wipes or disinfectant, including bleach solutions.
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Cleaning
Bathrooms,
Toilets and
Showers

Clean toilets with a separate set of cleaning equipment (disposable cleaning
cloths, mops, etc).

Clean sinks frequently if they’re used regularly. If your jobsite has a shower:

Clean shower trays frequently, if used regularly.

If a shower has not been used for a while, let it run with hot water before
using it.

Keep tiles and grout in good condition.

Clean shower curtains frequently. Common toilet touch points may include:
Keep the U-bend and toilet bowl clean by flushing after each use.

Limescale should be regularly removed using a descaling product.

Keep the toilet seat, handle and rim clean by using a disinfectant.

Cleaning Tools
and
Equipment

Clean tools and equipment before and after each day's work with a
disinfectant, concentrating on points of contact such as handles.

Wash your hands after handling tools and equipment to prevent the spread
of germs.

If possible, don’t share tools on-site. If sharing cannot be prevented, take
precautions and follow the hand washing guide before and after each use.

Cleaning
Vehicles

Have dedicated drivers when using vehicles to avoid the spread of germs.
Don’t share vehicles if possible, if you need to use a shared vehicle then
wipe down the common touched areas of the vehicle after each use (steering
wheel, handbrake, gear stick, dashboard, handles, etc) and wash hands
before and after using the vehicle.

Wipe down the inside and common touched areas of the vehicle before and
after each day.

Have one person per vehicle where possible. If you are required to have
more than one person then keep as much distance between people as
possible, open the windows to keep air circulating and passengers to face
towards the window to reduce the spread of germs.

If you need to have multiple people in a vehicle, then where possible, split
teams into groups and stay in those groups when you travel together.

Cleaning PPE

Work clothes to be placed in washing machines and clean reusable PPE.
Read and follow directions on the labels of laundry or clothing and detergent.
In general, wash and dry laundry and clothing with the warmest temperatures
recommended on the label.

When handling soiled laundry wash your hands afterwards. All clothes and
towels should be washed with a laundry product to prevent germs from
spreading.

Don'’t leave laundry in the washing machine — any remaining germs can
multiply rapidly.

Specialist
Clean

If a worker is unwell and removed from site, a specialist clean will be
completed in the area/ areas identified where the worker was working and
has accessed. These areas are to be isolated until a specialist clean has
taken place.

All equipment and vehicles used must be cleaned down and disinfected,
concentrating on points of contact such as handles, steering wheels etc.
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4.4  SCREENING AND MONITORING PROTOCOL

Construction Sites operating under Coronavirus COVID-19 Lockdown need to ensure they
are protecting their workforce and minimising the risk of spread of infection. Screening is a
method to assess the possibility of employees and visitors who may have symptoms or
have been infected with COVID-19. Rigid screening of employees must take place every
day before they enter the workplace. This will be the most effective way to control the
spread of the virus within the workplace.

Employees should be screened for COVID-19 related symptoms and report such
symptoms to a designhated person and / or occupational health practitioner prior
to entry into the workplace or work area in order for a decision to be made as to
the staff member’s continued attendance at work.

During
Screening

At the start of a workday/shift and prior to ending the workday/shift,
designated persons and / or occupational health practitioner must check
with employees whether they have experienced sudden onset of any of
the following symptoms: cough, shortness of breath or fever/chills(or =
38°C measured temperature if this is available at the worksite), in the past
24 hours as outlined in Daily Symptom Monitoring Tool.

If an employee reports any of the above-mentioned symptoms, they should
immediately be provided with a FFP1 surgical mask and referred to the
designated staff at the workplace so that arrangements can be made for
COVID-19 testing at the closest testing centre.

If employee report any additional symptoms as outlined in the symptom
monitoring sheet, s/he should be provided with a surgical mask and referred
to the occupational health clinic, family practitioner or primary care clinic for
further clinical evaluation and requirement for COVID-19 testing if indicated.
On receiving their results, the employee and/or health professional
supporting the employee should notify their workplace so that the employee
is managed accordingly. The workplace should proactively take steps to
obtain this information to avoid any delays in reporting.

After isolation
or quarantine
period

Undergo medical evaluation to confirm that they are fit to work

Wearing of surgical masks at all times while at work for a period of 21 days
from the initial test

Implement social distancing measures as appropriate (in the case of health
workers avoiding contact with severely immunocompromised patients)
Adherence to hand hygiene, respiratory hygiene, and cough etiquette
Continued self-monitoring for symptoms, and seek medical re-evaluation if
respiratory symptoms recur or worsen

“‘Appendix C: COVID-19 Daily Symptom Monitoring Tool” is a monitoring Tool to track
construction workers on a daily basis for two weeks.
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ACRONYMS

PPE Personal Protective Equipment

WHO World Health Organization

NICD National Institute of Communicable Diseases

RR Residual Risk

OHSA Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)

KEY TERMS & DEFINITIONS

Contractor | Is defined as a person or company that arranges to supply materials or workers for building
or for moving goods.

Extremely Defined as someone who is solid organ transplant recipients; people with specific cancers:

Vulnerable | people with cancer who are undergoing active chemotherapy or radical radiotherapy for

Persons lung cancer; people with cancers of the blood or bone marrow such as leukaemia,
lymphoma or myeloma who are at any stage of treatment; people having immunotherapy or
other continuing antibody treatments for cancer; people having other targeted cancer
treatments which can affect the immune system, such as protein kinase inhibitors or PARP
inhibitors; people who have had bone marrow or stem cell transplants in the last 6 months,
or who are still taking immunosuppressive drugs; People with severe respiratory conditions
including all cystic fibrosis, severe asthma and severe COPD; People with rare diseases
and inborn errors of metabolism that significantly increase the risk of infections (such as
SCID, homozygous sickle cell); People on immunosuppression therapies sufficient to
significantly increase risk of infection; Women who are pregnant with significant heart
disease, congenital or acquired.)

Physical Physical distancing, also known as “social distancing”, is about keeping a safe distance

Distancing | from others.

Safe Work | Safe work practices are types of administrative controls that include procedures for safe and

Practices proper work used to reduce the duration, frequency, or intensity of exposure to a hazard.

Screening Screening is a way for health workers to find out if you may have COVID-19 or not. The
health worker will ask you questions and scan your forehead to take your temperature.

Workplace | Workplace means any premises or place where a person performs work.
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APPENDIX A: SAFE PRACTICES ON SITE

Using Face Masks on Site

7~ Wash
Hands First

< =C 7 Masks

( = 9, The Right
Side
‘% Placement
Attach the
= Mask
AN
{ } Stretch
= Down
)m
Adjust
A
Taking off
)\:« the Mask

. I’ Disposal

Always make sure
you wash your hands
thoroughly before and
after touching a
mask.

There are many kinds
of masks, depending VO
on the task.

There is a metal clip
at the top of the mask.

Place the metal clip k=

across the top of your
nose.

Attach the mask by
pulling the elastic
bands over your ears.

Stretch the mask
down, so that it
covers your chin.

Bend the metal clip
around your nose so
that it sits securely.

Pull the elastic
bands away from
your ears.

Always place the
used mask in a
closed rubbish bin
for secure disposal.

Using Face Masks on Site

Any time you
are completing
a manual task

Use your usual
work safety
gloves

Use disposable

If you are gloves for this
cleaning any and throw them in
surfaces the bin when you

finish cleaning

Avoid touching your face while
wearing gloves

Remove your gloves and
then wash your hands
prior to eating, drinking or
smoking/vaping

Practice good hand hygiene
and good cough and sneeze
etiquette while wearing gloves
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APPENDIX B: SUSPECTED OR CONFIRMED CASE OF COVID-19

If the suspected or confirmed case of COVID-19 is

at work

C = ) lIsolate

\ Inform
Transport
[Q Clean
¥ Identify
Q Clean
% Review

Isolate the person from
others and provide a
disposable surgical mask,
if available, for the person
to wear.

Call (Insert No). Follow
the advice of health
officials.

Ensure the person has
transport to their home or
to a medical facility

Clean the area where the
person was working and

all places they have been.

This may mean
evacuating those areas.
Use PPE when cleaning.
Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where
the person was working
and all places they have
been. This may mean
evacuating those areas.
Use PPE when cleaning.
Review risk
management controls
relating to COVID-19
and review whether work
may need to change.
Keep employees up to
date on what is
happening.

If the suspected or confirmed case of COVID-19
is not at work when diagnosed

\

P

Inform

Identify

Q Clean

i

Review

Call (Insert No). Follow
the advice of health
officials.

Identify who at the
workplace had close
contact with the infected
person in the 24 hours
before that infected
person started showing
symptoms. Send those
people home to isolate.
Allow employees to raise
concerns.

Clean the area where the
person was working and
all places they have been.
This may mean
evacuating those areas.
Use PPE when cleaning.

Review risk management
controls relating to
COVID-19 and review
whether work may need
to change. Keep
employees up to date on
what is happening.
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APPENDIX C: COVID-19 DAILY SYMPTOM MONITORING TOOL

Transport

Details of Worker

ldentifier

Surname

transport
Drepartment:

Date of
contact

Province of KwaZulu-Natal

Mame

Date of birth

Healthcare
worker L

Contact
number|s)

Age (Y)

If yes, facility mame

Physical address

House
number

District

COVID-19 DAILY SYMPTOM MONITORING TOOL

Place last Surname
contact
Role
Sex mMCIF[] Email address

Details of Person completing this form

Date completing

form

Mame

Facility name

Telephone number

Mext of kin details

Email

Mext of Kin name and
surnane

Street

Province

Details of confirmed COVID-19 case (Complete only if Applicable

Contact type!

Close [] Casual [

Relationship

Suburb

Patient traced

Mame

Mext of Kin contact

number

Towmn

YN[

Surname

Date of Birth

Instructions for completion: Instructions for completion; Mark “¥* if symptom present and “N” if not. If any symptoms are present collect, contact (Insert No) immediately and make

immediate arrangements for the collection of a combined nasopharyngeal and oropharyngesal swab. Refer to COVID-19 Quick Guide on the MICD website for additional details. Days post

exposure to case.

DAY 1 2 3 a 5 [ 7 8 a 10 11 12 13 14
Date (DD/MN)

Measured body temp

chills OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
cough OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
Sore throat OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs
shortness of breath OvOn | OvOw | OvyOw | OvOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwn | OyCOOn | OOyCs
Myalgia/body pains OvOw | OyOw | OvyO~ | OyOw | OyOw | OyOw | OyOw | OO | OyOs | OvyOw | OvyOw | OvCOw | OyCOw | COyCw
Diarrhoea? OvOn | OvOw | OvOw | OvyOw | OvOn | OvOw | OyOw | OyOre | OyOw | OO | OyOw | OvOwe | OyCOOn | OOyCs

L Close contact: A person having hod face-to-foce contact (=2 metres) or was in g closed environment with @ COVID-19 case; this includes, amongst others, alf persons living in the same houwsehold as g COVID-19 case and, people working
closely in the same environment as o case. A healthcare worker or other persan providing direct care for @ COVID-19 case, while not wearing recommended persanal protective eguipment or PPE (e.g., gowns, gloves, NIOSH-certified
disposable N95 respiratar, eye protection). A contact in an aircraft sitting within two seats (in any direction) of the COVID-19 case, travel companions or persons providing care, and crew members serving in the section of the aircraft

where the index case was segted. Casual contoct: Anyone ot mesting the definition for a close contact but with possible exposure. 2 Chose from: Spouse, Aunt, Child, Class mate, Colleague, Cousin, Father, Friend, Grandfather,
Grandmother, Healthcare worker taking care of, Mother, Nephew, Niece, Other relative, Uncle. * Diarrhoea defined as three or more loose stools in a 24-hour period.
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APPENDIX D: COVID-19 BASELINE RISK ASSESSMENT

Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Exposure from others

due to:

1. Living with
someone with a
confirmed case of
COVID-19.

2. Have come into
close contact
(within 2 metres for
15 minutes or
more) with a
confirmed case of
COVID-19.

3. Being advised by a
public health
authority that
contact with a
diagnosed case
has occurred.

To follow government action of self-isolation and only to leave house on the
following circumstances: for medical reason; to shop for necessary food
supplies; for exercise once per day; and for essential works including those
deemed ‘key workers’

Any existing individual risk assessments (disability, young persons or new /
expectant mothers) to be reviewed

Maintain contact with line management and Human Resources (HR) and to
follow company policy / guidance.

Travel is only required for essential travel; reduce the amount of time using
public transport and to implement social distancing where possible (2m
clearance from persons and not to travel in groups of more than 2 unless it is
immediate family)

To continue following ongoing government guidance

Stay at home and only attend hospital in an emergency. Do not attend GP
surgery and phone (Insert No) if further advice is required

Company to ensure extremely vulnerable persons are shielding themselves and
following their specific medical advice issued to them no later than 29/3/2020
Always follow good hygiene measures

Avoid all visitors to your home unless they are providing a medical requirement
Do not approach delivery staff, allow packages to be left on the doorstep

Do not take any antibiotics as they do not work against viruses.

Individual Workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Very
Likely

Possible

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Suspected case whilst

If a worker develops a high temperature or a persistent cough while at work, they

Individual workers

working on site should:
1. Return home immediately
2. Avoid touching anything
3. Cough or sneeze into a tissue and put it in a bin, or if they do not have tissues,
cough and sneeze into the crook of their elbow.
4. They must then follow the guidance on self-isolation and not return to work until
their period of self-isolation has been completed.
General travel 1. Do not travel unless you cannot work from home or deemed a key worker — Individual workers
including foreign travel implement teleconferencing for meetings
2. Where an individual has recently visited these countries, they should self / home
isolate themselves until further notice from the government (lockdown measures
continue to apply)
3. Please continue to follow any further national government advice provided
4. Where an occupational health (OH) service provider has been appointed, please
seek additional advice or concerns through this service
5. All persons to limit their use of public transport. Where travel is essential, please

use private single occupancy where possible

Access / egress to site

Where possible, please consider and implement the following practices:

1.
2.

3.

Stop all non-essential visitors

Introduce staggered start and finish times to reduce congestion and contact at
all times

Monitor site access points to enable social distancing — you may need to change
the number of access points, either increase to reduce congestion or decrease
to enable monitoring

Remove or disable entry systems that require skin contact e.g. fingerprint
scanners

Require all workers to wash or clean their hands before entering or leaving the
site

Individual workers
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard Risk | Control Measures L | S| RR | Persons at Risk
6. Allow plenty of space (two metres) between people waiting to enter site
7. Regularly clean common contact surfaces in reception, office, access control
and delivery areas e.g. scanners, turnstiles, screens, telephone handsets,
desks, particularly during peak flow times
8. Reduce the number of people in attendance at site inductions and consider
holding them outdoors wherever possible
9. Drivers should remain in their vehicles if the load will allow it and must wash or
clean their hands before unloading goods and materials.
Inclement weather — 1. All persons to dress appropriately for the weather Individual workers
cold temperature 2. Welfare facilities provided to shelter from the elements
allows disease to 3. Maintain good hygiene measures at all times
survive 4. Appropriate respiratory protective equipment (RPE) masks to be considered as
last resort however face fit test (FFT) must be completed to ensure mask
effectiveness. It is advised to speak to your H&S competent person on these
matters and supplies should be reserved for medical staff as it has been
documented that supplies have been difficult to procure
Poor hygiene 1. Wash your hands thoroughly and regularly. Use soap and water for at least 20 Individual workers
seconds. Use alcohol-based hand sanitiser if soap and water is not available
and hand washing technique to be adopted as directed
2. Avoid touching your face/eyes/nose/mouth with unwashed hands and cover your
cough or sneeze with a tissue then throw it in the bin.
3. Provide additional hand washing facilities to the usual welfare facilities if a large
spread out site or significant numbers of personnel on site
4. Regularly clean the hand washing facilities and check soap and sanitiser levels
5. Provide suitable and sufficient rubbish bins for hand towels with regular removal
and disposal.
6. Sites will need extra supplies of soap, hand sanitiser and paper towels and

these should be securely stored.
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard Risk | Control Measures L | S| RR | Persons at Risk
7. Restrict the number of people using toilet facilities at any one time e.g. use a
welfare attendant. Wash hands before and after using the facilities. Enhance
the cleaning regimes for toilet facilities particularly door handles, locks and the
toilet flush. Portable toilets should be avoided wherever possible, but where in
use these should be cleaned and emptied more frequently.
Canteen - exposure 1. The workforce should also be required to stay on site once they have entered it Individual Workers
from large numbers of and not use local shops.
persons 2. Dedicated eating areas should be identified on site to reduce food waste and
contamination
3. Break times should be staggered to reduce congestion and contact at all times
4. Hand cleaning facilities or hand sanitiser should be available at the entrance of
any room where people eat and should be used by workers when entering and
leaving the area
5. The workforce should be asked to bring pre-prepared meals and refillable
drinking bottles from home
6. Workers should sit 2 metres apart from each other whilst eating and avoid all
contact
7. Where catering is provided on site, it should provide pre-prepared and wrapped
food only - Payments should be taken by contactless card wherever possible
and Crockery, eating utensils, cups etc. should not be used
8. Drinking water should be provided with enhanced cleaning measures of the tap
mechanism introduced
9. Tables should be cleaned between each use
10. All rubbish should be put straight in the bin and not left for someone else to clear
up
11. All areas used for eating must be thoroughly cleaned at the end of each break

and shift, including chairs, door handles, vending machines and payment
devices.
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Likelihood

Very
Unlikely

Unlikely

Negligible

Moderate

Possible

Very
Likely

Severity

Extreme

Hazard

Risk

Control Measures

Persons at Risk

Use of Changing
facilities, showers and
drying rooms

1.

Introduce staggered start and finish times to reduce congestion and contact at
all times

Introduce enhanced cleaning of all facilities throughout the day and at the end of
each day

Consider increasing the number or size of facilities available on site if possible
Based on the size of each facility, determine how many people can use it at any
one time to maintain a distance of two metres

Provide suitable and sufficient rubbish bins in these areas with regular removal
and disposal.

Individual workers
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