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Transnet Port Terminals  

an Operating Division TRANSNET SOC LTD  

[Registration Number 1990/000900/30]  

  

  

REQUEST FOR PROPOSAL (RFP)  

  

  

Import Sulphur rebuild Programme, H gallery at the Dry Bulk Terminal Port of  

Richards Bay, for Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as 

Transnet Port Terminals, (Hereinafter Referred to as “TPT”)  

  

  

  

RFP NUMBER         : TPT/2024/04/0029/62000/RFP  

ISSUE DATE         :  08 April 2024  

NON-COMPULSORY BRIEFING     :  16 April 2024  

CLOSING DATE        :  23 April 2024  

CLOSING TIME        :  12h00pm  

TENDER VALIDITY PERIOD     :  12 weeks from closing date  
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T1.1 TENDER NOTICE AND INVITATION TO TENDER  

SECTION 1: NOTICE TO TENDERERS  

1. INVITATION TO TENDER  

Responses to this Tender [hereinafter referred to as a Tender] are requested from persons, 

companies, close corporations or enterprises [hereinafter referred to as a Tenderer].  

  

DESCRIPTION  

Rebuild of FOSKOR Fire-damaged Conveyor Routes Refurbishment at the 

Dry Bulk Terminal Port of Richards Bay, for Transnet SOC Ltd (Reg. No.  

1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter  

Referred to as “TPT”)  

TENDER  

DOWNLOADING  

This Tender may be downloaded directly from the National 
Treasury eTender Publication Portal at www.etenders.gov.za 
and the Transnet website at 
https://transnetetenders.azurewebsites.net (please use  
Google Chrome to access Transnet link) FREE OF CHARGE.   

  

NON-COMPULSORY  

TENDER  

CLARIFICATION  

MEETING  

A Non-compulsory Tender Clarification Meeting will be conducted at 

Richards Bay on the 16 April 2024 at Transnet Port Terminals Richards 

Bay Harbour Newark Road Transnet Port Terminals Umhlathuze Building 

Octopus Rd Commercial services boardroom at 10:00am [10 O’clock] 

for a period of ± 6 (six) hours. [Tenderers to provide own transportation 

and accommodation].   

The Non-compulsory Tender Clarification Meeting will start punctually 
and information will not be repeated for the benefit of Tenderers arriving 
late.  

  

http://www.etenders.gov.za/
http://www.etenders.gov.za/
http://www.etenders.gov.za/
https://transnetetenders.azurewebsites.net/
https://transnetetenders.azurewebsites.net/
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 A Site visit/walk will take place, tenderers are to note:  

• Tenderers are required to wear safety shoes, goggles, long sleeve 
shirts, high visibility vests and hard hats.    

• Tenderers without the recommended PPE will not be allowed on the 
site walk.  

• Tenderers and their employees, visitors, clients and customers 
entering Transnet Offices, Depots, Workshops and Stores will have to 
undergo breathalyser testing.  

• All forms of firearms are prohibited on Transnet properties and 
premises.  

• The relevant persons attending the meeting must ensure that their 
identity documents, passports or drivers licences are on them for 
inspection at the access control gates.  

  

  

CLOSING DATE  

12:00pm on 23 April 2024  

Tenderers must ensure that tenders are uploaded timeously onto the 
system. If a tender is late, it will not be accepted for 
consideration.  

  

2. TENDER SUBMISSION  

Transnet has implemented a new electronic tender submission system, the e-Tender Submission 

Portal, in line with the overall Transnet digitalization strategy where suppliers can view advertised 

tenders, register their information, log their intent to respond to bids and upload their bid 

proposals/responses on to the system.  

a) The Transnet e-Tender Submission Portal can be accessed as follows:  

 Log  on  to  the  Transnet  eTenders  management  platform  website  

(https://transnetetenders.azurewebsites.net);  

▪ Click on “ADVERTISED TENDERS” to view advertised tenders;  

▪ Click on “SIGN IN/REGISTER – for bidder to register their information (must fill in all 

mandatory information);  

▪ Click on “SIGN IN/REGISTER” - to sign in if already registered;  

▪ Toggle (click to switch) the “Log an Intent” button to submit a bid;  

▪ Submit bid documents by uploading them into the system against each tender selected.  

▪ Tenderers are required to ensure that electronic bid submissions are done at 

least a day before the closing date to prevent issues which they may encounter 

due to their internet speed, bandwidth or the size of the number of uploads 

https://transnetetenders.azurewebsites.net/
https://transnetetenders.azurewebsites.net/
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they are submitting. Transnet will not be held liable for any challenges 

experienced by bidders as a result of the technical challenges. Please do not 

wait for the last hour to submit. A Tenderer can upload 30mb per upload and 

multiple uploads are permitted.  

b) The tender offers to this tender will be opened as soon as possible after the closing date and 

time. Transnet shall not, at the opening of tenders, disclose to any other company any 

confidential details pertaining to the Tender Offers / information received, i.e. pricing, 

delivery, etc. The names and locations of the Tenderers will be divulged to other Tenderers 

upon request.  

c) Submissions must not contain documents relating to any Tender other than that shown on 

the submission.  

3. CONFIDENTIALITY   

All information related to this RFP is to be treated with strict confidentiality. In this regard 

Tenderers are required to certify that they have acquainted themselves with the Non-Disclosure 

Agreement. All information related to a subsequent contract, both during and after completion 

thereof, will be treated with strict confidence. Should the need however arise to divulge any 

information gleaned from provision of the Works, which is either directly or indirectly related to 

Transnet’s business, written approval to divulge such information must be obtained from 

Transnet.  

4. DISCLAIMERS  

Tenderers are hereby advised that Transnet is not committed to any course of action as a result 

of its issuance of this Tender and/or its receipt of a tender offer.  In particular, please note that 

Transnet reserves the right to:  

4.1. Award the business to the highest scoring Tenderer/s unless objective criteria justify the 

award to another tenderer.  

4.2. Not necessarily accept the lowest priced tender or an alternative Tender;  

4.3. Go to the open market if the quoted rates (for award of work) are deemed unreasonable;  

4.4. Should the Tenderers be awarded business on strength of information furnished by the 

Tenderer, which after conclusion of the contract is proved to have been incorrect, 

Transnet reserves the right to terminate the contract;   
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4.5. Request audited financial statements or other documentation for the purposes of a due  

diligence exercise;  

4.6. Not accept any changes or purported changes by the Tenderer to the tender rates after  

the closing date;  

4.7. Verify any information supplied by a Tenderer by submitting a tender, the Tenderer/s  

hereby irrevocably grant the necessary consent to the Transnet to do so;  

4.8. Conduct the evaluation process in parallel. The evaluation of Tenderers at any given  

stage must therefore not be interpreted to mean that Tenderers have necessarily passed 

any previous stage(s);   

4.9. Unless otherwise expressly stated, each tender lodged in response to the invitation to 

tender shall be deemed to be an offer by the Tenderer. The Employer has the right in its 

sole and unfettered discretion not to accept any offer.    

4.10. Not be held liable if tenderers do not provide the correct contact details during the  

clarification session and do not receive the latest information regarding this RFP with the 

possible consequence of being disadvantaged or disqualified as a result thereof.    

4.11. Transnet reserves the right to exclude any Tenderers from the tender process who has  

been convicted of a serious breach of law during the preceding 5 [five] years including 

but not limited to breaches of the Competition Act 89 of 1998, as amended. Tenderers 

are required to indicate in tender returnable on T2.2-19], [Breach of Law] whether or 

not they have been found guilty of a serious breach of law during the past 5 [five] years.   

4.12. Transnet reserves the right to perform a risk analysis on the preferred tenderer to  

ascertain if any of the following might present an unacceptable commercial risk to the 

employer:   

• unduly high or unduly low tendered rates or amounts in the tender offer;  

• contract data of contract provided by the tenderer; or  

• the contents of the tender returnables which are to be included in the contract.  

5. Transnet will not reimburse any Tenderer for any preparatory costs or other work performed in 

connection with this Tender, whether or not the Tenderer is awarded a contract.  

  

6. NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE  

Tenderer are required to self-register on National Treasury’s Central Supplier Database (CSD) 

which has been established to centrally administer supplier information for all organs of state 
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and facilitate the verification of certain key supplier information. The CSD can be accessed at 

https://secure.csd.gov.za/. Tenderer are required to provide the following to Transnet in order 

to enable it to verify information on the CSD:   

          Supplier Number………………………………… and Unique registration reference 

number……………………………(Tender Data)  

  

  

  

  

  

  

  

  

   

  
Transnet urges its clients, suppliers and the general public  
  

  to report any fraud or corruption to  

TIP -OFFS ANONYMOUS: 0800 003 056 OR Transnet@tip-offs.com  

  

https://secure.csd.gov.za/
https://secure.csd.gov.za/
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T1.2 TENDER DATA  

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard 

for Uniformity in Engineering and Construction Works Contracts. The Standard for Uniformity in Construction 

Procurement was first published in Board Notice 62 of 2004 in Government Gazette No 26427 of 9 June 2004. 

It was subsequently amended in Board Notice 67 of 2005 in Government Gazette No 28127 of 14 October 

2005, Board Notice 93 of 2006 in Government Gazette No 29138 of 18 August 2006, Board Notice No 9 of  
2008 in Government Gazette No 31823 of 30 January 2009, Board Notice 86 of 2010 in Government Gazette 

No 33239 of 28 May 2010, Board Notice 136 of 2015 in Government Gazette 38960 of 10 July 2015 and Board 

Notice 423 of 2019 in Government Gazette No 42622 of 8 August 2019.  

  

This edition incorporates the amendments made in Board Notice 423 of 2019 in Government Gazette 42622 

of 8 August 2019. (see www.cidb.org.za).  

  

The Standard Conditions of Tender make several references to Tender data for detail that apply specifically 

to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency 

between it and the Standard Conditions of Tender.   

  

Each item of data given below is cross-referenced in the left-hand column to the clause in the Standard 

Conditions of Tender to which it mainly applies.   

 

Clause            Data  

C.1.1  The Employer is   Transnet SOC Ltd    

(Reg No. 1990/000900/30)  

C.1.2  

  

  

The tender documents issued by the Employer  

Part T: The Tender   

Part T1: Tendering procedures  

comprise:    

    

T1.1 Tender notice and invitation to tender    

T1.2 Tender data  

  Part T2 : Returnable documents  T2.1 List of returnable documents    

T2.2 Returnable schedules   

  

  

Part C: The contract  

Part C1: Agreements and contract data  

    

C1.1 Form of offer and acceptance    

C1.2 Contract data (Part 1 & 2)  

C1.3 Form of Securities  

  Part C2: Pricing data  C2.1 Pricing instructions    

C2.2 Activity Schedule   

  Part C3: Scope of work  C3.1 Works Information    

  Part C4: Site information  C4.1 Site information    

  

http://www.cidb.org.za/
http://www.cidb.org.za/
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C.1.4  The Employer’s agent is:  Procurement Officer /Procurement Manager    

  Name:  Thabile Zuma     

  Address:  202 Anton Lembede Street, Durban, 4001    

  Tel No.    031 361 7850/0721246961    

  E – mail  Thabile.Zuma@transnet.net    

C.2.1     

  

1.  

a)  

Only those tenderers who satisfy the following eligibility criteria are eligible to submit tenders:    

Stage One - Eligibility in terms of the Construction Industry Development Board: 

Only those tenderers who are registered with the CIDB, or are capable of being so prior to 

the evaluation of submissions, in a contractor grading designation equal to or higher than 

a contractor grading designation determined in accordance with the sum tendered or a 

value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction 

Industry Development Regulations, designation of 7ME or higher class of construction 

work, are eligible to have their tenders evaluated.  
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 b) Joint Venture (JV)  

Joint ventures are eligible to submit tenders subject to the following:   

1. every member of the joint venture is registered with the CIDB;  

2. the lead partner has a contractor grading designation of not lower than one level below 

the required class of construction works under consideration and possesses the required 

recognition status; and  

3. the combined Contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than a Contractor 

grading designation determined in accordance with the sum tendered for a 7ME or 

higher class of construction work or a value determined in accordance with Regulation  

25(1B) or 25(7A) of the Construction Industry Development Regulations  

The tenderer shall provide a certified copy of its signed joint venture agreement.  

  

Any tenderer that fails to meet the stipulated eligibility criteria will be regarded as 

an unacceptable tender.  
  

2. Stage Two - Functionality: 70 Points   

Only those tenderers who obtain the minimum qualifying score for functionality will be evaluated 

further in terms of price and the applicable preference point system.  The minimum qualifying 

for score for functionality is 70 points.  

  

The evaluation criteria for measuring functionality and the points for each criteria and, if any, each 

sub-criterion are as stated in C.3.11.3 below.   

  

Any tenderer that fails to meet the stipulated pre-qualifying criteria will be 

regarded as an unacceptable tender.  
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C.2.7  
The arrangements for a compulsory clarification meeting are as stated in the Tender Notice and   

Invitation to Tender  

C.2.12  No alternative tender offers will be considered.    

C.2.13.3  Each tender offer shall be in the English Language.    

C.2.13.5  

C2.15.1  
The Employer’s details and 

ide as follows:   

ntification details that are to be shown on each tender offer are  

  

  

Identification details:  The tender documents must be uploaded with:  

▪ Name of Tenderer:   

▪ Contact person and details:   

▪ The Tender Number: TPT/2024/04/0026/61992/RFP  

▪ The  Tender  Description:  Import  Sulphur  rebuild  
Programme, H gallery at the Dry Bulk Terminal Port of  
Richards Bay, for Transnet SOC Ltd (Reg. No.  
1990/000900/30) Operating as Transnet Port Terminals,  
(Hereinafter Referred to as “TPT”)  

Documents must be marked for the attention of: Employer’s Agent: 

Thulile Ngcobo  

    

C.2.13.9  Telephonic, telegraphic, facsimile or e-mailed tender offers will not be accepted.    

C.2.15   The closing time for submission of tender offers is:    

Time: 12:00pm on the 23 April 2024   

Location: The Transnet e-Tender Submission Portal:  

(https://transnetetenders.azurewebsites.net);  

  

NO LATE TENDERS WILL BE ACCEPTED   

C.2.16  
The tender offer validity period is 12 weeks after the closing date.  Tenderers are to note 

  that they may be requested to extend the validity period of their tender, on the same 

terms and conditions, if Transnet’s internal evaluation and governance approval processes has 

not been finalised within the validity period.   

https://transnetetenders.azurewebsites.net/
https://transnetetenders.azurewebsites.net/
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C.2.23  The tenderer is required to submit with his tender:    

1. A valid Tax Clearance Certificate issued by the South African Revenue Services. Tenderers also 

to provide Transnet with a TCS PIN to verify Tenderers compliance status.   

  

2. A valid B-BBEE Certificate from a Verification Agency accredited by the South African 

Accreditation System [SANAS], or a sworn affidavit confirming annual turnover and level of 

black ownership in case of all EMEs and QSEs with 51% black ownership or more together with 

the tender;  

3. A valid CIDB certificate in the correct designated grading;  

4. Proof of registration on the Central Supplier Database;  
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5. Letter of Good Standing with the Workmen’s compensation fund by the tendering entity or 

separate Letters of Good Standing from all members of a newly constituted JV.  

Note: Refer to Section T2.1 for List of Returnable Documents  

C3.11  The minimum number of evaluation points for functionality is: 70    

       The procedure for the evaluation of responsive tenders is Functionality, Price and Preference:    

  

Only those tenderers who attain the minimum number of evaluation points for 

Functionality will be eligible for further evaluation, failure to meet the minimum 

threshold will result in the tender being disqualified and removed from any further 

consideration.   

 

  

Functionality Criteria  
The functionality criteria and maximum score in respect of each of the criteria are as follows:  

 (Please see CIDB Compiler guidance note T1.2 – Tender Data).  

Functionality 

criteria   

  

Description   Scoring criteria  

T2.2-01  

  

Eligibility CIDB  

Registration  

Contractors to be registered with the 

Construction Industry Development 

Board (CIDB) as a Mechanical 

Contractor and be able to handle 

contracts that are grade 7 and above.  

YES OR NO   

Functionality 

criteria   

  

Sub-criteria  Scoring criteria   
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Assessment and designs (33%)  

  

A detailed method statement is 

required for assessment of the fire 

damage equipment and structures. The 

tenderer will need to complete the 

designs requirement for these 

structures.  

  

Contractor site establishment  
(7%)   

  

Contractor site establishment to be 

completed by the tenderer taking into 

consideration all items in the scope of 

works, permit to enter the Port, safety 

and environmental requirements,  

Score 0 - The tenderer has 

submitted no information to 

determine a score.  

Score 20 - The 

methodology/approach and 

work alignment to project 

schedule is poorly presented 

and not tailored to address the 

specific project objectives and 

methodology.  

Score 40 - The 

methodology/approach is not 

tailored to address the specific 

project objectives and 

methodology. The 

methodology approach does  
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T2.2-02 

  

Evaluation 

Schedule:  

Method  
Statement   

  

(30 Points)  

  

connection of services and de 

establishment when the project is 

complete.  

  

Management of occupations and  
site work with others (7%)   
  

The fire packages that has contractors 
on site. The tenderer is required to 
work alongside with these contractors 
taking occupations where required. At 

the period of commissioning, the 
tenderer will be required to apply for 
occupation.  
  

Site installation and  
commissioning (4%)  
  

The tenderer to demonstrate the 
required material and components 
procurement, fabrication of structures, 
installation and commissioning stages 
for the total scope of works which will 

include;  •Galleries   
•Conveyor belts  
•Transfer houses  
•Sub-stations  
  

  

Project handover (7%)   
  

Handover of the project needs to 
include all training requirements, 

manual and data packs  
  

not deal with the critical 

characteristics of the project.  
Score 60 - Satisfactory 

response/solution to the 

particular aspect of the 

requirement and evidence 

given that the stated 

employer’s requirements will be 

met.  
Score 80 - The 

methodology/approach is 

specifically tailored to address 

the specific project objectives 

and methodology and is 

sufficiently flexible to 

accommodate changes that 

may occur during execution. 

The methodology/approach to 

manage activities is specifically 

tailored to the critical 

characteristics of the project. 

Score 100 - Besides meeting 

the “80” rating, the important 

issues are approached in an 

innovative and efficient way, 

indicating that the tenderer has 

outstanding knowledge of 

state-of-the-art approaches. 

The methodology approach 

details ways to improve the 

project outcomes and the 

quality of the outputs.  

  

  

  

  

  

  

  

  

  

  

  

  

  

Previous Experience  

  

0 - The Tenderer failed to address the 

question / issue. Has not submitted any 

information.  

20 - The Tenderer’s previous experience 

presented has no relevance  
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T2.2-03 

  

Evaluation 

Schedule:   

Previous  
Experience  

  

(40 Points)   

to the scope of this project and did not 

address any of the required categories.   

40 - The Tenderer’s previous 

experience presented has some 

relevance to the project but lacks detail 

i.e. Description of previous projects, 

value and references.   
60 - The Tenderer’s previous 

experience presented demonstrates 

knowledge and experience to 

successfully execute this project scope.   
80 - The Tenderer’s previous 

experience presented demonstrates a 

real understanding and substantial 

evidence of the ability meet the stated 

project requirements. The tenderer has 

extensive previous experience in 

relation to the works.  

100 - The Tenderer’s previous 

experience presented demonstrates 

real confidence extensive 

understanding in all of the categories as 

required.  

  

  

References   
0 - The Tenderer failed to address the 

question / issue. Has not submitted any 

information.  

20 - One (1) reference letters from 

companies where the Respondent has 

provided a service  

40 - Two (2) reference letters from 

companies where the Respondent has 

provided a similar service  

60 - Three (3) reference letters from 

companies where the Respondent has 

provided a similar service  

80 - Four (4) reference letters from 

companies where the Respondent has 

provided a similar service  

100 - Five (5) reference letters from 

companies where the Respondent has 

provided a similar service" 

    

  

  

  

  

  

  

  

75%  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

25%   
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T2.2-04 

  

Evaluation 

Schedule:   

Programme   

  

(30 Points)   

  

Meet the required timeframes  
(33%)  
  

Ability to provide the services in terms 
of the Employer’s requirements within 
the required timeframe as stated in the 
Works Information and Tender Data by 

indicating, in a logical sequence, the 
order, the timing, and the duration of 
the works that will take place in order 

to Provide the Works.  
  

  

  

  

Programme information (33%)  
  

  

The Contractor clearly indicates in 
the schedule all milestones, activities 
& information related to  the 

following –  1.Float,  
2.Time Risk Allowances,  
3.Health and safety requirements,  
4.Procedures set out in this contract,  
5.Work by the Employer and Others, 

6.Access to a part of the site if later 
than its access date,  
7.Acceptances,  
8.Plant & Materials and other things to 

be provided by the employer,  
9.Information by Others,  
10.starting date, access dates, Key  
Dates and Completion Date  
11.planned Completion for each Key 
Date for each option and the complete 

works  
12.Shows how each activity on the 
Activity Schedule relates to the  
operations on each programme  
  

  

Resourcing & Equipment (33%)  
  

The Contractor indicates for each 

operation, how the Contractor plans to 

do the work identifying the principal 

Equipment and other resources which 

  

  

  

  

Score 0 - The tenderer has 

submitted no information or 

inadequate information to 

determine a score.  
Score 20 - The tenderer has 

addressed some but not all 

date requirements as listed in 

this returnable (4 or less of 12 

addressed)  

  

Score 40 - The tenderer has 

addressed some but not all 

date requirements as listed in 

this returnable (6 of 12 

addressed)  

  

Score 60 - The tenderer has 

addressed most but not all date 

requirements as listed in this 

returnable (8 of 12 addressed)  

  

Score 80 - The tenderer has 

addressed most but not all date 

requirements as listed in this 

returnable (10 of 12 addressed)  

  

Score 100 - The tenderer has 

addressed all date  

requirements as listed in this 

returnable (12 of 12 addressed)  
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he plans to use. Resources & 

equipment are loaded against activities 

with their  
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 associated rates to the programme for 

evaluation.  
 

Maximum possible score for Functionality        =  100 Points                                      

Technical Qualification Threshold          = 70%  

  

Functionality shall be scored independently by not less than 3 (three) evaluators and averaged 

in accordance with the following schedules:   

• T2.2-02 Method Statement   

• T2.2-03 Previous experience   

• T2.2-04 Programme  

Each evaluation criteria will be assessed in terms of scores of 0, 20, 40, 60, 80 or 100 (linear 

scale, more suitable for NEC3, ECC (construction related procurement) or 0,   

 The scores of each of the evaluators will be averaged, weighted and then totalled to obtain 

the final score for functionality, unless scored collectively. (See CIDB Inform Practice Note 

#9).  

Note: Any tender not complying with the above mentioned requirements, will be 

regarded as non-responsive and will therefore not be considered for further 

evaluation. This note must be read in conjunction with Clause C.2.1.  

  

 

C.3.11. Only tenders that achieve the minimum qualifying score for functionality will be evaluated  further 

in accordance with the 80/20 preference points systems as described in Preferential 

Procurement Regulations.  

  

Up to 100 minus W1 tender evaluation points will be awarded to tenderers who complete the 

preferencing schedule and who are found to be eligible for the preference claimed.  Should 

the BBBEE rating not be provided, tenderers with no verification will score zero 

points for preferencing.  

  

Note: Transnet reserves the right to carry out an independent audit of the tenderers scorecard 

components at any stage from the date of close of the tenders until completion of the contract.  

C .3.13   Tender offers will only be accepted if:      
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1. The tenderer or any of its directors/shareholders is not listed on the Register of Tender 

Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 

as a person prohibited from doing business with the public sector;   

2. the tenderer does not appear on Transnet’s list for restricted tenderers and National 

Treasury’s list of Tender Defaulters;  

3. the tenderer has fully and properly completed the Compulsory Enterprise Questionnaire 

and there are no conflicts of interest which may impact on the tenderer’s ability to 

perform the contract in the best interests of the Employer or potentially compromise 

the tender process and persons in the employ of the state.  

4. Transnet reserves the right to award the tender to the tenderer who scores the highest 

number of points overall, unless there are objective criteria which will justify the 

award of the tender to another tenderer.    

5. Transnet will not conduct business with previous Employees, within the first twelve (12) 

months of termination of service. Suppliers or service providers that assist are involved 

in any capacity with drafting scopes may not Bid for that scope.  

Objective criteria include but are not limited to the outcome of a due diligence exercise 

to be conducted.  The due diligence exercise may take the following factors into account 

inter alia; the tenderer:  

a) is not under restrictions, or has principals who are under restrictions, preventing 

participating in the employer’s procurement,  

b) can, as necessary and in relation to the proposed contract, demonstrate that he or 

she possesses the professional and technical qualifications, professional and technical 

competence, financial resources, equipment and other physical facilities, managerial 

capability, reliability, experience and reputation, expertise and the personnel, to perform 

the contract,  

c) has the legal capacity to enter into the contract,  

d) is not insolvent, in receivership, under Business Rescue as provided for in chapter 6 

of the Companies Act, 2008, bankrupt or being wound up, has his affairs administered 

by a court or a judicial officer, has suspended his business activities, or is subject to legal 

proceedings in respect of any of the foregoing,  

e) complies with the legal requirements, if any, stated in the tender data and  

f) is able, in the option of the employer to perform the contract free of conflicts of 

interest.   

C.3.17  The number of paper copies of the signed contract to be provided by the Employer is 1 (one).    
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T2.1  List of Returnable Documents  

2.1.1 These schedules are required for eligibility purposes:  

 T2.2-01  Stage Two as per CIDB: Eligibility Criteria Schedule - CIDB Registration   

  

  

2.1.2 Stage Four as per CIDB: these schedules will be utilised for Functionality evaluation 

purposes:  
T2.2-02  Evaluation Schedule: Method Statement  

T2.2-03  Evaluation Schedule:  Previous Experience  

T2.2-04  Evaluation Schedule:  Programme  

  

2.1.3 Essential Returnable Schedules: these schedules will be utilised for evaluation 

purposes:  

      T2.2-05  Subcontracting   

 T2.2-06  Local Content and Production  

T2.2-07     B-BBBEE Level 1-2   

  

2.1.4 Returnable Schedules:  

General:  
T2.2-08  Authority to submit tender   

T2.2-09  Record of addenda to tender documents  

T2.2-10  Letter of Good Standing  

T2.2-11  Risk Elements   

T2.2-12  Availability of equipment and other resources   

T2.2-13  Site Establishment requirements  

T2.2-14  Capacity and ability to meet delivery schedule   

  

2.1.5 Agreement and Commitment by Tenderer:   
T2.2-15  CIDB SFU ANNEX G Compulsory Enterprise Questionnaire    
T2.2-16  Non-Disclosure Agreement   

T2.2-17  RFP Declaration Form   

T2.2-18  RFP – Breach of Law    

T2.2-19  Certificate of Acquaintance with Tender Document  

T2.2-20  Service Provider Integrity Pact   

T2.2-21  Supplier Code of Conduct  



 

 

T2.2-22  

  

  

  

Agreement in terms of Protection of Personal Information Act, 4 of 2013 (“POPIA”)  
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2.1.5 Bonds/Guarantees/Financial/Insurance:  

T2.2-23    Insurance provided by the Contractor  

T2.2-24    Forecast Rate of Invoicing  

T2.2-25   Three (3) years audited financial statements  
  

2.1.6 Transnet Vendor Registration Form:  

 T2.2-26  Transnet Vendor Registration Form   

  

2.2 C1.1 Offer portion of Form of Offer & Acceptance  

2.3 C1.2 Contract Data  

2.4 C2.1 Pricing Instructions (Activity Schedule)  

2.5 C2.2 Activity Schedule  

2.6 C3 Scope of Work  

2.7 C4 Site Information  
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T2.2-01: Eligibility Criteria Schedule - CIDB Grading Designation    
  

    

  
  

Note to tenderers:   

Tenderers are to indicate their CIDB Grading by filling in the table below. Attach a copy of the 

CIDB Grading Designation or evidence of being capable of being so registered.   

CRS Number   Status   Grading   Expiry Date   

  

-----------------------  

  

   -----------------------  

  

------------------------  

  

------------------------  

  

  

1. Only those tenderers who are registered with the CIDB, or are capable of being so prior to the 

evaluation of submissions, in a contractor grading designation equal to or higher than a 

contractor grading designation determined in accordance with the sum tendered or a value 

determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry 

Development Regulations, for a 7ME or higher class of construction work, are eligible to 

have their tenders evaluated.   

  

2. Joint Venture (JV)   

Joint ventures are eligible to submit tenders subject to the following:   

  

a) Every member of the joint venture is registered with the CIDB.  

b) The lead partner has a contractor grading designation of not lower than one level one 

level below the required grading designation in the class of construction works under 

consideration and possesses the required recognition status; and   

c) The combined Contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than a contractor 

grading designation determined in accordance with the sum tendered for a 7ME class 

of construction work or a value determined in accordance with Regulation 25(1B) or 

25(7A) of the Construction Industry Development Regulations   

d) The Contractor shall provide the employer with a certified copy of its signed joint 

venture agreement.   
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e) And in the event that the joint venture is an ‘Incorporated Joint Venture’ the 

Memorandum of Incorporation to be provided within 4 (four) weeks of the Contract 

Date.   
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T2.2-01: Eligibility Criteria Schedule - CIDB Grading Designation    
  

    

Reference to attached submissions to this schedule:   

............................................................................................................................. 

............................................................................................................................. 

............................................................................................................................. 

............................................................................................................................. 

.............................................................................................................................  

The undersigned, who warrants that he or she is duly authorized to do so on behalf of the Tenderer, 

confirms that the contents and referenced submissions of this schedule are within my personal 

knowledge and are to the best of my belief both true and correct.  

  

Signed  
  

Date  
  

 

Name  
  

  
 
 

Position  

 

Tenderer  
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  T2.2-02: Evaluation Schedule: Method Statement   

Note to tenderers:  

Method statement - The tenderers must sufficiently demonstrate the approach/methodology 

that will be employed to cover the scope of the project linked to the submitted project 

programme.  

The method statement should include as a minimum the following, the contractor must refer to 

the works information for the full description of the scope of works.  

1. Contractor site establishment - Contractor site establishment to be completed by 

the tenderer taking into consideration all items in the scope of works, permit to enter 

the Port, safety and environmental requirements, connection of services and de 

establishment when the project is complete.   

2. Management of occupations and site work with others – The fire Rebuild 

infrastructures packages that has contractors on site. The tenderer is required to work 

alongside with these contractors taking occupations where required. At the period of 

commissioning, the tenderer will be required to apply for occupation.   

3. Assessment and designs - A detailed method statement is required for assessment 

of the fire damage equipment and structures. The tenderer will need to complete the 

designs requirement for these structures.   

4. Site installation and commissioning - The tenderer to demonstrate the required 

material and components procurement, fabrication of structures, installation and 

commissioning stages for the total scope of works which will include;   

• Galleries   

• Conveyor belts  

• Transfer houses  

• Sub-stations   

5. Project handover - Handover of the project needs to include all training requirements, 

manual and data packs  

  

The items above will include as the minimum the following information  

a) Outline of method statement   

b) Narrative to demonstrate alignment to the programme submission & basis of 

schedule.  

c) Detailed method statement, technical approach and sequencing of work   

d) Demonstrate and understanding on how the project objectives will be achieved   

e) Demonstrate how risks and constrains will be addressed   

f) Demonstrate how risks and constraints will be managed  

g) Demonstrate how health and safety will be managed  

h) Demonstrate how environmental management will be addressed   

i) Detailed list of Equipment and number thereof to execute the works, and areas 

it will be utilised  
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j) Proposed production rates aligned to programme submission & basis of schedule   

k) Proposed detail layout demonstrating Contractors construction management 

plan to ensure optimized use of available area.  

l) Detailed method statement for commissioning   

m) Detailed method statement for document control and review   

n) Narrative related to project close out, as-builts, training, operator’s manual, data 

packs etc  

o) Order and timing of the audits, inspection and design milestones that will take 

place in order to provide the Works.   

p) Indication of how the above will be achieved in terms of the associated policies 

and procedures, and relevant specification described in the tender.  
  

Please note: Tenderers are required to provide detailed method statements for the categories 

as listed above. Each sub-category as listed will be scored based on the linear scale below and 

will be averaged and weighed to provide a final score. Tenderers to note that they will not 

achieve an “acceptable” score should they not provide the information as required in this 

Returnable.  
  

The table below will be used as guidelines for scoring / evaluating the method statement 

submitted by the Tenderer:  

  

No information 

submitted = 0  

Assessment 

and designs  

Contractor 

site 

establishment  

Management  

of occupations 

and site work 

with others  

Site installation 

and 

commissioning  

Project 

handover  

10 points  2 points  2 points  14 points  2 points  

Score 0  The tenderer has submitted no information to determine a score.  

Score 20  The methodology/approach and work alignment to project schedule is poorly 

presented and not tailored to address the specific project objectives and 

methodology.  

Score 40  

The methodology/approach is not tailored to address the specific project 

objectives and methodology. The methodology approach does not deal with 

the critical characteristics of the project.  

Score 60  
Satisfactory response/solution to the particular aspect of the requirement and 

evidence given that the stated employer’s requirements will be met.  

Score 80  

The methodology/approach is specifically tailored to address the specific 

project objectives and methodology and is sufficiently flexible to 

accommodate changes that may occur during execution. The 

methodology/approach to manage activities is specifically tailored to the 

critical characteristics of the project.  
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Score 100  

Besides meeting the “80” rating, the important issues are approached in an 

innovative and efficient way, indicating that the tenderer has outstanding 

knowledge of state-of-the-art approaches. The methodology approach details 

ways to improve the project outcomes and the quality of the outputs.  

  

  

Reference to attached submissions to this schedule:   

............................................................................................................................. 

............................................................................................................................. 

............................................................................................................................. 

............................................................................................................................. 

.............................................................................................................................  

The undersigned, who warrants that he I she is duly authorised to do so on behalf of the Tenderer, 

confirms that the contents and referenced submissions of this schedule are within my personal 

knowledge and are to the best of my belief both true and correct.  

  

Signed    Date    

 

Name       
 

Position  

 

Tenderer   

 

  





TRANSNET PORT TERMINALS  
TENDER NUMBER: TPT/2024/04/0029/62000/RFP  
DESCRIPTION OF THE WORKS:  Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of 
Richards Bay, for Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter 
Referred to as “TPT”).  

  

CPM 2020 Rev 01    Part T2: Returnable Schedules  

  Page 1 of 3 T2.2-03: Evaluation Schedule: Previous Experience  
  

  

  

T2.2-03: Evaluation Schedule: Previous Experience  

Note to tenderers:  

Tenderers are required to demonstrate performance in comparable projects of similar size 

and nature by supplying the following:  

• Construction of similar works as detailed in the Works Information with 

reference to:  

• Mechanical/Structural/Civil/Building/Electrical works  

• Retaining structures related to the works information.  

• Concrete Works related to the structures in works information.  

• Cleaning of cargo spillages and disposal   

  

• Five (5) reference letters from companies where the Respondent has provided 

a similar service.  

  

Index of documentation attached to this schedule  

Reference letters from companies where the Respondent has provided a similar 

service  

No  

Project Name  
and  

Description   Client  
Project 

Value   

Contactable 

reference   
details i.e. 

cellphone, 

landline   
and email 

address  

Completion 

certificate  

1                

2                

3                

4                

5                
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Score  Previous Experience   

(30 Points)  

References   

(10 Points)  

   

 0  

The Tenderer failed to address the 

question / issue. Has not submitted 

any information.  

  

The Tenderer failed to address the question / 

issue. Has not submitted any information.  

 20  The Tenderer’s previous 
experience presented has no 
relevance to the scope of this 
project and did not address any of 
the required categories.   
  

  

One (1) reference letter from companies where 

the Respondent has provided a service  

 40  The Tenderer’s previous 
experience presented has some 
relevance to the project but lacks 
detail i.e. Description of previous 
projects, value and references.   
  

  

Two (2) reference letters from companies where 

the Respondent has provided a similar service  

  

60  

The Tenderer’s previous 
experience presented 
demonstrates knowledge and 
experience to successfully execute 
this project scope.   
  

  

Three (3) reference letters from companies where 

the Respondent has provided a similar service  

 80  The Tenderer’s previous 
experience presented 
demonstrates a real understanding 
and substantial evidence of the 
ability meet the stated project 
requirements. The tenderer has 
extensive previous experience in 

relation to the works.  
  

  

  

Four (4) reference letters from companies where 

the Respondent has provided a similar service  

 100  The Tenderer’s previous 
experience presented 
demonstrates real confidence 
extensive understanding in all of 
the categories as required.   
  

Five (5) reference letters from companies where 

the Respondent has provided a similar service  

  

Reference to attached submissions to this schedule:   
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............................................................................................................................. 

............................................................................................................................. 

............................................................................................................................. 

............................................................................................................................. 

.............................................................................................................................  
The undersigned, who warrants that he I she is duly authorised to do so on behalf of the Tenderer, 

confirms that the contents and referenced submissions of this schedule are within my personal 

knowledge and are to the best of my belief both true and correct.  

  

Signed    Date   
 

 

Name       
 

Position  

 

Tenderer   
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T2.2-04: Evaluation Schedule: Programme   

Note to tenderers:  

The Tenderer provides a hard copy proposed programme and/or refers to his proposed programme and 

attaches it to this returnable schedule.   

The Programme should indicate the following columns as a bare minimum:  

Task ID  Task description  Start date  Finish 

date  
Successor  Resources &  

Equipment  
Time risk 

allowances  
(TRA)  

  

The tenderer shall provide the proposed programme detailed to minimum of level 3 showing as a 

minimum the following: -  

▪ Meet the required timeframes:  

Ability to provide the services in terms of the Employer’s requirements within the required timeframe 

as stated in the Works Information and Tender Data by indicating, in a logical sequence, the order, 

the timing, and the duration of the works that will take place in order to Provide the Works.   
  

▪ Programme Information:  

The Contractor clearly indicates in the schedule all milestones, activities & information related to  the 

following –   

1. Float,  

2. Time Risk Allowances,  

3. Health and safety requirements,  

4. Procedures set out in this contract,  

5. Work by the Employer and Others,  

6. Access to a part of the site if later than its access date,  

7. Acceptances,  

8. Plant & Materials and other things to be provided by the employer,  

9. Information by Others,  

10. starting date, access dates, Key Dates and Completion Date  

11. planned Completion for each Key Date for each option and the complete works  

12. Shows how each activity on the Activity Schedule relates to the operations on each 

programme   
  

▪ Resourcing & Equipment:  

The Contractor indicates for each operation, how the Contractor plans to do the work identifying 

the principal Equipment and other resources which he plans to use. Resources & equipment are 

loaded against activities with their associated rates to the programme for evaluation.  
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The scoring of the programme will be as follows:  

  
Meet the required timeframes  

(10)  
Programme Information  

(10)  
Resourcing & Equipment  

(10)  

Score 

0  

The tenderer has submitted no 

information or inadequate 

information to determine a 

score.  

The tenderer has submitted no 

information or inadequate 

information to determine a 

score.  

The tenderer has submitted no 

information or inadequate 

information to determine a 

score.  

Score 

20  

The programme does not meet 

any of the required timeframes, 

key dates and sectional 

completion   dates  

The tenderer has addressed 

some but not all date 

requirements as listed in this 

returnable (2 of 12 

addressed)  

The tenderer has addressed 

some but not all resource 

requirements and the 

submission is missing critical 

both resources & equipment 

which renders it unrealistic / 

unachievable.  

  

Score  
40  

The programme does not meet 
all (less than 40%)  
of the required timeframes, 

key dates and sectional 

completion dates    

The tenderer has addressed 

some but not all date 

requirements as listed in this 

returnable (4 of 12 

addressed)    

The tenderer has addressed 

some but not all resource 

requirements and the 

submission is missing either 

critical resources or equipment 

which renders it unrealistic / 

unachievable.  

   

Score  
60  

The programme does not meet 
all (more than  
40%, but less than or equal to  
60%) of the required 

timeframes, key dates and 

sectional comple  tion dates  

The tenderer has addressed 

most but not all date 

requirements as listed in this 

returnable (6 of 12 

addressed)    

The tenderer has addressed 

some but not all resource 

requirements and the 

submission is missing some 

resources & equipment, but not 

critical providing the works, 

which renders it at risk of being 

unrealistic / unachievable.  

Score 

80  

The programme does meet all  
(more than  
60%, but less than or equal to  
99%) of the required 

timeframes, key dates and 

sectional completion dates    

The tenderer has addressed 

most but not all date 

requirements as listed in this 

returnable (8 of 12 

addressed)    

The tenderer has addressed all 

resource requirements correctly 

and the submission contains 

resources & equipment, which 

is accurate, and renders the 

submission realistic and 

achievable.  

Score 

100  

The programme does meet all  

of the required timeframes, key 

dates and sectional completion 

dates  

The tenderer has addressed all 
date  
requirements as listed in this 
returnable (12 of 12  
addressed)  

The tenderer has addressed all 

resource requirements correctly 

and the submission contains 

resources & equipment, which 

is accurate, and renders the 

submission realistic and 

achievable and is fully aligned 

to the method statements  
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Reference to attached submissions to this schedule:   

............................................................................................................................. 

............................................................................................................................. 

............................................................................................................................. 

............................................................................................................................. 

.............................................................................................................................  

The undersigned, who warrants that he I she is duly authorised to do so on behalf of the Tenderer, 

confirms that the contents and referenced submissions of this schedule are within my personal 
knowledge and are to the best of my belief both true and correct.  

  

Signed  
  

Date  
  

 

Name  
  

  
 
 

Position  

 

Tenderer  
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T2.2-05 Evaluation Criteria Schedule: Sub-Contract:  

  

 Tenderers are required to meet the essential criteria of Sub-contracting of a minimum of 30% to 

one or more company/ies that meets the requirements of Regulation 4(1)(c) of the PPPFA 

Regulations 2017 as indicated hereto:   
  

i.  an EME or QSE which is at least 51% owned by black people; ii.  an EME or QSE 
which is at least 51% owned by black people who are youth; iii.  an EME or QSE 

which is at least 51% owned by black people who are women; or iv. an EME or QSE 
which is at least 51% owned by black people with disabilities;  

v. an EME or QSE which is 51% owned by black people living in rural or undeveloped areas or 

townships;   

vi. an EME or QSE which is at least 51%owned by black people who are military veterans.  

  

Tenderer to note that if successful, any deviations from the list of proposed 

subcontractors in the contract phase will be subject to acceptance by the Project 

Manager in terms of the Conditions of Contract. Please also note the applicable Z 

clauses in Contract Data by Employer.  

  

Provide detailed information of the proposed Sub-contractors below:  

  

  

Name of proposed 

Subcontractor  
Address and 

Region  

Nature and  
extent of 

work  

B-BBEEE   
Certificates or 
Sworn Affidavit 
attached behind 
this schedule?   

Yes/No  

Percentage (%) of 

the sub-contracted 

works in terms of the 

tendered total of the 

prices.  

1.    

  

  

        

2.    

  

  

      

  

  

  

3.            



 

 

4.            

5.    
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6.    

  

  

        

7.            

8.            

9.            

10.            

  

  

The Tenderer is to submit the following document or copy thereof for each of the 

proposed sub-contractor(s) with this schedule:  

•  Valid B-BBEE Sworn Affidavit or B-BBEE Certificate of each of the proposed subcontractor(s).   

NOTE TO TENDERERS: FAILURE TO PROVIDE THE ABOVE DOCUMENT WILL RESULT IN 

THE PROPOSED SUBCONTRACTOR’S PERCENTAGE BEING DISCOUNTED TO ZERO.  

  

Transnet reserves the right to request additional information of the proposed sub-contractor(s) should 

it be deemed necessary to verify the compliance to the black ownership percentage or 

subcontractor(s) entity size. These may include but not limited to; o Agreement or Letter of Intent 

confirming the Sub-Contracting Agreement between the tenderer and proposed sub-contractor(s);  



 

 

o Copies of the identity documents of the members of shareholders of the sub-contractor(s); o 

Copies of the Audited Financial Statements or Income Statement of the sub-contractor(s).  
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                              SBD 6.2 T2.2-06: Evaluation Criteria 

Schedule: Declaration of Certificate for Local Production and Content for Designated 

Sectors   

  
This Standard Bidding Document (SBD) must form part of all bids invited. It contains general information and serves 

as a declaration form for local content (local production and local content are used interchangeably).  
  

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives applicable in 
respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017,  the South African Bureau of 
Standards (SABS) approved technical specification number SATS 1286:2011 (Edition 1) and the Guidance on the 
Calculation of Local Content together with the Local Content Declaration Templates [Annex C (Local Content 
Declaration: Summary Schedule), D (Imported Content Declaration: Supporting Schedule to Annex C) and E (Local 
Content Declaration: Supporting Schedule to Annex C)].  

  
1. General Conditions  

  
1.1. Preferential Procurement Regulations, 2017 (Regulation 8) makes provision for the promotion of local 

production and content.  
  

1.2. Regulation 8. (1) prescribes that in the case of designated sectors, where in the award of bids local production 

and content is of critical importance, such bids must be advertised with the specific bidding condition that only 

locally produced goods, services or works or locally manufactured goods, with a stipulated minimum threshold 

for local production and content will be considered.  
  

1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two-stage bidding process may be followed, 
where the first stage involves a minimum threshold for local production and content and the second stage 
price and B-BBEE.  

  
1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such a manner that 

the local production and content of the overall value of the contract is reduced to below the stipulated 
minimum threshold.  

  
1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in accordance with the 

SABS approved technical specification number SATS 1286: 2011 as follows:   
  
  LC = [1 - x / y] * 100  

  
Where   x   is the imported content in Rand   y  is 

the bid price in Rand excluding value added tax (VAT)   
  

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange rate 
published by South African Reserve Bank (SARB) at 12:00 on the date of advertisement of the bid as indicated 
in paragraph 4.1 below.  
  
The SABS approved technical specification number SATS 1286:2011 is accessible on 

http:/www.thedti.gov.za/industrial development/ip.jsp at no cost.    
  

1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content Declaration: Summary 

Schedule) are not submitted as part of the bid documentation;   
  

2. Definitions  
  

2.1. “bid” includes written price quotations, advertised competitive bids or proposals;  
  

2.2. “bid price” price offered by the bidder, excluding value added tax (VAT);  
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2.3. “contract” means the agreement that results from the acceptance of a bid by an organ of state;  

  
2.4. “designated sector” means a sector, sub-sector or industry that has been designated by the Department of 

Trade and Industry in line with national development and industrial policies for local production, where only 
locally produced services, works or goods or locally manufactured goods meet the stipulated minimum 
threshold for local production and content;  

  
2.5. “duly sign” means a Declaration Certificate for Local Content that has been signed by the Chief Financial 

Officer or other legally responsible person nominated in writing by the Chief Executive, or senior member / 
person with management responsibility (close corporation, partnership or individual).  

  
2.6. “imported content” means that portion of the bid price represented by the cost of components, parts or 

materials which have been or are still to be imported (whether by the supplier or its subcontractors) and 
which costs are inclusive of the costs abroad (this includes labour or intellectual property costs), plus freight 
and other direct importation costs, such as landing costs, dock duties, import duty, sales duty or other similar 
tax or duty at the South African port of entry;  

  
2.7. “local content” means that portion of the bid price which is not included in the imported content, provided 

that local manufacture does take place;  
  

2.8. “stipulated minimum threshold” means that portion of local production and content as determined by the 

Department of Trade and Industry; and  
  

2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or employing another 
person to support such primary contractor in the execution of part of a project in terms of the contract.  

  
3. The stipulated minimum threshold(s) for local production and content (refer to Annex A of SATS 

1286:2011) for this bid is/are as follows:  
  

 Description of services, works or goods           Stipulated minimum threshold  
  

• Conveyor System Equipment;          85%  

• Electrical and Telecom Cables;                                         90%  

• Cement                100%  

• Steel products and components for construction      100%  

• Plastic Pipes               100%  

• Valves Products and actuators          70%  

  
4. Does any portion of the services, works or goods offered have any imported content?      

       
  (Tick applicable box)  

  

YES    NO    

  
4.1. If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in paragraph 1.5 

of the general conditions must be the rate(s) published by SARB for the specific currency at 12:00 on the date 
of advertisement of the bid.  

  
The relevant rates of exchange information is accessible on www.reservebank.co.za  

  
Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A of 

SATS 1286:2011):  

http://www.reservebank.co.za/
http://www.reservebank.co.za/
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Currency   Rates of exchange  

US Dollar    

Pound Sterling    

Euro    

Yen    

Other    

  

  
NB: Bidders must submit proof of the SARB rate (s) of exchange used.  

  
5. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum threshold for 

local content the dti must be informed accordingly in order for the dti to verify and in consultation with the 
AO/AA provide directives in this regard.  

  

  

  

Name      Signature    

 

Capacity          
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LOCAL CONTENT DECLARATION 

(REFER TO ANNEX B OF SATS 1286:2011)  

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY RESPONSIBLE 
PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR MEMBER/PERSON WITH  
MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL)   

  
IN RESPECT OF BID NO. TPT/2022/05/0171/3688/RFP  
  
ISSUED BY: TRANSNET PORT TERMINALS ON BEHALF OF TRANSNET SOC LTD   
  
1 The obligation to complete, duly sign and submit this declaration cannot be transferred to an external authorized 

representative, auditor or any other third party acting on behalf of the bidder.  

2 Guidance on the Calculation of Local Content together with Local Content Declaration Templates (Annex C, D 
and E) is accessible on http://www.thdti.gov.za/industrial development/ip.jsp. Bidders should first complete 
Declaration D.  After completing Declaration D, bidders should complete Declaration E and then consolidate the 
information on Declaration C. Declaration C should be submitted with the bid documentation at the 
closing date and time of the bid in order to substantiate the declaration made in paragraph (c) 
below.  Declarations D and E should be kept by the bidders for verification purposes for a period of at least 5 
years. The successful bidder is required to continuously update Declarations C, D and E with the actual values 
for the duration of the contract.  
  

  

  

I, the undersigned, …………………………….................................................... (full names), do hereby   
  

declare, in my  
  

  

capacity as  ………………………………………..of............................................................................(name   
  

of bidder entity), the following:  
  

(a) The facts contained herein are within my own personal knowledge.  
  
(b) I have satisfied myself that:  

(i) the goods/services/works to be delivered in terms of the above-specified bid comply with the minimum local 
content requirements as specified in the bid, and as measured in terms of SATS 1286:2011; and  

(c) The local content percentage (%) indicated below has been calculated using the formula given in clause 3 of 

SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and the information contained in 

Declaration D and E which has been consolidated in Declaration C:  

Price of the Designated commodity - Conveyor System Equipment – 85%  
Ex VAT  

R  

Imported content (x), as calculated in terms of SATS 1286:2011  R  

Stipulated minimum threshold  for local content (paragraph 3 above)     

Local content %, as calculated in terms of SATS 1286:2011    

  

Price of the Designated commodity - Electrical and Telecom Cables –  
90%  
Ex Vat      

R  

http://www.thdti.gov.za/industrial%20development/ip.jsp
http://www.thdti.gov.za/industrial%20development/ip.jsp
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Imported content (x), as calculated in terms of SATS 1286:2011  R  

Stipulated minimum threshold  for local content (paragraph 3 above)     

Local content %, as calculated in terms of SATS 1286:2011    
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( 

( 

  

  

  

  

  

  

Price of the Designated commodity - Cement – 100%  

Ex Vat      
R  

  

Imported content (x), as calculated in terms of SATS 1286:2011  R  

Stipulated minimum threshold  for local content (paragraph 3 above)     

Local content %, as calculated in terms of SATS 1286:2011    

    

Price of the Designated commodity - Steel Products and Components for 
construction – 100%   
Ex Vat      

R  

Imported content (x), as calculated in terms of SATS 1286:2011  R  

Stipulated minimum threshold  for local content (paragraph 3 above)     

Local content %, as calculated in terms of SATS 1286:2011    

    

Price of the Designated commodity - Plastic Pipes – 100%  

Ex Vat      
R  

Imported content (x), as calculated in terms of SATS 1286:2011  R  

Stipulated minimum threshold  for local content (paragraph 3 above)     

Local content %, as calculated in terms of SATS 1286:2011    

    

Price of the Designated commodity - Valve Products and Actuators – 70%   
Ex Vat      

R  

Imported content (x), as calculated in terms of SATS 1286:2011  R  

Stipulated minimum threshold  for local content (paragraph 3 above)     

Local content %, as calculated in terms of SATS 1286:2011    

If the bid is for more than one product, the local content percentages for each product contained in 
Declaration C shall be used instead of the table above. The local content percentages for each product 
has been calculated using the formula given in clause 3 of SATS 1286:2011, the rates of exchange 
indicated in paragraph 4.1 above and the information contained in Declaration D and E.  

  
d) I accept that the Procurement Authority / Institution has the right to request that the local content be verified 

in terms of the requirements of SATS 1286:2011.  

e) I understand that the awarding of the bid is dependent on the accuracy of the information furnished in this 
application. I also understand that the submission of incorrect data, or data  that are not verifiable as 
described in SATS 1286:2011, may result in the Procurement Authority / Institution imposing any or all of the 
remedies as provided for in Regulation 13 of the Preferential Procurement Regulations, 2017 promulgated 
under the Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000).  

 SIGNATURE:                                                       DATE: ___________  

 WITNESS No. 1                                                   DATE: ___________  

 WITNESS No. 2                                                   DATE: ___________  
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NOTE TO TENDERERS: Failure to fully complete, declare, sign & date this SBD6.2 
Declaration as well as the accompanying Annexure C “local content declaration - 
summary schedule” may result in the tender submission being non-responsive 
and disqualified from any further evaluation.  

  

  

  

  

  

Schedule A – Non-compliance for Local Content  

  
Non-compliance Penalties for Local Content:  

a) If for any reason the Contractor is unable to achieve the local content undertaking, the 

Contractor must approach the Department of Trade and Industry (“DTI”) to obtain exemption 

in order to supply the goods at a lower local content threshold.  The Contractor is obliged to 

approach DTI for exemption within 10 (ten) days of determining that it is unable to achieve any 

milestone target or local content threshold.   
b) Should the DTI provide exemption, the Contractor shall be entitled to provide the goods at the 

lower local content threshold set by DTI.  In such event, the Parties shall in good faith 

renegotiate the milestone targets or local content undertaking to ensure that the lowered local 

content thresholds are achieved.  
c) Should DTI not provide the necessary exemption, the Contractor shall be obliged to meet each 

milestone target as stated in the Local Content Plan or the local content undertaking.   
d) Should the Contractor fail to meet any milestone target or the local content undertaking, the 

following remedies shall apply without limiting any of the Employer’s other rights in law:  
i. The Employer shall afford the Contractor a period of thirty (30) days to remedy its 

noncompliance.   
ii. Should the Contractor fail to meet its obligations within the further 30 day period, the  

Contractor shall pay a Non-Compliance penalty (“Non-compliance Penalty”) to the 

Employer in respect of such Non-compliance as set out in clause iv below. The penalties shall 

be imposed per milestone measurement for non-delivery of committed values in the case of a 

Local Content Plan or shall be imposed against the non-delivery of committed values where 

local content undertakings must be met immediately. iii. To the extent that the Actual Local 

Content Spend1 is lower than the Required Local Content Spend2  (or the Adjusted Required 

Local Content Spend3, as the case may be), the Contractor shall be liable for Penalties which 

is the difference in value between the Actual Local Content Spend and the Required Local 

Content Spend (or the Adjusted Required Local Content Spend, as the case may be) plus an 

additional percentage of such difference. Such Non-compliance Penalties shall be calculated 

and levied at the relevant milestones as stipulated in the Local Content Plan or shall be 

imposed against the non-delivery of committed values where local content undertakings must 

be met immediately, in accordance with clause iv below.  
iv. Non-compliance penalties shall apply at the following rate: the difference in value 

between the Required Local Content Spend and the Actual Local Content Spend, plus 5% 

of such difference.    
v. In order to guarantee that the Contractor meets its obligations in terms of the Local 

Content Plan or its committed local content undertaking, the Employer shall be entitled to 

retain a Non-compliance Penalty at the rate of 1% of every monthly payment due by the 

Employer to the Contractor over the contract period (“the Local Content Retention 

 
1 1 Actual Local Content Spend means the monetary value of local content initiatives actually delivered by the Supplier during the 

period under review.  
2 Required Local Content Spend means the monetary value of local content obligations that the Supplier has agreed to 

deliver during the period under review.  
3 Adjusted Required Local Content Spend means any adjustment to the Required Local Content Spend as prescribed by DTI 

through the process of exemption referred to in clause c) above and as agreed to between the parties, reduced to writing 

and signed by the parties.  
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Amount”). The Local Content Retention Amount shall be set off against any penalties 

payable by the Contractor at any milestone assessment.    
e) Should no penalties be imposed during the duration of the contract, the Employer shall refund 

the full value of the Local Content Retention Amount to the Contractor at the end of the 

contract period.  
f) Should any unpaid penalties remain at the end of the contract period, then without limiting 

other rights that the Employer may have in law, the Contractor shall forfeit the Local Content 

Retention Amount and shall have no further claim against the Employer for the repayment of 

such amount.  
Non-compliance Penalty Certificate:  

a) If any Non-compliance Penalty arises, the Employer shall issue a Non-compliance Penalty 

Certificate on the last day of each month during such Non-compliance indicating the 

Noncompliance Penalties which have accrued during that period.  
b) A Non-compliance Penalty Certificate shall be prima facie proof of the matters to which it 

relates.  If the Contractor disputes any of the amounts set out in a Non-compliance Penalty 

Certificate:  
• the dispute shall be resolved in accordance with the provisions of the Contract; and  
• if pursuant to that referral, it is determined that the Contractor owes any amount to the 

Employer pursuant to the Non-compliance Penalty Certificate, then the Contractor shall 

pay such amount to the Employer within 10 (ten) Business Days of the determination 

made pursuant to such determination and an accompanying valid Tax Invoice.  
Payment of Non-compliance Penalties:  

a) Subject to Clause i) above, the Contractor shall pay the Non-compliance Penalty indicated in 

the Non-compliance Penalty Certificate within 10 (ten) Business Days of the Employer issuing a 

valid Tax Invoice to the Contractor for the amount set out in that certificate. If the Employer 

does not issue a valid Tax Invoice to the Contractor for Non-compliance Penalties accrued 

during any relevant period, those Non-compliance Penalties shall be carried forward to the next 

period.   
b) The Contractor shall pay the amount due within 10 (ten) days after receipt of a valid Tax 

Invoice from the Employer, failing which Transnet shall, without prejudice to any other rights of 

the Employer under this Agreement, be entitled to call for payment which may be in any form 

the Employer deems reasonable and appropriate.  
c) It is agreed that the Employer, the DTI, the South African Bureau of Standards and/or any of 

their appointed agents shall be entitled to monitor, evaluate and audit the Contractor’s 

compliance with its obligations under the Local Content Plan. To this end, the Contractor shall 

provide its full cooperation to the respective bodies referred to in this clause to ensure that 

effective monitoring, evaluation and auditing takes place.  
The Non Compliance Penalties set forth in this Clause are stated exclusive of VAT. Any VAT payable on Non 

Compliance Penalties will be for the account of the Contractor.  
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T2.2-07 Evaluation Criteria Schedule – Preferential Procurement  
  

In an endeavour to grow and develop Black Owned (BO) companies as well as to ensure that Transnet 

meets its Shareholder Compact Objectives, Potential Tenderers are required to meet the preferential 

procurement in terms of the Preferential Procurement Regulations, 2017:  
  

  

 I.  Entities having a B-BBEE status level 1 to 2  

  

Tenderers are to indicate their B-BBEE status by filling in the table below;  

  

B-BBEE Level  % black ownership  Expiry Date   Valid B-BBEE Certificate from an 

accredited verification agency (e.g.  

SANAS)/Sworn Affidavit Attached  

Yes  No  

  

------------------  

  

--------------------------  

  

-------------------  

    

  

  

  

Company registration documents and Identity Document copies of the Directors of the 

company are to be attached in order to verify the B-BBEE Certs or Sworn Affidavits 

attached.  

   
  

SIGNED at                                                 on this           day of                             20       
  

  

  

  

  
SIGNATURE OF TENDERER  
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T2.2-08: Authority to submit a Tender  

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must complete 

the certificate set out below for his category of organisation or alternatively attach a certified copy of a 

company / organisation document which provides the same information for the relevant category as 

requested here.  

  

A - COMPANY  B - PARTNERSHIP  C - JOINT VENTURE  D - SOLE PROPRIETOR  

        

  

A. Certificate for Company  

I,              chairperson of the board of directors    

, hereby confirm that by resolution of the board taken  

on        (date), Mr/Ms           , acting in the capacity  

of    

        , was authorised to sign all documents in connection  

with this tender offer and any contract resulting from it on behalf of the company.  

  

Signed    Date    

 

Name    Position  Chairman of the Board of Directors  

 
B. Certificate for Partnership  

We, the undersigned, being the key partners in the business trading as       

         hereby 

authorise Mr/Ms    
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acting in the capacity of       , to sign all documents in connection with the tender offer for Contract       

and any contract  

resulting from it on our behalf.  

  

Name     Address  Signature  Date  

        

        

        

        

  

NOTE: This certificate is to be completed and signed by the full number of Partners necessary to commit 

the Partnership. Attach additional pages if more space is required.  

C. Certificate for Joint Venture  

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms  

            , an 

authorised signatory of the company                  , 

acting in the capacity of lead partner,  

to sign all documents in connection with the tender offer for Contract  

             and any contract resulting from it on our behalf.    

This authorisation is evidenced by the attached power of attorney signed by legally authorised signatories 

of all the partners to the Joint Venture.   
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Furthermore we attach to this Schedule a copy of the joint venture agreement which incorporates a 

statement that all partners are liable jointly and severally for the execution of the contract and that the 

lead partner is authorised to incur liabilities, receive instructions and payments and be responsible for 

the entire execution of the contract for and on behalf of any and all the partners.  

  

Name of firm  Address  
Authorising signature, name 

(in caps) and capacity  

  

  

    

  

  

    

  

  

    

      

  

D. Certificate for Sole Proprietor  

I,             , hereby confirm that I am the sole owner of the  

.  

  

Signed    Date    

 

Name    Position  Sole Proprietor  

 

  

business trading as                      



 

    
Page 1 of   

  
TRANSNET PORT TERMINALS  
TENDER NUMBER: TPT/2024/04/0029/62000/RFP  
DESCRIPTION OF THE WORKS:  Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of Richards Bay, for 

Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter Referred to as “TPT”).  

T2.2-09: Record of Addenda to Tender Documents  

This schedule as submitted confirms that the following communications received from the Employer 
before the submission of this tender offer, amending the tender documents, have been taken into 

account in this specific tender offer:  

  Date  Title or Details  

1      

2      

3      

4      

5      

6      

7      

8      

9      

10      

11      

12      

13      

14      

15      

  

Attach additional pages if more space is required.  
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T2.2-10 Letter/s of Good Standing with the Workmen’s Compensation Fund  

  

Attached to this schedule is the Letter/s of Good Standing.  

1.  

2.  

3.  

4.  

  

  

Name of Company/Members of Joint Venture:   

....................................................................................................................................................... 

......................................................................................................................................................

. 

......................................................................................................................................................

. 

.......................................................................................................................................................  

....................................................................................................................................................... 

......................................................................................................................................................

. 

......................................................................................................................................................

. 

.......................................................................................................................................................  

....................................................................................................................................................... 

......................................................................................................................................................  

  

  

 Name      Signature    
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 Capacity          
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T2.2-11: Risk Elements  

Tenderers to identify and evaluate the potential risk elements associated with the Works  and 

possible mitigation thereof. The risk elements and the mitigation as identified thereof by the 

Tenderer are to be submitted.    

If No Risks are identified “No Risks” must be stated on this schedule.   

Tenderers are also to evaluate any risk/s stated by the Employer in Contract Data Part C1, and provide 

possible mitigation thereof.  
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Tenders to note: Notwithstanding this information, all costs related to risk elements which are at the 

Contractor’s risk are deemed to be included in the tenderer’s offered total of the Prices.  

  

  

 Name      Signature    

 

 Capacity          
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T2.2-12: Availability of Equipment and Other Resources  

The Tenderer to submit a list of all Equipment and other resources that will be used to execute the works 

as described in the Works Information.    

  

Equipment Type and Availability –  
Description  

Hourly Rate  Number of 

Equipment  
Details of  

Ownership  
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Name      Signature    

 

Capacity          
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T2.2-13: Site Establishment Requirements  

Tenderers to indicate their Site establishment area requirements:  
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T2.2-14: Capacity and Ability to meet Delivery Schedule  

Note to tenderers:   

The Tenderer is required to demonstrate to the Employer that the tenderer has sufficient current and future capacity 

to carry out the work as detailed in the Works Information and that the tenderer has the capacity and plans in place 

to meet the required delivery schedule as required. To this end, the following must be provided by the Tenderer:  

A schedule detailing the following:  

• Maximum quantity of work concurrently performed by the Tenderer in the recent past in order to illustrate his 

potential capacity to design, fabricate and/or construct work of a similar nature;  

• Current and future work on his order book, showing quantity and type of equipment;  

• Quantity of work for which the Tenderer has tenders in the market or is currently tendering on;  

• The work as covered in this Works Information, planned and scheduled as per the Tenderer’s capacities and 

methods but meeting the required delivery schedule.  

  

Index of documentation attached to this schedule:  

  

...................................................................................................................................................................... 

...................................................................................................................................................................... 

...................................................................................................................................................................... 

...................................................................................................................................................................... 

...................................................................................................................................................................... 

...................................................................................................................................................................... 

.....................................................................................................................................................................  

  

  

Name      Signature    

 

Capacity          
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TRANSNET PORT TERMINALS  
TENDER NUMBER: TPT/2024/04/0029/62000/RFP  
DESCRIPTION OF THE WORKS:  Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of Richards Bay, for 
Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter Referred to as “TPT”).  

  

CPM 2020 Rev 02    Part T2: Returnable Schedules  
  Page 1 of 10  T2.2-15: Compulsory Questionnaire  
  

T2.2-15: ANNEX G Compulsory Enterprise Questionnaire    

The following particulars hereunder must be furnished.   

In the case of a Joint Venture, separate enterprise questionnaires in respect of each partner/member 

must be completed and submitted.  

  

Section 1:    Name of enterprise:                 

Section 2:    VAT registration number, if any:               

Section 3:    CIDB registration number, if any:     

       

Section 4:    CSD number:                   

Section 5:    Particulars of sole proprietors and partners in partnerships   

Name  Identity number  Personal income tax 

number  

      

      

      

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners  

Section 6:    Particulars of companies and close corporations  

Company registration number                  

Close corporation number    

                Tax reference number:  

        

         

  

Section 7: The attached SBD4 must be completed for each tender and be attached as a 

tender requirement.  

Section 8: The attached SBD 6 must be completed for each tender and be attached as 

a requirement.   
The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:    

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue  
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Services that my / our tax matters are in order;  ii) confirms that the neither the name of the 

enterprise or the name of any partner, manager, director or other person, who wholly or partly 

exercises, or may exercise, control over the enterprise appears on the Register of Tender Defaulters 

established in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  iii) confirms 

that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 

control over the enterprise appears,  has within the last five years been convicted of fraud or 

corruption; iv) confirms that I / we are not associated, linked or involved with any other tendering 

entities submitting tender offers and have no other relationship with any of the tenderers or those 

responsible for compiling the scope of work that could cause or be interpreted as a conflict of 

interest; and  

v) confirms that the contents of this questionnaire are within my personal knowledge and are to the 

best of my belief both true and correct.  

  

 Signed   Date   

 

 Name   Position   

 

Enterprise  name  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

SBD 6.1   
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PREFERENCE POINTS CLAIM FORM   

This preference form must form part of all bids invited. It contains general information and serves as a 

claim for preference points for Broad-Based Black Economic Empowerment [B-BBEE] Status Level of 

Contribution.   

Transnet will award preference points to companies who provide valid proof of their B-BBEE status using 

either the latest version of the generic Codes of Good Practice or Sector Specific Codes (if applicable).  

  

 

  

1. GENERAL CONDITIONS  

1.1 The following preference point systems are applicable to all bids:  

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 

taxes included); and   

1.2 The value of this bid is estimated to exceed R50 000 000 (all applicable taxes included) and 

therefore the 80/20 preference point system shall be applicable. Despite the stipulated 

preference point system, Transnet shall use the lowest acceptable bid to determine the 

applicable preference point system in a situation where all received acceptable bids are received 

outside the stated preference point system.  

1.3 Preference points for this bid shall be awarded for:   

(a) Price; and  

(b) B-BBEE Status Level of Contribution.  

1.4 The maximum points for this bid are allocated as follows:  

  POINTS  

PRICE  80  

B-BBEE STATUS LEVEL OF CONTRIBUTION  20  

Total points for Price and B-BBEE must not exceed  100  

  

1.5 Failure on the part of a bidder to submit proof of B-BBEE status level of contributor together 

with the bid will be interpreted to mean that preference points for B-BBEE status level of 

contribution are not claimed.  

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at 

any time subsequently, to substantiate any claim in regard to preferences, in any manner 

required by the purchaser.  

2. DEFINITIONS  

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax, 

unemployment insurance fund contributions and skills development levies;  

(b) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the 

Broad-Based Black Economic Empowerment Act;  
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(c) “B-BBEE status level of contributor” means the B-BBEE status received by a measured 

entity based on its overall performance using the relevant scorecard contained in the Codes 

of Good Practice on Black Economic Empowerment, issued in terms of section 9(1) of the  
Broad-Based Black Economic Empowerment Act;  

(d) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by 

an organ of state for the supply/provision of services, works or goods, through price 

quotations, advertised competitive bidding processes or proposals;   

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 

Economic Empowerment Act, 2003 (Act No. 53 of 2003);  

(f) “EME” means an Exempted Micro Enterprise as defines by Codes of Good Practice under 
section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act No. 53 of 
2003);  

(g) “functionality” means the ability of a bidder to provide goods or services in accordance 

with specification as set out in the bid documents  

(h) “Price” includes all applicable taxes less all unconditional discounts.  

(i) “Proof of B-BBEE Status Level of Contributor”   

i) the B-BBBEE status level certificate issued by an authorised body or person;  

ii) a sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; or  iii) 

any other requirement prescribed in terms of the B-BBEE Act.  

(j) “QSE” means a Qualifying Small EEnterprise as defines by Codes of Good Practice under 

section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 ( Act No. 53 of 

2003);  

(k) “rand value” means the total estimated value of a contract in South African currency, 

calculated at the time of bid invitations, and includes all applicable taxes and excise duties.  

  

3. POINTS AWARDED FOR PRICE  

3.1 THE 90/10 PREFERENCE POINT SYSTEMS   

  A maximum of 90 points is allocated for price on the following basis:  

                   

  90/10    

  

  Pt − Pmin  

  Ps =90 1−   

  Pmin  

  

  Where  

  Ps  =  Points scored for comparative price of bid under consideration  

  Pt  =  Comparative price of bid under consideration  

  Pmin  =  Comparative price of lowest acceptable bid  
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4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTION  

4.1 preference points must be awarded to a bidder for attaining the B-BBEE status level of 

contribution in accordance with the table below:  

B-BBEE Status Level of Contributor  
Number of points  
(80/20 system)  

1  20  

2  18  

3  14  

4  12  

5  8  

6  6  

7  4  

8  2  

Non-compliant contributor  0  

  

4.2 The table below indicates the required proof of B-BBEE status depending on the category of 

enterprises:  

Enterprise  B-BBEE Certificate & Sworn Affidavit  

Large  
Certificate issued by SANAS accredited verification agency   

QSE  Certificate issued by SANAS accredited verification agency  

Sworn Affidavit signed by the authorised QSE representative and attested by 
a Commissioner of Oaths confirming annual turnover and black ownership 

(only black-owned QSEs - 51% to 100% Black owned)  

[Sworn affidavits must substantially comply with the format that can be 
obtained on the DTI’s website at  
www.dti.gov.za/economic_empowerment/bee_codes.jsp.]  

EME4  Sworn Affidavit signed by the authorised EME representative and attested by a 
Commissioner of Oaths confirming annual turnover and black ownership  

Certificate issued by CIPC (formerly CIPRO) confirming annual turnover and 
black ownership  

Certificate issued by SANAS accredited verification agency only if the EME is 

being measured on the QSE scorecard  

 
4 In terms of the Implementation Guide: Preferential Procurement Regulations, 2017, Version 2, paragraph 11.11 provides that in 

the Transport Sector, EMEs can provide a letter from accounting officer or get verified and be issued with a B-BBEE certificate by 
SANAS accredited professional or agency as the Transport Sector Code has not been aligned to the generic Codes. EMEs in the 
Transport Sector are not allowed to provide a sworn affidavit as the generic codes are not applicable to them.  

http://www.dti.gov.za/economic_empowerment/bee_codes.jsp
http://www.dti.gov.za/economic_empowerment/bee_codes.jsp
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4.3 A trust, consortium or joint venture (including unincorporated consortia and joint ventures) 

must submit a consolidated B-BBEE Status Level verification certificate for every separate bid.   

4.4 Tertiary Institutions and Public Entities will be required to submit their B-BBEE status level 

certificates in terms of the specialized scorecard contained in the B-BBEE Codes of Good 

Practice.  

4.5 A person will not be awarded points for B-BBEE status level if it is indicated in the bid documents 

that such a bidder intends sub-contracting more than 25% of the value of the contract to any 

other enterprise that does not qualify for at least the points that such a bidder qualifies for, 

unless the intended sub-contractor is an EME that has the capability and ability to execute the 

sub-contract.  

  
4.6 A person awarded a contract may not sub-contract more than 25% of the value of the contract 

to any other enterprise that does not have an equal or higher B-BBEE status level than the 

person concerned, unless the contract is sub-contracted to an EME that has the capability and 

ability to execute the sub-contract.   

4.7 Bidders are to note that the rules pertaining to B-BBEE verification and other B-BBEE 

requirements may be changed from time to time by regulatory bodies such as National Treasury 

or the DTI. It is the Bidder’s responsibility to ensure that his/her bid complies fully with all B-

BBEE requirements at the time of the submission of the bid.  

5. BID DECLARATION  

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the 

following:  

6. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 1.4 

AND 6.1   

6.1 B-BBEE Status Level of Contribution: .      =     ……… (maximum of 10 points)  

(Points claimed in respect of paragraph 6.1 must be in accordance with the table reflected in 

paragraph 4.1 and must be substantiated by relevant proof of B-BBEE status level of 

contributor.  

7. SUB-CONTRACTING  

7.1 Will any portion of the contract be sub-contracted?    

(Tick applicable box)  

  

YES    NO    

  

7.1.1  If yes, indicate:  

i) What percentage of the contract will be subcontracted............…………….…………% 

ii) The name of the sub-contractor………………………………………………………….. iii) The 

B-BBEE status level of the sub-contractor......................................……………..  

iv) Whether the sub-contractor is an EME or QSE.  
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(Tick applicable box)  

YES    NO    

   

      

    

    

    

    

    

    

    

  

    

    

  

  

8. DECLARATION WITH REGARD TO COMPANY/FIRM  

8.1 Name of company/firm:…………………………………………………………………………….  

8.2 VAT registration number:……………………………………….…………………………………  

8.3 Company registration number:…………….……………………….…………………………….  

8.4 TYPE OF COMPANY/ FIRM  

   Partnership/Joint Venture / Consortium  

   One person business/sole propriety  

   Close corporation  

   Company  

   (Pty) Limited  

[TICK APPLICABLE BOX]  

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES  

…………………………………………………………………………………………………………………………………… 
…………………………………………………………………………………………………………………………………… 

……………………  

8.6 COMPANY CLASSIFICATION  

   Manufacturer  

   Supplier  

   Professional Supplier  
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   Other Suppliers, e.g. transporter, etc.  

[TICK APPLICABLE BOX]  

  

8.7 Total number of years the company/firm has been in business:……………………………  

8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the B-BBE status level of contribution indicated in 

paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for the 

preference(s) shown and I / we acknowledge that:  

i) The information furnished is true and correct;  

ii) The preference points claimed are in accordance with the General Conditions as indicated 

in paragraph 1 of this form;  

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraph 1.4 and 6.1, the contractor may be required to furnish documentary proof to the 

satisfaction of the purchaser that the claims are correct;   

iv) If a bidder submitted false information regarding its B-BBEE status level of contributor,,  

which will affect or has affected the evaluation of  a bid, or where a bidder has failed to 

declare any subcontracting arrangements or any of the conditions of contract have not 

been fulfilled, the purchaser may, in addition to any other remedy it may have   

(a) disqualify the person from the bidding process;  

(b) recover costs, losses or damages it has incurred or suffered as a result of that 

person’s conduct;  

(c) cancel the contract and claim any damages which it has suffered as a result of 

having to make less favourable arrangements due to such cancellation;  

(d) if the successful bidder subcontracted a portion of the bid to another  

person without disclosing it, Transnet reserves the right to penalise the bidder  

up to 10 percent of the value of the contract;  

(e) recommend that the bidder or contractor, its shareholders and directors, or 

only the shareholders and directors who acted on a fraudulent basis, be 

restricted by the National Treasury from obtaining business from any organ of 

state for a period not exceeding 10 years, after the audi alteram partem (hear 

the other side) rule has been applied; and (f) forward the matter for criminal 

prosecution.  

  

  

WITNESSES  

1. ……………………………………..    

2. …………………………………….  
  

   

……………………………………….  

 SIGNATURE(S) OF BIDDERS(S)
SBD4  

  

DATE: …………………………………..  
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BIDDER’S DISCLOSURE  
  

1. PURPOSE OF THE FORM  
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In 

line with the principles of transparency, accountability, impartiality, and ethics as enshrined in the 

Constitution of the Republic of South Africa and further expressed in various pieces of legislation, 

it is required for the bidder to make this declaration in respect of the details required hereunder.  
  

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted 

Suppliers, that person will automatically be disqualified from the bid process.   
  

  

2. Bidder’s declaration  
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest5 in the enterprise,   
  employed by the state?           YES/NO    
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee 

numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person 

having a controlling interest in the enterprise, in table below.  

  

Full Name  Identity Number  Name  of  
institution  

State  

       

       

       

       

       

       

       

 
5 the power, by one person or a group of persons holding the majority of the equity of an enterprise, 

alternatively, the person/s having the deciding vote or power to influence or to direct the course and 

decisions of the enterprise.  
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2.2 Do  
you, or any person connected with the bidder, have a relationship with any person who is 

employed by the procuring institution? YES/NO                                                 
2.2.1     If so, furnish particulars:  

……………………………………………………………………………………  
……………………………………………………………………………………  
  

  

2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest in the enterprise have any interest in any other related enterprise 

whether or not they are bidding for this contract?    
   YES/NO  

  

2.3.1  If so, furnish particulars:  
…………………………………………………………………………….  
…………………………………………………………………………….  

  
6  DECLARATION  

  

I, the undersigned, (name)……………………………………………………………………. in submitting the 

accompanying bid, do hereby make the following statements that I certify to be true and complete 

in every respect:  
  

3.1   I have read and I understand the contents of this disclosure;  
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true 

and complete in every respect;  
3.3  The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication 

between partners in a joint venture or consortium3 will not be construed as collusive bidding.  
3.4  In addition, there have been no consultations, communications, agreements or arrangements with 

any competitor regarding the quality, quantity, specifications, prices, including methods, factors 

or formulas used to calculate prices, market allocation, the intention or decision to submit or not 

to submit the bid, bidding with the intention not to win the bid and conditions or delivery 

particulars of the products or services to which this bid invitation relates.  
3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly 

or indirectly, to any competitor, prior to the date and time of the official bid opening or of the 

awarding of the contract.  
  

  
3.5   There have been no consultations, communications, agreements or arrangements made by the 

bidder with any official of the procuring institution in relation to this procurement process prior 
to and during the bidding process except to provide clarification on the bid submitted where so 
required by the institution; and the bidder was not involved in the drafting of the specifications 
or terms of reference for this bid.  

  

 
6  Joint venture or Consortium means an association of persons for the purpose of combining their 

expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract.  
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3.6  I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of administrative penalties in 
terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the 
National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from 
conducting business with the public sector for a period not exceeding ten (10) years in terms of 
the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable 
legislation.  

  

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS 

CORRECT.   
I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF  
PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING 
ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO 
BE FALSE.    

  

  

 ………………………………   ..……………………………………………    
   Signature                            Date  

  

 ………………………………  ………………………………………………  
   Position   Name of bidder  
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Note to tenderers: This Non-Disclosure Agreement is to be completed and signed by an 

authorised signatory:  

  

THIS AGREEMENT is made effective as of ........... day of ............................... 20...... by and between:  

TRANSNET SOC LTD  

(Registration No. 1990/000900/30), a company incorporated and existing under the laws of South Africa, 

having its principal place of business at Transnet Corporate Centre 138 Eloff Street , Braamfontein , 

Johannesburg 2000  

and  

......................................................................................................................................................... 

.................  

(Registration No. .........................................), a private company incorporated and existing under the 

laws of South Africa having its principal place of business at   

......................................................................................................................................................... 

........................................................................................................................................................  

......................................................................................................................................................... 

.........................................................................................................................................................  

WHEREAS  

Transnet and the Company wish to exchange Information [as defined below] and it is envisaged that each 

party may from time to time receive Information relating to the other in respect thereof. In consideration 

of each party making available to the other such Information, the parties jointly agree that any dealings 

between them shall be subject to the terms and conditions of this Agreement which themselves will be 

subject to the parameters of the Tender  Document.  

IT IS HEREBY AGREED  

1. INTERPRETATION  

In this Agreement:  
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1.1 Agents mean directors, officers, employees, agents, professional advisers, contractors or sub- 

contractors, or any Group member;  

1.2 Bid or Bid Document (hereinafter Tender) means Transnet’s Request for Information [RFI]  

Request for Proposal [RFP] or Request for Quotation [RFQ], as the case may be;  
1.3 Confidential Information means any information or other data relating to one party [the 

Disclosing Party] and/or the business carried on or proposed or intended to be carried on by 

that party and which is made available for the purposes of the Bid to the other party [the 

Receiving Party] or its Agents by the Disclosing Party or its Agents or recorded in agreed 

minutes following oral disclosure and any other information otherwise made available by the 

Disclosing Party or its Agents to the Receiving Party or its Agents, whether before, on or after 

the date of this Agreement, and whether in writing or otherwise, including any information, 

analysis or specifications derived from, containing or reflecting such information but excluding 

information which:  

  

1.3.1 is publicly available at the time of its disclosure or becomes publicly available [other than  

as a result of disclosure by the Receiving Party or any of its Agents contrary to the terms 

of this Agreement]; or  

1.3.2 was lawfully in the possession of the Receiving Party or its Agents [as can be demonstrated  

by its written records or other reasonable evidence] free of any restriction as to its use or 

disclosure prior to its being so disclosed; or  

1.3.3 following such disclosure, becomes available to the Receiving Party or its Agents [as can  

be demonstrated by its written records or other reasonable evidence] from a source other 

than the Disclosing Party or its Agents, which source is not bound by any duty of 

confidentiality owed, directly or indirectly, to the Disclosing Party in relation to such 

information;  

1.4 Group means any subsidiary, any holding company and any subsidiary of any holding company  

of either party; and  

1.5 Information means all information in whatever form including, without limitation, any  

information relating to systems, operations, plans, intentions, market opportunities, know-how, 

trade secrets and business affairs whether in writing, conveyed orally or by machine-readable 

medium.  

2. CONFIDENTIAL INFORMATION  

2.1 All Confidential Information given by one party to this Agreement [the Disclosing Party] to  
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the other party [the Receiving Party] will be treated by the Receiving Party as secret and 

confidential and will not, without the Disclosing Party’s written consent, directly or indirectly 

communicate or disclose [whether in writing or orally or in any other manner] Confidential 

Information to any other person other than in accordance with the terms of this Agreement.  

2.2 The Receiving Party will only use the Confidential Information for the sole purpose of technical  

and commercial discussions between the parties in relation to the Tender or for the subsequent 

performance of any contract between the parties in relation to the Tender.  

2.3 Notwithstanding clause 2.1 above, the Receiving Party may disclose Confidential Information:  

2.3.1 to those of its Agents who strictly need to know the Confidential Information for the sole  

purpose set out in clause 2.2 above, provided that the Receiving Party shall ensure that 

such Agents are made aware prior to the disclosure of any part of the Confidential  

Information that the same is confidential and that they owe a duty of confidence to the 

Disclosing Party. The Receiving Party shall at all times remain liable for any actions of such 

Agents that would constitute a breach of this Agreement; or  

2.3.2 to the extent required by law or the rules of any applicable regulatory authority, subject  

to clause 2.4 below.  

2.4 In the event that the Receiving Party is required to disclose any Confidential Information in  

accordance with clause 2.3.2 above, it shall promptly notify the Disclosing Party and cooperate 

with the Disclosing Party regarding the form, nature, content and purpose of such disclosure or 

any action which the Disclosing Party may reasonably take to challenge the validity of such 

requirement.  
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2.5 In the event that any Confidential Information shall be copied, disclosed or used otherwise than  

as permitted under this Agreement then, upon becoming aware of the same, without prejudice 

to any rights or remedies of the Disclosing Party, the Receiving Party shall as soon as practicable 

notify the Disclosing Party of such event and if requested take such steps [including the 

institution of legal proceedings] as shall be necessary to remedy [if capable of remedy] the 

default and/or to prevent further unauthorised copying, disclosure or use.  

2.6 All Confidential Information shall remain the property of the Disclosing Party and its disclosure  

shall not confer on the Receiving Party any rights, including intellectual property rights over the 

Confidential Information whatsoever, beyond those contained in this Agreement.  

3. RECORDS AND RETURN OF INFORMATION  

3.1 The Receiving Party agrees to ensure proper and secure storage of all Information and any  

copies thereof.   

3.2 The Receiving Party shall keep a written record, to be supplied to the Disclosing Party upon  

request, of the Confidential Information provided and any copies made thereof and, so far as is 

reasonably practicable, of the location of such Confidential Information and any copies thereof.  

3.3 The Company shall, within 7 [seven] days of receipt of a written demand from Transnet:  

3.3.1 return all written Confidential Information [including all copies]; and  

3.3.2 expunge or destroy any Confidential Information from any computer, word processor or  

other device whatsoever into which it was copied, read or programmed by the Company or 

on its behalf.  

3.4 The Company shall on request supply a certificate signed by a director as to its full compliance  

with the requirements of clause 3.3.2 above.  

4. ANNOUNCEMENTS   

4.1 Neither party will make or permit to be made any announcement or disclosure of its prospective  

interest in the Tender without the prior written consent of the other party.  

4.2 Neither party shall make use of the other party’s name or any information acquired through its  

dealings with the other party for publicity or marketing purposes without the prior written 

consent of the other party.  

5. DURATION  

The obligations of each party and its Agents under this Agreement shall survive the termination of 

any discussions or negotiations between the parties regarding the Tender and continue thereafter 

for a period of 5 [five] years.  
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6. PRINCIPAL  

Each party confirms that it is acting as principal and not as nominee, agent or broker for any other 

person and that it will be responsible for any costs incurred by it or its advisers in considering or 

pursuing the Tender and in complying with the terms of this Agreement.  

  

  

  

  

7. ADEQUACY OF DAMAGES  

Nothing contained in this Agreement shall be construed as prohibiting the Disclosing Party from 

pursuing any other remedies available to it, either at law or in equity, for any such threatened or 

actual breach of this Agreement, including specific performance, recovery of damages or otherwise.  

8. PRIVACY AND DATA PROTECTION  

8.1 The Receiving Party undertakes to comply with South Africa’s general privacy protection in terms 

Section 14 of the Bill of Rights in connection with this Tender and shall procure that its personnel 

shall observe the provisions of such Act [as applicable] or any amendments and re-enactments 

thereof and any regulations made pursuant thereto.  

8.2 The Receiving Party warrants that it and its Agents have the appropriate technical and  

organisational measures in place against unauthorised or unlawful processing of data relating 

to the Tender and against accidental loss or destruction of, or damage to such data held or 

processed by them.  

9. GENERAL  

9.1 Neither party may assign the benefit of this Agreement, or any interest hereunder, except with  

the prior written consent of the other, save that Transnet may assign this Agreement at any 

time to any member of the Transnet Group.  

9.2 No failure or delay in exercising any right, power or privilege under this Agreement will operate  

as a waiver of it, nor will any single or partial exercise of it preclude any further exercise or the 

exercise of any right, power or privilege under this Agreement or otherwise.  

9.3 The provisions of this Agreement shall be severable in the event that any of its provisions are  

held by a court of competent jurisdiction or other applicable authority to be invalid, void or 

otherwise unenforceable, and the remaining provisions shall remain enforceable to the fullest 

extent permitted by law.  
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9.4 This Agreement may only be modified by a written agreement duly signed by persons authorised  

on behalf of each party.  
9.5 Nothing in this Agreement shall constitute the creation of a partnership, joint venture or agency  

between the parties.  

9.6 This Agreement will be governed by and construed in accordance with South African law and  

the parties irrevocably submit to the exclusive jurisdiction of the South African courts.  

  

 Signed    Date    

 

 Name    Position    

 

 Tenderer    

 

  



 

      

  Page  of       
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NAME OF COMPANY: _______________________________________________________  

We ______________________________________________________ do hereby certify that:  

  

1. Transnet has supplied and we have received appropriate tender offers to any/all questions (as 

applicable) which were submitted by ourselves for tender clarification purposes;  

2. we have received all information we deemed necessary for the completion of this Tender;  

3. at no stage have we received additional information relating to the subject matter of this tender 

from Transnet sources, other than information formally received from the designated Transnet 

contact(s) as nominated in the tender documents;  

4. we are satisfied, insofar as our company is concerned, that the processes and procedures adopted 

by Transnet in issuing this tender and the requirements requested from tenderers in responding to 

this tender have been conducted in a fair and transparent manner; and  

5. furthermore, we acknowledge that a direct relationship exists between a family member and/or an 

owner / member / director / partner / shareholder (unlisted companies) of our company and an 

employee or board member of  the Transnet Group as indicated below: [Respondent to indicate 

if  

this section is not applicable]  

FULL NAME OF OWNER/MEMBER/DIRECTOR/  

 PARTNER/SHAREHOLDER:           ADDRESS:  

___________________________________________________________________  

___________________________________________________________________ 

___________________________________________________________________  

Indicate nature of relationship with Transnet:  
___________________________________________________________________  

___________________________________________________________________  

___________________________________________________________________  

___________________________________________________________________  



 

      

  Page  of       
  

  

  

[Failure to furnish complete and accurate information in this regard may lead to the 

disqualification of your response and may preclude a Respondent from doing future 

business with Transnet]  

We declare, to the extent that we are aware or become aware of any relationship between ourselves 

and Transnet (other than any existing and appropriate business relationship with Transnet) which 

could unfairly advantage our company in the forthcoming adjudication process, we shall notify 

Transnet immediately in writing of such circumstances.  
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6. We accept that any dispute pertaining to this tender will be resolved through the Ombudsman 

process and will be subject to the Terms of Reference of the Ombudsman. The Ombudsman 

process must first be exhausted before judicial review of a decision is sought. (Refer 

“Important Notice to respondents” below).  

7. We further accept that Transnet reserves the right to reverse a tender award or decision based 

on the recommendations of the Ombudsman without having to follow a formal court process 

to have such award or decision set aside.  

8. We have acquainted ourselves and agree with the content of T2.2-20 “Service Provider 

Integrity Pact”.  

  

For and on behalf of  

………………………………………………………………………………………………………………………..……  

duly authorised thereto  

Name:  

Signature:  

Date:  

  

IMPORTANT NOTICE TO TENDERERS  

• Transnet has appointed a Procurement Ombudsman to investigate any material complaint in respect 

of tenders exceeding R5,000,000.00 (five million S.A. Rand) in value. Should a Tenderer have any 
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material concern regarding an tender process which meets this value threshold, a complaint may be 

lodged with Transnet’s Procurement Ombudsman for further investigation.   

• It is incumbent on the Tenderer to familiarise himself/herself with the Terms of Reference for the 

Transnet Procurement Ombudsman, details of which are available for review at Transnet’s website 

www.transnet.net.  

• An official complaint form may be downloaded from this website and submitted, together with any 

supporting documentation, within the prescribed period, to procurement.ombud@transnet.net  

• For transactions below the R5,000,000.00 (five million S.A. Rand) threshold, a complaint may be 

lodged with the Chief Procurement Officer of the relevant Transnet Operating Division.  

• All Tenderers should note that a complaint must be made in good faith. If a complaint is made in bad 

faith, Transnet reserves the right to place such a tenderer on its List of Excluded Bidders.  
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T2.2-18: REQUEST FOR PROPOSAL – BREACH OF LAW  

NAME OF COMPANY: _______________________________________________________  

  

I / We ___________________________________________________________ do hereby certify that 

I/we have/have not been found guilty during the preceding 5 (five) years of a serious breach of 

law, including but not limited to a breach of the Competition Act, 89 of 1998, by a court of law, tribunal 

or other administrative body. The type of breach that the Tenderer is required to disclose excludes 

relatively minor offences or misdemeanours, e.g. traffic offences.  

  

Where found guilty of such a serious breach, please disclose:  

  

NATURE OF BREACH:  

___________________________________________________________________________________

_ 
___________________________________________________________________________________

_ ____________________________________________________________  

DATE OF BREACH:  
____________________________________________________________________________  

  

Furthermore, I/we acknowledge that Transnet SOC Ltd reserves the right to exclude any Tenderer from 

the tendering process, should that person or company have been found guilty of a serious breach of law, 

tribunal or regulatory obligation.  

http://www.transnet.net/
http://www.transnet.net/
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Signed on this _____ day of _________________ 20____  

  

  

  

______________________

_  

SIGNATURE OF TENDER  
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TRANSNET PORT TERMINALS 
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T2.2-19 Certificate of Acquaintance with Tender Documents    

NAME OF TENDERING ENTITY:  

____________________________________________________________________________  

  

1. By signing this certificate I/we acknowledge that I/we have made myself/ourselves 

thoroughly familiar with, and agree with all the conditions governing this RFP. This 

includes those terms and conditions of the Contract, the Supplier Integrity Pact, 

NonDisclosure Agreement etc. contained in any printed form stated to form part of the 

documents thereof, but not limited to those listed in this clause.   

2. I/we furthermore agree that Transnet SOC Ltd shall recognise no claim from me/us for 

relief based on an allegation that I/we overlooked any tender/contract condition or failed 

to take it into account for the purpose of calculating my/our offered prices or otherwise.  

3. I/we understand that the accompanying Tender will be disqualified if this Certificate is 

found not to be true and complete in every respect.  

4. For the purposes of this Certificate and the accompanying Tender, I/we understand that 

the word “competitor” shall include any individual or organisation, other than the 

Tenderer, whether or not affiliated with the Tenderer, who:  

a) has been requested to submit a Tender in response to this Tender invitation;  

b) could potentially submit a Tender in response to this Tender invitation, based on 

their qualifications, abilities or experience; and  

c) provides the same Services as the Tenderer and/or is in the same line of business 

as the Tenderer  

5. The Tenderer has arrived at the accompanying Tender independently from, and without 

consultation, communication, agreement or arrangement with any competitor.  However 

communication between partners in a joint venture or consortium will not be construed 

as collusive Tendering.  
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6. In particular, without limiting the generality of paragraph 5 above, there has been no 

consultation, communication, agreement or arrangement with any competitor 

regarding:  

a) prices;     
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TRANSNET PORT TERMINALS 
TENDER NUMBER: TPT/2024/04/0029/62000/RFP DESCRIPTION OF THE WORKS:   

Referred to as “TPT”).  

   

b) geographical area where Services will be rendered [market allocation]    

c) methods, factors or formulas used to calculate prices;  

d) the intention or decision to submit or not to submit, a Tender;   

e) the submission of a tender which does not meet the specifications and conditions 

of the tender; or  

f) Tendering with the intention not winning the tender.  

    

7. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the Services to which this tender relates.   

8. The terms of the accompanying tender have not been, and will not be, disclosed by the 

Tenderer, directly or indirectly, to any competitor, prior to the date and time of the 

official tender opening or of the awarding of the contract.  

9. I/We am/are aware that, in addition and without prejudice to any other remedy provided 

to combat any restrictive practices related to tenders and contracts, tenders that are 

suspicious will be reported to the Competition Commission for investigation and possible 

imposition of administrative penalties in terms of section 59 of the Competition Act No 

89 of 1998 and/or may be reported to the National Prosecuting Authority [NPA] for 

criminal investigation. In addition, Tenderers that submit suspicious tenders may be 

restricted from conducting business with the public sector for a period not exceeding 10 

[ten] years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 

2004 or any other applicable legislation.  
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Signed on this   _____   day of   ___________________20___  

  

  

_____________________________         

SIGNATURE OF TENDERER     
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Referred to as “TPT”).  

  

  

T2.2-20 Service Provider Integrity Pact  

Important Note: All potential tenderers must read this document and certify in the 

RFP Declaration Form that that have acquainted themselves with, and agree with 

the content.   

The contract with the successful tenderer will automatically incorporate this 

Integrity Pact and shall be deemed as part of the final concluded contract.  

INTEGRITY PACT  

Between  

TRANSNET SOC LTD  

Registration Number: 1990/000900/30  

(“Transnet”) and  

The Contractor (hereinafter referred to as the “Tenderer/Service Providers/Contractor”)  
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Integrity Pact    
Confidential  

PREAMBLE  

  

Transnet values full compliance with all relevant laws and regulations, ethical standards and 

the principles of economical use of resources, fairness and transparency in its relations with 

its Tenderers/Service Providers/Contractors.  

In order to achieve these goals, Transnet and the Tenderer/Service Provider/Contractor 

hereby enter into this agreement hereinafter referred to as the “Integrity Pact” which will form 

part of the Tenderer’s/Service Provider’s/Contractor’s application for registration with Transnet 

as a vendor.  

The general purpose of this Integrity Pact is to agree on avoiding all forms of dishonesty, 

fraud and corruption by following a system that is fair, transparent and free from any undue 

influence prior to, during and subsequent to the currency of any procurement and/or reverse 

logistics event and any further contract to be entered into between the Parties, relating to 

such event.  

All Tenderers/Service Providers/Contractor’s will be required to sign and comply with 

undertakings contained in this Integrity Pact, should they want to be registered as a Transnet 

vendor.  

1  OBJECTIVES  

1.1 Transnet and the Tenderer/Service Provider/Contractor agree to enter into this 

Integrity Pact, to avoid all forms of dishonesty, fraud and corruption including 

practices that are anti-competitive in nature, negotiations made in bad faith and 

under-pricing by following a system that is fair, transparent and free from any 

influence/unprejudiced dealings prior to, during and subsequent to the currency 

of the contract to be entered into with a view to:  

a) Enable Transnet to obtain the desired contract at a reasonable and 

competitive price in conformity to the defined specifications of the works, 

goods and services; and  

b) Enable Tenderers/Service Providers/Contractors to abstain from bribing or 

participating in any corrupt practice in order to secure the contract.  

2  COMMITMENTS OF TRANSNET  

  

Transnet commits to take all measures necessary to prevent dishonesty, fraud and 

corruption and to observe the following principles:  

2.1 Transnet hereby undertakes that no employee of Transnet connected directly or 

indirectly with the sourcing event and ensuing contract, will demand, take a 

promise for or accept directly or through intermediaries any bribe, consideration, 

gift, reward, favour or any material or immaterial benefit or any other advantage 

from the Tenderer, either for themselves or for any person, organisation or third 
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party related to the contract in exchange for an advantage in the tendering 

process, Tender evaluation, contracting or implementation process related to any 

contract.  

2.2 Transnet will, during the registration and tendering process treat all Tenderers/ 

Service Providers/Contractor with equity, transparency and fairness.  Transnet 

will in particular, before and during the registration process, provide to all 

Tenderers/  Service Providers/Contractors the same information and will not 

provide to any Tenderers/Service Providers/Contractors confidential/additional 

information through which the Tenderers/Service Providers/Contractors could 

obtain an advantage in relation to any tendering process.  

2.3 Transnet further confirms that its employees will not favour any prospective 

Tenderers/Service Providers/Contractors in any form that could afford an undue 

advantage to a particular Tenderer during the tendering stage, and will further 

treat all Tenderers/Service Providers/Contractors participating in the tendering 

process in a fair manner.  

2.4 Transnet will exclude from the tender process such employees who have any 

personal interest in the Tenderers/Service Providers/Contractors participating in 

the tendering process.  

3  OBLIGATIONS OF THE TENDERER / SERVICE PROVIDER  

3.1 Transnet has a ‘Zero Gifts’ Policy. No employee is allowed to accept gifts, favours 

or benefits.  

a) Transnet officials and employees shall not solicit, give or accept, or from 

agreeing to solicit, give, accept or receive directly or indirectly, any gift, 

gratuity, favour, entertainment, loan, or anything of monetary value, from any 

person or juridical entities in the course of official duties or in connection with 

any operation being managed by, or any transaction which may be affected by 

the functions of their office.  

b) Transnet officials and employees shall not solicit or accept gifts of any kind, 

from vendors, suppliers, customers, potential employees, potential vendors, 

and suppliers, or any other individual or organisation irrespective of the value.  

c) Under no circumstances should gifts, business courtesies or hospitality 

packages be accepted from or given to prospective suppliers participating in a 

tender process at the respective employee’s Operating Division, regardless of 

retail value.  

d) Gratuities, bribes or kickbacks of any kind must never be solicited, accepted or 

offered, either directly or indirectly. This includes money, loans, equity, special 

privileges, personal favours, benefit or services. Such favours will be considered 

to constitute corruption.  
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3.2 The Tenderer/Service Provider/Contractor commits itself to take all measures 

necessary to prevent corrupt practices, unfair means and illegal activities during 

any stage of its Tender or during any ensuing contract stage in order to secure 

the contract or in furtherance to secure it and in particular the Tenderer/Service 

Provider/Contractor commits to the following:  

a) The Tenderer/Service Provider/Contractor will not, directly or through any 

other person or firm, offer, promise or give to Transnet or to any of 

Transnet’s employees involved in the tendering process or to any third 

person any material or other benefit or payment, in order to obtain in 

exchange an advantage during the tendering process; and  

b) The Tenderer/Service Provider/Contractor will not offer, directly or through 

intermediaries, any bribe, gift, consideration, reward, favour, any material 

or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any employee of Transnet, connected directly or indirectly 

with the tendering process, or to any person, organisation or third party 

related to the contract in exchange for any advantage in the tendering, 

evaluation, contracting and implementation of the contract.  

3.3 The Tenderer/Service Provider/Contractor will not collude with other parties 

interested in the contract to preclude a competitive Tender price, impair the 

transparency, fairness and progress of the tendering process, Tender evaluation, 

contracting and implementation of the contract.  The Tenderer / Service Provider 

further commits itself to delivering against all agreed upon conditions as 

stipulated within the contract.  

3.4 The Tenderer/Service Provider/Contractor will not enter into any illegal or 

dishonest agreement or understanding, whether formal or informal with other 

Tenderers/Service Providers/Contractors. This applies in particular to 

certifications, submissions or non-submission of documents or actions that are 

restrictive or to introduce cartels into the tendering process.  

3.5 The Tenderer/Service Provider/Contractor will not commit any criminal offence 

under the relevant anti-corruption laws of South Africa or any other country.  

Furthermore, the Tenderer/Service Provider/Contractor will not use for 

illegitimate purposes or for restrictive purposes or personal gain, or pass on to 

others, any information provided by Transnet as part of the business relationship, 

regarding plans, technical proposals and business details, including information 

contained or transmitted electronically.  

3.6 A Tenderer/Service Provider/Contractor of foreign origin shall disclose the name 

and address of its agents or representatives in South Africa, if any, involved 

directly or indirectly in the registration or tendering process.  Similarly, the 

Tenderer / Service Provider / Contractor of South African nationality shall furnish  
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the name and address of the foreign principals, if any, involved directly or 

indirectly in the registration or tendering process.  

3.7 The Tenderer/Service Provider/Contractor will not misrepresent facts or furnish 

false or forged documents or information in order to influence the tendering 

process to the advantage of the Tenderer/Service Provider/Contractor or 

detriment of Transnet or other competitors.  

3.8 Transnet may require the Tenderer/Service Provider/Contractor to furnish 

Transnet with a copy of its code of conduct. Such code of conduct must address 

the compliance programme for the implementation of the code of conduct and 

reject the use of bribes and other dishonest and unethical conduct.  

3.9 The Tenderer/Service Provider/Contractor will not instigate third persons to 

commit offences outlined above or be an accessory to such offences.  

3.10 The Tenderer/Service Provider/Contractor confirms that they will uphold the ten 

principles of the United Nations Global Compact (UNGC) in the fields of Human 

Rights, Labour, Anti-Corruption and the Environment when undertaking business 

with Transnet as follows:  

a) Human Rights  

• Principle 1: Businesses should support and respect the protection of 

internationally proclaimed human rights; and  

• Principle 2: make sure that they are not complicit in human rights abuses.   b) 

Labour  

• Principle 3: Businesses should uphold the freedom of association and the 

effective recognition of the right to collective bargaining;  

• Principle 4: the elimination of all forms of forced and compulsory labour;  

• Principle 5: the effective abolition of child labour; and  

• Principle 6: the elimination of discrimination in respect of employment and 

occupation.    

c) Environment  

• Principle 7: Businesses should support a precautionary approach to 

environmental challenges;  

• Principle 8: undertake initiatives to promote greater environmental 

responsibility; and  



  
TRANSNET PORT TERMINALS  
TENDER NUMBER: TPT/2024/04/0026/61992/RFP  
DESCRIPTION OF THE WORKS: RBTG FIRE REBUILD PROGRAMME, H GALLERY AT THE DRY BULK TERMINAL PORT OF  
RICHARDS BAY, FOR TRANSNET SOC LTD (REG. NO. 1990/000900/30) OPERATING AS TRANSNET PORT TERMINALS, 
(HEREINAFTER REFERRED TO AS “TPT”).  

  

T2.2-20 Service Provider Integrity Pact     
CPM 2020 Rev02  Page 6 of 12  Private & Confidential         

    

• Principle 9: encourage the development and diffusion of environmentally 

friendly technologies.     

d) Anti-Corruption  

• Principle 10: Businesses should work against corruption in all its forms, 

including extortion and bribery.  

4  INDEPENDENT TENDERING  

4.1 For the purposes of that Certificate in relation to any submitted Tender, the 

Tenderer declares to fully understand that the word “competitor” shall include 

any individual or organisation, other than the Tenderer, whether or not affiliated 

with the Tenderer, who:  

a) has been requested to submit a Tender in response to this Tender invitation;  

b) could potentially submit a Tender in response to this Tender invitation, based 

on their qualifications, abilities or experience; and  

c) provides the same Goods and Services as the Tenderer and/or is in the same 

line of business as the Tenderer.  

4.2 The Tenderer has arrived at his submitted Tender independently from, and 

without consultation, communication, agreement or arrangement with any 

competitor. However communication between partners in a joint venture or 

consortium will not be construed as collusive tendering.   

4.3 In particular, without limiting the generality of paragraph 5 above, there has 

been no consultation, communication, agreement or arrangement with any 

competitor regarding:  

a) prices;  

b) geographical area where Goods or Services will be rendered [market  

allocation];   

c) methods, factors or formulas used to calculate prices;  

d) the intention or decision to submit or not to submit, a Tender;   

e) the submission of a Tender which does not meet the specifications and 

conditions of the RFP; or  

f) tendering with the intention of not winning the Tender.  

4.4 In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications 

and conditions or delivery particulars of the Goods or Services to which his/her 

tender relates.   
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4.5 The terms of the Tender as submitted have not been, and will not be, disclosed 

by the Tenderer, directly or indirectly, to any competitor, prior to the date and 

time of the official Tender opening or of the awarding of the contract.  

4.6 Tenderers are aware that, in addition and without prejudice to any other remedy 

provided to combat any restrictive practices related to Tenders and contracts, 

Tenders that are suspicious will be reported to the Competition Commission for 

investigation and possible imposition of administrative penalties in terms of 

section 59 of the Competition Act No 89 of 1998 and/or may be reported to the 

National Prosecuting Authority [NPA] for criminal investigation and/or may be 

restricted from conducting business with the public sector for a period not 

exceeding 10 [ten] years in terms of the Prevention and Combating of Corrupt 

Activities Act No 12 of 2004 or any other applicable legislation.  

4.7 Should the Tenderer find any terms or conditions stipulated in any of the relevant 

documents quoted in the Tender unacceptable, it should indicate which 

conditions are unacceptable and offer alternatives by written submission on its 

company letterhead, attached to its submitted Tender.  Any such submission 

shall be subject to review by Transnet’s Legal Counsel who shall determine 

whether the proposed alternative(s) are acceptable or otherwise, as the case 

may be.  

5  DISQUALIFICATION FROM TENDERING PROCESS  

5.1 If the Tenderer/Service Provider/Contractor has committed a transgression through 

a violation of section 3 of this Integrity Pact or in any other form such as to put 

its reliability or credibility as a Tenderer/Service Provider/Contractor into 

question, Transnet may reject the Tenderer’s / Service Provider’s / Contractor’s 

application from the registration or tendering process and remove the 

Tenderer/Service Provider/Contractor from its database, if already registered.  

5.2 If the Tenderer/Service Provider/Contractor has committed a transgression through 

a violation of section 3, or any material violation, such as to put its reliability or 

credibility into question. Transnet may after following due procedures and at its 

own discretion also exclude the Tenderer/Service Provider /Contractor from 

future tendering processes.  The imposition and duration of the exclusion will be 

determined by the severity of the transgression. The severity will be determined 

by the circumstances of the case, which will include amongst others the number 

of transgressions, the position of the transgressors within the company hierarchy 

of the Tenderer/Service Provider/Contractor and the amount of the damage.  The 

exclusion will be imposed for up to a maximum of 10 (ten) years.  However, 

Transnet reserves the right to impose a longer period of exclusion, depending 

on the gravity of the misconduct.  

5.3 If the Tenderer/Service Provider/Contractor can prove that it has restored the 

damage caused by it and has installed a suitable corruption prevention system, 
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or taken other remedial measures as the circumstances of the case may require, 

Transnet may at its own discretion revoke the exclusion or suspend the imposed 

penalty.  

6  TRANSNET’S LIST OF EXCLUDED TENDERERS (BLACKLIST)  

6.1 The process of restriction is used to exclude a company/person from conducting 

future business with Transnet and other organs of state for a specified period. No 

Tender shall be awarded to a Tenderer whose name (or any of its members, 

directors, partners or trustees) appear on the Register of Tender Defaulters kept 

by National Treasury, or who have been placed on National Treasury’s List of 

Restricted Suppliers. Transnet reserves the right to withdraw an award, or cancel 

a contract concluded with a Tenderer should it be established, at any time, that a 

tenderer has been restricted with National Treasury by another government 

institution.  

6.2 All the stipulations on Transnet’s restriction process as laid down in Transnet’s Supply 

Chain Policy and Procurement Procedures Manual (CPM included) are included 

herein by way of reference. Below follows a condensed summary of this restriction 

procedure.  

6.3 On completion of the restriction procedure, Transnet will submit the restricted 

entity’s details (including the identity number of the individuals and registration 

number of the entity) to National Treasury for placement on National Treasury’s 

Database of Restricted Suppliers for the specified period of exclusion. National 

Treasury will make the final decision on whether to restrict an entity from doing 

business with any organ of state for a period not exceeding 10 years and place 

the entity concerned on the Database of Restricted Suppliers published on its 

official website.  

6.4 The decision to restrict is based on one of the grounds for restriction. The standard 

of proof to commence the restriction process is whether a “prima facie” (i.e. on 

the face of it) case has been established.  

6.5 Depending on the seriousness of the misconduct and the strategic importance of the 

Goods/Services, in addition to restricting a company/person from future business, 

Transnet may decide to terminate some or all existing contracts with the 

company/person as well.   

6.6 A Service Provider or Contractor to Transnet may not subcontract any portion of 

the contract to a blacklisted company.  

6.7 Grounds for blacklisting include: If any person/Enterprise which has submitted a 

Tender, concluded a contract, or, in the capacity of agent or subcontractor, has 

been associated with such Tender or contract:  
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a) Has, in bad faith, withdrawn such Tender after the advertised closing date 

and time for the receipt of Tenders;  

b) has, after being notified of the acceptance of his Tender, failed or refused 

to sign a contract when called upon to do so in terms of any condition 

forming part of the Tender documents;   

c) has carried out any contract resulting from such Tender in an unsatisfactory 

manner or has breached any condition of the contract;   

d) has offered, promised or given a bribe in relation to the obtaining or 

execution of the contract;   

e) has acted in a fraudulent or improper manner or in bad faith towards 

Transnet or any Government Department or towards any public body,  

Enterprise or person;   

f) has made any incorrect statement in a certificate or other communication 

with regard to the Local Content of his Goods or his B-BBEE status and is 

unable to prove to the satisfaction of Transnet that:  

(i) he made the statement in good faith honestly believing it to be correct; 

and  

(ii) before making such statement he took all reasonable steps to satisfy 

himself of its correctness;  

g) caused Transnet damage, or to incur costs in order to meet the contractor’s 

requirements and which could not be recovered from the contractor;   

h) has litigated against Transnet in bad faith.   

6.8 Grounds for blacklisting include a company/person recorded as being a company 

or person prohibited from doing business with the public sector on National 

Treasury’s database of Restricted Service Providers or Register of Tender 

Defaulters.  

6.9 Companies associated with the person/s guilty of misconduct (i.e. entities owned, 

controlled or managed by such persons), any companies subsequently formed 

by the person(s) guilty of the misconduct and/or an existing company where 

such person(s) acquires a controlling stake may be considered for blacklisting. 

The decision to extend the blacklist to associated companies will be at the sole 

discretion of Transnet.  
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7  PREVIOUS TRANSGRESSIONS  

7.1 The Tenderer/Service Provider/Contractor hereby declares that no previous 

transgressions resulting in a serious breach of any law, including but not limited 

to, corruption, fraud, theft, extortion and contraventions of the Competition Act 

89 of 1998, which occurred in the last 5 (five) years with any other public sector 

undertaking, government department or private sector company that could 

justify its exclusion from its registration on the Tenderer’s/Service 

Provider’s/Contractor’s database or any tendering process.  

7.2 If it is found to be that the Tenderer/Service Provider/Contractor made an incorrect 

statement on this subject, the Tenderer/Service Provider/Contractor can be 

rejected from the registration process or removed from the Tenderer/ Service 

Provider/Contractor database, if already registered, for such reason  

(refer to the Breach of Law Returnable Form contained in the document.)  

8  SANCTIONS FOR VIOLATIONS  

8.1 Transnet shall also take all or any one of the following actions, wherever required 

to:  

a) Immediately exclude the Tenderer/Service Provider/Contractor from the tendering 

process or call off the pre-contract negotiations without giving any compensation 

the Tenderer/Service Provider/Contractor.  However, the proceedings with the 

other Tenderer/ Service Provider/Contractor may continue;  

b) Immediately cancel the contract, if already awarded or signed, without giving any 

compensation to the Tenderer/Service Provider/Contractor;  

c) Recover all sums already paid by Transnet;  

d) Encash the advance bank guarantee and performance bond or warranty bond, if 

furnished by the Tenderer/Service Provider/Contractor, in order to recover the 

payments, already made by Transnet, along with interest;  

e) Cancel all or any other contracts with the Tenderer/Service Provider/Contractor; 

and  

f) Exclude the Tenderer/ Service Provider/Contractor from entering into any Tender 

with Transnet in future.  

9  CONFLICTS OF INTEREST  

9.1 A conflict of interest includes, inter alia, a situation in which:  

a) A Transnet employee has a personal financial interest in a tendering / supplying 

entity; and  

b) A Transnet employee has private interests or personal considerations or has an 

affiliation or a relationship which affects, or may affect, or may be perceived to 

affect his / her judgment in action in the best interest of Transnet, or could affect 
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the employee’s motivations for acting in a particular manner, or which could result 

in, or be perceived as favouritism or nepotism.  

9.2 A Transnet employee uses his / her position, or privileges or information obtained 

while acting in the capacity as an employee for:  

a) Private gain or advancement; or  

b) The expectation of private gain, or advancement, or any other advantage 

accruing to the employee must be declared in a prescribed form.  

Thus, conflicts of interest of any Tender committee member or any person 

involved in the sourcing process must be declared in a prescribed form.  

9.3 If a Tenderer/Service Provider/Contractor has or becomes aware of a conflict of 

interest i.e. a family, business and / or social relationship between its owner(s)/ 

member(s)/director(s)/partner(s)/shareholder(s) and a Transnet employee/ 

member of Transnet’s Board of Directors in respect of a Tender which will be 

considered for the Tender process, the Tenderer/Service Provider/ Contractor:  

a) must disclose the interest and its general nature, in the Request for Proposal  

(“RFX”) declaration form; or  

b) must notify Transnet immediately in writing once the circumstances has arisen.  

9.4 The Tenderer/Service Provider/Contractor shall not lend to or borrow any money 

from or enter into any monetary dealings or transactions, directly or indirectly, 

with any committee member or any person involved in the sourcing process, 

where this is done, Transnet shall be entitled forthwith to rescind the contract 

and all other contracts with the Tenderer/Service Provider/Contractor.  

10  DISPUTE RESOLUTION  

10.1 Transnet recognises that trust and good faith are pivotal to its relationship with 

its Tenderer / Service Provider / Contractor.  When a dispute arises between 

Transnet and its Tenderer / Service Provider / Contractor, the parties should use 

their best endeavours to resolve the dispute in an amicable manner, whenever 

possible.  Litigation in bad faith negates the principles of trust and good faith on 

which commercial relationships are based.  Accordingly, following a blacklisting 

process as mentioned in paragraph 6 above, Transnet will not do business with 

a company that litigates against it in bad faith or is involved in any action that 

reflects bad faith on its part.  Litigation in bad faith includes, but is not limited to 

the following instances:  

a) Vexatious proceedings: these are frivolous proceedings which have been 

instituted without proper grounds;  

b) Perjury: where a Tenderer / Service Provider / Contractor make a false statement 

either in giving evidence or on an affidavit;  
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c) Scurrilous allegations: where a Tenderer / Service Provider / Contractor makes 

allegations regarding a senior Transnet employee which are without proper 

foundation, scandalous, abusive or defamatory; and  

d) Abuse of court process: when a Tenderer / Service Provider / Contractor abuses 

the court process in order to gain a competitive advantage during a Tender 

process.  

11  GENERAL  

11.1 This Integrity Pact is governed by and interpreted in accordance with the laws of 

the Republic of South Africa.  

11.2 The actions stipulated in this Integrity Pact are without prejudice to any other 

legal action that may follow in accordance with the provisions of the law relating 

to any civil or criminal proceedings.  

11.3 The validity of this Integrity Pact shall cover all the tendering processes and will 

be valid for an indefinite period unless cancelled by either Party.  

11.4 Should one or several provisions of this Integrity Pact turn out to be invalid the 

remainder of this Integrity Pact remains valid.  

11.5 Should a Tenderer/Service Provider/Contractor be confronted with dishonest, 

fraudulent or corruptive behaviour of one or more Transnet employees, Transnet 

expects its Tenderer/Service Provider/Contractor to report this behaviour directly 

to a senior Transnet official/employee or alternatively by using Transnet’s “TipOff 

Anonymous” hotline number 0800 003 056, whereby your confidentiality is 

guaranteed.  

The Parties hereby declare that each of them has read and understood the clauses of 

this Integrity Pact and shall abide by it.  To the best of the Parties’ knowledge and belief, 

the information provided in this Integrity Pact is true and correct.  

 
  

I ……………………………………….. duly authorised by the tendering entity, hereby certify 

that the tendering entity are fully acquainted with the contents of the Integrity Pact 

and further agree to abide by it in full.  

  

Signature …………………………………  

Date ………………………………………..       
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T2.2-21 : Supplier Code of Conduct  

Transnet SOC Limited aims to achieve the best value for money when buying or selling goods and 

obtaining services.  This however must be done in an open and fair manner that supports and drives a 

competitive economy.  Underpinning our process are several acts and policies that any supplier dealing 

with Transnet must understand and support.  These are:  

• The Transnet Procurement Policy – A guide for Tenderers.  

• Section 217 of the Constitution - the five pillars of Public PSCM (Procurement and Supply Chain  

Management):  fair, equitable, transparent, competitive and cost effective;  

• The Public Finance Management Act (PFMA);  

• The Broad Based Black Economic Empowerment Act (BBBEE)  

• The Prevention and Combating of Corrupt Activities Act (PRECCA); and  

• The Construction Industry Development Board Act (CIDB Act).  

This code of conduct has been included in this contract to formally appraise Transnet Suppliers of 

Transnet’s expectations regarding behaviour and conduct of its Suppliers.  

Prohibition of Bribes, Kickbacks, Unlawful Payments, and Other Corrupt Practices  

Transnet is in the process of transforming itself into a self-sustaining State Owned Enterprise, actively 

competing in the logistics industry. Our aim is to become a world class, profitable, logistics organisation. 

As such, our transformation is focused on adopting a performance culture and to adopt behaviours that 

will enable this transformation.  

1. Transnet SOC Limited will not participate in corrupt practices. Therefore, it 

expects its suppliers to act in a similar manner.  

• Transnet and its employees will follow the laws of this country and keep accurate business 

records that reflect actual transactions with, and payments to, our suppliers.  

• Employees must not accept or request money or anything of value, directly or indirectly, 

from suppliers.  

• Employees may not receive anything that is calculated to:  

- Illegally influence their judgement or conduct or to ensure the desired outcome of a 

sourcing activity;   

- Win or retain business or to influence any act or decision of any person involved in 

sourcing decisions; or - Gain an improper advantage.  
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• There may be times when a supplier is confronted with fraudulent or corrupt behaviour of 

Transnet employees.  We expect our Suppliers to use our “Tip-offs Anonymous” Hot line to 

report these acts.  (0800 003 056).  

2. Transnet SOC Limited is firmly committed to the ideas of free and competitive 

enterprise.  

• Suppliers are expected to comply with all applicable laws and regulations regarding fair 

competition and antitrust practices.  

• Transnet does not engage with non-value adding agents or representatives solely for the 

purpose of increasing BBBEE spend (fronting).  

3. Transnet’s relationship with suppliers requires us to clearly define requirements, 

to exchange information and share mutual benefits.  

• Generally, suppliers have their own business standards and regulations.  Although Transnet 

cannot control the actions of our suppliers, we will not tolerate any illegal activities.  These 

include, but are not limited to:  

- Misrepresentation of their product (origin of manufacture, specifications, intellectual 

property rights, etc);  

- Collusion;  

- Failure to disclose accurate information required during the sourcing activity  

(ownership, financial situation, BBBEE status, etc.);  

- Corrupt activities listed above; and  

- Harassment, intimidation or other aggressive actions towards Transnet employees.  

• Suppliers must be evaluated and approved before any materials, components, products or 

services are purchased from them.  Rigorous due diligence is conducted and the supplier is 

expected to participate in an honest and straight forward manner.  

• Suppliers must record and report facts accurately, honestly and objectively.  Financial records 

must be accurate in all material respects.  

Conflicts of Interest  

A conflict of interest arises when personal interests or activities influence (or appear to influence) the 

ability to act in the best interests of Transnet SOC Limited.  

• Doing business with family members.  



  
TRANSNET PORT TERMINALS  
TENDER NUMBER: TPT/2024/04/0029/62000/RFP  
DESCRIPTION OF THE WORKS:  Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of Richards Bay, 
for Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter Referred to as “TPT”).  

CPM 2020 Rev 01    Part T2: Returnable Schedules  
  Page 3 of 3  T2.2-21: Supplier Code of Conduct  

  

  

  

    

• Having a financial interest in another company in our industry  

  

Where possible, contracts will be negotiated to include the above in the terms of such contracts. To the 

extent such terms are not included in contractual obligations and any of the above code is breached, 

then Transnet reserves its right to review doing business with these suppliers.  

  

  

  

I,    of  

 

 (insert name of Director or as per Authority   (insert name of Company)  

Resolution from Board of Directors)  
  

  

hereby acknowledge having read, understood and agree to the terms and conditions set out in the 

“Transnet Supplier Code of Conduct.”  

  

Signed this on day  ___________________________ at ________________________________  

  

  

  

_________________________  

Signature  
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T2.2-22 Agreement in terms of Protection of Personal Information Act, 4 of 2013 (“POPIA”)  
  

1. PREAMBLE AND INTRODUCTION  

  

1.1.  The rights and obligation of the Parties in terms of the Protection of Personal Information Act, 4 of 2013 

(“POPIA”) are included as forming part of the terms and conditions of this contract.  

  

2. PROTECTION OF PERSONAL INFORMATION  

2.1.  The following terms shall bear the same meaning as contemplated in Section 1 of the Protection of Person 

information act, No. of 2013 ”(POPIA”):   

consent; data subject; electronic communication; information officer; operator; person; personal 

information; processing; record; Regulator; responsible party; special information; as well as any 

terms derived from these terms.  

2.2. The Operator will process all information by the Transnet in terms of the requirements contemplated in  

Section 4(1) of the POPIA:  

Accountability; Processing limitation; Purpose specification; Further processing limitation; Information 

quality; Openness; Security safeguards and Data subject participation.  

2.3. The Parties acknowledge and agree that, in relation to personal information of Transnet and the information 

of a third party that will be processed pursuant to this Agreement , the Operator is  

(____________________________) hereinafter Operator and the Data subject is “Transnet”. 

Operator will process personal information only with the knowledge and authorisation of Transnet 

and will treat personal information and the information of a third party which comes to its knowledge 

as confidential and will not disclose it, unless so required by law or subject to the exceptions 

contained in the POPIA.   

2.4. Transnet reserves all the rights afforded to it by the POPIA in the processing of any of its information 

as contained in this Agreement and the Operator is required to comply with all prescripts as detailed 

in the POPIA relating to all information concerning Transnet.  

2.5. In terms of this Agreement, the Operator acknowledges that it will obtain and have access to personal 

information of Transnet and the information of a third party and agrees that it shall only process 

the information disclosed by Transnet in terms of this Agreement and only for the purposes as 

detailed in this Agreement and in accordance with any applicable law.  

2.6. Should there be a need for the Operator to process the personal information and the information of a 

third party in a way that is not agreed to in this Agreement, the Operator must request consent 
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from Transnet to the processing of its personal information or and the information of a third party 

in a manner other than that it was collected for, which consent cannot be unreasonably withheld.    
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2.7. Furthermore, the Operator will not otherwise modify, amend or alter any personal information and the 

information of a third party submitted by Transnet or disclose or permit the disclosure of any 

personal information and the information of a third party to any third party without prior written 

consent from Transnet.   

2.8. The Operator shall, at all times, ensure compliance with any applicable laws put in place and maintain 

sufficient measures, policies and systems to manage and secure against all forms of risks to any 

information that may be shared or accessed pursuant to the services offered to Transnet in terms 

of this Agreement (physically, through a computer or any other form of electronic communication).   

2.9. The Operator shall notify Transnet in writing of any unauthorised access to personal information and 

the information of a third party , cybercrimes or suspected cybercrimes, in its knowledge and report 

such crimes or suspected crimes to the relevant authorities in accordance with applicable laws, after 

becoming aware of such crimes or suspected crime. The Operator must inform Transnet of the 

breach as soon as it has occurred to allow Transnet to take all necessary remedial steps to mitigate 

the extent of the loss or compromise of personal information and the information of a third party 

and to restore the integrity of the affected personal information as quickly as is possible.   

2.10.  Transnet may, in writing, request the Operator to confirm and/or make available any personal 

information and the information of a third party in its possession in relation to Transnet  and if such 

personal information has been accessed by third parties and the identity thereof in terms of the 

POPIA.   

2.11. Transnet may further request that the  Operator correct, delete, destroy, withdraw consent or object 

to the processing of any personal information and the information of a third party relating to the 

Transnet or a third party in the Operator’s s possession in terms of the provision of the POPIA and  

utilizing Form 2 of the POPIA Regulations .  

2.12. In signing this addendum that is in terms of the POPIA, the Operator hereby agrees that it has 

adequate measures in place to provide protection of the personal information and the information 

of a third party given to it by Transnet in line with the 8 conditions of the POPIA and that it will 
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provide to Transnet satisfactory evidence of these measures whenever called upon to do so by 

Transnet.  

  

The Operator is required to provide confirmation that all measures in terms of the POPIA are 

in place when processing personal information and the information of a third party received 

from Transnet:  

YES      NO    
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2.13. Further, the Operator acknowledges that it will be held liable by Transnet should it fail to process 

personal information in line with the requirements of the POPIA. The Operator will be subject to any 

civil or criminal action, administrative fines or other penalty or loss that may arise as a result of the 

processing of any personal information that Transnet submitted to it.  

  

2.14. Should a Tenderer have any complaints or objections to processing of its personal information, by 

Transnet, the Tenderer can submit a complaint to the Information Regulator on  

https://www.justice.gov.za/inforeg/, click on contact us, click on complaints.IR@justice.gov.za  

  

3. SOLE AGREEMENT  

3.1. The Agreement, constitute the sole agreement between the parties relating to the subject matter 

referred to in paragraph 1.1 of this and no amendment/variation/change shall be of any force and 

effect unless reduced to writing and signed by or on behalf of both parties.  

  

  

Signed at ____________________ on this ______day of _____________________ 2021  

Name: _________________________  

Title:  _________________________  

Signature:   ______________________  

  

(Operator)  

https://www.justice.gov.za/inforeg/
https://owa.justice.gov.za/owa/redir.aspx?C=Vk7vfuiglJIRD2HwpsUfa_fY0BgFmszRLMKYQyM258la4yFS_0fYCA..&URL=mailto%3acomplaints.IR%40justice.gov.za
https://owa.justice.gov.za/owa/redir.aspx?C=Vk7vfuiglJIRD2HwpsUfa_fY0BgFmszRLMKYQyM258la4yFS_0fYCA..&URL=mailto%3acomplaints.IR%40justice.gov.za
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Authorised signatory for and on behalf of ___________________________________________________ 

who warrants that he/she is duly authorised to sign this Agreement.  

AS WITNESSES:  

1. Name: ________________________             Signature:  _______________________  

2. Name: ________________________    Signature:  _______________________  
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T2.2-23: Insurance provided by the Contractor  

Clause 84.1 in NEC3 Engineering & Construction Contract (June 2005)(amended June 2006 and April 

2013) requires that the Contractor provides the insurance stated in the insurance table except any 

insurance which the Employer is to provide as stated in the Contract Data.  

Please provide the following details for insurance which the Contractor is still to provide. Notwithstanding 

this information all costs related to insurance are deemed included in the tenderer’s rates and prices.   

  

Insurance against  

(See clause 84.2 of the ECC)  
Name of Insurance 

Company  
Cover   Premium  

Liability for death of or bodily injury to 

employees of the Contractor arising out of 
and in the course of their employment in  
connection with this contract  

      

Motor Vehicle Liability Insurance comprising 

(as a minimum) "Balance of Third Party" Risks 

including Passenger and Unauthorised 

Passenger Liability indemnity with a minimum 

indemnity limit of R10 000 000.  

      

Insurance in respect of loss of or damage to 

own property and equipment.   
      

Professional Indemnity Insurance with a 

minimum indemnity limit of R5 000 000.00  
      

(Other)        
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 T2.2-23: Insurance provided by the Contractor  
  

  

  

T2.2-24: Forecast Rate of Invoicing  

Tenderer to submit the forecast rate of invoicing (cash-flow) based on the Tender Price and Tender 

Programme.  

  

  

Index of documentation attached to this schedule:  
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......................................................................................................................................................

. 

......................................................................................................................................................

. 

......................................................................................................................................................

.  

......................................................................................................................................................

. 

......................................................................................................................................................

. 

......................................................................................................................................................

. 

......................................................................................................................................................

.  

  

  

Name      Signature    

 

Capacity          
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T2.2-25: Three (3) years audited financial statements  
  

Attached to this schedule is the last three (3) years audited financial statements of the 

single tenderer/members of the Joint Venture.  

  

NAME OF COMPANY/IES and INDEX OF ATTACHMENTS:   

............................................................................................................................................................... 

....................................................................................................................................................... 

....................................................................................................................................................... 

......................................................................................................................................................  

....................................................................................................................................................... 

....................................................................................................................................................... 

......................................................................................................................................................  

  

  

 Name      Signature    

 

 Capacity          
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T2.2-26 VENDOR REGISTRATION FORM  

 

  

Transnet Vendor Management has received a request to load / change your company details onto the Transnet 

vendor master database. Please return the completed Supplier Declaration Form (SDF) together with the 

required supporting documents as per Appendix A to the Transnet Official who is intending to procure your 

company’s services / products, to enable us to process this request. Please only submit the documentation 

relevant to your request.  
  

Please Note: all organisations, institutions and individuals who wish to provide goods and/or services to organs 

of the State must be registered on the National Treasury’s Central Supplier Database (CSD). This needs to be 

done via their portal at https://secure.csd.gov.za/ before applying to Transnet.  
  

General Terms and Conditions:  
  

Please Note: Failure to submit the relevant documentation will delay the vendor creation / change process.  
  

Where applicable, the respective Transnet Operating Division processing your application may request further 

or additional information from your company.   
  

The Service Provider warrants that the details of its bank account (“the nominated account”) provided herein, 

are correct and acknowledges that payments due to the Supplier will be made into the nominated account.  If 

details of the nominated account should change, the Service Provider must notify Transnet in writing of such 

change, failing which any payments made by Transnet into the nominated account will constitute a full 

discharge of the indebtedness of Transnet to the Supplier in respect of the payment so made. Transnet will 

incur no liability for any payments made to the incorrect account or any costs associated therewith. In such an 

event, the Service Provider indemnifies and holds Transnet harmless in respect of any payments made to an 

incorrect bank account and will, on demand, pay Transnet any costs associated herewith.  
  

Transnet expects its suppliers to timeously renew their Tax Clearance and B-BBEE certificates (Large Enterprises 

and QSEs less than 51% black owned) as well as sworn affidavits in the case of EMEs and QSEs with more than 

51% black ownership as per Appendices C and D.  
  

In addition, please note of the following very important information:  
  

1. If your annual turnover is R10 million or less, then in terms of the DTI Generic Codes of Good 

Practice, you are classified as an Exempted Micro Enterprise (EME). If your company is classified as an EME, 

please include in your submission a sworn affidavit confirming your company’s most recent annual turnover is 

less than R10 million and percentage of black ownership and black female ownership in the company (Appendix 

C) OR B-BBEE certificate issued by a verification agency accredited by SANAS in terms of the EME scorecard 

should you feel you will be able to attain a better B-BBEE score. It is only in this context that an EME may submit 

a BBBEE verification certificate.   
  

2. If your annual turnover is between R10 million and R50 million, then in terms of the DTI codes, 

you are classified as a Qualifying Small Enterprise (QSE). A QSE which is at least 51% black owned, is required 

to submit a sworn affidavit confirming their annual total revenue of between R10 million and R50 million and 

level of black ownership (Appendix D). QSE ‘that does not qualify for 51% of black ownership, are required to 

submit a B-BBEE verification certificate issued by a verification agency accredited by SANAS their QSEs are 

required to submit a B-BBEE verification certificate issued by a verification agency accredited by SANAS.  
  

https://secure.csd.gov.za/
https://secure.csd.gov.za/
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Please Note: B-BBEE certificate and detailed scorecard should be obtained from an accredited rating agency 

(e.g. SANAS Member).   
  

3. If your annual turnover exceeds R50 million, then in terms of the DTI codes, you are classified as 

a Large Enterprise. Large Enterprises are required to submit a B-BBEE level verification certificate issued by a 

verification agency accredited by SANAS.  
  

Please Note: B-BBEE certificate and detailed scorecard should be obtained from an accredited rating agency 

(e.g. SANAS Member).   
  

4. The supplier to furnish proof to the procurement department as required in the Fourth 

Schedule of the Income Tax Act. 58 of 1962 whether a supplier of service is to be classified as an 

“employee”, “personal service provider” or “labour broker”. Failure to do so will result in the supplier being 

subject to employee’s tax.   
  

5. No payments can be made to a vendor until the vendor has been registered / updated, and no 

vendor can be registered / updated until the vendor application form, together with its supporting 

documentation, has been received and processed. No payments can be made to a vendor until the vendor has 

met / comply with the procurement requirements.  
  

6. It is in line with PPPFA Regulations, only valid B-BBBEE  status level certificate issued by an unauthorised 

body or person OR  a sworn affidavit as prescribed by the B-BBEE Codes of Good Practice, OR any other 

requirement prescribed in terms of the Broad- Based Black Economic Empowerment Act.  
  

7. As per the communique dated 04 March 2016 addressed to the Members of the IRBA, as of 30  
September 2016, the IRBA will no longer be the 'Approved Regulatory Body' as per Code Series 000,  
Statement 005 of the Codes of Good Practice.  Any entity that seeks to apply for B-BBEE Accreditation to issue 

B-BBEE Verification Certificates post 30 September 2016 or wishes to participate in the B-BBEE Verification 

Industry must thus follow the Code Series 000, Statement 005, Section 5 of the Codes of Good Practice 

application process to the Accreditation Body (SANAS).'   
  

  

    

APPENDIX A  
  

Supplier Declaration Form  

  

Important Notice: all organisations, institutions and individuals who wish to provide goods and/or services to 

organs of the State must be registered on the National Treasury Central Supplier Database (CSD). This needs 

to be done via their portal at https://secure.csd.gov.za/ before applying to Transnet.  

CSD Number (MAAA xxxxxxx):     

  

Company Trading Name         

Company Registered Name        

https://secure.csd.gov.za/
https://secure.csd.gov.za/
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Company Registration No Or ID No  
If a Sole Proprietor  

  
    

Company Income Tax Number        

Form of Entity   

CC   Trust   Pty Ltd   Limited   Partnership   Sole Proprietor   

Non-profit 

(NPO’s or 

NPC)  

Personal 

Liability Co  
State  

Owned Co  
National Govt  Provincial Govt  Local Govt  

Educational 

Institution  
Specialised 

Profession  
Financial 

Institution  
Joint Venture  

Foreign 

International  
Foreign Branch 

Office  

  

Did your company previously operate under another name?      Yes    No    

If YES state the previous details below:    

Trading Name       

Registered Name      

Company Registration No Or ID No  
If a Sole Proprietor   

  
  

Form of Entity   

CC   Trust   Pty Ltd   Limited   Partners hip   Sole Proprietor   

Non-profit 

(NPO’s or 

NPC)  

Personal 

Liability Co  
State  

Owned Co  
National Govt  Provincial  Govt  Local Govt  

Educational 

Institution  
Specialised 

Profession  
Financial 

Institution  
Joint Venture  

Foreig 

Internati 
n 

onal  
Foreign Branch 

Office  

  

Your Current Company’s VAT Registration Status  

VAT Registration Number       

If Exempted from VAT 

registration, state reason and 

submit proof from SARS in 

confirming the exemption status  

  

If your business entity is not VAT Registered, please submit a current original sworn affidavit (see example in 

Appendix I).  Your Non VAT Registration must be confirmed annually.  

  

Company Banking Details   Bank Name    

Universal Branch Code    
Bank Account 

Number  
  

  

Company Physical Address  
  

  Code    

Company Postal Address  
  

  Code    
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Company Telephone number    

Company Fax Number     

Company E-Mail Address    

Company Website Address    

  

Company Contact Person Name    

Designation     

Telephone     

Email    

  

  

Is your company a Labour Broker?  Yes    No    

Main Product / Service Supplied e.g. Stationery / 

Consulting / Labour etc.  
  

How many personnel does the business employ?  Full Time    Part Time    

Please Note: Should your business employ more than 2 full time employees who are not connected persons as 

defined in the Income Tax Act, please submit a sworn affidavit, as per Appendix II.  

  

Most recent Financial Year’s Annual 

Turnover  
<R10Million     

>R10Million  
<R50Million  

  >R50Million    

  

Does your company have a valid B-BBEE certificate?  Yes    
   

No    

Please indicate your Broad Based BEE status (Level 1 to 

9)  

  

1  

  

2  

  

3  

  

4  

  

5  

  

6  

  

7  

  

8  

  

9  
  

Majority Race of Ownership    

% Black  
Ownership  

  
% Black Women 

Ownership  
  

% Black Disabled 
person(s)  
Ownership  

  
% Black  
Youth       

Ownership  
   

% White  
Ownership  

  
% Indian  
Ownership  

  
% Coloured 

Ownership  
      

Please Note: Please provide proof of B-BBEE status as per Appendix C. If you qualify as an EME or QSE then 

provide an affidavit following the templates provided in Appendix C and D respectively. If you have indicated 

Black Disabled person(s) ownership, then provide a certified letter signed by a physician, on the physician’s 

letterhead, confirming the disability. A certified South African Identification Document will be required for all 

Black Youth Ownership.  
  

  



  

  

 5 | P a g e  T 2 . 2 - 2 6 T r a n s n e t V e n d o r R e g i s t r a t i o n  
F o r m  

  

  
TRANSNET PORT TERMINALS   
TENDER NUMBER:   TPT/2024/04/0029/62000/RFP   
DESCRIPTION OF THE  WORKS :   Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of Richards Bay, for  
Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter Referred to  as “TPT”).   

 

ENTERPRISE DEVELOPMENT RECIPIENT  YES    NO      

  

By signing below, I hereby verify that I am duly authorised to sign for and on behalf of firm / 

organisation and that all information contained herein and attached herewith are true and 

correct  

Name and Surname    Designation    

Signature  

  

  

  

  

Date    
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APPENDIX B  

Affidavit or Solemn Declaration as to VAT registration status  

 

Affidavit or Solemn Declaration  

I,        

              solemnly swear/declare that          

            is not a registered VAT  

vendor and is not required to register as a VAT vendor because the combined value of taxable supplies made 

by the provider in any 12 month period has not exceeded or is not expected to exceed R1million threshold, as 

required in terms of the Value Added Tax Act.  

  

Signature:  

 

  

Designation:  

 

  

Date:  

 

  

  

Commissioner of Oaths  

  

Thus signed and sworn to before me at           on this the      day of   

         20    ,  

the Deponent having knowledge that he/she knows and understands the contents of this Affidavit, and that 

he/she has no objection to taking the prescribed oath, which he/she regards binding on his/her conscience and 

that the allegations herein contained are all true and correct.  

  

              

Commissioner of Oaths  
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APPENDIX C SWORN AFFIDAVIT – B-BBEE EXEMPTED MICRO ENTERPRISE  

 

  

  

I, the undersigned, ___________________________________________  
  

Full name & Surname  
  

Identity number  
  

  

Hereby declare under oath as follows:  
  

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.  

2. I am a Member / Director / Owner of the following enterprise and am duly authorised to act on its 

behalf:  

  

Enterprise Name:    

Trading Name (If 

Applicable):  
  

Registration Number:    

Enterprise Physical 

Address:  
  

Type of Entity (CC, (Pty) 

Ltd, Sole Prop etc.):  
  

Nature of Business:    

Definition of “Black People”  
  

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as 

Amended by Act No 46 of 2013 “Black People” is a generic term which 

means Africans, Coloureds and Indians –  

(a) who are citizens of the Republic of South Africa by birth or 

descent; or  

(b) who became citizens of the Republic of South Africa by 

naturalisations -  

i. before 27 April 1994; or  

ii. on or after 27 April 1994 and who would have been entitled to 

acquire citizenship by naturalization prior to that date;”  
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Definition of “Black 

Designated Groups”  
“Black Designated Groups means:  

 a) unemployed black people not attending and not required by law to 

attend an educational institution and not awaiting admission to an 

educational institution;  

b) Black people who are youth as defined in the National Youth  

Commission Act of 1996;  

c) Black people who are persons with disabilities as defined in the Code 

of Good Practice on employment of people with disabilities issued 

under the Employment Equity Act;  

d) Black people living in rural and under developed areas;  

e) Black military veterans who qualifies to be called a military veteran in 

terms of the Military Veterans Act 18 of 2011;”  

3. I hereby declare under Oath that:  

• The Enterprise is ______________% Black Owned as per Amended Code Series 100 of the Amended 

Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act  

No 46 of 2013,  

• The Enterprise is ______________% Black Female Owned as per Amended Code Series 100 of the  

Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as  

Amended by Act No 46 of 2013,  

• The Enterprise is ______________% Black Designated Group Owned as per Amended Code Series 100 

of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as 

Amended by Act No 46 of 2013,  

• Black Designated Group Owned % Breakdown as per the definition stated above:  

• Black Youth % = ______________%  

• Black Disabled % =______________%  

• Black Unemployed % =______________%  

• Black People living in Rural areas % = ______________%  

• Black Military Veterans % =______________%  

• Based on the Financial Statements/Management Accounts and other information available on the latest 

financial year-end of _____________, the annual Total Revenue was R10,000,000.00 (Ten  

Million Rands) or less  

• Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable box.  

  

100% Black Owned  Level One (135% B-BBEE procurement recognition level)  
  

At least 51% Black Owned  Level Two (125% B-BBEE procurement recognition level)  
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Less than 51% Black Owned  Level Four (100% B-BBEE procurement recognition level)  
  

  

4. I know and understand the contents of this affidavit and I have no objection to take the prescribed 

oath and consider the oath binding on my conscience and on the Owners of the Enterprise which I 

represent in this matter.  

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.  

  

Deponent Signature         ……………………………………………….  
  

  

Date              ………………………………………………..  
  

  

___________________________________  
Commissioner of Oaths  
Signature & stamp  
  

APPENDIX D  
  

SWORN AFFIDAVIT – QUALIFYING SMALL ENTERPRISE – GENERAL  

 

  

  

I, the undersigned, ___________________________________________  
  

  

Full name & Surname  
  

  

Identity number  
  

  

  

Hereby declare under oath as follows:  
  

1. The contents of this statement are to the best of my knowledge a true reflection of the facts.  
2. I am a Member / Director / Owner of the following enterprise and am duly authorised to act on its 

behalf:  
  

Enterprise Name:    

Trading Name (If 

Applicable):  
  

Registration Number:    
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Enterprise Physical Address:    

Type of Entity (CC, (Pty) Ltd, 

Sole Prop etc.):  
  

Nature of Business:    
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Definition of “Black 

People”  
As per the Broad-Based Black Economic Empowerment Act 53 of 2003 

as  
Amended by Act No 46 of 2013 “Black People” is a generic term which 

means Africans, Coloureds and Indians –  
a) who are citizens of the Republic of South Africa by birth or 

descent;  
or  

b) who became citizens of the Republic of South Africa by 

naturalisation.  
i. before 27 April 1994; or  
ii. on or after 27 April 1994 and who would have been 

entitled to acquire citizenship by naturalization prior 

to that date;”  

Definition of “Black 

Designated Groups”  
“Black Designated Groups means:  
  

a) unemployed black people not attending and not required by 
law to attend an educational institution and not awaiting 

admission to an educational institution;  
b) Black people who are youth as defined in the National Youth  

Commission Act of 1996;  
c) Black people who are persons with disabilities as defined in 

the Code of Good Practice on employment of people with 

disabilities  
issued under the Employment Equity Act;  

d) Black people living in rural and under developed areas;  
e) (e) Black military veterans who qualifies to be called a military  
f) veteran in terms of the Military Veterans Act 18 of 2011;”  

  

3. I hereby declare under Oath that:  

• The Enterprise is ______________% Black Owned as per Amended Code Series 100 of the Amended 

Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act  

No 46 of 2013,  

• The Enterprise is ______________% Black Female Owned as per Amended Code Series 100 of the  

Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as  

Amended by Act No 46 of 2013,   

• The Enterprise is ______________% Black Designated Group Owned as per Amended Code Series 

100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 

as Amended by Act No 46 of 2013,  

• Black Designated Group Owned % Breakdown as per the definition stated above:  

  

• Black Youth % = ______________%  

• Black Disabled % =______________%  

• Black Unemployed % =______________%  
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• Black People living in Rural areas % = ______________% • Black Military Veterans % 

=______________%  

  

• Based on the Financial Statements/Management Accounts and other information available on the latest 

financial year-end of _________________, the annual Total Revenue was between  

R10,000,000.00 (Ten Million Rands) and R50,000,000.00 (Fifty Million Rands),  

  

• Please confirm on the table below the B-BBEE level contributor, by ticking the applicable box.  

  

100% Black Owned  
Level One (135% B-BBEE procurement recognition 

level)  
  

At Least 51% black owned  
Level Two (125% B-BBEE procurement recognition 

level)  
  

  

4. I know and understand the contents of this affidavit and I have no objection to take the prescribed 

oath and consider the oath binding on my conscience and on the owners of the enterprise which I 

represent in this matter.  

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner.  

  

Deponent Signature         ……………………………………………….  
  

  

Date              ………………………………………………..  
  

  

  

______________________________  
Commissioner of Oaths  
Signature & stamp  
  

  

  

  

  

  

  

  

VENDOR REGISTRATION DOCUMENTS CHECKLIST   
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TRANSNET PORT TERMINALS   
TENDER NUMBER:   TPT/2024/04/0029/62000/RFP   
DESCRIPTION OF THE  WORKS :   Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of Richards Bay, for  
Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter Referred to  as “TPT”).   

Please note that you will have to provide the first two documents on the list and the rest will be 

provided by the supplier:  
  Yes        No  

1. Complete the “Supplier Declaration Form” (SDF) 
(commissioned). See attachment.  
  

    

2. Complete the “Supplier Code of Conduct” (SCC). See 

attachment.  
    

3. Copy of cancelled cheque OR letter from the bank verifying 

banking details (with bank stamp not older than 3 

Months & sign by Bank Teller).  

    

    

4. Certified (Not Older than 3 Months) copy of Identity 
document of Shareholders/Directors/Members (where 
applicable).  
  

    

5. Certified copy of certificate of incorporation, CM29 / CM9 (name 

change).  
  

    

6. Certified copy of share Certificates of Shareholders, CK1 / CK2 

(if CC).   
    

7. A letter with the company’s letterhead confirming both Physical 

and Postal address.  
  

    

8. Original or certified copy of SARS Tax Clearance certificate and 

Vat registration certificate.  
  

    

9. BBBEE certificate and detailed scorecard from a SANAS  
Accredited Verification Agency and/or Sworn Certified  

Affidavit.   

    

10. Central Supplier Database (CSD) Summary Registration 

Report.  
  

    

  





TRANSNET PORT TERMINALS  
TENDER NUMBER: TPT/2024/04/0029/62000/RFP  
DESCRIPTION OF THE WORKS:  Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of 
Richards Bay, for Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter 
Referred to as “TPT”).  

  

CPM 2020 Rev01                                  Page 1 of 4             C1.1 Form of Offer and Acceptance  

C1.1: Form of Offer & Acceptance  

Offer  

  

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the 

procurement of:  
  

Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of Richards Bay, 

for Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, 

(Hereinafter Referred to as “TPT”).  

  

The tenderer, identified in the Offer signature block, has   

either  examined the documents listed in the Tender Data and addenda thereto as listed in the 

Returnable Schedules, and by submitting this Offer has accepted the Conditions of Tender.  

  

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 

and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 

contract including compliance with all its terms and conditions according to their true intent and meaning for 

an amount to be determined in accordance with the conditions of contract identified in the Contract Data.   
  

The offered total of the Prices exclusive of VAT is   R  

Value Added Tax @ 15% is  R  

The offered total of the Prices inclusive of VAT is  R  

(in words)    

  

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 

tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 

whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 

in the Contract Data.  
  

Signature(s)        
  

Name(s)  
  

Capacity  

  
For the 
tenderer:  
  

    

  

Name &  

(Insert name and address of 

organisation)  

      

Date  
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signature of witness  

Tenderer’s CIDB registration number:   

    

  

Acceptance  

  

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s  
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with 

the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an 

agreement between the Employer and the tenderer upon the terms and conditions contained in this 

agreement and in the contract that is the subject of this agreement.  
  

The terms of the contract, are contained in:   
  

Part C1  
  

  Agreements and Contract Data, (which includes this Form of Offer and Acceptance)  

Part C2  
  

  Pricing Data  

Part C3  
  

  Scope of Work: Works Information  

Part C4    Site Information  

  

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 

Parts.  
  

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 

in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 

Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 

to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 

documents are valid unless contained in this Schedule.  
  

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 

of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 

the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 

provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 

agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 

constitute a repudiation of this agreement.  
  

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).    
    

  

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer 

in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute 

a binding contract between the Parties.  
  

Signature(s)        
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Name(s)  

Capacity  

   for the  
Employer  
  

Transnet SOC Ltd    

  

Name &  
signature of 

witness  

(Insert name and address of 
organisation)  

 

      

  

Date  
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Schedule of Deviations  Note:  
1. To be completed by the Employer prior to award of contract.  This part of the Offer & Acceptance 

would not be required if the contract has been developed by negotiation between the Parties and is 

not the result of a process of competitive tendering.  
2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing 

date is limited to those permitted in terms of the Conditions of Tender.  
3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter 

in such letter, which constitutes a deviation as aforesaid be the subject of agreement reached during 

the process of Offer and Acceptance, the outcome of such agreement shall be recorded here and the 

final draft of the contract documents shall be revised to incorporate the effect of it.  
  

No.  Subject  Details  

1  

2  

3  

4  

5  

  

  

  

  

  

  

  

  

  

  

  

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 

tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 

documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 

confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during 

this process of Offer and Acceptance.    
  

It is expressly agreed that no other matter whether in writing, oral communication or implied during the 

period between the issue of the tender documents and the receipt by the tenderer of a completed signed 
copy of this Form shall have any meaning or effect in the contract between the parties arising from this 
Agreement.   
  

  For the tenderer:    For the Employer  

    

Signature      
  

Name  

Capacity  
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Date  
  

On behalf 

of  
(Insert name and address of organisation)  
  

  

  Transnet SOC Ltd  

Name &  
signature 

of witness  
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TRANSNET PORT TERMINALS   
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C1.2 Contract Data  

  

Part one - Data provided by the Employer  

  

  

Clause  Statement  Data  

1  General    

  The conditions of contract   

are the core clauses and the clauses 

for main Option   

    A:   Priced contract with activity schedule  

      

dispute resolution Option  W1:  Dispute resolution procedure  

and secondary Options   

  

  

X7:       Delay damages  

  X16:  Retention  

  X18:  Limitation of liability  

  Z:   Additional conditions of contract  

 Z1:        Intellectual property  

 Z2:        Assignment and Waiver  

 Z4:       Additional Clause Relating to Collusion in  

Construction Industry  

 Z5:        Contract Hedging  

 Z6:        Anti-Corruption Warranty  

 Z7:        TPT Indemnity  

 Z8:         Right Reserved by the Employer to Conduct  
Vetting through SSA  

 Z9:        Protection of Personal Information Act  
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 Z10:  Additional  obligations  in  respect  of  

Termination  

  

of the NEC3 Engineering and  

Construction Contract June 

2005 (amended June 2006 

and April 2013)  

10.1  The Employer is:  Transnet SOC Ltd  
(Registration No. 1990/000900/30)  

Address  

  

  

  

  

  

Having  elected  its  

Contractual Address for the 

purposes of this contract as:  
  

Transnet Port Terminals  
202 Anton Lembede Street  
Durban  
4000  
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10.1  

  

  

  

10.1  

  

  

  

11.2(13)  

11.2(14)  

11.2(15)  

11.2(16)  

11.2(19)  
12.2 The law of the 

contract is the the Republic of South Africa subject to the law of  jurisdiction of 

the Courts of South Africa.  

 

13.1  The language of this contract English  

is   

The Project Manager  
(Name)  

is:  Siyanda Dlamini  

Address   Transnet Port Terminals  

Port of Richards Bay  

Richards Bay  
4001  

Tel   
083 507 2004  

e-mail  
 

Siyanda.dlamini@transnet.net  

The Supervisor is: (Name)   Reggie Mthembu  

Address   
Transnet Port Terminals  

Port of Richards Bay  
Richards Bay  

4001  

Tel No.   
035 905 3043  

e-mail  
 

Reggie.Khumalo@transne.net  

The works are    Import Sulphur rebuild Programme, H galleries at 

the Dry Bulk Terminal Port of Richards Bay, for 

Transnet SOC Ltd (Reg. No. 1990/000900/30)  

Operating  as  Transnet  Port  Terminals,  

(Hereinafter Referred to as “TPT”).  

The following matters will be 

included in the Risk Register  

No Risks Identified at this time  

The boundaries of the site 

are   

Richards Bay Port Terminal  

The Site Information is in   Part C4  

The Works Information is in    Part C3  
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13.3  The period for reply is  2 weeks  

2  
The Contractor's main No additional data is required for this section of 

responsibilities  the conditions of contract.  

3  Time    

11.2(3)  The completion date for the TBA  
whole of the works is  

11.2(9)  

  

  

  

30.1  

  

  

31.1 

 The Contractor is to submit a 2 weeks of the Contract 

Date. first  programme  for acceptance within   

 

31.2  The starting date is  TBA  

32.2  
The Contractor submits  revised 

programmes at 4 weeks.  

intervals no longer than   

4  Testing and Defects    

42.2  The defects date is   52 (fifty-two) weeks after Completion of the  

whole of the works.  

 The key dates and the 

conditions to be met are:  

  

  

  

Condition to be met  key date  

1 Completion of   condition assessments  

2 Completion of engineering   

3 Completion  of  off-site  

fabrication  and  

procurement of lead item 

4. Site Establishment  

5. New Substation K 

and decommissioning of K 

& I Sub stations  

6. Completion of Coking 

Coal Infrastructure (Feed 

restored and operational)  

 The access dates are  

  

  

Part of the Site  Date  

1 Access for inspections   and 

assessments  

2 Access for construction    
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43.2  
The defect correction period 

is   

2 weeks  

5  Payment    

50.1  

51.1  

51.2  

51.4  

The assessment interval is 

monthly on the    

25th (twenty fifth) day of each successive month.  

The currency of this contract 

is the   

South African Rand.  

The period within which 

payments are made is   
Payment will be effected on or before the last day 

of the month following the month during which a 

valid Tax Invoice and Statement were received.  

The interest rate is   
the prime lending rate of Standard Bank of South 

Africa.  

6  Compensation events    

60.1(13)  

  

  

  

The weather measurements 

to be recorded for each 

calendar month are,   

  

  

  

  

the cumulative rainfall (mm)  

the number of days with rainfall more than 10 mm  

the  number  of  days  with  minimum  air  

temperature less than 0 degrees Celsius  

the number of days with snow lying at 08:00 hours 

South African Time  

  
The place where weather is 

to be recorded (on the Site ) 

is:  

  

On the Dry Bulk Terminal Port of Richards Bay  

  
The weather data are the 

records of past weather  
measurements for each 

calendar month which were 

recorded at:   

  

  

Richards Bay Weather Station  

  and which are available from:   South African Weather Service 012 367 6023 or 

info3@weathersa.co.za.  
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7  Title  
No additional data is required for this section of 

the conditions of contract.  

8  Risks and insurance    
80.1  These  are  additional No additional risks are accepted by the 

Employer's risks    Employer other than those which are provided for in 

this contract.  

 

84.1  The Employer provides these   

  insurances  from  the  

Insurance Table  

  1  Insurance against:  Loss of or damage to the works, Plant and  
Materials is as stated in the Insurance policy for 

Contract Works/ Public Liability.  

    Cover / indemnity:  to the extent as stated in the insurance policy for  
Contract Works / Public Liability  

   

    The deductibles are:  as stated in the insurance policy for Contract  
Works / Public Liability  
  

2  Insurance against:  
Loss of or damage to property (except the works, 

Plant and Materials & Equipment) and liability for 

bodily injury to or death of a person (not an 

employee of the Contractor) arising out of or in 

connection with the performance of the Contract  

as stated in the insurance policy for  

Contract Works / Public Liability   

  Cover / indemnity  
Is to the extent as stated in the insurance policy 

for Contract Works / Public Liability   

  The deductibles are  as stated in the insurance policy for Contract  

Works / Public Liability  

3  Insurance against:  
Loss of or damage to Equipment (Temporary 

Works only) as stated in the insurance policy for 

contract Works and Public Liability   

  Cover / indemnity  
Is to the extent as stated in the insurance policy 

for Contract Works / Public Liability   
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  The deductibles are:  As stated in the insurance policy for Contract  
Works / Public Liability   

 4 Insurance against: Contract Works SASRIA insurance subject to the terms, exceptions and 

conditions of the SASRIA coupon     

    Cover / indemnity  Cover / indemnity is to the extent provided by the  
SASRIA coupon  

  The deductibles are The deductibles are, in respect of each and every theft claim, 0,1% of the 

contract value subject to a minimum of R2,500 

and a maximum of R25,000.  

 

  Note:   The deductibles for the insurance as 

stated above are listed in the document titled 

“Certificate of Insurance: Transnet (SOC) Limited 

Principal  

Controlled Insurance.”  
  

  

 

84.1 The minimum limit of   indemnity for insurance in   
respect of death of or bodily The Contractor must comply at a minimum with 

injury to employees of the the provisions of the Compensation for Contractor 

arising out of and Occupational Injuries and Diseases Act No. 130 of in the course 

of their 1993 as amended.  
employment in connection   
with this contract for any one event 

is   

 The Contractor provides 1 Where the contract requires that the design of these additional Insurances 

any part of the works shall be provided by the Contractor the Contractor 

shall satisfy the  

Employer that professional indemnity 

insurance cover in connection therewith has 

been affected  

2 Where the contract involves manufacture, and/or fabrication of Plant & Materials, 

components or other goods to be incorporated into the works at premises other than the 

site, the Contractor shall satisfy the Employer that such plant & materials, components or 

other goods for incorporation in the works are adequately insured during manufacture 

and/or fabrication and transportation to the site.  

3 Should the Employer have an insurable interest in such items during manufacture, and/or 

fabrication, such interest shall be noted by endorsement to the Contractor’s policies of 

insurance as well as those of any subcontractor  
4 Motor Vehicle Liability Insurance comprising  
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(as a minimum) "Balance of Third Party" Risks 

including Passenger and Unauthorised 

Passenger Liability indemnity with a minimum 

indemnity limit of 10 000 000.  

5 Protection and Indemnity Insurance in respect of all marine craft or vessels utilised in 

performance of the Works extended for Specialist Operations with a minimum  
indemnity limit of R 20,000,000   

6 The insurance coverage referred to in 1, 2, 3, 4 and 5 above shall be obtained from an 

insurer(s) in terms of an insurance policy approved by the Employer. The Contractor shall 

arrange with the insurer to submit to the Project Manager the original and the duplicate 

original of the policy or policies of insurance and the receipts for payment of current 

premiums, together with a certificate from the insurer or insurance broker concerned, 

confirming that the policy or policies provide the full coverage as required. The original policy 

will be returned to the Contractor.  

 
84.2  The  minimum  limit  of   

indemnity for insurance in 

respect of loss of or damage 

to property (except the 

works, Plant, Materials and 

Equipment) and liability for 

bodily injury to or death of a 

person (not an employee of 

the Contractor) caused by 

activity in connection with 

this contract for any one  
event is    

  

Whatever the Contractor requires in addition 

to the amount of insurance taken out by the 

Employer for the same risk.  

84.2  
The insurance against loss of 

or damage to the works,  

Plant and Materials as stated 

in the insurance policy for 

contract works and public 

liability selected from:  

  

  Principal Controlled Insurance policy for  

Contract   

9  Termination  There is no additional Contract Data required for 

this section of the conditions of contract.  
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10  Data for main Option 

clause  

  

A   
Priced contract with  

Activity Schedule   

No additional data is required for this Option.  

11  Data for Option W1    

W1.1  The Adjudicator is   
Both parties will agree as and when a dispute 

arises.  If the parties cannot reach an agreement 

on the Adjudicator, the Chairman of the 

Association of Arbitrators will appoint an 

Adjudicator.  

W1.2(3) The Adjudicator nominating The Chairman of the Association of Arbitrators body is:  

(Southern Africa)  

  If no Adjudicator nominating   

 body is entered, it is:  the Association of Arbitrators (Southern Africa)  

W1.4(2)  

W1.4(5)  

  

  

12  

The tribunal is:   Arbitration  

The arbitration procedure is   The Rules for the Conduct of Arbitrations of the   

Association of Arbitrators (Southern Africa)  

The place where arbitration is 

to be held is  

Durban, South Africa  

The person or organisation 

who will choose an arbitrator   

- if the Parties cannot  

agree a choice or  

- if the arbitration 

procedure does not state 

who selects an  
arbitrator, is  

  

  

  

The Chairman of the Association of Arbitrators  

(Southern Africa)  

Data  for  secondary  

Option clauses  

  

 X7  Delay Damages     

X7.1  Delay  damages  for  

Completion of the whole of  

the works are  

  

  

0,1% of the total contract value per day capped at 

10%  
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X16  Retention     

X16.1  The retention free amount is   

  

The retention percentage is   

Nil  

  

15% on all payments certified.   

X18  Limitation of liability    

X18.1  

  

  

  

X18.2   

  

  

  

  

  

X18.3   

  

  

  

  

X18.4  

  

  

  

  

  

X18.5  

The Contractor’s liability to Nil  the Employer for indirect or  consequential loss is 

limited The deductible of the relevant insurance policy  to:    

  The amount of the deductible payable in  

For any one event, the terms of the Employer’s insurance policy or  

Contractor’s liability to the an amount being equal to the total Contract 

Employer for loss of or Value inclusive of VAT whichever is damage to the 

Employer’s applicable property is limited to:   

    

The Contractor’s liability for  

Defects due to his design  

which are not listed on the   

Defects Certificate is limited The Total of the Prices to: 

   

    

The Contractor’s total  liability to the Employer for  all matters arising under or  

in connection with this 5 years after Completion of the whole of the contract, 

other than works  
excluded matters, is limited  to:    

  

The end of liability date is  

Z  
Additional conditions of 

contract are:   
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Z1  Intellectual property  Intellectual property rights (including patents, 

copyright, trademarks etc.) rest with the party owning 

them and the  

the Parties shall indemnify each other against any 

liability arising from infringement of such IP Rights or 

the infringement of any third party IP or any liability 

arising from infringement of such intellectual property 

rights. [See  

Clauses 80.1, 83.1 and 83.2]  

Z2  Assignment and Waiver    
  

      

  

Z2.1  Neither the Employer nor the Contractor may, without the written consent of the other, assign the 

Contract or any part thereof or any obligation under the 

Contract or cede any right or benefit thereunder  

 

Z2.2   No grant by the Contractor or the Employer to the other of any concession, waiver, 

condonation or allowance is, in respect of any specific 

event or circumstance other than that in respect of 

which the grant was made to constitute a waiver of the 

rights of the grantor in terms of the Contract or an 

estoppel of the grantor’s right to enforce the provisions 

of the Contract.  
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Z4  

  

  

  

Z4.1  

Additional Clause Relating  to 

 Collusion  in 

 the   

Construction Industry    

  

The contract award is made without 

prejudice to any rights the Employer may 

have to take appropriate action later with 

regard to any declared tender rigging 

including blacklisting.  
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Z5  

  

Z5.1  

Contract Hedging    

  

The Contractor shall accept responsibility of all risks 

associated with foreign exchange hedging contracts for 

the purpose of providing protection against the 

currency exposure assumed by the Contractor under 

this agreement to fluctuations in exchange rate 

movements. The Contractor has made its own 

independent appraisal of all risks arising under or in 

connection with the Hedging Contracts and has not 

relied on any information provided to it by Employer in 

connection with the Hedging Contracts.  

      

 
Z6  Anti-Corruption Warranty   

Z6.1    
CONTRACTOR hereby undertakes and warrants that, at the date of 

the entering into force of the Contract, itself, its directors, officers 

or employees have not offered, promised, given, authorized, 

solicited or accepted any undue pecuniary or other advantage or 

gift of any kind (or implied that they will or might do any such thing 

at any time in the future) in any way connected with the Contract 

(hereinafter referred to as any "Corrupt Act") and that it has taken 

all reasonable measures to prevent its subcontractors, agents or 

any other third parties, subject to its control or determining 

influence, from doing so.  

      

 
    

Z6.2    

In the event that CONTRACTOR has committed a any Corrupt Act 

or is found by any competent court or judicial body to have 

committed any Corrupt Act in relation to this  

Contract or in relation to another contract that has a material impact 

on this Contract, or in the event that:   

  

I. Improper payments are being or have been made or offered 

to Transnet officials or any other person by CONTRACTOR 

or those acting on behalf of CONTRACTOR with respect to 

the Services; or  
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II.  

then:  
  

CONTRACTOR or those acting on behalf of CONTRACTOR 

has accepted any payment or benefit, regardless of value, 

as an improper inducement to award, obtain or retain 

business or otherwise gain or grant an improper business 

advantage from or to any other person or entity.  

    
a) In addition to the remedies available in law to Transnet, Transnet 

reserves the right to instruct CONTRACTOR to (i) dismiss the 

employee(s) involved, and/or (ii) to terminate its contracts with the 

relevant supplier/sub-Contractor, as the case may be, and should 

CONTRACTOR fail to do so, or if the breach is incapable of being 

remedied, Transnet may terminate the Contract; and  

  

b)Transnet will be entitled to recover the direct damages suffered 

by Transnet as a result of the termination of the Contract and no 

further payments will be made to CONTRACTOR, save for those 

sums which have already been committed. CONTRACTOR shall 

deliver to Transnet all works already completed in terms of the 

contract which Transnet has paid for  

      

 
Z7  TPT Indemnity    

    

Z7.1 Contractor irrevocably and unconditionally undertakes to indemnify and does hereby keep TPT  indemnified 

and hold TPT harmless against, and, in respect of, all and any loss 

or damage incurred by itself or any other third- Party as a result of, 

arising out of or connected with any failure, act or omission or 

breach of this Agreement by Contractor or any of its employees, 

security officers, servants, agents , assigns, contractors or sub-

contractors, or occurring during or as a result of the provision by 

the Contractor of the Security Service. Such absolute obligation of 

Contractor to indemnify TPT on a full indemnity basis against all 

claims shall including, but not be limited to:  
  

a) liability in respect of any loss or damage to  property, 

whether movable or immovable, belonging to third parties; or other  
  

b) liability in respect of lost property belonging to third 

parties;  

c) liability arising out of any unlawful act committed by or 

Contractor or its employees, security officers, servants, agents, 

contractors and sub-contractors during the process of rendering a 

Security Service; or at any other time when a claim has been and 
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could be made against the TPT arising out of the acts of or 

omissions of one or more of such persons;  
d) liability in respect of the death, unlawful arrest, injury, 

illness or disease of any person, or entity should the damage, loss, 

unlawful arrest, death, injury, illness or disease referred to above 

be attributable to or arise out of the Security Services that are being 

or have been rendered by the Contractor, its agents, contractors, 

sub-contractors in terms of this Agreement.  
  

  

  

2) Contractor shall at its own expense and with effect from 

the date of signature hereof, take reasonable precautions for the 

protection of life and or property that is in any way connected with 

in whole or any part of this agreement and shall hold TPT harmless 

against all claims for any loss, demands, proceedings, damages, 

costs, charges, expenses whatsoever, arising out of this agreement.  
  

3) Contractor agrees that it shall intervene in any claim 

arising and to indemnify and hold TPT harmless from any claim, 

damage, loss, cost, expense, legal expenses, arising from or 

attributable to Contractor provision of services, its acts, or 

omissions or those of its agents, employees, sub-contractors, 

representative/s or other  
 

 
for whom TPT may be / may not be deemed responsible for in terms 

of the agreement.  

      

Z8  
Right  Reserved  by  the   

Employer to Conduct Vetting through 

SSA  

Z8.1     The Employer reserves the right to conduct vetting through State 

Security Agency (SSA) for security clearances of any Contractor 

who has access to National Key Points for the following without 

limitations:  

  

1. Confidential – this clearance is based on any information 

which may be used by malicious, opposing or hostile 

elements to harm the objectives and functions of an organ 

of state.  
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     2.  Secret – clearance is based on any information which may 

be used by malicious, opposing or hostile elements to 

disrupt the objectives and functions of an organ of state.  

   3.  Top Secret – this clearance is based on information which 

may be used by malicious, opposing or hostile elements to 

neutralise the objectives and functions of an organ of state.  

        

Z9  

  

  

Z9.1   

Protection  of  

Information Act  

Personal    

  

  

The Employer and the Contractor are required to process 

information obtained for the duration of the Agreement in 

a manner that is aligned to the Protection of Personal 

Information Act.   

       

Z10.1     The following will be included under core clause 91.1:  

In the second main bullet, after the word ‘partnership’ add 

‘joint venture whether incorporate or otherwise (including 

any constituent of the joint venture)’ and  

  

Under the second main bullet, insert the following additional 

bullets after the last sub-bullet:  

  

• commenced business rescue proceedings 

(R22)  

• repudiated this Contract (R23)  
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C1.2 Contract Data  
  

Part two - Data provided by the Contractor.  

  

The tendering Contractor is advised to read both the NEC3 Engineering and Construction Contract - June 

2005 (with amendments June 2006 and April 2013) and the relevant parts of its Guidance Notes (ECC3-GN) 

in order to understand the implications of this Data which the tenderer is required to complete.  An example 

of the completed Data is provided on pages 156 to 158 of the ECC3 Guidance Notes.  
  

Completion of the data in full, according to Options chosen, is essential to create a complete contract.  
  

Clause  Statement  Data  

10.1  The Contractor is (Name):    

  Address    

  Tel No.    

  Fax No.    

11.2(8)  The direct fee percentage is  %  

  The subcontracted fee percentage is  %  

11.2(18)  The working areas are the Site and    

24.1  The Contractor's key persons are:    

Before contract signing between the employer and contractor. The contractor is obligated to submit CV’s of key 

people as per the scope of works requirements for the employer’s approval  

Profession   
Experience in 

Years   
Professional 

Registration   
Qualifications   

Project Manager   5 to 10   
SACPCMP – Pr 

CPM - PMP  

Diploma in  
Mechanical/Civil/Electrical 

Engineering   

Mechanical Engineer (Bulk 

material handling)  5 to 10   
ECSA - Pr Eng / Pr 

Tech Eng   
B.Tech or BSc.Eng in  
Mechanical Engineering   

Mechanical Engineer (Fire and 

Building Services)  5 to 10  
ECSA - Pr Eng / Pr 

Tech Eng  
B.Tech or BSc.Eng in  
Mechanical Engineering   

Electrical Engineer   5 to 10   
ECSA - Pr Eng / Pr 

Tech Eng   
B.Tech or BSc.Eng in Electrical 

Engineering  

Civil Engineer (Civil)  5 to 10   
ECSA - Pr Eng / Pr 

Tech Eng   
B.Tech or BSc.Eng (or 

equivalent) in Civil Engineering   

Quantity Surveyor   5 to 10   SACQSP – P. QS   Diploma in Quantity surveying   
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Health and Safety Officer   5 to 10   SACPCMP   
SAMTRAC or a Diploma in 

Health and Safety.  

Environmental Officer   5 to 10      
Diploma in Environmental  
Management  

 

Construction Manager   5 to 10      
Diploma in Construction  
Management  

Document Controller   5 to 10      

Experience working in Bulk 

Materials handling field and 

construction  

Project Planner   5 to 10      

Experience working in bulk 

materials handling field as 

Planner and experience 

working with the NEC3 ECC and 

Primavera Software Suite.  

    CV's (and further key 

persons data including CVs) 

are appended to Tender  

Schedule entitled.  

11.2(14)  
The following matters will be included in 

the Risk Register  

  

  

31.1  The programme identified in the  

Contract Data is  

  

  

A  
Priced  contract  with 

 activity schedule  

  

11.2(20)   The activity schedule is in    

11.2(30)  The tendered total of the Prices is   (in figures)   

  

(in words), excluding VAT   

      

A  Priced  contract  with 

 activity schedule  
Data for the Shorter Schedule 

of Cost  

Components  

41 in SSCC  
The percentage for people overheads 

is:  

%  

21 in SSCC  
The published list of Equipment is the 

last edition of the list published by  
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  The percentage for adjustment for  

Equipment in the published list is  

  

%   

22 in SSCC  The rates of other Equipment are:  
Equipm 

ent  

 Size  or  

capacity  

Rate  

          

          

          

          

          

61 in SSCC  The hourly rates for Defined Cost of 

design outside the Working Areas are  
  

Categor

y 
of  

employe 

  

e  

  

Hourly rate  

         

         

         

         

62 in SSCC  
The percentage for design overheads 

is  

     %   

63 in SSCC  
The categories of design employees 

whose travelling expenses to and from 

the Working Areas are included in 

Defined Cost are:  
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22 in 

SSCC  

The rates of other Equipment are:  Equipment  
Size or 

capacity  

Rate  

          

          

          

          

          

61 in 

SSCC  
The hourly rates for Defined Cost of 

design outside the Working Areas are  
  

Category of 

employee  

  

Hourly rate  
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62 in 

SSCC  

The percentage for design overheads is  %   

 in  63 

SSCC   

The categories of design employees  

whose travelling expenses to and from the  
Working Areas are included in Defined  
Cost are:   
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PART C3:  SCOPE OF WORK  
  

Document 

reference  

Title  No of 

page  

  This cover page  1  

C3.1  

  

  

  

  

  

  

  

  

  

Employer’s Works Information  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  Total number of pages  46  
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SECTION 1  

1  Description of the works  

1.1 Executive overview  

The Port of Richards Bay is located in northern Kwa-Zulu Natal and has access to a well-established rail 

network with direct links to hinterlands and mines. The Port consists of a Dry Bulk Terminal that is located 

between two Multi-Purpose Terminals (6 & 7 Series) operating as a single terminal. The port handles a mix 

of over thirty (30) commodities including Break-bulk and mineral products such as magnetite, ferrochrome, 

woodchips etc.  

The Port of Richards Bay imports Coking Coal and Alumina from Berths 609 and 701/2 via a series of conveyor 

galleries to a Wagon loading station and a back of Port facility, South32. The Wagon loading station is utilised 

to direct load rail wagons and is fed by the G02 conveyor. On October 6th and 13th 2021, 2 fires broke out 

on the G02, H01, H03, H05, H06, V01&02 & V51 galleries respectively, causing catastrophic failure of the 

galleries.  

  

Below routes have been damaged and operationally affected;  

  

• Import sulphur route H02 and H05 to Foskor  

• Export coal route utilised by Richards Bay Terminals Grindrod (RBTG) H03  

• Coking coal import route H00, H01, V1, V2, G02 and the Bateman Tower  

• Transfer house damaged supporting these conveyors GH, UH, HV and HBI  

1.2  The works that the Contractor is to perform  

The Contractor is required to assess, investigate, design, construct, test, commission, and handover all 

infrastructure associated with the rebuild of the fire-damaged infrastructure which includes but is not limited 

to:  

• H02 – Sulphur import conveyor  

• H05 – Sulphur import conveyor  

• H06 - Sulphur import conveyor  

• All transfer points and infrastructure  

• Substation K    

  

1.3 Employer’s objectives   

Employers objective is to reinstate and recommission all fire damage infrastructure in accordance with all 

relevant statutory codes and standards.  
The employer is looking for Contractors that are registered with the Construction Industry Development 

Board (CIDB) as a Mechanical Contractor and be able to handle contracts that are grade 7 and above.  

 

1.4 Interpretation and terminology  

The following abbreviations are used in this Works Information:  
  

Table 1 - List of Abbreviations  
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Abbreviation  Meaning given to the abbreviation  

AIA  Authorized Inspection Authority  

CEMP  Construction Environmental Management Plan  

CD  Compact Disc  

CDR  Contractor Documentation Register  

CDS  Contractor Documentation Schedule  

CRL  Contractor Review Label  

CSHEO  Contractor Safety, Health and Environmental Officer  

CM  Construction Manager  

DTI  Department of Trade and Industry  

DWG  Drawings  

EC&I  Electrical Control and Instrumentation  

ECC  Engineering and Construction Contract  

ECSA  Engineering Council of South Africa  

EO  Environmental Officer  

HAW  Hazard Assessment Workshop  

HAZOP  Hazard and Operability Study  

HSSP  Health and Safety Surveillance Plan  

INC  Independent Nominated Consultant  

IP  Industrial Participation  

IR  Industrial Relations  

IPP  Industrial Participation Policy  

IPO  Industrial Participation Obligation  

IPS  Industrial Participation Secretariat  

IRCC  Industrial Relations Co-ordinating Committee  

JSA  Job Safety Analysis  

CIRP  Contractor Industrial Relations Practitioner  

Native  Original electronic file format of documentation  

PES  Project Environmental Specifications  

PHA  Preliminary Hazard Assessment  
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PIRM  Project Industrial Relations Manager  

PIRPMP  Project Industrial Relations Policy and Management Plan  

PLA  Project Labour Agreements  

PSIRM  Project Site Industrial Relations Manager  

PSPM  Project Safety Program Manager  

PSSM  Project Site Safety Manager  

Prog EM  Programme Environmental Manager  

Proj EM  Project Environmental Manager  

QA  Quality Assurance  

R&D  Research and Development  

SANS  South African National Standards  

SACPCMP  South African Council for the Project and Construction Management 

Professions  

SASRIA  South African Special Risks Insurance Association  

SES  Standard Environmental Specification  

SHE  Safety, Health and Environment  

SHEC  Safety, Health and Environment Co-ordinator  

SIP  Site Induction Programme  

SMP  Safety Management Plan  

TIMS  Transnet Integrated Management System  

FAT  Factory Acceptance Test  

SAT  System Acceptance Test   

RBTG  Richards Bay Terminals – Grindrod (Pty) Ltd  

CSHEO  Contractor Safety Health Environment Officer   

2 Engineering and the Contractor design  

2.1 Employer’s design  

2.1.1  No designs would be undertaken by the Employer for the works.  

2.1.2  The Employer grants the Contractor a licence to use the copyright in design data presented to the 

Contractor for the purpose of the works (and the Contractor’s obligation under paragraph 2.2 of the 

Employer’s Works Information) ONLY.  

2.1.3  Unless expressly stated to form part of the design responsibility of the Employer as stated under 2.1 

Employer’s design above and whether specifically stated to form part of the design responsibility of the 



  
TRANSNET PORT TERMINALS:    
CONTRACT NUMBER:  TPT/2024/04/0029/62000/RFP 
DESCRIPTION OF THE WORKS: Import Sulphur rebuild Programme, H gallery at the Dry Bulk Terminal Port of Richards Bay, for 

Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter Referred to as “TPT”).  
  

  

Import Sulphur rebuild Programme, H gallery SOW Rev06  7 of 46  PART C3:  SCOPE OF WORK  

Contractor, all residual design responsibility and overall responsibility for the total design solution for the 

Works rests with the Contractor.  

2.2 Parts of the works which the Contractor is to design  

 
Figure 1 - Aerial Image  

2.2.1  The Contractor is to design the following parts of the works:  

The area and battery limits for the works are illustrated in the Figure 1 Aerial Image above. Figure 1 Aerial 

Image shows the F/G/H transfer house, H and V conveyors, HV transfer house and HBI transfer points.  

The Contractor is to assess, investigate, design, construct, test, commission, and handover all infrastructure 

within these areas as well as service infrastructure, required outside the area e.g. Sub Stations to ensure 

successful reinstatement of operations. This includes all preliminary works such as condition assessments, 

surveys, geotechnical works, and any related works required for the Contractor to successfully submit a 

complete works. This also includes all services required to ensure successful completion of works, such as 

but not limited to, electrical, instrumentation, fire, wash water, etc.  

The Scope of Work covered by this Works Information shall include, but not be limited to the discreet element 

analyses (material flow) of transfer chutes structural design, mechanical design, electrical design, control 

and instrumentation design, detail draughting, shop detail, procurement, manufacture, paint, touchup paint, 

pre-assemble in shop, test, delivery to Transnet Port Terminals Richards Bay including off-loading of 

equipment and structures, erection, site pre-commissioning and commissioning of the complete new 

conveyor network as mentioned above and illustrated in the Aerial Image.  

The Contractor is to provide the following parts of the Engineering Services and construction activities for 

all areas of works, in accordance with all applicable statutes, regulations and standards as appropriate to 

the scope of works, including any normative references contained in the aforesaid statutes, regulations and 

standards:  

• Detailed investigations, assessments, design, construction, commissioning, testing, and handover of all 

infrastructure.  

• Any modifications required to existing infrastructure to ensure completion of project and to ensure 

compliance.  

• Design and Construction integration with works done by Others  

• Spatial considerations and allowance for conveyors joining into the HV transfer house  

• The design of a complete fire system for all new and modified infrastructure, turnkey fire design to ensure 

full protection  

• Detail design of all required temporary construction works,  

• Development of all required specifications, datasheets, lists, schedules, and other documents required to 

deliver the works  

• Project documentation in line with Transnet requirements  
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The scope of works includes that the Contractor is responsible to undertake all residual designs required to 

complete the works.  

All Works is applicable to the following conveyors and their associated galleries, transfer points and 

substations, namely:  

• H02 – Sulphur import conveyor  

• H05 – Sulphur import conveyor  

• H06 - Sulphur import conveyor  

• All transfer points and infrastructure  
• Sub Stations K  

  

2.2.2  The Contractor is responsible the design for the overall integration of the design of the works with the 

design of the Employer as stated under 2.1 Employer’s design above for the following parts of the works: 
None.  

2.2.3  Unless expressly stated to form part of the design responsibility of the Employer as stated under 2.1 

Employer’s design above and whether or not specifically stated to form part of the design responsibility of 

the Contractor under this paragraph 2.2, all residual design responsibility and overall responsibility for the 

total design solution for the works rests with the Contractor.  

2.2.4  Any design development that the Contractor may formulate to ensure the correct execution of the works 
unless expressly stated to form part of the design responsibility of the Employer as stated under the 

Employer’s design above and whether or not specifically stated to form part of the design responsibility of 

the Contractor under this paragraph, all residual design responsibility and overall responsibility for the total 

design solution for the works rests with the Contractor.  

2.2.5  All design and construction work within this project are to be conducted by:  

• ECSA Professional Registered (Pr. Eng/Pr. Tech Eng.) personnel with experience in Design, fabrication 

and construction of Bulk Material Handling Infrastructure and all associated infrastructure such as 

galleries, services, hazardous area classification, conveyor and gallery fire protection, electrical, control 

and instrumentation.  

2.2.6  The Contractor to Issue a certificate of compliance for the completed works.  

2.2.7  The Contractor shall follow the below, a typical design workflow process. The Contractor shall develop and 

submit their own project specific design workflow process for acceptance by the Employer.  

2.2.8  The Contractor is to design the following parts of the works, for acceptance by the Project Manager:  

• Shop detail drawings for the construction of the conveyor belts, pylon supports, portal structures, fire 

systems, electrical, water lines and pumps.  

• Other drawings, specifications and reports for equipment that the Contractor is responsible for.  

  

 

Figure 2  - Design Development stages guideline  
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2.3 Procedure for submission and acceptance of Contractor design  

2.3.1  The Contractor undertakes design safety reviews with the Project Manager, Safety Manager and other 

relevant personnel as determined by the Project Manager.  

2.3.2 Contractor may not proceed with these works until written approval is obtained from the Project Manager  

2.3.3 The Contractor submits the design details for the following categories of proposed principal Equipment to the 

Project Manager for information only:  

• All relevant equipment selection and sizing calculations, equipment specifications and datasheets.  

• All fire protection and wash water, potable water system sizing calculations, equipment specifications and 

datasheets.  

• All mechanical building services system sizing calculations, equipment specifications and datasheets.  

• The principal Equipment categories deployed for the Contractor to provide the Works require its design 

to be accepted by the Project Manager under ECC Clause 23.1:  

2.3.4 The Contractor documentation shall be issued to the Project Manager under cover of the Contractor 
Transmittal Note indicating all Contract references (i.e. Project No, Contract No, etc.) as well as the 

Contractor Project Document Number, Revision Number, Title and chronological listing of transmitted 

documentation. Formats of Contractor data submitted is dependent on the project procedure and shall 

be specified by the Project Manager, upon the notified request of the Contractor.  

2.3.5  The Contractor shall deliver both hard copies and electronic media copies (CD Rom/memory stick) to the 

Project Manager either at the address stated within the Contract Data or at the Project site office.  

2.3.6  All electronic documentation shall be submitted by the Contractor in Adobe Acrobat (.PDF) and native file 

format  

2.3.7  Acceptance of documentation by the Project Manager will in no way relieve the Contractor of is 

responsibility for the correctness of information, or conformance with obligation to provide the Works. This 

obligation rests solely with the Contractor.  

2.3.8  After review, a copy of the original reviewed/marked-up drawing/document, with the Project, Manager’s 

consolidated comments and document status marked on the Contractor Review Label, is scanned and the 

copy shall be returned to the Contractor under cover of the project’s Transmittal Note for revision or re- 
submittal as instructed.  

2.3.9  The Contractor shall allow the Project Manager 2 weeks (unless otherwise stated and agreed) to review 

and respond to the Contractor submission of their documentation, i.e. from time of receipt by the project 
to the time of despatch.  

2.3.10 However, work shall proceed without delay in the event of late return of the documentation by the Project 

Manager with prior notification in writing by the Contractor.  

2.3.11 On receipt of the reviewed documentation the Contractor shall make any modifications requested/markedup 

and resubmit the revised documentation to the Project Manager within 2 weeks. Queries regarding 

comments/changes must be addressed with the Project Manager prior to re-submittal with adequate 
reasons.  

2.3.12 Any re-submittals, which have not included the changes/comments identified, will be returned to the 

Contractor to be corrected. The Contractor shall re-issue the revised documentation incorporating all 
comments and other specified details not included in the previous issue within 2 working days of receipt of 
the marked-up document.  

2.3.13 In undertaking the works (including all incidental services required), the Contractor shall conform and 

adhere to the requirements of the Contractor Document Submittal Requirements Standard included in 
Annexure 16 (Refer DOC- STD 0001 Rev 03).  
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2.4 Review and Acceptance of Contractor Documentation  

2.4.1  The Contractor submits documentation as the ‘Works Information’ requires to the Project Manager for 

review and acceptance.  

2.4.2  In undertaking the works all documentation requirements for the works shall be dealt with in accordance 

with document DOC-STD-0001 – Rev03 (Contractor Documentation Submittal Requirements). The control, 
maintenance and handling of these documents and drawings, using a suitable document control system, 

remain the sole responsibility of the Contractor.  

2.5 Other requirements of the Contractor design  

2.5.1  The Contractor design complies with the following:  

• All international, national legislation and Transnet specifications. Where there is a duplication of 

specifications, the most stringent shall apply.  

• In the design of the fire protection systems, the design code shall be followed which is most suitable for 

the application and which needs to be approved by the relevant insurance parties from which Transnet 

has taken out insurance cover.  

2.6 Use of Contractor’s design  

2.6.1  The Contractor grants the Employer a licence to use the copyright in all design data presented to the 

Employer in relation to the works for any purpose in connection with the construction, re-construction, 

refurbishment, repair, maintenance and extension of the works with such licence being capable of transfer 

to any third party without the consent of the Contractor.  

2.6.2  The Contractor vests in the Employer full title guarantee in the intellectual property and copyright in the 

design data created in relation to the works.  

  

  

  

2.7 As-built drawings, operating manuals and maintenance schedules  

2.7.1  The Contractor provides the following:  

• All as-built drawings on completion of installation, construction.   

• All operating manuals for equipment, infrastructure and devices   

• All maintenance manuals/schedules  

• All data books   

• Training manuals for all Works  

  

• The Contractor provides manuals in an A4 hard covered, red, grease and waterproof binder, using 2 ring 

type binders. The manuals are well indexed and user friendly and include a summarized Table of 

Contents.  

• Drawings and charts larger than A4 are folded and those greater than A3 are enclosed in an A4 plastic 

pocket of adequate strength.  

• The Contractor submits the draft Table of Contents to the Project Manager for acceptance prior to the 

compilation and official submittal of the manuals.  

• The originals of all brochures shall be issued to the Project Manager. When a general brochure is 

applicable to a range of equipment, then the specific item, catalogue number or model number shall be 

stated, which is best achieved by introducing a separate index page, which cross-references the specific 

item to a tag number.  

• The address, phone numbers and reference numbers of all Sub-Contractors is provided.  



  
TRANSNET PORT TERMINALS:    
CONTRACT NUMBER:  TPT/2024/04/0029/62000/RFP 
DESCRIPTION OF THE WORKS: Import Sulphur rebuild Programme, H gallery at the Dry Bulk Terminal Port of Richards Bay, for 

Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter Referred to as “TPT”).  
  

  

Import Sulphur rebuild Programme, H gallery SOW Rev06  11 of 46  PART C3:  SCOPE OF WORK  

• Where manuals include drawings that still need to be revised to “As-Built” status, and such manuals are 

required prior to ‘As-Built’ status, the manual will not be considered to be in its final form until the 

“AsBuilt” version of each such drawing has been incorporated  

• The required number of copies of the manual (s) shall be as specified by the Project Manager and 

submitted per type or model number of equipment included in the contract or as specified by the Project 

Manager.  

• A typical example of what the binder/file (s) shall be marked with on the spine and the front cover is as 

follows: -  

o Project Name o Manual Title, e.g. Installation, Maintenance and Operating Manual FBS No. 

and Title o Manual Numbering (e.g. Volume 1 of 2, etc.) Contract Number o Contractor Name  

• Unless otherwise stated in the CDS, the required number of copies of all As- Built/Final/Data Packs shall 

be:  

o 3 x hard copies (Full size)  

o 3 x CD Roms/Memory stick with Adobe Acrobat (.pdf) and “Native” formats  

2.7.2  As-Built/Final Documentation  

In undertaking the works (including all incidental services required), the Contractor shall conform and 

adhere to the requirements of the Contractor Document Submittal Requirements Standard included in 

Annexure 16 (Refer DOC-STD-0001 Rev 03).  

2.7.3  Installation, Maintenance and Operating Manuals and Data Books  

In undertaking the ’Works’ (including all incidental services required), the Supplier shall conform and adhere 

to the requirements of the ‘Data Books and Manuals’ Standard included in Annexure 10 Refer DOC-STD0001 

Rev 03) and the ‘Contractor Documentation Submittal Requirements’ Standard included in Annexure 16 

(Refer DOC-STD-0001 Rev 03)  

  

3  Construction  

3.1 General  

3.1.1  This section deals with general construction constraints relating to site wide activities. Construction 
constraints relating to specific activities are provided in the technical, environmental, health and safety 
specifications, quality and programming requirements and specifically those clauses in the technical 
specification relating to construction included in annexures attached to the Works Information. In 

executing the works, the Contractor abides by all policies, procedures, standards, codes, specifications, 
regulations, acts and laws of the Republic of South Africa  

3.1.2  Prospective Contractors shall visit the Site of the proposed Works and acquaint themselves with the nature 

of the works, the conditions under which the work is to be performed, the means of access to the site, any 
and in general with all matters that may influence or affect the contract.  

3.1.3 Contractors shall be deemed to have allowed in their tender for any additional cost to be involved due to the 
foregoing, as no claims for any extras in connection with the position or nature of the work will be 
entertained  

3.2 Temporary works, Site services & construction constraints  

3.2.1 Employer’s Site entry and security control, permits, and Site regulations  

• The Site is located within an operational area of the Employer and the Contractor shall ensure the safe 

passage of traffic to and around the Site at all times. This shall entail the provision of flagmen, protective 

barriers, lanterns, signs, etc. for protection, direction and control of traffic as per Annexure 18 Site Traffic 

Management.   
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• The Contractor shall organise the work to cause the least possible inconvenience to other construction 

activities or operations at the Site. Access for Others to adjacent areas shall be maintained at all times.  

• The Site is located within a designated Secure Area, and accordingly all access into the area will be 

through a gate with access control.  

• The Contractor shall obtain the necessary entry permits for all staff working within the area in accordance 

with the access control requirements of the Employer and shall issue each personnel member with an 

appropriate identification card.  

• All costs incurred in providing construction personnel with ID cards and access permits shall be borne by 

the Contractor.  

• The site establishment area shall be clearly sign posted and be compliant with the relevant safety 

regulations and restrictions that might be in place until the Contractor has de-established from site and 

comply with OHS Act 85 of 1993.  

• The Contractor is responsible for the security of the Works until completion and hand- over and must 

make own arrangements for security and the safekeeping of property. The Contractor watchmen are 

allowed on Site for this purpose.  

• If the working area is situated within a Customs controlled area, the Contractor and contractors’ people 

shall observe all Customs regulations.  

• The fullest collaboration between the Contractor, the Employer’s Operations Manager and the Project 

Manager is essential in regard to the continued operations of the Employer.  

• Housing of the Contractor people on site is not permitted.  

• All work on, over, under or adjacent to railway lines and near high voltage equipment shall comply with 

Transnet SOC Limited codes of conduct.  

3.2.2  Restrictions to access on Site, roads, walkways and barricades  

Contractor staff shall be confined to the working area and defined access routes and shall not be allowed to 

be present in other areas of the Employer. Contractor staff found disobeying this instruction will be subject 

to disciplinary action.  

3.2.3  People restrictions on Site; hours of work, conduct and records:  

The working hours shall be in accordance with the requirements of the Department of Labour or with the 

agreement of the relevant trade unions. This information relating to working hours shall be supplied to the 

Project Manager prior to commencement of the proposed working hours.  

3.2.4  The Contractor keeps daily records of people engaged on the Site and Working Areas (including 

Subcontractors) with access to such daily records available for inspection by the Project Manager at all 
reasonable times.  

3.2.5  Health and safety facilities on Site   

At all times during construction the Contractor is responsible for the safety of all persons on the Site and on 

the equipment and shall have the necessary systems and procedures in place to effectively manage this in 

relation to H & S requirements in addition to those of the OHSA Act and Regulation (85 of 1993, CR 2014).  

3.2.6  The Contractor complies with the requirements stated under paragraph 2.3 of C3.1 Employer’s Works 

Information.   

3.2.7  The Contractor to comply with the Transnet Integrated Management System (TIMS) H&S Contractor 
Specification Guideline Annexure - 11  

3.2.8  Environmental controls, fauna & flora, dealing with objects of historical interest   

The Contractor shall perform the Works and all construction activities within the Site and Working Areas 

having due regard for the environment and environmental management practices. The Contractor to comply 

with TIMS Environment and Sustainability Contractor Specification Guideline Annexure - 10  

3.2.9 The Contractor complies with the CEMP, SES and PES in the construction of the works, all as described in the 

Employer’s Works Information.   
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3.2.10 Title to materials from demolition and excavation  

The Contractor has title to all materials arising from excavation and demolition in the performance of the 

works with the exception of:  

• Electrical and mechanical components that are in a working condition, with title to such materials (as 

referenced above) remaining with the Employer. The Project Manager shall instruct the Contractor how 

to label, mark, set aside and/or dispose of such materials for the benefit of the Employer in accordance 

with ECC Clause 73.1.  

▪ The Contractor shall ensure that all salvageable items not required for re-use in the project must be 

delivered to Amafa Conservation Materials Bank at the Contractor costs if required.  

  

3.2.11 Cooperating with and obtaining acceptance of others  

The Contractor performs the works and co-operates with:  

• During the course of the works, departments of Transnet and other Contractors may be working in the 

general area surrounding the working area. The Contractor must make allowance for the necessity to 

interface with the activities of others, and to allow for safe access and working conditions  

• Trenching and excavation work to obtain strict supervision of local signals department and in certain 

instance may require preparation work of the signal’s Contractor. Reroute cables or boxes or 

decommission certain elements  

• At least some of the Site work may take place while the adjacent areas will be in operation. The 

Contractor shall take all necessary steps for Works not to interfere with operations and to ensure that 

normal traffic flow of the operational terminal is not obstructed.  

• The success of the project depends on the effective co-operation of all Contractors on site, and the 

Contractor, if necessary, must discuss the programme on a day to day basis with the Project Manager 
to ensure effective co-ordination  

3.2.12 Publicity and progress photographs   

The Contractor treats all information gained through appointment on this project as strictly confidential. The  
Contractor is not allowed to prepare or present any paper, publish any article in a technical journal, or derive 

publicity for contractors business which makes any reference to any aspect of the work on this project unless 

the Employer grants special permission, in writing, for the purpose.  

No photographs are to be taken unless the photographer is in possession of a camera permit issued by the 

TNPA Chief Security Officer, Port of Richards Bay. Photographs are to be taken for record purposes only.  

The Contractor provides a comprehensive photographic record of the progress of the Works by taking 

photographs at weekly intervals. The initial photographs are to be taken at the start of the project, 

immediately prior to the commencement of any work. As far as possible each set of photographs shall be 

taken from the same locations as the previous set.  

The areas to be photographed and the quantity of photographs in each area will be determined by the 

Project Manager.  

Progress photographs of all manufacturing work carried out off-site are also required.  

Photographs are to be submitted in JPEG format, with a minimum resolution of 1200 x 800. Each set of 

photographs must be accompanied by an index showing:  

• Contract reference  

• Photograph file reference  

• Date of Photograph  

• Subject matter  

3.2.13 The Contractor provides a notice board with the project details at the site location.  

3.2.14 The Contractor provides progress photographs at weekly intervals in JPEG Format.  
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3.2.15 The Contractor does not advertise the contract or the project to any third party nor communicate directly 
with the media (in any jurisdiction) whatsoever without the express written notification and consent of the 

Project Manager.   

3.2.16 Contractor Equipment  

• All Equipment supplied and used by the Contractor on Site shall be selected and operated in such a 

way that design loadings of the particular areas are not exceeded and that damage to all existing 

surfaces and services are avoided. The Contractor will be required to repair, at own cost and to the 

satisfaction of the Project Manager, any such damage caused by the contractor.  

• The Contractor shall keep daily records of all Equipment used on Site and the Working Areas with 

access to such daily records available for inspection by the Project Manager at all reasonable times.  

• All Equipment necessary for the Works shall be provided and allowed for by the contractor.  

3.2.17 The Contractor keeps daily records of Equipment used on Site and the Working Areas (distinguishing 
between owned and hired Equipment) with access to such daily records available for inspection by the 

Project Manager at all reasonable times.  

3.2.18 No Equipment will be provided by the Employer for the project works.   

3.2.19 Wherever the Employer provides facilities (including, inter alia, temporary power, water, waste disposal, 

telecommunications etc) for the Contractor use within the Working Areas and the Contractor adapts such 

facilities for use, then the Contractor makes good and provides full reinstatement to the land (including all 

apparatus of the Employer and Others in, on or under the land) and surrounding areas to its original 

standard upon dismantling of such facilities and hand-back to the Employer. These facilities will need to be 
documented, including condition and agreed upon and signed off, to ensure facilities are returned to the 

right state upon handover from the Contractor. Waste disposal to be separately catered by the contractor 
for as it is not part of the existing and future operational waste management budget.  

3.2.20 Facilities provided by the Contractor:  

• Facilities provided by the contractor to be in line with all TIMS Contractor Specification Guideline 

requirements  

• When required in terms of the delivery methodology, a Site will be made available to the Contractor as 

erection Site and for all Working Areas.  

• An electric supply point closer to the site will be made available to the Contractor, but the Contractor is 
responsible for connecting up to the electrical point, cabling in the working area and Certificate Of 

Compliance (COC).  

• A potable water supply point closer to the site will be made available to the Contractor at this site, but 

the Contractor is responsible for connecting up to the water supply point to the working area.  

• The Contractor shall make own arrangements for the supply of other services for site establishment such 

as ablutions, fire protection, lighting and all other services required for undertaking the Works. The 

Contractor shall provide, maintain and finally remove proper portable latrines of sufficient number at the 

contractors cost. Latrines shall be properly constructed and placed in suitable positions and maintained 

in a clean and sanitary working condition.  

• Wherever the Employer provides facilities for the Contractor use within the Working Areas and the 

Contractor adapts such facilities for use, then the Contractor makes good and provides full reinstatement  

to the land (including all apparatus of the Employer and Others in, on or under the land) and surrounding 

areas to its original standard upon dismantling of such facilities and hand-back to the Employer.  

3.2.21 The Contractor provides the following facilities for the Project Manager and Supervisor:  

• The Contractor submits the following drawings to the Project Manager for acceptance before 

commencing with the establishment of the site facilities:  

o Location drawing showing the area to be occupied by the Contractor in relation to the Port 

infrastructure.  

o Layout drawing of the proposed facilities.  
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• The Contractor must ensure that the working area is well lit at night and that all the fences, obstacles 

and hazards are marked.  

• Project Manager’s approval must be obtained for the use of any temporary lighting on the Site due to 

the impact that this may have on surrounding operations.  

• The Contractor must maintain the working area in a neat and tidy condition to the satisfaction of the 

Project Manager.  

• The Contractor must make own arrangements for the disposal of sewerage and wastewater. Sewerage 

may not be disposed of on site. Transnet facilities may not be used.  

• The Contractor must make own arrangements for telecommunication facilities, if required, for use during 

the execution of the Works.  

• The Contractor, within fourteen days after completion, must completely remove from site all plant, 

materials, Equipment, stores and temporary accommodation or any other asset belonging the contractor 

and leaves the site in a tidy condition to the satisfaction of the Project Manager. No excess or discarded 

materials, plant or stores may be buried or dumped within the Employer’s boundaries.  

• Unless expressly stated as a responsibility of the Employer, Site services and facilities, all residual 

requirements for the provision of facilities and all items of Equipment necessary for the Contractor to 

Provide the Works remains the responsibility of the Contractor.  

3.2.22 Wherever the Contractor provides facilities (either contractors own or for the Project Manager and/or 

Supervisor) and all items of Equipment, involving, inter alia, offices, accommodation, laboratories, 

materials storage, compound areas etc, within the Working Areas, then the Contractor makes good and 

provides full reinstatement to the land (including all apparatus of the Employer and Others in, on or under 
the land) and surrounding areas to its original standard, upon dismantling of such facilities and items of 
Equipment.  

3.2.23 Unless expressly stated as a responsibility of the Employer, Site services and facilities, all residual 

requirements for the provision of facilities and all items of Equipment necessary for the Contractor to 

Provide the Works remains the responsibility of the Contractor.  

3.2.24 Existing premises, inspection of adjoining properties and checking work of Others  

• The Contractor will be held responsible for any damage to existing structures and services caused by 

him during the execution of this Contract, fair wear and tear excluded, and shall repair damage to the 

satisfaction of the Project Manager before completion of the works.  

• For this purpose, a joint inspection with the Project Manager and the Contractor will be carried out prior 

to occupation of the Works and any existing damage noted. Repair work to damaged existing structures 

and services may be carried out during the contract period or during the defect correction period if so 

authorised.  

• The Contractor will be required to conduct a photographic site survey of the occupied area showing 

existing structures and services. This report must be submitted to the Project Manager for approval and 

will be used in assessing the damages to structures and services if applicable.   

• Special site inspection is required for proof trenching to ascertain cables and location thereof under the 

close supervision of the Transnet representative.  

3.2.25 Survey control and setting out of the works  

• Immediately after the starting date, and prior to final design, the Contractor shall survey the complete 

site of final operation of the equipment or, if the site of final operation is not completed yet, obtain the 

necessary site arrangement and interface drawings from the Project Manager. This survey serves to 

confirm dimensions and relative positions of all things, existing or to be supplied by others that will 

interface with the equipment, for example location of electrical power supply points.  

• It is the Contractor responsibility to ensure that the equipment supplied in terms of the contract interfaces 

successfully with all existing infrastructure.  

• Any deviation from the data supplied by the Employer in the Works Information must be brought under 

the attention of the Project Manager and discussed and finalised with the Project Manager prior to final 

design of the equipment.  
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3.2.26 The Employer provides the following information and survey controls for the Contractor: None  

3.2.27 Excavations and associated water control  

• All excavations to have compulsory site visit by Transnet staff prior to approval of proof trenching and 

final digging.  

▪ The Contractor shall ensure that all salvageable items not required for re-use in the project must be 

delivered to Amafa Conservation Materials Bank at the Contractor costs if required.  

• Shallow ground water may be encountered in the excavations. Where this occurs, the Contractor is to 

provide suitable de-watering equipment. The discharge from the dewatering equipment must be 

controlled in accordance with the requirements of the Standard Environmental Specification and 

Construction Environmental Management Plan. Discharge directly into the storm water drainage system 

or into the sea is not permitted.   

• All excavations deeper than 1.0m below ground level or as otherwise indicated by the Employer’s Safety 
Officer in terms of the current Construction Regulations, shall either be fully shored or the sides shall be 

battered back to a safe angle as determined by the strength of the soil and approved by the Supervisor.  

3.2.28 Underground services, other existing services, cable and pipe trenches and covers  

• The Contractor must, in collaboration with the Supervisor, ascertain whether or not the service is live. 

The Contractor shall not uplift any such service unless he is instructed to do so.  

• The Contractor shall be held responsible for any damage to known services and he shall take all necessary 

measures to protect them. In the event of a service being damaged, the Contractor shall immediately 

notify the Supervisor. The Contractor shall not repair any such service unless he is instructed to do so.  

3.2.29 Where the Contractor encounters existing underground services / existing services cables / pipe, the 

Contractor must notify the Project Manager.  

3.2.30 Control of noise, dust, water and waste   

• All Site activities must comply with the relevant parts of legislation.  

• Contractor to comply with TIMS Environment and Sustainability Contractor Specification Guideline, 

asbestos waste or any other hazardous waste requires removal and disposal, this will be for the 

Contractor’s account and as per the requirements of the NEMA: Waste Act  and associated regulations, 

norms and standards.   

3.3 Key Dates, Completion, testing, commissioning and correction of Defects  

3.3.1 Key Dates & Employer’s Timelines  

The Contractor shall plan works according their approach paper and method statements to meet the  
Employer’s timelines as defined in the table below and elsewhere in this documented, the following Key 

dates will also be defined for the contract –  

Table 2 - Key Dates  

Key 

date  

Item  Timelines  

  

1  

Completion of condition assessments  To be achieved no later than 10 working 

days from award or to which ever period 

later amended.  

  

2  

  

Completion of engineering  

To be achieved no later than 25 working 

days from award or to which ever period 

later amended.  
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3  

Completion of off-site fabrication and 

delivery of lead items  
To be achieved no later than 65 working 

days from award or to which ever period 

later amended.  

  

4  

  

Site Establishment Complete  

To be achieved no later than 35 working 

days from award or to which ever period 

later amended.  

  

5  

Installation of conveyor mechanical, 

structural and field electrical 

components  

To be achieved no later than 100 working 

days from Site Establishment or to which 

ever period later amended.  

  

6  

  

Completion of the works  

  

See item below  

     

3.3.2  The work to be done by the Completion Date  

On or before the Completion Date the Contractor shall have done everything required to Provide the Works 
including the work listed below which is to be done before the Completion Date and in any case before the 

dates stated. The Project Manager cannot certify Completion until all the work listed below has been done 

and is also free of Defects, which would have, in contractors opinion, prevented the Employer from using 

the works and Others from doing their work. Completion is to be achieved no later than 110 working days 

from award or to which ever period later amended.  

Table 3 - Work to be completed by Completion Date  

Item of work  To be completed by   

Training & technology transfer per paragraph 

6.12 under C3.1 Employer’s Works Information  
Prior  to  commencement  
commissioning  

of  

Performance testing of the works in use as 

specified in paragraph 3.6.8 of this Works 

Information and aligned to requirements of  
EEAM-Q-013 – Commissioning and Handover  

Prior to Completion.   

         

3.3.3  The Contractor is permitted to carry out the following 

works after Completion: Table 4 - Work to be 

completed after Completion  

Item of work  To be completed by  

Submission of all data packs, quality 

assurance records and as-built drawings  
No more than 10 working days after 

completion  

          

3.3.4  Use of the works before Completion has been certified  
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In the event of the Works, not being completed by the completion date, the Employer reserves the right to 

make use of the part/s of the works, without the Contractor having the benefit of final acceptance.  

In terms of Clause 35.2 in ECC the Employer may use any part of the works before Completion has been 

certified.  

3.3.5 The Contractor ensures that the all documentation as described in the Works Information is presented to the 

Project Manager before Completion.   

3.3.6  The Contractor ensures that the Project Manager has a full and accurate dossier of As-built documents 

that represent the status of the completed works (to include Plant within the works) to present to the 

Employer.  

3.3.7  The Contractor ensures that the Project Manager has a full and accurate dossier of Maintenance and 

Operating Manuals at the earlier of take-over or Completion.  

3.3.8  Where the Contractor has presented As-builts, Data Packs, Maintenance and Operating Manuals to the 

Project Manager at take-over, the Contractor modifies and updates As-built documents as necessary prior 
to Completion.   

3.3.9  Access given by the Employer for correction of Defects  

Clause 43.4 requires that the Project Manager arrange for the Employer to allow the Contractor access to 

and use of a part of the works, which has been taken over if needed to correct a Defect. After the works 
have been  

put into operation, the Employer may require the Contractor to undertake certain procedures before such 

access can be granted.  

3.3.10 The Contractor complies with the following constraints and procedures of the Employer where the Project 

Manager arranges access for the Contractor after Completion:  

Where the Contractor has to return to Site after Completion to rectify notified Defects, the Employer may 

either impose the same Site access / egress restrictions as communicated elsewhere under C3.1 Employer’s 

Works Information at the starting date / access date stated under Contract Data - Part One, or as the works 

are now in use or the Employer’s occupation of the Site may be incrementally or substantially changed post 

Completion, there may be further access / egress restrictions stated here at paragraph 3.2.13 of C3.1 

Employer’s Works Information.   

4 Employer’s work specifications & scope  

The Contractor is to design the following parts of the works:  

The Scope of Work covered by this Works Information shall include, but not be limited to the discreet element 

analyses (material flow) of transfer chutes, conveyor and associated infrastructure design, structural design, 

mechanical design, including fire protection, fire water, wash water and mechanical building services for 

substations and new control room, electrical design, control and instrumentation design, detail draughting, 

shop detail, procurement, manufacture, corrosion protection, touch-up paint, pre-assemble in shop, test, 

delivery to Transnet Port Terminals Richards Bay including off-loading of equipment and structures, erection, 

storage, site pre- commissioning and commissioning of the complete conveyor network as mentioned and 

illustrated in the Aerial Image shown in 2.2.1 .  
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Figure 3 - H and V Conveyors and Transfer Points  

  

  

  

4.1 Investigation, Survey and Site Clearance  

4.1.1  The Contractor carries out the following investigations and surveys at the Site:  

• Detailed condition assessment and investigation to accurately, more than 90% accurate, to determine 

constructions works and cost,  

• All required and additional preliminary works such as surveys, scanning, geotechnical investigations, 

testing, etc. to ensure completion of the Contractors works within the project timelines.  

4.2 The Civil scope of Works shall include, but not limited to:  

4.2.1  Galleries and Transfer Houses  

The civil scope includes but not limited to, design, supply, and installation of the Belt Washing Effluent 

Disposal System:  
a) Design, supply and install belt washing effluent disposal system to effectively convey effluent water away 

from the belt washing site using appropriate conveyance systems.  
b) The Contractor is to design, supply and install the effluent disposal system according to the specific needs 

of the Terminal including, but not limited to:  
▪ Operational requirements.  
▪ Effluent contamination or toxicity relating to commodities handled on respective belts.  
▪ Site conditions.  
▪ Environmental regulations where necessary. ▪ Safety regulations where necessary.  

c) Effluent water from the belt washing system to be appropriately handled and collected as per required 

environmental and safety regulations.  
d) The Contractor to design and detail a Management and Maintenance Plan for the belt washing effluent 

disposal system.  
e) The contractor to propose alternative effluent disposal concept designs, clearly highlighting advantages 

and disadvantages of each concept to the Client for approval.  
f) The Contractor will be required to:  

▪ Complete a desk top study of the available information as well as review any assessments and reports 

undertaken post the fires.  
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▪ Undertake a site investigation and produce a detailed assessment report of all belt washing system sites 
in order in order to accurately inform the extent of the design, supply and installation costs of the 
effluent disposal system.  

▪ Design, supply and construct the works in accordance with Transnet’s Requirements and processes, 

industry best practices and latest statutory codes and standards.  

▪ The design shall comply with the requirements of the South African National Standards (SANS) codes 

and standards as well as any local, regional and national laws and bylaws.  

▪ The design must take into account all operational and maintenance requirements and tie into the current 

effluent disposal system infrastructure.  

▪ Issue a certificate of compliance for the completed works if required.  

▪ Perform Environmental license requirements if applicable.  
g) Works shall include for the delivery to site, off-loading and storage on-site, setting out, execution of the 

works, testing, commissioning and handing over of all new infrastructure and connecting to all relevant 
existing networks.  

h) Final deliverables for respective belt washing effluent disposal system design includes:  
▪ Approved for Construction (AFC) Drawings.  
▪ Environmental Licenses – Or amendment of existing licenses if any changes occur which affect 

conditions of Delkor effluent disposal license or waste management license ▪ Effluent Disposal System 

Management and Maintenance Plan.  
  

  

  

  

  

4.3 The Structural scope of Works shall include, but not limited to:  

4.3.1  Galleries and Transfer Houses  

The Contractor will be required to:  
a) Complete a desk top study of the available information as well as review any assessments and reports 

undertaken post the fires.  

• Undertake a site investigation   

• Issue a certificate of compliance for the completed works.  

b) All structures shall be designed to ensure that noise, vibration, temperature and dust levels are kept within 
acceptable limits to provide proper operating conditions for the plant, which is to be installed, and a 
comfortable working environment for the owner’s operations and maintenance staff throughout the year. 
The construction of all structures shall take into account the need to achieve all specified and regulatory 
noise restrictions.  The design methodology include safety in all aspects of the construction phase and 
building lifecycle.  

c) Provision shall be made in the designs for the maintenance of all high-level structures, internally and 

externally.  
d) Structures shall be designed to comply with the relevant parts of the international or national regulations 

covering fire precautions in the design and construction of buildings.  
e) Design calculations and analyses shall consider the most unfavourable combination of static, dynamic, 

erection and lay-down loads and loads due to temperature and shrinkage effects, to which the structure 
or component part may be subjected, both for the serviceability and ultimate limit states. Methods of 
computation and magnitude of loads shall be in accordance with the relevant standards and codes of 
practices.  

f) The design shall be carried out according to the current construction standards and according to the 
elements and the documentation provided by the owner (concerning the functional, engineering, structural, 
geotechnical aspects, etc.).  

g) All existing structural steelwork, whose integrity has not been compromised by the fire, must be treated 

for corrosion protection and reinstated in accordance with EEAM specifications.    
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h) The contractor is to make provisions in the designs and construction methodology to undertake 
construction works under live operational conditions of H03 conveyor. Working around other contractors 
that are undertaking the installation of H03 conveyor system.  

i) Any temporary access required to facilitate the installation of the conveyor will need to be reinstated as 

per the original design intent.   
j) The new conveyor installation and associated works must not compromise the existing structure.  

  

4.4 The Mechanical scope of Works shall include, but not limited to:  

The scope of work shall include, but not be limited to:  

4.4.1  Bulk Material Handling Services  

a) Conveyors, Galleries and Transfer Houses  
  

• The complete investigation, assessment, design, construct and commission of entire conveyor 

systems.   

• Detailed design of all conveyors, galleries, and all supporting infrastructure and services in line with 

relevant codes and National Standards (ISO, SANS, etc.) as well as Transnet specifications.  

• Perform detailed condition assessment, investigations, and testing to determine condition and advise 

on use of existing infrastructure and equipment.  

• Design, supply and installation of all drive and power requirements for conveyors, moving heads, 

and all associated infrastructure.  

• Material Testing and Material Test Report inclusive of sample collection and transportation for two 

commodities.  

• Discrete element modelling and analysis of all receiving and transfer chutes.  

• Design to consider latest technology and operational improvements.  

• Detail draughting and shop detailing.  
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Reinstatement and construction of all designed elements,  

• The Contractor to guide on the use of undamaged infrastructure/equipment/components from 

spares holding capacity point of view with undamaged components and placed in the Employer’s 
spares inventory.  

• The combining and optimisation of conveyors H02 and H05 to create one new conveyor H02.  

• Full investigation, assessment, design, construct and commission for the combining of H02 and H05 

conveyors into one new conveyor H02.  

• All new control systems need to be integrated into existing control and communication infrastructure  
i.e. provide feedback and interlock to DBT plant SCADA within CCR.  

• The construction of new conveyor, galleries, and supporting infrastructure  

• All required and additional preliminary Works such as surveys, scanning, testing, etc. to ensure 

completion for Contractors Works.  

• Ensure design engineering integration with all equipment and infrastructure  

• Prepare detailed calculations for items such as commodity flow, power supply requirements and 

feeder configuration,  

• Perform detailed transfer chute design and discrete element modelling with analyses of transfer 

chutes to ensure fit-for-purpose design based on various load scenarios  

• Ensure all impact zones are lined appropriately with liner options presented to the Employer for 

acceptance prior to procurement and use  

• Ensure the conveyor design is focused on maintenance access, maintainability and minimising 

downtime and spillages,  

• Design and implementation of dust mitigation measures to prevent contamination  

• Design and construction integration to works conducted by others.  

• H06 will require refurbishment with associated components. Refurbishments of drive, structure 

corrosion protection, moving head, receiving chutes and dump chute bearing in mind size of waste 

skips that will receive waste.  

• Detailed investigations, assessments, design, construction, commissioning, testing, and handover 

of the new dump chute. Design to include a new dump and receiving chute positioning.   

• Reinstatement and construction of all designed elements,  
  

  

b) General Requirements  

• All conveyors and their component parts, including electrical motors and equipment, shall be suitable 

for operation in a highly abrasive dust laden marine atmosphere and shall be resistant to 

maintenance and cleaning activities.  

• All Belt Conveyors shall comply with the requirements of ISO 5048/5049 as well as Transnet project 

specific requirements  

• Any base components and/or sub-components not covered in the above documents shall be 

according to the Manufacturer’s standards for the specific application. Full details shall be supplied. 

The Contractor is granted certain liberties to demonstrate superior knowledge of design, 

construction, quality, and performance.  

• Conveyor drives shall be able to start, operate, and stop smoothly and safely under normal and 

emergency conditions without over-stressing the conveyor belting, components, structures, or 

associated systems. Conveyor to be designed to start under load.   

• No torque arm arrangements to be used and  floor mounted drives preferred.  

• At loading and impact areas, Contractor to align to Transnet specifications.  
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• No tubular idler frames are to be used.  

• Conveyors shall be designed to operate properly and track without the need to skew or tilt idler 

frames to control the side-to-side movement of the conveyor belting.  

• Conveyors shall be capable of operating safely and smoothly without the conveyor belting lifting, 

flapping, vibrating, or running out of alignment under all operating conditions with maximum speed 

wind acting from any direction.  

Where conveyor elevation is equal to or greater than two (2) meters above ground level, the 

conveyor shall have a walkway on both sides, unless otherwise specified.  

• Maintenance platforms around all pulleys and take-ups shall be provided.  

• Maintenance platforms around chutes with inspection covers must be provided.  

• Wherever possible, equipment and components shall be standardized to the maximum extent 

possible to keep spare parts to a minimum.  

• The entire installation shall conform in all respects to environmental standards, and occupational 

safety and health standards for all air emission, exposure limits and Inclusive of existing AEL 

requirements.  

• The following shall be included on Contractor documentation or drawings: all material specifications, 

dimensions, tolerances, and fits for proper design, supply, manufacture, and assembly of conveyor 

components. Changes to above shall be approved by Transnet Port Terminals.  

• Field assembly shall be minimum required where practically possible.  

• The noise level measured 1 meter away from anywhere around the conveyor shall not exceed 85 

dB.  

• Safety guards shall be provided for all rotating or moving parts such as drive couplings and pulleys.  

• Chutes must be designed not to spill and overfill on belt stop sequences and to ensure steady 

efficient flow through to receiving chute and conveyor with minimal dust generation  

• Relevant dust skirts and mitigations to prevent cargo contamination to be investigated, designed 

and implemented  

• Conveyor belting shall meet the necessary requirements as to grade, strength, troughability, load 

support and flexing over pulleys and idlers as per ISO 5048 and relevant National and Transnet 

specifications. The belting shall be free of defects and have the minimum number of splices.  

• Concepts and options are to be presented to the Employer in all areas of works prior to any 

engineering development and fabrication  

4.4.2  Building Services and Fire  

a) Conveyors, galleries, transfer houses   

• All fire protection, fire water, wash water design, fire communications, instrumentation and 

associated infrastructure,  

• All fire deluge and fire protection systems to be interlocked with existing conveyor belt PLC and 

SCADA systems including fire monitoring.  

• Allow for detail design and integration into existing control room at central control room (CCR)as 

well as provision for relevant control system license/s.  

• All complete fire protection, and all relevant mechanical building services design including HVAC and 

suitable gaseous fire detection and suppression system in line with ASIB, SANS and other relevant 

codes and standards.  

• Bidders to exclude HVAC and gaseous fire detection and suppression designs .  

• All new control and monitoring systems need to be integrated into existing control and 

communication infrastructure i.e. provide feedback and interlock to DBT plant SCADA within CCR  
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• Detail draughting, design, calculations and shop detailing,  

• Reinstatement and construction of all designed elements,  

• The complete investigation, assessment, design, construct and commission of entire fire protection, 

fire water, wash water and design systems pertaining to the conveyor belt works.    

  

b) General Requirements  

• All fire protection, fire water, wash water design and associated infrastructure  

• All wash water, fire water, fire protection system components which shall include but not be limited 

to fire, all fire deluge systems, fire water piping, piping supports for all pipework, valves, sprinklers, 

deluge nozzles, flanges, gaskets, bolting, clamps, supports, fire detection systems, panels, gauges, 

controls, instrumentation and all associated components and signage shall be such that it can 

operate in a highly abrasive dust laden marine atmosphere.    

All new control systems need to be integrated into existing control and communication infrastructure  
i.e. provide feedback and interlock to DBT plant SCADA within CCR including all fire instrumentation 

and communications infrastructure.   

• Fire detection system needs to transmit/communicate a signal and display to the existing CCR (Central 

Control Room).  

  

4.4.3. The Contractor areas of Services and deliverables shall include but not be limited to:  

• Prepare detailed calculations, computer simulations on all mechanical engineering elements in line with 

Transnet specifications, to include, but not limited to, the following:  

o Conveyor belt design width of 1350mm and Class 1000 where applicable based on  
Contractor assessment and investigation, o The current as built data issued must be used as 

a design input. the belt speed would be fixed at 2,5m per second with the conveying design 

tonnage been an output of the design. The new H02(combination of old H02 and H05) and H06 

must be designed for a single commodity been Sulphur only. provision must be made for material 

lab testing of Sulphur as an input into the design.  

o Conveyor belt classes, grade, and type selection, o Investigate fire retardant conveyor 

belting, o Design of conveyors take-ups, o Design of pulleys and shafts, o Idler selection and 

spacing (with recommendations if solution differs from current TPT standards),  

o Belt cleaning devices, o Design of new travelling carriages (flopper chutes, moving heads, 

tripper cars etc.), rack and pinion system preferred for moving heads,  

o Design for maintenance, ease of access and walkways, o Drive system and configuration, o 

Electrical load calculations, o Braking calculations/modelling, o Drive selection, o Flow modelling 

to for all commodities o Conveyor guarding in line with International, National and Transnet 

standards and requirements  

o Structural design of all conveyor and bulk material handling elements and o Calculations for 

fire protection and all building services designs o Design for Health and Safety as per OHS Act  

• Prepare reports at the various stages of the projects to the professional team and other relevant 

stakeholders,  

• Undertake concept and detail fire design for detection and suppression,  

• Prepare concept and detail drawings for all mechanical, fire, mechanical building services, civil, structural, 

electrical, and control & instrumentation elements of the new conveyors and associated infrastructure to 

detailed Approved for Construction design, to include, but not limited to, the following:  
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o General Assemblies, o Layouts, o 

Detailed Mechanical Elements, o Process 

Flow Diagrams,  

o Process and Instrumentation 

Diagrams, o Pneumatic and hydraulic 

drawings o Piping ISO drawings o Pipe 

route drawings o Data sheets, o Detailed 

structural connections,  
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o Single line diagrams, o Cable routing, 

o Pipe routing o Process and 

instrumentation diagrams and o Shop detail 

drawings.  

• Prepare a detailed conveyor specification referring to detail design which includes fabrication, testing, 

supply, installation and commissioning of conveying equipment. This will include for, but not be limited 

to:  

o Belting, o Idlers, o Pulleys, o Winches o 

Drives and o Installation specification of 

the above.  

• Prepare a detailed fire and building services specification referring to detail design which includes 

fabrication, testing, supply, installation and commissioning of conveying equipment, fire and building 

services.  

• Prepare construction methodology and installation procedures for all infrastructure and equipment, 

modularisation, and pre-assembly to be detailed.  

• Providing and signing-off the critical hold points for all design critical construction and fabrication works,  

• Performing all quality checks and approvals of fabrication, installation, and equipment (inclusive of FAT’s, 

SAT’s),  

• Respond to field engineering queries,  

• Engineering changes and updates to drawings,  

• Issue of design certification (construction alignment to design)  

• Mechanical completion and commissioning  

• Issuing Certificate of compliance for all infrastructure, equipment, and processes  

• Perform all commissioning and testing in accordance with international, national and Transnet standards 

and requirements.  

4.5 The Electrical scope of Works shall include, but not limited to:  

4.5.1 High Level Electrical Scope of works   

a) The Electrical Scope covers and not limited to, the refurbishment, design, manufacture, supply, installation,  
construction and commissioning of the electrical infrastructure related to the routes as described above.  

b) The works entails the furnishing of all plant, labour and materials, construction plant, temporary works, 
equipment, auxiliaries and accessories, special tools, spare parts and operation occupation arrangements.  

c) The Contractor shall provide all engineering deliverables to the Employer for acceptance. The expected 

Electrical and Instrumentation deliverables are but not limited to the following list:  

• Design Criteria with the details of all the applicable design standards and plant specifications.  

• Technical reports with all the calculations and studies which includes but are not limited to illumination, 

load flow, fault level, protection, earthing and lightning protection.  

• The consultant/Contractor shall undertake the required power system studies for the H02, H05 and H06 

electrical reticulation using the latest version of the ETAP simulation software. The consultant/Contractor 
shall be in possession of the software.  

• Plant/Equipment list.  

• Plant/Equipment data sheets and layout drawings.  

• MV and LV Single line drawings.  

• Electrical Lighting and Power layout drawings.  

• Schematic diagrams.  

• Cable route drawings and electrical raceway/cable management drawings.  

• Loop drawings  
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• Instrumentation diagrams  

• As-Built Drawings  

• CoCs  

d) Cold and hot commissioning.  
e) During construction, Transnet’s Port electrical appointed personnel shall perform all the required switching 

and control work permits.  

f) The Contractor shall submit a notification of switching to the Project Manager two weeks prior to the 

required work being performed.  
  

4.5.2  Electrical Scope for Galleries and Transfer House   
  

 

Figure 4 - Aerial Image 2: Substations Area View  

  

  

 

  
                       Figure 5 - Aerial Image 3: View of Conveyors and Galleries  

• The Contractor is to study and understand the “investigation for the catastrophic failure of the h00, 

h01, h02, h03, h05, h06, v01&2 and v51 conveyor galleries and associated infrastructure in the port 

of Richards bay report” also issued as an annexure of this Works Information. This conditional 

Assessment report shall serve as a guide that was used in the development of the Electrical Scope 

and shall be considered as a reference. It is advised that the Contractor reads the scope of work in 
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conjunction with the referenced conditional assessment report, but it must be noted that in other 

items, the approach required by the Employer is different from the proposal of the conditional 

assessment.   

• The Contractor shall select the suitable ingress and explosion proof protection for the electrical plant 

considering the environment impacting the installation.  

• For pricing, the Contractor shall assume all Electrical plant to have an explosion proof rating for zone  
21.  

• The Contractor shall test, refurbish and issue back to TPT all the reusable plant/equipment that was 

recovered from the installation to be replaced. See the condition assessment report of plant to be 

refurbished.  

• The Contractor shall allow for a new 3.3kV standalone feeder panel complete with a protection relay. 

New MV drive replacing H02 and H05 drives shall be fed from this panel through a new soft starter 

to be selected, supplied and installed by the Contractor.  

• New 3.3kV drive design shall be assumed to be equal to a combination of the existing H02 and H05 

drives.  

• The Contractor shall test and refurbish the existing H06 drive. The drive shall be upgraded to a frame 

that is suitable for a zone 21 atmosphere.  

• The Contractor shall design supply and install a new H06 drive complete with a new Soft Start to be 

feed from Substation K  

• The Contractor shall design, supply and install new cables complete with terminations for the supply 

circuits of the conveyor belt drives and for all the required electrical reticulation that forms part of 

the electrical scope. The reticulation shall be assumed to be from substation K to the position of the 

existing H06 and H05.  

• The Contractor shall design supply and install new routes/cable management system (using stainless 

steel) for the electrical reticulation of the supply circuits of the conveyor belt drives and for all the 

required electrical reticulation that forms part of the electrical scope. The reticulation shall be 

assumed to be from substation K to the position of the existing H06 and H05.  

• Existing single line diagram for the electrical network, existing drives specifications and the condition 

assessment report shall be issued as annexures of this Works Information.  
Information in these references provides guidance for pricing purposes. For new drives, the 

Contractor shall use the spec of the existing drives (with frames suitable for zone 21) for pricing.  

• The Contractor shall design, select, install, and commission the small power, earthing, and bonding 

for the electrical scope related all to the installation covered in this contract.  

• The contract shall design, supply, and install all the complete controls and instrumentation 

requirements related to the proposed installations.  

• The electrical scope that is required but is not included in this works information shall be considered 

as the responsibility of the Contractor. This is thus to state that works that is clearly not defined shall 

be brought up for clarity by the Contractor during pricing or it will be assumed that the price given 

by the Contractor holistically covers the entire scope.  

• The electrical scope that forms part of the activities of this scope, that is required but is not included 

or elaborated in this works information, shall be considered as the responsibility of the Contractor 
within the context of the documented activities.  

• The Contractor shall test and commission the enter Electrical and Instrumentation installations  
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4.6 Deliverables shall include but not be limited to:  

• Prepare detailed calculations, computer simulations on all engineering elements in line with Transnet 

specifications  

• Prepare reports at the various stages of the projects to the professional team and other relevant 

stakeholders,  

• Undertake concept and detail fire design for detection and suppression,  

• Prepare concept and detail drawings for all mechanical, fire, mechanical building services, civil, structural, 

electrical, and control & instrumentation elements of the new conveyors and associated  
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infrastructure to detailed Approved for Construction design, to include, but not limited to, the 

following:  

o General Assemblies, o Layouts, o Detailed 

Mechanical Elements, o Process Flow 

Diagrams, o Process and Instrumentation 

Diagrams, o Pneumatic and hydraulic drawings 

o Piping ISO drawings o Pipe route drawings o 

Data sheets, o Detailed structural connections, 

o Single line diagrams, o Cable routing, o Pipe 

routing o Process and instrumentation 

diagrams and o Shop detail drawings.  

• Prepare a detailed specifications referring to detail design which includes fabrication, testing, supply, 

installation and commissioning all designs.   

• Prepare construction methodology and installation procedures for all infrastructure and equipment, 

modularisation, and pre-assembly to be detailed.  

• Providing and signing-off the critical hold points for all design critical construction and fabrication 

works,  

• Performing all quality checks and approvals of fabrication, installation, and  

• equipment (inclusive of FAT’s, SAT’s),  

• Respond to field engineering queries,  

• Engineering changes and updates to drawings,  

• Issue of design certification (construction alignment to design)  

• Issuing Certificate of compliance for all infrastructure, equipment, and processes  

• Perform all commissioning and testing in accordance with international, national and Transnet 

standards and requirements.  
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5  List Of Drawings and Reports   

5.1 Drawings, Illustrations, Reports issued by the Employer  

This is the list of drawings & illustrations issued by the Employer at or before the Contract Date and 

which apply to this contract. Notes:    

• Some drawings may contain both Works Information and Site Information.  

• Where drawings and documentation refer to other Operational Division and Company names, it 

must be read as Transnet Port Terminals  

• All information issued i.e. drawings, illustrations, reports etc is for information only can be found in 

the Annexures - o CV H02 Sulphur Import Conveyor  o CV H05 Sulphur Import Conveyor  o CV H06 

shuttle Conveyor  o H&V Transfer House o HBI Transfer House o BVI Fire Assessment Reports o 

Bosch Fire Damage Assessment Reports   

  

6 List of specifications  

This is the list of specifications issued by the Employer at or before the Contract Date and which apply 

to this contract.  
Table 5 - List of Specifications  

Title  Description  

SANS  All relevant SANS specifications and requirements  

ISO  All relevant ISO specifications and standards  

TIMS  Transnet Construction Environmental Management  
Plan_Rev04  

TIMS  Transnet Standard Environmental Specification_Rev04  

TIMS  Contractor SHE Specifications  

TIMS  COVID 19 Post-Lockdown Construction Site HS Guidelines 

Rev 01_  

TIMS  TIMS Contractor Health and Safety Specification 

Guideline  

DBT Plant  Conveyor Technical Data  

DBT Plant  Electrical Network   

    

EEAM-Q-001  Belt Conveyors and Associated Equipment  

EEAM-Q-002  Specifications Hydraulic Equipment  

EEAM-Q-003  General - Specification for Steel Wire  

EEAM-Q-004  Gear, Shaft & Bearing Brake  

EEAM-Q-006  Structural steel Work  

EEAM-Q-008  Corrosion Protection  

EEAM-Q-009  Quality Management  
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EEAM-Q-010  Specification for reinforced Concrete and Structural  

EEAM-Q-011  Maintenance of Cranes and Hoist  

EEAM-Q-012  General Electrical Equipment - Revised 10-Sep-12  

EEAM-Q-013  Punch List Specification  

EEAM-Q-014/015  Electrical Motors and generators-  

EEAM-Q-014/016  Electrical Motors and generators  

EEAM-Q-015  Elec Tech Data Sheet  

EEAM-Q-016  General Requirements and Conditions  

EEAM-Q-017  Medium voltage switchgear and control  

EEAM-Q-018/021/030  Specification for Electrical Equipment  

EEAM-Q-019  Cable reel Systems  

EEAM-Q-020  Tests on Electrical Equipment  

EEAM-Q-021  Specification for Electrical Equipment  

EEAM-Q-021  Electronic Equipment  

EEAM-Q-028-M  Specific requirements-Mech Equip-Richards Bay  

EEAM-Q-028-E  Specific requirements-Elec Equip-Richards Bay  

EEAM-Q-030  (Elec Equip Supply- PORTS HE8-2-12Ver1)  

    

TPD  High Level Commissioning Plan  

TPD  TPD-001-EL&PSPEC  

TPD  TPD-002-DBSPEC (2)  

TPD  TPD-003-CABLESPEC  

TPD  TPD-004-EARTHINGSPEC  

TPD  TPD-005-FIRESPEC  

TPD  TPD-007-MVSWITCHSPEC  

TPD  TPD-008-MINISUBSPEC  

TPD  TPD-010A-HIGHMASTSPEC-A  

TPD  TPD-010B-HIGHMASTSPEC-B  

TPD  TPD-011-UPSSPEC  

TPD  TPD-012-ACCESS CONTROL  

TPD  TPD-012-POWER FACTOR CORRECTION  

TPD  Trenching Manhole spec  
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SECTION 2  

7  Management and start up  

7.1 Management meetings  

Regular meetings of a general nature may be convened and chaired by the Project Manager as follows:  
   

Table 6 - Management meetings  

Title and purpose  Approximate  
time 

interval  

&  Location  Attendance by:  

Contract Management (overall 

contract progress and feedback, 

including risk register and 

compensation events)  

Every 2 weeks   TPT  
Richards bay 

offices  

CM, Project Manager,  
Supervisor, Contractor Project  
Manager, Project Team  

SHE meetings  Weekly   On-Site  CSHEO, CM, Project Manager, 
SHEQ, ProjEM, Contractor  
Project Manager, Project 

Team  

Safety Action Meetings  Weekly   On-Site  CM, Project Manager, HSR,  
Contractor Project Manager, 

Project Team  
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SHE Pre-mobilisation Meeting  Within 1 week 
prior to site 

establishment by  
Contractor  

On-Site/ TPT 

Richards bay 

offices  

CM, Project Manager, HSR, EO,  
ProjEM,  
CSHEO, Contractor 

Project Manager  

Stakeholder Engagement 

Meetings  
Monthly  TPT  

Richards bay 

office  

Client, CM, Project Manager, 
HSR,  
Contractor Project  
Manager, Project Team  

  

  

Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if 

not so specified by persons and at times and locations to suit the Parties, the nature and the progress 

of the works.  Records of these meetings are to be submitted to the Project Manager by the person 

convening the meeting within five days of the meeting.    

All meetings are to be recorded using minutes or a register prepared and circulated by the person who 

convened the meeting. Such minutes or register are not to be used for the purpose of confirming 

actions or instructions under the contract as these are to be done separately by the person identified 

in the conditions of contract to carry out such actions or instructions.    

7.2 Documentation Control  

In undertaking the works all documentation requirements for the works shall be dealt with in accordance 

with document DOC-STD-0001 – Rev03 (Contractor Documentation Submittal Requirements). The 

control, maintenance and handling of these documents and drawings, using a suitable document control 

system, remain the sole responsibility of the Contractor.  

7.2.1  The Contractor Documentation Schedule (CDS) is as contemplated in DOC-STD- 0001 – Rev 03, as 

contained in Annexure 16.  

7.2.2 The Contractor documentation “Starter kit”, as contemplated in DOC-STD-0001 – Rev 03, will be issued 

at the kick-off meeting following award.  

7.2.3  All contract correspondence is issued through document control. All hardcopy communication will be 

delivered to the Employer via the Document Controller at the Project site-office document control 
department. All electronic communication to be transmitted to RBayDocControl@transnet.net. 
and relevant Document Controller copied in.  

7.2.4  Each supplier of documentation and data to the Project is responsible for ensuring that all 
documentation and data submitted conforms to the Project Standards and data Quality requirements 
in terms of numbering, uniqueness, quality, accuracy, format, completeness and currency of 
information. Data not meeting the Project Standards and data Quality requirements will be cause for 

rejection and returned to the Contractor for corrective action and re-submission.  

7.2.5  Should any change be made to documentation or data, which has already been submitted to the 

Project, new or revised documentation or data shall be issued to replace the outdated information.  

7.2.6  It is the responsibility of all Project participants undertaking work on the Project to ensure they obtain 

and comply with the relevant requirements to suit their deliverables and Scope of Work.  
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7.2.7 The Contractor is to ensure that the latest versions of the required application software and a suitable 

‘IT’ Infrastructure is in place to support the electronic transmission of documentation.  

7.2.8  Electronic files submitted to the Project shall be clear of known viruses and extraneous “macros”. The 
supplier of documentation is required to have, at all times, the latest generation of virus protection 
software and up-to-date virus definitions.  

7.2.9  The Contractor shall be responsible for the supply of all Sub-Supplier/Contractor/ Manufacturer, etc 
documentation and data related to their package of work, and shall ensure that these Sub-Suppliers 
have the capability to supply the necessary documentation and data in the required time-frame and 
quality as outlined in the specified standards prior to awarding sub-orders.  

7.2.10 All drawings supplied shall comply with the CAD Standards, i.e. ENG-STD-0001  

7.2.11 The required number of copies shall as a minimum be three (3) (1x original + 2 x hard copies), with the 

corresponding PDF and ‘Native’ file formats upon final submission.  

7.2.12 The required number of copies of documentation and data shall be specified in the ‘Contractor 
Documentation Schedule’ (CDS). The required number of copies shall as a minimum be three (3) (1 x 
original + 2 x hard copies), with the corresponding PDF and ‘Native’ file formats upon final 
submission.  

7.2.13 The Contractor shall apply “wet signatures” to the original Documentation before scanning the signed 

original and prior to formal submission to the Project Manager.  

7.2.14 Final issues of all documentation shall be supplied to the Project in “wet signature” format along with 

the associated corresponding electronic ‘native files’ and PDF renditions.  

7.2.15 The Contractor shall ensure adequate resources are available to manage and execute the Document 

Control function as per the requirements of the Project  

  

7.3  TIMS HEALTH AND SAFETY CONTRACTOR SPECIFICATION GUIDELINES  

7.3.1  Health and Safety Requirements  

a) The Contractor shall comply with the requirements of the, TIMS health and safety contractor 
specification guidelines,   

b) The Contractor shall comply with the requirements of the Transnet Port Terminal, Projects Site 

Specific Health and Safety Specification, HAS-SP-0001 and Transnet Covid-19 Guidelines.  
c) ‘In order to manage and reduce the impact of Covid-19 on Transnet construction sites, the 

Contractor shall comply with the following guidelines-:  

• -IMS-HS-SOP.009.01 – POST COVID-19 CONSTRUCTION SITE GUIDELINES,  

• -IMS-ENV-SOP-009.01 – HEALTH CARE WASTE MANAGEMENT ON CONSTRUCTION SITES  

• -Contractor General Requirements for Health and Safety for the Fire Rebuild Project  

d) The Contractor shall comply with all applicable legislation, regulations issued in terms thereof and 

Transnet’s safety rules which shall be entirely at the Contractor cost and which shall be deemed to 
have been allowed for in the rates and prices.  

e) The Contractor will be required to submit SHE COMPLIANCE FILE/as per the OHS Act of, 1993 (Act 
85 of 1993) and its Construction Regulation 2014, as well as the Transnet Site Specification. 

Requirements of the Employer, if any, will be made known on award of the contract.   
f) The Contractor is solely responsible for the delivery of the services under the Contract having the 

highest regard for the health and safety of its employees, Transnet’s employees and persons at or 

in the vicinity of the Site, the Works, temporary work, materials, the property of third parties and 

any purpose relating to the Contractor carrying out its obligations under this Contract. The  
Contractor must comply with Asbestos Abatement Regulations, 2020, as framed under the OHS Act,  
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1993 (Act 85 of 1993) during preparations of the Health and  
g) safety plan, Risk Assessment, including handling and removal of construction material.   

h) The Contractor must initiate and maintain safety precautions and programs to conform to all 
applicable Health and Safety laws or other requirements, including requirements of any applicable 
government instrumentality and client corporate, business unit and site requirements.   

i) The Contractor must comply and is responsible for ensuring that all of its Sub- Contractors comply 
with the relevant legislation(s) and statutory regulations for health and safety, the Transnet Health 
and Safety requirements included in the Contract and other document pertaining to health & safety 
contained in the Programme Health & Safety Management System and include standards, policies, 
procedures, guidelines and safe work instructions.   

j) The Principal Contractor must prepare, implement and administer the Health and Safety  
Management Plan (HSMP) based on the Health and Safety Specifications. The Health and Safety 
Management Plan must provide a systematic method of managing hazards and implementing 
control measures.   

k) All method statements, Risk assessments and transit plans will be included within the Contractor 
Method Statements and will form part of the on-site documentation (all documents must be 
compiled by competent personnel to avoid delays and unnecessary back and forth approval process.   

l) The Contractor shall ensure compliance to Construction Regulation 2014, under the Occupational 
Health and Safety Act, Act 85 of 1993 by appointing a Health and Safety Construction Agent if 
required/if the project triggers the permit requirement , this person must a competent, registered 
with the SACPCMP as CHS Agent. This person will facilitate and create all necessary documents for 
construction work permit to the Department of Labour. The Agent shall be available for presentation 
of documents to Transnet, attending meetings and doing full Agent duties as prescribed by the 
regulation.   

m) All Safety officers appointed by the Principal Contractor and Contractors shall be registered with 

the SACPCMP and shall have a minimum of 5 years’ experience on similar projects.   
n) All equipment, services shall be designed for safety and demonstrate safety aspects considered: by 

producing Design for health and Safety document by the designers. Demonstration of health and 
safety features considered during design stage must be presented and involvement of Construction 
Health and Safety Agent personnel during design stage must be evident. Hazorp and Hazcon 
studies must be conducted as required and be presented to the client (Transnet Port Terminal)   

o) The Plant shall be designed and built to ensure reasonable safety and comfort of the operator, 
maintenance personnel and people in the area in accordance with the relevant Project Specific 
Specifications.   

p) At all times during the manufacture, construction, erection and testing of the Plant the Contractor 
will be responsible for the safety of all persons on the site and the Plant will be in full compliance 
with the requirements of the South  

q) South African Occupational Health and Safety Act, Act 85 of 1993, and Transnet Health and Safety 

Management Plan.   
r) Necessary registers, accident books, diary, time book, test certificates, method statement, risk 

assessment, health and safety plan etc will be kept on site under the control of the Site Supervisor 
and can be inspected at any time. All accidents are to be reported to and entered in the site 
accident book.   

s) At all times the Contractors staff will ensure a high standard of Health and Safety is carried out at 

all times on site.   
t) All operatives on site must wear full PPE in accordance with Transnet Port Terminals HSE 

requirements including safety boots, hard hats and a high visibility vest or coat and LEP (Light Eye 
Protection) as standard.  

u) The ‘no smoking on site’ policy will always be adhered to; smoking will only take place in the site 

designated area.  
v) Asbestos/ possibility contact and removal (Please note these Asbestos requirements will only apply 

if there is a possibility of Asbestos material on site  
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w) In case the Contractor discovers asbestos A Pre-Demolition and Refurbishment or removal of 

asbestos survey will be done by the Contractor and submit for approval, and a copy of a Plan will 
be done in accordance with Asbestos Legislation.  

x) A suitably approved licensed Asbestos Removal Contractor will be appointed to carry out the 
removal of all asbestos containing products including the asbestos cement based corrugated sheets 
and rainwater down pipes and gutters.  

7.3.2  Cost for Health and Safety  

Health and safety cost must be demonstrated as guided/Shown on the example of the cost for Health 

and Safety sheet. All the cost must be added on the sheet.  

7.4 TIMS ENVIRONMENT AND SUSTAINABILITY SPECIFICATION GUIDELINES  

7.4.1  The following documents, included in the Works Information, provide the minimum acceptable 

standards that shall be adhered to:  

• Transnet  Integrated  Management  System (TIMS) Policy Commitment Statement;  

• Transnet - ENV-STD-001 Rev 04 Construction Environmental Management Plan (CEMP);  

• Transnet - ENV-STD-002 Rev 04 Standard Environmental Specification (SES); and  

• Transnet Asbestos Management Procedure.  

• TIMS environment and sustainability specification guidelines.  

The Contractor must comply with all the requirements of the CEMP, SES and PES as mentioned above. 

The above requirements shall be applicable to the main Contractor and its service providers.  

The Contractor must sign the declaration of understanding as a commitment to abide with Transnet 

Environmental Governance Framework and Project Environmental Specification. Sufficient 

environmental budget must be allocated to meet all the project environmental requirements for the 

duration of the contract.  
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Contractor shall perform the works and all construction activities within the Site and Working Areas 

having due regard to the environment and to environmental management practices as more particularly 

described within the CEMP and SES. The CEMP describes in detail the roles and responsibilities of the 

project team with respect to Environmental Management. In addition, it describes the main 

requirements that the Contractor must comply with during the construction phase to ensure that the 

environment is considered, negative impacts are avoided/minimised and positive impacts are 

encouraged.  

The SES describes the minimal acceptable standards for environmental management for a range of 

environmental aspects commonly encountered on construction projects and sets environmental 

objectives and targets, to which the Contractor observes and complies.  

7.4.2  The contactor must appoint a fulltime Environmental Officer (EO)/Safety, Health and Environmental 
(SHE) Officer to monitor and manage compliance to Environmental Specification and all applicable 
environmental legislation. The EO/SHE officer must have relevant environmental qualifications and 
experience, and this must be approved by TPT before commencement of work on site.  

7.4.3  The Contractor will be required to submit an environmental file to TPT post award of tender. 

Particular requirements of the Employer will be made known on award of the contract. Site access 

certificate shall not be granted until the environmental file has been approved by the Employer.  

7.4.4  The overarching obligations of the Contractor under the CEMP before construction activities 
commence on the Site and/or Working Areas is to provide environmental method statements (as 
contained under section 6.1.3 of the CEMP) for all construction operations at the Site and/or Working 

Area by the Contractor and where requested by the CM and to comply with the following:  

The Contractor shall identify the kinds of environmental impacts that will occur as a result of their 

activities and accordingly prepare separate method statements describing how each of these impacts 

will be prevented or managed so that the standards set out in the SES document are achieved. The 

method statements will be prepared in accordance with the requirements set out in the CEMP. These 

method statements shall form part of the environmental file. The Contractor shall ensure that  

management, foremen and the general workforce, as well as all suppliers and visitors to Site have 

attended the Environmental Induction Programme prior to commencing any work on Site. If new 

personnel commence work on the Site during construction, the Contractor shall ensure that these 

personnel undergo the Environmental Induction Programme and are made aware of the environmental 

specifications on Site.  

7.4.5 The Contractor shall ensure that all salvageable items not required for re-use in the project must be 

delivered to Amafa Conservation Materials Bank at the Contractor costs if required.  

7.4.6  Where required, one of the first actions to be undertaken by the Contractor shall be to erect and 
maintain a temporary fence along the boundaries of the Site and Working Areas as applicable, and 

around any no-go areas identified on the layout plans, to the satisfaction of the Project Manager.  

7.4.7  During the construction period, the Contractor complies with the following:  

• A copy of the CEMP and SES shall be available on Site, and the Contractor shall ensure that all the 

personnel on Site (including Subcontractors and their staff) as well as suppliers are familiar with 

and understand the specifications.  

• Method statements need to be compiled by the Contractor throughout the Construction and 

Commissioning phase of the project. These Method Statements must be approved by the TPT 

Construction Manager and TPT Environmental Manager or Environmental Officer. Approval must at 

least be two weeks prior to the proposed commencement of the activity. Emergency construction 

activity method statements may also be required. The activities requiring method statements cannot 

commence if they have not been approved by the TPT Environmental Manager or Environmental  
Officer.  
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• Where applicable, the Contractor shall provide job-specific training on an ad hoc basis when workers 

are engaged in activities, which require method statements.  

• The Contractor shall be responsible for rehabilitating and or re-vegetating all areas to the 

satisfaction of the TPT Environmental Manager or Environmental Officer as detailed in the SES.  

• The Contractor must ensure that its Subcontractors comply with the Environmental Specification.  

7.5 Quality assurance requirements  

7.5.1  General  

The Contractor is responsible for all quality activities necessary to ensure the Work meets the 

requirements specified in the Contract, and shall manage and coordinate all Quality aspects of the Work 

in accordance with the requirements of this Specification, together with the Contractor PQP and QCPs 

once reviewed and accepted by TRANSNET.  

The Contractor shall execute the works in accordance with the project specification “General Quality 

Requirements for Contractors and Suppliers” - QAL-STD-0001 included in Annexure 17 of the Works 
Information.  

  

Applicable Codes and Standard Documents  

• EEAM-Q-009 Quality Management Specification for Supplier/Construction  

• ISO 9001:2008/2015 International Standard Series Quality Systems  

• ANSI/AWS D1.1 Structural Welding Code -Steel  

• SANS1200 Standardised Specifications for Civil engineering Construction  

• SANS 10160 General Procedures and Loadings (Design of Buildings)  

• SANS 10162 Structural Use of Steel  

• SANS 1200H Structural Steelwork  

• SANS 1200HC Corrosion Protection of Steelwork  

• SANS 1200HB Cladding and Sheeting  

• SANS 10100 Structural Use of Concrete  

• SANS 1200G Concrete (Structural)  

• SANS 1200D Earthworks  

• TIMS Quality Contractor Specification Guideline  

7.5.2 The Contractor shall have, maintain and demonstrate its use to the Project Manager (and/or the 

Supervisor as appropriate) the documented Quality Management System to be used in the 

performance of the works.   

7.5.3 The Contractor Quality Management System shall conform to International Standard ISO 9001:2015 (or 

an equivalent standard acceptable to the Project Manager).  

7.5.4  The Contractor submits Quality Management System documents to the Project Manager as part of 

contractors programme under ECC Clause 31.2 to include details of:  

• Project Specific Quality Plan for the contract  

• ISO 9001:2015 certification  

• Index of Quality procedures / Method statements to be used during the contract.  

• Quality Control Plan (QCP’s) for each discipline (Civil & Structural,  

• Mechanical and Electrical)  
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• A signed Quality Policy based on International Organisation for Standardisation (ISO 9001:2015) 

that displays the five key policy requirements.  

7.5.5 The Contractor develops and maintains a comprehensive register of documents that will be generated 

throughout the contract including all quality related documents as part of its Quality Plan.  

7.5.6 The Project Manager indicates those documents required to be submitted for either information, 

review or acceptance and the Contractor indicates such requirements within contractors register of 

documents.   

7.5.7  The register shall indicate the dates of issue of the documents with the Project Manager responding 

to documents submitted by the Contractor for review or acceptance within the period for reply prior 

to such documents being used by the Contractor.  

7.5.8 Quality Plan means the Contractor statement, which outlines strategy, methodology, resources 

allocation, QA and Quality Control co-ordination activities to ensure that the works meet the 

standards stated in the Works Information.  

7.5.9  Where specified, the Contractor shall submit a project quality plan to Transnet Port Terminal within 

14 working days after the Contract start date. The quality plan shall detail how the Contractor Quality 
System will be applied to the Scope of Work specified in the Contract, and shall address the following:  

• Satisfying the technical and quality requirements of the Contractor Scope of Work, and relevant 

elements of the applicable ISO 9001:2015 standard  

• Include all quality activities relevant to the Scope of Work, identifying all procedures, reviews, audits, 

controls and records used to control and verify compliance with the specified Contractual 

requirements  

• List of all applicable codes, standards and specifications  

• Include a listing of all special processes (e.g. welding and non-destructive testing, cube testing etc.) 

envisaged for use, including confirmation of personnel certification as required  

• Include all proposed method statements (for site-based work activities)  

• Include a description of the Contractor project organization, with key positions and responsibilities 

identified and individuals named. The organization structure shall also indicate the resources 

committed to the management/coordination of QA/QC activities  

• Include a listing of all Quality Control Plans (QCP’s), and associated Field  

• Inspection Checklists (FIC’s), as applicable  

• Identify in the Project Quality Plan any Sub-Contractor work.  

• Include the proposed Authorised Inspection Authority (where applicable - for pressurised equipment 

and systems)  

• Include a schedule / index of proposed quality records  

The Project Quality Plan shall be controlled and re-submitted for approval when required to incorporate 

any change necessary during the Contract duration to ensure that the document is maintained as an 

effective control, change management and records. The change management will be done to an agreed 

policy or procedure.  

7.5.10 The Quality Policy mean the overall intentions and directions of the Contractor  

7.5.11 related to quality as formally expressed by top management.  

7.5.12 The Index of Procedures means a list or schedule of the Contractor Quality Control procedures that will 

be employed during the contract.  

7.5.13 The Contractor shall provide material certificates for all materials supplied under this contract, in 

addition test certificates for all lifting and rigging equipment which is part of the gravity take up unit 

shall be provided. Certificates recording the balancing of the pulleys shall be provided.  
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7.5.14 The Contractor complies with the requirements of QAL-STD-0001 Quality Requirements for Contractors 
and Suppliers contained in Annexure 17 Quality Control Plans  

7.5.15 The Contractor prepares and submits QCPs to TRANSNET for review in accordance with the requirements 

of the Contract and PQP.  

7.5.16 QCPs must clearly identify all inspection, test and verification requirements to meet the Contractual 
obligations, specifications, drawings and related details including destructive and non-destructive 
testing, witness and hold points.  

7.5.17 The Contractor shall not commence fabrication or manufacture prior to review and approval of the 

applicable QCP by TRANSNET.  

7.5.18 QCPs shall include reference to all tests specified in the Works Information.  

7.5.19 Inspection Points  

The QCP identifies points in the fabrication, manufacturing and/or installation process that are selected 

for inspection. These points are denoted by the following inspection codes:  

a)  Hold Point (H) 

Inspection points in the manufacturing cycle, beyond which work shall not proceed without the specified 

activity, work or function being witnessed. Hold points require written notification to TRANSNET. b) Witness 

Point (W)  

An inspection point in the manufacturing cycle that will be witnessed or verified. If TRANSNET confirms 

it is unable to attend after being provided with the written notification, then manufacture may proceed. 

Witness points require written notification to TRANSNET.  
c) Review Point (R)  

A point at which products and quality records are verified and endorsed. Review points are not point 

that require notification to TRANSNET.  
d) Surveillance (S)  

An inspection point in the manufacturing cycle during which any activity, work or function is observed. 

No formal notification is required.  

The Contractor maintains the status of testing and inspection by progressively having the QCPs signed 

off.  

7.5.20 Specific Responsibility and Authority Contractor has the overall authority in the determination of all 

matters affecting the implementation and operation of quality practices on the project. Contractor 
is responsible for:  

• Identifying resource/s and equipment for project quality purposes  

• Ensuring that Quality personnel are suitably qualified  

7.5.21 Quality personnel assigned must have attended ISO 9001:2015 training and must have a minimum of 

three years in the field on Quality Assurance and Control.  

7.6 Programming constraints   

7.6.1 The Contractor construction programme shall correspond with the Employer’s objectives of the 

Employer’s Works Information.  

7.6.2 The Contractor construction programme shall correspond with the stipulations included in the 

Employer’s Works Information, which details the minimum construction constraints to be considered 

in providing the Works.  
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7.6.3 The Contractor construction programme shall comply with the stipulations included in the Employer’s 

Works Information, which details the minimum Environmental Management constraints as imposed on 

the provision of the Works.  

7.6.4  The Contractor construction programme shall comply with the stipulations included in the Employer’s 
Works Information, which details the minimum Health & Safety constraints as imposed on the 

provision of the Works.  

7.6.5  The Contractor construction programme shall comply with the stipulations included in the Employer’s 
Works Information, which details the minimum Quality Assurance constraints as imposed on the 

provision of the Works.  

7.6.6 The Contractor construction programme shall include any reasonable foreseen and unforeseen 

constraints, assumptions and conditions which may arise in line with the overall scope as outlined in 

the Employer’s Works Information.  

7.6.7 The Contractor shall comply with the provisions of NEC ECC Clauses 25.1, 27.1 and 27.2 among others, 

when providing occupations to the Working Areas to allow for works which will be undertaken by 

Others.  

7.6.8 Key Dates are detailed in the relevant section(s) of the Works Information will be in accordance with the 

dates stipulated within Contract Data Part One; pending approval of Project Manager and subject 

to the requirements as stipulated in NEC ECC Clause 25.3.  

7.6.9 Contractor is required to comply with the Employer’s stipulations regarding all required approvals, 

permissions, licences and permits, prior to commencing works and or specific activities.  

7.6.10 The Contractor construction WBS shall correspond with the client’s Pricing Data. As a minimum shall 

include but not be limited to the following WBS Elements:  

a) Procurement and delivery of all long lead items necessary to provide the Works in line with the 

stipulations of the Employer’s Works Information.    
b) Long lead items include but are not limited to; plant, equipment, materials and any other resources, 

as required to provide both temporary and permanent works.  
c) Procedure for Contractor design submission and approval any portion of the works and/or plant and  

equipment as stipulated in the Works Information in accordance with stipulations for submission, 

acceptance and approval as stipulated in the Works Information; including any other additional 

design requirements and or alterations in existing design which may stem from the aforementioned.  
d) Correction of Defects, testing and commissioning, as-built, hand-over and close-out procedures in 

accordance the Works Information.  
e) All Trades & Headings from the Bill of Quantities or Activity Schedules are to be captured in the WBS.  

7.6.11 The Contractor uses Primavera P6 programme submissions or similarly approved that is fully 

compatible with prior written approval from the Employer. In the event that the Contractor will be 

using earlier or later/more recent versions of the software, the onus is on the Contractor to ensure 
that a conversion is done in order for Primavera P6 XML file (soft copy) submissions to be compatible 
with Primavera P6 version 21.  

7.6.12 The Contractor shows on each programme he submits to the Project Manager, the requirements of 

the [CEMP, SES, PES and SMP] as described under the relevant sections of the Works Information, 

together with the associated environmental method statements.  

7.6.13 The Contractor ensures programme complies with industry best practices and project management 

methodologies.  

7.6.14 The Contractor will make use and comply to a 14-Point Assessment Metrics as a benchmark to check 
programme quality and health metrics. The metrics used is aligned to the DCMA 14-Point Assessment 
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Metrics. Programmes are to pass with a minimum of 75% to be considered acceptable. The following 
metrics will apply   

  

  
Table 7 - Programme Quality Metrics  

Ref  

#  

Schedule Quality  

Metric  

Target  Explanation  

  

1  

  

Logic (logic missing)  

  

<5%  

A core schedule quality check. In theory, all activities 

must have at least one predecessor and one successor 

associated with it. Failure to do so  

will impact the quality of results derived from a time 

analysis as well as a risk analysis. Note that links will need 

to be independently verified to ensure they make sense.  

2  Leads  0%  
Any task that has a lead (negative lag) in its predecessor  

3  Lags  <5%  Any task that has a lag in its predecessor  

4  
Finish to Start (FS) 

relationships  >90%  Any relationship type that is Finish-to-Start  

5  Hard Constraints  <5%  An incomplete task that has any type of constraint  

6  High Float  <5%  An incomplete task with float greater than 44 working 

days  

7  Negative Float  0%  
An incomplete task with float less than 0 working days  

  

8  

  

High Duration  

  

<5%  

Any incomplete task that has a duration greater than 44 

working days (2 Months) *calendar dependant  

  

  

9  

  

  

Invalid Dates  

  

  

0%  

Any task that has a forecast start/finish date prior to the 

project schedule status date or an actual start/finish date 

beyond the project schedule status date  

10  Resources  100%  
Any incomplete task that has resources  

(quantity/hours/currency) assigned  
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11  

  

  

Missed Tasks  

  

  

<5%  

Tasks that are supposed to have been completed (prior to 

the status date) with actual or forecast finishes after the 

baseline date OR have finished variances >0  

  

12  

  

Critical Path Test  

  

Pass  

A delay test activity is inserted into the CPM schedule in 

order to test if the critical path behaves as it should. This 

results in a pass or fail.  

  

  

13  

  

Critical Path Length  

Index (CPLI)  

  

  

> 0.95  

The Critical Path Length Index (CPLI) is a measure of 

the relative efficiency required to complete a milestone 

on time, or how close a critical path is to the project 

target completion date.  

  

  

  

  

14  

  

  

  

Baseline Execution  

Index (BEI)  

  

  

  

  

> 0.95  

An indication of the efficiency with which actual work has 

been accomplished when measured against the baseline. 

The more activities that are completed either on time or 

ahead of the baseline schedule will reflect a BEI of 1 or 

more. Conversely, a BEI of less than 1 reflects less than 

forecasted schedule execution.  

  
Overall  

> 

75%  11 out of 14 metrics passed  

  

  

  

  

  

7.6.15  Employer (including the agents of the Employer) operates on Site during dates or timings when the 

Contractor has completed certain elements of the Works.  

7.6.16 Others operate on Site during dates or timings when the Contractor has completed certain elements of 

the Works.  

7.6.17 The Contractor first accepted programme may be agreed during the pre- contract negotiation period, 

and no later than the period stipulated under Contract Data Part One (2 weeks after the Contract 

Date).  

7.6.18 The Contractor complies with the Employer’s programme, if provided, when submitting first programme.  

7.6.19 The Contractor shows on accepted programme and all subsequently revised programmes the critical 

path or paths and all necessary logic diagrams demonstrating sequence of operations.  

7.6.20 The Contractor presents all programme submissions including but not limited to the tender programme, 

first programme and all subsequently revised programmes (see ECC Clauses 31.2 and  
32.1) in hard copy and soft copy format; with the programme model being a Level 4 project schedule 
– decomposed to appropriate levels of detail in order to accurately substantiate activity duration 
estimates.  
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7.6.21 The Contractor shows on Accepted Programme and all subsequently revised programmes showing the 

critical path or paths and all necessary logic diagrams demonstrating sequence of operations.  

7.6.22 The Contractor programme shows duration of operations in working days as per the stipulated definition 

of the workdays and hours under C3.1 Employer’s Works Information.  

7.6.23 Each programme submitted by the Contractor to the Project Manager, is fully Cost and Resource Loaded 

(People, Equipment, Plant, Materials & Other Resources).  

7.6.24 The Contractor shows on each programme he submits to the Project Manager, the requirements as 

listed in the NEC3, ECC, Clause 31.2.  

7.6.25 The Contractor attends, participates in and makes a meaningful contribution to, planning initiation & 
set–up meetings held during the pre-contract negotiation period and no later than the period 
stipulated under Contract Data Part One (2 weeks after the Contract Date); to agree and set-up - 
including but not limited to - the first schedule for acceptance; methodology for calculation of physical 
progress percentage for the project, monitoring, control and reporting requirements; proposed 
templates and planning/scheduling procedures to be complied with for the duration of the project.  

7.6.26 The Contractor shows on each revised programme he submits to the Project Manager a resource 
histogram showing planned progress versus actual, deviations from the Accepted Programme and any 

remedial actions proposed by the Contractor, including a spreadsheet identifying instances of 
resource over-allocation and/or conflicts, accompanied by proposed resolutions.  

7.6.27 The Contractor programme shows the following levels:  

a) Level 1 Master Schedule – defines the major operations and interfaces between engineering design, 

procurement, fabrication and assembly of Plant and Materials, transportation, construction, testing 

and pre-commissioning, commissioning and Completion.  
b) Level 2 Project Schedule – summary schedules ‘rolled up’ from Level 3 Project Schedule described 

below  
c) Level 3 Project Schedule – detailed schedules generated to demonstrate all operations identified on 

the programme from the starting date to Completion. Individual operations will be assigned a code. 

The Employer notifies any subsequent layouts and corresponding filters on revised programmes. 
Activities at this level must not be longer than one update cycle unless exceptional circumstances 
exits justifying longer durations.  

d) Level 4 Project Schedule – detailed discipline/speciality level schedule decomposed to appropriate  
levels of detail in order to accurately substantiate activity scope and activity duration estimates; 

developed and maintained by the Contractor relating to all operations identified on the programme 

representing the daily activities by each discipline, with activities and operations adequately 

decomposed in order to accurately represent the effort required to execute said activity/operation 

and support accurate duration estimates.  

7.6.28 The Contractor submits progress updated programmes to the Project Manager at least 1 (one) full 
working day prior to progress meetings at fortnightly intervals in addition to the intervals for 
submission of revised programmes stated under Contract Data Part One.  

7.6.29 The following submission cycle will apply –  

  
Table 8 - Programme submission cycle  

Item  Programme/Report  Due  

1  First programme for acceptance  Latest 2 weeks after award  
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2  Fortnightly progress updated 

programme & project progress 

report  

Fortnightly, 1 (one) full day prior to 

progress meetings. Note: Where 

fortnightly and monthly reports and 

updates clashes/aligns in cycle only the 

monthly report will take precedence.  

3  Monthly progress updated 

programme & project progress 

report  

Monthly, submitted a week before the last  

Friday of each month  

4  Revised programmes (for 

acceptance)  
Any time as requested by Employer 

and/or anytime material changes to the 

scope justifies a need and supported by 

the Employer or at the intervals as 

indicated in the Contract Data  

5  Occupation programme &/or 

tracking sheets  
Daily, issued after morning work planning 

meetings, for the duration of each 

occupation period.  

  

7.6.30 A basis of programme/schedule document is provided with each revised programme submission which  
will define in writing how the programme was developed at the point in time with a focus on detailing 
changes in future iterations, The key objective of the document is to document the detailed 
assumptions, exclusions and/or qualifications known at the time that the programme was developed, 
it will include topics but is not limited to them:  

  
Table 9 - Basis of Programme Index  

INDEX  

1.   Executive Summary  

1.1. Purpose of this Document  

1.2. Overall Schedule Information  
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1.2.1.     Schedule Version  

1.2.2.     Software Used  

1.2.3.     Work Breakdown Structure   

1.2.4.     Milestone Summary  

1.3. Analysis of the Critical Path and Near-Critical Paths  

1.4. Analysis of Risks  

1.5. Key Assumptions, Allowances, and Exclusions  

2.   Current Project Status  

2.1. Overview  

2.2. Milestone Status  

2.3. Permitting Status  

2.4. Engineering Status  

2.5. Procurement Status  

2.6. Construction Status  

2.7. Commissioning and Start-up  

2.8. Tie-in Status  

2.9. Change Request Status  

2.10.  Risk Register Status  

3.   Basis of Schedule  

3.1. General Issues  

3.1.1.     Owner Reviews and Approvals  

3.1.2.     Basis of Durations  

3.1.3.     Use of Constraints  

3.1.4.     Float Utilization  

3.1.5.     Schedule Calculation Mode (Retained logic vs 

progress override)  

3.1.6.     Roll-up of detail  

3.1.7.     Resource Loading and Equipment Utilization  

3.2. Engineering Basis  

3.2.1.     Assumptions and allowances  

3.2.2.     Exclusions  

3.2.3.     Basis of Durations  
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3.3. Procurement Basis  

3.3.1.     Long Lead Items  

3.3.1.     Assumptions and allowances  

 

3.3.2.     Exclusions  

3.3.3.     Basis of Durations  

3.4. Fabrication Basis (if applicable)  

3.4.1.     Assumptions and allowances  

3.4.2.     Exclusions  

3.4.3.     Basis of Durations  

3.5. Transportation Basis (if applicable)  

3.5.1.     Bulk Materials and Equipment  

3.5.2.     Customs Clearance  

3.5.3.     Assumptions and allowances  

3.5.4.     Exclusions  

3.5.5.     Basis of Durations  

3.6. Construction Basis  

3.6.1.     Camp Facility Analysis  

3.6.2.     Heavy Lifts  

3.6.3.     Scaffolding  

3.6.4.     Assumptions and allowances  

3.6.5.     Exclusions  

3.6.6.     Basis of Durations  

3.7. Project Calendars  

3.7.1.     Work Calendars  

3.7.2.     Holidays  

3.7.3.     Inclement Weather Calendars  

3.7.4.     Assumptions and allowances  

3.7.5.     Exclusions  

3.8. Duration Contingencies  

3.8.1.     Assumptions and allowances  

3.8.2.     Exclusions  

3.9. Change Request Impacts  
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3.9.1.     Assumptions and allowances  

3.9.2.     Exclusions  

3.10.  Concerns and Other Issues  

4.   Risk Analysis  

4.1. Approach and Methodology  

4.1.1.     Qualitative Risk Assessment  

4.1.2.     Quantitative Risk Assessment  

4.2. Analysis Results and Comparisons  

4.3. Assumptions and allowances  

4.4. Exclusions  

5.   Appendices  

  

7.7 Reporting and Monitoring  

7.7.1  The Contractor attends meetings as included but not limited to those defined in the Employer’s Works 

Information.  

7.7.2  The Contractor submits programme narrative report to the Project Manager at fortnightly intervals 
as well as status/target sheets detailing planned/targeted activities and actuals at in addition to the 
intervals for submission of revised programmes stated under Contract Data Part One.  

7.7.3  The Contractor completes an assessment of all activities in progress and to completion to determine 
physical percentage complete, forecasted completion dates, deviations from the Accepted Programme 
and proposes remedial actions to rectify deviations.  

7.7.4  The Contractor submits the programme narrative report detailing the status and performance of 
operations on the site and working areas status and performance of operations outside the Working 
Areas, man-power histograms, plant and equipment histograms, S-curve of overall progress, and 
critical action items (top 10). Report shall indicate “progress this period” and “progress to date”.  

7.7.5  The Contractor fortnightly project progress reports (narrative report) includes but is not limited to:  

a) Level 4 Project Schedule – decomposed to appropriate levels of detail in order to accurately 

substantiate activity duration estimates and showing two separates  
b) Bars for each task i.e. the primary bar must reflect the current forecast dates and the secondary bar 

the latest Accepted programme.  
c) Progress Spreadsheet detailing actual progress achieved (target/planned quantity versus actual 

quantity) on current (critical) activities for the previous week, planned progress for the current week, 
deviations and proposed recovery for each activity in question. A 1-week Look Ahead Spreadsheet in 
line with the aforementioned stipulations to be included. Priority to be given to identification of critical 
and near critical activities, progress and any deviations from planned performance in this regard.  

d) 3-week Look Ahead Schedule showing two separate bars for each task i.e. the primary bar must 

reflect the current forecast dates and the secondary bar the latest Accepted programme.  
e) Dependencies/Deliverables matrix detailing interim approvals and/or any other inputs/requirements 

from Employer/Supervisor/Project Manager/Others or any other project stakeholder in line with the 

activities identified in the 1 and 3- week Look Ahead Schedules.  
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f) Interfacing Matrix, detailing timeous identification of any requirements for providing the Works and/or 

works to be executed by Others and any other Stakeholders party to this contract in line with the 
stipulations of the Works Information.  

g) Manpower Histogram – reflecting actual, forecasted and planned activities  
h) Plant and Equipment Histogram – reflecting actual, forecast and planned activities.  

i) S-curves – reflecting the actual physical percentage complete versus the planned physical percentage 

for the overall contract.  
j) Identification critical activities, progress and any deviations from planned performance.  

k) Adherence and actual performance achieved with regards to Environmental, Health & Safety and 

Quality Management.  

  

7.7.6  The Contractor monthly project progress report includes but is not limited to:  

a) Monthly, the Contractor completes an assessment of the physical progress of all activities in 
progress and to completion, accordingly, calculates physical progress complete for the project 
overall (represented as a percentage) in line  

b) with the methodology and resultant tools agreed in Section 2.7.3; revises and submits the updated 

programme for acceptance and cash flow forecast report; detailing any variances and proposes 

remedial actions to rectify deviations.  

c) The Contractor monthly programme narrative report is submitted a week before the last Friday of 

each month, or as required by the Project Manager. The report shall indicate “progress this period” 
and “progress to date” and shall include, but is not limited to, the following;  

• Summary of progress achieved during the reporting period  

• Latest Accepted Programme submitted for approval  

• Deviations from the current Accepted Programme and action plans to rectify  

• Project milestones table – planned versus actual and forecast  

• Status and performance of operations on the site and working areas  

• Status and performance of operations outside working areas  

• Cash flow forecast report  

• Digital photographic record of the progress of the works  

• Manpower histograms, including a control spreadsheet detailing specific current and future 

overallocation and/or conflicts in allocation of resources.  

• Contractor plant and equipment histograms, including a control spreadsheet detailing specific 

current and future over-allocation and/or conflicts in allocation of resources.  

• S-curves of overall progress  

• Critical action items list (top 10) • Identified Risks (top 10)  

• Earned value summary report detailing SPIt, SVt, EVt, PVt, EACt and resultant earned values. 

(Alternately Earned Schedule Analysis may be used)  

7.7.7  Facility Breakdown Structure including asset classifications and cost coding.  

The Contractor will develop, maintain and provide a Facility Breakdown Structure that will record all 

costs and details associated with the project down to assets class level that can easily be used (aligned 

to the Employers SAP data, asset classifications, coding, etc). The Contractor will be responsible with 

developing the FBS model, cost coding, obtaining approval thereof, maintaining it through monthly 

reporting of an Asset View Report during the course of the contract and at the time end of the  
works provide a complete an integrated facility breakdown of the assets along with their costs and 

details to enable accurate capitalisation of the works and loading of maintenance requirements and 

data on the Employers SAP system.  
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7.8 Contractor management, supervision and key people  

7.8.1 The Contractor shall make an adequate, experienced and stable project team available for the duration 

of the contract. Every effort must be exercised by the Contractor to minimise the replacement of 

project team members in order to ensure optimum contract management continuity, business 

continuity plans and efficiency.  

  

  

  

  

7.8.2 The Contractor employs full time, fully qualified and experienced key persons under ECC clause 24.1 

who have been delegated sufficient authority to manage the contract efficiently on-Site during 

completion of the works including and not limited to:  

  
Table 10 - Key Persons, Experience and Registrations  

Profession   Experience in Years   Professional Registration   

Project Manager   5 to 10   SACPCMP – Pr CPM - PMP  

Mechanical Engineer (Bulk 

material handling)  
5 to 10   ECSA - Pr Eng / Pr Tech Eng   

Mechanical Engineer (Fire and  
Building Services)  

5 to 10  ECSA - Pr Eng / Pr Tech Eng  

Electrical Engineer   5 to 10   ECSA - Pr Eng / Pr Tech Eng   

Civil Engineer (Civil)  5 to 10   ECSA - Pr Eng / Pr Tech Eng   

Quantity Surveyor   5 to 10   SACQSP – P. QS   

Health and Safety Officer   5 to 10   SACPCMP   

Environmental Officer   5 to 10      

Construction Manager   5 to 10   
  

Document Controller   5 to 10      

Project Planner   5 to 10      

7.8.3 The Contractor employs personnel listed above but not limited to those mentioned in order to perform 

the functions of key persons under NEC3 ECC Clause 24.1. These appointments shall have the 

necessary experience and be suitably qualified.  

7.8.4 The Contractor provides an Organogram of all key people (both as required by the Employer and as 

independently stated by the Contractor under Contract Data Part Two) and how such key people 

communicate with the Project Manager and the Supervisor and their delegates all as stated at 

paragraph 6.5 of C3.1 Employer’s Works Information.  
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8 Annexures  

Annexure 1: CV  H02 Sulphur Import Conveyor  

Annexure 2: CV  H05 Sulphur Import Conveyor  

Annexure 3: CV H06 shuttle Conveyor   

Annexure 4: HBI Transfer House  

Annexure 5: H&V Transfer House  

Annexure 6: BVI Fire Assessment Reports  

Annexure 7: Bosch Fire Damage Assessment Reports  

Annexure 8: EEAM specifications  

Annexure 9: Transnet Construction Environmental Management Plan  

Annexure 10: Transnet Standard Environmental Specification  

Annexure 11: Contractor SHE Specifications  

Annexure 12: COVID 19 Post-Lockdown Construction Site HS Guidelines  

Annexure 13: TPD Specification  

Annexure 14: H03 Conveyor and H03 Gallery Specific Electrical Zoning Report RPT013  

Annexure 15: DBT Electrical Network  

Annexure 16: DOC-STD-0001 Rev 3 Contractor Documentation Submittal Requirements  

Annexure 17: QAL-STD-0001 General Quality Requirements for Contractors and Suppliers  
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PART C4: SITE INFORMATION  
  

  

  

  

Document reference  Title     No of 

pages  

  This cover page     1  

  

  

  

  

  

  

  

  

  

Site Information  

  

  

  

  

  

  

  

  

   
2  

  

  

  

  

  

  

  

  

  
   

Total number of pages  3  
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TRANSNET PORT TERMINALS  
TENDER NUMBER: TPT/2024/04/0029/62000/RFP  
DESCRIPTION OF THE WORKS:  Import Sulphur rebuild Programme, H galleries at the Dry Bulk Terminal Port of 

Richards  
Bay, for Transnet SOC Ltd (Reg. No. 1990/000900/30) Operating as Transnet Port Terminals, (Hereinafter Referred 

to as “TPT”).  

  

1. DESCRIPTION OF WORKING AREA AND ACCESS TO WORKING AREA  

  

1.1 GENERAL  
  

The Working Area is the property of the Employer at Richards Bay and specifically in the area of the 
Dry Bulk Terminal (DBT). Access to working area shall be via surfaced roads within the terminal and 

will be subject to the Employer’s security requirements and regulations.  
  

Rail access is not available except by special arrangement.  
  

• Altitude         Sea level  
• Ambient temperature      5-45 °C  
• Relative humidity       Frequently 100%  
• Air pollution         Heavily saline and dust laden; industrial  

and locomotive fumes; ignitable dusts  
• General wind velocities      Up to 60 km/h  
• Storm wind velocities      Up to 180 km/h  
  

1.2 ACCESS  
  

Access is available through the main TPT Security check points on the East or the West boundaries. At 
all times the Contractor will familiarise and adhere to ALL Employers (TPT) rules and regulations 

regarding security / access control.  
The Contractor shall however be responsible for his / her own security and the Employer (TPT) will not 

be held liable / responsible for any stolen / lost property, tools, and equipment by the Contractor.  
  

2. SITE FACILITIES  

  

As the Dry Bulk Terminal is deemed to be a Brown Fields Area, there are no facilities available to Contractor’s 

without strict permission of the Employer (TPT).  
Contractors at all times must make provision for facilities for their own usage.  
  

2.1 Power Supply  
  

The Contractor will install and supply own temporary site power.  
  

The Contractor shall also provide, lay, install, connect up and maintain in good condition from the point 
of supply, all cables, boards, conductors and other electrical equipment and plant used by him and his 
sub-contractors in connection with the Contract works. All connections and wiring must be to the 
approval of the Supervisor before the supply is switched on. The Contractor shall at all times be 
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responsible for the safety of the electrical equipment under his control, notwithstanding any approval 
or otherwise by the Supervisor , and he is to ensure that all equipment is in a sound condition at all 

times and all his wiring complies with the wiring Regulations as applicable.  
  

2.2 Sanitary Facilities  
The Contractors will provide own sanitary facilities.  
  

2.3 Client Facilities  
The Contractor will not have access to any Client facilities, workshops and offices. The Contractor is to 

allow for any such requirements.  
  

  

 

2.4 Contractor Establishment Area  

  

The Contractor establishment area will be an allocated area convenient on the site. The Contractor is to 

confine himself to the defined area and must keep this area in a clean and tidy condition.  
The Contractor will be required to erect a secure mesh type fence 1.8 m high around the whole of the 
defined area and equip same with suitable gates and supply own security. The location and type of 

construction of all temporary buildings shall be to the approval of the Employer.  
  

3. Nature of Dry Bulk Terminal Conditions  

  

Extreme care and safety regulations will be adhered to at all times, as the above works will be executed 

in close proximity of live working area i.e.:  
  

• Production  
• Conveyor belts  
• Vehicle Congestion  
• Mobile Cranes  
• Mobile scaffolding, rigging and house keeping  
• Railway lines  
• Heat, fumes and dust effects from production  
• Flammable gases  
• Personal Protection  
• Water  
  

The Contractor should take note that no hot work is permitted without a HOT WORK PERMIT.  
  

The environment in which the Contractor will be required to work will be extremely onerous physically. 
It is important that the Contractor fully acquaints himself with the working conditions prior to 

submitting his bid for the work.  
  

4. Other reports and publicly available information  
Port operations takes precedence over all work. The Contractor must take cognisance of this when and 

the delays that may be incurred when determining his Programme.  
  

Rainfall  
Detailed weather conditions and records are available from South African Weather Service, Private Bag 

X097, Pretoria, 0001 (email info1@weathersa.co.za).  
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Datum  
For the purpose of this contract the datum level shall be Chart Datum CD (Port), which is 0,9m below Mean 

Sea Level (MSL).  
  

For example:   +0,00m CD (Port)   =   -0,90m MSL  
 +0,90m CD (Port)   =   +0,00m MSL   
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