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The NEC3 ECC comprises the following documents: 

• NEC3 Engineering & Construction Contract (April 2013) 

• C0. ECC3 Contract cover page 

• C1.1. ECC3 Offer & Acceptance 

• C1.2.a ECC3 Data by Employer 

o Annexure A – Weather Data Schedule 

o Annexure B – Pro Forma Security Bonds and Guarantees  

o Annexure C – ACSA Panel of Adjudicators  

o Annexure D – ACSA Insurance Schedule  

• C1.2.b ECC3 Data by Contractor 

• C2 ECC3 Pricing Data Options A to F 

• C3 ECC3 Employers Works Information 

• C4 ECC3 Site Information 

Completion of the Contract Data in full is essential to create a complete contract. The Contract Data must be 

read together with the Conditions of Contract prior to entering the relevant data.  

Completion of the Works Information is essential to protect the ACSA’s interests.  Please ensure that all 

guidance notes are complied with in the Works Information to ensure compliance with this requirement. 
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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 
 

SUPPLY and INSTALLATION OF AWOS EQUIPMENT, ACCESSORIES and 
SOFTWARE UPGRADE AT OR TAMBO INTERNATIONAL AIRPORT AND BRAM 
FISCHER INTERNATION AIRPORT FOR A PERIOD OF 6 MONTHS 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Options B The offered total of the Prices exclusive of VAT is  R      

 Sub total R      

 Value Added Tax @ 14% is R      

 The offered total of the amount due inclusive of VAT is1 R      

 (in words)       
 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified in 
the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number:   

 

 
1 This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in 
terms of the conditions of contract. 
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 
conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an 
agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 
and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 
Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).   
 
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer 
in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute 
a binding contract between the Parties. 
 
 
Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the Parties 
and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to incorporate 
the effect of it. 

 

No. Subject Details 

1             

2             

3             

4             

5             

6             

7             

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during 
this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 (Insert name and address of organisation) 

 

Name & 
signature 
of witness 

   

 
Date 
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C1.2 ECC3 Contract Data 
 

Part one - Data provided by the Employer 
 
Completion of the data in full, according to the Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

  

  B: Priced contract with bill of 
quantities 

 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options    

  X1:  Price adjustment for inflation  

  X2  Changes in the law  

  X5:  Sectional Completion  

  X7:  Delay damages  

  X13: Performance Bond  

  X17: Low performance damages  

  X18: Limitation of liability   

  Z:  Additional conditions of contract 

 of the NEC3 Engineering and Construction 
Contract, April 2013  (ECC3)  

 

10.1 The Employer is (Name): Airports Company South Africa SOC Limited (reg. 
no: 1993/004149/06), a juristic person 
incorporated in terms of the company laws of the 
Republic of South Africa 

Address Western Precinct 
Aviation Park 
O. R. Tambo International Airports Company 
Kempton 
1632 

10.1 The Project Manager is: (Name) [●] 

 Address [●] 

 Tel [●] 

 Fax [●] 

 e-mail [●] 
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10.1 The Supervisor is: (Name) [●] 

 Address [●] 

 Tel No. [●] 

 Fax No. [●] 

 e-mail [●] 

11.2(13) The works are  SUPPLY and INSTALLATION OF AWOS EQUIPMENT, 
ACCESSORIES and SOFTWARE UPGRADE AT OR TAMBO 
INTERNATIONAL AIRPORT AND BRAM FISCHER 
INTERNATION AIRPORT FOR A PERIOD OF 6 MONTHS 
 

11.2(14) The following matters will be included in 
the Risk Register 

 
1. Electrocution 
2. Interruption to the supply of the building 
3. Fall protection plan 
4. Lifting batteries 

11.2(15) The boundaries of the site are  Working with AWOS 

11.2(16) The Site Information is in  Part 4: Site Information 

11.2(19) The Works Information is in   Part 3: Scope of Work and all documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is 1 weeks 

2 The Contractor's main 
responsibilities 

Data required by this section of the core clauses 
is provided by the Contractor in Part 2 and terms 
in italics used in this section are identified 
elsewhere in this Contract Data.  

3 Time  

11.2(3) The completion date for the whole of the 
works is 

 
12 months from the contract start date 

11.2(9) The key dates and the conditions to be 
met are: 

Condition to be met key date 

  1 [●] [●] 

  2 [●] [●] 

  3 [●] [●] 

30.1 The access dates are: To be confirmed but intended Date 

  1 Contract start date Upon contract 
signing 

  2 End of the financial year 31/03/2027 

31.1 The Contractor is to submit a first 
programme for acceptance within  

 
1 weeks of the Contract Date. 
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31.2 The starting date is Upon project contract signing by ACSA 

32.2 The Contractor submits revised 
programmes at intervals no longer than  

 
1 weeks. 

35.1 The Employer is not willing to take over 
the works before the Completion Date. 

 

4 Testing and Defects  

42.2 The defects date is  54 weeks after Completion of the whole of the 
works. 

43.2 The defect correction period is  4 weeks 

47 The Contractor submits a quality plan for 
acceptance within: 

2 weeks of the Contract Date. 

5 Payment  

50.1 The assessment interval is  between the 20th day of each successive month. 

51.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are 
made is  

 
4 weeks from receipt of valid tax invoice. 

51.4 The interest rate is  (i) not applicable, there’s no interest on late 
payment  

6 Compensation events   

60.1(13) The place where weather is to be 
recorded is: 

 
Kempton Park, South Africa 

 The weather measurements to be 
recorded for each calendar month are,  

 
the cumulative rainfall (mm) 

  the number of days with rainfall more than 10 mm 

  the number of days with minimum air temperature 
less than 0 degrees Celsius 

  the number of days with snow lying at 09:00 
hours South African Time 

  and these measurements: 

 The weather measurements are supplied 
by 

SA weather services 

 The weather data are the records of past 
weather measurements for each calendar 
month which were recorded at:  

 
 
Kempton Park, South Africa 

 and which are available from:  the South African Weather Bureau and included in 
Annexure A to this Contract Data provided by the 
Employer 

60.1(13) 
 

Assumed values for the ten year return 
weather data for each weather 
measurement for each calendar month 
are: 

As stated in Annexure A to this Contract Data 
provided by the Employer. 
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7 Title There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

8 Risks and insurance  

80.1 These are additional Employer's risks   1. Safety requirements 

  2. Vetting of contractor 

  3. Approval of Safety file 

81.1 The Contractor’s Risk Add: 

Definition of Force Majeure -  

The following additional conditions must satisfied: 

(1) The Contractor has engaged with the persons 
responsible for the riot, commotion, disorder, strike or 
lockout; has met with the persons or leaders; and has 
recorded the persons or leaders details, their 
grievances, the organisations involved, all threats 
made; and has requested the persons or leaders to 
cease all unlawful conduct; and 

(2) The Contractor has obtained proof of the riot, 
commotion, disorder, strike or lockout, and of any 
unlawful conduct; and 

(3) The Contractor has reported all threats and 
unlawful conduct to the South African Police Service; 
and 

(4) The Contractor has brought an urgent application to 
the court on an ex parte basis that correctly identify the 
respondents and define the unlawful conduct to be 
interdicted; and 

(5) The Contractor has ensured that the court order is 
enforced. 

84.1 
 

The Employer provides these insurances 
from the Insurance Table 

See Annexure D to this Contract Data provided by 
the Employer.  

84.2 
 

The minimum limit of indemnity for 
insurance in respect of loss of or damage 
to property (except the works, Plant, 
Materials and Equipment) and liability for 
bodily injury to or death of a person (not 
an employee of the Contractor) caused by 
activity in connection with this contract for 
any one event is   

See Annexure D to this Contract Data provided by 
the Employer. 

84.2 The minimum limit of indemnity for 
insurance in respect of death of or bodily 
injury to employees of the Contractor 
arising out of and in the course of their 
employment in connection with this 
contract for any one event is  

See Annexure D to this Contract Data provided by 
the Employer. 

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED 

 
CONTRACT 11 ECC3 COVER PAGES 

Confidential 

Confidential 

used in this section are identified elsewhere in 
this Contract Data. 

10 Data for main Option clause  

B Priced contract with bill of quantities  

60.6 The method of measurement is  as stated in Part C2.1, Pricing Assumptions. 

11 Data for Option W1  

W1.1 The Adjudicator is (Name) Panel of Adjudicators 

 

Name Location Contact details  

(phone & e mail) 

Adv. Ghandi 

Badela  

Gauteng +27 11 282 3700 

ghandi@badela.co.za 

Mr. Errol Tate 

Pr. Eng.  

Durban  +27 11 262 4001 

Errol.tate@mweb.co.za 

Adv. Saleem 

Ebrahim  

Gauteng +27 11 535 1800 

salimebrahim@mweb.co.z

a 

Mr. Sebe 

Msutwana Pr. 

Eng.  

Gauteng +27 11 442 8555 

sebe@civilprojects.co.za 

Mr.  Sam Amod  Gauteng  sam@samamod.com 

 

 Adv. Sias 

Ryneke SC 

Gauteng 083 653 2281 

reyneke@duma.nokwe.co.

za 

Mr. Emeka 

Ogbugo 

(Quantity 

Surveyor) 

Pretoria  +27 12 349 2027 

emeka@gosiame.co.za 

 

W1.2(3) The Adjudicator nominating body is: The Chairman of the Johannesburg Society of 
Advocates, or his successor or his nominee.  

W1.4(2) The tribunal is:  Arbitration. 

W1.4(5) The arbitration procedure is  The latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

 The place where arbitration is to be held is In the city where the Site is located, within South 
Africa. 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee of 
the Association of Arbitrators (Southern Africa) or 
its successor body. 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation  

X1.1(a) The base date for indices is  The closing date for submission of Tenders. 

X1.1(c) The proportions used to calculate the 
Price Adjustment Factor are: 

  
linked to index for 

 
Index prepared by 

mailto:ghandi@badela.co.za
mailto:Errol.tate@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:salimebrahim@mweb.co.za
mailto:sebe@civilprojects.co.za
mailto:sam@samamod.com
mailto:reyneke@duma.nokwe.co.za
mailto:reyneke@duma.nokwe.co.za
mailto:emeka@gosiame.co.za
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proport
ion 

  0. [●] [●] [●] 

  0. [●] [●] [●] 

  0. [●] [●] [●] 

  0. [●] [●] [●] 

  0. [●] [●] [●] 

  [●] non-adjustable  

 Total 1.00 
 

  

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X5 Sectional Completion  

X5.1 The completion date for each section of 
the works is: 

 
Section 

 
Description 

 
Completion date 

  1 Delivery of material [●] 

  2 Installation and 
commissioning  

[●] 

X5 & X7 Sectional Completion and delay 
damages used together 

 

X7.1 
X5.1 

Delay damages for late Completion of the 
sections of the works are:  

 
section 

 
Description 

 
Amount per day 

  1 Delivery of material R[●] 

  2 Installation and 
commissioning  

R[●] 

 Remainder of the works    

 The total delay damages payable by the 
Contractor does not exceed: 

 
R [●] 

X13 Performance bond  

X13.1 The amount of the performance bond is R[●]. 

X17 Low performance damages  

X17.1 The amounts for low performance 
damages are: 

 
Amount 

 
Performance level 

  R [●] for [●] 

  R [●] for [●] 

  R [●] for [●] 

  R [●] for [●] 

X18 Limitation of liability  
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X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to: 

The Contractor’s total liability is not limited. 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to: 

The Contractor’s total liability is not limited. 

X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

The Contractor’s total liability is not limited. 

X18.4 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

The total loss suffered and/or damage caused to the 
Employer’s Property 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts for 
which the Contractor is liable under this contract 
for 
 

• Defects due to his design which arise before 
the Defects Certificate is issued, 

• Defects due to manufacture and fabrication 
outside the Site, 

• loss of or damage to property (other than the 
works, Plant and Materials), 

• death of or injury to a person; 

• damage to third party property; and  

• infringement of an intellectual property right.  

X18.5 The end of liability date is  The date on which the liability in question 
prescribes in accordance with the Prescription Act 
No. 68 of 1969 (as amended or in terms of any 
replacement legislation) for any other matter. 

Z The Additional conditions of contract 
are 

 
Z1 to Z24 below.  

  

 AMENDMENTS TO THE CORE CLAUSES 

Z1 Interpretation and the law 

Z1.1 Add to core clause 12.3: Any extension, concession, waiver or relaxation of any action stated in this 

contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a 

waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm 

such agreement in writing. 

 

Z1.2 Add the following as a new core clause 12.5: 

Z1.2.1 In this contract: 

Z1.2.1.1 references to any Party to the Contract include its successors or permitted assigns; 

Z1.2.1.2 references to the Contractor include the obligations of its personnel; 
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Z1.2.1.3 the references to the provisions of any law include such provisions as amended, re-enacted or 

consolidated from time to time in so far as such amendment, re-enactment or consolidation applies or 

is capable of applying to any works under this Contract; 

Z1.2.1.4 references to this Contract and any deed, Contract or instrument are deemed to include references to 

this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied 

or replaced from time to time; 

Z1.2.1.5 references to a "person" include a natural person, company or any other artificial person or other 

corporate entity, a charity, trust, partnership, joint venture, syndicate, or any other association of 

persons; 

Z1.2.1.6 references to “month” means a calendar month; 

Z1.2.1.7 headings are for convenience only and are not taken into consideration in the interpretation of the 

Contract; 

Z1.2.1.8 where any number of days is prescribed, those days are reckoned exclusively of the first and inclusively 

of the last day unless the last day falls on a day that is not a working day, in which event the last day is 

the next succeeding working day; 

Z1.2.1.9 any provision in Contract that is or may become illegal, invalid or unenforceable in any jurisdiction is 

ineffective to the extent of such prohibition or unenforceability in such jurisdiction and is treated as 

severed from the balance of Contract in such jurisdiction, without invalidating the remaining provisions 

of Contract in such jurisdiction or affecting it in any other jurisdiction; 

Z1.2.1.10 references to any amount means that amount exclusive of VAT, unless the amount expressly includes 

VAT; 

Z1.2.1.11 the rule of construction that if general words or terms are used in association with specific words or 

terms that are a species of a particular genus or class, the meaning of the general words or terms shall 

be restricted to that same class shall not apply, and whenever the word "including" is used followed by 

specific examples, such examples shall not be interpreted so as to limit the meaning of any word or 

term to the same genus or class as the examples given; 

Z1.2.1.12 the rule of construction that the Contract is interpreted against or to the disadvantage of the party 

responsible for the drafting or preparation of Contract does not apply; 

Z1.2.1.13 words and abbreviations that have well known technical or trade meanings are used in the Contract in 

accordance with such recognized meanings; 

Z1.2.1.14 references to a "subsidiary" or a "holding company"  is references to a direct or indirect subsidiary or 

holding company as defined in the law of the jurisdiction of the place of incorporation of the company 

that has a subsidiary or holding company and "affiliate" is any company that is under common control 

with such subsidiary or holding company; 

Z1.2.1.15 time is of the essence in the performance of the parties’ respective obligations. 

Z2 The Project Manager and Supervisor: add the following at the end of core clause 14.2:  

Z2.1 The Project Manager and the Supervisor may take an action which they have delegated. 

Z3 Early Warning: add the following at the end of core clause 16.2: 

Z3.1 The Contractor ensures that a subcontractor attends risk reduction meeting if its attendance would 

assist in deciding the actions to be taken.  

Z4 Providing the Works: Delete core clause 20.1 and replace with the following: 

Z4.1 The Contractor provides the works in accordance with the Works Information and warrants that the 

results of the Works, when complete, shall be fit for their intended purpose as stated in the Works 

Information, and if no such purposes is stated, the ordinary purpose of the Works. 
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Z5 Subcontracting: 

Z5.1 The following clause is added as a new core clause 26.4: “Within 5 days of request by the Project 

Manager, the Contractor provides proof to the Project Manager that the Contractor’s payment 

obligations towards its Subcontractors have been discharged. Failure by the Contractor to provide such 

proof to the satisfaction of the Project Manager entitles the Employer to instruct the Project Manager to 

certify payment directly to any such Subcontractor and the Contractor shall have no recourse to recover 

such amounts from the Employer. Such direct payment do not create privity of contract between the 

Employer and such Subcontractor. The Employer may recover such direct payment from the 

Contractor.” 

Z6 Other responsibilities: add the following at the end of core clause 27: 

Z6.1 The Contractor has satisfied himself, prior to the Contract Date, as to the completeness, sufficiency and 

accuracy of all information and drawings provided to him as at the Contract Date. 

Z6.2 The Contractor is responsible for the correct setting out of the Works in accordance with the original 

points, lines and levels stated in the Works Information or notified by the Project Manager, Supervisor or 

the Employer. Any errors in the positioning of the Works are rectified by the Contractor at the 

Contractor’s own costs. 

 

Z7 Acceleration: add the following new provisions at the end of core clause 36: 

Z7.1 The Project Manager’s reply is either: 

Z7.1.1 A notification that the quotation is accepted, in which case, the Project Manager changes the Prices, 

Completion Date and Key Dates and accepts the revised programme; or 

Z7.1.2 A notification that the quotation is not accepted and that the Prices, Completion Date and Key Dates are 

not changed. 

Z8 Extending the defects date: add the following as a new core clause 46: 

Z8.1 If the Employer cannot use the works due to a Defect, which arises after Completion and before the 
defects date, the defects date is delayed by a period equal to that during which the Employer, due to a 
Defect, is unable to use the works. 

Z8.2 If part of the works is replaced due to a Defect arising after Completion and before the defects date, the 

defects date for the part of the works which is replaced is delayed by a period equal to that between 

Completion and the date by when the part has been replaced. 

Z8.3 The Project Manager notifies the Contractor of the change to a defect date when the delay occurs. 
The period between Completion and an extended defects date does not exceed twice the period 
between Completion and the defects date stated in the Contract Data. 
 

Z9 Quality Management System: add the following as a new core clause 47: 

Z9.1 The Contractor implements and maintains a quality management system with the requirements stated in 

the Works Information. 

Z9.2 Within the period stated in the Contract Data, the Contractor provides the Project Manager with a quality 

plan for acceptance. A reason for not accepting the quality plan is that it does not allow for the 

Contractor to Provide the Works.  

Z9.3 If any changes are made to the quality plan, the Contractor provides the Project Manager with the 

changes quality plan for acceptance. 

Z9.4 The Project Manager may instruct the Contractor to correct a failure to comply with the quality plan. This 

instruction is not a compensation event.  
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Z10 Assessing the amount due:  

Z10.1 Delete the second bullet point of core clause 50.1 and replace with the following: “within thirteen 

weeks of termination of this Contract” 

Z11 Final assessment: add the following as a new core clause 53: 

Z11.1 The Project Manager makes a final assessment and certifies final payment in accordance with the 

Contract. The final payment is made within four weeks of the assessment.   

Z11.2 An assessment of the final amount due is conclusive evidence of the final amount due under or in 

connection with the Contract, unless a Party raises a dispute in relation to the assessment of the final 

amount due. 

Z11.3 The assessment of the final amount due is changed to include any agreement the Parties reached and/or 

a decision of the Adjudicator which has not been referred to the tribunal within four weeks of that decision. 

The changed assessment becomes conclusive evidence of the final amount due under or in connection 

with the Contract.   

Z12 Notifying compensation events:  

Z12.1 Delete the last sentence in core clause 61.3 and replace with the following: “If the Contractor 

does not notify a compensation event within four weeks of becoming aware of the event, he is not 

entitled to a change in the Prices, the Completion date or a Key Date and the Employer is absolved 

from all liability in relation to such event.” 

Z13 Assessing compensation events: 

Z13.1 The following is added at the end of core clause 63.4: “the Contractor shall only be entitled to 

changes to the Prices, the Completion Date and/or the Key Date if the compensation event affects the 

critical path.” 

Z14 Termination 

Z14.1 Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after the 

words “assets or”: “business rescue proceedings are initiated or steps are taken to initiate business 

recue proceedings”. 

 AMENDMENTS TO THE SECONDARY OPTION CLAUSES 

Z15 Changes in Law:  Add the following clause to secondary option X2 as X2.2: 

Z15.1 A change in law is defined as:  

Z15.1.1 the adoption, enactment, promulgation, coming into effect, repeal, amendment, reinterpretation, 
change in application or other modification after the Contract Date of any law, excluding (i) the 
enactment of any bill inside the country, but only if such bill is enacted without any material changes 
being made to the contents of such bill from the form published in the Gazette (as defined in the 
Interpretation Act, 1957) as at the Contract Date, and (ii) any such modification in law relating to any 
taxes, charges, imposts, duties, levies or deductions that are assessed in relation to a person’s 
income 

Z15.1.2 any permit being terminated, withdrawn, amended, modified or replaced, other than (i) in accordance 
with the terms upon which it was originally granted, (ii) as a result of the failure by the Contractor to 
comply with any condition set out therein, or (iii) as a result of any act or omission of the Contractor, 
any Subcontractor or any affiliate to the Contractor. 

Z16. Delay damages: add the following to secondary Option X7 (if applicable in this contract) 

Z16.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this 
Contract Data for Option X7, the Employer may, at its sole discretion, terminate the Contractor’s 
obligation to Provide the Works. 
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Z16.2 If the Employer terminates in terms of this clause, the procedures and payment on termination as 
those applied for reasons R1 to R15 or R18 stated in the Termination Table 

Z17 Performance Bond 

Z17.1 Amend the first sentence of clause X13.1 to read as follows: The Contractor gives the Employer 
an unconditional, on-demand performance bond, provided by a bank or insurer which the Project 
Manager and the Employer have accepted, for the amount stated in the Contract Data and in the form 
set out in Annexure B of this Contract Data.   

Z16.2Z17.2 Add the following new clause as Option X13.2: The Contractor ensures that the performance bond is 

valid and enforceable until the end of the contract period. If the terms of the performance bond specify 

its expiry date and the end of the contract period does not coincide with such expiry date, four weeks 

prior to the said expiry date, the Contractor extends the validity of the performance bond until the end of 

the contract period. If the Contractor fails to so extend the validity of the performance bond, the Employer 

may claim the full amount of the performance bond and retain the proceeds as cash security 

Z18 Limitation of liability: Insert the following new clause as Option X18.6: 

Z18.1 The Employer's liability to the Contractor for the Contractor's indirect or consequential loss is limited to 

R0.00.  

Z18.2 Notwithstanding any other clause in this contract, any proceeds received from the security bonds and 
guarantees provided by the Contractor in terms of this Contract and any insurances or any proceeds 
which would have been received from any insurances but for the conduct of the Contractor shall be 
excluded from the calculation of the limitations of liability listed in the contract. 
 

 ADDITIONAL Z CLAUSES  

Z19 Cession, delegation and assignment  

Z19.1 The Contractor shall not cede, delegate or assign any of its rights or obligations to any person without 
the written consent of the Employer, which consent shall not be unreasonably withheld. This clause 
shall be binding on the liquidator/business rescue practitioner /trustee (whether provisional or not) of 
the Contractor. 

Z19.2 The Employer may, on written notice to the Contractor, cede and delegate its rights and obligations 
under this contract to any person or entity. 

Z20 Joint and several liability  

Z20.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or 
more persons, these persons are deemed to be jointly and severally liable to the Employer for the 
performance of the Contract. 

Z20.2 The Contractor shall, within 1 week of the Contract Date, notify the Project Manager and the Employer 
of the key person who has the authority to bind the Contractor on their behalf. 

Z20.3 The Contractor does not materially alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z21 Ethics 

Z21.1 The Contractor undertakes: 

Z21.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 
construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward for 
the award or in execution of this contract; 

Z21.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 
corruption and money laundering to which it or the Employer is subject, including but not limited to the 
Prevention and Combating of Corrupt Activities Act, 12 of 2004. 
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Z21.2 The Contractor’s breach of this clause constitutes grounds for terminating the Contractor’s obligation 
to Provide the Works or taking any other action as appropriate against the Contractor (including civil 
or criminal action). However, lawful inducements and rewards shall not constitute grounds for 
termination. 

Z21.3 If the Contractor is found guilty by a competent court, administrative or regulatory body of participating 
in illegal or corrupt practices, including but not limited to the making of offers (directly or indirectly), 
payments, gifts, gratuity, commission or benefits of any kind, which are in any way whatsoever in 
connection with the contract with the Employer, the Employer shall be entitled to terminate the 
contract in accordance with the procedures stated in core clause 92.2. The amount due on termination 
is A1. 

Z22 Confidentiality 

Z22.1 All information obtained in terms of this contract or arising from the implementation of this contract 
shall be treated as confidential by the Contractor and shall not be used or divulged or published to any 
person not being a party to this contract, without the prior written consent of the Project Manager or 
the Employer, which consent shall not be unreasonably withheld. 

Z22.2 If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as 
such until otherwise notified by the Project Manager. 

Z22.3 This undertaking shall not apply to –  

Z22.3.1 Information disclosed to the employees of the Contractor for the purposes of the implementation of 
this agreement. The Contractor undertakes to procure that its employees are aware of the confidential 
nature of the information so disclosed and that they comply with the provisions of this clause; 

Z22.3.2 Information which the Contractor is required by law to disclose, provided that the Contractor notifies 
the Employer prior to disclosure so as to enable the Employer to take the appropriate action to protect 
such information. The Contractor may disclose such information only to the extent required by law and 
shall use reasonable efforts to obtain assurances that confidential treatment will be afforded to the 
information so disclosed; 

Z22.3.3 Information which at the time of disclosure or thereafter, without default on the part of the Contractor, 
enters the public domain or to information which was already in the possession of the Contractor at 
the time of disclosure (evidenced by written records in existence at that time);   

Z22.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 
thereof, in the course of Providing the Works and after Completion, requires the prior written consent 
of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

Z22.5 The Contractor ensures that all his Subcontractors abide by the undertakings in this clause. 

Z23 Liens and Encumbrances  

Z23.1 The Contractor keeps the Equipment used to Provide the Services free of all liens and other 

encumbrances at all times. The Contractor, vis-a-vis the Employer, waives all and any liens which he may 

from time to time have, or become entitled to over such Equipment and any part thereof and procures 
that his Subcontractors similarly, vis-a-vis the Employer, waive all liens they may have or become entitled 

to over such Equipment from time to time 

Z24 Intellectual Property 

Z24.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade mark, 
trade name, trade secret or other intellectual or industrial property right relating to the Works. 

Z24.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other than 
carrying out the works. 

Z24.3 The Contractor gives the Employer an irrevocable, transferrable, non-exclusive, royalty free licence to 
use and copy all IP related to the works for the purposes of constructing, repairing, demolishing, 
operating and maintaining the works.  
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Z24.4 The written approval of the Contractor is to be obtained before the Contractor's IP made available to 
any third party which approval will not be unreasonably withheld or delayed. Prior to making any 
Contractor's IP available to any third party the Employer shall obtain a written confidentiality 
undertaking from any such third party on terms no less onerous than the terms the Employer would use 
to protect its IP. 

Z24.5 The Contractor shall indemnify and hold the Employer harmless against and from any claim alleging 
an infringement of IP rights (“the claim”), which arises out of or in relation to:  

Z24.5.1 the Contractor’s design, manufacture, construction or execution of the Works; 

Z24.5.2 the use of the Contractor’s Equipment, or  

Z24.5.3 the proper use of the Works. 

Z24.6 The Employer shall, at the request and cost of the Contractor, assist in contesting the claim and the 
Contractor may (at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. 
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Annexure A:  One-in-ten-year-return weather data obtained from SA 
Weather Bureau for [weather station] 
 
If any one of these weather measurements recorded within a calendar month, before the Completion Date 
for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the 
amount stated below then the Contractor may notify a compensation event. 
 
 
 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 
more than 
10mm 

Number of 
days with min 
air temp < 0 
deg.C 

Number of 
days with snow 
lying at 08:00 
CAT 

[Other 
measurements 
if applicable] 

January [●] [●] [●] [●]  

February [●] [●] [●] [●]  

March [●] [●] [●] [●]  

April [●] [●] [●] [●]  

May [●] [●] [●] [●]  

June [●] [●] [●] [●]  

July [●] [●] [●] [●]  

August [●] [●] [●] [●]  

September [●] [●] [●] [●]  

October [●] [●] [●] [●]  

November [●] [●] [●] [●]  

December [●] [●] [●] [●]  

 
 
 
 
 
Only the difference between the more adverse recorded weather and the equivalent measurement given 
above is taken into account in assessing a compensation event. 
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Annexure B:  Pro forma Security Bonds and Guarantee 
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Annexure C:  ACSA Panel of Adjudicators 

 

One of the following adjudicators shall be selected by the referring party as and when a dispute arises. This 

panel is valid for a period of three years, commencing on 1 May 2020. 

Potential Adjudicator Email Address Chamber 

Adv. Mkhululi Duncan Stubbs duncan.stubbs@gmail.com  Thulamela Chambers 

Adv. Arzhar Bham SC bhamae@law.co.za  Victoria Mxenge 

Adv. Mohhamed Chohan SC chohann@counsel.co.za  Group One 

Adv. Benny Makola benny.makola@gmail.com  Group 621 

Adv. Vincent Maleka SC ivmaleka@mweb.co.za  Thulamela Chambers 

Adv. Chris Loxton SC loxton@counsel.co.za  Group One 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:duncan.stubbs@gmail.com
mailto:bhamae@law.co.za
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Annexure D: ACSA Insurance Clauses 
 
SECTION A: DEFINITIONS 
 

(a) Reference to Landside means areas of the airport before the security points; and 
the restricted area beyond the security points but, within the perimeter of 
gatehouses, passenger terminals and cargo buildings. 

 
(b) Reference to Airside means the Apron / manoeuvring areas; and area within the 

airside boundary/perimeter fence, excluding the internal areas of the passenger 
terminals, perimeter gatehouses and cargo buildings. 

 
SECTION B: INSURANCE CLAUSES 
 
INSURANCE CLAUSES FOR LANDSIDE CONSTRUCTION CONTRACTS WHERE THE AWARDED 
CONTRACT VALUE DOES NOT EXCEED R150 MILLION, AND THE CONSTRUCTION PERIOD DOES 
NOT EXCEED 36 MONTHS, AND THE DEFECTS LIABILITY PERIOD DOES NOT EXCEED 24 MONTHS 
Each Party shall be responsible for effecting and maintaining the relevant insurances as specified below and 
to the extent relevant to the Contract. 
1. Insurance Effected By The Employer (Principle Controlled Insurance (“PCI”)) 
1.1 Notwithstanding anything elsewhere contained in this Contract and without limiting the obligations, 
liabilities or responsibilities of the Contractor in anyway whatsoever (including but not limited to any 
requirement for the provision by the Contractor of any other insurances) the Employer shall effect 
and maintain for the duration of the construction and maintenance periods of the Contract - as 
appropriate in the joint names of the Employer, the Contractor and where relevant Sub-Contractors 
the following insurances which are subject to the terms, limits, exceptions and conditions of the 
Policy: 
a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support Liability 
Section 1 Of The Policy – Contract Works Contract Works Insurance for the full value of the Works to 
provide cover against accidental physical loss of or damage to the Works, Temporary Works and materials 
intended for incorporation in the Works all being the subject matter of this Contract including to the extent 
provided for in the policy whilst in transit or temporarily stored at any premises en route to or 
from the Site (other than where this is a continuation of Marine Transit) within the territorial 
limits of the policy. 
 
This insurance may specifically exclude any cost necessary to replace or rectify any of the 
property insured, which is in a defective condition due to defect in design, plan specification, 
material or workmanship. 
 
This insurance contains the following limitations and warrantees ; 
Open Trench Limitation 
In respect of loss or damage to open trenches and pipes, conduits or cables laid therein, caused directly or indirectly 
by rain, inundation or flood, Insurers liability shall be limited in respect of the aggregate length of open trenches at 
any one time to 2,500 meters. 

 
Exposed Layer Works (applicable to works involving paving, roadways, bulk earthworks and runways and 
taxiways) 
In respect of loss or damage to Exposed Layer Works relating to paving, roadways and runways (including taxiways) 
caused directly or indirectly by rain, inundation or flood, Insurers liability shall be limited in respect of the aggregate 
length of Exposed Layer Works at any one time to 2,500 meters. 
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Section II of the Policy – Contractors Public Liability 
Public Liability Insurance which provides indemnity against legal liability in the event of 
accidental death of or injury to persons and/or loss of or damage to property(other than the 
Works the subject matter of this Contract) arising from the execution of the Contract with a limit 
of indemnity of R100,000,000 in respect of any one occurrence or series of occurrences 
consequent on or attributable to one source or original cause. 
 
Section III of the Policy – Removal Of Lateral Support Liability 
Removal Of Lateral Support Liability which provides indemnity against legal liability in the event 
of accidental death of or injury to persons and/or loss of or damage to property (other than the 
Works the subject matter of this Contract) arising out of or in connection with shock or vibration 
or the removal or weakening of or interference with support to property in the vicinity of the 
Contract Site and arising out of or in connection with the Insured Contract (but not in respect of 
tunneling works) and occurring during the Period of Insurance. The Limit of Indemnity being limited to 
R50,000,000 attributable to one source or original cause 
 
b) Contract Works SASRIA – Providing physical loss of or damage to the Works, Temporary Works 
and materials intended for incorporation in the Works as covered by the underlying Contract 
Works policy as noted in (a) above due to perils as covered in terms of the SASRIA Contract 
Works wording as issued by SASRIA SOC. 
 
The Contract Works SASRIA cover excludes consequential or indirect loss or damage of any kind 
or description whatsoever. 
 
The SASRIA Contract Works policy is limited to R500,000,000 (Incl VAT) in the aggregate during 
the policy period of insurance. 
 
The Contract Works SASRIA policy wording can be obtained from the SASRIA website 
http://www.sasria.co.za/ which notes the covers and policy exclusions. 
 
c) Design & Construct Professional Indemnity Insurance which provides indemnity against legal 
liability to pay compensation as a result of any actual or alleged negligent act, error or omission in 
the performance of the Professional Duties of the insured and arising from the execution of this 
project. The limit of indemnity under this insurance shall be *R25,000,000 in the aggregate during 
the annual policy period of insurance that ACSA effect such cover during the policy period from 1 
April to 31 March during each policy period of insurance. 
*The limits of indemnity applies to all ACSA contracts as a whole and does not apply specifically to this 
contract. The aggregate limit could be exhausted by claims under other ACSA contracts and there is no 
guarantee that this insurance cover will provide sufficient cover to this specific contract should the 
aggregate limit be exhausted. 

 
The Policy only covers the rectification of the works and excludes all consequential losses. 
Professional Duties do not include: 
a) Labour and construction work which would normally be the responsibility of the building 
or engineering contractor. 
b) Supervision of the construction works usually undertaken by a building or engineering 
contractor. 
 
1. 2 The Contractor shall familiarise itself fully with the details of such insurance effected by the 
Employer. The Contractor shall comply to all the terms and conditions of the Employer arranged 
policies and the Contractor shall be deemed to be fully aware of all the conditions, limits, 
limitations, exclusions/exceptions and deductibles that are contained in the Employer arranged 
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policies. Copies of the Employer arranged policies are obtainable on request from the Employer and 
if the Contractor is of the opinion that additional insurance is required, such shall be for the 
Contractors account. 
 
1.3 The Employer shall pay the premium in connection with the insurances effected by the Employer. 
The Employer is entitled to all return premiums, dividends, discounts, or adjustments in connection 
with the insurances effected by the Employer. 
 
1.4 The Contractor shall not include any premium charges for this insurance except to the extent, which 
he may deem necessary in his own interests to effect supplementary insurance to the insurance effected by 
the Employer. The Employer reserves the right to call for full information regarding 
insurance costs included by the Contractor. 
 
In the event that the Contractor purchases any insurances in addition to those indicated above, the 
premium and taxes, duties, etc. shall be borne entirely by the contractor. 
 
1.5 Any further clarification of the scope of cover provided by the Policies arranged by the Employer 
should be obtained from the Employer. 
 
1.6 The Contractor and/or any other party who obtains indemnity under the policies effected under 
 
1.1 shall become liable for the deductibles (first amount payable) which are applicable in respect 
of each and every occurrence or series of occurrences attributable to one source or cause giving 
rise to loss or damage or indemnifiable liability. The deductibles applicable to the policies effected 
under 1.1 are as follows: 
 
a) Contract Works/Contractors Public Liability/ Removal Of Lateral Support Liability 
Unless stated otherwise in the Policy Extensions the Deductibles shall be as follows which 
will apply in respect of each and every occurrence or series of occurrences arising out of or 
in connection with any one event giving rise to loss or damage: 
 
Section 1 Of The Policy – Contract Works 
In respect of all loss or damage R150,000 but increased to R250,000 in respect of loss or 
damage arising out of or in connection with testing and commissioning. 
 
Section 2 Of The Policy – Contractors Public Liability 
R75,000 each and every claim in respect of Property Damage. 
Section 3 Of The Policy – Removal Of Lateral Support Liability 
R75,000 each and every claim. 
 
b) Contract Works SASRIA 
In respect of theft as a result of the SASRIA perils insured - R25,000 each and every 
occurrence . 
 
c) Design & Construct Professional Indemnity Insurance 
a) In respect of contracts under R50 million at award – R5,000,000. 
b) In respect of contracts over R50 million at award – R10,000,000 
 
1.7 In the event of any occurrence which is likely to give rise to a claim under the insurance arranged 
by the Employer, the Contractor shall: 
a) In addition to any statutory requirement or other requirements contained in the Contract 
immediately notify the Employer and the Employer's Insurance Brokers by telephone, mobile 
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phone or email giving the circumstances, nature and an estimate of the loss or damage or 
liability. The Contractor must also complete the Claim Advice Form (Appendix “A” ). 
The following persons/insurers must be advised immediately on the occurrence of a claim on 
site or even a possibility of a claim arising due to an incident occurring on site: 
Airports Company South Africa : 
Nokulunga Masiza 
Tel: +27 (0)11 723 1400 
M: +27 (0)79 512 0532 
Nokulunga.Masiza@airports.co.za 
Buhle Mnguni 
D: +27 (0)11 723 1400 
M: +27 (0)74 535 9075 
Buhle.Mnguni@airports.co.za 
 
b) Preserve damage and make it available for inspection by a representative of the Insurers. 
c) Wherever possible, photographs of damage should be taken. 
d) Inform the police authorities promptly in the event of loss or damage by theft, burglary or 
any malicious persons(s) for the purpose of recovering any property so lost, discovering the 
guilty person or persons, and having him, her or them duly prosecuted. 
e) Advise the Insurers of any other insurance(s) which may cover the same loss, damage or 
injury, or any part thereof. 
f) Give to the Insurers every assistance to enable the Insurers to settle or resist any claim 
against the Insured, or institute any proceedings; 
g) On completion the Claims Advice Form, the form must be sent to the Employers Insurance 
Brokers for further action (the original may be emailed to the Employers Insurance Broker). 
(Please do not remove the Claims Advice Form out of this document. Rather photocopy the 
form and send the copy to the Employers Insurance Brokers). 
h) The Employer and the employers Insurance brokers / Insurers or their appointed loss 
adjusters shall have the right to make all and any enquiry's on the Site of the Works or 
elsewhere as to the cause and results of any such occurrence and the Contractor shall cooperate 
in carrying out such enquiry's. 
i) The Contractor, Project Managers and Consultants must allow free access to Insurers’ 
assessors for the purpose of investigating and assessing the loss or damage. 
j) The Contractor must not proceed with the making good any off the loss without the prior 
authorisation of the Insurers. 
k) The Contractor must keep separate records of the costs involved in making good any loss or 
damage and these records should be available at all times for inspection by Insurers. Such 
records should include inter alia the entire cost of labour, materials, transport and equipment. 
l) Where required by the Employer, negotiate the settlement of claims with the Insurer or their 
appointed loss adjusters through the Employer's Insurance Brokers and shall obtain the 
Employer's approval of such settlement. 
m) Once the amount of a claim is agreed by the Insurers and the Contractor, an “Agreement of 
Loss” form must be signed by the Contractor and if required this shall be counter signed by 
the Employer or the Project Managers. 
n) The proceeds of such claim will, if required by the Employer, be paid net of any Deductible 
applicable under the policy by the Insurers to the Employer who on receipt thereof will arrange 
for payment to be made in terms of the Conditions of Contract. In the event that it is agreed 
by the Employer that such claims payment be made directly to the Contractor, the Contractor 
shall arrange for the Employer to endorse the “Agreement of Loss” to this effect. 
 
2. Insurance Effected by the Contractor. 
In addition to Clause 1.1 in respect of the insurances effected by the Employer the following 
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Insurances to be effected by the Contractor : 
2.1 Without limiting the Contractor’s obligations, responsibilities and liabilities, the Contractor and 
Sub-contractor shall maintain at the Contractor's and Subcontractor’s expense and where 
applicable provide as a minimum the following insurances: 
a) Insurance of Construction Plant and Equipment (including tools offices and other temporary 
structures and contents) and other things (except those intended for incorporation into the 
Works) brought onto the site for a sum sufficient to provide for their replacement. 
The Employer shall be named as additional insured and a waiver of subrogation shall be 
provided to the Employer. 
b) Contractor’s Common Law Liability/ Worker’s Compensation Insurance 
The Contractor shall take out and maintain employer's liability insurance with a limit of 
indemnity of not less than R20,000,000 and/or workmen's compensation insurance 
covering personal injury to or death of the employees of the Contractor engaged in 
connection with the Works to the minimum value required by applicable law. 
The Contractor shall procure that its Subcontractors take out and maintain similar 
insurance in respect of its Subcontractor’s personnel performing the Works. 
In the event that a claim is made against the Employer in connection with such insurance, 
the Contractor shall indemnify and hold harmless the Employer against any such claim. 
The Employer shall be named as additional insured and a waiver of subrogation shall be 
provided to the Employer. 
c) Motor Vehicle Liability Insurance comprising (as a minimum) "Balance of Third Party" Risks 
including Passenger Liability indemnity with a limit of indemnity of not less than R5 000 000 
for all owned, non-owned, leased and hired vehicles. 
d) Insurance For Buy-Down Cover Of Employer’s Deductibles 
Should the Contractor believe that the Employer effected Contract Works, Public Liability and 
Design & Construct Professional Indemnity deductibles as noted in Clause 1.1 (a) and (c) be 
considered to be unacceptable to the Contractor, then the Contractor must obtain Buy 
Down cover for these deductibles to a deductible considered by the Contractor as being 
acceptable in respect of the works being undertaken. 
e) Where the Contract involves manufacturing and/or fabrication of the Works or parts thereof 
at premises other than at the Contract Site the Contractor shall satisfy the Employer that all 
materials and equipment for incorporation in the Works are adequately insured during 
manufacture and/or fabrication. In the event of the Employer having an insurable interest 
in such Works during manufacture or fabrication then such interest shall be noted by 
endorsement to the relevant Policies of Insurance. 
Such insurance shall name Employer as an additional insured, and shall be primary to any 
insurance maintained by the Employer. 
f) Public Liability insurances in excess of the Employers Public Liability insurances as stated 
under clause 1.1(a). 
g) Contractor’s Professional Indemnity Insurance in excess of the Employers Design & 
Construct Professional Indemnity insurances as stated under clause 1.1(c) and if applicable 
to cover the deductible that applies to the Employer effected insurance. 
h) Marine Cargo Insurance (If Applicable) 
Cover : Imports of cargo, equipment, goods, plant, machinery and materials 
(“Insured Property”) to the site where the Permanent Works will be 
constructed. 
Sum Insured: Not less than the value of the largest single cargo shipment, conveyance or 
the value in storage, whichever is the greater (CIF plus 10%). 
Marine / Air Cargo Insurance covering the Insured Property against all risks of physical loss 
or damage while in transit by land, sea or air from country of origin anywhere in the world 
to the site where the Permanent Works will be constructed including loading, or vice 
versa, from the commencement of the time the insured items are loaded prior leaving the 
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warehouse or factory for shipment to the said site. 
The insured parties are the Employer, the Contractor and its Subcontractors, and all their 
personnel involved in the execution of any Works on the construction site. 
j) Miscellaneous Insurance 
Other insurance as is customary, desirable or necessary to comply with applicable Laws in the 
Country. 
2.2 The insurances to be provided by the Contractor and his Sub-contractor shall be effected with 
Insurers and on terms approved by the Employer (which approval shall not be unreasonably 
withheld) and shall be maintained in force for the duration required (including any period of 
maintenance/defects liability period). The Contractor shall within twenty eight (28) days of 
commencement of the contract produce to the Employer the relevant Policy or Policies of 
Insurance. 
2.3 In the event that the Contractor or his Sub-contractor receives any notice of cancellation or 
restrictive modification to the insurance provided to them they shall immediately notify the 
Employer in writing of such cancellation or restriction and shall advise what action the Contractor 
or his Sub-contractor will take to remedy such action. 
If the Contractor fails to effect and keep in force the insurances referred to then the Employer 
may effect and keep in force any such insurances and pay such premium or premiums as may be 
necessary for that purpose and from time to time deduct the amount paid by the Employer from 
any monies due or which may become due to the Contractor or recover same as a debt from the 
Contractor. 
2.4 Sub-Contractors. 
The Contractor shall: 
a) ensure that all potential and appointed Sub-contractors are aware of the whole contents of 
these Insurance Clauses, and 
b) enforce the compliance by sub contract agreement between the Contractor and Sub- 
Contractor and where applicable that the Sub Contractor effect similar insurance relating 
to the insurances required to be effected by the Contractor under Clause 2 (Contractor 
effected insurances). 
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APPENDIX A 
 
CONTRACTORS CLAIMS ADVICE FORM - FOR ACSA INSURED CONTRACTS UNDER THE ANNUAL POLICY 
Send to : Airports Company South Africa 
E-Mail The Following People : 
Nokulunga.Masiza@airports.co.za 
Buhle.Mnguni@airports.co.za 
*....................................................... 
......................................................... 
......................................................... 
......................................................... 
......................................................... 
.………………….............................. 
* (Please provide name of contracting company, site address, telephone numbers and e-mail address). 
RE :ACSA CONTRACTORS : CAR/PL/PI : CLAIM 
Date of loss : _____________________________________________________________________ 
Reported to site agent by : ________________________ Date : _____________________ 
Reported to Insurance Broker by : ________________________ Date : _____________________ 
Locality of Incident ____________________________________________________________________ 
How did the loss occur (cause) ? _________________________________________________________ 
Details and nature of loss or damage to Contract Works _______________________________________ 
Details of other property damaged ________________________________________________________ 
____________________________________________________________________________________ 
 
Names and address of witnesses _________________________________________________________ 
Estimated cost of repairs (Separate records of all costs must be kept) R_______________________ 
Person whom assessor should contact _____________________________________________________ 
Telephone/Mobile Numbers Of Contact Person_________________________________________ 
Email Address of Contact Person_______________________________________________ 
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 
[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry) 
Whenever a cell is shaded in the left hand column it denotes this data is optional and would be required in 
relation to the option selected.  In the event that the option is not required select and delete the whole row.] 
 
Notes to a tendering contractor: 
 

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts 
of its Guidance Notes (ECC3-GN)2 in order to understand the implications of this Data which the 
tenderer is required to complete.  An example of the completed Data is provided on pages 152 to 154 
of the ECC3 Guidance Notes. 

2. The number of the clause which requires the data is shown in the left-hand column for each 
statement however other clauses may also use the same data 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise, complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and       

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

 
2 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za  

http://www.ecs.co.za/
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  CV's (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled     . 

11.2(3) The completion date for the whole of the 
works is 

 
      

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(19) The Works Information for the Contractor’s 
design is in: 

 
      

31.1 The programme identified in the Contract 
Data is 

 
      

B Priced contract with bill of quantities  

11.2(21) The bill of quantities is in       

11.2(31)  The tendered total of the Prices is        (in figures)  
 
      (in words), excluding VAT  

 Data for Schedules of Cost 
Components 

Note “SCC” means Schedule of Cost Components starting 
on page 60 of ECC3, and “SSCC” means Shorter Schedule of 
Cost Components starting on page 63 of ECC3. 

B Priced contract with bill of quantities Data for the Shorter Schedule of Cost 
Components 

41 in 
SSCC 

The percentage for people overheads is:      % 

21 in 
SSCC 

The published list of Equipment is the last 
edition of the list published by 

 
      

 The percentage for adjustment for 
Equipment in the published list is 

 
Minus      % 

22 in 
SSCC 

The rates of other Equipment are: Equipment Size or 
capacity 

Rate 

                    

                    

                    

                    

                    

61 in 
SSCC 

The hourly rates for Defined Cost of 
design outside the Working Areas are 

 
Category of employee 

 
Hourly rate 

 Note:  Hourly rates are estimated ‘cost to 
company of the employee’ and not selling rates.   

            

 Please insert another schedule if foreign 
resources may also be used 
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62 in 
SSCC 

The percentage for design overheads is      % 

63 in 
SSCC 

The categories of design employees 
whose travelling expenses to and from the 
Working Areas are included in Defined 
Cost are: 
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C1.3 Forms of Securities  
 
 
 

Pro formas for Bonds & Guarantees 
 
For use with the NEC3 Engineering & Construction Contract (April 2013)  
 
The conditions of contract stated in the Contract Data Part 1 include the following Secondary Options: 
 
Option X13: Performance Bond 
 
Each of these secondary Options requires a bond or guarantee “in the form set out in the Works Information”.    
Pro forma documents for these bonds and guarantees are provided here for convenience but are to be treated 
as part of the Works Information. 
 
Option X16: Retention (not used with Option F) 
 
The Contractor may provide a Retention Money Guarantee in the form stated here.  When the Employer 
receives and accepts a Retention Money Guarantee exactly in the form stated he will instruct the Project 
Manager not to assess any amount be retained in terms of secondary Option X16. 
 
The organisation providing the bond / guarantee does so by copying the pro forma document onto his 
letterhead without any change to the text or format and completing the required details.  The completed 
document is then given to the Employer within the time stated in the contract. Any changes to the pro-forma 
document must be approved in writing by the Employer. 
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Pro forma Performance Bond – Demand Guarantee (for use 
with Option X13) 
 
For use with the NEC3 Engineering and Construction Contract (April 2013) 
 

The Airports Company South Africa SOC Limited 

Riverwoods Office Park, The Maples, 24 Johnson Road, 
Bedfordview 2008. 

Guarantor’s reference No. 
 
 
 

 

 Date:  

 
Dear Sirs, 
 
Performance Bond – Demand Guarantee for [insert name of Contractor] required in terms of contract 
[insert Contractor’s contract reference number or title] 
 
1. In this Guarantee the following words and expressions shall have the following meanings:- 
 

1.1 “Guarantor” means [insert]  

1.2 “Guarantor’s Address”  means[insert]  

1.3 “Contract” means means the construction contract entered into between the Employer 
and the Contractor (Contract Reference 
No._____________________________________ and such 
amendments or additions to the Contract as may be agreed in writing 
between the parties. 

1.4 “Contractor”  means [insert] 

1.5 “Employer”  means the Airports Company South Africa SOC Limited, a company 
registered in accordance with the laws of the South Africa  

1.6 “Expiry Date”  means the earlier of 
 

• the date that the Bank receives a notice from the Employer stating 
that all amounts due from the Contractor as certified in terms of 
the contract have been received by the Employer and that the 
Contractor has fulfilled all his obligations under the Contract, or 

• the date that the Bank issues a replacement Bond for such lesser 
or higher amount as may be required by the Employer. 

1.7 “Guaranteed Sum” means [insert] 

1.8 “Works”  means [insert]  

 

2. The Guarantor's liability shall be limited to the Guaranteed Amount. 

3. The Guarantor's period of liability shall be from and including the date of issue of this Guarantee and up 

to and including the Expiry Date or the date of payment in full of the Guaranteed Amount, whichever occurs 

first. The Project Manager and/or the Employer shall advise the Guarantor in writing of the date on which 

the Certificate of Completion of the Works has been issued. 

4. The Guarantor hereby acknowledges that: 
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a. any reference in this Guarantee to the Contract is made for the purpose of convenience and 

shall not be construed as any intention whatsoever to create an accessory obligation or any 

intention whatsoever to create a suretyship; and 

b. its obligation under this Guarantee is restricted to the payment of money. 

5. The Guarantor hereby undertakes to pay the Employer any sum or sums not exceeding the Guarantee 

Amount in total, upon receipt of a written demand delivered to the Guarantor’s Address, stating that the 

Contractor is in breach of its obligations under the Contract (without being required to prove the nature 

of the breach and the amount claimed. The written demand shall be signed by the Employer and be 

accompanied by the original Guarantee. 

6. Payment by the Guarantor, in terms of this Guarantee, shall be made within seven (7) calendar days 

upon receipt of the Employer’s written demand to the Guarantor. 

7. The obligations under this Guarantee constitute direct primary, irrevocable and unconditional 

obligations, do not require any previous notice to or claim against the Contractor, and shall not in any 

way be released or discharged or otherwise absolved of liability hereunder by reason of any 

arrangement or change in relationship made between the Contractor and the Employer and/or between 

the Guarantor and Contractor; nor any alteration in the obligations undertaken by the Contractor or in 

the terms of the Contract; nor any indulgence, failure, delay by the Employer as to any matter; nor any 

dissolution or liquidation or such other analogous event of the Contractor (whether or not the Guarantor 

has notice thereof). 

8. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner 

which the Employer may deem fit and the Guarantor shall not have the right to claim his release from 

this  Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

9. All payments made by Guarantor shall be due and payable in the amount specified in any payment 

demand made in respect hereof by the Employer and shall be made free and clear of and without any 

deduction for or on account of any tax or future taxes, levies, imposts, duties, charges, fees, set off, 

counterclaims, deductions or withholdings of any nature whatsoever and by whomever imposed. All 

charges of the Guarantor related to the issuance or performance of this Guarantee (including, but not 

limited to, the negotiation, payment, extension or transfer hereof) shall be borne by the Contractor and 

under no circumstances shall be charged to the Employer by the Guarantor. 

10. This Guarantee shall be governed by and construed in accordance with the law of the Republic of South 

Africa and shall be subject to the jurisdiction of the High Court of the Republic of South Africa. 

11. This Guarantee, with the required demand notice, shall be regarded as a liquid document for the 

purposes of obtaining a court order. 

12. The Guarantor chooses as its domicilium citandi et executandi for all purposes in connection with this 

Guarantee at the Guarantor’s Address. 

13. If at any time any one or more of the provisions of this Guarantee is or becomes illegal, invalid or 

otherwise unenforceable in any respect neither the legality, validity or enforceability of the remaining 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMTIED   CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 4 C2 ECC3/B COVER 

Confidential 

Confidential 

provisions of this Guarantee, nor the legality, validity or enforceability of such provision, under the law 

shall in any way be affected or impaired as a result. 

SIGNED at ________________________on _________Day of_________________________ 202__ 

For and on behalf of the GUARANTOR, duly authorised and warranting such authority 

Full Name: _______________________________________ 

Capacity: ________________________________________ 

Witness: _________________________________________ 

 
 
 
 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMTIED   CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 1 C2 ECC3/B COVER 

Confidential 

Confidential 

 

PART 2: PRICING DATA 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option B       

C2.2 The bill of quantities       
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C2.1 Pricing assumptions: Option B 

The conditions of contract  

How work is priced and assessed for payment 

Clause 11 in NEC3 Engineering and Construction Contract, April 2013 (ECC3) Option B states: 

 

Identified and 
defined terms 

11 
11.2 

 
(21) The Bill of Quantities is the bill of quantities as changed in accordance 
with this contract to accommodate implemented compensation events and for 
accepted quotations for acceleration. 
 

  (22)  Defined Cost is the cost of the components in the Shorter Schedule of 
Cost Components whether work is subcontracted or not excluding the cost of 
preparing quotations for compensation events.  

  (28) The Price for Work Done to Date is the total of  
 

• the quantity of the work which the Contractor has completed for each item 
in the Bill of Quantities multiplied by the rate and 

• a proportion of each lump sum which is the proportion of the work covered 
by the item which the Contractor has completed. 

 
Completed work is work without Defects which would either delay or be 
covered by immediately following work. 
 

  (31) The Prices are the lump sums and the amounts obtained by multiplying 
the rates by the quantities for the items in the Bill of Quantities. 
 

 

This confirms that Option B is a re-measurement contract and the bill comprises only items measured using 
quantities and rates or stated as lump sums. The Contractor is paid based on the actual quantities of work 
performed as opposed to the quantities set out in the Bill of Quantities. Value related items are not used.  Time 
related items are items measured using rates where the rate is a unit of time. With this pricing method, the 
Contractor bears the risk for his pricing of the bill and the Employer bears the risk for changes in the quantities.  

Function of the Bill of Quantities 

Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information or Site 
Information”.  This confirms that instructions to do work or how it is to be done are not included in the Bill, but 
in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Contractor Provides the 
Works in accordance with the Works Information”. Hence the Contractor does not Provide the Works in 
accordance with the Bill of Quantities.  The Bill of Quantities is only a pricing document.  

Guidance before pricing and measuring 

Employers preparing tenders or contract documents, and tendering contractors are advised to consult the 
sections dealing with the bill of quantities in the NEC3 Engineering and Construction Contract 
(April 2013) the requirements of the tender (if any) and the Guidance Notes before preparing the 
bill of quantities or before entering rates and lump sums into the bill.  

The NEC approach to the P & G bill assumes use will be made of method related charges for Equipment 
applied to Providing the Works based on durations shown in the Accepted Programme, fixed 
charges for the use of Equipment that is required throughout the construction phase, time related 
charges for people working in a supervisory capacity for the period required, and lump sum 
charges for other facilities or services not directly related to performing work items typically 
included in other parts of the bill. 

The P & G section of the bill is not used for the assessment of compensation events. 
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Measurement and payment 

Symbols 

 
The units of measurement described in the Bill of Quantities are metric units abbreviated as follows: 
 

Abbreviation Unit 

% percent 

h hour 

ha hectare 

kg kilogram 

kl kilolitre 

km kilometre 

km-pass kilometre-pass 

kPa kilopascal 

kW kilowatt 

l litre 

m metre 

mm millimetre 

m2 square metre 

m2-pass square metre pass 

m3 cubic metre 

m3-km cubic metre-kilometre 

MN meganewton 

MN.m meganewton-metre 

MPa megapascal 

No. number 

Prov sum3 provisional sum 

PC-sum prime cost sum 

R/only Rate only 

sum Lump sum 

t ton (1000kg) 

W/day Work day 

 

General assumptions 

Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has been 
made in the quantities for waste. 

The Prices and rates stated for each item in the Bill of Quantities shall be treated as being fully inclusive of all 
work, risks, liabilities, obligations, overheads, profit and everything necessary as incurred or 
required by the Contractor in carrying out or providing that item.     

An item against which no Price is entered will be treated as covered by other Prices or rates in the bill of 
quantities.   

 
3 Provisional Sums should not be used unless absolutely unavoidable.  Rather include specifications and 
associated bill items for the most likely scope of work, and then change later using the compensation event 
procedure if necessary.   
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The quantities contained in the Bill of Quantities may not be final and do not necessarily represent the actual 
amount of work to be done.  The quantities of work assessed and certified for payment by the 
Project Manager at each assessment date will be used for determining payments due. 

The short descriptions of the items of payment given in the bill of quantities are only for the purposes of 
identifying the items.  Detail regarding the extent of the work entailed under each item is provided 
in the Works Information. 

 

Departures from the method of measurement 

 

Amplification of or assumptions about measurement items 

For the avoidance of doubt the following is provided to assist in the interpretation of descriptions given in the 
method of measurement.  In the event of any ambiguity or inconsistency between the statements 
in the method of measurement and this section, the interpretation given in this section shall be 
used.  
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C2.2 the bill of quantities 
 
 
 
1.Preliminary and General 

Item 
no. 

Activity Description Frequency Quantity  Amount (per 
single item) 

Total (per year) 

1 Insurance (Admin fee, excluding 
ACSA required insurance) 

Once off 1  R         R          

2 10% Performance Bond (Bank 
Handling fees) Refer to C1.3 

Once off 1  R         R        

3 Airside Induction & Training Each  R 600  

4 Personnel Permits (For a period 
of 1 year) 

Each  Provisional  R4800.00 

 Vehicle Temporary Day Permits  Sum 1 Provisional  R20 000.00  

5 Compliance with the 
Occupational Health and Safety 
Act (OHS) and Regulations 
(including the Construction 
Regulations, 2014) and 
Environmental Specifications 

Sum 1 R R 

6 Forward Cover  Sum 1 R R 

 PRICE LIST No.1: Preliminary and General-Total A carried forward to 
summary 

R        
 

 

2. ORTIA - SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF AWOS SOFTWARE 
 

Item Description Unit QTY Rate Tender Price 

2.1 Server Software upgrade at ORTIA        

      

2.1.1 

Supply of AWW501 Vaisala AviMet Central 
System Software - Four Runways (Two Strips) 
Runway category level up to CAT III A Standard 
ICAO compliant system software 

Sum 1 R R 

2.1.2 
Installation of AWW501 Vaisala AviMet Central 
System Software 

Sum 1 R R 

2.1.3 
Commissioning and Testing of AWW501 
Vaisala AviMet Central System Software 

Sum 1 R R 

2.1.4 3 days training on site  Sum 1 R R 

      

 TOTAL CARRIED FORWARD TO SUMMARY 
OF BILL OF QUANTITIES IN PART C2 

                     R  
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3. BFIA - SUPPLY, OFFLOAD, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING 
OF AWOS FIELD SENSORS, SERVERS, AND SOFTWARE.  
 

Item Description Unit QTY Rate Tender Price 

3.1 
AWOS Sensors, Servers, Server Software 
upgrade at BFIA 

       

      

3.1.1 

Supply and installation of CDU401 Central Data 
Unit AviMet AWOS / RVR / LLWAS Server and 
Switch Duplication Rack server Dell w/ 960GB 
SSD & W2022 OS 

Sum 1 R R 

3.1.2 

Supply of AWW501 Vaisala AviMet Central 
System Software - Two Runways (One Strip) 
Runway category level up to CAT III A Standard 
ICAO compliant system software 

Sum 1 R R 

3.1.3 
Installation of AWW501 Vaisala AviMet Central 
System Software 

Sum 1 R R 

3.1.4 
Commissioning and Testing of AWW501 
Vaisala AviMet Central System Software 

Sum 1 R R 

3.1.5 AWOS workstations ea 4 R R 

3.1.6 3 days training on site Sum 1 R R 

      

 TOTAL CARRIED FORWARD TO SUMMARY 
OF BILL OF QUANTITIES IN PART C2 

                    R   
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SUMMARY OF BILL OF QUANTITIES 

Item Description Amount 

1 BILL NUMBER 1:  Preliminary and General Items R 

2 
BILL NUMBER 2:   ORTIA - SUPPLY, INSTALLATION, 
TESTING AND COMMISSIONING OF AWOS SOFTWARE 

R 

3 

BILL NUMBER 3:   BFIA - SUPPLY, OFFLOAD, DELIVERY, 
INSTALLATION, TESTING AND COMMISSIONING OF AWOS 
FIELD SENSORS, SERVERS, AND SOFTWARE. 

R 

   

4 SUBTOTAL R 

5 ADD:   10% Contingencies R 

6 
TOTAL TENDER PRICE CARRIED OVER TO FORM OF OFFER AND 
ACCEPTANCE (C1.1) 

R 

 
Note: 
 

[a] Bidders are to note that the Total Price above (which includes VAT) must be carried over to the form of 
offer and acceptance; and all provisional and prime cost amounts shown in the Bills of Quantities 
must be included therein.  No adjustments will be made for any failure by Bidders to include these 
in the Total Tender Price for this project. 

  
Total Price _______________________________________________________________ 
(in words)   _______________________________________________________________ 
  _______________________________________________________________ 
  _______________________________________________________________ 
 
Contract Period 
 
The contract period offered is _________________ weeks. 
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C3: SCOPE OF WORK  

 
 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C3.1 Employer’s Works Information 17 

C3.2 Contractor’s Works Information 

 

1 

   

   

   

   

   

   

   

 Total number of pages 19 
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3.1 Description of the works 

 

3.1.1 Executive overview  
 

The Automated Weather Observing System (AWOS) at OR Tambo was first installed in 2006. O.R. Tambo 
International Airport has an existing installed Vaisala AviMet® Automated Weather Observing System to collects, 
processes, monitors, distributes and archives meteorological data measured by a dedicated set of meteorological 
sensors located along the runway(s).  
 

The project comprises the following: 
 
Supply, deliver, install, test and commission of AWOS equipment and software that is compatible to the currently 
installed Vaisala AviMet® System.  

 
Observations performed by the system are to be used:  
 
1. To provide the Air Traffic Control with necessary meteorological data as defined in ICAO recommendations.  
2. Optionally to provide detailed observation data for transmission to regional and national meteorological 
information networks.  
 
Following meteorological observations are performed automatically:  
- Wind Speed & Direction  
- Pressure (QFE, QNH, QFF)  
- Temperature  
- Humidity (Dew Point Temperature)  
- Meteorological Visibility  
- Runway Visual Range Assessment  
- Rain Amount  
- Present Weather  
- Lightning activities  
 
The figure below shows a layout of the field sensors currently installed at O.R. Tambo International Airport. 

 
Figure 1: Sensors and Data collection system at O. R. Tambo International Airport 
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Figure 2: Sensors and Data collection system at Bram Fischer International Airport 
 
3.1.2 Employer’s objectives and purpose of the works 
 
The Employer’s objective and purpose is to Upgrade the field sensors to cater for the latest ICAO ANNEX 3 
amendments, WMO-No.8, Volume 1 – Measurements of Meteorological Variables and to replace some of the 
field sensors that have either been superseded by newer generation or have become obsolete. 
 
The original equipment manufacturer (OEM) has since implemented the new AVIMET software version 8.6.8.0 to 
incorporate the latest ICAO ANNEX 3 changes. The new AVIMET system includes the latest ICAO 
recommendations for the meteorology and improved user interface and reporting.  
 
Some of the field sensors have also been superseded by the new generation for improved weather analysis and 
reporting. 
 
The upgrade will help to improve spares holdings, and this will improve the downtimes and data availability which 
is critical for safe operation of the Airport. 
 
The works include supply, deliver, install, test and commission of the field sensor as per ICAO standards and 
OEM guidelines. 
 
Existing cabling and wiring should be tested if it is still reusable. 
Removed sensors must be disposed as per company policy. 
 
 

3.1.3 Interpretation and terminology 
 
The following abbreviations are used in this Works Information: 
 

Abbreviation Meaning given to the abbreviation 

ACSA Airport Company South Africa 

ACB Air Circuit Breaker 
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AVOP Airside Vehicle Operating Procedure 

IEC International Electrotechnical Commission 

KV Kilo Voltage 

LV Low Voltage 

MV Medium Voltage 

MVA Mega Volt Amp 

ORTIA Oliver Regional Tambo International Airport 

PILC Paper Insulation Lead Cable 

SOC State Owned Company 

XLPE Cross-linked polythylene 

VAT Value Added Tax 

V Volt 

 

3.2  Management and start up. 

3.2.1  Management meetings 
 
Regular meetings of a general nature may be convened and chaired by the Project Manager as follows: 

 

Title and purpose Approximate time & interval Location Attendance by: 

Risk register and 
compensation events 

Weekly  ORTIA  

Overall contract progress 
and feedback 

Monthly ORTIA Employer, Contractor, 
Supervisor,  

 
Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not so 
specified by persons and at times and locations to suit the Parties, the nature and the progress of the works.  
Records of these meetings shall be submitted to the Project Manager by the person convening the meeting within 
five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who convened 
the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or instructions 
under the contract as these shall be done separately by the person identified in the conditions of contract to carry 
out such actions or instructions.   
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3.2.2 Documentation control 
 
All correspondence between the Contractor, Consultant and the Employer shall be performed in an organized 
manner as defined below. 
 
 In this context, by correspondence is meant: 
 

a) Letters 

b) Telefaxes 

c) E-mail 

 
All correspondence originating from a sub-contractor shall first be dealt with and coordinated by the Contractor 
and submitted as the contractor's correspondence. 
 
For the purposes of distribution and archiving, a correspondence of any type shall not deal with a mixture of 
various subjects.  This refers to both technical and commercial items, i.e. where practical, each technical and 
commercial subject shall be dealt with in separate correspondence. 
 
All correspondence shall bear the Project Title and the Contract Number.  
 
Furthermore, all correspondence shall bear the date of issuance, in DD.MM. YYYY format. 
 
a) LETTERS 
 

For official correspondence with contractual and/or financial implications, letters shall normally be used. 
 

The Contractor shall address all his letters to the Consultant.  The original shall be submitted to the 
Consultant and a copy to the Employer. 

 
Letters to the Contractor shall usually be submitted by the Consultant, with a copy to the Employer.  Should 
the Employer wish to write directly to the Contractor, he shall copy to the Consultant. 

 
b) TELEFAXES 
 

Telefax shall be used whenever information, letters, sketches or similar documents have to be transmitted 
urgently, or in advance.  However, a document having been "faxed" shall be considered a valid document 
only once receipt has been acknowledged or after submission of the original letter/document. 

 
c) E-MAIL (Unofficial correspondence) 
 

For ease of communication, e-mail will be the preferred medium for "normal" communication.  However, any 
communication which the originator regards as Official and "for the record" needs to be on a letterhead, 
signed and either faxed and/or submitted in hard copy to the recipient.  Hence, in the case of a dispute, e-
mailed correspondence shall not ipso facto be accepted as proof of error free communication.  However, an 
e-mail shall be considered a valid document only once receipt has been acknowledged or after a response 
have been received.   
 
The onus is on the sender to either scan confidential information or use Portable Document Format (.pdf). 

 
Forms such as Payment Certificates and Invoices shall always either be scanned in or transmitted in .pdf 
files. 

 
 

3.2.3 Health and safety risk management 
 
The Contractor shall comply with the Employer’s health and safety requirements as contained in Annexure B to 
this Works Information. 
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The Contractor shall submit with this Tender, a complete Health and Safety Plan for this project, for the Employer’s 
approval. 
 
The Employer and the Contractor hereby agree, in terms of the provisions of any relevant legislation governing 
safety or health, that the Contractor as an employer in its own right and in its capacity as contractor for the 
execution of the works, shall have certain obligations and that the following arrangement shall apply between 
them to ensure compliance by the contractor with the provisions of the legislation, namely:- 
 
(a) The Contractor undertakes to acquaint the appropriate officials and the employees of the contractor with all 

relevant provisions of relevant legislation and the regulations promulgated in terms thereof, and 
(b) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms of the 

relevant legislation and regulations will be fully complied with, and 
(c) The Contractor hereby accepts sole liability for such due compliance with the relevant duties, obligations and 

prohibitions imposed by the relevant legislation and regulations and expressly absolve the Employer and the 
Employer’s Consulting Engineers from being obliged to comply with any of the aforesaid duties, obligations 
and prohibitions in respect of the work included in the contract. 

(d) The contractor shall be obliged to report forthwith to the Employer any investigation, complaint, or criminal 
charge which may arise as a consequence of the provisions of the relevant legislation and regulations 
pursuant to work performed on behalf of the employer and shall, on written demand, provide full details in 
writing of such investigation, complaint or criminal charge. 

 
The Contractor shall furthermore comply with all the Employer's requirements for security and safety.  An active 
accident prevention programme shall be maintained.  A responsible person shall be appointed and he is to co-
operate fully with the Engineers Representative in all matters pertaining to accident prevention. 
The Contractor shall comply with: 
• The Occupational Health and Safety Act, 1993, and all regulations. 
• The Construction Regulations, 2003. 
• The Contractor undertakes not to do, or not to allow anything to be done which will contravene any of the 

provisions of the Act, Regulations or Safety and Operating Procedures 
When apparatus is in commission or is to be commissioned: 
 
• The Contractor shall ensure that a team member on site of the Contractor is authorized as a Responsible 

Person. 
• The Contractor shall ensure that the Responsible Person shall supervise the works at all times and be 

available to take permits where necessary. 
 
The Employer may, at any stage during the duration of this contract, be entitled to: 
• do safety audits at the Contractor’s premises, its work-places and on its employees; 
• refuse any employee, sub-contractor or agent of the Contractor access to its premises if such person has 

been found to commit any unlawful act or any unsafe working practice or is found to be not authorized or 
qualified in terms of the Act 

• issue the Contractor with a work stop order should the Employer become aware of any unsafe working 
procedures or conditions or any non-compliance with the Act, Regulations and Procedures referred to above 
by the Contractor or any of its employees, sub-contractors or agents. 

• No extension of time will be allowed as a result of any action taken by the Employer in terms of the above and 
the Contractor shall have no claim against the Employer as a result thereof.   

• An authorized Employer’s representative will be on site for regular site visits to monitor the Contractor’s 
implementation of health, safety and quality Standards. 

• The works to be enclosed with chevron barricade tape supplied and installed by the Contractor and set out 
by the Employer.    

• The Contractor shall be responsible for all expenses incurred to ensure adherence to Health and Safety 
Regulations as stipulated above. 

• The Contractor shall comply with all the requirements of the CONSTRUCTION REGULATIONS. 
• The Contractor shall adhere to the applicable standards and procedures attached to this contract. 

 
3.2.4 Environmental constraints and management 
 
The Contractor shall comply with the environmental criteria and constraints stated in the Employer’s EMS included 
in Annexure B. 
 

3.2.5 Quality assurance requirements 
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a) The Contractor needs to submit a quality plan indicating the control points for quality to ensure that the 

works are done according to specification. 

b) The Contractor shall control his activities and processes in such a way as to ensure compliance with the 

Employer’s Specifications and Standards. He shall carry out, as a minimum requirement all the tests laid 

down in the specifications and shall submit all the test results to the Employer. 

c) The Employer’s Specifications and Standards, as indicated in this document, are requirements of this 

contract. 

d) The Contractor shall be responsible for the relevant Quality Assurance Requirements to be imposed on 

his sub-contractors and suppliers of materials in terms of the above standards. 

e) The Contractor shall submit with this Tender, a complete list of sub-contractors, he intends to make use 

of for this project, for the Employer’s approval. The Contractor will not appoint any sub-contractor without 

the acceptance of the Employer. 

f) Only new, good quality materials may be used and where applicable materials must comply with the 

specifications of the South African Bureau of Standards or IEC Specifications. 

 

3.2.6 Programming constraints  
 

• All outages shall be performed during the night from 00H00 until 04H00.   

 

• All supplies to all loads shall be maintained during the extended working hours of ACSA. 

 

• During the execution of this contract, the existing 11kV and 400V networks will remain in full operation.  

It is of the utmost importance that the Contractor shall make due allowance for the co-ordination of his 

program with the operation of the network. 

 
Any anticipated delays or problems experienced with the execution of construction activities shall immediately be 
brought to the attention of the Engineer. 
 
No standing time or extension of time will be allowed due to bad co-ordination and/or programming by the 
Contractor and should his action cause unplanned outages, then he will be accountable therefore. 
 

3.2.7 Contractor’s management, supervision and key people 
None 
 

3.2.8 Invoicing and payment 
 
Within seven days of receiving a payment certificate from the Project Manager in terms of core clause 51.1, the 
Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that stated in 
the Project Manager’s payment certificate.   
 
The Contractor shall address the tax invoice to Airports Company South Africa SOC Ltd. and include on each 
invoice the following information: 
 
Name and address of the Contractor and the Project Manager;  
The contract number and title; 
Contractor’s VAT registration number; 
The Employer’s VAT registration number 493 013 8393; 
Description of work done by cross reference to Project Manager’s certificate; 
Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; 
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3.2.9 Contract change management  
None 
 

3.2.10 Provision of bonds and guarantees 
The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the 
Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.   
 
The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required in 
terms of this contract has been received and accepted by the person notified to the Contractor by the Project 
Manager to receive and accept such bond or guarantee.  Such withholding of payment due to the Contractor does 
not affect the Employer’s right to termination stated in this contract.  
 
 

3.2.11 Training workshops and technology transfer 
 
The operation of all the equipment supplied under this contract shall be demonstrated at length to the local 
maintenance personnel.   
 

3.3 Engineering and the Contractor’s design 
 

3.3.1 Employer’s design 
 
The Employers’ design is limited to the following: 
 

• Layout of the existing buildings and equipment. 

 

3.3.2 Parts of the works which the Contractor is to design 
 
The Contractor is responsible for the detail design of the following: 

 

• UPS Battery sizing, bank arrangement and back up time. 

• Battery design to meet the required specification as per C3.2 below and Battery specification on Annex 

B 

 

3.3.3 Procedure for submission and acceptance of Contractor’s design 
 
The Contractor shall as a minimum submit the following for approval (as per returnable documents on T2.1): 
 

• Dimensional drawings showing the dimensions of equipment to be supplied by the contractor. 

 

• Manufacturing programme of LV Switchboards and bus coupling panels. 

 

• QA Plan for the equipment to be manufactured 

 

3.3.4 Other requirements of the Contractor’s design 
 
None. 
 

3.3.5 Use of Contractor’s design 
 
See core clause 22.1 of NEC. 
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3.3.6 Design of Equipment 
 
None 
 

3.3.7 Equipment required to be included in the works 
 

• Moulded circuit breakers 

• LV cables 

 

3.3.8 As-built drawings, operating manuals and maintenance schedules 
 
Three copies of the complete instruction manuals inclusive of all drawings for the operation and maintenance of 
the equipment shall be handed over to the Engineer (Acsa).   
 
Two CD’s containing the following shall also be handed over to the Engineer (Acsa): 
 

• A soft copy of the complete instruction manual and drawings 

• Setting files for all relays and meters 

• Relay and meter software for communication to the relays and meters. 

 
 

3.4 Procurement 

 

3.4.1 People 

 
3.4.1.1 Minimum requirements of people employed on the Site 

The Contractor is to be registered on the ACSA database for contractors and permits are to be obtained from 

ACSA for all workers on site. 

 

3.4.1.2 BBBEE  

Requirements are included in the Invitation to Bidders 

 

3.4.2 Subcontracting 
 

3.4.2.1 Mandatory manufacturers 

None 

 

3.4.2.2 Subcontract documentation, and assessment of subcontract tenders 

None 

 

3.4.2.3 Limitations on subcontracting 

None 

 

3.4.2.4 Attendance on subcontractors 

None 

  

3.4.3 Plant and Materials 
 

3.4.3.1 Quality 

As per company quality plan or standard. 

 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMTIED   CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 12 C2.1 ECC3/B PRICING ASSUMPTIONS 

Confidential 

Confidential 

3.4.3.2 Plant & Materials provided “free issue” by the Employer 

  The Employer will provide the following items: 

None 

3.4.3.3 Contractor’s procurement of Plant and Materials 

None 
 

3.4.3.4 Spares and consumables 

Spare parts as detailed in Section 6 of this Works Information will be supplied. 
 

 

3.4.4 Tests and inspections before delivery 
 
The whole of the materials used in the Project shall be subject to such inspection and test at the manufacturer’s 
works as prescribed in the appropriate material standards, required in the specific clauses of the Contract or the 
Engineer may direct from time to time as the work proceeds. 
 
The manufacturer shall perform all tests as prescribed by IEC or other standards applicable to the equipment. In 
addition to these tests the manufacturer shall perform the tests specified in the manufacturer’s own factory 
standard for quality control. 
 
The Engineer reserves the right to witness any or all tests and the Contractor shall inform the Engineer at least 7 
days in advance of any tests which will be performed.  
 
The cost of such inspection and tests, including the provision and use of test equipment, with a quantified number 
of visits by the Engineer shall be included in the Tender Price. 
 
If, due to the Contract work and/or component materials not complying with this specification, further tests are 
necessary, the Contractor shall pay all additional costs which may be incurred in re-testing. 
 
The approval by the Engineer of the results of such inspection and tests shall not relieve the Contractor of his 
obligations under the Contract for the satisfactory performance of the plant and materials. 
 
During the execution of the Contract, test specimens, if required by the Engineer, shall be taken from the materials 
for the purpose of check tests or analyses by Independent Authorities. Such specimens shall be prepared for 
testing and forwarded at the expense of the Contractor to the Testing Authorities selected by the Engineer. 
The Contractor shall deliver to the Engineer three copies of the test certificates covering all tests.  In case the 
original certificate is not in the English language, three copies of a translation into English of the certificate plus 
one copy in the original language shall be delivered to the Engineer. 
 
As a minimum, Factory Acceptance Tests shall be performed on the following: 

• None 

 

3.4.5 Marking Plant and Materials outside the Working Areas 
None 

 

3.4.6 Contractor’s Equipment (including temporary works). 
None 

 

3.5 Construction 

 

3.5.1 Temporary works, Site services & construction constraints 
 

3.5.1.1 Employer’s Site entry and security control, permits, and Site regulations 

All contractor Employees shall obtain permits from ACSA for access to site. 

 

3.5.1.2 Restrictions to access on Site, roads, walkways and barricades 
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All deliveries that will obstruct portions of the roadways or public routes for any period of time are to be restricted 
between 00h00 and 04h00.  All logistics affecting operations are to be approved by the relevant ACSA Managers. 
 
All vehicles related to the contractor’s works are to be parked within the contractor’s hoarded site or in public 
parking with costs for the contractor’s account.  Any contractor vehicle towed for illegal parking will be for the 
contractor’s account. 
 

3.5.1.3 People restrictions on Site; hours of work, conduct and records 

Contractors are limited to their actual site establishment areas and places of work and under no circumstances 
will materials, equipment, tools, cooking or any other disturbance be allowed in public areas and delivery of 
materials via the normal airport traffic routes is strictly prohibited.  Use of the public people mover infrastructure 
is prohibited. 
 
Contractor’s employees are to be clearly identifiable and they must be discouraged from visiting the public areas 
of the airport. 
 

3.5.1.4 Health and safety facilities on Site  

None 
 

3.5.1.5 Environmental controls, fauna & flora, dealing with objects of historical interest  

None 
 

3.5.1.6 Title to materials from demolition and excavation 

The Contractor has no title to materials from demolition and excavations.  
 

3.5.1.7 Cooperating with and obtaining acceptance of Others 

The Employer has various contracts in progress and the Contractor may be required to adjust his program and 
activities to coordinate with others. 
 
All hoarding is to comply with the ACSA standard (MANAGER – (011) 921 6226). 
 
The hoarding is to be maintained to ACSA’s specifications at all times.  Any costs incurred by ACSA for repairing 
the Contractor’s hoarding will be forwarded to the contractor for payment.  To avoid this, the contractor is to ensure 
that the hoarding is maintained on a daily basis. 
 
No existing finishes outside the defined site are to be changed without prior approval by ACSA.  
 
All electrical installations and loading is to be approved by ACSA Electrical Division (MANAGER - (011) 921 6883) 
prior to any work being executed. 
 
All cable installations are to comply with the ACSA specification as a minimum and be approved by ACSA IT and 
Electrical. 
 
All mechanical alterations or impact thereon, i.e. air-conditioning, are to be approved by the ACSA Mechanical 
Division (MANAGER - (011) 921 6225) prior to any work being executed. 
 
The use of any people mover infrastructure for delivery is to be approved by Mechanical  Division (MANAGER). 
 
All alterations to fire detectors and sprinklers or impact thereon are to be approved by ACSA Mechanical Division 
(MANAGER - (011) 921 6225) prior to any work commencing. 
 

3.5.1.8 Publicity and progress photographs  

None 
 

3.5.1.9 Contractor’s Equipment 
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The Contractor shall as part of his reporting includes a list of Contractors Equipment and material on site.  The 
list shall include Registration numbers, serial numbers, whether it is rented with the provider’s details. 
 

3.5.1.10 Equipment provided by the Employer 

The Employer will provide only equipment listed in 4.3.2. 
 

3.5.1.11 Site services and facilities 

The site as detailed on the drawings will be available to the Contractor for the execution the Works. 
Limited power will be available within the rooms.  The Contractor is to source his own water and will be responsible 
for his own waste disposal.  The Contractor shall be responsible for the supply on site of his own telephone or 
cellular phone. 
 
Existing cable trenches and cable ladders and trays are to be utilized for cable routes.  The Contractor is to open 
cable trenches and include the cost in his rates.  All cable trench covers are to be returned to their positions, all 
covers damaged or broken by the Contractor is to be replace by the contractor at his costs.  All cable trays and 
ladders are to be tidied after cable installation. 
 

3.5.1.12 Facilities provided by the Contractor 

The Contractor shall erect and maintain at his costs his own covered storage and office that he may require.  The 
yard shall be fenced by the Contractor and maintenance of the yard will be his responsibility.  The yard shall be 
kept in a clean and tidy condition at all times to the satisfaction of the Engineer.  On completion of the Project, all 
structures and installations shall be removed from site, to the satisfaction of the Engineer. 
 

3.5.1.13 Existing premises, inspection of adjoining properties and checking work of Others 

None 
 

3.5.1.14 Survey control and setting out of the works 

The Contractor will be responsible for setting out the positions of the new equipment.  The Engineer is to approve 
such positions before actual installation commence. 
 

3.5.1.15 Excavations and associated water control 

None 
 

3.5.1.16 Underground services, other existing services, cable and pipe trenches and covers 

The Contractor shall be liable for all damage and breakage to other services.  Repair will be done by adequately 
qualified personnel or contractors.  If the damages or breakage is not repair / replaced to the satisfaction of the 
Engineer within a reasonable time, the Engineer shall be entitled to appoint another Contractor to repair such 
damage or breakage and debit the account of the Contractor.  All damages and breakages are to be reported to 
the Engineer. 
 

3.5.1.17 Control of noise, dust, water and waste  

The contractor shall keep noise to a minimum and to between 00h00 and 04h00.  
 
The site is to be maintained in a reasonable state of tidiness at all times. 
 
Rubble may not be accumulated on site. Suitable skips are to be provided for the works. 
 
All dust and debris resulting from construction work is to be contained within the hoarded site.  Any materials and 
rubble outside the hoarded site will be removed by ACSA from the Airport without notice to the contractor and will 
be for the contractor’s account. 
 
The Contractor will ensure the proper handling and carting away of spoil material, and the cleaning of ablution 
areas set aside for the use of the contractor’s staff. 
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3.5.1.18 Sequences of construction or installation 

 
 To be finalised by awarded bidder and submitted for approval. 

3.5.1.19 Giving notice of work to be covered up 

Notice of work to be covered up is to be given by the Contractor to the Engineer. 

3.5.1.20 Hook ups to existing works 

All attachment points for the overhead busbar systems are to be marked and approved by the Engineer.  
 

3.5.2 Completion, testing, commissioning and correction of Defects 

3.5.2.1 Work to be done by the Completion Date 

On or before the Completion Date the Contractor shall have done everything required to Provide the Works except 
for the work listed below which may be done after the Completion Date but in any case before the dates stated.  
The Project Manager cannot certify Completion until all the work except that listed below has been done and is 
also free of Defects which would have, in his opinion, prevented the Employer from using the works and Others 
from doing their work. 
 

 Item of work To be completed by 

 None Within       days after 

Completion 

 

3.5.2.2 Use of the works before Completion has been certified 

The Employer will only take over fully tested and commissioned operational boards.  The existing equipment is in 
operation and any outages during the day between 04h00 and 22h00 cannot be accommodated.  A gradual 
transfer of cables from the existing to the new distribution boards is required. 

3.5.2.3 Materials facilities and samples for tests and inspections  

The Contractor will provide all materials, facilities and samples for tests and inspections as described in the Works 
Information and Detail Specification. 

3.5.3.4 Commissioning 

Detail descriptions for commissioning are included in Annexure A.  Commissioning will be done in phases and is 
to be completed before completion. 

3.5.2.5 Start-up procedures required to put the works into operation 

None 

3.5.2.6 Take over procedures 

All documentation as required by the Employer and Engineer is to be submitted. 

3.5.2.7 Access given by the Employer for correction of Defects 

All access and outages are to be pre-arranged with ACSA before entering buildings 

3.5.2.8 Performance tests after Completion 

None 

3.5.2.9 Training and technology transfer 

The Contractor is to provide hands-on training on the equipment during installation. 

3.5.2.10 Operational maintenance after Completion 

The contractor is to take oil samples on all the new transformers after 6 months and also after 12 months from 
switch-on of the transformers. 
 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMTIED   CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 16 C2.1 ECC3/B PRICING ASSUMPTIONS 

Confidential 

Confidential 

3.6 Plant and Materials standards and workmanship 
Plant and Material standards and workmanship requirements are included in Annexure A and B. 

 

3.6.1 Investigation, survey and Site clearance 
 

The Contractor shall visit the site during the equipment detail design phase to ensure that the equipment will fit 

within the existing building structures. 

 

3.6.2 Building works 
None. 

 

3.6.3 Civil engineering and structural works 
Not applicable 

 

3.6.4 Electrical & mechanical engineering works 

 
The specifications are all included in the Annexure A : Detail Technical Specification of this document. 
 

3.7 List of drawings 

 

3.7.1 Drawings issued by the Employer 
 

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this contract. 

 
Note:  Some drawings may contain both Works Information and Site Information 
 

Drawing  number Revision Title 

N/A   
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3.2 Contractor’s Works Information 
 

3.2.1 Work to be performed: 
 

The extent of the works is as follows:  
As per overview above the existing UPS batteries as the above substations require 
urgent replacement due to end-of-life design. These substations are situated at Airfield 
and are critical for the operations of the runway and airfields ground lighting systems.  
Due to the nature of the area where these substations are situated, the replacement 
require effective and efficient planning, excellent & quality workman ship and safe house 
keeping including always working safely. Also, proper use of tools and lifting equipment 
is encouraged.  
The working environment must be always kept clean. FOD (Foreign Object Debris) is 
not allowed and contractor to make sure that all debris, loose material, and refuse is 
contain in a manner that it will not interfere with operations. 
Due to the time constraints and short available shutdown periods, the bidders must 
provide the following: 

o New batteries similar by charge to the existing batteries as per above information. 
o Batteries must be suitable for the existing UPSs of similar size.   
o New battery links must also be provided. 
o Off importance is to supply a battery that meets the technical specification on 

Appendix S below and the 5 key features on the functionality criteria. 
o No stands are required; old stands must be re-used. 
o Existing cables from the UPS are to be re-used and not replaced. 
o Work schedule must be completed. 
o Risk register must be completed to highlight all the risks and their mitigation. 
o Warranty and Guarantee must be provided for the batteries.  

 
Bidders are encouraged to supply good quality batteries from reputable battery 
suppliers that have been used in the industry with track record and must be able to 
prove the quality. Inferior products will be tested to prove if it meets the 
requirements. 
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C4:  Site Information 

C4.1: Information about the site at time of tender which may affect the work in this contract 

The Works are located at OR Tambo International Airport, which is a restricted and access controlled area. It 
is crucial for the Contractor to note that OR Tambo International Airport is a National Key Point and governed 
as such. The contractor will have to adhere to all airport requirements regarding access control, security, fire, 
health and safety. 
 
4.1.1 Access limitations  

a. General  

• The works is within the security area of the Airports Company South Africa (ACSA) and access to 

the site is governed by the terms and conditions laid down by ACSA Security Officials from time to 

time. The Contractor shall satisfy himself as to these terms and conditions. 

• The Contractor shall liaise with the ACSA Security Staff in order to obtain access permits for his staff 

and vehicle, which will be working within the airport. Personnel and vehicles entering and leaving the 

site are subject to routine searches. 

• The Contractor will have to obtain a “gate permit” from the Project/Service Manager, before materials 

and equipment can be removed from the site. The “gate permit” gives an itemized list of materials 

and equipment to be removed from site. 

• The Contractor shall make his own assessment of, and shall allow in his rates for those access 

problems which may be encountered and no extra payment or claim of any kind will be allowed on 

account of difficulties of access to the Works. 

 

b.  Permits 

• The Contractor shall ensure that he/she is, at all times, familiar with ACSA’s safety and security 

requirements relating to permits in order prevent work delay as a result thereof. 

• This shall include the permit application process. 

•  The Contractor shall have no claim against ACSA in the event that a permit request is refused. 

• The following table is not all inclusive, but is provided for illustration purposes: 

 

Permit Required by/for Department 

AVOP – Airside Vehicle Operator 
permit 

All drivers of vehicles on airside ACSA Safety 

Airside Vehicle Permit All vehicles that enter airside ACSA Safety 

Basement Parking permit All vehicles allowed to enter the 
delivery basement 

ACSA Parking 

Personal permit All persons employed on the airport ACSA Security 

Cell phone permit All persons taking cell phones to 
airside 

ACSA Security 

Tools permit All persons taking cell phones to 
airside 

ACSA Security 

Lap top permit All persons taking lap top computers 
to airside 

ACSA Security 

Camera permit All persons taking cameras or 
camera equipment to airside 

ACSA Security 
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Hot Works Permit All welding and/metal cutting work ACSA Safety 

Airside Projects/Works Permit For All projects on the Airside ACSA Airport 
Operations/Safety 

Low /Medium Voltage Permit to 
Work 

For all work on Substation, 
Distribution Boards and Cables 

ACSA Electrical 
Maintenance 

• Proof of having attended the airside induction training course is required for all personal 

permit applications. 

• Persons applying for an AVOP must provide proof of having attended an AVOP course. 

• Fees are levied for these courses.  Fees are further levied for all permit renewals and 

refresher courses - where applicable. 

• No work shall be done without a written permission in the form of a permit/works order, 

displayed on the wall or in a visible area in the work area. 

 

c. Cell phones and two-way radios 

• Use of cell phones on airside is not permitted unless the user is in possession of an appropriate 

Airport permit for the device. 

• Cell phone permit issuing authority lies with the ACSA Security department. 

• The Contractor will not be allowed to use two-way radios at the Airport unless these radios are of the 

type, model and frequency range as approved by the ACSA IT department. 

• Approved radios may be arranged via said department - payment will be for the account of the 

Contractor. 

 
4.1.2 Ground conditions in areas affected by work in this contract 
 
There are no excavations activities in this project.  
 
4.1.3   Hidden and other services within the site  
 
There might be water and sewer pipes crossing under or above the substation. Also there are a lot of other 
cables going through the substation 5 to other substations and these must be treated as live cables. There 
are also communication cables connecting the substation with the other substations. 
 
4.1.4 Details of existing buildings / facilities which Contractor is required to work on 
 
The substation is an existing substation with working electrical equipment. Detailed single line drawings and 
room layout are available on request. The contractor is only required to work in the two substation mentioned 
on the scope of work. 
 
4.1.5 Safety Management 

•  The Contractor must be registered with the Occupational Health and Safety Commission. 

•  The Contractor submits a Health and Safety Plan to the Employer for work to be performed. 

•  The Health and Safety plan must include a Risk Assessment of the activities with mitigating 

methods that will be used to prevent accidents. 

•  The Health and Safety plan must be implemented and monitored to ensure its integrity. 
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•  Details of Contractor’s appointed Health and Safety Committee members must be included and 

appointed in writing. 

•  The Contractor in writing must appoint all competent person/

 


