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PART C1: AGREEMENT AND CONTRACT DATA 

The General Conditions of Contract for Construction Works, Third Edition, 2015 issued by the 
South African Institution of Civil Engineering (including amendments).   

 

Document reference Title No of 

pages 

C1.1 Form of Offer and Acceptance 5 

C1.2 Contract Data   1 

C1.2.1 Conditions of Contract 6 

C1.2.2 Contract Specific Data 4 

C1.3 Security of Performance/Construction Guarantee 5 

   

   

 Total number of pages 21 
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C1.1  FORM OF OFFER AND ACCEPTANCE 

 

C1.1.1 Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a 
contract for the procurement of:  
 
TENDER No: RFP082/2026 – APPOINTMENT OF A CONTRACTOR FOR DRILLING AND 

GROUTING WORKS FOR THE TZANEEN DAM PROJECT. 

The Tenderer, identified in the offer signature block, has examined the documents listed in the 

tender data and addenda thereto as listed in the returnable schedules, and by submitting this 

offer has accepted the conditions of tender. 

 
By the representative of the Tenderer, deemed to be duly authorized, signing this part of this 
form of offer and acceptance, the Tenderer offers to perform all of the obligations and liabilities 
of the contractor under the contract including compliance with all its terms and conditions 
according to their true intent and meaning for an amount to be determined in accordance with 
the conditions of contract identified in the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

Rand 

 (in words); 

 R        (in figures). 

 
This offer may be accepted by the Employer by signing the acceptance part of this form of offer 
and acceptance and returning one copy of this document to the Tenderer before the end of the 
period of validity stated in the tender data, whereupon the Tenderer becomes the party named 
as the contractor in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the Tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  
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C1.1  FORM OF OFFER AND ACCEPTANCE (Continued) 

C1.1.2    Acceptance 
 

By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
Tenderer’s offer. In consideration thereof, the Employer shall pay the contractor the amount due 
in accordance with the conditions of contract identified in the contract data. Acceptance of the 
Tenderer’s offer shall form an agreement between the employer and the Tenderer upon the terms 
and conditions contained in this agreement and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and the schedules, forms, drawing and documents or parts thereof, which may be incorporated by 
reference into Parts 1 to 4 above. 
 

Deviations from and amendments to the documents listed in the Tender Data and any addenda 
thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by 
the Tenderer and the Employer during this process of offer and acceptance, are contained in the 
Schedule of Deviations attached to and forming part of this Agreement. No amendments to or 
deviations from said documents are valid unless contained in this Schedule, which must be duly 
signed by the authorized representatives of both parties. 
 

The Tenderer shall deliver the security in terms of Clause 6.2 of the GCC 2015 within the period 
stated in the Contract Data, and he shall, immediately after receiving a completed copy of this 
Agreement, including the Schedule of Deviations (if any), contract the Employer’s Agent (whose 
details are given in the Contract Data) to arrange the delivery of any other bonds, guarantees, 
proof of insurance and any other documentation to be provided in terms of the Conditions of 
Contract identified in the Contract Data, within 14 days of the date on which this Agreement comes 
into effect. Failure to fulfil any of these obligations in accordance with those terms shall constitute 
a repudiation of this Agreement. 
Any cover letter must be referenced here if applicable, or it will not be valid as part of this 
submission). 
 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when 
the Tenderer receives one fully completed original copy of this document, including the Schedule 
of Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such 
receipt notified the Employer in writing of any reason why he cannot accept the contents of this 
Agreement, this Agreement shall constitute a binding contract within parties. 
 

Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
for the 
Employer          Development Bank of Southern Africa Limited  
                           1258 Lever Road, Headway Hill, 
                           Midrand, Gauteng Province 
 
Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . …..      Date . . . . . . . . . . . . . . . . . . . 
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Schedule of Deviations 
 
The extent of deviations from the Tender documents issued by the Employer prior to the Tender 
closing date is limited to those permitted in terms of the Tender Data and the Conditions of 
Tender. 
A Tenderer’s covering letter will not necessarily be included in the final contract document. 
Should any matter in such letter, which constitutes a deviation as aforesaid becomes the subject 
of agreements reached during the process of offer and acceptance, the outcome of such 
agreement shall be recorded here. 
 
Any other matter arising from the process of offer and acceptance either as a confirmation, 
clarification or change to the Tender documents and which it is agreed by the Parties becomes 
and obligation of the contract shall also be recorded here. 
Any change or addition to the Tender documents arising from the above agreements and 
recorded here shall also be incorporated in to the final draft of the Contract. 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

    Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

By the duly authorized representatives signing this schedule of deviations, the employer and the 
Tenderer agree to and accept the foregoing schedule of deviations as the only deviations from 
the amendments to the documents listed in the tender data and addend thereto as listed in the 
tender schedules, as well as any confirmation, clarification or change to the terms of the offer 
agreed by the Tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied 
during the period between the issue of the tender documents and the receipt by the Tenderer of 
a completed signed copy of this agreement shall have any meaning or effect in the contract 
between the parties arising from this agreement. 
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For the Tenderer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . .. 
 
 
Name of Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Address of Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of witness ……………………………………………………………………………………………… 
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . .  
 

 

For the Employer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
 Name of Employer:      Development Bank of Southern Africa Limited 
 `   
Address of Employer     1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
 
 
Name of witness ………………………………………………………………………………………………   
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
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C1.2  CONTRACT DATA 

 

Document 

reference 

Title No of 

pages 

C1.2 Contract Data   1 

C1.2.1 Conditions of Contract 6 

C1.2.2 Contract Specific Data 4 

C1.3 Security for Performance /Construction Guarantee 5 

   

   

 Total number of pages 16 
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C1.2.1  CONDITIONS OF CONTRACT 

 

GENERAL CONDITIONS OF CONTRACT 

The Conditions of Contract are clauses 1 to 10 of the GENERAL CONDITIONS OF CONTRACT FOR 

CONSTRUCTION WORKS, THIRD EDITION, 2015 (hereinafter referred to as the “GCC 2015”) 

published by the South African Institution of civil Engineering. 

Copies of these conditions of contract may be obtained from the South African Institution of Civil 

Engineering, Private Bag X200, Halfway House, 1685 and is obtainable from www.saice.org.za. 

The GCC 2015 makes several references to the Contract Data for specific data, which together with 

these conditions collectively describe the risks, liabilities and obligations of the contracting parties and 

the procedures for the administration of the Contract. The Contract Data shall have precedence in the 

interpretation of any ambiguity or inconsistency between it and the GCC 2015. 

Each item of data given below is cross-referenced to the clause in the GCC 2015 to which it mainly 

applies. 

The Conditions of Contract make several references to the Contract Data for specific data, which together 

with these conditions collectively describe the risks, liabilities and obligations of the contracting parties 

and the procedures for the administration of the Contract. The Contract Specific Data shall have 

precedence in the interpretation of any ambiguity or inconsistency between it and the Conditions of 

Contract or the Special Conditions of Contract. 

The Contract Specific Data, General and Special Conditions of Contract shall have precedence over the 

Drawings, Scope of Work and Standardised Specifications in the interpretation of any ambiguity or 

inconsistency. 

 

SPECIAL CONDITIONS OF CONTRACT 

 

1.      GENERAL 

These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions 

of Contract shall amplify, modify or supersede, as the case may be, the Conditions of Contract of GCC 

2015 to the extent specified below, and shall take precedence and shall govern in the interpretation of 

any ambiguity or inconsistency between it and the Conditions of Contract. 

The clauses of the Special Conditions hereafter are numbered “SCC” followed in each case by the 

number of the applicable clause or sub clause in the GCC 2015, and the applicable heading, or (where 

a new special condition that has no relation to the existing clauses is introduced) by a number that follows 

after the last clause number in the Conditions, and an appropriate heading. 

The Forms included in the GCC 2015, are replaced with the Forms included in this Tender Document. 
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AMENDMENTS AND ADDITIONS  

Clause 
Number 

Clause 

1. GENERAL  

1.1 Definitions  

n/a Where the Contract is executed by virtue of a “Form of Agreement”, all 
references to “Form of Offer and Acceptance” shall be read as “Form of 
Agreement”. 

1.1.1.1 The definition of “agreed” is amended to read “means expressly agreed in 
writing by the Employer and the Contractor, unless specifically stated otherwise 
(but for this purpose, “in writing” shall, notwithstanding the provisions of Clause 
1.1.1.34, exclude electronic communication).” 

1.1.1.31 The definition of “Supplementary Agreement” is amended to read “means 
an additional contract agreed between the Employer and the Contractor...” 

1.1.0 Definitions  

 Add the following definitions at the end of the clause: 

1.1.1.36 “Affiliate” means any other entity that directly or indirectly, through one or more 
intermediaries, controls or is controlled by, or is under common control with the 
Party in question. For the purpose hereof, “control” means the beneficial 
ownership of the majority in number of the issued equity of any entity (or the 
whole or majority of the entity’s assets), and/or the right or ability to directly or 
otherwise control the entity or the votes attaching to the majority of the entity’s 
issued share capital and, controlled or under common control shall have a 
similar meaning; 

1.1.1.37 “Client” mean the Department of Water and Sanitation which appointed the 
Employer to implement the project as its agent; 

1.1.1.38 “Collusive Practice” means any agreement (which includes, without limitation, 
a contract, arrangement or understanding, whether or not legally enforceable) 
or concerted practice (being co-operative, or co-ordinated conduct between 
firms, achieved through direct or indirect contact, that replaces their 
independent action, but which does not amount to an agreement) between two 
or more persons (other than between the Contractor and its Affiliates), 
regardless of any technological, efficiency or other pro-competitive gains, 
involving any of the following: 
 

(i) the direct or indirect fixing of a purchase or selling price or any other 
trading condition; 
 

(ii) the division of markets by allocating customers, suppliers, territories, 
or specific types of goods or services; or 
 

(iii) collusive tendering; 

1.1.1.39 “Construction Manager” has the meaning given to it in Clause 4.12.2; 

1.1.1.40 “Contractor Delay Event” means: 
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(i) any default, failure, negligence or delay by the Contractor or 

Subcontractor and any event or circumstance arising as a result 
thereof; and 
 

(ii) any other event or circumstance for which Contractor carries the risk 
or bears the responsibility under the Contract (and generally includes 
all events or circumstances which, unless expressly stated to be at the 
risk of the Employer under this Contract, are ordinarily at the risk of 
the contractor party in contracts for works of the nature of the Works, 
including breakdown or unavailability of Construction Equipment and 
the like).  

1.1.1.40 “Contractor Insolvency Event ” means, and is considered to occur if: 
 

(i) the Contractor commits an act which, if committed by an individual, 
would constitute an act of insolvency within the meaning of Sections 8 
or 9(3)(a)(v) of the Insolvency Act 24 of 1936, as amended, or any 
equivalent legislation in any jurisdiction to which it is subject; 
 

(ii) the Contractor begins negotiations or takes any other step with a view 
to generally deferring, re-scheduling or otherwise re-adjusting all or a 
material part of its indebtedness or proposes or makes a general 
scheme, arrangement, assignment, or composition with or for the 
benefit of its creditors or a moratorium is proposed or agreed in respect 
of or affecting all or a material part of its indebtedness; 
 

(iii) the Contractor makes an application to court for business rescue 
supervision or for its winding-up (whether provisionally or finally); 
 

(iv) a court of competent jurisdiction grants an order winding-up Contractor 
(whether provisionally or finally) or makes an order placing the 
Contractor under business rescue supervision; 
 

(v) an application or other legal process (including the filing of any 
document commencing judicial process) is issued seeking an order for 
the winding-up of the Contractor (whether provisionally or finally) or 
placing the Contractor under business rescue supervision, except for so 
long as such application or other legal process is being contested in 
good faith and by appropriate means or except for the bona fide purpose 
of reconstruction, amalgamation, reorganisation, merger or 
consolidation; or 
 

(vi) a resolution is passed by: 
 

a) the shareholders of the Contractor for the winding-up of the 
Contractor, whether by way of a members’ or creditors’ 
voluntary winding-up; or  
 

b) the board of the Contractor for the Contractor to voluntarily begin 
business rescue proceedings and place himself under business 
rescue supervision. 
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1.1.1.41 “Corrupt Act” means any offence in respect of corruption or corrupt activities 
contemplated in the Prevention and Combating of Corrupt Activities Act No. 12 
of 2004; 

1.1.1.42 “Main Contractor” means DWS Construction North (Pty) Ltd appointed by the 
Client for the construction of Tzaneen Dam; 

1.1.1.43 “Parties” means the Employer and the Contractor, and “Party” shall mean 
either of them, as the context may require; 

1.1.1.44 “Performance Guarantee” means the performance guarantee referred to in 
clause 6.2.1; 

1.1.1.45 “Prime Rate” means the publicly quoted rate of interest as certified by any duly 
authorised representative (whose appointment or authority or designation it 
shall not be necessary to prove) of Standard Bank of South Africa Limited as 
being the prime lending rate at which that bank lends in South African Rand 
from time to time, on the basis of such interest being calculated daily on a 365 
(three hundred and sixty-five) day year, irrespective of whether or not the year 
in question is a leap year; 

1.1.1.46 “Progress Reporting Requirements” means the progress reporting 
requirements set forth in Appendix 3; 

1.1.1.47 “Special Conditions” means these Special Conditions of Contract. 

1.2 Interpretations  

 Amend the following clauses 

1.2.1 Delivery of notices 
 
Add the following at the end of this Clause: “A “written communication” includes 
any letter, notice, drawing, order, instruction, account, claim, determination, 
certification or site meeting minutes, to be delivered by the Employer or 
Employer’s Agent to the Contractor, or by the Contractor to the Employer or 
Employer’s Agent” 

 Insert the following new clauses: 

1.2.6 Any reference to a person includes any individual, body corporate, 
unincorporated association, firm, company, corporation, government, state or 
agency of a state or any trust, association or partnership (whether or not having 
separate legal personality) or two or more of the foregoing or other entity 
recognised under any law as having a separate legal existence or personality. 

1.2.7 References in the Special Conditions to “clauses” are to clauses of the General 
Conditions of Contract, as amended, where applicable, by the Special 
Conditions. 

1.2.8 Any word or expression defined in any clause in these Special Conditions shall, 
unless the application of the word or expression is specifically limited to the 
clause in question, bear the meaning ascribed to the word or expression 
throughout these Special Conditions. 

1.2.9 The schedules and appendices to the Contract form an integral part hereof and 
words and expressions defined in the Contract shall bear, unless the context 
otherwise requires, the same meaning in such appendices and schedules. 
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1.2.10 If any provision in a definition is a substantive provision conferring rights or 
imposing obligations on any Party, notwithstanding that it appears only in an 
interpretation clause, effect shall be given to it as if it were a substantive 
provision of the Contract. 

1.2.11 References to a statutory provision include any subordinate legislation 
(including regulations) made from time to time under that provision and 
references to a statutory provision include that provision as from time to time 
modified or re-enacted as far as such modification or re-enactment applies, or 
is capable of applying, to the Contract.  

1.2.12 Any reference in the Contract to “the Contract” or “this Contract” or any other 
agreement, document or instrument shall be construed as a reference to the 
Contract or that other agreement, document or instrument as amended, varied, 
restated, novated or substituted from time to time. 

1.2.13 Unless otherwise expressly stated, any number of Days prescribed shall be 
determined by excluding the first and including the last day. In the event that 
the Day for payment of any amount due by the Employer in terms of the 
Contract should fall on a Saturday, Sunday or official public holiday, the 
relevant day for payment shall be the next ordinary business day. 

1.2.14 Save to the extent expressly provided for, no provision of the Contract 
constitutes a stipulation for the benefit of any person who is not a Party to the 
Contract. 

1.2.15 Where figures are referred to in numerals and in words, if there is any conflict 
between the two, the words shall prevail. 

1.2.16 The use of the word “including” followed by a specific example/s shall not be 
construed as limiting the meaning of the general wording preceding it and the 
eiusdem generis rule shall not be applied in the interpretation of such general 
wording or such specific example(s). 

1.3.0 General Provisions 

 Insert the following new clauses at the end of this clause: 

1.3.8 Severance 
If any provision of the Contract is rendered void, illegal or unenforceable in any 
respect under any law, the validity, legality and enforceability of the remaining 
provisions shall not in any way be affected or impaired thereby. 

1.3.9 Entire Agreement & Amendments to Contract 
 
The Contract contains the entire agreement between the Parties in regard to 
the subject matter. No matter, whether in writing, oral communication or 
implied, not expressly contained in the Contract shall have any meaning or 
effect in the Contract. 
 
Save to the extent expressly otherwise provided for in the Contract no 
amendment or consensual cancellation of the Contract or any provision or term 
thereof (including this Clause) shall be binding or have any force or effect 
unless reduced to writing and signed by or on behalf of the Parties (by duly 
authorised representatives). Without derogating from the foregoing, no 
agreement or purported agreement reached at any project review or other 
meeting, notwithstanding that it may be contained in any minute signed by or 
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on behalf of the Parties, shall constitute an amendment to the Contract unless 
and until incorporated in a formal addendum to the Contract signed by or on 
behalf of the Parties (by duly authorised representatives). The provisions of this 
clause do not, however, limit or derogate from the provisions of Clause 6.3. 
 
 

2. BASIS OF CONTRACT 

2.1.2 Available data and information  
 
Obtaining information 
Add the following at the end of Clause 2.1.3: 
 
“The Contractor shall furthermore be deemed to have: 
 

(i) obtained all information and to have satisfied himself as to the laws, 
procedures and labour practices applicable to the country, the Works 
and the execution thereof; and 

(ii) satisfied himself before tendering as to the correctness and sufficiency 
of his tender for the Works and of the rates and prices for the Works (as 
applicable), which rates and prices shall (except in so far as otherwise 
provided in the Contract) collectively cover full payment for the 
discharge of all his obligations under the Contract and all matters and 
things necessary for the proper completion of the Works..” 

2.2.4 Adverse Physical Conditions  
 
Contractor’s right to claim 
 
Add the following at the end of Clause 2.2.4: 
 
“However, when determining the Contractor’s entitlement to such proven 
additional cost, the Employer’s Agent may: 
 

(i) take into account the extent to which relevant physical conditions 
encountered by the Contractor while carrying out the Works were more 
favourable than could reasonably have been foreseen when the 
Contractor submitted his tender; and  

(ii) appropriately reduce the Contractors claimed entitlement to take into 
account the savings enjoyed by the Contractor’s by reason of these 
more favourable physical conditions.” 

2.5 Assignment 

2.5.1 Clause 2.5.1 is deleted and replaced with the following: 
 
“The Employer may, on written notice to the Contractor, cede and delegate its 
rights and obligations under this Contract to a Related Party or a Client of the 
Employer. The Contractor may subcontract part (but not all) of the Works in the 
manner provided for and subject to the terms of this Contract. The Contractor 
shall procure from the subcontractor all consents required in order to ensure 
that all the rights and obligations the Contractor may have under the 
subcontract agreements can be ceded and delegated. Save as aforesaid, 
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neither party shall cede, delegate or assign any of its rights or obligations to 
any person without the prior written consent of the other. 
 
For the purpose hereof: 

2.5.1.1 an “Employer party” means the Employer and includes its successors in 
title and permitted assignees under this Contract; 

2.5.1.2 a “Related Party” means any entity that directly or indirectly, through one 
or more intermediaries, controls or is controlled by, or is under common 
control with the Employer and includes any other “Organ of State” as 
defined in section 239 of the Constitution of the Republic of South Africa, 
1996 and any entity or Organ of State for whom the Employer carries out 
the Works or acts as an implementing agent; and 

2.5.1.1 “Control” means the beneficial ownership of the majority in number of the 
issued equity of any entity (or the whole or majority of the entity’s assets), 
and/or the right or ability to direct or otherwise control the entity or the 
votes attaching to the majority of the entity’s equity and “controlled” or 
“under common control” shall have a similar meaning.” 

3. EMPLOYER’S AGENTS 

3.2.3 Specific approval of the Employer required 
Delete clause 3.2.3 and replace with the following: 
 
“The Employer’s Agent, before instructing or approving any Variation or any 
other changes to the Works (including any increase in quantities), is required 
to obtain the prior written approval of the Employer if the Variation or other 
change (“restricted change” for the purpose of this Clause): 
 

(i)  constitutes additional work which (reasonably considered) ought to be 
the subject matter of a Supplementary Agreement; or 
 

(ii) either itself or taken in the aggregate with all prior Variations or other 
changes: 

 
a) will result in the Contract Price (excluding amounts for adjustment 

under clause 6.8.2 or 6.8.3 if any), whether lump-sum or re-
measurable, exceeding the Contract Sum; 

 
b) will, for the re-measurable portions of the Contract Price, result in 

the final measured quantity of any item exceeding the estimated 
quantity of that item as stated in Bill of Quantities ; or 

 
c) will result in a contingency deficit (and for this purpose “contingency 

deficit” means that the Contract Price, whether as a result of 
changes to the Works or otherwise, exceeds the Contract Sum or 
such higher amount as the Employer may notify the Contractor in 
writing from time to time). 

 
The Contractor shall be solely responsible for ascertaining and satisfying 
himself that each restricted change has been expressly and specifically 
approved in writing by the Employer and accepts that it is not, notwithstanding 
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anything to the contrary in the Contract, entitled to any upward adjustment to 
the Contract Price pursuant to a restricted change unless the restricted change 
has been so approved by the Employer (and in the case of (i) above, is provided 
for by way of a Supplementary Agreement). 
 
The Employer’s Agent shall have no authority (i) to amend the Contract or (ii) 
unless and except to the extent expressly and specifically authorised to do so 
by the Employer in writing from time to time, to relieve the Contractor of any of 
his obligations under the Contract.” 

3.3.6 Contractor’s right to refer to Employer’s Agent 
 
Amend clause 3.3.6 by inserting the words “within 7 (seven) days thereof” 
directly after the words “he shall be entitled”. 

4. CONTRACTOR’S GENERAL OBLIGATIONS   

4.2  Delete Clause 4.2 and replace with the following: 

4.2.1  The Contractor acknowledges that a Main Contractor has been appointed by 
the Client for the construction of the Tzaneen Dam. The Contractor has been 
appointed to provide and execute the Works for and on behalf of the Main 
Contractor as set out in part C3: scope of work. The Contractor shall in carrying 
out his aforesaid obligations, comply with the Employer’s Agents instructions 
and shall co-operate with and comply with ;the Main Contractor’s instructions 
on all matters relating to the Works. In the event of any conflict between  
instructions issued by the Employer’s Agent and those issued by the Main 
Contractor, the Contractor shall promptly seek and obtain written clarification 
from the Employer’s Agent and shall act in accordance with such written 
confirmation. 

4.2.2  The Contractor shall take instructions only from: 

a. the Main Contractor, the Main Contractor’s representative or a 
person authorised by the Main Contractor; or 

b.  the Employer’s Agent, the Employer’s Agent representative or a 
person authorised by the Employer’s Agent in terms of Clause 
3.3.4. 

4.2.3 If any instruction issued by the Main Contractor would result in a variation to 
the Works or the Prices, the Contractor shall notify the Employer’s Agent prior 
to implementing such instruction and shall not proceed unless and until the 
Employer’s Agent has issued a written instruction authorising the variation, in 
accordance with Clauses 6.3, 6.4 and 6.8, as applicable. 

4.2.4 The Contractor shall execute the Works under the management and 
supervision of the Main Contractor, subject to monitoring, inspection, and 
approval by the Employer’s Agent. 

  

4.3 Insert the following new Clause 4.3.3 with marginal heading “Health and 
Safety” 

4.3.1 The Contractor shall take all reasonable steps and precautions to assess the 
Site, consider and receive all relevant information on the Site and health and 
safety related to the Works, maintain the health and safety of persons in and 
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about the execution of the Works. 

4.3.2 The Contractor acknowledges that the Occupational Health and Safety Act No. 
85 of 1993 and the regulations promulgated therein (“the Act”); and the 
Construction Regulations 2014 promulgated under the Act (“the Construction 
Regulations”) will in all respects be applicable to this Contract and the Works. 

4.3.3 The Employer appoints the Contractor as the “Principal Contractor” (as defined 
and provided for under the Construction Regulations 2014) for the Site. 

4.3.4 Accordingly, the Contractor is responsible for all obligations of the “Principal 
Contractor" as defined and provided for under the Act and the Construction 
Regulations including but not limited to those obligations defined and provided 
for in Annexures A Baseline Risk Assessment and Health and Safety 
Specifications of this Contract. 
  

4.3.5 The Contractor hereby confirms that it has received sufficient information about 
the Site and the Works in order to: 

4.3.5.1 comply with the provisions of the Act and the Construction Regulations, 

4.3.5.2 comply with the provisions of this clause 4.3; 

4.3.5.3 adhere to the employer’s health and safety specification as set out in 
Annexures A, B and C; and 

4.3.5.4 be properly appointed in accordance with Section 37(2) of the Act as 
contemplated in clause 4.3.7.1. 

4.3.6 The Contractor acknowledges that the Employer’s Agent acts as the 
Employer’s “Agent” as defined in the Construction Regulations and the Act.   

4.3.7 Without limitation, the Contractor: 

4.3.7.1 notwithstanding any actions which the Employer may take, accepts sole liability 
for due compliance with the relevant duties, obligations, prohibitions, 
arrangements and procedures imposed by the Act, all its regulations (including 
the Construction Regulations , 2014 ) , Health and Safety Specifications and 
Annexures A(Baseline Risk Assessment . By entering into this Contract it shall 
be deemed that the parties have agreed in writing to the above provisions in 
terms of Section 37 (2) of the Act; 

4.3.7.2 acknowledges and confirms that the Contract Price includes a sufficient amount 
for proper compliance with the Construction Regulations 2014 , Health and 
Safety Specifications and , all applicable health and safety laws, regulations, 
rules, guidelines, procedures and all obligations imposed by this Contract and 
Annexures A  and generally for the proper maintenance of health and safety in 
and about the execution of Works; 

4.3.7.3 undertakes, in and about the execution of the Works, to comply with all 
applicable health and safety laws, regulations, rules, guidelines and procedures 
otherwise provided for under this Contract and shall ensure that all 
subcontractors, employees and others under the Contractor’s direction and 
control, likewise observe and comply with the foregoing; and 

4.3.7.4 indemnifies the Employer against any loss, damage or claim suffered by the 
Employer due to a failure to comply with any provision of this clause 4.3 by the 
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Contractor. 

4.3.8 The Contractor and his designer shall accept full responsibility and liability to 
comply with the Act, the Construction Regulations 2014 , Health and Safety 
Specifications  and Annexures A, Baseline Risk Assessment for the design of 
the Temporary Works and those parts of the Permanent Works which the 
contractor is responsible to design in terms of this Contract; 

4.3.9 The Employer retains a right to inspect, review, obtain copies of all documents 
regarding, attend and participate in all meetings regarding; all inquiries, audits 
and reports conducted under this Contract including but not limited to those that 
are conducted in accordance with: 

4.3.9.1 Annexures A of this Contract; and 

4.3.9.2 Section 31 and/or 32 of the Act, its regulations and the Construction 
Regulations 2014 following any incident involving the Contractor and/or 
subcontractor and/or their employees. 

4.3.10 The Contractor shall notify the Employer’s Agent and copy in the Employer, 
immediately on receiving notice in writing or otherwise, in writing of all inquiries, 
audits, reports, investigations, complaints or criminal charges which may arise 
pursuant to work performed under this Contract. 

4.3.11 The Employer and the Employer’s Agent shall, at all times during construction 
and for a period of 5 (five) years after final completion, have the right to access 
and inspect any part of the site/ works and all documents, reports, designs, 
specifications whatsoever that are prepared pursuant to any clause of this 
Contract.   

4.3.12 The Contractor shall liaise with the Employer and the Employer’s Agent 
regarding all issues related to this clause 4.3, and shall in particular, comply 
with all reasonable requests from the principal agent to (i) attend any meetings 
and/or (ii) provide any documents, audits and reports; required by the Employer 
or Employer’s Agent. 

4.4.8 Subcontracting 
 
Insert the following new clause 4.4.8: 
 
“The Contractor shall ensure that each subcontract shall include provisions 
which would entitle the Employer access to information regarding the execution 
of the subcontract or to require the subcontract to be assigned to the Employer, 
in full without limitation and/or further consent being required from the 
Contractor, under sub-clause 4.4.6 and sub-clause 4.4.7.” 

4.9.1 Construction Equipment 
 
Insert the following sentence at the end of Clause 4.9.1: 
 
“The Contractor shall be solely and exclusively responsible for all the 
Construction Equipment provided by the Contractor.” 

4.11.2 Removal of incompetent employees 
Insert the following after the words “is guilty of misconduct, or” 
 
“, in the opinion of the Employer’s Agent,” 
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4.12.3 Construction Manager 
 
Add the following new sentence after the last sentence in sub-clause 4.12.3: 
 
“The Construction Manager shall also have authority to generally act for and 
bind the Contractor under the Contract, but shall not (unless expressly 
authorised thereto by the Contractor form time to time) have the authority to 
amend the Contract.” 

5. TIME AND RELATED MATTERS 

5.6 Programme 

5.6.1 Amend Clause 5.6.1 as follows:  
 
Insert the following after  
 

“Before commencing with the Works in accordance with Clause 5.3.1, the 
Contractor shall consult with the Main Contractor and align its initial programme 
with the Main Contractor and”  

 

5.6.6  Insert the following additional clause as Clause 5.6.6: 
 
“Without limiting or derogating from the other rights of the Employer, the 
Employer’s Agent shall not issue (and shall not be obliged to issue) any 
payment certificates, and the Contractor’s rights to payment under the Contract 
shall be deemed suspended, until the Contractor has furnished the detailed 
programme as per Clause 5.6.1 and if and for so long as the Contractor is 
otherwise in default of any of its obligations under this Clause 5.6.” 
 
 

5.6.7 Progress Reporting Requirements 
 
Insert the following additional clause as Clause 5.6.7: 
 
“Without derogating from the obligations of the Contractor to otherwise report 
under the Contract or limiting the rights of the Employer or the Employer’s 
Agent to require the Contractor to furnish information under the Contract 
(whether under this Clause 5.6, Clause 7 or otherwise), the Contractor shall 
monitor and report on the progress of the Works in accordance with the 
Progress Reporting Requirements. Neither the submission of a progress report 
nor anything contained in any progress report shall constitute notice of a claim 
under the Contract (whether in terms of GCC clause 10.1 or otherwise).” 

5.3 Commencement of the Works 

5.3.1 Commencement of the Works 
Amend the first sentence of this clause by inserting the following words after 
the words “commence carrying out the Works”: “and shall proceed with the 
Works with due expedition and without delay.” 

5.3.4 Insert the following new Clause 5.3.4 with marginal heading “Setting 
Out”: 
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“The Employer’s Agent shall establish the basic reference pegs and 
benchmarks on the Site and give to the Contractor the particulars thereof in 
sufficient time to enable the Contractor to proceed with the Works. After 
compliance by the Employer’s Agent with the foregoing, the Contractor shall be 
responsible for the true and proper setting out of the Works and for the 
correctness of the position, levels, dimensions and alignment of all parts of the 
Works and for the provision of all necessary instruments, appliances and labour 
in connection therewith. 
 
The Contractor shall carefully protect and preserve all benchmarks, sight-rails, 
pegs and other things used in setting out the Works. 
 
The checking of any setting-out or of any line or level by the Employer’s Agent 
shall not relieve the Contractor of his responsibility for the correctness thereof. 
 
If at any time during the progress of the Works, any error shall appear or arise 
in the position, levels, dimensions or alignment of any part of the Works, the 
Contractor shall at his own expense rectify such error to the satisfaction of the 
Employer’s Agent. If, however, such error is based on incorrect data supplied 
in writing by the Employer’s Agent or if there is any delay by the Employer’s 
Agent in providing the particulars required in terms of this Clause, the 
Contractor shall, in respect of that delay and the cost of such rectification, be 
entitled to make a claim in accordance with Clause 10.” 

5.4 Access to the Site 

5.4.4 Insert the following new Clause 5.4.4 with marginal heading “Setting 
Out”: 
 
“The Contractor shall be deemed to have satisfied himself as to the suitability 
and availability of access routes to the Site. The Employer  
 

(i) shall not be responsible for any claims which may arise from the use or 
otherwise of any access route; and 
 

(ii) does not guarantee the suitability or availability of any particular access 
routes to or at Site and costs due to non-suitability or non-availability, 
for the use required by the Contractor, of access routes shall be borne 
by the Contractor.” 

5.7 Progress of the Works 

5.7.1 Rate of Progress 
 
Insert the words “or is too slow for the Works to be completed by the Due Date 
for Completion” are inserted in the second line of clause 5.7.1 after the words 
“the approved programme”. 

5.12 Extension of time for Practical Completion  

5.12.2.2 Some reasons for extension of time 
Amend this Sub-Clause by adding the words “subject to Clause 5.12.5” at the 
end of “Abnormal climatic conditions”. 
 

5.12.5 Abnormal rainfall formula 
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Insert the following new Clause 5.12.5: 
 
Extensions of time in respect of clause 5.12 in respect of abnormal rainfall shall 
be calculated using the following formula for each calendar month or part 
thereof: 
V = (Nw – Nn) + (Rw – Rn) 
                                 X 
Where: 
V = Extension of time in calendar days in respect of the calendar month under 
consideration. 
Nw = Actual number of days during the calendar month on which a rainfall of 
10 mm or more has been recorded. 
Nn  = Average number of days in the relevant calendar month , as derived from 
existing rainfall records, on which a rainfall of 20mm or more has been recorded 
for the calendar month. 
Rw = Actual average rainfall in mm recorded for the calendar month under 
consideration. 
Rn =  Average rainfall in mm for the calendar month as derived from existing 
rainfall records as stated in the Site Information. 
 
For purposes of the Contract Nn, Rn, X and Y shall have those values assigned 
to them in the South African Weather Service’s rainfall records of the nearest 
station to the site.  
 
If V is negative and its absolute value exceeds Nn, then V shall be taken as 
equal to minus Nn. 
 
The total extension of time shall be the algebraic sum of all monthly totals for 
the period under consideration, but if the total is negative the time for 
completion shall not be reduced due to subnormal rainfall. Extensions of time 
for part of a month shall be calculated using pro rata values of Nn and Rn. 
This formula does not take account flood damage which could cause further or 
concurrent delays and will be treated separately as far as extension of time is 
concerned. 
 
The factor (Nw – Nn) shall be considered to represent a fair allowance for 
variations from the average in the number of days during which rainfall exceeds 
10 mm. The factor (Rw-Rn) shall be considered to represent a fair allowance 
for variations from the average in the number of days during which the rainfall 
did not exceed 10 mm but wet conditions prevented or disrupted work. 
 
For the purpose of applying the formula, accurate rain gauging shall be taken 
at a suitable point on the Site and the Contractor shall at his own expense, take 
all necessary precautions to ensure that rain gauges cannot be interfered with 
by unauthorized persons. 

5.14. Completion 

5.14.1 Practical Completion 
 
Delete the second paragraph of Sub-clause 5.14.1 and replace with the 
following: 
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“When the Works are about to reach the said stage, the Contractor shall, in 
writing, request a Certificate of Practical Completion and the Employer’s Agent 
shall, within 14 days after receiving such request, if he considers that the Works 
have achieved Practical Completion issue a Practical Completion Certificate or 
if he considers that the Works have not achieved Practical Completion issue to 
the Contractor a written list setting out the work to be completed to justify 
Practical Completion. Should the Employer’s Agent not issue such a list within 
14 days and if the requirements for Practical Completion have been 
substantially achieved, Practical Completion shall be deemed to have been 
achieved on the expiry of the 14 days.” 

5.14.5.1 Consequences of Completion 
Amend this clause by deleted clause 5.14.5.1 in its entirety and mark it [“NOT 
USED”] 

6 PAYMENT AND RELATED MATTERS 

6.1 Payment to the Contractor 

6.1.2 Invoice Procedure 
 
Insert the following new Sub-clause 6.1.2: 
 
“The Contractor shall issue invoices to the Employer for the amounts due to it 
from time to time and payment of amounts due and payable to the Contractor 
shall be made by way of electronic money transfer directly into the Contractor 
Designated Account.” 
 
Insert the following new sub-clause 6.1.3: 
 
“The Contractor shall not, subject only to Clause 9.3, be entitled to stop or 
suspend the further execution of the Works by reason of any dispute relating to 
the payment of any amount due to or claimed to be due to it.” 

6.2 Security 

6.2.3 Validity of performance guarantee 
Amend the first sentence of this clause by deleting the words ”Certification of 
Completion” and replacing them with the words “Final Approval Certificate”. 
 
Delete the second sentence of Clause 6.2.3 starting with the words “The 
performance guarantee shall…” and replace it with the following: 
 
“If the terms of the performance guarantee specify its expiry date and the 
Contractor has not become entitled to receive the Certificate of Completion of 
the Works (“expiry event) by the date 28 (twenty eight) Days prior to the said 
expiry date, the Contractor shall promptly (and in any event within not more 
than 3 Days thereof) extend the validity of the performance guarantee until the 
expiry event has occurred. If the Contractor fails to do so, the employer may 
(without limiting the Employer’s other rights under the Contract) claim the full 
amount of the performance guarantee, which shall then be retained by the 
Employer as cash security (and the Employer’s Agent is hereby authorised to 
issue a payment certificate or other certificate as required by the terms of the 
performance guarantee to facilitate this claim and payment). The amount so 
claimed against and paid under the performance guarantee shall be 
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reimbursed to the contractor (without interest or other additional charge) if and 
when the performance guarantee is reinstated, extended or substituted in 
compliance with the above (as the case may be) and the Employer’s Agent 
shall forthwith issue a payment certificate certifying the amount so due to the 
contractor.” 
 
 

6.2 Insert the following new Clauses 6.2.4 with marginal heading “Claims 
under the performance guarantee” 

6.2.4 The Employer may make a claim under the performance guarantee, for 
amounts to which the Employer is entitled under the contract in the event of: 

6.2.4.1 failure by the Contractor to extend the validity of the performance guarantee as 
described in 6.2.3 above, in which event the Employer may claim the full 
amount of the performance guarantee, 

6.2.4.2 failure by the Contractor to pay the Employer an amount due, as either agreed 
with the Contractor or assessed by the Employer’s Agent (or otherwise 
determined) in accordance with the provisions of this contract, within 28 days 
after this agreement, assessment or determination, 

6.2.4.3 failure by the Contractor to remedy a default within 28 days after receiving the 
Employer’s notice requiring the default to be remedied, or 

6.2.4.4 a termination by the Employer in accordance with clause 9.2.1. 

6.2. Insert the following new Clauses 6.2.5 with marginal heading “Indemnity 
for invalid claims” 

6.2.5 The Employer indemnifies and hold the Contractor harmless against and from 
all damages, losses and expenses (including legal fees and expenses) 
resulting from a claim under the performance guarantee to the extent to which 
the Employer is not entitled to make the claim. 

6.2 Insert the following new Clauses 6.2.6 with marginal heading “Step 
Down” 

6.2.6 The performance guarantee shall reduce by half its value on the date of issue 
of the Certificate of Practical Completion. The performance guarantee shall 
lapse/expire on the issue of the Final Approval Certificate.  

6.3  Variations 

6.3.1 Variations 
 
Amend Sub-Clause 6.3.1.2 to read “Omit any such work (provided it is not to 
be carried out by someone else, unless the Contractor is in default as provided 
for below),” 
 
Insert the following new paragraph at the end of Sub-Clause 6.3.1.6 but before 
the final paragraph of Clause 6.3.1: 
 
“A variation may comprise the omission of any work which is to be carried out 
by someone else where the Contractor is in default. In such event the 
Employer’s Agent shall first give notice to the Contractor to make good the 
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failure under Clause 11.1. The omission may include any part of the Works 
which, in the opinion of the Employer’s Agent, should be omitted to allow the 
default to be remedied by the Contractor (whether by the reallocation of 
resources or otherwise) or by others.” 

6.8  Adjustment in rates and/or prices 

6.8.4 Subsequent changes in legislation 
 
Clause 6.8.4 is amended by adding the following at the end of the clause: 
 
“Notwithstanding anything contained in this clause or this agreement, a 
“change in legislation” shall not include any law or piece of legislation that was 
enacted or made but not yet in force as at the date when the tender was 
submitted, or any proposed or draft law that was promulgated or issued for 
comment at any time before the tender was submitted if and to the extent that 
such law when enacted or made and brought into effect is materially 
unchanged; 

6.10 Payments  

6.10.1  Amend Clause 6.10.1 as follows: 
 

Insert “Main Contractor” after “Employer”  

6.10.4 Delivery, dissatisfaction with and payment of payment certificate 
 
Clause 6.10.4 is amended as follows: 
 
Insert “Main Contractor” after “Employer” in the first sentence. 
 
Insert the following new sentence at the end of the first sentence “The Main 
Contractor together with the Employer shall review and approve the payment 
certificate for payment. Only once approval is received shall payment of the 
amount due be made”. 
 
The period of “28 days” in clause 6.10.4 is changed to “30 days”.  
 
Delete the last sentence in this sub-clause and replace with the following: 
 
“Payment within the said 30 day period is subject to the Contractor submitting 
a valid tax invoice and compliance by Contractor with the Invoice Procedure.” 
 

6.10.6.2 Set-off and delayed payments 
 
Clause 6.10.6.2 is amended as follows: 
 
The words “the prime overdraft rate certified by the Contractor’s banker” in the 
second and third lines of Clause 6.10.6.2 are substituted with “Prime Rate”. 
  

6.10.8 Contractor’s completion statement 
 
Clause 6.10.8 is amended as follows: 
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The period of “28 days” in Clause 6.10.8 is changed to “30 days”.  
 
The following sentence is to be inserted at the end of Clause 6.10.8: “Payment 
within the said 30 day period is subject to compliance by Contractor with the 
Invoice Procedure.” 

6.10.9 Final Payment Certificate 
 
Clause 6.10.9 is amended as follows: 
 
The period of “28 days” in Clause 6.10.9 is changed to “30 days”.  
 
The following sentence is to be inserted at the end of Clause 6.10.9: 
“Furthermore, payment within the said 30 day period is subject to compliance 
by Contractor with the Invoice Procedure.”  

8.3 Excepted Risks 

8.3.1.12 The words “or defects in the materials supplied by the Employer for 
incorporation in the Works” in the penultimate and last line of Clause 8.3.1.12 
are deleted. 

8.6 Insurances  

8.6.7 Insert the following at the end of clause 8.6.7: 
 
“Notwithstanding anything contained in this Contract, the Employer shall be 
entitled to cancel this Contract if the Contractor fails to effect and keep in force 
any of the insurances referred to in Clause 8.6.1.” 

9 TERMINATION OF CONTRACT 

9.2 Termination by Employer  

9.2.1 Termination by the Employer 
 
Clause 9.2.1.1 is replaced in its entirety with “A Contractor Insolvency Event 
occurs;”  
 
Clause 9.2.1.2 is replaced in its entirety with “The Contractor: 
 

(i) attempts or purports, save to the extent permitted under the Contract, 
to cede any of its rights or delegate any of its obligations under or in 
terms of the Contract to any third party, 
 

(ii) committed or commits any Corrupt Act in relation to procurement, 
entering into or execution of this Contract or generally in connection with 
the Works; 
 

(iii) committed, engaged in or engages in any Collusive Practice in 
connection with this Contract or generally in connection with the Works.” 

At the beginning of Clause 9.2.1, in the main body of the cause after 9.2.1.3.8, 
insert the following after “then the Employer may,”: “ (i) where Clause 9.2.1 1 
or 9.2.1.2 apply, on written notice to the Contactor (with specific reference to 
this Clause and with or without, at the Employer’s sole and absolute discretion, 
first giving the Contractor an opportunity to remedy the event or default)) 
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terminate the Contract and order the Contractor to vacate the Site and hand it 
over to the Employer or (ii) where Clause 9.2.1.3 applies, …” 
 
Clause 9.2.1.3.6 is replaced in its entirety with “(i) has failed to make good a 
failure and remedy it within the time required by the Employer’s Agent pursuant 
to a notice under Clause 11.1, (ii) is not carrying out the Works in accordance 
with the Contract, or (iii) is neglecting to carry out his obligations under the 
Contract; or” 
 
Insert a new clause 9.2.1.3.9 at the end of clause 9.2.1.3 “Has failed to comply 
with the provisions of clauses 11.7 or 11.8;” 
 

9.2.3 Notices to trustee/liquidator 
 
Delete the words “If the provisions of Clause 9.2.1.1 apply, any notice or order 
referred to in this Clause shall be delivered to the trustee or liquidator,” and 
replace with “In the event of a Contractor Insolvency Event and a trustee, 
liquidator, business rescue practitioner or like administrator is appointed, any 
notice or order referred to in this Clause shall be delivered to that person…” 

9.2 Insert the following new Clause 9.2.4 with marginal heading “Termination 
for Convenience” 

9.2.4 Termination for Convenience 
 
“The Employer shall be entitled to terminate the Contract, at any time for the 
Employer’s convenience, by giving notice of such termination to the Contractor. 
The termination shall take effect 28 days after the later of the dates on which 
the Contractor receives this notice or the Employer returns the performance 
guarantee and all monies held in retention. The Employer shall not terminate 
the Contract under this sub-clause in order to execute the Works himself or to 
arrange for the Works to be executed by another contractor. The Employer shall 
return the performance guarantee and/or all monies held in retention promptly 
after such termination takes effect, unless there are outstanding calls/claims 
thereon in which event, and if applicable, the Employer shall return the 
performance guarantee and/or the monies held in retention promptly after the 
last of the outstanding calls/claims have been met.” 

9.3 Termination by Contractor  

9.3.1.2 Termination by the Contractor 
 
Amplify this clause by including the following after the words “within the time of 
payment provided for in the Contract”: 
 
“and persisting in such default for more than 30 days after receipt of a written 
notice from the Contractor requiring such payment to be made (which notice, 
to be valid must (i) refer to this Clause and (ii) notify the Employer of the 
Contractor’s intention to exercise his rights in terms hereof if payment is not 
made)” 

9.3.2.2 Delete the words “without prejudice to the exercise of any lien the Contractor 
may have acquired over the Employer’s property.” 

9.3.2.3 Removal of items and payment to Contractor 
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The word “direct” is inserted before the words “loss or damage” in the 6th line 
of this Clause. 

9.3.3 Other rights of the Contractor 
 
Delete this Clause and replace with the following: 
 
“The Contractor’s rights to payment and damages arising in connection with 
such termination shall be limited to the remedies and amounts payable under 
Clause 9.3.2.3.” 

9.3.4 Notices to trustees/liquidators 
Delete this Clause in its entirety. 

10 CLAIMS AND DISPUTES  

10.1 Contractor’s Claim 

10.1.3.4 The words “conclusive evidence” in Clause 10.1.3.4 are deleted and replaced 
with the words “prima facie evidence”. 

10.1.3.6 Records of facts and circumstances for claim 
Delete this Sub-clause in its entirety. 

10.1.6 Insert the following new Clause 10.1.6 with marginal heading “Critical 
Path & Concurrent Delays & General Limitation on Entitlement” 

10.1.6.1 “Notwithstanding anything to the contrary in the Contract: 
 

(i) Only delays to activities on the critical path that will actually delay 
Practical Completion of the Works beyond the Due Completion Date, or 
to such activities therein that are reasonably calculated to become 
critical due to the delay in question, will found claims for an extension 
of time; 
 

(ii) The Contractor shall not be entitled to an extension of time for any 
Contractor Delay Event or to the extent that Practical Completion of the 
Works would in any event have delayed beyond the Due Completion 
Date by reason of a Contractor Delay Event. 
 

(iii) The Contractor shall not be entitled to any extension of time or 
additional payment or compensation if and to the extent the cause, 
event or circumstance giving rise thereto is attributable to: 
 
a) the negligence, error or default of the Contractor or any 

subcontractor or any Affiliate of the Contractor; 
 

b) any matters or events which are within the reasonable control of 
the Contractor or of any of its subcontractors or any Affiliate of the 
Contractor which should reasonably have been foreseen and 
provided for or avoided by the Contractor or by any of its 
subcontractors;  

 
The Contractor shall use reasonable endeavours and take reasonable steps to 
preclude the occurrence of delays, avoid and/or minimise the consequences of 
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delays and generally to mitigate the effects of a cause or circumstance giving 
rise to a claim (whether for extension of time or compensation).   
 
The Contractor shall bear the onus of showing that its claim for an extension of 
time and/or additional compensation satisfies all of the requirements of this 
Clause 10.1.” 

10.2 Dissatisfaction Claim  

10.2.2 Failure to claim dissatisfaction 
Delete and replace this Clause with the following: 
 
“If, in respect of any matter referred to in Clause 10.2.1 above, the Contractor 
fails to submit a claim within 28 days after the cause of the dissatisfaction, he 
shall have no further right to raise any dissatisfaction on such matter.” 
 

10.5 Adjudication  

10.5.4 Implementation of decision 
 
Replace the first sentence of this clause with the following: 
 
“Subject to Clause 10.6.3, the parties shall implement the Adjudication Board’s 
decision without delay whether or not the dispute is to be referred to arbitration 
or court proceedings.” 
 

10.6 Disagreement with Adjudication Board’s decision 

10.6.1.1 Disagreement with Adjudication Board’s decision 
 
Delete and replace this clause with the following: 
 
“Subject to clause 10.6.3, the decision shall be binding on both parties unless 
and until it is revised by an arbitration award or court judgment, whichever is 
applicable in terms of the Contract.” 
 

10.6.3 Failure to give a decision in time 
 
Delete and replace this Clause with the following: 
 
“If the Adjudication Board does not give its decision within the time stated in the 
Adjudication Board Rules, or otherwise extended in writing by the parties, any 
decision delivered thereafter shall not be binding on the parties, and shall not 
be a “decision” for the purposes of Clauses 10.5 to 10.10. Either party shall 
then have a right to submit the dispute to arbitration or court proceedings, 
whichever is applicable in terms of the Contract, provided that a written notice 
is given to the other party, referring to this Clause, within 28 days after the 
decision should have been given. If either party fails to give such a notice within 
the 28 days, the ruling of the Employer’s Agent shall be final and binding.” 

11 Insert the following new clause “11. 
 FURTHER RIGHTS AND REMEDIES” 
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11.1 Insert the following new Clause 11.1 with marginal heading “Employer’s 
Agent’s right to require performance” 
 
“If the Contractor fails to comply with or carry out any of his obligations under 
the Contract, the Employer’s Agent may (without limiting the Employer’s other 
rights under the Contract) give notice to the Contractor to make good the failure 
and remedy it within a time which the Employer’s Agent considers reasonable 
for that purpose. The Contractor’s failure to comply with any such notice 
constitutes a default of the Contractor under the Contract. 

11.2 Insert the following new Clause 11.2 with marginal heading “Employer’s 
right to step-in” 
 
“If the Contractor fails to comply with or carry out any of his obligations under 
the Contract and fails to make good the failure and remedy it within the time 
specified by the Employer’s Agent in a notice under Clause 11.1, the Employer, 
without prejudice to its other rights, powers and remedies under the Contract 
or in law, shall be entitled to make good the failure and remedy it either himself 
or via other persons, and the reasonable costs of doing so shall be for the 
account of the Contractor. Further, notwithstanding anything contained in this 
Contract, where the Employer has “stepped-in” the Contractor shall remain 
responsible for the Works as if it was the executing the Works itself, up to the 
date of issue of the Certificate Of Completion 
 
The Contractor shall co-operate with the Employer and facilitate and permit the 
use of all required goods, information, materials and other matter (including 
drawings, CAD files, technical data, models, plans, designs (if any), diagrams, 
evaluations, details, specifications, schedules, reports, calculation results, 
manuals or other documents or recorded information (electronic or otherwise) 
which have been or are at any time prepared by or on behalf of the Contractor 
under the Contract or otherwise for and/or in connection with the Works) and 
shall generally do all things required by the Employer’s Agent to achieve this 
end. 
 
Any information, materials and other matter made available by the Contractor 
under this Clause shall be used solely and exclusively for the purpose of 
making good and remedying the Contractor’s failure and shall thereafter be 
returned to the Contractor.” 

11.3 Insert the following new Clause 11.3 with marginal heading “Further 
Remedy for Breach” 
 
“Without derogating from its other rights, the Employer is entitled to withhold 
10% (ten per cent) from any payments otherwise due to the Contractor, and 
the Employer’s Agent is empowered to withhold that amount from any payment 
certificate, without the Employer incurring any obligation for interest, where and 
for so long as the Contractor fails to comply with or carry out any of his 
obligations under the Contract and fails to make good the failure and remedy it 
within the time specified by the Employer’s Agent in a notice under Clause 
11.1.” 

11.4 Insert the following new Clause 11.4 with marginal heading “Early 
Warning” 
 



 
 

VOLUME 3 OF 3  

GCC 2015 

THE CONTRACT 

Tender No. RFP082/2026 

APPOINTMENT OF A CONTRACTOR FOR 
DRILLING AND GROUTING WORKS FOR THE 
TZANEEN DAM PROJECT. 

  

Page 31 of 70 
Volume 3 of 3                                                                                                                                                                        Part C                                                                                  
The Contract            
 

“In order to mitigate risk, the Employer and the Contractor require open and 
effective communication and co-operation to deal with events, circumstances 
or factors which may adversely affect the Works or the progress thereof, 
including any events, circumstances or factors which may delay the execution 
of the Works or increase the Contract Price (“Early Warning Event”).  
 
With a view to facilitating this, the Contractor shall give written notice to the 
Employer’s Agent of an Early Warning Event as soon as reasonably possible, 
but in any event within 7 (seven) days, after it has come to his attention. In such 
notice the Contractor shall provide: 
 

(i) detailed particulars of the event and the potential adverse effects; and  
 

(ii) proposals for the steps to be taken to mitigate the potential adverse 
effects thereof. 

 
Either the Employer’s Agent or the Contractor shall be entitled, by written 
notice, to require the other of them to attend an early warning meeting in 
respect of any Early Warning Event (whether or not notified by the Contractor). 
The purpose of the early warning meeting is to raise and discuss Early Warning 
Events in a co-operative manner and to jointly make and consider proposals 
and seek solutions to mitigate the potential adverse effects thereof. 
 
The early warning notice and meetings contemplated in this Sub-clause are 
intended as a risk management tool and open discussion is of paramount 
importance. To this end: 
 

A. notification in terms of this Clause shall not constitute notification of a 
claim for extension of time or additional payment under the Contract, 
 

B. unless otherwise specifically agreed in writing by the Employer and the 
Contractor from time to time nothing raised or agreed at any early 
warning meeting shall limit or derogate from the rights and obligations 
of the Employer, the Employer’s Agent or Contractor under the 
Contract.” 

11.5 Insert the following new Clause 11.5 with marginal heading “Access to 
Works Records” 
 
“The Contractor shall maintain all records and accounts pertaining to the 
Works, during the execution thereof and for a period of 5 (five) years after the 
Due Completion Date and shall ensure that his Subcontractors do likewise. The 
Employer’s personnel and the Employer’s other authorised representatives and 
agents (including the Employer’s Agent) have the right to examine, audit, copy 
and inspect the said records and accounts at all reasonable times during the 
execution of the Works and during the said 5 (five) year period.” 

11.6 Insert the following new Clause 11.6 with marginal heading “Employer 
Procured Materials” 
 

11.6.1 “The Employer is entitled but not obliged to procure materials and goods on 
behalf of the Contractor. The Contractor may request that the Employer 
procures materials and goods on its behalf  
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11.6.2 Should the Employer exercise this right, or should the employer accept the 
Contractor’s request, the Contractor shall: 

11.6.2.1 issue to the Employer Agent a list of all materials and goods the 
Contractor requires; 

11.6.2.2 state in the list considered above, the time within which such materials 
and goods must be provided; 

11.6.2.3 take delivery of such materials and goods provided by the Employer; 

11.6.3 The Contractor shall be responsible for and takes the risk on all materials and 
goods after taking delivery of such materials and goods at Site and indemnifies 
the Employer against all losses or costs arising from any damage, loss or theft 
of such materials and goods  

11.6.4 The Contractor shall not be entitled to any extension of time and costs for the 
late delivery of any materials and goods to be procured by the Employer under 
the provision of this clause 11.6 

11.6.5 The direct cost of all materials and goods procured by the Employer on behalf 
of the Contractor in accordance with the provisions of this clause 11.6 shall be 
deducted from each payment due to the Contractor 
 

11.6.6 The Contractor acknowledges that all Employer supplied materials and goods 
remain the property of the Employer 

11.7 Insert the following new Clause 11.7 with marginal heading “Based Black 
Economic Empowerment, Construction Industry Development Board 
grading and the relevant Tax Clearance Certificate” 

  
The Contractor warrants that it will: 

11.7.1 comply with all laws including the Broad Based Black Economic 
Empowerment Act 53 of 2003, its regulations and Codes of Good 
Practice; and the Preferential Procurement Act 5 of 2000 and all its 
regulations; 

11.7.2 maintain or improve (i) the BEE rating stated in its BEE certificate (ii) 
the contractors Construction Industry Development Board grading, and 
(iii) its Tax Clearance Certificate submitted at tender stage; and 

11.7.3 not conduct any Fronting practices as defined in the Codes of Good 
Practice. 

11.8 Insert the following new Clause 11.8 with marginal “The contractor’s 
recovery plan” 

11.8.1 “Where actual progress on site is not in accordance with the most current 
programme or where the Employer or Employer’s Agent is of the opinion, at 
any time during the execution of the Works, that the Contractor will not achieve 
completion on the date stated contract data, the Contractor shall prepare a 
recovery plan within 14 days of receipt of an instruction from the Employer or 
Employer Agent requesting such recovery plan detailing: 
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11.8.1.1 the Contractor’s plan to ensure that the works will achieve completion on 
the date stated in the contract data; 

11.8.1.2 all additional resources which will be employed by the Contractor in order 
to ensure that the Contractor achieves completion on the date stated in the 
contract data; 

11.8.1.3 any other information which may be required by the Employer or the 
Employers Agent to ascertain that the Contractor will achieve completion 
on the date stated in the contract data” 
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CONTRACT SPECIFIC DATA 

The Contract Data shall be read with the General Conditions of Contract for Construction Works, Third 

Edition (2015) published by the South African Institution of Civil Engineering and the Special 

Conditions of Contract.  

 Compulsory Data 

 

Item Sub-

Clause(s) 

Entry 

The Defects Liability Period 

is: 

1.1.1.13  6 months 

The time for achieving 

Practical Completion is: 

1.1.1.14 3 months from Commencement of the Works  

The times for achieving 

Practical Completion for the 

portions set out in the Scope 

of Work are: 

5.14.7 There are no portions  

The time for completion of the 

whole of the Works (if 

Practical Completion in 

portions is required) is: 

Not applicable  

The name of the Employer is: 1.1.1.15 / 

1.2.1.2 

Name: Development Bank of Southern Africa 

Limited 

Telephone: (011) 313 3911 

Facsimile: (011) 313 3086 

E-mail: [TBC] 

Physical Address:  

1258 Lever Road, Headway   Hill, Midrand, 1685 

Postal Address:  

P O Box 1234 

Halfway House  

Midrand  

1685  
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Item Sub-

Clause(s) 

Entry 

The name of the Employer’s 

Agent is: 

1.1.1.16 / 

1.2.1.2 

Name: ARQ Consulting (ARQ Dams (Pty) Ltd) 

Telephone: +27 (012) 348 6668 

E-mail: arq@arq.o.za 

Physical Address: 6 Daventry Street, Lynwood 

Manor, Pretoria, 0081 

Postal Address: PO Box 76379, Lynnwood Ridge, 

Pretoria, 0040 

 

The Pricing Strategy is: 1.1.1.26 Bill of Quantities contract (measurable)   

The non-working days are: 5.1.1 and 

5.8.1 

The non-working days are Saturdays and Sundays. 

The special non-working days 

are: 

The special non-working days are the official public 

holidays of the Republic of South Africa (which shall 

include public holidays set aside for voting purposes) 

and the industry year end break with effective dates 

published by the South African Forum of Civil 

Engineering Contractors (SAFCEC). 

Commencement of the 

Contract 

5.2  

 5.2.1 The Commencement Date shall be the date that the 

Agreement is signed by the last party signing.  

Commencement of the 

Works  

5.3 Commencement of the Works shall be 3 Days after 

the date of Site Handover. 

The documentation required 

before Commencing with the 

Works are: 

5.3.1 The documentation required before commencement 

with Works or Employer’s instruction for execution 

are in addition to those listed in the Letter of 

Appointment: 

a) Health and Safety Plan (Refer to clause 4.3) 

b) Initial Programme (Refer to clause 5.6) 

c) Initial cash flow projection linked to the      

             Programme (Refer to clause 5.6.2.6) 

d) Security (Refer to clause 6.2) 

e) Insurance (refer to clause 8.6) 
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Item Sub-

Clause(s) 

Entry 

The time to submit the 

documentation required 

before commencement of the 

Works is: 

5.3.2 The time to submit the documentation required 

before commencement with Works execution is as 

per the  date set out in the Letter of Appointment. 

The penalty for failing to 

complete the Works is: 

5.13.1 The penalty for failing to complete the Works at the 

Due Completion Date is 0.11% of the Contract Sum 

excluding VAT (round up to the nearest 100) per day 

up to 10% of the Contract Sum. 

The Contractor is to note that delay penalties, in 

addition to monies still owed to the Contractor 

(including retention monies) and the Guarantee, 

shall effectively be used to address additional costs 

incurred by the Employer, such as the Employer’s 

Agent’s construction monitoring fees and other 

service providers’ fees and wayleave extension 

costs, as a result of the Works not being completed 

at the Due Completion Date. 

 

Example of penalty calculation: 

=R5,000,000.00 (Contract value excl vat) x 0.11 

                                                                   100 

=R5,500/day 

 

The penalty for failing to 

complete portions as set out 

in the Scope of Work is: 

No sections or portion applicable  

The penalty for failing to 

complete the whole of the 

Works (if completion in 

portions is required) is: 

No sections or portion applicable   

The requirements for 

achieving Practical 

Completion are:  

5.14.1 The requirements for achieving Practical Completion 

are all those for the Works to reach a state of 

readiness, fit for the intended purpose and 

occupation without danger or undue inconvenience 

to the Employer. 
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Item Sub-

Clause(s) 

Entry 

If completion in portions is 

required, then the 

requirements for achieving 

Practical Completion for the 

portions are: 

 

No sections or portion applicable 

 

 

 

The latent defects period is: 5.16.3  The latent defect period is 10 years 

The type of security for the 

due performance of the 

Contract to be delivered to the 

Employer’s Agent is: 

6.2.1 A Security of Performance / Construction Guarantee 

in the form attached issued by a registered entity 

approved by the Employer at 10% of the total of offer 

prices reducing to 5% of the total of offered prices 

when the Contractor is issued with Certificate of 

Completion and reducing further to 0% at the end of 

the Defects Notification Period.  

The percentage allowance on 

the net cost of materials 

actually used in the 

completed work is: 

6.5.1.2.3   

0% 

The percentage allowance on 

the gross remuneration of the 

workmen and foremen 

actually engaged is: 

0% 

The percentage advance on 

materials not yet built into the 

Permanent Works is: 

6.10.1.5 The percentage advance on materials not yet built 

into the Permanent Works is: Sixty percent (60%) of 

the invoiced value for materials which have already 

been delivered to site. 

The percentage advance on 

Plant not yet supplied to the 

Site is:  

0% 

The limit of retention money 

is: 

6.10.3 10% of the payment certificate or retention bond 

equivalent to a maximum 5% of the total Contract 

Sum offered.   

The amount in retention by the Employer shall be 

released by 50% when the Works reaches practical 

completion and the balance thereof shall be released 

on issued of Final Approval Certificate. The retention 

bond or guarantee or security shall expire on issue 

of the Final Approval Certificate.  
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Item Sub-

Clause(s) 

Entry 

The value of Plant and 

materials supplied by the 

Employer to be included in 

the insurance sum is: 

8.6.1.1.2 Total Value of Plant, Materials and Equipment 

supplied and used for the Works  

The amount to cover 

professional fees for repairing 

damage and loss to be 

included in the insurance sum 

is: 

8.6.1.1.3 The amount to cover professional fees for repairing 

damage and loss to be included in the insurance 

sum is 20% of the Contract Sum. 

The limit of indemnity for 

liability insurance is: 

8.6.1.3 An amount no less than the Contract Price plus 20 
% 

The number of Adjudication 

Board Members to be 

appointed is:  

10.5.3 One   
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CONTRACT SPECIFIC DATA – Optional Data 
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 Sub-Clause(s) Entry 

The governing law is: 1.3.2 Law of South Africa 

The language of the Contract 

and for written 

communications is: 

1.3.3 English 

The Employer’s Agent shall 

obtain the specific approval of 

the Employer before carrying 

out any of his functions or 

duties according to the 

following Clauses: 

3.2.3 

 

Clause 3.2.3 of the Special Conditions: 

The Employer’s Agent, before instructing or 

approving any Variation or any other changes to 

the Works (including any increase in quantities), is 

required to obtain the prior written approval of the 

Employer if the Variation or other change 

(“restricted change” for the purpose of this 

Clause): 

•  constitutes additional work which 

(reasonably considered) ought to be the 

subject matter of a Supplementary 

Agreement; or 

• either itself or taken in the aggregate with 

all prior Variations or other changes: 

• will result in the Contract Price (excluding 

amounts for adjustment under clause 

6.8.2 or 6.8.3 if any), whether lump-sum or 

re-measurable, exceeding the Contract 

Sum; 

• will, for the re-measurable portions of the 

Contract Price, result in the final 

measured quantity of any item exceeding 

the estimated quantity of that item as 

stated in Bill of Quantities ; or 

• will result in a contingency deficit (and for 

this purpose “contingency deficit” means 

that the Contract Price, whether as a 

result of changes to the Works or 

otherwise, exceeds the Contract Sum or 

such higher amount as the Employer may 

notify the Contractor in writing from time to 

time). 
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 Sub-Clause(s) Entry 

The access and possession 

of Site shall not be exclusive 

to the Contractor but as set 

out in the Site Information.   

5.4.2 The access and possession of Site shall not be 

exclusive to the Contractor but as set out in the 

Scope of Work and Site Information. Tenderers 

are to note that this is a brownfields project where 

the existing facilities will be in use during 

construction and therefore due care and 

associated planning is expected. 

Parent Guarantor for the 

purposes of the Parent 

Company Guarantee is: 

6.2.4 Not Applicable 

The Contract Price 

Adjustment Factor is: 

6.8.2 Not Applicable .    

The value of the certificates 

issued shall be adjusted in 

accordance with the Contract 

Price Adjustment Schedule 

with the following values: 

Not applicable. This is a fixed price contract in 

which tenderers are expected to include in their 

item rates any potential price escalations that 

might be experienced during the duration of the 

contract. 

Price adjustments for 

variations in the costs of 

special materials are: 

6.8.3 Not Allowed 

A Coupon Policy for Special 

Risks Insurance issued by 

SASRIA is: 

8.6.1.2 Required 

Ground support insurance, 

effected and maintained by 

the Contractor as set out in 

the Scope of Work is: 

8.6.1.4 Lateral Support Insurance  

In addition to the insurances 

required in terms of Clauses 

8.6.1.1 to 8.6.1.4, the 

following insurance is also 

required: 

8.6.1.5 The Contractor is to provide all additional 

insurances including for, but not limited to, his own 

employees, vehicles and equipment and plant not 

incorporated into the Works. 

Insurances shall be affected 

with an insurance company 

approved by the Employer 

and registered in South Africa 

8.6.5   Allowed 
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 Sub-Clause(s) Entry 

Dispute resolution shall be by 

a standing Adjudication 

Board:  

10.5.1 There shall be no standing Adjudication Board 

Applicable 

 

For avoidance of doubt adjudication shall be by 

Ad-hoc adjudication as stated in 10.5.2 

  

The final determination of 

disputes shall be by:  

10.7.1 Arbitration  
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C1.3  CONSTRUCTION GUARANTEE 

 

Pro-Forma GCC Performance Guarantee  

 

GUARANTOR DETAILS AND DEFINITIONS 

 

“Guarantor” means: …………………………………………………………………………………… 

 

Physical address: ……………………………………………………………………………………… 

 

“Employer” means: ……………………………………………………………………………………. 

 

“Contractor” means: …………………………………………………………………………………... 

 

“Employer’s Agent” means: …………………………………………………………………………... 

 

“Works” means: ……………………………………………………………………………………….. 

 

“Site” means: …………………………………………………………………………………………... 

 

“Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance and such 

amendments or additions to the Contract as may be agreed in writing between the parties. 

 

“Contract Sum” means:  The accepted amount inclusive of tax of R …………………………… 

 

Amount in words: ……………………………………………………………………………………… 

 

“Guaranteed Sum” means:  The maximum aggregate amount of R …………………………….. 

 

Amount in words: ……………………………………………………………………………………… 

 

Type of Performance Guarantee: …………………………….. (Insert Variable or Fixed) 

 

“Expiry Date” means: …………………………………. The  date when the Final Approval Certificate 

is issued or any other later date set by the Contractor and/or Employer provided such instruction is 

received prior to the Expiry Date as indicated here. 

 

CONTRACT DETAILS 

 

Employer’s Agent issues:  Interim Payment Certificates, Final Payment Certificates and the 

Certificate of Completion of the Works, Final Approval Certificate as defined in the Contract. 

 

1. VARIABLE PERFORMANCE GUARANTEE 

 

1.1 Where a Variable Performance Guarantee has been selected, the Guarantor’s liability shall 

be limited during the following periods to diminishing amounts of the Guaranteed Sum as 
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follows: 

 

From and including the date of signing the Performance Guarantee up to and including 

the date of the of issue by the Employer’s Agent of the Certificate of Practical Completion, 

The full Guaranteed Sum of    

R …………………………………… 

(Amount in words …………………………………………………………..) 

 

From and including the day following the date of the aforesaid Certificate of Practical 

Completion up to and including the date of issue by the Employer’s Agent of the Final 

Approval Certificate: R …………………………………… 

(Amount in words …………………………………………………………..) 

 

1.2 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date 

on which the interim payment certificate certifying, for the first time, more than 50% of the 

Contract Sum, has been issued and the date on which the Certificate of Completion of the 

Works has been issued. 

 

2. FIXED PERFORMANCE GUARANTEE 

 

2.1 Where a Fixed Performance Guarantee has been selected, the Guarantor’s liability shall be 

limited to the amount of the Guaranteed Sum 

 

2.2 The Guarantor’s period of liability shall be from and including the date on which the 

Performance Guarantee is signed, up to and including the Expiry Date, or the date of issue 

by the Employer’s Agent of the Certificate of Completion of the Works, or the date of 

payment in full of the Guaranteed Sum, whichever occurs first. 

 
2.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date 

on which the Certificate of Completion of the Works has been issued. 

 

3. CONDITIONS APPLICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES 

 

3.1 The Guarantor hereby acknowledges that: 

 

3.1.1 Any reference in this Performance Guarantee to the Contract is made for the purpose of 

convenience and shall not be construed as any intention whatsoever to create an 

accessory obligation or any intention whatsoever to create suretyship. 

 

3.1.2 Its obligation under this Performance Guarantee is restricted to the payment of money. 

 
3.2 Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor hereby 

undertakes to pay the Employer the sum certified upon receipt of the documents identified 

in 3.2.1 to 3.2.3: 

 

3.2.1 A copy of the first written demand issued by the Employer to the Contractor stating that 

payment of a sum certified by the Employer’s Agent in an Interim or Final Payment 
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Certificate has not been made in terms of the Contract and failing such payment within 

seven (7) calendar days, the Employer intends to call upon the Guarantor to make 

payment in terms of 3.2.2; 

 

3.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s 

physical address with a copy to the Contractor stating that a period of seven (7) days 

has elapsed since the first written demand in terms of 3.2.1 and the sum certified has 

still not been paid; 

 
3.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive 

payment in terms of the Contract of the sum certified in 3.2. 

 
3.3 Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor 

undertakes to pay to the Employer the Guaranteed Sum or the full outstanding balance 

upon receipt of a first written demand from the Employer to the Guarantor at the Guarantor’s 

physical address calling upon this Performance Guarantee, such demand stating: 

 

3.3.1 the Contract has been terminated due to the Contractor’s default and that this 

Performance Guarantee is called up in terms of 3.3; or 

 

3.3.2 a provisional or final sequestration or liquidation court order has been granted against 

the Contractor and that the Performance Guarantee is called up in terms of 3.3; and 

 
3.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination 

and/or the provisional and/or final sequestration and/or provisional liquidation court 

order. 

 
3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor 

in terms of 3.2 and 3.3 shall not exceed the Guarantor’s maximum liability in terms of 1.1 or 

2.1. 

 

3.5 Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date 

of issue of the Final Payment Certificate submit an expense account to the Guarantor 

showing how all the monies received in terms of this Performance Guarantee have been 

expended and shall refund the Guarantor any resulting surplus.  All monies refunded to the 

Guarantor in terms of this Performance Guarantee shall bear interest at the prime overdraft 

rate of the Employer’s bank compounded monthly and calculated from the date payment 

was made by the Guarantor to the Employer until the date of refund. 

 
3.6 Payment by the Guarantor in terms of 3.2 or 3.3 shall be made within seven (7) calendar 

days upon receipt of the first written demand to the Guarantor. 

 
3.7 Payment by the Guarantor in terms of 3.3 will only be made against the return of the original 

Performance Guarantee by the Employer. 

 
3.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any 

manner which the Employer may consider fit and the Guarantor shall not have the right to 

claim his release from this Performance Guarantee on account of any conduct alleged to 
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be prejudicial to the Guarantor. 

 
3.9 The Guarantor chooses the physical address as stated above for the service of all notices 

for purposes in connection herewith. 

 
3.10 This Performance Guarantee is neither negotiable not transferrable and shall not expire in 

terms of 1.1.2 or 2.2, where after no claims will be considered by the Guarantee after it has 

expired. 

 
3.11 This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall 

be regarded as a liquid document for the purposes of obtaining a court order. 

 
3.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor 

hereby consents in terms of Section 45 of the Magistrates’ Courts Act No 32 of 1944, as 

amended, to the jurisdiction of the Magistrate’s Court of any district having jurisdiction in 

terms of Section 28 of the said Act, notwithstanding that the amount of the claim may exceed 

the jurisdiction of the Magistrate’s Court. 

 

 

Signed at ………………………………………………………………………………………………………… 

 

Date ……………………………………………………………………………………………………………… 

 

Guarantor Signatory (1) ………………………………………………………………………………………… 

 

Capacity ………………………………………………………………………………………………………….. 

 

Guarantor Signatory (2) ………………………………………………………………………………………… 

 

Capacity …………………………………………………………………………………………………………... 

 

Witness (1) ……………………………………………………………………………………………………… 

 

Witness (2) ……………………………………………………………………………………………………… 
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PART 2: PRICING DATA 

 

Document 

reference 

Title No of 

pages 

C2.1 Pricing Instructions 4 

C2.2 Bill of Quantities   1 

C.2.3 Amendments and Qualifications  1 

 Total number of pages 6 
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C2.1  PRICING INSTRUCTIONS 

 

1. GENERAL 

1.1 In this Bill of Quantities the headings and item descriptions identify the work covered by the 

respective items shall be read in conjunction with those items contained in the Measurement 

and Payment Clauses of the various Specifications contained in Volume 3 as cross 

referenced. 

1.2 The quantities of work and material set forth in the Bill of Quantities are estimates set against 

abbreviated item descriptions. 

1.3 The nature and extent of the work is to be ascertained by reference to all the documents 

comprising the Contract.  Where Clause references are contained in item descriptions, these 

are given for guidance only and are not exclusive to other relevant provisions of the Contract. 

1.4 The Conditions of Contract, special conditions of contract (if any), specifications and   

drawings are to be read in conjunction with this Bill of Quantities. 

1.5 The rates and prices entered in the Bill of Quantities shall represent full compensation for 

executing and completing the work as specified or implied including inter alia the following, 

unless explicitly stated otherwise: 

1.5.1 General obligations, overheads, liaison, liabilities and risks involved in the proper 

management and execution of the Works as set forth in or reasonably to be implied from the 

Contract. 

1.5.2 All taxes, duties, surcharges, royalties and the like payable by the Contractor. 

1.5.3 Complying with Health and Safety, Environmental, Recruitment and Training, Industrial 

Relations and Quality Management provisions. 

1.5.4  All testing and quality control and supplying results of tests carried out by the Contractor to 

the Design Engineer.  Attendance and transport for sampling and testing carried out by the 

supervisory Engineer. 

1.5.5 Design, drawings and documentation for Mechanical and Electrical Equipment. 

1.5.6  Preparation and timely supply of detailed working drawings as applicable. 

1.5.7 The submission of Method Statements as required by the Design Engineer. 

1.5.8 Preparation and timely supply to the Design Engineer of all the specified records of the 

Works. 

1.5.9 The effect on the planning of the Works. 

1.5.10 Labour and supervision. 

1.5.11 The procurement and supply of materials and goods including purchase, loading, transport, 

delivery to and handling at Site, storage and eventual delivery to and handling at the point of 

incorporation in the Works.  Taking delivery of materials and goods supplied by others, 

handling, storage and incorporation of materials and goods into the Works. 

1.5.12 Obtaining natural material from borrow pits and the quarry, identification and demarcation of 

borrow areas, loading and transport of such material to the Works. 
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1.5.13 Processing of goods and materials as specified and incorporation in the Works as specified 

such that the Works will be fit for the purpose for which they are being provided. 

1.5.14 Contractor’s Equipment supply and utilisation. 

1.5.15 Temporary Works and infrastructure requirements. 

1.5.16 Waste. 

1.5.17 All test on completion, maintenance and remedying of defects during the Contract, including 

the Defects Liability Period. 

1.5.18 All other incidentals necessary for the completion of the work and maintenance thereof. 

1.6 The Bill of Quantities does not form the basis on which the Contractor shall order materials 

for the construction of the Works.  Responsibility for the accuracy of quantities of materials 

ordered shall be solely that of the Contractor. 

Note: 

The contractor must ensure that his unit prices are correct.  The final tender price shall be calculated 

from unit prices and any mathematical errors shall be corrected in the tendered amount. 

 

2. MEASUREMENT OF COMPLETED WORK 

2.1 Measurement for the works shall be in accordance with the relevant provisions of clause 8 of 

each of the SABS 1200 Standardized Specifications for Civil Engineering Construction, or to 

the relevant pay items in the particular specifications referred to in the Scope of Work. The 

Preliminary and General items shall be measured in accordance with the provisions of SABS 

1200-A, General. 

2.2 Unless otherwise stated, items are measured net in accordance with the drawings, and no 

allowance is made for waste. 

2.3 The quantities set out in these Bills of Quantities are approximate and do not necessarily 

represent the actual amount of work to be done.  The quantities of work accepted and certified 

for payment will be used for determining payments due and not the quantities given in the Bills 

of Quantities. 

2.4 The short descriptions of the items of payment given in these Bills of Quantities are only for 

the purposes of identifying the items.  More details regarding the extent of the work entailed 

under each item appear in the Scope of Work. 

2.5 Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the 

SABS 1200 Standardized Specifications. 

3. PRICING OF ITEMS 

3.1 A price or rate shall be entered against each item in this Bill of Quantities, whether or not 

quantities are stated.  An item against which no price is entered will be considered to be 

covered by the other prices or rates in the Bills of Quantities.  A single lump sum will apply 

should a number of items be grouped together for pricing purposes. 

 

3.2 Where allowance is made in the Bill for the Contractor to enter items and the space provided 
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is insufficient, the Contractor shall attach such additional Bill pages to the back of the relevant 

page of the Bill.  Any such additions shall be clearly referenced and identified as 

additional pages and will be viewed to be an integral part of the Bill. 

3.3 Where the Scope of Work requires detailed drawings and designs or other information to be 

provided, all costs associated therewith are deemed to have been provided for and included 

in the unit rates and sum amount tendered such items. 

3.4 Rates and prices shall be expressed to two decimal places except in the case of a “NIL” rate 

or price. 

4. USE OF ALTERNATIVE SPECIFIED MATERIALS 

4.1 Where a choice of alternative materials is indicated for a given purpose, the description 

scheduled and the rates and prices inserted shall be deemed to cover any of the permitted 

alternative materials which the Contractor may elect to use. 

5. LABOUR INTENSIVE CONSTRUCTION METHODS 

5.1  Pursuant to the sub clause PS-6.13 of the contract Specification, certain works shall be     

required  to be undertaken utilizing labour intensive construction methods and which shall be 

undertaken by unskilled or semi-skilled workers.  Each item in the Bill of Quantities to which 

the labour intensive requirements shall be applicable is marked “#”. 

6. UNIT OF MEASURE 

6.1 The following abbreviations may be used for the units of measurement: 

UNIT ABBREVIATION UNIT ABBREVIATION 

Litre  ℓ Meganewton MN 

Millimetre mm Number No 

Metre m Hour hr 

Kilometre km Day d 

Square millimetre mm2 Week wk 

Square metre m2 Month Mth 

Cubic metre m3 Provisional sum PS 

Hectare ha Extra over E/o 

Gram g Rate only R/o 

Kilogram kg Pocket Pkt 

Newton N Sum, Lump sum Sum 

Megalitre Mℓ   
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Cubic metre 

kilometre 

m3.km   

Kilonewton kN   
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C2.2  BILL OF QUANTITIES 

 

Use this page as a cover page to the Contractor’s Bill of Quantities.   
 

1) Tenderers are to ensure that adequate provision for the health and safety measures have 
been and provided detailed breakdown in the Bill of Quantities, as required by the 
Department of Labour. 

 
2) The PDF/ original format Bill of Quantities must be populated by hand in black ink and will be 

the document used for evaluation purposes. 
 

3) Tenderers are also required to electronically populate the Excel format and add to the 
required electronic Drive with your submission. This will be used to support verification of 
pricing errors. 

 
DAM WALL DRILLING AND GROUTING 

ITEM PAYMENT DESCRIPTION UNIT QUANTITY   RATE AMOUNT 

NO REFERS           

              

13   Preliminary and Generals          

              

    Fixed           

13.1   Establishment and De-
Establishment  on site to include 
all neccesary Storages. 

Sum 1     

              

    Plant or lifting equipment required 
to reach +- 65 m height and 
radius of 40 m. (To include 
Operating personel) 

Sum 1     

              

    Time Related          

13.2   Supervision , Accomodation and 
Travel 

Months   3.00     

        
 

    

    Insurances         

    Cost for Performance Bond, All 
Risk Contractors Insurance, 
SASRIA,etc 

Sum   1.00     

              

13.3   Health & Safety Management         

              

13.3.1   Allow for the necessary 
Workman’s Compensation Fund 
or FEM contributions for the 
duration of the project with and 
including renewals 

Sum   1.00     

              

13.3.2   Allow for the preparation and 
approval of project-specific H&S 
Plan & File  [CR 7(1)(a)] 

sum   1.00     
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13.3.3   Allow for the implementation and 
maintenance of project-specific 
H&S Plan & File. [CR 7] 

Months   3.00     

              

13.3.4   Allow for the appointment of a 
Part-Time Competent 
Construction Health & Safety 
Officer (SACPCMP Registered) 
to assist in the control of all 
health and safety related aspects 
on site as per CR 8(5) 

Months   3.00     

              

13.3.5   Allow for provision of Basic 
Emergency Preparedness and 
Response equipment & at least 
Two (2) First Aiders  

sum   1.00     

              

13.3.6   Provide, supply and 
maintenance for each worker 
the following SANS approved 
personal protective equipment 
& clothing  as per the site-
specific risk assessments: 

        

              

    Hard Hats (High Density 
polyethylene, & 6-point lining) 

sum   1.00     

              

    Overall/work suit (100% Cotton) sum   1.00     

              

    Rain suits  sum   1.00     

              

    Safety boots/shoes (Steel-Toe) sum   1.00     

              

    Safety Gumboots (Steel-Toe) sum   1.00     

              

    Safety gloves sum   1.00     

              

    Ear Plugs/Muffs sum   1.00     

              

    Dust Mask (at least FF2 type) sum   1.00     

              

    Respiratory Protective Equipment sum   1.00     

              

    Safety goggles/ Eye Protective 
Equipment 

sum   1.00     

              

    High visibility reflective vests 
and/or bibs 

sum   1.00     

              

    Personal Fall arrest and rescue 
equipment with and including life 
lines and associated equipment  

sum   1.00     

              

13.3.8   Temporary warning signs and 
symbols 

sum   1.00     
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13.3.9   SANS approved safety netting 
(orange color with minimum of 
1,2 meters high) 

sum   1.00     

              

13.3.10   Allow for pre-employment 
medical examinations 

sum   1.00     

              

13.3.11   Allow for exit medical 
examinations 

sum   1.00     

              

13.3.12   Allow for all compulsory health 
and safety awareness 
programme (e.g. Inductions, 
toolbox Talks, Safety Promotions, 
Risk Assessment, First Aid, Fire 
Fighting, H&S related training, 
etc.) 

sum   1.00     

              

13.4   Environmental Management         

              

13.4.1   Provide for adequate handling 
and storage of materials so as to 
minimize contamination of 
ground, air or water. 

Months   3.00     

              

13.4.2   Provide for the adequate and 
safe collection and disposal of 
waste material from site by an 
approved method. 

Months   3.00     

              

  PPS-9 DRILLING AND GROUTING  
(DAMS) 

        

      
 

      

  PPS9.14.1 Setting up equipment for drilling 
grout & drainage holes 

        

    a) Percussion drilling rigs for 
grouting (DWG. 9368-331) 

        

    i) for grouting primary holes  No 16     

    ii) for grouting secondary holes No 19     

    iii) for grouting tertiary holes No 38     

    iv) for grouting quaternary holes No 76     

    v) for exposing drain holes (within 
0.5m radius) 

No 9     

    vi) for new piezometers in Gallery No 6     

              

  PPS9.14.2 Drilling of holes         

    a) Percussion drilling 0 - 25 m, 0 - 
30 degrees (DWG. 9368-331) 

        

    i) for grouting primary holes m 400     

    ii) for grouting secondary holes m 475     

    iii) for grouting tertiary holes m 950     

    iv) for grouting quaternary holes m 1900     

    v) for exposing drain holes m 40.5     

    vi) for new piezometers in Gallery m 81     
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    b) Percussion drilling 25 - 50 m, 0 
- 30 degrees (DWG. 9368-331) 

        

    i) for grouting primary holes m 80     

    ii) for grouting secondary holes m 95     

    iii) for grouting tertiary holes m 190     

    iv) for grouting quaternary holes m 380     

              

  PPS9.14.3 Re-drilling of grouting holes   
 

    

    a) Grout Holes (All) m 447     

              

  PPS9.14.7 Curtain and Consolidation 
grouting 

        

    Curtain grouting - Stage to 1m 
above joint 

No 94     

    Curtain grouting - Stage from 1m 
above joint to end 

No 94     

              

  PPS9.14.4 Water pressure tests         

    a) Abbreviated water pressure 
tests (DWG. 9368-331) 

No 298     

        
 

    

  PPS9.14.8 Grouting materials          

    CEM 1 cement kg 13330     

    Bentonite kg 400     

              

  PPS9.14.16 Backfilling of exploratory 
boreholes 

        

    Backfilling of new piezometer 
holes 

No 76     

              

CARRIED 
FORWARD 
TO 
SUMMARY 

        TOTAL   

   
       
C O N T E G E N C I E S             
5% 

  

   
       
S U B T O TA L      
       
VAT @ 1 5 %      
       
G R A N D T O TA L   

 

I, ______________________________________ of ______________________________________, 

 (Authorised Signatory)     (Company Name) 

Hereby acknowledge having read, understood and agree to requirements as set out in C2.2 and warrant that 
the documents submitted are true and accurate.  
 

 ____________________________  ______________________________ 

  (Signature)      (Date) 

 



 
 

VOLUME 3 OF 3  

GCC 2015 

THE CONTRACT 

Tender No. RFP082/2026 

APPOINTMENT OF A CONTRACTOR FOR 
DRILLING AND GROUTING WORKS FOR THE 
TZANEEN DAM PROJECT. 

  

Page 56 of 70 
Volume 3 of 3                                                                                                                                                                        Part C                                                                                  
The Contract            
 

C2.3  AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES BY TENDERER 

 

 

Subject to condition stated in Tender Data: 

Use this page as a cover page to the Amendments, Qualifications and Alternatives by Tenderer 
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PART C3: SCOPE OF WORK 

 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C3.1 Project Specifications 10 

C3.2 Particular Specifications  1 

C3.3 Drawings (list of all drawings)  4 

   

   

   

 Total number of pages 16 
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C3.1  PROJECT SPECIFICATIONS 

 

1. DESCRIPTION OF THE WORKS 

1.1. Employer’s objectives  

The Employer’s objectives are to deliver public infrastructure using labour-intensive methods where 

possible as required by the Expanded Public Works Programme (EPWP) to provide temporary 

employment opportunities to local unemployed people and to provide training or skills development 

to these locally employed workers. The Contractor shall provide necessary employment 

opportunities to qualifying individuals as and when required to comply with the job creation 

requirements to the satisfaction of the Employer. The contractor shall provide monthly records of 

EPWP employment created to the Employer. 

1.2. Overview of the works  

The DBSA, on behalf of the Department of Water and Sanitation (DWS) has an objective to 
complete the upgrading of the Tzaneen Dam. 

1.3. Extent of the works 

The Works to be carried out by the Contractor under this contract is outlined in the document. The 
location will be within the identified District Municipality [Refer to the drawings (where applicable) for 
detailed specifications of work to be done]: 
  

1.3.1 THE DRILLING AND GROUTING FOR THE RAISING OF TZANEEN DAM WALL 
PROJECT. 

 

 

1.3.1.1 Description 
  

Drilling and Pressure Grouting of concrete section (not foundation) for the Tzaneen 

Dam Raising Project. 

 

1.3.1.2. Project Location.  

  

a) Tzaneen Dam is located on the Groot Letaba River, immediately upstream of the 

Town of Tzaneen in Limpopo. Tzaneen Dam is normally accessed directly from the 

R71 which runs through Tzaneen via Voortrekker Road. Voortrekker Road runs 

through a gated area before entering the dam site. The road connects almost 

directly to the end of the western embankment of the dam, and splits onto a local 

access road running along the dam toe. Access to the Tzaneen Dam site for 

construction activities, however, will be limited to a dedicated route on the left bank 

of the Groot Letaba River. This route also starts from the R71 on an Deerpark 

surfaced road leading to the north-west. Some 400m from the junction, an 

unsurfaced road runs westward alongside a small airfield, then turns north towards 

the dam.   

 

1.3.1.3. Service Required 
 

The Contractor will be required to perform the following service as part of this 
contract:   
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(i) Drilling and Pressure Grouting on concrete structures:  

 

• Spillway section; and 

• Non-Overspill Crest (NOC) section. 
 

(ii) Water pressure testing. 

 

(iii) Check hole core drilling to confirm grouting efficiency. 

 
(iv) Contractors shall provide in their bid for all materials as per bill of quantities,  

labour, plant, implements and vehicles necessary for the execution of the contract 

and all operating and maintenance costs in accordance with the bid documents 

and project specification.   

 

1.3.1.4 Details of the Works (Drilling and Grouting)   
  

The Contractor will be required to perform the following drilling and grouting of 
concrete structures on the Spillway section and Non-Overspill Crest (NOC) section. 
 
The Contractor will be required to produce a method statement to be approved by the 
Engineer, that deals with the seepage interception grouting of the concrete spillway 
and Non-Overspill Crest (NOC). The “Cavity grouting” means grouting to fill any voids 
in concrete or first stage/ second stage concrete interface around structures, with 
topics to be discussed are as follows: 
 

• Drilling holes 

• Equipment 

• Grout Material 

• Grouting Method 

• Insert Pecker/Collar Valve 

• LUGEON Packer water test 

• Cavity Grouting (Gravity feed) 

• Cavity Grouting Stage 1 

• Cavity Grouting Stage 2 

• Water Pressure Testing  

• Recordkeeping and Reporting 
 

Refer to the attached drawings and Method Statement: 
1. Drawing 9638 – 331 
2. Drawing 9638 – NOC 
3. Method Statement no: TDR MS 80 

 

1.4  Methodology  
 

The general requirements for the seepage interception drilling and grouting of the 
works are shown on the Drawings 9638 -331 however, the final extent of the drilling 
and grouting will be determined by the conditions which are encountered during the 
progress of the work.  
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The eleven (11) Primary grouting holes of 82 mm diameter and 22 m deep has already 
been drilled and grouted. The thirty-three (33) Drainage holes of 82 mm diameter have 
been drilled from the demolition level down into the drainage gallery. The drainage 
holes will act as drainage for the concrete structure, reducing the water pressure in the 
dam wall for grouting purposes and monitoring the grouting operation effectiveness. 
The drainage holes will be kept clean by the Bidder from possible excess grouting by 
washing it with high pressure water hose. Should the work undertaken by the Bidder 
result in the closure of the drainage holes, the Bidder shall redrill the holes at his cost.     

 
The Tongue wall holes for leakage interception grouting has already been drilled on 
the dam reference line, a total of six (6) holes.  

 
1.4.1 Grout material to be used 

  
Refer to PPS9.  Attached  
 

1.4.2  Grouting procedure 
 
Refer to PPS9. Attached  

 
 1.5 Construction Management Requirement.  
 

a).  The Contractor is referred to SANS 1921: 2004 parts 1, 2 and 3: Construction 

and Management Requirements for Works Contracts. These specifications 

shall be applicable to the contract under consideration, and the Contractor shall 

comply with all requirements relevant to the project.   

   

b). The Contractor shall provide sufficient equipment and all necessary ancillary 

equipment and other accessories to complete the demolition and removal of 

structural concrete required for the raising of Tzaneen dam wall project. Such 

services shall be approved by the Engineer.  

  

c). Contractor shall provide in this bid for all labour, plant, implements and vehicles 

necessary for the execution of the services of Drilling and Grouting of structural 

concrete Spillway and NOC as required for the raising of Tzaneen dam wall 

project and all operating and maintenance costs in accordance with the bid 

documents and project specification.  

  

d). Quality Assurance (QA) (Read with SANS 1921 1: 2004 clause 4.4) The 

Contractor will be solely responsible to produce work that complies with the 

Specifications to the satisfaction of the Engineer. To this end it will be the full 

responsibility of the Contractor to institute an appropriate Quality Assurance 

(QA) system on site. The Engineer will audit the Contractor's quality assurance 

(QA) system on a regular basis to verify that adequate independent checks and 

tests are being carried out and to ensure that the Contractor's own control is 

sufficient to identify any possible quality problems which could cause a delay 

or failure.  
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The Contractor shall ensure that efficient supervisory staff, the required 

transport, instruments, equipment and tools are available to control the quality 

of his own workmanship in accordance with his QA-system. His attention is 

drawn to the fact that it is not the duty of the Engineer or the Representative to 

act as foreman or surveyor.  

 
 

1.6  Health and Safety (Read with SANS 1921 - 1: 2004 clause 4.18)  
 

It is a requirement of this contract that the Contractor shall provide a safe and healthy 

working environment and to direct all his activities in such a manner that his employees 

and any other persons who may be directly affected by his activities, are not exposed 

to hazards their health and safety. To this end the Contractor shall assume full 

responsibility to conform to all the provisions of the Occupational Health and Safety 

Act No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction 

Regulations 2014 issued on 07 February 2014 by the Department of Employment and 

Labour.  

  

For this contract, the Contractor is required to confirm his status as mandatory and 

employer in his own right for the execution of the contract by entering into an 

agreement with the Employer in terms of the Occupational Health and Safety Act in 

the form as included in Part V of the Returnable Schedules.  

  
1.6.1 Health and Safety Specifications and Plans  
  

 (a)   Employer's Health and Safety Specification. The Employer's Health and Safety 

   Specification will be included in the tender documents as part of the Project  

   Specifications.   

 (b)  Tenderer's Health and Safety Plan. The Tenderer shall submit with his tender his 

own documented Health and Safety Plan he proposes to implement for the 

execution of the work under the contract. His Health and Safety Plan must at least 

cover the following:   

(i) A proper risk assessment of the works, risk items, work methods and 

procedures in terms of Regulations 7 to 28;   

(ii)  Pro-active identification of potential hazards and unsafe working conditions;   

(iii)  Provision of a safe working environment and equipment;   

(iv)  Statements of methods to ensure the health and safety of subcontractors,  

       employees and visitors to the site, including safety training in hazards and      

       risk areas (Regulation 5);   

(v)  Monitoring health and safety on the site of works on a regular basis, and    

                          keeping of records and registers as provided for in the Construction      

                          Regulations.   

 (vi)  Details of the Construction Supervisor, the Construction Safety Officers and        

other competent persons he intends to appoint for the construction works in 

terms of Regulation 6 and other applicable regulations; and   

                   (vii)  Details of methods to ensure that his Health and Safety Plan is carried out     

                           effectively in accordance with the Construction Regulations 2014.   
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The Contractor's Health and Safety Plan will be subject to approval by the Employer, 

or amendment, if necessary, before commencement of construction work. The 

Contractor will not be allowed to commence work, or his work will be suspended if he 

had already commenced work, before he has obtained the Employer's written approval 

of his Health and Safety Plan.  

  

Time lost due to delayed commencement or suspension of the work as a result of the 

Contractor's failure to obtain approval for his safety plan, shall not be used as a reason 

to claim for extension of time or standing time and related costs   

 

1.6.2 Cost of compliance with the OHSA Construction Regulations  

 

The rates and prices tendered by the Contractor shall be deemed to include all costs 

for conforming to the requirements of the Act, the Construction Regulations and the 

Employer's Health and Safety Specification as applicable to this contract. Should the 

Contractor fail to comply with the provisions of the Construction Regulations, he will be 

liable for penalties as provided in the Construction Regulations and in the Employer's 

Health and Safety Specification.   

 
    1.7  Management of the environment  
 

Respect for the environment is an important aspect of this contract, and the Contractor 

shall pay special attention to the following:   

  
(a) Natural Vegetation   

 

The Contractor shall confine his operation to the limits of the road reserve for the 

purpose of constructing the works and where applicable detours, shall be sited in 

consultation with the Engineer. Only those trees and shrubs directly affected by the 

works and such others as the Engineer may direct in writing shall be cut down and 

stumped. The natural vegetation, grass and other plants shall not be disturbed other 

than in areas where it is essential for the execution of the work or were directed by the 

Engineer.   

 

  (b) Fires 
   

The Contractor shall comply with the statutory and local fire regulations. He shall also 

take all necessary precautions to prevent any fires. In the event of fire, the Contractor 

shall take active steps to limit and extinguish the fire and shall accept full responsibility 

for damages and claims resulting from such fires which may have been caused by him 

or his employees.   

  
(c) Environmental Management Plan   

 

In addition to the above all requirements according to the Environmental Management 

Plan as detailed in Specifications, will be adhered to.  

  
    1.8 Quantities.  
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It is a contractual requirement that the items be delivered as per indicated Bill of 

quantities and time frame after signing of the contract by the successful Contractor.  

 
    1.9  Delivery.  

  
Rendering of service may be made during working hours:06h30 to 17h00, but not on  

the following days or periods:   

  
   (i) Saturdays 12h00 to Mondays 07h00.  
  (ii) All public holidays.  
   (iii) The period 11 December to 9 January.  
  

Unless otherwise agreed before delivery.  
  

    1.10.  Payment.  
  
   a) Payments will be made monthly on receipt of specified tax invoices.  

  b) Escalation will only be paid if stipulated in the Special Conditions of Contract.  

    c) Payment will be done within 30 days of receipt of original invoice by depositing         

                        the payment directly into the bank account of the successful Tenderer. No cash  

                   payment or cheque payment will be done.  

d) No Payment for standing time will be made  

 

 

SIGNATURE:  ___________________________________ DATE: _____________________ 

(Authorised Person) 
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a. Recording of weather 

The Contractor shall erect an effective rainfall gauge on the site and record the daily rainfall figures 

in a book. Such book shall be handed to the employer’s representative for his signature no later 

than 1 days after rain that is considered to justify an extension of time occurs. 

 

b. Unauthorised persons 

The Contractor shall keep unauthorized persons from the works at all times. Under no 

circumstances may any person except guards be allowed to sleep on the building site. 

 

c. Management meetings 

A Schedule of meetings will be agreed with the contractor. 

 

d. Daily records 

The Contractor is instructed to keep a set of signed off daily diaries with specific detail relating to 

EPWP requirements. 

 

e. Payment certificates 

Payment Certificates will be done as per Clause 6 of GCC 2015. Payments will not be processed 

unless all the required job creation statistics and all supporting information are attached to the claim 

for payment.  

 

f. Job statistics/targeted labour 

The contractor must provide monthly statistics to the DBSA indicating the number of new jobs 

created through this contract. This statistic must be provided with each monthly payment 

certificate using the electronic prescribed format, which will be provided by the Employer’s Agent 

to the successful bidder. 

 

5.7.1 Expanded Public Works Programme (EPWP) 

 

5.7.1.1 Labour intensive competencies of supervisory and management staff 

Contractors having a CIDB contractor grading designation of 6CE and higher shall only 

engage supervisory and management staff in labour intensive works who have either 

completed, or for the period 1 September 2013 to 30 June 2013, are registered for training 

towards, the skills programme outlined in Table 1. 

The managing principal of the contractor, namely, a sole proprietor, the senior partner, the 
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managing director or managing member of a close corporation, as relevant, having a 

contractor grading designation of 1CE, 2CE, 3CE and 4CE shall have personally completed, 

or for the period 1 September 2013 to 30 June 2013 be registered on a skills programme for 

the NQF level 2. All other site supervisory staff in the employ of such contractors must have 

completed, or for the period 1 September 2013 to 30 June 2013 be registered on a skills 

programme for, the NQF level 2 unit standards or NQF level 4 unit standards. 

Table 1: Skills programme for supervisory and management staff 

Personnel 
NQF 

level 
Unit standard titles 

Skills programme 

description 

Team leader / 

supervisor 

2 Apply Labour Intensive Construction 

Systems and Techniques to Work Activities 

This unit standard 

must be completed, 

and 

Use Labour Intensive Construction Methods 

to Construct and Maintain Roads and Storm 

water Drainage 

any one of these 3-

unit standards 

Use Labour Intensive Construction Methods 

to Construct and Maintain Water and 

Sanitation Services 

Use Labour Intensive Construction Methods 

to Construct, Repair and Maintain Structures 

Foreman/ 

supervisor 

4 Implement labour Intensive Construction 

Systems and Techniques 

This unit standard 

must be completed, 

and 

Use Labour Intensive Construction Methods 

to Construct and Maintain Roads and Storm 

water Drainage 

any one of these 3-

unit standards  

Use Labour Intensive Construction Methods 

to Construct and Maintain Water and 

Sanitation Services 

Use Labour Intensive Construction Methods 

to Construct, Repair and Maintain Structures 

Site Agent / 

Manager (i.e. the 

contractor’s most 

senior 

representative 

that is resident 

5 Manage Labour Intensive Construction 

Processes 

Skills Programme 

against this single unit 

standard 
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on the site) 

5.7.1.2  Employment of unskilled and semi-skilled workers in labour-intensive works 

5.7.1.2.1 Requirements for the sourcing and engagement of labour. 

5.7.1.2.2.             Unskilled and semi-skilled labour required for the execution of all labour intensive 

works shall be engaged strictly in accordance with prevailing legislation and SANS 

1914-4, Participation of Targeted enterprise and targeted labour. 

5.7.1.2.3.             The rate of pay set for the SPWP is equal to 100% of normal daily payment 

5.7.1.2.4.             Tasks established by the contractor must be such that: 

i) the average worker completes 5 tasks per week  in 40 hours or less; and 

ii) the weakest worker completes 5 tasks per week in 55 hours or less. 

5.7.1.2.5.             The contractor must revise the time taken to complete a task whenever it is 

established that the time taken to complete a weekly task is not within the 

requirements of 4.2.1.3. 

5.7.1.2.6.             The Contractor shall, through all available community structures, inform the local 

community of the labour-intensive works and the employment opportunities 

presented thereby. Preference must be given to people with previous practical 

experience in construction and / or who come from households: 

i)    where the head of the household has less than a primary school 

education; 

ii)    that have less than one full time person earning an11 income; 

iii)   where subsistence agriculture is the source of income.  

iv)     those who are not in receipt of any social security pension income 

5.7.1.2.7.    The Contractor shall endeavour to ensure that the expenditure on the employment 

of temporary workers (local) is in the following proportions: 

i)  10 % women; 

ii)    50% youth who are between the ages of 18 and 25; and 

iii)    2% on persons with disabilities. 

5.7.2 Training of targeted labour (non-accredited training) 

a) The Contractor shall provide all the necessary on-the-job training to targeted labour to enable 

such labour to master the basic work techniques required to undertake the work in accordance 

with the requirements of the contract in a manner that does not compromise worker health and 

safety. 

b) The Contractor shall do nothing to dissuade targeted labour from participating in training 

programmes. 

c) Proof of compliance with all the requirements must be provided by the Contractor to the 
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Employer prior to submission of the final payment certificate. 

5.7.3 Employment of local labour 

a) It is the intention that this Contract should make maximum use of the local labour force that is 

presently under-employed.  To this end the Contractor shall limit the utilisation on the Contract 

of non-local employees to that of key personnel only and to employ and train local labour to the 

extent necessary for the execution and completion of this Contract. 

b) The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by the 

Bidder.  The data stated on the above-mentioned form will be strictly monitored during the 

Contract period and any deviations there from shall be subject to the prior approval of the 

Employer’s Agent, which approval shall not be unreasonably withheld. 

c) The employment of casual labour will be done in co-operation with community leaders and 

local structures.  The bidder shall ensure that all remuneration paid to employees is in line with 

the relevant sectorial determination in terms of the Basic Conditions of Employment Act, No 

75 of 1997, as determined by the Department of Labour. 

 Should the contractor at Works Completion, be in default by non-attainment of the above  

mentioned labour intensive targets, the Employer shall have the right to, without prejudice  of any 

other rights, apply a penalty of not exceeding 5% of the contract sum. basis in which event a 

minimum of 5% of the value the works is to be subcontracted.  The onus is on the Contractor to 

prove to the employer that no fully fledged SMMES are active in the area of the project.  

Regarding procurement of materials, local is hereby defined as the district in which the project(s)  

is/are located which is Mopane District Municipality.  

 

g. DECANTING PLAN  

Where temporary decanting structures are required in terms of the Site Development Plan (Refer 

Section C5), such structures shall be constructed in accordance with drawings provided by the 

professional team at the start of the project and before work commences on buildings in use. The 

Contractor shall programme the works as such and submit the programme to the Professional 

Team for approval of the sequencing of the works. 
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C3.2  PARTICULAR SPECIFICATIONS 

 

In addition to the Standardized and Project Specifications the following Particular Specifications 

shall apply to this contract and are bound in hereafter. 

 

PARTICULAR SPECIFICATION PAGE NO.  

 

DBSA OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION       Annexure A 

B/RA: DBSA BASELINE RISK ASSESSMENT             Annexure B                                                

SHEQ: SAFETY, HEALTH, ENVIRONMENT AND QUALITY POLICY             Annexure C 
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C3.3  DRAWINGS 

 

Drawing Folder: Attached Drawing no: 0368-331 R2  
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PART 4: SITE INFORMATION 

 

Document 

reference 

Title No of 

pages 

 This cover page 1 

C4.1 Site Location – Map 1 

  

 

 

   

   

   

 Total number of pages 2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

VOLUME 3 OF 3  

GCC 2015 

THE CONTRACT 

Tender No. RFP082/2026 

APPOINTMENT OF A CONTRACTOR FOR 
DRILLING AND GROUTING WORKS FOR THE 
TZANEEN DAM PROJECT. 

  

Page 72 of 70 
Volume 3 of 3                                                                                                                                                                        Part C                                                                                  
The Contract            
 

C4.1 Locality Map:  

TZANEEN DAM  

The Works to be implemented are located in the area of jurisdiction as shown in the map 
below: 
 
Tzaneen – Tzaneen Dam (construction of the dam wall). 
 
Latitude: 23°47'58.10"S (approx. coordinates) & Longitude: 30° 9'59.05"E (approx. 
coordinates) 
 

 
 
 

 

 

 

 

 

 

 


