
AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 1 C2 ECC3/A COVER 

 
 

 
 
 
 

NEC3 Engineering & Construction Contract 
 
 
 

Between 
 
 

Airports Company South Africa 
(Registration no: 1993/004149/06) 
 

and 
 
 

(Reg No. ___________ ) 

for 
 
 

ENGINEERING DESIGN, PROJECT MANAGEMENT, 
CONSTRUCTION FOR VARIOUS WORKS (AS DETAILED IN 
THE SCOPE OF WORKS), PRODUCE AS BUILT 
DRAWINGS, CONDUCT STATED ASSESSMENTS WITH 
RECOMMENDATIONS AT GEORGE, KING PHALO, BRAM 
FISCHER, KIMBERLEY AND UPINGTON AIRPORTS, FOR A 

PERIOD OF 18 MONTHS. 

  

Contents: 
 

Title No of 
pages 

 This cover page [1] 

Part C1 Agreements & Contract Data [47] 

Part C2 Pricing Data [10] 

Part C3 Scope of Work [26] 

Part C4 Site Information [3] 

Part C5 Annexes [39] 

CONTRACT No.  

  

  

 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 1 C2 ECC3/A COVER 

Part C1: Agreements & Contract Data 
 
 
 
 
 
 
 
 

Contents: Title No of 
pages 

 This cover page [1] 

Part C1.1 Form of Offer and Acceptance  [3] 

Part C1.2a Contract Data provided by the Employer [21] 

Part C1.2b Contract Data provided by the Vendor-
Partner 

[2] 

Part 1.3 Proforma Guarantees [10] 

Part C1.4 Occupational Health and Safety 
Agreement 

[4] 

Part C1.5 Environmental Terms and Conditions 
Agreement 

[2] 

Part C1.6 ACSA Insurance Clauses [4] 

 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 1 C2 ECC3/A COVER 

 

Part C1 Agreements and Contract Data 
 

C1.1 Form of Offer & Acceptance 
Offer 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 

ENGINEERING DESIGN, PROJECT MANAGEMENT, CONSTRUCTION FOR VARIOUS WORKS 
(AS DETAILED IN THE SCOPE OF WORKS), PRODUCE AS BUILT DRAWINGS, CONDUCT 
STATED ASSESSMENTS WITH RECOMMENDATIONS AT GEORGE, KING PHALO, BRAM 
FISCHER, KIMBERLEY AND UPINGTON AIRPORTS, FOR A PERIOD OF 18 MONTHS. 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer and 
Acceptance the tenderer offers to perform all of the obligations and liabilities of the Vendor-Partner under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Options A  The offered total of the Prices exclusive of VAT is  R      

 Sub total R      

 Value Added Tax @ 15% is R      

 The offered total of the amount due inclusive of VAT is R      

 (in words)       
 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Vendor-Partner in the conditions of contract 
identified in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number:   

 
Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 
Offer.  In consideration thereof, the Employer shall pay the Vendor-Partner the amount due in accordance with 
the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an 
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agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 
and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 
Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
 
Unless the tenderer (now Vendor-Partner) within five working days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall 
constitute a binding contract between the Parties. 
 
 
Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the Parties 
and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to incorporate 
the effect of it. 

 

No. Subject Details 

1             

2             

3             

4             

5             

6             

7             

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during 
this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 (Insert name and address of organisation) 

 

Name & 
signature 
of witness 

   

 
Date 
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Part C1 Agreements and Contract Data 
 

C1.2a: Contract Data Provided by the Employer 
 

Part one - Data provided by the Employer 
 

The Conditions of contract are selected from the NEC3 Engineering and Construction Contract, April 2013. 

Each item of data given below is cross-referenced to the NEC3 Engineering and Construction Contract 
which requires it.  
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

  

 Main Option A: Priced contract with Activity 
Schedule 

 

 Dispute resolution Option W1: Dispute Resolution Procedure 

 and Secondary Options  X1:  Price Adjustment for Inflation  

    

    

    

  X5:  Sectional Completion  

  X7:  Delay Damages  

  X13: Performance Bond  

    

    

  X17: Low Performance Damages  

  X18: Limitation of Liability   

    

  Z:  Additional Conditions of Contract 

  of the NEC3 Engineering and Construction Contract, 
April 2013 (ECC3) 

10.1 The Employer is (Name): Airports Company South Africa SOC Limited (reg. 
no: 1993/004149/06), a juristic person 
incorporated in terms of the company laws of the 
Republic of South Africa 

Address Registered office at 1 Jones Road, Kempton Park, 
Gauteng, South Africa,1632 
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10.1 The Project Manager is: TBD 

   

10.1 The Supervisor is TBD 

   

   

11.2(13) The works are for the PROVIDE ENGINEERING DESIGN, PROJECT 
MANAGEMENT, CONSTRUCTION FOR 
VARIOUS WORKS AS DETAILED IN THE 
SCOPE OF WORKS, PRODUCE AS BUILT 
DRAWINGS, CONDUCT STATED 
ASSESSMENTS WITH RECOMMENDATIONS 
AT GEORGE, KING PHALO, BRAM FISCHER, 
KIMBERLEY AND UPINGTON AIRPORTS, FOR 
A PERIOD OF 18 MONTHS. 
 

11.2(14) The following matters will be included in 
the Risk Register 

• Availability of As Built information 

• Access to Site – implementation timing,  

• Access to Site - routing and logistics 

• Site Constraints and Constructability 

• Long lead items 

• Procurement Delays 

• Prices changes or fluctuations 

• Project Program delay 

• Payment delay 

• Current Equipment safe disposal 

• Load bearing capacity on existing 
infrastructure 

• Project not delivered within constraints of 
scope, cost, time, and quality 

11.2(15) The boundaries of the site are  All ACSA Local Airports: 

• Bram Fischer International Airport (BFIA) 

• Upington International Airport (UPN) 

• King Phalo Airport (KPA) 

• George Airport (GRJ) 

• Kimberly Airport (KIM) 

11.2(16) The Site Information is in  Part C4: Site Information 

11.2(19) The Works Information is in   Part C3: Scope of Work and all documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is Three (3) days 

   

2 The Vendor-Partner's main 
responsibilities 

Data required by this section of the core clauses 
is provided by the Vendor-Partner in Part 2 and 
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terms in italics used in this section are identified 
elsewhere in this Contract Data.  

3 Time  

11.2(3) The completion date for the whole of the 
works is 

18 months upon signing of the contract by ACSA 

11.2(9) The key dates and the conditions to be 
met are: 

Condition to be met key date 

  1 Stage 4 Sign off for all 
sites 

Four months 
upon signing a 
contract by 
ACSA] 

  2 Construction at all sites [Six months 
upon signing a 
contract by 
ACSA] 

30.1 The access dates are: Part of the Site Date 

  1 All sites One month upon 
signing a 
contract by 
ACSA 

31.1 The Vendor-Partner is to submit a first 
programme for acceptance within  

By the tender closing date and the revised 
program within Two (2) weeks of the Contract 
Date. 

31.2 The starting date is Two (2) weeks upon signing the contract by ACSA 

32.2 The Vendor-Partner submits revised 
programmes at intervals no longer than  

 
Four (4) weeks. 

35.1 The Employer is not willing to take over 
the works before the Completion Date. 

The Employer and Others will have access to the works 
during construction or prior to completion. Such access 
by the Employer and Others shall not relieve the 
Vendor-Partner from liability for the completion of the 
works in accordance with the Works Information and in 
terms of this contract. 

4 Testing and Defects  

42.2 The defects date is  Fifty-two (52) consecutive weeks after Completion 
of the whole of the works. 

43.2 The defect correction period is  Four (4) weeks 

 except that the defect correction period for  Anything affecting functional use of offloading 
equipment (Pumps/Meters) is three (3) days 

    

47 The Vendor-Partner submits a quality plan 
for acceptance within: 

Preliminary quality plan to be submitted by tender 
closing date and the revised quality policy 
statement and quality plan to be submitted within 
two (2) weeks of the Contract Date. 

5 Payment  

Commented [SH1]: Kindly complete accordingly. 

Commented [TM2]: Maybe specify months or weeks upon 
signing of the contracts by ACSA 

Commented [TM3]: Maybe specify months or weeks upon 
signing of the contracts by ACSA 
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50.1 The assessment interval is  Every four (4) weeks, on the 25th day of each 
successive month.  The Public Finance 
Management Act (PFMA) does not permit State 
Owned Companies to make upfront payments 
unless it is a contractual obligation to do so.  

51.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are 
made is  

Four to six (4-6) weeks after the receipt of a valid 
tax invoice and signed payment certificate 

6 Compensation events   

60.1(13) The place where weather is to be 
recorded is: 

N/A 

 The weather measurements to be 
recorded for each calendar month are,  

N/A 

  N/A 

   

   

   

   

  •  

   

60.1(13) 
 

Assumed values for the ten-year return 
weather data for each weather 
measurement for each calendar month 
are: 

N/A 

7 Title There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

8 Risks and insurance  

80.1 These are additional Employer's risks   Refer to ACSA insurance clauses in Part C1.6 of 
the Contract Data. 

81.1 The Vendor-Partner’s Risk Add: 

Definition of Force Majeure -  

The following additional conditions must satisfied: 

(1) The Vendor-Partner has engaged with the persons 
responsible for the riot, commotion, disorder, strike or 
lockout; has met with the persons or leaders; and has 
recorded the persons or leaders details, their 
grievances, the organisations involved, all threats 
made; and has requested the persons or leaders to 
cease all unlawful conduct; and 

(2) The Vendor-Partner has obtained proof of the riot, 
commotion, disorder, strike or lockout, and of any 
unlawful conduct; and 
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(3) The Vendor-Partner has reported all threats and 
unlawful conduct to the South African Police Service; 
and 

(4) The Vendor-Partner has brought an urgent 
application to the court on an ex parte basis that 
correctly identify the respondents and define the 
unlawful conduct to be interdicted; and 

(5) The Vendor-Partner has ensured that the court 
order is enforced. 

84.1 
 

The Employer provides these insurances 
from the Insurance Table 

See Part C1.6 of the Contract Data provided by the 
Employer.  

84.1 
 

The Employer provides these additional 
insurances 

See Part C1.6 of the Contract Data provided by the 
Employer. 

84.1 
 

The Vendor-Partner provides these 
additional insurances 

INSURANCE CLAUSES FOR AIRSIDE 
CONSTRUCTION CONTRACTS WHERE THE 
AWARDED CONTRACT 
VALUE DOES NOT EXCEED R150 MILLION, AND 
THE CONSTRUCTION PERIOD DOES NOT EXCEED 
36 
MONTHS, AND THE DEFECTS LIABILITY PERIOD 
DOES NOT EXCEED 24 MONTHS 
Each Party shall be responsible for effecting and 
maintaining the relevant insurances as specified 
below and to the 
extent relevant to the Contract. 
1. Insurance Effected By The Employer (Principle 
Controlled Insurance (“PCI”)) 
1.1 Notwithstanding anything elsewhere contained in 
this Contract and without limiting the obligations, 
liabilities or responsibilities of the Contractor in 
anyway whatsoever (including but not limited to any 
requirement for the provision by the Contractor of 
any other insurances) the Employer shall effect 
and maintain for the duration of the construction and 
maintenance periods of the Contract - as 
appropriate in the joint names of the Employer, the 
Contractor and where relevant Sub-Contractors 
the following insurances which are subject to the 
terms, limits, exceptions and conditions of the 
Policy: 
a) Contract Works/Contractors Public Liability/ 
Removal Of Lateral Support Liability 
Section 1 Of The Policy – Contract Works 
Contract Works Insurance for the full value of the 
Works to provide cover against accidental 
physical loss of or damage to the Works, Temporary 
Works and materials intended for 
incorporation in the Works all being the subject 
matter of this Contract including to the extent 

Commented [TM4]: Please confirm if you have consulted 
with insurance specialist on the insurance  clauses 
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provided for in the policy whilst in transit or 
temporarily stored at any premises en route to or 
from the Site (other than where this is a continuation 
of Marine Transit) within the territorial 
limits of the policy. 
This insurance may specifically exclude any cost 
necessary to replace or rectify any of the 
property insured, which is in a defective condition 
due to defect in design, plan specification, 
material or workmanship. 
This insurance contains the following limitations and 
warrantees ; 
Open Trench Limitation 
In respect of loss or damage to open trenches and pipes, conduits 
or cables laid therein, caused directly or indirectly 
by rain, inundation or flood, Insurers liability shall be limited in 
respect of the aggregate length of open trenches at 
any one time to 2,500 meters. 
Exposed Layer Works (applicable to works involving paving, 
roadways, bulk earthworks and runways and 
taxiways) 
In respect of loss or damage to Exposed Layer Works relating to 
paving, roadways and runways (including taxiways) 
caused directly or indirectly by rain, inundation or flood, Insurers 
liability shall be limited in respect of the aggregate 
length of Exposed Layer Works at any one time to 2,500 meters. 

Section II of the Policy – Contractors Public Liability 
Public Liability Insurance which provides indemnity 
against legal liability in the event of 
accidental death of or injury to persons and/or loss of 
or damage to property(other than the 
Works the subject matter of this Contract) arising 
from the execution of the Contract with a limit 
of indemnity of R100,000,000 in respect of any one 
occurrence or series of occurrences 
consequent on or attributable to one source or 
original cause. 
Section III of the Policy – Removal Of Lateral 
Support Liability 
Removal Of Lateral Support Liability which provides 
indemnity against legal liability in the event 
of accidental death of or injury to persons and/or loss 
of or damage to property (other than the 
Works the subject matter of this Contract) arising out 
of or in connection with shock or vibration 
or the removal or weakening of or interference with 
support to property in the vicinity of the 
Contract Site and arising out of or in connection with 
the Insured Contract (but not in respect of 
tunneling works) and occurring during the Period of 
Insurance. 
The Limit of Indemnity being limited to R50,000,000 
attributable to one source or original 
cause 
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b. Contract Works SASRIA – Providing physical loss of 
or damage to the Works, Temporary Works 
and materials intended for incorporation in the 
Works as covered by the underlying Contract 
Works policy as noted in (a) above due to perils as 
covered in terms of the SASRIA Contract 
Works wording as issued by SASRIA SOC. 
The Contract Works SASRIA cover excludes 
consequential or indirect loss or damage of any kind 
or description whatsoever. 
The SASRIA Contract Works policy is limited to 
R500,000,000 (Incl VAT) in the aggregate during 
the policy period of insurance. 
The Contract Works SASRIA policy wording can be 
obtained from the SASRIA website 
http://www.sasria.co.za/ which notes the covers and 
policy exclusions. 
c) Aviation Liability Insurance which provides 
indemnity against legal liability in the event of 
accidental death of or injury to persons and/or loss of 
or damage to property (other than the 
Works the subject matter of this Contract) arising 
from the execution of the Contract with a 
limit of indemnity of R2,000,000,000 in respect of 
any one occurrence or series of occurrences 
consequent on or to one source or original cause. 
This insurance is in respect of liability relating to 
aircrafts. 
d) Design & Construct Professional Indemnity 
Insurance which provides indemnity against legal 
liability to pay compensation as a result of any actual 
or alleged negligent act, error or omission 
in the performance of the Professional Duties of the 
insured and arising from the execution of 
this project. The limit of indemnity under this 
insurance shall be *R25,000,000 in the aggregate 
during the annual policy period of insurance that 
ACSA effect such cover during the policy 
period from 1 April to 31 March during each policy 
period of insurance. 
*The limits of indemnity applies to all ACSA contracts as a 
whole and does not apply specifically to this 
contract. The aggregate limit could be exhausted by 
claims under other ACSA contracts and there is no 
guarantee that this insurance cover will provide sufficient 
cover to this specific contract should the 
aggregate limit be exhausted. 

The Policy only covers the rectification of the works 
and excludes all consequential losses. 
Professional Duties do not include: 
a) Labour and construction work which would 
normally be the responsibility of the building 
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or engineering contractor. 
b) Supervision of the construction works usually 
undertaken by a building or engineering 
contractor. 
1. 2 The Contractor shall familiarise itself fully with 
the details of such insurance effected by the 
Employer. The Contractor shall comply to all the 
terms and conditions of the Employer arranged 
policies and the Contractor shall be deemed to be 
fully aware of all the conditions, limits, 
limitations, exclusions/exceptions and deductibles 
that are contained in the Employer arranged 
policies. Copies of the Employer arranged policies are 
obtainable on request from the Employer and 
if the Contractor is of the opinion that additional 
insurance is required, such shall be for the 
Contractors account. 
1.3 The Employer shall pay the premium in 
connection with the insurances effected by the 
Employer. 
The Employer is entitled to all return premiums, 
dividends, discounts, or adjustments in connection 
with the insurances effected by the Employer. 
1.4 The Contractor shall not include any premium 
charges for this insurance except to the extent, which 
he may deem necessary in his own interests to effect 
supplementary insurance to the insurance 
effected by the Employer. The Employer reserves the 
right to call for full information regarding 
insurance costs included by the Contractor. 
In the event that the Contractor purchases any 
insurances in addition to those indicated above, the 
premium and taxes, duties, etc. shall be borne 
entirely by the contractor. 
1.5 Any further clarification of the scope of cover 
provided by the Policies arranged by the Employer 
should be obtained from the Employer. 
1.6 The Contractor and/or any other party who 
obtains indemnity under the policies effected under 
1.1 shall become liable for the deductibles (first 
amount payable) which are applicable in respect 
of each and every occurrence or series of 
occurrences attributable to one source or cause 
giving 
rise to loss or damage or indemnifiable liability. The 
deductibles applicable to the policies effected 
under 1.1 are as follows: 
a) Contract Works/Contractors Public Liability/ 
Removal Of Lateral Support Liability 
Unless stated otherwise in the Policy Extensions the 
Deductibles shall be as follows which 
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will apply in respect of each and every occurrence or 
series of occurrences arising out of or 
in connection with any one event giving rise to loss or 
damage: 
Section 1 Of The Policy – Contract Works 
In respect of all loss or damage R150,000 but 
increased to R250,000 in respect of loss or 
damage arising out of or in connection with testing 
and commissioning. 
Section 2 Of The Policy – Contractors Public Liability 
R75,000 each and every claim in respect of Property 
Damage. 
Section 3 Of The Policy – Removal Of Lateral 
Support Liability 
R75,000 each and every claim. 
b) Contract Works SASRIA 
In respect of theft as a result of the SASRIA perils 
insured - R25,000 each and every 
occurrence . 
c) Aviation Liability Insurance ; 
In respect of each and every loss or damage or injury 
– R300 000. 
d) Design & Construct Professional Indemnity 
Insurance 
a) In respect of contracts under R50 million at award 
– R5,000,000. 
b) In respect of contracts over R50 million at award 
– R10,000,000 
1.7 In the event of any occurrence which is likely to 
give rise to a claim under the insurance arranged 
by the Employer, the Contractor shall: 
a) In addition to any statutory requirement or other 
requirements contained in the Contract 
immediately notify the Employer and the Employer's 
Insurance Brokers by telephone, mobile 
phone or email giving the circumstances, nature and 
an estimate of the loss or damage or 
liability. The Contractor must also complete the Claim 
Advice Form (Appendix “A” ). 
The following persons/insurers must be advised 
immediately on the occurrence of a claim on 
site or even a possibility of a claim arising due to an 
incident occurring on site: 
Airports Company South Africa : 
Nokulunga Masiza 
Tel: +27 (0)11 723 1400 
M: +27 (0)79 512 0532 
Nokulunga.Masiza@airports.co.za 
Buhle Mnguni 
D: +27 (0)11 723 1400 
M: +27 (0)74 535 9075 
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Buhle.Mnguni@airports.co.za 
b) Preserve damage and make it available for 
inspection by a representative of the Insurers. 
c) Wherever possible, photographs of damage should 
be taken. 
d) Inform the police authorities promptly in the event 
of loss or damage by theft, burglary or 
any malicious persons(s) for the purpose of 
recovering any property so lost, discovering the 
guilty person or persons, and having him, her or 
them duly prosecuted. 
e) Advise the Insurers of any other insurance(s) which 
may cover the same loss, damage or 
injury, or any part thereof. 
f) Give to the Insurers every assistance to enable the 
Insurers to settle or resist any claim 
against the Insured, or institute any proceedings; 
g) On completion the Claims Advice Form, the form 
must be sent to the Employers Insurance 
Brokers for further action (the original may be 
emailed to the Employers Insurance Broker). 
(Please do not remove the Claims Advice Form out of 
this document. Rather photocopy the 
form and send the copy to the Employers Insurance 
Brokers). 
h) The Employer and the employers Insurance 
brokers / Insurers or their appointed loss 
adjusters shall have the right to make all and any 
enquiry's on the Site of the Works or 
elsewhere as to the cause and results of any such 
occurrence and the Contractor shall cooperate 
in carrying out such enquiry's. 
i) The Contractor, Project Managers and Consultants 
must allow free access to Insurers’ 
assessors for the purpose of investigating and 
assessing the loss or damage. 
j) The Contractor must not proceed with the making 
good any off the loss without the prior 
authorisation of the Insurers. 
k) The Contractor must keep separate records of the 
costs involved in making good any loss or 
damage and these records should be available at all 
times for inspection by Insurers. Such 
records should include inter alia the entire cost of 
labour, materials, transport and equipment. 
l) Where required by the Employer, negotiate the 
settlement of claims with the Insurer or their 
appointed loss adjusters through the Employer's 
Insurance Brokers and shall obtain the 
Employer's approval of such settlement. 
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m) Once the amount of a claim is agreed by the 
Insurers and the Contractor, an “Agreement of 
Loss” form must be signed by the Contractor and if 
required this shall be counter signed by 
the Employer or the Project Managers. 
n) The proceeds of such claim will, if required by the 
Employer, be paid net of any Deductible 
applicable under the policy by the Insurers to the 
Employer who on receipt thereof will arrange 
for payment to be made in terms of the Conditions of 
Contract. In the event that it is agreed 
by the Employer that such claims payment be made 
directly to the Contractor, the Contractor 
shall arrange for the Employer to endorse the 
“Agreement of Loss” to this effect. 
2. Insurance Effected by the Contractor. 
In addition to Clause 1.1 in respect of the insurances 
effected by the Employer the following 
Insurances to be effected by the Contractor : 
2.1 Without limiting the Contractor’s obligations, 
responsibilities and liabilities, the Contractor and 
Sub-contractor shall maintain at the Contractor's and 
Subcontractor’s expense and where 
applicable provide as a minimum the following 
insurances: 
a) Insurance of Construction Plant and Equipment 
(including tools offices and other temporary 
structures and contents) and other things (except 
those intended for incorporation into the 
Works) brought onto the site for a sum sufficient to 
provide for their replacement. 
The Employer shall be named as additional insured 
and a waiver of subrogation shall be 
provided to the Employer. 
b) Contractor’s Common Law Liability/ Worker’s 
Compensation Insurance 
The Contractor shall take out and maintain 
employer's liability insurance with a limit of 
indemnity of not less than R20,000,000 and/or 
workmen's compensation insurance 
covering personal injury to or death of the 
employees of the Contractor engaged in 
connection with the Works to the minimum value 
required by applicable law. 
The Contractor shall procure that its Subcontractors 
take out and maintain similar 
insurance in respect of its Subcontractor’s personnel 
performing the Works. 
In the event that a claim is made against the 
Employer in connection with such insurance, 
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the Contractor shall indemnify and hold harmless the 
Employer against any such claim. 
The Employer shall be named as additional insured 
and a waiver of subrogation shall be 
provided to the Employer. 
c) Motor Vehicle Liability Insurance comprising (as a 
minimum) "Balance of Third Party" Risks 
including Passenger Liability indemnity with a limit of 
indemnity of not less than R5 000 000 
for all owned, non-owned, leased and hired vehicles. 
d) Insurance For Buy-Down Cover Of Employer’s 
Deductibles 
Should the Contractor believe that the Employer 
effected Contract Works, Public Liability and 
Design & Construct Professional Indemnity 
deductibles as noted in Clause 1.6 (a),(c) and (d) 
be considered to be unacceptable to the Contractor, 
then the Contractor must obtain Buy 
Down cover for these deductibles to a deductible 
considered by the Contractor as being 
acceptable in respect of the works being undertaken. 
e) Where the Contract involves manufacturing 
and/or fabrication of the Works or parts thereof 
at premises other than at the Contract Site the 
Contractor shall satisfy the Employer that all 
materials and equipment for incorporation in the 
Works are adequately insured during 
manufacture and/or fabrication. In the event of the 
Employer having an insurable interest 
in such Works during manufacture or fabrication 
then such interest shall be noted by 
endorsement to the relevant Policies of Insurance. 
Such insurance shall name Employer as an additional 
insured, and shall be primary to any 
insurance maintained by the Employer. 
f) Public Liability insurances in excess of the 
Employers Public Liability insurances as stated 
under clause 1.1(a). 
g) Aviation Liability insurances in excess of the 
Employers Aviation Liability insurances as stated 
under clause 1.1(c). 
h) Contractor’s Professional Indemnity Insurance in 
excess of the Employers Design & 
Construct Professional Indemnity insurances as 
stated under clause 1.1(d) and if applicable 
to cover the deductible that applies to the Employer 
effected insurance. 
i) Marine Cargo Insurance (If Applicable) 
Cover : Imports of cargo, equipment, goods, plant, 
machinery and materials 
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(“Insured Property”) to the site where the 
Permanent Works will be 
constructed. 
Sum Insured: Not less than the value of the largest 
single cargo shipment, conveyance or 
the value in storage, whichever is the greater (CIF 
plus 10%). 
Marine / Air Cargo Insurance covering the Insured 
Property against all risks of physical loss 
or damage while in transit by land, sea or air from 
country of origin anywhere in the world 
to the site where the Permanent Works will be 
constructed including loading, or vice 
versa, from the commencement of the time the 
insured items are loaded prior leaving the 
warehouse or factory for shipment to the said site. 
The insured parties are the Employer, the Contractor 
and its Subcontractors, and all their 
personnel involved in the execution of any Works on 
the construction site. 
j) Miscellaneous Insurance 
Other insurance as is customary, desirable or 
necessary to comply with applicable Laws in the 
Country. 
2.2 The insurances to be provided by the Contractor 
and his Sub-contractor shall be effected with 
Insurers and on terms approved by the Employer 
(which approval shall not be unreasonably 
withheld) and shall be maintained in force for the 
duration required (including any period of 
maintenance/defects liability period). The Contractor 
shall within twenty eight (28) days of 
commencement of the contract produce to the 
Employer the relevant Policy or Policies of 
Insurance. 
2.3 In the event that the Contractor or his Sub-
contractor receives any notice of cancellation or 
restrictive modification to the insurance provided to 
them they shall immediately notify the 
Employer in writing of such cancellation or restriction 
and shall advise what action the Contractor 
or his Sub-contractor will take to remedy such action. 
If the Contractor fails to effect and keep in force the 
insurances referred to then the Employer 
may effect and keep in force any such insurances and 
pay such premium or premiums as may be 
necessary for that purpose and from time to time 
deduct the amount paid by the Employer from 
any monies due or which may become due to the 
Contractor or recover same as a debt from the 
Contractor. 
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2.4 Sub-Contractors. 
The Contractor shall: 
a) ensure that all potential and appointed Sub-
contractors are aware of the whole contents of 
these Insurance Clauses, and 
b) enforce the compliance by sub contract agreement 
between the Contractor and Sub- 
Contractor and where applicable that the Sub 
Contractor effect similar insurance relating 
to the insurances required to be effected by the 
Contractor under Clause 2 (Contractor 
effected insurances). 
APPENDIX A 
CONTRACTORS CLAIMS ADVICE FORM - FOR ACSA 
INSURED CONTRACTS UNDER THE ANNUAL POLICY 
Send to : Airports Company South Africa 
E-Mail The Following People : 
Nokulunga.Masiza@airports.co.za 
Buhle.Mnguni@airports.co.za 
*....................................................... 
......................................................... 
......................................................... 
......................................................... 
......................................................... 
.………………….............................. 
* (Please provide name of contracting company, site 
address, telephone numbers and e-mail address). 
RE :ACSA CONTRACTORS : CAR/PL/PI : CLAIM 
Date of loss : 
___________________________________________
__________________________ 
Reported to site agent by : 
________________________ Date : 
_____________________ 
Reported to Insurance Broker by : 
________________________ Date : 
_____________________ 
Locality of Incident 
___________________________________________
_________________________ 
How did the loss occur (cause) ? 
___________________________________________
______________ 
Details and nature of loss or damage to Contract 
Works 
_______________________________________ 
Details of other property damaged 
___________________________________________
_____________ 
___________________________________________
_________________________________________ 
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Names and address of witnesses 
___________________________________________
______________ 
Estimated cost of repairs (Separate records of all 
costs must be kept) R_______________________ 
Person whom assessor should contact 
___________________________________________
__________ 
Telephone/Mobile Numbers Of Contact 
Person______________________________________
___ 
Email Address of Contact 
Person______________________________________
_________ 
Confidential 
Confidential 

84.2 
 

The minimum limit of indemnity for 
insurance in respect of loss of or damage 
to property (except the works, Plant, 
Materials and Equipment) and liability for 
bodily injury to or death of a person (not 
an employee of the Vendor-Partner) 
caused by activity in connection with this 
contract for any one event is   

Per insurance schedule above 

84.2 The minimum limit of indemnity for 
insurance in respect of death of or bodily 
injury to employees of the Vendor-Partner 
arising out of and in the course of their 
employment in connection with this 
contract for any one event is  

As prescribed by the Compensation for 
Occupational Injuries and Diseases Act No. 130 of 
1993 and the Vendor-Partner’s common law 
liability for people falling outside the scope of the 
Act. 

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

10 Data for main Option clause  

A Priced contract with activity schedule There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

11 Data for Option W1  

W1.1 The Adjudicator is (Name) The person selected from the panel of adjudicators 
listed in Annexure B of this Contract Data, by the 
party intending to refer a dispute to him.   

W1.2(3) The Adjudicator nominating body is: The Chairman of the Johannesburg Society of 
Advocates, or his successor or his nominee.  

W1.4(2) The tribunal is:  Arbitration. 

W1.4(5) The arbitration procedure is  The latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 
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 The place where arbitration is to be held is Johannesburg, South Africa. 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

the Chairman for the time being or his nominee of 
the Association of Arbitrators (Southern Africa) or 
its successor body. 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation  

X1.1(a) The base date for indices is  The closing date for submission of Tenders. 

   

X5 Sectional Completion All works at all sites shall be completed as per the 
agreed upon program upon signing the contract 

X5.1 The completion date for each section of 
the works is: 

 
Section 

 
Description 

 
Completion date 

  1.All 
site 

As per the works in 
11.2(13) 

All works at all 
sites shall be 
completed as 
per agreed 
program and 
within 18 
months upon 
signing the 
contract by 
ACSA 

X5 & X7 Sectional Completion and delay 
damages used together 

Amount per day is 0.05%, to the maximum of 10% 
of the Contract value. 

X7.1 
X5.1 

Delay damages for late Completion of the 
sections of the works are:  

 
section 

 
Description 

 
Amount per day 

  1 Any Airport / Site Amount per day 
is 0.05%, to the 
maximum of 
10% of the 
Contract value. 

 Remainder of the works  Overall Works 
Programme 

Amount per day 
is 0.05%, to the 
maximum of 
10% of the 
Contract value. 

 The total delay damages payable by the 
Vendor-Partner does not exceed: 

10% of the Contract value. 

X7 Delay damages (but not if Option X5 is 
also used) 

 

X7.1 Delay damages for Completion of the 
whole of the works are 

0.05% per day up to a limit of 10% of the contract  
value. 

X13 Performance bond  
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X13.1 The amount of the performance bond is 10% of the contract value 

X15 Limitation of the Vendor-Partner’s 
liability for his design to reasonable 
skill & care 

There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X16 Retention  

X17 Low performance damages  

X17.1 The amounts for low performance 
damages are: 

Amount Performance level 

  0.1% of contract value 
per day with a limit of 
10% of the contract 
value 

For delays of not 
finishing as per agreed 
upon schedule and 
approved program. 

X18 Limitation of liability  

X18.1 The Vendor-Partner’s liability to the 
Employer for indirect or consequential loss 
is limited to: 

Nil - Neither Party is liable to the other for any 
consequential or indirect loss, including but not 
limited to loss of profit, loss of income or loss of 
revenue  

X18.2 For any one event, the Vendor-Partner’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to: 

Total of the losses incurred and/or repairs to the 
damages caused  

X18.3 The Vendor-Partner’s liability for Defects 
due to his design which are not listed on 
the Defects Certificate is limited to 

Total of the losses incurred and/or repairs to the 
damages caused  

X18.4 The Vendor-Partner’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

The total of the losses incurred and/or repairs to 
the damages caused and applies in contract, tort 
or delict and otherwise to the extent allowed 
under the law of the contract other than for the 
additional excluded matters. 
 
The Vendor-Partner’s total liability for the 
additional excluded matters is not limited.  
 
The additional excluded matters are amounts for 
which the Vendor-Partner is liable under this 
contract for 
 

• Defects due to his design which arise before 
the Defects Certificate is issued, 

• Defects due to manufacture and fabrication 
outside the Site, 

• loss of or damage to property (other than the 
works, Plant and Materials), 

• death of or injury to a person; 

• damage to third party property; and  

• infringement of an intellectual property right.  

X18.5 The end of liability date is  The date on which the liability in question 
prescribes in accordance with the Prescription Act 
No. 68 of 1969 (as amended or in terms of any 
replacement legislation) for any other matter. 

Commented [SH5]: Kindly consider comment made on page 
1 
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X20 Key Performance Indicators (not used 
when Option X12 applies) 

 

X20.2 A report of performance against each Key 
Performance Indicator is provided at 
intervals of  

One (1) months 

Z The Additional conditions of contract 
are 

Z1 to Z24 below.  

  

 AMENDMENTS TO THE CORE CLAUSES 

Z1 Interpretation and the law 

Z1.1 Add to core clause 12.3: Any extension, concession, waiver or relaxation of any action stated in this 

contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a 

waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm 

such agreement in writing. 

Z1.2 Add the following as a new core clause 12.5: 

Z1.2.1 In this contract: 

Z1.2.1.1 references to any Party to the Contract include its successors or permitted assigns; 

Z1.2.1.2 references to the Vendor-Partner include the obligations of its personnel; 

Z1.2.1.3 the references to the provisions of any law include such provisions as amended, re-enacted or 

consolidated from time to time in so far as such amendment, re-enactment or consolidation applies or 

is capable of applying to any works under this Contract; 

Z1.2.1.4 references to this Contract and any deed, Contract or instrument are deemed to include references to 

this Contract or such other deed, agreement or instrument as amended, novated, supplemented, varied 

or replaced from time to time; 

Z1.2.1.5 references to a "person" include a natural person, company or any other artificial person or other 

corporate entity, a charity, trust, partnership, joint venture, syndicate, or any other association of 

persons; 

Z1.2.1.6 references to “month” means a calendar month; 

Z1.2.1.7 headings are for convenience only and are not taken into consideration in the interpretation of the 

Contract; 

Z1.2.1.8 where any number of days is prescribed, those days are reckoned exclusively of the first and inclusively 

of the last day unless the last day falls on a day that is not a working day, in which event the last day is 

the next succeeding working day; 

Z1.2.1.9 any provision in Contract that is or may become illegal, invalid or unenforceable in any jurisdiction is 

ineffective to the extent of such prohibition or unenforceability in such jurisdiction and is treated as 

severed from the balance of Contract in such jurisdiction, without invalidating the remaining provisions 

of Contract in such jurisdiction or affecting it in any other jurisdiction; 

Z1.2.1.10 references to any amount means that amount exclusive of VAT, unless the amount expressly includes 

VAT; 

Z1.2.1.11 the rule of construction that if general words or terms are used in association with specific words or 

terms that are a species of a particular genus or class, the meaning of the general words or terms shall 

be restricted to that same class shall not apply, and whenever the word "including" is used followed by 
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specific examples, such examples shall not be interpreted so as to limit the meaning of any word or 

term to the same genus or class as the examples given; 

Z1.2.1.12 the rule of construction that the Contract is interpreted against or to the disadvantage of the party 

responsible for the drafting or preparation of Contract does not apply; 

Z1.2.1.13 words and abbreviations that have well known technical or trade meanings are used in the Contract in 

accordance with such recognized meanings; 

Z1.2.1.14 references to a "subsidiary" or a "holding company" is references to a direct or indirect subsidiary or 

holding company as defined in the law of the jurisdiction of the place of incorporation of the company 

that has a subsidiary or holding company and "affiliate" is any company that is under common control 

with such subsidiary or holding company; 

Z1.2.1.15 time is of the essence in the performance of the parties’ respective obligations. 

Z2 The Project Manager and Supervisor: add the following at the end of core clause 14.2:  

Z2.1 The Project Manager and the Supervisor may take an action which they have delegated. 

Z3 Early Warning: add the following at the end of core clause 16.2: 

Z3.1 The Vendor-Partner ensures that a Subcontractor attends risk reduction meeting if its attendance 

would assist in deciding the actions to be taken.  

Z4 Providing the Works: Delete core clause 20.1 and replace with the following: 

Z4.1 The Vendor-Partner provides the works in accordance with the Works Information and warrants that 

the results of the Works, when complete, shall be fit for their intended purpose as stated in the Works 

Information, and if no such purposes is stated, the ordinary purpose of the Works. 

 

Z5 Subcontracting: 

Z5.1 The following clause is added as a new core clause 26.4: “Within 5 days of request by the Project 

Manager, the Vendor-Partner provides proof to the Project Manager that the Vendor-Partner’s payment 

obligations towards its Subcontractors have been discharged. Failure by the Vendor-Partner to provide 

such proof to the satisfaction of the Project Manager entitles the Employer to instruct the Project 

Manager to certify payment directly to any such Subcontractor and the Vendor-Partner shall have no 

recourse to recover such amounts from the Employer. Such direct payment do not create privity of 

contract between the Employer and such Subcontractor. The Employer may recover such direct 

payment from the Vendor-Partner.” 

Z6 Other responsibilities: add the following at the end of core clause 27: 

Z6.1 The Vendor-Partner has satisfied himself, prior to the Contract Date, as to the completeness, sufficiency 

and accuracy of all information and drawings provided to him as at the Contract Date. 

Z6.2 The Vendor-Partner is responsible for the correct setting out of the Works in accordance with the original 

points, lines and levels stated in the Works Information or notified by the Project Manager, Supervisor or 

the Employer. Any errors in the positioning of the Works are rectified by the Vendor-Partner at the 

Vendor-Partner’s own costs. 

Z7 Acceleration: add the following new provisions at the end of core clause 36: 

Z7.1 The Project Manager’s reply is either: 

Z7.1.1 A notification that the quotation is accepted, in which case, the Project Manager changes the Prices, 

Completion Date and Key Dates and accepts the revised programme; or 

Z7.1.2 A notification that the quotation is not accepted and that the Prices, Completion Date and Key Dates are 

not changed. 
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Z8 Extending the defects date: add the following as a new core clause 46: 

Z8.1 If the Employer cannot use the works due to a Defect, which arises after Completion and before the 
defects date, the defects date is delayed by a period equal to that during which the Employer, due to a 
Defect, is unable to use the works. 

Z8.2 If part of the works is replaced due to a Defect arising after Completion and before the defects date, the 

defects date for the part of the works which is replaced is delayed by a period equal to that between 

Completion and the date by when the part has been replaced. 

Z8.3 The Project Manager notifies the Vendor-Partner of the change to a defect date when the delay 
occurs. The period between Completion and an extended defects date does not exceed twice the 
period between Completion and the defects date stated in the Contract Data. 

Z9 Quality Management System: add the following as a new core clause 47: 

Z9.1 The Vendor-Partner implements and maintains a quality management system with the requirements 

stated in the Works Information. 

Z9.2 Within the period stated in the Contract Data, the Vendor-Partner provides the Project Manager with a 

quality plan for acceptance. A reason for not accepting the quality plan is that it does not allow for the 

Vendor-Partner to Provide the Works.  

Z9.3 If any changes are made to the quality plan, the Vendor-Partner provides the Project Manager with the 

changed quality plan for acceptance. 

Z9.4 The Project Manager may instruct the Vendor-Partner to correct a failure to comply with the quality plan. 

This instruction is not a compensation event.  

Z10 Assessing the amount due:  

Z10.1 Delete the second bullet point of core clause 50.1 and replace with the following: “within thirteen 

weeks of termination of this Contract” 

Z11 Final assessment: add the following as a new core clause 53: 

Z11.1 The Project Manager makes a final assessment and certifies final payment in accordance with the 

Contract. The final payment is made within four weeks of the assessment.   

Z11.2 An assessment of the final amount due is conclusive evidence of the final amount due under or in 

connection with the Contract, unless a Party raises a dispute in relation to the assessment of the final 

amount due. 

Z11.3 The assessment of the final amount due is changed to include any agreement the Parties reached and/or 

a decision of the Adjudicator which has not been referred to the tribunal within four weeks of that decision. 

The changed assessment becomes conclusive evidence of the final amount due under or in connection 

with the Contract.   

Z12 Notifying compensation events:  

Z12.1 Delete the last sentence in core clause 61.3 and replace with the following: “If the Vendor-

Partner does not notify a compensation event within four weeks of becoming aware of the event, he is 

not entitled to a change in the Prices, the Completion date or a Key Date and the Employer is 

absolved from all liability in relation to such event.” 

Z13 Assessing compensation events: 

Z13.1 The following is added at the end of core clause 63.4: “the Vendor-Partner shall only be entitled to 

changes to the Prices, the Completion Date and/or the Key Date if the compensation event affects the 

critical path.” 

Z14 Termination 
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Z14.1 Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after the 

words “assets or”: “business rescue proceedings are initiated or steps are taken to initiate business 

recue proceedings”. 

 AMENDMENTS TO THE SECONDARY OPTION CLAUSES 

Z15 Changes in Law:  Add the following clause to secondary option X2 as X2.2: 

Z15.1 A change in law is defined as:  

Z15.1.1 the adoption, enactment, promulgation, coming into effect, repeal, amendment, reinterpretation, 
change in application or other modification after the Contract Date of any law, excluding (i) the 
enactment of any bill inside the country, but only if such bill is enacted without any material changes 
being made to the contents of such bill from the form published in the Gazette (as defined in the 
Interpretation Act, 1957) as at the Contract Date, and (ii) any such modification in law relating to any 
taxes, charges, imposts, duties, levies or deductions that are assessed in relation to a person’s 
income 

Z15.1.2 any permit being terminated, withdrawn, amended, modified or replaced, other than (i) in accordance 
with the terms upon which it was originally granted, (ii) as a result of the failure by the Vendor-Partner 
to comply with any condition set out therein, or (iii) as a result of any act or omission of the Vendor-
Partner, any Subcontractor or any affiliate to the Vendor-Partner. 

Z16. Delay damages: add the following to secondary Option X7 (if applicable in this contract) 

Z16.1 If the amount due for the Vendor-Partner’s payment of delay damages reaches the limits stated in this 
Contract Data for Option X7, the Employer may, at its sole discretion, terminate the Vendor-Partner’s 
obligation to Provide the Works. 

Z16.2 If the Employer terminates in terms of this clause, the procedures and payment on termination as 
those applied for reasons R1 to R15 or R18 stated in the Termination Table 

Z17 Performance Bond 

Z17.1 Amend the first sentence of clause X13.1 to read as follows: The Vendor-Partner gives the 
Employer an unconditional, on-demand performance bond, provided by a bank or insurer which the 
Project Manager and the Employer have accepted, for the amount stated in the Contract Data and in 
the form set out in Part 1.3 of the Contract Data.   

Z16.2Z17.2 Add the following new clause as Option X13.2: The Vendor-Partner ensures that the performance bond 

is valid and enforceable until the end of the contract period. If the terms of the performance bond specify 

its expiry date and the end of the contract period does not coincide with such expiry date, four weeks 

prior to the said expiry date, the Vendor-Partner extends the validity of the performance bond until the 

end of the contract period. If the Vendor-Partner fails to so extend the validity of the performance bond, 

the Employer may claim the full amount of the performance bond and retain the proceeds as cash 

security 

Z18 Limitation of liability: Insert the following new clause as Option X18.6: 

Z18.1 The Employer's liability to the Vendor-Partner for the Vendor-Partner's indirect or consequential loss is limited 

to R0.00.  

Z18.2 Notwithstanding any other clause in this contract, any proceeds received from the security bonds and 
guarantees provided by the Vendor-Partner in terms of this Contract and any insurances or any 
proceeds which would have been received from any insurances but for the conduct of the Vendor-
Partner shall be excluded from the calculation of the limitations of liability listed in the contract. 
 

 ADDITIONAL Z CLAUSES  

Z19 Cession, delegation and assignment  
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Z19.1 The Vendor-Partner shall not cede, delegate or assign any of its rights or obligations to any person 
without the written consent of the Employer, which consent shall not be unreasonably withheld. This 
clause shall be binding on the liquidator/business rescue practitioner /trustee (whether provisional or 
not) of the Vendor-Partner. 

Z19.2 The Employer may, on written notice to the Vendor-Partner, cede and delegate its rights and 
obligations under this contract to any person or entity. 

Z20 Joint and several liability  

Z20.1 If the Vendor-Partner constitutes a joint venture, consortium or other unincorporated grouping of two 
or more persons, these persons are deemed to be jointly and severally liable to the Employer for the 
performance of the Contract. 

Z20.2 The Vendor-Partner shall, within 1 week of the Contract Date, notify the Project Manager and the 
Employer of the key person who has the authority to bind the Vendor-Partner on their behalf. 

Z20.3 The Vendor-Partner does not materially alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z21 Ethics 

Z21.1 The Vendor-Partner undertakes: 

Z21.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 
construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward for 
the award or in execution of this contract; 

Z21.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 
corruption and money laundering to which it or the Employer is subject, including but not limited to the 
Prevention and Combating of Corrupt Activities Act, 12 of 2004. 

Z21.2 The Vendor-Partner’s breach of this clause constitutes grounds for terminating the Vendor-Partner’s 
obligation to Provide the Works or taking any other action as appropriate against the Vendor-Partner 
(including civil or criminal action). However, lawful inducements and rewards shall not constitute 
grounds for termination. 

Z21.3 If the Vendor-Partner is found guilty by a competent court, administrative or regulatory body of 
participating in illegal or corrupt practices, including but not limited to the making of offers (directly or 
indirectly), payments, gifts, gratuity, commission or benefits of any kind, which are in any way 
whatsoever in connection with the contract with the Employer, the Employer shall be entitled to 
terminate the contract in accordance with the procedures stated in core clause 92.2. The amount due 
on termination is A1. 

Z22 Confidentiality 

Z22.1 All information obtained in terms of this contract or arising from the implementation of this contract 
shall be treated as confidential by the Vendor-Partner and shall not be used or divulged or published 
to any person not being a party to this contract, without the prior written consent of the Project 
Manager or the Employer, which consent shall not be unreasonably withheld. 

Z22.2 If the Vendor-Partner is uncertain about whether any such information is confidential, it is to be 
regarded as such until otherwise notified by the Project Manager. 

Z22.3 This undertaking shall not apply to –  

Z22.3.1 Information disclosed to the employees of the Vendor-Partner for the purposes of the implementation 
of this agreement. The Vendor-Partner undertakes to procure that its employees are aware of the 
confidential nature of the information so disclosed and that they comply with the provisions of this 
clause; 

Z22.3.2 Information which the Vendor-Partner is required by law to disclose, provided that the Vendor-Partner 
notifies the Employer prior to disclosure so as to enable the Employer to take the appropriate action to 
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protect such information. The Vendor-Partner may disclose such information only to the extent 
required by law and shall use reasonable efforts to obtain assurances that confidential treatment will 
be afforded to the information so disclosed; 

Z22.3.3 Information which at the time of disclosure or thereafter, without default on the part of the Vendor-
Partner, enters the public domain or to information which was already in the possession of the 
Vendor-Partner at the time of disclosure (evidenced by written records in existence at that time);   

Z22.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 
thereof, in the course of Providing the Works and after Completion, requires the prior written consent 
of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

Z22.5 The Vendor-Partner ensures that all his Subcontractors abide by the undertakings in this clause. 

Z23 Liens and Encumbrances  

Z23.1 The Vendor-Partner keeps the Equipment used to Provide the Services free of all liens and other 

encumbrances at all times. The Vendor-Partner, vis-a-vis the Employer, waives all and any liens which he 

may from time to time have, or become entitled to over such Equipment and any part thereof and 
procures that his Subcontractors similarly, vis-a-vis the Employer, waive all liens they may have or 

become entitled to over such Equipment from time to time 

Z24 Intellectual Property 

Z24.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade mark, 
trade name, trade secret or other intellectual or industrial property right relating to the Works. 

Z24.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other than 
carrying out the works. 

Z24.3 The Vendor-Partner gives the Employer an irrevocable, transferrable, non-exclusive, royalty free licence 
to use and copy all IP related to the works for the purposes of constructing, repairing, demolishing, 
operating and maintaining the works.  

Z24.4 The written approval of the Vendor-Partner is to be obtained before the Vendor-Partner's IP made 
available to any third party which approval will not be unreasonably withheld or delayed. Prior to 
making any Vendor-Partner's IP available to any third party the Employer shall obtain a written 
confidentiality undertaking from any such third party on terms no less onerous than the terms the 
Employer would use to protect its IP. 

Z24.5 The Vendor-Partner shall indemnify and hold the Employer harmless against and from any claim 
alleging an infringement of IP rights (“the claim”), which arises out of or in relation to:  

Z24.5.1 the Vendor-Partner’s design, manufacture, construction or execution of the Works; 

Z24.5.2 the use of the Vendor-Partner’s Equipment, or  

Z24.5.3 the proper use of the Works. 

Z24.6 The Employer shall, at the request and cost of the Vendor-Partner, assist in contesting the claim and 
the Vendor-Partner may (at its cost) conduct negotiations for the settlement of the claim, and any 
litigation or arbitration which may arise from it. 
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Annexure A:  One-in-ten-year-return weather data obtained from SA 
Weather Bureau for [weather station] 
 
If any one of these weather measurements recorded within a calendar month, before the Completion Date 
for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the 
amount stated below then the Vendor-Partner may notify a compensation event. 
 
Bram Fischer International Airport: 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 
more than 
10mm 

Number of 
days with min 
air temp < 0 
deg.C 

Number of 
days with snow 
lying at 08:00 
CAT 

[Other 
measurements 
if applicable] 

January 175.5 11 0 0  

February 159,2 11 0 0  

March 129 11 0 0  

April 120.9 8 0 0  

May 59 4 0 0  

June 48 3 0 0  

July 21,6 2 0 0  

August 36 3 0 0  

September 37,4 4 0 0  

October 81 6 0 0  

November 133,8 8 0 0  

December 149,7 9 0 0  

 
King Phalo Airport: 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 
more than 
10mm 

Number of 
days with min 
air temp < 0 
deg.C 

Number of 
days with snow 
lying at 08:00 
CAT 

[Other 
measurements 
if applicable] 

January 157,1 12 0 0  

February 131,4 12 0 0  

March 170,2 12 0 0  

April 163,5 7 0 0  

May 104,2 6 0 0  

June 108,5 5 0 0  

July 97,9 4 0 0  

August 121,5 7 0 0  

September 139,3 9 0 0  

October 167,7 12 0 0  

November 181,9 12 0 0  
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December 155,3 11 0 0  
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Kimberley Airport 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 
more than 
10mm 

Number of 
days with min 
air temp < 0 
deg.C 

Number of 
days with snow 
lying at 08:00 
CAT 

[Other 
measurements 
if applicable] 

January 135,1 9 0 0  

February 127,7 9 0 0  

March 127,4 9 0 0  

April 93,9 7 0 0  

May 50,5 3 0 0  

June 29,8 2 0 0  

July 10,4 1 0 0  

August 16,3 1.5 0 0  

September 39,5 3 0 0  

October 65,8 6 0 0  

November 85,4 7 0 0  

December 122,4 7 0 0  

 
Upington International Airport: 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 
more than 
10mm 

Number of 
days with min 
air temp < 0 
deg.C 

Number of 
days with snow 
lying at 08:00 
CAT 

[Other 
measurements 
if applicable] 

January 78,9 4 0 0  

February 92,8 5 0 0  

March 92,6 6 0 0  

April 45,8 4 0 0  

May 32,7 2 0 0  

June 34,4 1 0 0  

July 14,6 1 0 0  

August 5 1,5 0 0  

September 26,3 1 0 0  

October 41,5 2 0 0  

November 38,9 3 0 0  

December 67,8 3 0 0  
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George Airport  

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 
more than 
10mm 

Number of 
days with min 
air temp < 0 
deg.C 

Number of 
days with snow 
lying at 08:00 
CAT 

[Other 
measurements 
if applicable] 

January 106,7 9 0 0  

February 68,1 9 0 0  

March 125,2 10 0 0  

April 100,8 9 0 0  

May 84,6 8 0 0  

June 89,6 8 0 0  

July 77 7 0 0  

August 128,1 9 0 0  

September 95,7 10 0 0  

October 149,2 12 0 0  

November 171,9 10 0 0  

December 112,4 9 0 0  

 
Only the difference between the more adverse recorded weather and the equivalent measurement given 
above is taken into account in assessing a compensation event. 
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Annexure B:  ACSA Panel of Adjudicators 

One of the following adjudicators shall be selected by the referring party as and when a dispute arises. This 

panel is valid for a period of three years, commencing on 1 May 2020. 

Potential Adjudicator Email Address Chamber 

Adv. Mdhluli Duncan Stubbs duncan.stubbs@gmail.com  Thulamela Chambers 

Adv. Arzhar Bham SC bhamae@law.co.za  Victoria Mxenge 

Adv. Mohhamed Chohan SC chohann@counsel.co.za  Group One 

Adv. Benny Makola benny.makola@gmail.com  Group 621 

Adv. Vincent Maleka SC ivmaleka@mweb.co.za  Thulamela Chambers 

Adv. Chris Loxton SC loxton@counsel.co.za  Group One 

 

mailto:duncan.stubbs@gmail.com
mailto:bhamae@law.co.za
mailto:chohann@counsel.co.za
mailto:benny.makola@gmail.com
mailto:ivmaleka@mweb.co.za
mailto:loxton@counsel.co.za
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Part C1 Agreements and Contract Data 
 

C1.2b Contract Data 
 

Part two - Data provided by the Vendor-Partner 
 
Notes to a tendering Vendor-Partner: 

1. The Conditions of contract are selected from the NEC3 Engineering and Construction Contract (April 
2013). 

2. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant parts 
of its Guidance Notes (ECC3-GN)1 in order to understand the implications of this Data which the 
tenderer is required to complete.  An example of the completed Data is provided on pages 152 to 154 
of the ECC3 Guidance Notes. 

3. The number of the clause which requires the data is shown in the left-hand column for each 
statement however other clauses may also use the same data 

4. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise, complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 

Clause Statement Data 

10.1 The Vendor-Partner is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and Only the Site Area. See Part C4: Site Information 

24.1 The Vendor-Partner's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

 
1 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za  

http://www.ecs.co.za/
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 3 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

  CV's (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled     . 

11.2(3) The completion date for the whole of the 
works is 

18 Months upon signing the contract by ACSA 

11.2(14) The following matters will be included in 
the Risk Register 

• Availability of As Built information 

• Access to Site – implementation timing,  

• Access to Site - routing and logistics 

• Site Constraints and Constructability 

• Long lead items 

• Prices changes or fluctuations 

• Project Program delay 

• Current Equipment safe disposal 

• Load bearing capacity on existing 
infrastructure 

• Project not delivered within constraints of 
scope, cost, time, and quality 

• Others by the Vendor-Partner 

11.2(19) The Works Information for the Vendor-
Partner’s design is in: 

      

31.1 The programme identified in the Contract 
Data is 

      

A Priced contract with activity schedule  

11.2(20)  The activity schedule is in       

11.2(30) The tendered total of the Prices is        (in figures)  
 
      (in words), excluding VAT  

25.2 The Employer provides access to the 
following persons, places and things 

 

 access to access date 
 

 1 All As-built Information & existing 
services 

1 Upon award of the project(s) 

 2 
Relevant Engineering, Operational and 
Maintenance Personnel of ACSA 

 

2 Upon award of the project(s) 
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Part C1 Agreements and Contract Data 
 

Part C1.3: Forms of Securities  
 

Pro forma Bonds & Guarantees 
 
For use with the NEC3 Engineering & Construction Contract (April 2013)  
 
The conditions of contract stated in the Contract Data Part 1 include the following Secondary Options: 
 
Option X4: Parent company guarantee 
Option X13: Performance Bond 
 
Each of these secondary Options requires a bond or guarantee “in the form set out in the Works Information”.    
Pro forma documents for these bonds and guarantees are provided here for convenience but are to be treated 
as part of the Works Information. 
 
Option X16: Retention (not used with Option F) 
 
The Vendor-Partner may provide a Retention Money Guarantee in the form stated here.  When the Employer 
receives and accepts a Retention Money Guarantee exactly in the form stated he will instruct the Project 
Manager not to assess any amount be retained in terms of secondary Option X16. 
 
The organisation providing the bond / guarantee does so by copying the pro forma document onto his 
letterhead without any change to the text or format and completing the required details.  The completed 
document is then given to the Employer within the time stated in the contract. Any changes to the pro-forma 
document must be approved in writing by the Employer. 
 
 
 
 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 2 C2 ECC3/A COVER 

Pro forma Parent Company Guarantee (for use with Option X4) 
[To be reproduced exactly as shown below on the letterhead of the Vendor-Partner’s Parent Company] 
 
For use with the NEC3 Engineering and Construction Contract (April 2013) 
 

The Airports Company South Africa SOC Limited 

1 Jones Road, O.R. Tambo International Airport, Kempton 
Park, Gauteng, 1632. 

 
 
 
 

Date: 

 

 
Dear Sirs, 

Parent Company Guarantee for Contract No [Insert] 

In this Guarantee the following words and phrases shall mean:- 

"Contract" means the construction contract entered into between the Employer and the Vendor-

Partner [insert] (Contract Reference No. 

_______________________________________________) and such amendments or 

additions to the Contract as may be agreed in writing between the parties 

"Vendor-Partner" means [insert] 

"Employer" means Airports Company South Africa SOC Limited, a company registered in accordance 

with the laws of the South Africa.  

“Expiry Date” means [insert] 

"Guarantee” means this this on demand, unconditional, irrevocable parent company guarantee, which 

is independent and/or separate from the underlying Contract. 

“Guarantor” means [insert], duly registered in accordance with the laws of the [insert the country in 

which the parent company is incorporated]  

 

I/We the undersigned   

on behalf of the Vendor-
Partner’s parent company  

 

of physical address  

 

If, for any reason, the Vendor-Partner fails to provide the Works the Guarantor hereby undertakes to, in place 

of the Vendor-Partner, provide the Works at no additional cost to the Employer and indemnify the 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 3 C2 ECC3/A COVER 

Employer against any additional losses, damages and expenses (including legal expenses) arising 

from or as a result of the Vendor-Partner’s breach of the Contract.  

If the Guarantor fails to comply with the terms of this Guarantee upon receiving written notice from the 

Employer, the Employer may itself procure such performance and the Guarantor shall indemnify the 

Employer for any additional costs or expense it incurs. 

This Guarantee shall come into full force and effect on the date when the Contract comes into full force and 

effect and shall continue in full force and effect until all the Vendor-Partner's obligations and liabilities 

under the Contract have been discharged. 

Upon expiration of this Guarantee, the Employer shall without any delay return this Guarantee to the Guarantor 

and all its liabilities in terms of the Contract shall be discharged. 

The obligations under this Guarantee constitute direct primary, irrevocable and unconditional obligations, do 

not require any previous notice to or claim against the Vendor-Partner, and shall not in any way be 

released or discharged or otherwise absolved of liability hereunder by reason of any arrangement or 

change in relationship made between the Vendor-Partner and the Employer and/or between the 

Guarantor and Vendor-Partner; nor any alteration in the obligations undertaken by the Vendor-Partner 

or in the terms of the Contract; nor any indulgence, failure, delay by the Employer as to any matter; 

nor any dissolution or liquidation or such other analogous event of the Vendor-Partner (whether or not 

the Guarantor has notice thereof). 

The Employer shall have the absolute right to arrange his affairs with the Vendor-Partner in any manner which 

the Employer may deem fit and the Guarantor shall not have the right to claim his release from this 

Performance Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

This Guarantee shall be governed by and construed in accordance with the law of the Republic of South Africa 

and shall be subject to the jurisdiction of the High Court of the Republic of South Africa. 

This Guarantee, with the required demand notice shall be regarded as a liquid document for the purposes of 

obtaining a court order. 

The Guarantor chooses as its domicilium citandi et executandi for all purposes in connection with this 

Guarantee at the Guarantor’s Address. 

If at any time any one or more of the provisions of this Guarantee is or becomes illegal, invalid or otherwise 

unenforceable in any respect neither the legality, validity or enforceability of the remaining provisions 

of this Guarantee, nor the legality, validity or enforceability of such provision, under the law shall in 

any way be affected or impaired as a result. 
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SIGNED at ________________________on _________Day of_________________________ 202__ 

For and on behalf of the GUARANTOR, duly authorised and warranting such authority 

Full Name: _______________________________________ 

Capacity: ________________________________________ 

Witness: _________________________________________ 

[Insert Guarantor’s stamp] 
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Pro forma Performance Bond – Demand Guarantee (for use 
with Option X13) 
[To be reproduced exactly as shown below on the letterhead of the Bank providing the Bond / Guarantee] 

 
For use with the NEC3 Engineering and Construction Contract (April 2013) 
 

The Airports Company South Africa SOC Limited 

1 Jones Road, O.R. Tambo International Airport, Kempton 
Park, Gauteng, 1632.. 

Guarantor’s reference No. 
 
 
 

 

 Date:  

 
Dear Sirs, 
 
Performance Bond – Demand Guarantee for [insert name of Vendor-Partner] required in terms of 
contract [insert Vendor-Partner’s contract reference number or title] 
 
1. In this Guarantee the following words and expressions shall have the following meanings:- 
 

1.1 “Guarantor” means [insert]  

1.2 “Guarantor’s Address”  means[insert]  

1.3 “Contract” means means the construction contract entered into between the Employer 
and the Vendor-Partner (Contract Reference 
No._____________________________________ and such 
amendments or additions to the Contract as may be agreed in writing 
between the parties. 

1.4 “Vendor-Partner”  means [insert] 

1.5 “Employer”  means the Airports Company South Africa SOC Limited, a company 
registered in accordance with the laws of the South Africa  

1.6 “Expiry Date”  means the earlier of 
 

• the date that the Bank receives a notice from the Employer stating 
that all amounts due from the Vendor-Partner as certified in terms 
of the contract have been received by the Employer and that the 
Vendor-Partner has fulfilled all his obligations under the Contract, 
or 

• the date that the Bank issues a replacement Bond for such lesser 
or higher amount as may be required by the Employer. 

1.7 “Guaranteed Sum” means [insert] 

1.8 “Works”  means [insert]  

 

2. The Guarantor's liability shall be limited to the Guaranteed Amount. 

3. The Guarantor's period of liability shall be from and including the date of issue of this Guarantee and up 

to and including the Expiry Date or the date of payment in full of the Guaranteed Amount, whichever occurs 

first. The Project Manager and/or the Employer shall advise the Guarantor in writing of the date on which 

the Certificate of Completion of the Works has been issued. 

4. The Guarantor hereby acknowledges that: 
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a. any reference in this Guarantee to the Contract is made for the purpose of convenience and 

shall not be construed as any intention whatsoever to create an accessory obligation or any 

intention whatsoever to create a suretyship; and 

b. its obligation under this Guarantee is restricted to the payment of money. 

5. The Guarantor hereby undertakes to pay the Employer any sum or sums not exceeding the Guarantee 

Amount in total, upon receipt of a written demand delivered to the Guarantor’s Address, stating that the 

Vendor-Partner is in breach of its obligations under the Contract (without being required to prove the 

nature of the breach and the amount claimed. The written demand shall be signed by the Employer and 

be accompanied by the original Guarantee. 

6. Payment by the Guarantor, in terms of this Guarantee, shall be made within seven (7) calendar days 

upon receipt of the Employer’s written demand to the Guarantor. 

7. The obligations under this Guarantee constitute direct primary, irrevocable and unconditional 

obligations, do not require any previous notice to or claim against the Vendor-Partner, and shall not in 

any way be released or discharged or otherwise absolved of liability hereunder by reason of any 

arrangement or change in relationship made between the Vendor-Partner and the Employer and/or 

between the Guarantor and Vendor-Partner; nor any alteration in the obligations undertaken by the 

Vendor-Partner or in the terms of the Contract; nor any indulgence, failure, delay by the Employer as to 

any matter; nor any dissolution or liquidation or such other analogous event of the Vendor-Partner 

(whether or not the Guarantor has notice thereof). 

8. The Employer shall have the absolute right to arrange his affairs with the Vendor-Partner in any manner 

which the Employer may deem fit and the Guarantor shall not have the right to claim his release from 

this Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

9. All payments made by Guarantor shall be due and payable in the amount specified in any payment 

demand made in respect hereof by the Employer and shall be made free and clear of and without any 

deduction for or on account of any tax or future taxes, levies, imposts, duties, charges, fees, set off, 

counterclaims, deductions or withholdings of any nature whatsoever and by whomever imposed. All 

charges of the Guarantor related to the issuance or performance of this Guarantee (including, but not 

limited to, the negotiation, payment, extension or transfer hereof) shall be borne by the Vendor-Partner 

and under no circumstances shall be charged to the Employer by the Guarantor. 

10. This Guarantee shall be governed by and construed in accordance with the law of the Republic of South 

Africa and shall be subject to the jurisdiction of the High Court of the Republic of South Africa. 

11. This Guarantee, with the required demand notice, shall be regarded as a liquid document for the 

purposes of obtaining a court order. 

12. The Guarantor chooses as its domicilium citandi et executandi for all purposes in connection with this 

Guarantee at the Guarantor’s Address. 

13. If at any time any one or more of the provisions of this Guarantee is or becomes illegal, invalid or 

otherwise unenforceable in any respect neither the legality, validity or enforceability of the remaining 
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provisions of this Guarantee, nor the legality, validity or enforceability of such provision, under the law 

shall in any way be affected or impaired as a result. 

SIGNED at ________________________on _________Day of_________________________ 202__ 

For and on behalf of the GUARANTOR, duly authorised and warranting such authority 

Full Name: _______________________________________ 

Capacity: ________________________________________ 

Witness: _________________________________________ 

[Insert Guarantor’s stamp] 
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Pro forma Retention Money Guarantee (may be used when 
Option X16 applies) 
[To be reproduced exactly as shown below on the letterhead of the Bank providing the Guarantee] 

 
For use with the NEC3 Engineering and Construction Contract (April 2013) 
 

The Airports Company South Africa SOC Limited 

1 Jones Road, O.R. Tambo International Airport, Kempton 
Park, Gauteng, 1632.. 

 
 
 
 

Date: 

 

 
Dear Sirs 
 
Reference No. [●] [Drafting Note: Guarantor’s reference number to be inserted] 
 
Retention Money Guarantee: [Drafting Note: Name of Vendor-Partner to be inserted] 

 
Project [●] 
 

1. In this Guarantee the following words and phrases shall have the meaning stated:- 

1.1 "Contract" means the construction contract entered into between the Employer and the Vendor-

Partner (Contract Reference No._____________________________________ and such 

amendments or additions to the Contract as may be agreed in writing between the parties. 

1.2 "Vendor-Partner" means [insert]   

1.3 "Employer" means Airports Company South Africa SOC Limited, a company registered in 

accordance with the laws of the South Africa  

1.4 “Expiry Date" means [insert] 

1.5 "Guarantee" means this on-demand, unconditional, irrevocable advance payment guarantee, 

which is independent and/or separate from the underlying Contract. 

1.6 "Guaranteed Amount" means the sum of [insert], being the total value of the advance payment 

made in terms of the Contract.  

1.7 "Guarantor" means [insert] 

1.8 “Guarantor’s Address” mean [insert] 

2. The Vendor-Partner is required to obtain a retention money guarantee under the Contract.  

3. The Guarantor hereby undertakes to pay the Employer any sum or sums not exceeding the Guarantee 

Amount in total (the “Demand Amount”), upon receipt of a written demand delivered to the Guarantor’s 

Address, stating that the Vendor-Partner has failed to carry out his obligation(s) to remedy certain 
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defects for which he is responsible under the Contract and, the nature of such defects (without being 

required to prove the nature of the breach and the amount claimed). The written demand shall be signed 

by the Employer and be accompanied by the original Guarantee. 

4. The Guarantee Amount shall be reduced by 50% at the earlier or Completion of the whole of the Works 

and the date on which the Employer takes over the whole of the Works(as defined in the Contract). After 

receiving the Certificate of Completion from the Vendor-Partner the Guarantor shall promptly notify the 

Employer of the revised Guarantee Amount.  

5. This Guarantee automatically comes into full force and effect on the signature date by the Guarantor 

and  shall automatically expire 14 days after the assessment made at the Completion of the whole of 

the Works or the assessment after the Employer takes over the whole of the Works if this is before 

Completion of the whole of the Works. 

6. The obligations under this Guarantee constitute direct primary, irrevocable and unconditional 

obligations, do not require any previous notice to or claim against the Vendor-Partner, and shall not in 

any way be released or discharged or otherwise absolved of liability hereunder by reason of any 

arrangement or change in relationship made between the Vendor-Partner and the Employer and/or 

between the Guarantor and Vendor-Partner; nor any alteration in the obligations undertaken by the 

Vendor-Partner or in the terms of the Contract; nor any indulgence, failure, delay by the Employer as to 

any matter; nor any dissolution or liquidation or such other analogous event of the Vendor-Partner 

(whether or not the Guarantor has notice thereof). 

7. The Employer shall be entitled to arrange its affairs with the Vendor-Partner in any manner which it sees 

fit, without advising us and without affecting our liability under this Guarantee. This includes, without 

limitation, any extensions, indulgences, release or compromise granted to the Vendor-Partner or any 

variation under or to the Contract.  

8. All payments made by Guarantor shall be due and payable in the amount specified in any payment 

demand made in respect hereof by the Employer and shall be made free and clear of and without any 

deduction for or on account of any tax or future taxes, levies, imposts, duties, charges, fees, set off, 

counterclaims, deductions or withholdings of any nature whatsoever and by whomever imposed. All 

charges of the Guarantor related to the issuance or performance of this Guarantee (including, but not 

limited to, the negotiation, payment, extension or transfer hereof) shall be borne by the Vendor-Partner 

and under no circumstances shall be charged to the Employer by the Guarantor. 

9. This Guarantee shall be governed by and construed in accordance with the law of the Republic of South 

Africa and shall be subject to the jurisdiction of the High Court of the Republic of South Africa. 

10. This Guarantee, with the required demand notice, shall be regarded as a liquid document for the 

purposes of obtaining a court order. 
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11. The Guarantor chooses as its domicilium citandi et executandi for all purposes in connection with this 

Guarantee at the Guarantor’s Address. 

12. If at any time any one or more of the provisions of this Guarantee is or becomes illegal, invalid or 

otherwise unenforceable in any respect neither the legality, validity or enforceability of the remaining 

provisions of this Guarantee, nor the legality, validity or enforceability of such provision, under the law 

shall in any way be affected or impaired as a result. 

SIGNED at ________________________on _________Day of_________________________ 202__ 

For and on behalf of the GUARANTOR, duly authorised and warranting such authority 

Full Name: _______________________________________ 

Capacity: ________________________________________ 

Witness: _________________________________________ 

[Insert Guarantor’s stamp] 
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Part C1 Agreements and Contract Data 
 

Part C1.4: Occupational Health and Safety 
Agreement 
 

OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 

 

AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH & SAFETY ACT (ACT 85 
Of 1993) & CONSTRUCTION REGULATION 5.1(k) 

OBJECTIVES 

To assist Airport Company South Africa (ACSA) in order to comply with the requirements of: 

1. The Occupational Health & Safety (Act 85 of 1993) and its regulations and  

2. The Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993) also known as the 
(COID Act).  

To this end an Agreement must be concluded before any Vendor-Partner/ subcontracted work may 
commence 

The parties to this Agreement are: 

 

Name of Organisation: 

 

AIRPORTS COMPANY SOUTH AFRICA 

O.R. TAMBO INTERNATIONAL AIRPORT 

Physical Address: 

Airport Company South Africa 

O.R. Tambo International Airport 

Private Bag X1, Kempton Park 

1627 

  

Hereinafter referred to as “Client” 

 

Name of organisation: 

 

Physical Address: 

 

 

 

Hereinafter referred to as “the Mandatary/ Principal Vendor-Partner” 
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MANDATORY’S MAIN SCOPE OF WORK 

 

 

 

GENERAL INFORMATION FORMING PART OF THIS AGREEMENT 

 

1. The Occupational Health & Safety Act comprises of SECTION 1-50 and all unrepealed 
REGULATIONS promulgated in terms of the former Machinery and Occupational Safety Act No.6 
of 1983 as amended as well as other REGULATIONS which may be promulgated in terms of the 
Act and other relevant Acts pertaining to the job in hand. 

2. “Mandatary” is defined as including as agent, a principal Vendor-Partner or a Vendor-Partner for 
work, but WITHOUT DEROGATING FROM HIS/HER STATUS IN HIS/HER RIGHT AS AN 
EMPLOYER or user of the plant 

3. Section 37 of the Occupational Health & Safety Act potentially punishes Employers (PRINCIPAL 
VENDOR-PARTNER) for unlawful acts or omissions of Mandataries (VENDOR-PARTNERS) save 
where a Written Agreement between the parties has been concluded containing arrangements 
and procedures to ensure compliance with the said Act BY THE MANDATARY. 

4. All documents attached or refer to in the above Agreement form an integral part of the Agreement. 

5. To perform in terms of this agreement Mandataries must be familiar and conversant with the 
relevant provisions of the Occupational Health & Safety Act 85 of 1993 (OHS Act) and applicable 
Regulations. 

6. Mandatories who utilise the services of their own Mandatories (Vendor-Partners) must conclude 
a similar Written Agreement with them. 

7. Be advised that this Agreement places the onus on the Mandatary to contact   the CLIENT in the 
event of inability to perform as per this Agreement. 

8. This Agreement shall be binding for all work the Mandatary undertakes for the client. 

9. All documentation according to the Safety checklist including a copy of the written Construction 
Manager appointment in terms of construction regulation 8, must be submitted 7 days before work 
commences. 

 

THE UNDERTAKING 

The Mandatary undertakes to comply with: 

INSURANCE 

 

1. The Mandatary warrants that all their employees and/or their Vendor-Partner’s employees if any 
are covered in terms of the COID Act, which shall remain in force whilst any such employees are 
present on the Client’s premises. A letter is required prior commencing any work on site confirming 
that the Principal Vendor-Partner or Vendor-Partner is in good standing with the Compensation 
Fund or Licensed Insurer. 

2. The Mandatary warrants that they are in possession of the following insurance cover, which cover 
shall remain in force whilst they and /or their employees are present on the Client’s premises, or 
which shall remain in force for that duration of their contractual relationship with the Client, 
whichever period is the longest. 

a. Public Liability Insurance Cover as required by the Subcontract Agreement. 

b. Any other Insurance cover that will adequately makes provision for any possible losses and/or 
claims arising from their and /or their Subcontractors and/or their respective employee’s acts 
and/or omissions on the Client’s premises. 
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COMPLIANCE WITH THE OCCUPATIONAL HEALTH & SAFETY ACT 85 OF 1993 

The Mandatary undertakes to ensure that they and/or their Subcontractors if any and/or their 
respective employees will at all times comply with the following conditions: 

 

1. All work performed by the Mandatary on the Client’s premises must be performed under the 
close supervision of the Mandatary’s employees who are to be trained to understand the 
hazards associated with any work that the Mandatary performs on the Client’s premises. 

2. The Mandatary shall be assigned the responsibility in terms of Section 16(1) of the OHS Act 
85 of 1993, if the Mandatary assigns any duty in terms of Section 16(2), a copy of such written 
assignment shall immediately be forwarded to the Client. 

3. The Mandatary shall ensure that he/she familiarise himself/herself with the requirements of 
the OHS Act 85 of 1993 and that s/he and his/her employees and any of his Subcontractors 
comply with the requirements. 

4. The Mandatary shall ensure that a baseline risk assessment is performed by a competent 
person before commencement of any work in the Client’s premises. A baseline risk 
assessment document will include identification of hazards and risk, analysis and evaluation 
of the risks and hazards identified, a documented plan and safe work procedures to mitigate, 
reduce or control the risks identified, and a monitoring and review plan of the risks and 
hazards.  

5. The Mandatary shall appoint competent persons who shall be trained on any Occupational 
Health & Safety aspect pertaining to them or to the work that is to be performed. 

6. The Mandatary shall ensure that discipline regarding Occupational Health & Safety shall be 
strictly enforced. 

7. Any personal protective equipment required shall be issued by the Mandatary to his/her 
employees and shall be worn at all times. 

8. Written safe working practices/procedures and precautionary measures shall be made 
available and enforced and all employees shall be made conversant with the contents of these 
practises. 

9. No unsafe equipment/machinery and/or articles shall be used by the Mandatary or Vendor-
Partner on the Client’s premises. 

10. All incidents/accidents referred to in OHS Act shall be reported by the Mandatary to the 
Provincial Director: Department of Labour as well as to the Client. 

11. No user shall be made by the Mandatary and/or their employees and or their Subcontractors 
of any of the Client’s machinery/article/substance/plant/personal protective equipment without 
prior written approval. 

12. The Mandatary shall ensure that work for which the issuing of permit is required shall not be 
performed prior to the obtaining of a duty completed approved permit. 

13. The Mandatary shall ensure that no alcohol or any other intoxicating substance shall be 
allowed on the Client’s premises. Anyone suspected to be under the influence of alcohol or 
any other intoxicating substance shall not be allowed on the premises.  Anyone found on the 
premises suspected to be under the influence of alcohol or any other intoxicating substance 
shall be escorted off the said premises immediately. 

14. Full participation by the Mandatary shall be given to the employees of the Client if and when 
they inquire into Occupational Health & Safety. 

FURTHER UNDERTAKING 

 

1. Only a duly authorised representative appointed in terms of Section 16.2 of the OHS Act is eligible 
to sign this agreement on behalf of the Mandatary. The signing power of this representative must 
be designated in writing by the Chief Executive Officer of the Mandatary. A copy of this letter must 
be made available to the Client. 
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2. The Mandatary confirms that he has been informed that he must report to the Client’s 
management, in writing anything he/she deems to be unhealthy and /or unsafe.  He has versed 
his employees in this regard. 

3. The Mandatary warrants that he/she shall not endanger the health & safety of the Client’s 
employees and other persons in any way whilst performing work on the Client’s premises. 

4. The Mandatary understands that no work may commence on the Client’s premises until this 
procedure is duly completed, signed and received by the Client. 

5. Non-compliance with any of the above clauses may lead to an immediate cancellation of the 
contract. 
 

ACCEPTANCE BY MANDATORY 

 

In terms of section 37(2) of the Occupational Health & Safety Act 85 of 1993 and section 5.1(k) of the 
Construction Regulations 2014,  

 

I …………………………………a duly authorised 16.2 Appointee acting for and on behalf of  

 

…………………………………………….…(company name) undertake to ensure that the requirements and the 
provision of the OHS Act 85 of 1993 and  its regulations are complied with. 

 

   

Mandatary – WCA/ Federated Employers Mutual No……………………………………. 

 

Expiry date ……………………………………………………………………………………. 

 

 

________________________________________  ________________ 

SIGNATURE ON BEHALF OF MANDATORY    DATE 

(Warrant his authority to sign) 

 

 

 

_________________________________________  ________________ 

SIGNATURE ON BEHALF OF THE CLIENT    DATE 

AIRPORT COMPANY SOUTH AFRICA 
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Part C1 Agreements and Contract Data 
 

Part C1.5: Environmental Terms and Conditions 
Agreement 
 

ENVIRONMENTAL TERMS AND CONDITIONS TO COMMENCE WORK - EMS 048 

 

The following Environmental Terms and Conditions shall be strictly adhered to by all contractors when 

conducting works for ACSA. ACSA shall audit contractor activities, products and services on an ad hoc basis 

to ensure compliance to these environmental conditions. Any pollution clean-up costs shall be borne by the 

contractor.  

 

ISSUE REQUIREMENT 

Environmental 

Policy 
ACSA’s Environmental Policy shall be communicated, comprehended and 
implemented by all ACSA appointed contractor staff. 

Storm water, 

Soil and 

Groundwater 

Pollution 

• No solid or liquid material may be permitted to contaminate or potentially 

contaminate storm water, soil or groundwater resources.  

• Any pollution that risks contamination of these resources must be cleaned-up 

immediately. Spills must be reported to ACSA immediately. Contractors shall 

supply their own suitable clean-up materials where required.   

• Washing, maintenance and refuelling of equipment shall only be allowed in 

designated service areas on ACSA property. It is the contractor’s responsibility to 

determine the location of these areas. 

• No leaking equipment or vehicles shall be permitted on the airport.  

Air Pollution • Dust: Dust resulting from work activities that could cause a nuisance to employees 

or the public shall be kept to a minimum. 

• Odours and emissions: All practical measures shall be taken to reduce unpleasant 

odours and emissions generated from work related activities. 

• Fires: No open fires shall be permitted on site. 

Noise Pollution • All reasonable measures shall be taken to minimize noise generated on site due to 

work operations. 

• The Contractor shall comply with the applicable regulations regarding noise. 

Waste 

Management 

• Waste shall be separated as general or hazardous waste. 

• General and hazardous waste shall be disposed of appropriately at a permitted 

landfill site should recycling or re-use of waste not be feasible. 

• Under no circumstances shall solid or liquid waste be dumped, buried or burnt. 

• Contractors shall maintain a tidy, litter free environment always in their work area. 

• Contractors must keep on file: 

1. The name of the contracting waste company 

2. Waste disposal site used 
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ISSUE REQUIREMENT 

3. Monthly reports on quantities – separated into general, hazardous and 

recycled 

4. Maintained file of all Waste Manifest Documents and Certificates of Safe 

Disposal 

5. Copy of waste permit for disposal site 

This information must be available during audits and inspections.  

Handling & 

Storage of 

Hazardous 

Chemical 

Substances 

(HCS) 

• All HCS shall be clearly labelled, stored and handled in accordance to Materials 

Safety Data Sheets. 

• Materials Safety Data Sheets shall be stored with all HCS.  

• All spillages of HCS must be cleaned-up immediately and disposed of as 

hazardous waste. (HCS spillages must be reported to ACSA immediately). 

• All contractors shall be adequately informed with regards to the handling and 

storage of hazardous substances. 

• Contractors shall comply with all relevant national, regional and local legislation 

regarding the transport, storage, use and disposal of hazardous substances. 

Water and 

Energy 

Consumption 

ACSA promotes the conservation of water and energy resources. The contractor shall 

identify and manage those work activities that may result in water and energy wastage.  

Training & 

Awareness 

The conditions outlined in this permit shall be communicated to all contractors and their 

employees prior to commencing works at the airport. 

 

Penalties 

Penalties shall be imposed by ACSA on Contractors who are found to be infringing these requirements and/or 

legislation. The Contractor shall be advised in writing of the nature of the infringement and the amount of the 

penalty. The Contractor shall take the necessary steps (e.g. training/remediation) to prevent a recurrence of the 

infringement and shall advise ACSA accordingly. The Contractor is also advised that the imposition of penalties 

does not replace any legal proceedings, the Council, authorities, land owners and/or members of the public may 

institute against the Contractor.  

Penalties shall be between R200 and R20 000, depending upon the severity of the infringement. The decision 

on how much to impose will be made by ACSA’s Airport Environmental Management Representative in 

consultation with the Airport Manager or his/her designate, and will be final. In addition to the penalty, the 

Contractor shall be required to make good any damage caused due to the infringement at his/her own expense. 

 

I, _______________________________________ (name & surname) of __________________________ 

  

____________________________________________________________ (company) agree to the above 

conditions and acknowledge ACSA’s right to impose penalties should I or any of my employees or sub-

contractors fail to comply with these conditions. 

 

Signed: ______________________     on this date: _______________________ (dd/mm/yyyy) 

 

at: ___________________________________________ (airport name).  
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Part C1 Agreements and Contract Data 
 

Part C1.6: ACSA Insurance Clauses 
 
The Insurance Clauses are enclosed in Annexure E of this contract.  
 
 

2024 2025 

INSURANCE CLAUSES FOR AIRSIDE CONSTRUCTION CONTRACTS LESS THAN R150 MILLION.pdf 

Commented [SH6]: Please attach the correct insurance 
schedule, the one attached herein refers to “ 
 INSURANCE CLAUSES FOR THE SMART NEW 
DETECTION EQUIPMENT PROJECT”. Furthermore, it is 
advisable to copy and paste the full content of the schedule 
onto the page.  



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. _________ 
PROJECT & CONTRACT TITLE   

 

 
PART C2: PRICING DATA PAGE 1 C2 ECC3/A COVER 

 
 
 
 
 
 
 
 

Part C2: Pricing Data 
 
 
 
 
 
 
 
 

Contents: Title No of 
pages 

 This   

Part C2.1 Pricing assumptions: Option A [2] 

Part C2.2 The activity schedule [6] 

Part C2.3 Rate card [2] 

 
 



 

 
PART C2: PRICING DATA PAGE 1 C2.1 ECC3/A PRICING ASSUMPTIONS 
   
 

Part C2: Pricing Data 
 

C2.1 Pricing Assumptions: Option A 
 

The conditions of contract  
How work is priced and assessed for payment 
Clause 11 in NEC3 Engineering and Construction Contract, April 2013 (ECC3) Option A states: 
 

Identified and 
defined terms 

11 
11.2 

(20) The Activity Schedule is the activity schedule unless later changed in 
accordance with this contract. 
 

  (22) Defined Cost is the cost of the components in the Shorter Schedule of 
Cost Components whether work is subcontracted or not excluding the cost of 
preparing quotations for compensation events. 
 

  (27) The Price for Work Done to Date is the total of the Prices for  
 

• each group of completed activities and 

• each completed activity which is not in a group. 
 
A completed activity is one which is without Defects which would either delay 
or be covered by immediately following work. 
 

  (30) The Prices are the lump sum prices for each of the activities on the Activity 
Schedule unless later changed in accordance with this contract. 
 

 

Option A is a lump sum form of contract where the work is broken down into activities, 
each of which is priced by the tendering Vendor-Partner as a lump sum. Only 
completed activities are assessed for payment at each assessment date; no part 
payment is made if the activity is not completed by the assessment date. Function of 
the Activity Schedule 
 
Function of the Activity Schedule 
Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site 
Information”.  This confirms that instructions to do work or how it is to be done are not included in the Activity 
Schedule but in the Works Information.  This is further confirmed by Clause 20.1 which states, “The Vendor-
Partner Provides the Works in accordance with the Works Information”. Hence the Vendor-Partner does not 
Provide the Works in accordance with the Activity Schedule. The Activity Schedule is only a pricing document.   
 

Link to the programme 
Clause 31.4 states that “The Vendor-Partner provides information which shows how each activity on the 
Activity Schedule relates to the operations on each programme which he submits for acceptance”.  Hence 
when compiling the activity schedule, the tendering Vendor-Partner needs to show each activity on the 
programme he submits with his tender. 
 

Preparing the activity schedule 
The tendering Vendor-Partner prepares the activity schedule and should study the ECC3 Guidance Notes 
pages 19 and 20 before doing so.  The Employer may have instructed the tendering Vendor-Partner to 
include particular activities which he has specified and requires the Vendor-Partner to identify them in his 
activity schedule.   
 
1 Generally, it is the Vendor-Partner who prepares the Activity Schedule as part of his tender by breaking 
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down the work described within the Works Information into suitable activities which can be well defined, 
priced as a lump sum and shown on the programme.  The Employer, in his Conditions of Tender or in a 
Tender Schedule, may have listed some items that he requires the Vendor-Partner to include in his 
activity schedule and be priced accordingly.  

 
2 The Prices are defined in clause 11.2(20) as the lump sum for each activity in the activity schedule and 

the Price for Work Done to Date (PWDD) (the amount due to the Vendor-Partner) is defined in clause 
11.2(24) as the total of the Prices for each activity that has been completed.  Hence activities in the 
activity schedule should be structured so as to provide an acceptable monthly cash flow as they are only 
assessed for payment on the assessment date if they have been completed.  

 
3 As the Vendor-Partner has an obligation to correct Defects (core clause 43.1) and there is no 

compensation event for this unless the Defect was due to an Employer’s risk, the lump sum Prices must 
also include for the correction of Defects. 
 

4 If the Vendor-Partner has decided not to identify a particular activity, the cost to the Vendor-Partner of 
doing the work must be included in, or spread across, the other Prices in order to fulfil the obligation to 
complete the works for the tendered total of the Prices.   
 

5 There is no adjustment to the lump sum activity schedule price if the amount, or quantity, of work within 
that activity later turns out to be different to that which the Vendor-Partner estimated at time of tender. 
The only basis for a change to the Prices is as a result of a compensation event. See Clause 60.1. 

 
6 Hence the Prices tendered by the Vendor-Partner in the activity schedule are inclusive of everything 

necessary and incidental to Providing the Works in accordance with the Works Information, as it was at 
the time of tender, as well as correct any Defects not caused by an Employer’s risk.  

 
7 However, the Vendor-Partner does not have to allow in his Prices for matters that may arise as a result 

of a compensation event.  It should be noted that the list of compensation events includes those arising 
as a result of an Employer's risk event listed in core clause 80.1. 

 
8 Installation includes all civil works, positioning, rigging, and placing at the appropriate site as per the 

design. 
 

9 Supply includes all procurement, transportation, customs, taxes, and delivery to site. 
 

 
An activity schedule could have the following format:  
 

Item 
No. 

Programme 
Reference 

Activity description Price 
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Airport Training Courses 

1. AIT (Airside Induction Training) 

Initial – R 667.00 Excl. VAT 

Refresher – R 506.00 Excl. VAT 

 

2. General Security Awareness Training – R862 (Excl. Vat) 
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Permit Prices 
 
OR Tambo International Airport: 
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Cape Town International Airport: 
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Bram Fischer International Airport 

 
 
 
 
 
 
 
 
 

PROPOSED CHARGES EFFECTIVE 1 Sept 2021

TYPE OF PERMIT CHARGE VAT 15% TOTAL AMOUNT

PERSONAL

AVOP 59,92R                       8,99R        68,90R                  

-R                           -R          

AVOP 1ST LOST 119,83R                     17,97R      137,81R               

AVOP 2ND LOST 236,51R                     35,48R      271,99R               

-R                           -R          

CELL PHONE PERMITS 50,37R                       7,56R        57,93R                  

-R                           -R          

PENALTY – CELL PHONE PERMITS -R                           -R          

1ST LOST 119,83R                     17,97R      137,81R               

2ND LOST 236,51R                     35,48R      271,99R               

LOST PERMIT 3RD TIME – NO ISSUE -R                           -R          

-R                           -R          

PHOTO PERMIT WITH CARD HOLDER AND LANYARD 213,74R                     32,06R      245,80R               

-R                           -R          

-R                           -R          

PHOTO PERMIT WITHOUT CARD HOLDER AND LANYARD 199,72R                     29,96R      229,68R               

-R                           -R          

PENALTY -R                           -R          

LOST PERMIT 1st 332,87R                     49,93R      382,80R               

LOST PERMIT 2nd 481,77R                     72,27R      554,04R               

LOST PERMIT 3RD TIME – NO ISSUE -R                           -R          

-R                           -R          

DAMAGED CARD – REPRINT 119,83R                     17,97R      137,81R               

UPGRADING CATEGORY 119,83R                     17,97R      137,81R               

VEHICLE -R                           -R          

ADD ON CHARGE (new amount effective 1st July 2013 4 447,70R                  667,155 5 114,86R            

1 YEAR -R                           -R          -R                      

TEMPORARY VEHICLE -R                           -R          

1 – DAY 35,91R                       5,39R        41,29R                  

2 DAYS 67,44R                       10,12R      77,56R                  

3 DAYS 98,99R                       14,85R      113,84R               

1 – 3 MONTHS (DONE ON APIS) 249,65R                     37,45R      287,09R               

4 – 6 MONTHS (DONE ON APIS) 493,17R                     73,98R      567,14R               

6 – 12 MONTHS (DONE ON APIS) 999,46R                     149,91944 1 149,38R            

-R                           -R          

PENALTY -R                           -R          

LOST 1 851,78R                  277,76755 2 129,55R            

-R                           -R          

TEMPORARY -R                           -R          

-R                           -R          

PERSONAL TEMPORARY -R                           -R          

1 DAY 29,79R                       4,47R        34,25R                  

2 – 5 DAYS (LAMINATION AND CLIP) 41,48R                       6,22R        47,71R                  

6 DAYS AND OVER (WITH LAMINATION) 199,72R                     29,96R      229,68R               

-R                           -R          

OTHER -R                           -R          

LAMINATION 4,54R                         0,68R        5,22R                    

STRING 10,00R                       1,50R        11,50R                  

CARD HOLDER 10,00R                       1,50R        11,50R                  

CROCODILE CLIP 4,54R                         0,68R        5,22R                    

-R          

-R          

-R          

-R          

COURSE AMOUNT VAT TOTAL

AVOP COURSE 355,74R                     53,36R      409,10R               

AVOP REFRESHER (2 YRS) 249,02R                     37,35R      286,37R               

AIRSIDE INDUCTION 355,74R                     53,36R      409,10R               

AIRSIDE REFRESHER 249,02R                     37,35R      286,37R               
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King Phalo Airport 
 

Number Type of Permit Charge Vat 14% Total Amount 
1. Personal permit (2years) R 225.71 R 33.86 R 259.56 
2. Temporary permit (1 day) R 31.45 R 4.72 R 36.17 
3. Temporary permit (2 - 5 days) R 43.80 R 6.57 R 50.37 
4. Temporary permit (6 days) R 210.90 R 31.64 R 242.54 
5. Cell permit R 53.19 R 7.98 R 61.17 
6. Temporary Vehicle (1 – day) R 37.92 R 5.69 R 43.61 
7. Temporary Vehicle (2 – days) R 71.22 R 10.68 R 81.90 
8. Temporary Vehicle (3 – days) R 104.53 R 15.68 R 120.21 
9. Temporary Vehicle (1 – 3 - months) R 303.17 R 42.44 R 345.61 
10. Vehicle (One Year) R 1 055.44 R 147.77 R 1 203.21 
11. Vehicle (Add on charges) R 3 581.04 R 501.34 R 4 082.38 
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Kimberly Airport 
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Upington Airport 
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Part C2: Pricing Data 
 

C2.2 The Activity Schedule 
 
Option A (refer to Works Information C3 for more details) 
 
Part 1 – Preliminaries and General 
All mounts to entered exclusive of VAT 

A. Preliminaries and General 

Item Description 

Qty 
(Hours or 
No. of 
people) 

Rate 
(Rands) 

Item Sub-Total 

A.1 Safety File Compilation and Approval 
  

  

A.2 Contract insurance 
 

  

A.3 Airside Induction Training 
 

  

A.4 General Security Awareness Training 
 

  

A.4 BFIA Airport Permits including Induction and AVOP 
 

  

A.5 GRJ Airport Permits including Induction and AVOP 
 

  

A.5 KIM Airport Permits including Induction and AVOP 
 

  

A.6 KPA Airport Permits including Induction and AVOP 
 

  

A.7 UPN Airport Permits including Induction and AVOP 
 

  

A.8 BFIA Site Establishment  
 

  

A.9 GRJ Site Establishment 
 

  

A.10 KIM Site Establishment 
 

  

A.11 KPA Site Establishment 
 

  

A.12 UPN Site Establishment 
 

  

Preliminaries and General: Sub-Total A 
  

 

 
 
 
 

Commented [TM7]: Is this a provisional sum? Each site 
needs to have a safety file. 
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Part 2 – Project Execution 
All mounts to be entered exclusive of VAT 

B. Project Execution & Management   

B1. King Phalo Airport (KPA)   

Item Description Item Sub-Unit 

of measure 

Quantity Total 

B1.1 Preliminary & General (P&G’s) Sum 1  

B1.2 Replace Asbestos roofing with Chromadek 

for the main building  

 M2  200  

B1.3 Replace Asbestos Roofing for the 

workshop/warehouse area 

 M2 50  

B1.4 Prepare building wall, remove loose paint 

scale, seal wall and paint. Final coat to be 

suitable for external use with a minimum of 5-

year paint warranty  

 M2 130  

B1.5 Remove existing canopy, design and 

fabricate new canopy with wider cover, 20m x 

15m minimum (Design to be signed off by a 

registered structural Engineer) Issue design 

and as build drawings. Material of 

construction must be suitable for coastal area 

known for inclement weather conditions.   

Sum 1  

B1.6 Replace 2x doors at the workshop with solid 

wooden doors with dimensions 271 x2010 

each, suitable for external use. Complete 

with locking mechanisms, door hinges and 

treat wood.  

Each  2  

B1.7 Install new lighting to new canopy (Number 

and size will be based on the illumination 

studies for work at night. Ex D rated 

downlights.  

Each 8  

B1.8 Remove carport footings x4, replace with 

galvanized footings on a base with 400mm 

ground clearance. Base to be sized to handle 

carport load.  

Each 4  

B1.9 Replace 10x perimeter lighting with energy 

efficient type. Light poles to be aluminium 

type.  Service provider to conduct illumination 

studies to size bulbs correctly. There is 

power to existing poles.  

Each 10  

B1.10 Modify Piping to remove deadleg on tanks no 

longer in use  - Jet A1, remove T 4” S/S and 

replace with straight pipe for tank no longer in 

use,  

Sum  1  

B1.11 Modify Piping to remove deadleg on tanks no 

longer in use - Avgas 100. Replace T section 

with 90 Deg elbow, 4” S/S 

Sum 1  

B1.12 Rearrange air elimination on bridger receipt 

meter for Jet A1 

Sum 1  

B1.13 Remove 2500 litre test measure, remove 

rusted reinforcement bars, top and bottom 

Sum 1  

Commented [TM8]: P&Gs aew covered in Part 1 
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sections, replace with new reinforcement 

bars, sandblast and recoat tank. Painting and 

rust treatment for coastal environment.  

Reinstate tank and connect to existing 

pipework.  

B1.14 Seal Bund Floor, oil resistant material and 

concrete adhesive. Sealing material to have 

minimum of 5-year warranty 

M2 180  

B1.15 Repair driveway – prepare area and lay 

200mm concrete with 30Mpa strength – area 

coverage is 15mx15m. Works to include cut 

out damaged area, compacting and laying 

concrete.  Allow for cube testing of concrete 

works.  

M2 225  

B1.16 Replace 4x rusted cradles on tank 3 and 4x 

badly rusted cradles on tank 4, 83m3 each 

tank. Task to include temporal removal of 

walkways, lifting of tanks and reinstatement 

Each 2  

B1.17 Conduct Fire Fighting assessment using 

services of a professional Firefighting expert, 

produce gap closure plan based on the 

assessment outcome. 

Sum 1  

B1.18 Conduct detailed NDT assessment for all 

critical structures with focus on tanks, tank 

cradles, canopies, roofing, platforms, ladders 

Sum  1  

B1.19 15% Contingency (To be spent at ACSA 

Project Engineer Discretion) 

Sum  1  

KPA Project Execution: Sub-Total B1    

B2. Bramfischer International Airport (BFIA)   

B2.1 

 

Preliminary & General (P&G’s) Sum 1  

B2.2 Install new remote start/stop at the apron for 

4x hydrant points with status indicator light 

for Jet A1 

Sum 1  

B2.3 Install remote start/Stop for Avgas with status 

indicator light 

Each 1  

B5.4 Modify Avgas piping at the apron for intake 

coupling to face vertically  

Sum 1  

B2.5 Sandblast, rust treat and paint 3x 72790 l 

vertical tanks 

 Each 3  

B5.8 Sandblast, rust treat and paint 1x 206213 l 

vertical tanks  

Each 1  

B2.9 Sandblast, rust treat and paint 1x single 

horizontal 14 000 l avgas tank 

Each  1  

B2.10 Design, fabricate and install walkway above 

14 000 l horizontal avgas tank with access 

ladders either side 

Sum 1  

B2.11 Replace filter monitors for avgas offloading 

with microfilter designed to EI1590 with 

5micron rating.  Flow rate is 700lpm 

Each 1  
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B2.12 Reconfigure avgas loading/offloading 

pipework to comply with latest layout, using 

100 mesh strainer for offloading and micro 

filter for out of storage 

Sum 1  

B2.13 Replace Jet A1 hydrant pump with suitably 

rated pump with rated flow 2000lpm. Service 

provider to conduct pump duty assessment to 

ensure pump can handle applicable head. 

Current pump head is 90m (estimated). 

Pump to be supplied complete with motor 

rated for ATEX rated EXD motor, Design 

Standard for pumps is API610 12th Edition. 

Each 1  

B2.14 Modify into hydrant suction pipe by removing 

NRV valve closer to pump inlet, change pipe 

height to align with pump inlet level, 2m away 

from inlet 

Sum 1  

B2.15 Paint building inside m’2 25  

B2.16 Replace floor tiles  m’2 20  

B2.17 Replace facia board  m 30  

B2.18 Upgrade product recovery tanks – standard 

design issued with tender – 500 litre capacity  

Each  4  

B2.19 Separate test rig line from fueller loading line Sum 1  

B2.20 Modify bridger loading line to have fixed 3” 

hose with hose stand and 3” dry break 

coupler (Avery Hardol or Carter) Hose to be 

3” 4m HD elaflex  

Sum 1  

B2.21 Modify test piping, install hydrant pit box, 

flush at ground level, supply and install 4” 

hydrant pit valve  

Sum  1  

B2.22 Supply and install 4” hydrant pit valve 

meeting API 1584 3rd edition with dual pilot 

valve mechanism for test rig facility  

Each  1  

B2.23 Modify test rig line to be compliant to JIG 

requirements, see fig A9.1 on JIG1 Issue 13. 

Two hydrant dispenser deck underwing 

couplings connection points to face down, 

control valves to be at operational level from 

ground with gauge connection/quick 

disconnect and PRV.  

Sum 1  

B2.24 Provide spiral stairway to one of the 73kl 

vertical tanks to allow for 

redundancy/alternative escape route 

Sum  1  

B2.25 Treat handrails for rust and paint Sum 1  

B2.26 Conduct Fire Fighting assessment using 

services of a professional Firefighting expert, 

produce gap closure plan based on the 

assessment outcome. 

Sum  1  

B2.27 Conduct detailed NDT assessment for all 

critical structures with focus on tanks, tank 

cradles, canopies, roofing, platforms, ladders 

Sum 1  
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B2.28 15% Contingency (To be spent at ACSA 

Project Engineer Discretion) 

Sum  1  

BFIA Project Execution: Sub-Total B2    

B3. Kimberly Airport (KIM)   

B3.1 Preliminary & General (P&G’s) Sum 1  

 

B3.2 

Sandblast, rust treatment and paint 3x 73 

410 l vertical Jet A1 tanks and renew tank 

markings, to include tank roof, manhole 

covers, stairways 

 

Each 3  

B3.3 Repairs to 3x vertical tank support concrete 

floor and paint  

 

Each 3  

B3.4 Sandblast, rust treatment and paint 2x 14 

849 l vertical Avgas tanks and renew tank 

markings  

 

Each 2  

B3.5 Relocate Fire Hydrant 8m away towards the 

fence to create improved turning circle for 

delivery vehicles.  

Sum 1  

B3.6 Replace Fueller Loading pump with suitable 

pump and motor set for flow rates 1000lpm – 

Jet A1. Head is 15m, flooded suction. Pump 

to be designed to API 610 standard 

 

Sum 1  

B3.7 Modify inlet and outlet piping to fit new pump 

above 

Sum 1  

B3.8 Remove existing multi-stage KSB pump and 

motor set 

Sum  1  

B3.9 Remove section of into hydrant pipe A/G that 

is no longer in use.  

Sum 1  

B3.10 Install fueller loading start/stop at the loading 

bay, complete with stand, switch box, STAHL 

EEx de model 8040/1280 or equivalent 

Each 1  

B3.11 Supply and install cabling for start/stop /pump 

connection 

m 50  

B3.12 Modify piping for PV vent clashing with 

walkway on avgas tanks by introducing S 

connection flanged end to end – 3” piping 

CS.  

Sum 1  

B3.13 Replace plug type drain valves with spring-

loaded appollo or equivalent 1” valves with 

plug 

Each 5  

B3.14 Conduct rust prevention intervention which 

include sand blasting rusted areas of the 

plant, treating areas and painting  

 

Sum 1  

B3.15 Conduct Fire Fighting assessment using 

services of a professional Firefighting expert, 

Sum 1  
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produce gap closure plan based on the 

assessment outcome. 

B3.16 15% Contingency (To be spent at ACSA 

Project Engineer Discretion) 

Sum 1  

KIM Project Execution: Sub-Total B3     

B4.  George Airport (GRG)   

B4.1 Preliminary & General (P&G’s) Sum 1  

B4.2 Modify storm water system to channel all 

storm water rain to storm water channel at 

the main exit gate – 40m 6” HPVC buried 

pipe required, 500mm below ground.  

Sum 1  

B4.3 Seal Bund, ensuring material used is 

compatible with Jet and durable, provide 

sealing for a minimum of five years 

m’2 144  

B4.4 Modify closed loop sampling for Jet A1 with 

focus on Product Recovery tank design. 

Modification to allow full draining capability 

on PRT. Ensure PRT has sufficient ground 

clearance for manual draining  

Sum 1  

B4.5 Fabricate working platform around Product 

Recovery Tank. Use mentis grating for 

landing area 

Sum  1  

B4.7 Remove bund drainage valve, refurbish and 

reinstall.  

Each 1  

B4.8 Conduct Fire Fighting assessment using 

services of a professional Firefighting expert, 

produce gap closure plan based on the 

assessment outcome.  

Sum 1  

B4.9 Conduct detailed NDT assessment for all 

critical structures with focus on tanks, tank 

cradles, canopies, roofing, platforms, ladders 

Sum 1  

 

B4.10 

15% Contingency (To be spent at ACSA 

Project Engineer Discretion) 

Sum 1  

GRG Project Execution: Sub-Total B4    

B5. UPINGTON Airport   

B5.1 Preliminary & General (P&G’s) Sum 1  

B5.2 Assess existing electrical reticulation for the 

Jet A1 installation at international depot, 

design MCC to meet latest specification and 

technology advancement. Produce line 

diagram and issue COC once upgrade is 

done.  Upgraded MCC to be integrated to 

back up power above and ATG/ Overfill 

protection being done by others 

Sum 1  

B5.3 Assess existing electrical reticulation for the 

Avgas installation, upgrade MCC to meet 

latest specification and technology 

advancement. Produce line diagram and 

issue COC once upgrade is done.  Upgraded 

Sum 1  
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MCC to be integrated to back up power 

above and ATG/ Overfill protection being 

done by others 

B5.4 Conduct Illumination assessment for 

domestic and international depot – externally.  

Sum 1  

B5.5 Allowance for supply and installation of 

additional complete light poles and 

electrification of new points, Lighting shall be 

suitable for Zone 1 and Zone 2 applications. 

Poles shall be Glass Fibre Reinforced 

Polyester (GRP) type and energy saving 

bulkhead. Allow for a total of 10 units.  

Each 10  

B5.6 Replace Jet A1 offloading Filter Water 

Separator with latest unit that meet EI1596 

latest edition, considering flow rates -

1500lpm 

Each 1  

B5.7 Replace asbestos roofing with Kromadek 

type roofing for main office in the domestic 

depot, 15mx 5m 

M2 75  

B5.8 Replace asbestos gutters and downpipes for 

the main office.  30m  

m 30  

B5.9 Replace Jet A1 into Hydrant/Fueller Loading 

Filter Water Separator with latest unit that 

meet EI1596 latest edition, considering flow 

rates(3500lpm) 

Each 1  

B5.10 Reroute incoming Jet A1 into domestic depot 

to connect directly to outgoing line into 

domestic terminal.  Cut 6” CS pipe before 

FWS, install 90 Degree bend, install 9m 6” 

CS lined pipe, another 90 degree bend 

welded to domestic hydrant.  

Sum 1  

B5.11 Decommission 9kl Jet A1 at the domestic 

terminal.  Process to include disconnection of 

tank inlet and outlet piping, venting and 

cleaning of the tank.  

Sum 1  

B5.12 Supply and install compressor within the 

workshop area. Air tank capacity 150 litre, 

compressor to generate 10 bar working 

pressure, complete with air dryer kit.  

Sum 1  

B5.13 Service two into hydrant pumps,  Ingersol 

Rand make with model number MC100.200 

and fitted with 37kw Motor, IP55 Protection 

Sum 1  

B5.14 Replace third into hydrant booster pump,  

Ingersol Rand make with model number 

MC65.250 and fitted with 5.5kw Motor, IP55 

Protection 

Sum 1  

B5.15 Supply and install air actuated valve for on 

the main offloading line for Avgas. Valve size 

is to be 3” stainless steel ball valve.  

Sum 1  

B5.16 Provide airline from new compressor to the 

air operated actuator valve, stainless steel 

piping.  1” S/S 

m 40  
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B5.17 Replace fueller loading pump for Avgas 

facility 

Each 1  

B5.18 Modify piping for fueller loading at the 

international depot, supply 4” hydrant valve 

with valve box. Position of hydrant valve shall 

be closer to test rig station. Hydrant Pit valve 

shall meet API 1584 3rd Edition with dual pilot 

valve.  

Sum 1  

B5.19 Decommission Jet A1 test rig facility at 

domestic depot. 

Sum 1  

B5.20 Demolish existing concrete fire dam Sum 1  

B5.21 Supply and install steel Square Fire Water 

Tank, galvanised steel, including concrete 

tank base – Tank Capacity to be 100m3.  

Sum 1  

B5.22 Connect tank to existing fire fighting piping 

and commission fire fighting system.  

Sum 1  

B5.23 Conduct Fire Fighting assessment using 

services of a professional Firefighting expert, 

produce gap closure plan based on the 

assessment outcome. 

Sum 1  

B5.24 Conduct detailed NDT assessment for all 

critical structures with focus on tanks, tank 

cradles, canopies, roofing, platforms, ladders 

Sum 1  

B5.25 15% Contingency (To be spent at ACSA 

Project Engineer Discretion) 

Sum 1  

UPN Project Execution: Sub-Total B5    

Project Execution and Project 

Management 

   

    

B10.1 Project Management Fees    

B10.2 KPA Project Execution: Sub-Total B1    

B10.3 BFIA Project Execution: Sub-Total B2    

B10.4 KIM Project Execution: Sub – Total B3    

B10.5 GRJ Project Execution: Sub-Total B4    

B10.6 UPN Project Execution: Sub-Total B5    

 Project Execution and Management: 

Sub-total B 
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Part 3 – Operator Training 

C. Operator Training 

Item Description 

No. of 
people to 
be trained 

Price per 
Session 

Qty of 
session 

Total 

C.1 King Phalo Airport (KPA)  
  

  

C.2 Bramfischer International Airport (BFIA)  
  

  

C.3 Kimberly Airport  
  

  

C.4 George Airport  
 

  

C.5 Upington Airport  
 

  

Operator Training: Sub-Total C 
 

  
  

 
Part 4 – Maintenance Training 

D. Maintenance Training 

Item Description 

No. of 
people to 
be trained 

Price per 
Session 

Qty of 
session 

Total 

D.1 King Phalo Airport (KPA)  
  

  

D.2 Bramfischer International Airport (BFIA)  
  

  

D.3 Kimberly Airport  
  

  

D.4 George Airport  
 

  

D.5 Upington Airport  
 

  

Maintenance Training: Sub-Total D 
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Part 5 – Project Close-out and Handover Documents 
 
A list of handover documents and the required format is provided in the table below: 

Handover Documents Preferred Format 

As-built drawings signed-off by relevant Professional Engineers or 

Professional Technologists 

Hardcopy 

Drawings DWG+PDF 

Installation certificate PDF 

Commissioning certificate and report PDF 

Acceptance certificate and report PDF 

Maintenance and Operating manuals PDF 

Datasheets of all equipment installed PDF 

List of critical spares DWG+PDF 

Certificate of compliance PDF 

Close out report PDF+DOCX/DOC 

 
 

E. Project Close-out and Handover Documents 

Item Description Item Sub-Total 

E.1 King Phalo Airport (KPA) 
  

E.2 Bramfischer International Airport (BFIA) 
  

E.3 Kimberly Airport 
  

E.4 George Airport 
 

E.5 Upington Airport 
 

Project Close-out and Handover Documents: Sub-Total E 
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Contract value 
Below is the guide that must be used in estimating the contract value.  This amount must be reported as the 
Contract Value in the corresponding schedules. Tenderers are reminded that this amount is for illustrative 
purposes only and that ACSA will not be under any obligation to expend the full or any portion of this amount.  
Monthly contract expenditure will be strictly calculated using the activity schedule as provided above. 
 

Estimated Contract Value for:  PROVIDE ENGINEERING DESIGN, PROJECT 
MANAGEMENT, CONSTRUCTION FOR VARIOUS WORKS AS DETAILED IN THE 
SCOPE OF WORKS, PRODUCE AS BUILT DRAWINGS, CONDUCT STATED 
ASSESSMENTS WITH RECOMMENDATIONS AT GEORGE, KING PHALO, BRAM 
FISCHER, KIMBERLEY AND UPINGTON AIRPORTS FOR A PERIOD OF 18 MONTHS. 
 

 

Description Total (excluding VAT) 

Sub-Total A: Preliminaries and General R 

Sub-Total B: Project Execution & Management R 

Sub-Total C: Operation Training  R 

Sub-Total D: Maintenance Training R 

Sub-Total E: Project Close-out and Handover Documents R 

2Grand Total: Estimated Contract Value R 

All mounts to entered exclusive of VAT. The Grand Total is the amount to be carried out to the Form of Offer. 
 
 

 
2 This amount to be carried over to Form of Offer 
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Part C2: Pricing Data 
 

C2.3 Rate Card 
 
Each airport differs in its design and layout.  A thorough assessment of each airport depot and apron asset 
needs to be conducted to ensure full comprehension of the scope of works.  
 
The expectation is that most hot work-related activities can be executed outside operational area with limited 
plant interruptions which must be well planned in advance with the operator and the airport. 
 
The refurbishment project will also require a combination of:  

• equipment integration into existing equipment/area/spaces. 

• safe decommissioning and removal of current equipment; and  

• infrastructure modifications to ensure the new equipment is suitably positioned and connected.   
 
A key work stream of this project will cover primarily mechanical, building electrical, and structural 
engineering. The winning bidder will, amongst other, assess the suitability of the current buildings to house 
the equipment; design structural supports and platforms to ensure the screening equipment fits in the current 
space without a structural issues ; and in some cases, install temporary infrastructure that will service an 
contingency plans while the main installation is being performed.  Bidders are referred to the below tables to 
apply themselves to the typical building and structural activities to be performed.  ACSA will, upon, finalising 
the list of prospective bidders will make additional detail available in this area. 
 
To enable ancillary works a rate card is provided below.  The rate card is provided as is, the Vendor-Partner 
should add any additional items identified.  When work is carried for work not quoted for above the rate card 
will be used.  This will be treated like a compensation event. 
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Rate Card for Ancillary Works 
 

Description Regional Airports Refurbishment  scope  at ACSA Airports.  

Notes and Instructions:  

a) ACSA estimates for this work to attract the services of various CIDB graded Vendor-Partners.  
Depending on the scope at each airport, Vendor-Partners with ratings varying from CIDB 3 to 
CIDB 7 could be applicable for this work.  

b) The bidder is required to provide a Rand/hr rate for each of the disciplines below 
 

All mounts to be entered exclusive of VAT: 
Work Area Ref 

No 
Discipline Rand/hr Indication of where this discipline will be 

applied in the Fixed Plant Refurbishment 
Project  

Mechanical 
Engineering 

1 Mechanical  Engineer  • Develop design for all mechanical modifications 
referencing relevant codes and regulations 

• Manage overall detailed equipment specifications and 
sizing where applicable  

• Define manufacturing and fabrication parameters  

Civil 2 Structural Engineer  • Identify load bearing surfaces in vicinity of Screening 
equipment 

• Determine load bearing on infrastructure 
• Develop and/or approve designs for equipment 

installation and supports  

Building 3 Construction Engineer  • Consider infrastructure modifications and develop 
construction schedule 

• Quality assurance program for building scope 
• Perform rigging studies.  
• Determine lift equipment requirements and estimate 

time for each rigging activity  

4 Quantity surveyor  • Estimate bill of materials 
• Estimate time for key and critical activities 

Electrical 
Engineering  

5 Electrical Engineer   • Design and select electrical reticulation accessories for 
pumps, start/stop equipment 

• Integrate stock management solution to existing MCC 
and issue overall COC for the upgrade  

Safety and Risk 6 Safety and Risk 
Specialist 

 • Perform occupation risk assessment 
• Validate fitness for work for all Vendor-Partner Staff 
• Determine permit to work conditions per Airport 
• Assess/validate operations risk and continuity per 

Airport 
• Attend to resourcing HAZOP facilitator and issuing of the 

HAZOP report on proposed changes.  

7 Commissioning 
Specialist 

 • Consider SA regulation regarding radio-activity levels 
and equipment decommissioning 

• Permission and Regulatory Approval for 
decommissioning, removal and disposal of equipment 

• Permit to work and live testing/monitoring 

Project 
Management 

8 Project Manager  • Cost, schedule and quality management 
• Issue management and communication 
• Interface management 
• Project reports 

9 Project Controller  • Invoice and cashflow management 
• Project documentation 
• Handover management program 
• VO documentation 
• WBS set-up and management 

10 Administrator  • Minutes, meeting, decision records 

Commissioning 11 Commissioning 
Engineer 

 • Commissioning program per site 
• Prove equipment design at site  
• Reliability testing of equipment 
• Transfer of care-custody-and- control (TCC) to owner 
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1 Description of the works 
1.1 Executive overview  
The bulk fuel storage facilities at ORTIA, CTIA, KSIA and CDSIA are owned by ACSA.  Following approval of 
the revised Jet Fuel Strategy and granting of investment decisions by PPIC and EXCO bulk fuel storage 
facilities and into-plane assets at Regional Airports (Bram Fischer International, Upington, King Phalo, George 
and Kimberley Airports) were purchased from Engen and bp who previously owned and operated the assets. 
 
We subsequently also received an investment decision to complete remedial works and refurbish the  
purchased assets at the Regional Airports to bring them to acceptable local and international standards.  
 
The planned remedial and refurbishment projects seek to address critical minimum operating standard 
requirements. while addressing additional requirements in our strategy to automate critical processes in the 
fuelling activities. 
Scope of application: 
 

• George – Storm water, Jet A1 tanks, sampling system, Building, Avgas tank, driveways, site electrical 
reticulation and corrosion prevention treatment, 

 

• King Phalo – Jet A1 tanks, Avgas tanks, building rehabilitation, workshop roofing, driveways, lighting, 
tank rust treatment and prevention   

 

• Kimberley – – Jet A1 tanks, Avgas tanks, building rehabilitation, workshop roofing, driveways, lighting, 
tank rust treatment and prevention   

 

• Bram Fischer International Airport – Jet A1 tanks, Avgas tanks, building rehabilitation, workshop 
roofing, driveways, lighting, tank rust treatment and prevention   

 

• Upington International Airport – Jet A1 tanks, Avgas tanks, building rehabilitation, driveways, lighting, 
tank rust treatment and prevention. Complete electrical upgrade including back up power for 
international fuel depot. Hydrant system upgrade 
 

 
To keep abreast with emerging aviation fuel quality standards and safety in operations, , this program entails 
infrastructure upgrade in a time bound manner to be able to:  

• Provide back up power to ensure business continuity in case of main power failures 

• Ensure compliance with latest JIG developments in as far as filtration is concerned  

• Improve process flow and remove any dead legs in the system 

• Improve lighting for night operations and improve safety for operators  

• Improve fuel handling from custody transfer point of view and minimize operational losses associated 
with inaccuracies in the system.  

• Limits overfill condition in the system and limit environmental exposures associated with overfill 
conditions 

• Provide up to date plant layout for ease of reference in case of emergencies  

• Improve Fire Fighting capability  

• Improve system reliability . 
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1.2  Interpretation and terminology 
If required include here definitions additional to those used in the conditions of contract which are required 
only for the purpose of making the Works Information easier to draft and read.  Also list abbreviations used 
and provide a full interpretation of each one, for example: 

 
The following abbreviations are used in this Works Information: 
 

Abbreviation Meaning given to the abbreviation 

ACSA  Airports Company South Africa 

AFC Approved for construction 

AVOP Airside Vehicle Operating Procedure 

CAA Civil Aviation Authority 

CATS Civil Aviation Technical Standards 

JMT Joint Monitoring Team 

PRT Product Recovery Tank 

OBL Outside battery limits 

JIG Joint Inspection Group  

IATA The International Air Transport Association 

OOG Out of Gauge 

SACAA South African Civil Aviation Authority 

VAT Value Added Tax 

 
The following terminologies are used in this Works Information 

Abbreviation Meaning given to the abbreviation 

AFC Approved for construction 

OBL Outside battery limits 
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2 Management and start up. 
2.1 Management meetings 

Regular meetings of a general nature may be convened and chaired by the Project Manager as follows: 
 

Title and purpose Approximate time & 
interval 

Location Attendance by: 

Kick-off meeting: 
Implementation Strategy 

Once-off Sites/Teams Meeting Employer, Vendor-
Partner, Supervisor 

Risk register and 
compensation events 

Weekly  Sites/Teams Meeting Employer, Vendor-
Partner, Supervisor 

Overall contract progress 
and feedback 

Monthly Sites/Teams Meeting Employer, Vendor-
Partner, Supervisor 

 
Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if 
not so specified by persons and at times and locations to suit the Parties, to discuss the nature and the 
progress of the works.  Records of these meetings shall be submitted to the Project Manager by the 
person convening the meeting within five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting. Such minutes or register shall not be used for the purpose of confirming actions 
or instructions under the contract as these shall be done separately by the person identified in the 
conditions of contract to carry out such actions or instructions.   
 

2.2 Documentation control 
All communication is done via the designated personnel to be provided by the employer. All contractual 
documentation bears the contract number. Email is accepted as a means of communication, but all 
contractual communications are in the form of properly compiled NEC letters or forms attached to emails 
and not as a message in the email itself. 

  
All correspondence between the Vendor-Partner and the employers designated personnel follows the 
following rules:  

1) All letters bears the sender's signature. 
2) Letters follows the numbering scheme described in point 7.  
3) Correspondence sent via E-mail:  

a.  Sender  
i.  The letter is saved in PDF format and send as an attachment to the receiver.  
ii.  The email Subject field contains only the doc reference number as described in point 

7. 
iii. The e-mail body may contain informal text but is not contractually binding.  
iv. Only the letter saved in PDF format is regarded as formal communication and legally 

binding.  
b. Receiver  

i. The receiver replies to the e-mail received, ensuring that the complete message from 
the sender is included in the message as an attachment. This attachment includes 
the Letter in PDF format. 

ii.  In the reply the receiver includes the following text on the first line of the Message 
Body: "Acknowledgement of receipt”. This acknowledgement of receipt is 
contractually binding and serves as proof that the letter was delivered to the receiver’s 
address. 

iii.  When a reply to a letter is required, e.g., “Acceptance of documentation” the receiver 
now becomes the sender and the process under for a and b is followed with the 
receiver writing a new letter with a new reference number as described under point 7. 

4) Correspondence delivered by hand: 
a. Sender - The sender prepares the letter with a space for the receiver to sign and 

 date acknowledgement of acceptance. The sender signs the letter and prepares two 
 copies of the letter for delivery.  
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b. Receiver - The receiver signs both copies of the letter upon receipt and returns a 
 signed and dated copy to the sender. 

5)  Correspondence by fax:  
a. Sender – The sender prepares the letter with a space for the receiver to sign and 

 date acknowledgement of acceptance. The sender signs the letter and sends it to 
 the receiver by fax. 6.2. Receiver - Upon receipt, the receiver signs and dates the 
 letter and returns it to the sender by fax, acknowledging receipt.  

6) Drawings and other technical document transmittals  
a. Transmittals are numbered as described in point 7.  
b. The same method as for letters described under point 4 is followed for transmittals.  

7) All correspondence not transmitted with one of the methods described above will be deemed 
 as informal communication. Only when a correspondence has been acknowledged for 
 receipt by the receiver by way of points above will it be deemed contractually binding. 

 

2.3 Health and safety risk management 
 The Vendor-Partner shall comply with the following health and safety requirements: 

▪ Occupational health and safety Act and Regulations  
▪ Compensation for occupational injuries and diseases Act  
▪ All ACSA procedures that are applicable to the scope of work  
▪ All applicable SANS codes relevant to the scope of work 
▪ PUMA Energy Control of Work process and permit approval  

 
The Vendor-Partner/Supplier shall, at all times comply with the Employer’s health and safety and legal 
requirements as amended for the duration of the contract. In addition, the Vendor-Partner shall comply 
with the requirements contained in the SHE Specification. The Employer reserves the right to terminate 
the contract in the event that the Vendor-Partner/supplier has built up a history of poor performance or 
non-conformance in relation to matters or aspects of compliance with health and safety regulations, 
policies and/or procedures. 

 
The Vendor-Partner ensures that its employees, agents, Subcontractors and mandatories comply with the 
provisions of the Occupational Health and Safety Act, No. 85 of 1993, and all applicable regulations. 
 
The Health and Safety specification is attached as Annex A in Part C5.1 of the Contract Data. 
 
The Health and Safety Agreement is attached as Part C1.4 of the Contract Data.  This Agreement shall 
be signed and return as part of tender returnables. 
 

2.4 Environmental constraints and management 
 The Vendor-Partner must comply with the following requirements. 

• Latest Environmental Management System (ISO 14001:2015)  

• National Environmental Management Act (Act 107 of 1998) 

• All ACSA procedures that are applicable to the scope of work  
  

The ACSA Construction Environment Management Plan, MS 050 is attached as Annexture B, Part C5.2 
of the Contract Data. 
 
The Environmental Terms and Conditions Agreement is attached as Part C1.5 of the Contract Data.  This 
Agreement shall be signed and return as part of the tender returnables. 

 

2.5 Quality assurance requirements 
Within the period stated in the Contract Data, the Vendor-Partner submits his complete quality control 
and assurance system (with all quality control and assurance procedures and manuals) for review and 
acceptance by the Employer. The manual includes pro-forma checklists for all requirements of the 
Vendor-Partner’s quality control and assurance program and those called for in the Scope. 
 
Acceptance by the Employer of the Vendor-Partner’s quality assurance programme, quality plans and/or 
inspection and/or test plans, or of those of his Subcontractor will not relieve the Vendor-Partner of his 
obligation to provide services which meet the requirements of the Contract. 
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2.6 Programming constraints  
The Vendor-Partner shall provide the project schedule to the Project Manager, detailing all key dates to 
the projects, i.e., forecast start, forecast finish etc. The Vendor-Partner to take note that the different 
airports have different operating hours.  

 

2.7 Vendor-Partner’s management, supervision, and key people 
The Vendor-Partner to attach the project team Organogram of the required project critical resources as 
per the functionality evaluation. The Vendor-Partner may should also indicate how the project team will 
be supported by the OEM personnel.  
 

2.8 Invoicing and payment 
The Engineer’s certificate will be issued only after receipt by him of a draft certificate prepared by the 
Vendor-Partner at his own expense in the form prescribed by the Engineer.  The cost of duplicating and 
delivering copies of the certificate to the Vendor-Partner, the Engineer and the Employer shall be borne 
by the Vendor-Partner. The Engineer and the Employer shall require three (3) sets of A4-sized paper 
copies in total. 
 
Within two days of receiving a payment certificate from the Project Manager in terms of core clause 51.1, 
the Vendor-Partner provides the Employer with a tax invoice showing the amount due for payment equal 
to that stated in the Project Manager’s payment certificate.   
 
The Vendor-Partner shall address the tax invoice to __TBC__ and include on each invoice the following 
information: 
 

Name and address of the Vendor-Partner and the Project Manager.  
The contract number and title. 
Vendor-Partner’s VAT registration number. 
The Employer’s VAT registration number 4930138393. 
Description of work done by cross reference to Project Manager’s certificate. 
Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT. 
(Add other as required) 

 
Add procedures for invoice submission and payment (e. g. electronic payment instructions) 

 

2.9 Provision of bonds and guarantees 
The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by 
the Vendor-Partner is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.   
 
The Employer may withhold payment of amounts due to the Vendor-Partner until the bond or guarantee 
required in terms of this contract has been received and accepted by the person notified to the Vendor-
Partner by the Project Manager to receive and accept such bond or guarantee.  Such withholding of 
payment due to the Vendor-Partner does not affect the Employer’s right to termination stated in this 
contract.  
 

2.10 Training workshops and technology transfer 
Technology and knowledge transfer shall take place through on-job training for the ACSA maintenance 
personnel shall begin during installation and commissioning, and it shall be followed by a formal training 
workshop through the use of maintenance manuals. 
 
Training workshops and on-job training shall also be provided to the operators, and an operator manual 
shall be provided during handover.  

  
Transfer of Information (Vendor-Partner to Employer) and Basic Training to use the system is required at 
commissioning and handover. 

 

3 Engineering and the Vendor-Partner’s design 
This is a design and construction contract whereby the Vendor-Partner is expected to carry out design 
work and construction for a solution that meets ACSA’s requirements.  All the equipment and tools 
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required to provide a comprehensive and working solution to ACSA shall be provided by the Vendor-
Partner.  
 
The Vendor-Partner shall keep insurances as detailed elsewhere in this contract including that of design 
liability. 

 

3.1 Employer’s design 
No Employer’s designs are specified. The Employers has provided the detailed scope of work with user 
requirements, functional requirements, as well as technical and performance required of what is 
expected of the solution for the Security Detection solution to be provided by the Vendor-Partner. 
 

3.2 Parts of the works which the Vendor-Partner is to design 
The following table lists the responsibilities for the design. The FIPDM process shall be followed. 

DESCRIPTION RESPONSIBILITY 

Detailed design and related construction drawings for the 
whole solution 

Vendor-Partner 

Design temporary works  

Other 

Vendor-Partner  

As-built drawings: 

Provision of data and marked up drawings 

Preparation of drawings 

Vendor-Partner 

 

 

3.3 Procedure for submission and acceptance of Vendor-Partner’s design 
The Vendor-Partner shall provide detailed design documents (design reports drawings, simulations, 
design calculations, layouts) detailing how the proposed solution meets ACSA’s requirements to the 
Project Manager for his acceptance. The FIPDM process shall be followed. 
 

3.4 Other requirements of the Vendor-Partner’s design 
The Employer shall provide to the bidders the Employer’s requirements for document standards. 
 

3.5 Use of Vendor-Partner’s design 
 As per core Clause 22.1 of the NEC ECC Contract, April 2013. 
 

3.6 Design of Equipment 
As per Clause 23.1 of the NEC ECC Contract, April 2013. 
 
Each airport differs in its design and traffic characteristics. The screening method applied should be a 
system that suits local conditions. Specific consideration must be made for both daily bag volumes and 
the highest 15-minute peak during each day. 
 
The Vendor-Partner is expected to propose a project plan with timelines for the execution of the project 
as part of the tender returnable. This will be a framework plan. Upon receipt of the notice of award, the 
Vendor-Partner will be required to provide a level 3 activity schedule that corresponds to the time 
stipulated in the tender returnable. The project plan should ensure that 75% of the current processing 
capacity is always available for the peak operating hours of the airport during construction phase with 
respect to the site readiness and other aspects.  
 
The liability for temporary works to ensure screening throughput rests with the Vendor-Partner. The 
Vendor-Partner must obtain written permission from the Engineer before construction of any temporary 
works may commence. Temporary works will include the following: 
 

(a) Signage and markings for the surface movement of aircraft and vehicles 
(b) Electrical connections to maintain circuits for the safe operation of elements.   
(c) Placing and removal of barricades. 
(d) All facilities within the Vendor-Partner’s construction camp.  The site is to be negotiated with 

  ACSA and shall: 
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• be fenced off using 2,0 m high diamond mesh fencing material.  The design shall 
comply with the  

• specifications where, provided in these documents and all statutory requirements 
such as the  

• Occupational Health and Safety Act and Regulations. The area is to be reinstated 
upon completion.  

 

3.7 Equipment required to be included in the works 
The Vendor-Partner shall provide their own tools and equipment required to carry out the works. 

 

3.8 As-built drawings, operating manuals, and maintenance schedules 
The following documents shall be provided at project handover and close-out.  

Item No Description of Handover requirement Requirement Met 

Yes No 

1 As-built drawings signed-off by a Professional Electronic Engineer or 
Professional Electronic Technologist. 

  

2 Soft copies of drawings in DWG format   

3 Installation Certificate    

4 Commissioning certificate    

5 Acceptance certificate 
  

6 FMEA Report   

7 Maintenance and Operating Manuals   

8 List of Critical Spares (with OEM names and OEM part numbers)   

9 Warranty Documentation   

10 Certificates of Compliance   

11 CMMS Data & Proof of asset loading in CMMS   

12 Training records of Operator & Maintenance Personnel   

13 PDF Datasheets of all equipment installed   

14 PDF schedule of all equipment installed   

 
The preferred format is provided in the table below: 

Handover Documents Preferred Format 

As-built drawings signed-off by relevant Professional 
Engineers or Professional Technologists 

Hardcopy 

Drawings DWG+PDF 

Installation certificate PDF 

Commissioning certificate and report PDF 

Acceptance certificate and report PDF 

Maintenance and Operating manuals PDF 

Datasheets of all equipment installed PDF 

List of critical spares DWG+PDF 

Certificate of compliance PDF 

Close out report PDF+DOCX/DOC 

 

4 Procurement 
The Vendor-Partner shall obtain pre-approval for third party procurement from the employer for goods or 
services sourcing. All goods sourced on behalf of the employer are to be done as per contract and on 
agreed mark-up rates. 
 
The Vendor-Partner will respect OEM warrantees to the Employer when procuring spare parts, products, 
or 3rd party services. It will be the Vendor-Partner ’s sole responsibility to ensure that OEM warranty 
requirements are adhered to always. 
 



 

 
PART C3: SCOPE OF WORK PAGE 11 C3.1 ECC3 EMPLOYER’S WORKS INFORMATION 

Where the Vendor-Partner uses or quotes on spare parts of a lower quality than recommended by the 
OEM, or parts not recommended by the OEM, this shall be clearly indicated to the Project Manager on 
the quotation. 
 
This also implies that the Vendor-Partner must build relationships with the various key OEM’s. 
 
The Vendor-Partner must adhere to all airport requirements regarding fire, health and safety when 
procuring replacement equipment or spares. 
 

4.1 People 
No casual labour (i.e., “off the street” labour) may be employed by the Vendor-Partner unless pre-
arranged with the Employer. Whenever this is required, the Vendor-Partner shall come to a suitable 
arrangement with the Employer regarding the sourcing and screening of such individuals. 
 

4.1.1 Minimum requirements of people employed on the Site 

The Vendor-Partner shall provide a list of resources that are to be employed on site for this 
contract. A schedule of key personnel to this Contract (as per the Schedules) will be provided to 
the Project Manager at commencement of this Contract. This will, as a minimum, include all 
persons from technician level to management level. For the full duration of this Contract, none of 
these persons will be replaced by a person of lesser ability or qualification. All on-site staff 
leaves shall be reported and agreed with the Project Manager. 

 

4.1.2 BBBEE and preferencing scheme 

The Vendor-Partner maintains or improves the BBBEE level submitted during the tender phase 
of the contract. 

 

4.2 Subcontracting 
The Vendor-Partner shall provide any necessary facilities in order to manage any of their Subcontractors 
to ensure that the works allocated to them are carried out in accordance with: 
 

• The programme of works 
• The contract requirements and  
• In particular the requirements concerning access to and from the airport facilities at the 
 beginning and end of working shifts. The Vendor-Partner shall also ensure that the Sub-
 Vendor-Partner complies with all the requirements as contained in the Contract 
 Documentation and in particular the Safety Plan, Environmental Management Plan 
 and Operational procedure requirements. 

 
The Vendor-Partner shall keep insurances as detailed elsewhere in this contract including that of 
Subcontractors. 
 

4.2.1 Preferred Subcontractors 

There are no nominated Subcontractors required in the execution of these works. 
 

4.2.2 Limitations on subcontracting 

No part of this Contract may be subcontracted unless with written approval from the Project 
Manager, the Project Manager shall be under no obligation to grant such approval.  Should any 
part of this contract be subcontracted the Vendor-Partner will be responsible for all Works (or 
failure to affect the Works) as if it was done so by the Vendor-Partner. Considerations for 
subcontracting will be entertained when specialist services need to be obtained from a particular 
supplier or group of suppliers in order to comply with operational standards. 
 
No more than 30% of this contract maybe subcontracted. 
 

4.3 Plant and Materials 
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4.3.1 Quality 

The quality plan is per Clauses 47 and Z9. The preliminary quality plan shall be submitted by 
tender closing date and the revised quality policy statement and quality plan to be submitted 
within two (2) weeks of the Contract Date. The Vendor-Partner provides the Project Manager 
with a quality plan for acceptance. 
 
Where required, requirements for proof of compliance with materials specifications, submission 
of samples of materials and finishes, requirements for shop drawings, are stated in the standard 
or project specifications.  This will also apply to the subcontracts. 
 
All materials used in the works shall, where such mark has been awarded for a specific type of 
material, bear the official mark of the SANS (SANS). Written proof shall be obtained for any 
materials not bearing the official mark of the SANS. 
 

4.3.2 Plant & Materials provided “free issue” by the Employer 

The Employer provides no free issue Plant or Materials. 
 
The Vendor-Partner shall ensure that all plant and material meets minimum safety standards 
and are fit for purpose. All the costs related to collection, delivery, storage, inspection, care, and 
control of plant and Materials must be for the Vendor-Partner. “All other Plant and Materials are 
to be provided by the Vendor-Partner”. 
 

4.3.3 Vendor-Partner ’s procurement of Plant and Materials 

All plants and material purchased by the Vendor-Partner will be the retained by the Vendor-
Partner at the end of the contract, unless paid for by the employer. All hired equipment shall be 
at cost plus mark up. 
 

4.3.4 Spares and consumables 

The Vendor-Partner shall make provision for the supply of a minimum category of spares and 
consumables which the Vendor-Partner may need during confidence trials. 
 
The Vendor-Partner shall also make provision for the supply of a minimum category of spares 
and consumables which the Employer may need during at or just after taking over and that it is 
best the Vendor-Partner provide these initially as part of his Providing the Works.   

 

4.4 Tests and inspections before delivery  
 

The Vendor-Partner to ensure that all parts, spares, and equipment are tested prior to delivery and 
installation. No cost will be transferred to the employer should it be found that wrong parts were 
delivered. 
 
The employer reserves the right to request to be invited for a Factory Acceptance Testing (FAT) before 
shipment or delivery to site to verify that the equipment and its associated components are fit for purpose 
or intended purpose and otherwise that it complies with the approved designs/scope of work.  
 
The Vendor-Partner shall develop a comprehensive FAT procedure before the FAT takes place and shall 
provide test report after the FAT has taken place to ascertain the employer the equipment was test 
before shipment.  The employer shall provide the vendor-partner with the additional test requirements if 
are they are not covered by provided procedure.  
 
During FAT the Vendor-Partner shall demonstrate to the employer that all equipment successfully 
performs against their respective test pieces and also confirm that during the FAT the quality 
management standards have been applied.  
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4.5 Visual Inspections 
 

The most important of all inspections and test procedures are through visual inspection. The visual 
inspections shall be made frequently during installation, at completion of installation, and before 
energisation of machines. A careful visual inspection has the potential to reveal the defects that can be 
corrected before acceptance testing and energisation takes place. Visual inspection shall include 
inspection appraisal of: 

• Correctness of external connections 

• Good workmanship performance 

• Cleanliness of installation. 

• Safety hazards.  

• Specific requirements for individual items 
 

The vendor-partner shall ensure that visual inspection is conducted upon delivery of equipment and shall 
ensure that the employer is invited for visual inspection.  

 

4.6 Commissioning and Acceptance Testing 
 

The Vendor-Partner shall develop comprehensive commissioning and acceptance testing procedure for 
all different types of equipment or installations for review and acceptance by the employer.   
 
The employer shall provide the vendor-partner with the additional test requirements if are they are not 
covered by provided procedure. 
 
The equipment shall be tested after comprehensive inspection of individual equipment upon arrival (after 
equipment) and after installation have been completed. 
 
During commissioning and acceptance testing the Vendor-Partner shall demonstrate to the employer 
that all equipment successfully performs against their respective test pieces.  
 
 

4.7 Confidence Interval or In-service testing 
 
The processing capacity will be determined through a reliability test with a duration no less than 45 days of 
operation of the central search points. 
 

5 Construction 
The Vendor-Partner must accept and respect the fact that the Airport is continuously undergoing 
construction and improvement and that a variety of stakeholders are involved in the Employer’s 
business. Therefore, within reason and with prior arrangement with the Vendor-Partner, the Employer 
might require the following from time to time: 

• Assisting with airport operations Re-scheduling of work to accommodate other Vendor-Partner 
s. 

• Allowing access and aiding OEM suppliers to correct defects on equipment and/or systems. 

• Communicating with current service provider in order to reduce risk to passenger loading 
 bridges. 

• Providing access to other Vendor-Partner s 

• Removing scrap from site 

• Recommending improvements on maintenance procedures 

• Safe / legal disposal of used and irreparable spares 
 
The Project Manager may instruct operational and works procedures to the Vendor-Partner as might be 
required from time to time. The Vendor-Partner will instruct his/her staff accordingly and implement 
measures to ensure that these procedures are strictly adhered to. 
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5.1 Temporary works, Site services & construction constraints 

5.1.1 Employer’s Site entry and security control, permits, and Site regulations 

The Vendor-Partner shall not be compensated for costs relating to the Employer’s required 
permits, or for labour/time spent in obtaining it. An allowance must be made in the Activity 
Schedule in this regard. 
 
The Vendor-Partner shall ensure that he/she is, always, familiar with the Employer’s safety and 
security requirements relating to permits for no work to be delayed as a result thereof. This will 
include the permit application process. 
 
Note that (within reason) the Vendor-Partner shall have no claim against the Employer if a 
permit request is refused. 
 
The following table is not all inclusive, but is provided for illustration purposes: 

Permit  Required by/for  Department  
AVOP – Airside Vehicle 
Operator permit  

All drivers of vehicles on 
airside  

ACSA Safety  

Airside Vehicle Permit  All vehicles that enter airside  ACSA Safety  
Basement Parking permit  All vehicles allowed to enter 

the delivery basement  
ACSA Parking  

Personal permit  All persons employed on the 
airport  

ACSA Security  

Cell phone permit  All persons taking cell 
phones to airside  

ACSA Security  

Lap top permit  All persons taking lap top 
computers to airside  

ACSA Security  

Camera permit  All persons taking cameras 
or camera equipment to 
airside  

ACSA Security  

Hot Works Permit  All welding and/metal cutting 
work  

ACSA Safety  

 
Proof of having attended the airside induction training course is required for all personal permit 
applications. Persons applying for an AVOP must provide proof of having attended an AVOP 
course. Fees are levied for these courses. Fees are further levied for all permit renewals and 
refresher courses - where applicable. 
 
Vehicle Permit (Permanent permits – for the duration of the project): 

• The disc must be up to date 

• Public Liability Up to date 

• Vehicle certificate of Registration 

• Ensure that the lifespan of the vehicles (Light commercial passenger vehicles (up to 
twelve (12) passengers)) does not exceed the following limits: maximum age eight (8) 
years  

• Reflective strip on the vehicle 80% covered  

• Decal x3 - one on the left and right front doors and one on the top (font size min 200mm 
high). Code can be the first three letters of the company name – e.g., For ACSA 
Vehicles Code can be AC 01 • 

• Strobe light. 

• The regular driver would need to have an AVOP on their permit when we complete the 
vehicle permits after the above has been sorted. 

 

5.1.2 People restrictions on Site; hours of work, conduct and records 

Restrictions and hours of work may apply on some Sites. It is very important that the Vendor-
Partner keeps records of their people on Site, including those of his Subcontractor which the 
Project Manager or Supervisor have access to at any time. These records may be needed when 
assessing compensation events. 
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5.1.3 Title to materials from demolition and excavation 

All title to materials from demolition and excavation rests with the Employer. 
 

5.1.4 Equipment provided by the Employer 

The Employer is in under no obligation provide any equipment for the Vendor-Partner the 
Vendor-Partner is to provide their own tools and equipment to execute the works. 
 

5.1.5 Site services and facilities 

The Employer will provide connection points for power and water.  The Vendor-Partner shall 
provide everything else including waste disposal, telecommunications, ablutions, fire protection, 
lighting etc necessary for Providing the Works. 
 

5.1.6 Facilities provided by the Vendor-Partner  

The Vendor-Partner shall make his own arrangements for the supply of electrical power, water 
telecommunication services, ablution facilities, sewer services, first aid facilities and other 
services, the payment thereof and all reinstatements required upon completion.  No direct 
payment will be made to the Vendor-Partner for the provision of electrical and other services.  
The cost thereof shall be deemed to be included in the rates and amounts tendered for the 
various items of work for which these services are required. 
 
The Vendor-Partner shall make arrangements at his own cost for telephone and facsimile 
facilities, with cellular phones being acceptable. 
 
Airside permits must be obtained by the Vendor-Partner from ACSA in accordance with the 
requirements of the Contract documents prior to commencing any work. 
 
The Vendor-Partner shall make a storage room available for use by the Engineer’s staff.  A 
commercial laboratory shall undertake material testing for the Engineer. 
 
The Vendor-Partner shall be responsible for the removal of all waste generated from the airport 
property and the proper disposal thereof elsewhere at his own cost. 
 
If required by the Engineer, the Vendor-Partner shall supply portable chemical toilet facilities 
next to the construction site for his staff as well as for the Engineer's supervisory staff.  These 
facilities must daily be erected and removed on a daily basis and regularly serviced to the 
satisfaction of the Airport Authorities and the Engineer. 
 

5.1.7 Underground services, other existing services, cable and pipe trenches and covers 

Prior to the commencement of works the Vendor-Partner shall carry out a survey to identify any 
services that maybe impacted by the project. 
 
The Vendor-Parter shall ensure that that all services that are altered to accommodate the project 
are reinstated without delay and to applicable standards. 
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5.1.8 Control of noise, dust, water and waste  

The Employer shall provide to the bidders the Employer’s requirements and Refence House 
Rules. 
 

5.1.9 Sequences of construction or installation 

Installation and decommissioning procedure to be provided by the Vendor-Partner and approved 
by the Employer (Project Manager). The program to clearly show sequencing of activities, 
timelines, and resource allocations. 
 

5.2 Completion, testing, commissioning and correction of Defects 

5.2.1 Work to be done by the Completion Date 

On or before the Completion Date the Vendor-Partner shall have done everything required to 
Provide the Works except for the work listed below which may be done after the Completion 
Date but in any case before the dates stated.  The Project Manager cannot certify Completion 
until all the work except that listed below has been done and is also free of Defects which would 
have, in his opinion, prevented the Employer from using the works and Others from doing their 
work. 

 

 Item of work To be completed by 

 As built drawings of       Within       days after 
Completion 

 Performance testing of the works in use as specified in 
paragraph       of this Works Information. 

See performance testing 
requirements. 

 Commissioning schedule, procedures, and tests Vendor-Partner 

 

5.2.2 Use of the works before Completion has been certified 

Compliance to regulations withstanding, the Employer may use any part of the works before 
Completion has been certified to aid in the alleviation of capacity constraints due to: 

• Unavailability of conveyors in adjoining works 

• Unavailability of security screening equipment in adjoining works 

• Or any other factor that may alleviate Security detection equipment capacity 
constraints. 

 
Under the above circumstances, the works may not be deemed to be taken over until 
Completion is reached and as per Clause 35.1 of the Core Clauses. 
 

5.2.3 Materials facilities and samples for tests and inspections  

The costs of all arrangements with the Supply Authority with regard to inspections, tests and 
requirements to comply with regulations, and the actual costs of inspections, tests, provision of 
labour, test equipment, etc shall be for the Vendor-Partner’s own account. 
 

5.2.4 Commissioning 

Commissioning shall be conducted after installation and successful testing of the system. The 
Vendor-Partner shall develop and submit the commissioning methodology or procedure for each 
site for approval to the Project Manager prior to installation.   
 

5.2.5 Start-up procedures required to put the works into operation 

The Vendor-Partner shall submit methodology to Project Manager for Approval of start-up 
procedures. The methodology shall include any special arrangements or requirements 
associated with operating the security detection machinery.  
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5.2.6 Take over procedures 

The final handover from the Vendor-Partner to the Project Manager shall be done once all the 
works have been completed as per the Scope of Works and agreed upon. 
 

5.2.7 Access given by the Employer for correction of Defects 

The Project Manager shall arrange for the Employer to allow the Vendor-Partner access to and 
use of a part of the works which has been taken over if needed to correct a Defect. After the 
works have been put into operation, the Employer may require the Vendor-Partner to undertake 
certain procedures before such access can be granted.  
 

5.2.8 Performance tests after Completion 

The physical equipment and system performance guarantee shall be demonstrated during the 
reliability test run for a period of 90 days after the commissioning of the last machine and in 
agreement with the Project Manager.  
 

5.2.9 Training and technology transfer 

The Vendor-Partner shall demonstrate that the works operate as guaranteed by the Vendor-
Partner (in Vendor-Partner ’s Works Information) or as specified by the Employer either here or 
elsewhere in this Works Information. The Vendor-Partner shall develop and submit the 
performance testing methodology or procedure for approval to the Project Manager prior to 
installation.   
 

5.2.10 Operational maintenance after Completion 

The Vendor-Partner not to include cost of maintenance as part of this contract but to allow for 
warranties and defects free period and latent defects. 
 

6 Plant and Materials standards and workmanship 
Barricading controls shall be implemented by the Vendor-Partner and authorised as part of the safe work 
system to protect persons from hazards such as: 

• being struck by falling objects. 

• fall from height, including falling into open excavations, penetrations, and falls from 
 unprotected edges such as removed flooring, walkways, stairs and / or hand railings. 

• unauthorised entry into a confined space or work area; and 

• any potentially hazardous work processes, for example, hot works, scaffolding, radiation 
 work and work involving asbestos. 

• Barricading controls shall also be implemented and authorised as part of the incident 
 management and emergency response procedures. 

• It shall be ensured that safety signs are erected by the Vendor-Partner to warn workers of 
 specific hazards and to communicate necessary precautionary measures and emergency 
 actions. 

 

6.1 Investigation, survey, and Site clearance 
The Vendor-Partner as part of the works to conduct site surveys, investigation, and clearance prior to 
commencing with final designs and work execution. 
 

6.2 Building works 
All building works as part of the contract shall be done in adherence to building regulations as standard 
and no work of sub standards will be approved or accepted. 
 
 

6.3 Civil engineering and structural works 
All civil related works to be done by qualified personnel and in line with applicable standards and shall be 
approved by a registered professional civil or structural engineer.  
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6.4 Electrical & mechanical engineering works 
The Vendor-Partner to make sure that all electrical appliances are treated as live unless verified for 
isolation. All isolation is to be done in conjunction with the Electrical department. All system provided to 
be in line with SABS with regards to electrical supplies and protections. Vendor-Partner to take note of 
unstable power supply and make provision for surge protection and uninterrupted power supply. 
 
All electrical or mechanical related works to be done by qualified personnel and in line with applicable 
standards and shall be approved by a registered professional engineer in the relevant category.  
 

6.5 Process control and IT works 
The process control and IT Works have been provided by the Employer elsewhere in this Employers 
Works Information. 
 

7 List of drawings 
7.1 Drawings issued by the Employer 
 The employer will issue drawing to bidders upon the receipt of a signed non-disclosure agreement. 
 
 Refer to Part C5.4, Annex D for site layouts. 
 
 Note:  Some drawings may contain both Works Information and Site Information. 
 

Drawing  number Revision Title 
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Part C3: Pricing Data 
 

C2.3 Vendor-Partner’s Work Information 
 

1 Brochures 
The Vendor-Partner shall provide all equipment brochures that are relevant to the solution proposed. 

 

2 Design 
The vendor partner shall provide a framework design report with all the headings necessary to implement 
this work.  Where preliminary information is available this information can be provided. 
 

3 Plant and Materials specifications and schedules Design 
The vendor partner shall provide plant materials, and schedules critical to the implementation of the works 
and this contract. 
 

4 Other 
The vendor partner shall provide any other information required to implement the works and this contract. 
 

This section could also be compiled as a separate file. 
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Part C4: Site Information 
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Part C4: Site Information 

 
Key site data 
 
The airside is a restricted area with stringent access control measures put in place. The Vendor-Partner is 
reminded that this is a National Key Point and as such must adhere to all airport’s rules and regulations 
regarding health safety, environment, security, fire and access control. 
 
1.1 Access  

 

• The Vendor-Partner shall liaise with ACSA Security Staff in order to obtain access permits for his staff 
and vehicle working at the airport. 

• Personnel and vehicles entering or leaving the site will be subjected to routine searches. 

• The Vendor-Partner shall obtain the “gate permit” from the Project Manager before material and 
equipment are brought and removed from the airside.  

• The Vendor-Partner shall include in his rates the costs for access permits and no extra payment or claim 
of any kind will be allowed on account of difficulties of access to site. 

 
1.2 Permits 

 

• The Vendor-Partner shall familiarize himself with ACSA’s safety and security requirements relating to 
permits to prevent any unnecessary work delay. 

• This shall include the permit application process. 

• The Vendor-Partner shall have no claim against ACSA in the event that a permit request is refused. 

• The following table is not all inclusive, but is provided for illustration purposes: 
 

Permit Required by/for Department 

AVOP – Airside Vehicle 
Operator permit 

All drivers of vehicles on 
airside 

ACSA Safety 

Airside Vehicle Permit All vehicles that enter airside ACSA Safety 

Basement Parking Permit All vehicles allowed to enter 
the delivery basement 

ACSA Parking 

Personal Permit All persons employed on the 
airport 

ACSA Security 

Cell Phone Permit All persons taking cell phones 
to airside 

ACSA Security 

Tools & Laptop Permit All persons taking tools and 
laptop to airside 

ACSA Security 

Camera Permit All persons taking camera 
equipment to airside 

ACSA Security 

Hot Works Permit All welding and/metal cutting 
work on the airside 

ACSA Safety 

Airside Projects/Works Permit For all projects on the airside ACSA Airport Operations / 
Safety 
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Permit Required by/for Department 

Low/Medium Voltage Permit 
to Work 

For all work on substations, 
distribution boards and cables 

ACSA Electrical Maintenance 

 

• Proof of having attended the Airside Induction Training course is required for all personal permit 
applications. This is for all personnel involved with or responsible for the implementation of various 
aspects of the national civil aviation security programme and those authorized to have unescorted 
access to airside areas receive initial and recurrent security awareness training. 

• Fees are levied for these courses. Fees are further levied for all permit renewals and refresher courses 
where applicable. 

• No work shall be done without a written permission in the form of a permit/works order.  
 

• Proof of having attended the General Aviation Security Awareness Training course is required for all 
personal permit applications. 

 
1.3 Cell phones and two-way radios 

 

• Use of cell phones are not permitted unless the user is in possession of an appropriate Airport permit for 
the device. 

• Cell phone permit issuing authority lies with the ACSA Security department. 

• The Vendor-Partner will not be allowed to use two-way radios at the Airport unless these radios are of 
the type, model, and frequency range as approved by the ACSA IT department. 

• Approved radios may be arranged via said department – payment will be for the account of the Vendor-
Partner. 
 

1.4 Hidden and other services within site 
 
There might be water, sprinkler and sewer pipes located underground and overhead. Also, there are 
other cables going through the trenches and overhead, and these must be treated as live cables. 
There are also communication cables located underground and overhead. 
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Part C5: Annexures 
 

C5.1 Annexture A: Occupational Health and 
Safety Specification 

 
This specification contains comprehensive occupational health and safety specifications.  
 
LIST OF ABBREVIATIONS 
 
ACSA Airports Company South Africa 
GAR General Administration Regulations 
GSR General Safety Regulations 
OHSA Occupational Health and Safety Act 85 of 1993 
OHSS Occupational Health and Safety Specification 
SABS South African Bureau of Standards 
 
1. INTRODUCTION 
 
1.1 Purpose of the Occupational Health and Safety Specification 
 
The purpose of the OHSS is to assist Vendor-Partners to achieve compliance with the Occupational Health 
and Safety law, in order to reduce incidents and injuries. The OHSS will be implemented during the 
construction of this project or any construction activity that the Employer has control over.  
 
The OHSS is a performance specification to ensure that the Employer and any bodies that enter into formal 
agreements with the Employer viz. Agents, Vendor-Partners and Vendor-Partners achieve an acceptable 
level of OHS performance. No advice, approval of any document required by the OHSS such as hazard 
identification and risk assessment action plan or any other form of communication from the Employer shall 
be construed as an acceptance by the Employer of any obligation that absolves the Vendor-Partner from 
achieving the required level of performance and compliance with legal requirements. Further, there is no 
acceptance of liability by the Employer which may result from the Vendor-Partner failing to comply with the 
OHSS, i.e., the Vendor-Partner remains responsible for achieving the required performance levels. 
 
1.2 Implementation of the Occupational Health and Safety Specification 
 
This OHSS forms an integral part of the Contract, and Vendor-Partners are required to make it an integral 
part of their Contracts with Sub-Vendor-Partners and Suppliers. It will be disseminated by the Employer to 
persons responsible for the design of the infrastructure works, who will ensure that it is included in the Tender 
Document(s) issued to prospective Vendor-Partners. The prospective Vendor-Partners shall incorporate the 
requirements of the OHSS in their submission of tenders to the Employer. 
 
This specification must be read in conjunction with the OHS Act No 85 of 1993 (as amended), the Regulations 
as published in Government Gazette No 37305 of 7 February 2014 as well as the General Safety Regulations 
published in Government Notice No. R 1031 of 30 May 1986, as amended.  

 
The OHS Act Agreement in this document (Returnable Schedules) must be fully completed by the Vendor-
Partner. 
 
STANDARD OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 
 
2.1  Scope 
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This OHSS covers the requirements for eliminating and mitigating incidents and injuries in all Employer 
controlled projects.  
 
The scope also addresses legal compliance, hazard identification and risk control, promoting a health and 
safety culture amongst those working on ACSA projects and those affected by the activities taking place in 
and around them. 
 
 
2.2 Interpretations 
 
2.2.1 Application 
 
The OHSS contains clauses that are generally applicable to building / construction and that impose pro-
active controls associated with activities that impact on human health and safety as they relate to plant and 
machinery. 
 
Compliance to the requirements of the OHSA, Construction regulations and General Safety Regulations is 
in addition to the requirements of the OHSS and is part of the Vendor-Partner’s responsibility. The Employer 
will through the Agents, as appointed, monitor that the Vendor-Partner complies with the requirements of the 
OHSA and will not prescribe to the Vendor-Partner how such compliance is achieved.   
 
Definitions 
 
The definitions used will be those set out in the Regulation Gazette No 37305 of 7 February 2014 with the 
following addition: 
 
ACSA: Airports Company South Africa 
 
Hazard Identification and Risk Assessment and Risk Control:  
 
Means a documented plan, which identifies hazards, assesses the risks and details the control measures 
and safe working procedures which are to be used to mitigate and control the occurrence of hazards and 
risks during construction or operation phases. 
 
Health and Safety Management Plan: 
 
Means a documented plan which addresses the hazards identified and include safe working procedures to 
mitigate, reduce or control the hazards identified. 
 
Induction Training: 
 
Means once off introductory training on general health and safety issues given to all employees before 
commencement of work on site. 
 
Risk: 
 
Means the probability or likelihood that a hazard can result in injury or damage. 
 
Site: 
 
Means the area in the possession of the Vendor-Partner for the construction of the works. Where there is 
no demarcated boundary it will include all adjacent areas, which are reasonably required for the activities 
for the Vendor-Partner and approved for such use by the Engineer. 
 
The Act:  
 
Means, unless the context indicates otherwise, the Occupational Health and Safety Act, 1993 (Act No 85 of 
1993) and Regulations promulgated there under. 
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Vendor-Partner: 
 
The Vendor-Partner terminology used in these specifications shall be deemed to cover Principal Vendor-
Partner, Vendor-Partners and Subcontractors. 
 
 
3.  REQUIREMENTS AT TENDER STAGE 
 
The Vendor-Partner shall make available the following with his completed tender: 
 
A Preliminary Health and Safety Plan as described in Regulation 7 of the Construction Regulations. The 
Safety Plan must be based on the Construction Regulations 2014 and this specification and will be subject 
to approval by the Employer. This will include a Hazard Identification and Risk Assessment appropriate to 
the project, expansion of Annexure D, and a declaration to the effect that he has the competence, completion 
of Occupational Health and Safety Questionnaire, and necessary resources to carry out the work safely in 
compliance with the Construction Regulations 2014. 
 
Failure to submit the foregoing with his tender, will lead to the conclusion that the Vendor-Partner is not able 
to carry out the work under the contract safely in accordance with the Construction Regulations and may 
result in the tender being disqualified.  
 
4. NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 
 
Prior to the commencement of construction work but not later than 7 days after the award of the contract, 
the Vendor-Partner shall, in terms of Regulation 4, notify the Provincial Director of the Department of Labour 
in writing if the following work is involved: 
 

• the demolition of structures and dismantling of fixed plant of height of 3,0 m or more; 

• the use of explosives; 

• construction work that will exceed 30 days or 300 person-days; 

• excavation work deeper than 1,0 m; or 

• working at a height greater than 3,0 m above ground or landings.  
 
The notification must be done in the form of the pro forma included under Returnable Schedules (The 
Occupational Health and Safety Act) of the tender document. See Annexure A for a copy of the notification. 
 
A copy of the notification form must be kept on site, available for inspection by inspectors, Employer, 
Engineer, employees and persons on site.  
 
5. GUIDELINES FOR THE DEVELOPMENT OF A HEALTH & SAFETY PLAN 
 
5.1 Background 
 
In terms of the Construction Regulations [Regulation 5(1)(b)] of the Occupational Health and Safety Act, No 
85 of 1993, the Client is required to compile an Occupational Health and Safety specification for each of its 
projects and the Vendor-Partner, appointed by the Client in terms of Regulation 5(1)(k), is required to prepare 
an Occupational Health and Safety Plan.  This plan has to be prepared in terms of Regulation 7(1)(a) as well 
as the Client’s Occupational Health & Safety Specification.  In terms of Regulation 5(1)(l), the Client and the 
Vendor-Partner are required to agree on the Occupational Health and Safety Plan before any work may 
commence. 
 
5.2 Framework for an Occupational Health and Safety Plan 
 
5.2.1 Introduction 
 
The Vendor-Partner must demonstrate to the Client that he has a suitable and sufficiently documented 
Occupational Health and Safety Plan as well as the necessary competencies, experience and resources to 
perform the construction work safely.  The Vendor-Partner is required to submit, the following 
documentation for perusal and verification by the Client: 
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• Management Structure including an organogram –  Tender Stage 

• Quality Plan – Tender Stage 

• Human Resources Plan – Tender Stage 

• Registered Workplace Skills Plan  

• “Letter of good standing” from the Compensation 

• Commissioner or licensed compensation insurer – Tender Stage 

• Proof of induction and other training of employees 

• Example copies of minutes of previous Occupational Health and Safety Committee meetings and  

• copies of Incident Investigation Reports. 
 

5.2.2 Contents of an Occupational Health and Safety Plan 
 
The Occupational Health and Safety Plan shall include the following: 
 
5.2.2.1  Occupational Health and Safety Management Programme 
 

• Management of Occupational Health and Safety risks 

• Occupational Health and Safety structures and appointments 

• Programme of Occupational Health and Safety inspections 

• Occupational Health and Safety Representatives 

• Occupational Health and Safety committee 
 
5.2.2.2  Statement Regarding the Communication and Management of the Work 
 

• Management structure and responsibilities 

• Occupational Health and Safety objectives for the project and arrangements for monitoring and 
review of Occupational Health and Safety performance 

• Arrangements for regular liaison between parties on site 

• Consultation with the workforce 

• The exchange of design information between the Client, Engineer, supervisors and Subcontractors 
on site 

• Handling design changes during the project 

• Selection and control of Subcontractors 

• The exchange of Occupational Health and Safety information between all Subcontractors 

• Security 

• Site induction and onsite training 

• Facilities and first-aid 

• The reporting and investigation of accidents and incidents 

• The production and approval of risk assessments and method statements 

• Site Occupational Health and Safety rules 

• Fire and emergency procedures 

• Reporting to the Client i.e., results of Occupational Health and Safety inspections. 

• Incident investigations and committee meetings 

• Reporting of incidents to the Department of Labour and Compensation Commissioner where 
appropriate 

 
6: APPOINTMENT OF SAFETY PERSONNEL 
 
6.1 Construction Supervisor 
 
In terms of Section 16 of the Act, the Chief Executive officer of the Vendor-Partner may delegate, in writing, 
part or all of his powers to a suitable person on the site. 
The Vendor-Partner shall appoint a full-time Construction Supervisor, in writing, in terms of Regulation 8(1) 
of the Regulations with the duty of supervising the performance of the construction work.  
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He may also have to appoint one or more competent employees to assist the construction supervisor 
where, justified by the scope and complexity of the works. 
 
 
6.2 Construction safety officer 
 
In terms of clause 8 of the Regulations the Vendor-Partner shall appoint in writing a full-time or part-time 
Construction Safety Officer. The Safety Officer shall have the necessary competence and resources to 
perform his duties diligently.  
 
Provision will be made in the Bill of Quantities to cover the cost of a dedicated construction safety officer 
appointed after award of the contract. 
 
6.3 Health and safety Representatives 
 
In terms of Sections 17 and 18 of the Act (OHSA 1993) the Vendor-Partner shall appoint, in writing, a health 
and safety Representative whenever he has more than 20 employees in his employ on the works.  The 
health and safety Representative must be selected from employees who are employed in a full-time capacity 
at a specific workplace.  
 
The number of health and safety Representatives for a workplace shall be at least one for every 50 
employees.  
 
The function of the health and safety Representative(s) will be to review the effectiveness of health and 
safety measures, to identify potential hazards and major incidents, to examine causes of incidents (in 
collaboration with his employer, the Vendor-Partner), to investigate complaints by employees relating to 
health and safety at work, to make representations to the employer (Vendor-Partner) or inspector on general 
matters affecting the health and safety of employees, to inspect the workplace, plant, machinery etc. on a 
regular base, to participate in consultations with inspectors and to attend meetings of the health and safety 
committee. 
 
6.4 Health and safety committee 
 
In terms of Sections 17, 18 and 19 of the Act (OHSA 1993) the Vendor-Partner (as employer), shall establish 
one or more health and safety committee(s) where there are two or more health and safety Representatives 
at a workplace. The persons selected by the Vendor-Partner to serve on the committee shall be designated 
in writing.  
 
The function of the health and safety committee shall be to hold meetings at regular intervals, but at least 
once every three months, to review the health and safety measures on the contract, to discuss incidents 
related to health and safety with the Vendor-Partner’s Representative and any Department of Labour 
inspector, and to make recommendations regarding health and safety to the Vendor-Partner and to keep 
record of meetings, recommendations and reports made by the committee.  
 
6.5 Competent persons 
 
In accordance with the Construction Regulations the Vendor-Partner shall appoint, in writing, competent 
persons responsible for supervising construction work for the following work situations that may be expected 
on the site of the works, as applicable to the project. 
 

• Risk assessment for construction work (Regulation 9); 

• Fall protection (Regulation 10); 

• Structures (Regulation 11); 

• Temporary works (Regulation 10); 

• Excavation (Regulation 13);  

• Demolition work (Regulation 14); 

• Tunneling (Regulation 15); 

• Scaffolding (Regulation 16); 
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• Suspended platform operations (Regulation 17); 

• Rope access work (Regulation 18); 

• Material Hoists (Regulation 19); 

• Bulk mixing plants (Regulation 20); 

• Explosive actuated fastening devices (Regulation 19); 

• Cranes (Regulation 22); 

• Construction vehicle and mobile plant (Regulation 23); 

• Electrical installation and machinery on construction site (Regulation 24); 

• Use and temporary storage of flammable liquids on construction site (Regulation 25); 

• Water environments (Regulation 26); 

• Housekeeping and general safeguarding on construction sites (Regulation 27); 

• Stacking and storage on construction sites (Regulation 28);  

• Fire precautions on construction sites (Regulation 29); and 

• Construction employee's facilities (Regulation 30). 
 
A competent person may be appointed for more than one part of the construction work with the understanding 
that the person must be suitably qualified and able to supervise at the same time the construction work on 
all the work situations for which he has been appointed. 
 
The appointment of competent persons to supervise parts of the construction work does not relieve the 
Vendor-Partner from any of his responsibilities to comply with all requirements of the Construction 
Regulations.  
 
7: PROJECT / SITE SPECIFIC REQUIREMENTS 
 
A list of activities and considerations that have been identified for the project and the construction site and 
for which Risk Assessments, Standard Working Procedures (SWP), management and control measures and 
Method Statements (where necessary) have to be developed by the Principal Vendor-Partner is given in 
Annexure D. This list is not to be considered as inclusive and other items must be added as required. 
 
In addition, the following health risks should be taken into account. It may become necessary to include 
others according to the requirements of the project.   
 
Health risks 
 

• Health risks arising from neighbouring as well as own activities and from the environment e.g., 
threats by dogs, bees, snakes, lightning etc. 

• Exposure to noise 

• Exposure to vibration 

• Protection against dehydration and heat exhaustion 

• Protection from wet and cold conditions 

• Exposure to hazardous substances and chemicals used on site. 
 
Emergency Procedures 
 
The Principal Vendor-Partner shall submit a detailed Emergency Procedure for approval by the Client prior 
to commencement on site.  The procedure shall detail the response plan including the following key 
elements: 
 

• List of key competent personnel; 

• Details of emergency services; 

• Actions or steps to be taken in the event of the specific types of emergencies; 

• Information on hazardous material/situations. 
 
Emergency procedure(s) shall include, but shall not be limited to, fire, spills, accidents to employees, use of 
hazardous substances, bomb threats, major incidents/accidents, etc.  The  
Principal Vendor-Partner shall advise the Client, Agent, Engineer and all relevant authorities forthwith, of any 
emergencies, together with a record of action taken. This shall be confirmed in writing as soon as possible 
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after the incident. A contact list of all service providers (Fire Department, Ambulance, Police, Medical and 
Hospital, etc.) must be maintained and available to site personnel. These procedures shall form part of the 
Health and Safety Plan. 
 
 
First Aid Boxes and First Aid Equipment 
 
The Principal Vendor-Partner and all Vendor-Partners shall appoint in writing First Aider(s).  If not already 
accredited, the appointed First Aider(s) are to be sent for accredited first aid training.  Valid certificates are 
to be kept on site.  The Principal Vendor-Partner shall provide an on-site First Aid Station with first aid 
facilities, including first aid boxes containing, at least, the requirements of the Annexure to Section 3 of the 
General Safety Regulations.  All Vendor-Partners with more than five (5) employees shall supply their own 
first aid box.  Vendor-Partners with more than ten (10) employees shall have a trained and certified First 
Aider on site at all times. 
 
Personal Protective Equipment (PPE) and Clothing 
 
The Principal Vendor-Partner shall ensure that all workers are issued with and shall wear hard hats, 
protective footwear and overalls as well as any other necessary PPE as set out in Section 2.3 of the General 
Safety Regulations.  Vendor-Partners are encouraged to provide reflective vests for all their staff. The 
Principal Vendor-Partner and all Vendor-Partners shall make provision and keep adequate quantities of 
SABS approved PPE on site at all times.  This shall include necessary safety gear for visitors. The Principal 
Vendor-Partner shall clearly outline procedures to be taken when PPE or Clothing is: 
 

• Lost or stolen; 

• Worn out or damaged. 

• Issued to temporary labour or staff. 
 
The above procedure applies to Vendor-Partners and their Sub-Vendor-Partners, as they are all Employers 
in their own right. 
 
Occupational Health and Safety Signage 
 
The Vendor-Partner shall provide adequate on-site OHS signage.  This should include but is not limited to: 
‘no unauthorised entry’, ‘report to site office’, ‘site office’, ‘beware of overhead work’, ‘hard hat area’.  Signage 
shall be posted up at all entrances to site as well as on site in strategic locations e.g., access routes, 
stairways, entrances to structures and buildings, scaffolding, and other potential risk areas/operations. These 
signs shall be in accordance with the requirements of the General Safety Regulations as amended. 
 
8: HEALTH AND SAFETY FILE 
 
The Principal Vendor-Partner shall in terms of Construction Regulation 7(1)(b) maintain a Health and Safety 
File on site at all times. The Health and Safety File is a file or other permanent record containing information 
on aspects of the construction project - which will be necessary to ensure the health and safety of any person 
who may be affected by the construction work.  
 
The Principal Vendor-Partner shall ensure that all other Vendor-Partners open similar files in accordance 
with the Regulations. 
 
The Principal Vendor-Partner shall appoint a suitably qualified person to prepare the Health and Safety File 
and to keep it up to date for the duration of the contract. The Health and Safety file shall include at least the 
following information: 
 

• All Documents as required by the Act and Regulations 

• All reports of inspections and audits 

• All non-conformity reports 

• All working drawings, calculations and design where applicable  

• Detailed list of sub-Vendor-Partners with contact details 
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• List of all hazardous materials used and stored on site with Data Sheets and Materials Hazard Data 
sheets 

• All Hazard Identification and Risk Assessments carried out for the project 

• All Health and Safety Plans for the project. 

• All method statements 

• Minutes of all relevant meetings 

• Incident records, including investigations and results 

• Record of all appointments under the Regulations 
 
Annexure B is a list of the records to be kept on site.  
 
The Health & Safety File shall be handed over to the Client on completion of the contract. It must contain all 
the documentation as set out above, or as instructed, as well as any handed to the Principal Vendor-Partner 
by any Vendor-Partners together with a record of all drawings, designs, materials used and other similar 
information concerning the completed project. 
 
9: RISK ASSESSMENT 
 
Before commencement of any construction work during the construction period, the Principal Vendor-Partner 
shall have a risk assessment performed and recorded in writing by a competent person. (Refer Regulation 
9 of the Construction Regulations 2014). 
 
Risk is a measure of the likelihood that the harm from a particular hazard will be realised, taking into account 
the possible severity of the harm. Harm to people includes death, injury (permanent or temporary), physical 
or mental health or any combination thereof. Risk management in health and safety includes the identification 
of hazards, assessing risks, taking action to eliminate or reduce the risk, monitoring the effectiveness and 
performing regular reviews of the entire process. The Principal Vendor-Partner shall compile method 
statements to address or handle the following: 
 

• Hazards particulars to the contract 

• Identify what could go wrong and how 

• Identify the likelihood of this happening 

• Identify the persons at risk 

• Identify the extent of possible harm 

• Eliminating or reducing this risk 

• A monitoring plan 

• A review plan 
 
Vendor-Partners must ensure that all Subcontractors conduct risk assessments for their scope of work as 
well. All risk assessments shall be updated and re-evaluated with any extra works or with any change to the 
scope of the works. 
 
The risk assessment shall identify and evaluate the risks and hazards that may be expected during the 
execution of the work under the contract, and it shall include a documented plan of safe work procedures to 
mitigate, reduce or control the risks and hazards identified.  
 
The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer, 
Subcontractors, employees, trade unions and health and safety committee members, and must be monitored 
and reviewed periodically by the Vendor-Partner. 
 
10: ARRANGEMENTS FOR MONITORING AND REVIEW 
 
The Client and/or Agent will conduct a Monthly, or at greater frequency, Audit to audit compliance with 
Construction Regulation 5(1)(n) and (o) to ensure that the Vendor-Partner has implemented and is 
maintaining the agreed and approved OH&S Plan. Annexure C will be used as format when conducting the 
audit. 
 
The Client reserves the right to conduct other ad hoc audits and inspections as deemed necessary. 



 

Annexures Part C5 P a g e  | 9 

 

 
A representative of the Vendor-Partner must accompany the Client on all audits and inspections and may 
conduct his own audit/inspection at the same time. Each party will, however, take responsibility for the results 
of his own audit/inspection results. 
 
11: MEASUREMENT AND PAYMENT 
 
The Vendor-Partner shall ensure that the sum of the amounts of the four items shall not be less than 1% of 
the Work Value of the Tender (Total: Schedule A). 
 
Item                                                                                                                                                 Unit 
 
C11.01 Vendor-Partner’s initial obligations in respect  
                    of the Occupational Health and Safety Act  
                    and Construction Regulations…………………………………………………………....lump sum 
 
The full amount will be paid in one instalment only once:- 
 
(a) The Vendor-Partner has notified the Provincial Director of the Department of Labour in writing of the 
project. 
(b) The Vendor-Partner has made the required initial Appointments of Employees and Sub-Vendor-
Partners. 
(c) The Client has approved the Vendor-Partner’s Health and Safety Plan. 
(d) The Vendor-Partner has set up his Health and Safety File. 
 
Item                                                                                                                                                 Unit 
 
C11.02 Vendor-Partner’s time-related obligations in respect  
                    of the Occupational Health and Safety Act and  
                    Construction Regulations……………………………………………………………………..month 
 
The tendered rate shall represent full compensation for that part of the Vendor-Partners general obligations 
in terms of the Occupational Health and Safety Act and the Construction Regulations which are mainly a 
function of time. The sum will be paid per month only after payment for item C11.01 has been made.  This 
item shall also cover all updates of the files, plans and reports associated with the Occupational Health and 
Safety Act and the Construction Regulations. 
 
Item                                                                                                                                                 Unit 
 
C11.03  Provision of full time Construction Safety Officer ………………………………………..month 
 
The tendered sum shall include for the cost of a construction safety officer on a full time basis, his overheads, 
transport and all others items necessary for the proper carrying out of his duties. If a part time safety officer 
is appointed then the amount tendered will be prorated according to the amount of time spent on the project. 
 
Item                                                                                                                                                Unit 
 
C11.04 Submission of the Health and Safety File ……………………………………………..lump sum 
 
This amount will be paid only once the Vendor-Partner has met all his obligations in respect of the 
Occupational Health and Safety Act and the Construction Regulations and has submitted his Health and 
Safety File complete as envisaged on this specification to the Client’s satisfaction. This must be done prior 
to the issue of a Certificate of Completion. 
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RECORDS TO BE KEPT ON SITE 
 

ITEM CR RECORD TO BE KEPT 
RESPONSIBLE 

PERSON 

1. 4(1) 
Notification to Provincial Director – Annexure A Available on 
site 

Vendor-Partner 

2. 4(1)(m) 
Copy of Principal Vendor-Partner’s Health & Safety Plan 
Available on request 

Client (Vendor-
Partner) 

3. 7(1)(d) 

Copy of Principal Vendor-Partner’s Health & Safety Plan 

As well as each Vendor-Partner’s Health & Safety Plan 

Available on request 

Principal Vendor-
Partner 

4. 7(2)(b) 

Health & Safety File opened and kept on site (including all 
documentation-required i.t.o. OHSA & Regulations 

Available on request 

Vendor-Partner 

5. 7(1)(e) 

Consolidated Health & Safety File handed to Client on 
completion of Construction work. 

To include all documentation required i.t.o. OHSA & 
Regulations and records of all drawings, designs, materials 
used and similar information on the structure. 

Vendor-Partner 

6. 7(1)(f) 

Comprehensive and Updated List of all Vendor-Partners on 
site, the agreements between the parties and the work being 
done 

Included in Health & Safety file and available on request 

Vendor-Partner 

7. 8(5) 
Keep record on the Health & safety File of the input by 
Construction Safety Officer [CR 6(6)] at design stage or on the 
Health & Safety Plan 

Vendor-Partner 

8. 9(6) 
Risk Assessment 

Available on site for inspection 
Vendor-Partner 

9. 7(7) Proof of Health & Safety Induction Training 
Every Employee on 

site 

10. 10(3) 
Construction Manager [CR 8(1)] has latest updated version of 
Fall Protection Plan [CR 10(1)] 

Vendor-Partner 

11. 9(2)(b) 
Inform Vendor-Partner in writing of dangers and hazards 
relating to construction work 

Designer of Structure 

12. 11(1)(c) 
All drawings pertaining to the design of structure 

On site available for inspection 
Vendor-Partner 

13. 
11(2)(a) 
and (b) 

Record of inspection of the structure [First 2 years – once 
every six (6) months, thereafter yearly] 

Owner of Structure 

14. 
11(2)(c) 
and (d) 

Maintenance records – safety of structure 

Available on request 
Owner of Structure 

15. 12(3)(c) 

Drawings pertaining to the design of formwork/support work 
structure 

Kept on site, available on request 

Vendor-Partner 

16. 13(2)(h) 
Record of excavation inspection 

On site available on request 
Vendor-Partner 

17. 17(11) 
Suspended Platform inspection and performance test records 

Kept on site available on request 
Vendor-Partner 

18. 19(8)(c) 
Material Hoist daily inspection entered and signed in record 
book kept on the premises 

Vendor-Partner 

19. 19(8)(d) Maintenance records for Material Hoist Vendor-Partner 
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ITEM CR RECORD TO BE KEPT 
RESPONSIBLE 

PERSON 

Available on site 

20. 18(9) 
Records of Batch Plant maintenance and repairs 

On site available for inspection 
Vendor-Partner 

21. 19(2)(g)(
ii) 

Issuing and collection of cartridges and nails or studs 
(Explosive Powered Tools) recorded in register – recipient 
signed for receipt as well as return 

Vendor-Partner 

22. 21(1)(d) Findings of daily inspections (prior to use) of Construction 
Vehicles and Mobile Plant 

Vendor-Partner 

23. 22(d) Record of temporary electrical installation inspections [once a 
week] and electrical machinery [daily before use] in a register 
and kept on site 

Vendor-Partner 

24  Copies of all appointments made in regard to safety 
supervisors and inspectors 

Vendor-Partner 

 
HAZARDOUS TASK IDENTIFICATION 

 
(The list given is not inclusive and other hazardous tasks may be identified as the construction  
progresses) 

 

MAIN TASK SUB TASK 

ACCOMMODATION OF TRAFFIC Clashes between Airport Fire and Safety traffic and 
construction work 

 Dust (from jet blast) 

 Traffic speed 

 Provision of safety equipment 

 Working next to air traffic (noise and jet blast) 

 Erection of signage and barricades 

  

EXCAVATING By manual labour 

 By excavating equipment e.g. Milling Machine 

 Excavating duct slots by electrical/pneumatic breakers 

  

ELECTRICAL Working with generators and lighting 

 Temporary installations 

 Dealing with services provided by others 

  

FIRE  Use and placement of fire extinguishers 

 Fire fighting 

 Gas Screed heaters 

 Hand held gas burners 

 Notification of Fire & Safety 

  

MISCELLANEOUS Site Establishment 

 Housekeeping 

 General storage 

 Movement of equipment 

 Use of personal transport 

  

WORKSHOPS Use of small electrical tools 

 Gas and Flame Cutting 
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MAIN TASK SUB TASK 

Materials safety date sheets as required Lubricants 

 Cement and cement bags 

 Road lime and lime bags 

 Flammable materials 

 Gas bottles 

  

ANY OTHER DANGEROUS ACTIVITIES 
IDENTIFIED BY THE VENDOR-PARTNER 

 

To be added by the Vendor-Partner at tender stage a) 

 b) 

 c) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MAIN TASK SUB TASK 

 Welding 

 Use of general workshop equipment 

 Tyre repair 

 Use of jacking and lifting apparatus 

  

HAZADOUS MATERIALS Petrol 

 Diesel 

 Jet A1 

Avgas 100 
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Part C5: Annexures 
 

C5.2 Annexture B: ACSA Construction 
Environment Management Plan – EMS 050 

 
1.  Background 
 
The purpose of this Environmental Management Plan (EMP) is to co-ordinate mitigation, rehabilitation, and 
monitoring measures of construction projects at ACSA airports such that environmental pollution and risks 
are minimized as far as possible. 
 
This EMP is provided to Vendor-Partners at the tender stage to ensure all costs associated with this EMP 
can be appropriately costed. 
 
2.  Organisational Structure 
 
It is essential that an organisational structure is established early in the construction phase of the project and 
that all parties concerned accept the structure. This identifies the responsibilities and the authority of the 
ACSA Project Leader, design team, Project Manager (PM), consulting engineers and the numerous Vendor-
Partners and sub-Vendor-Partners. 
 
Responsibility for the application of the construction phase EMP for the project starts with ACSA’s Project 
Leader. The ACSA Project Leader will devolve this responsibility to the designated and appointed Project 
Manager to assume this task within his or her portfolio, who will in turn issue conformance instructions to the 
Vendor-Partner(s). The Vendor-Partner(s) will appoint an Environmental Responsible Person who will 
ensure that the requirements of the EMP are implemented by monitoring and auditing the performance of 
the Vendor-Partner. ACSA’s AEMR (Airport Environmental Management Representative) shall play an 
oversight role and report on overall EMP compliance to the ACSA Project Leader. 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

ACSA Project 
Leader 

ACSA Appointed 
Project Manager 

Vendor-Partner 

Vendor-Partner’s 
Environmental 

Responsible Person 

ACSA AEMR Project 
Engineers 
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2.1  ACSA Project Leader 
 
This is an ACSA employee ultimately responsible for the overall success of a project. This person could be 
within the Commercial, Maintenance & Engineering, Projects or Airport Planning Department. 

 
2.2  Project Manager (PM) 
 
The PM is responsible for ensuring that on-site activities are undertaken in accordance with the requirements 
of the EMP. The PM will thus need to ensure that: 
 

• This EMP is included in the contracted agreements issued to the Vendor-Partner(s) 

• Environmental Method statements requested by ACSA’s AEMR are provided prior to construction 

• Corrective action is implemented as required 

• Appropriate records and information regarding compliance with the EMP requirements are 
maintained and made available to the AEMR 

• Instructions as required by the AEMR are issued to the relevant Vendor-Partner 
 
2.3  Vendor-Partner 

 

• The Vendor-Partner shall ensure that all employees, sub-Vendor-Partners, suppliers, etc. are fully 
aware of and comply with the environmental issues and requirements detailed in this EMP 

• The Vendor-Partner shall liaise closely with their Environmental Responsible Person and PM and 
will ensure that works on site are conducted in accordance with this EMP 

• The Vendor-Partner is to have a copy of the EMP on site and be familiar with its contents 

• The Vendor-Partner must ensure that all employees (permanent and temporary) and all sub-Vendor-
Partners that work on the site for longer than two days, receive Environmental Awareness Training 
prior to commencing work on site 

• The Vendor-Partner shall appoint an Environmental Responsible Person in writing, and will forward 
this appointment to ACSA’s AEMR 

• Prior to construction commencement, the Vendor-Partner shall draft and submit written 
environmental method statements to ACSA’s AEMR for approval, covering those activities which are 
identified (in this document and/or by the AEMR), as being potentially harmful to the environment. 
 

Environmental Method Statements indicate how compliance shall be achieved and environmental risk will 
be mitigated. The environmental method statement shall state clearly: 
 

• Timing of activities 

• Materials to be used 

• Equipment and staffing requirements 

• The proposed construction procedure designed to implement the relevant environmental 
specifications 

• The system to be implemented to ensure compliance with the above; and 

• Other information deemed necessary by the AEMR and Environmental Responsible Person.  
 
Method statements shall be submitted at least five working days prior to expected commencement of work 
on an activity, to allow the AEMR time to study and approve the method statement. The Vendor-Partner shall 
not commence work on that activity until such time as the method statement has been approved in writing 
by the AEMR. 
 
Due to changing circumstances, it may be necessary to modify method statements. In such cases, the 
proposed modifications must be indicated and agreed upon in writing between the AEMR and Environmental 
Responsible Person. The AEMR and Environmental Responsible Person must retain records of any 
amendments and ensure that the most current version of any method statement is being used. 
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2.4  Vendor-Partner’s Environmental Responsible Person 
 
The Vendor-Partner shall appoint / designate an environmental responsible person to liaise with ACSA’s 
AEMR and ensure that the requirements set out in this EMP are implemented. The Environmental 
Responsible Person shall: 
 

• Develop a system to ensure that the EMP and Environmental Method Statements are effectively 
implemented; 

• Audit this system so that he/she can demonstrate to the AEMR that the EMP and Environmental 
Method Statements are being effectively implemented; 

• Ensure that Vendor-Partners staff, sub-Vendor-Partners, suppliers etc. are aware of their 
requirements in terms of the EMP and that they adhere to the EMP. 

• Ensure that responsible persons for sub-Vendor-Partners or sub-Vendor-Partners are designated to 
carry out the requirements of the EMP and Environmental Method Statements; 

• Have sufficient authority to issue site instructions to the Vendor-Partners staff on their site. 

• Ensure that the Vendor-Partner and his Subcontractors and his employees have received the 
appropriate environmental awareness training before commencing on site.  

• Meet with the Vendor-Partner to discuss the implementation of and non-conformances with this 
document.  

• Identify appropriate corrective action if non-compliance occurs or unforeseen environmental issues 
arise that require environmental management action. 

• Keep a register of major incidents (spills, injuries, complaints, legal transgressions, etc.) and other 
documentation related to the EMP. 

• Issue stop orders when required. 

• Report to ACSA’s AEMR any problems (or complaints) related to conformance with this document 
which cannot first be resolved in co-operation with the Vendor-Partner and/or his Subcontractors. 

• Assist in finding environmentally acceptable solutions to construction problems. 
 

2.5  ACSA’s AEMR shall: 
 

• Request, review and approve environmental method statements from the Vendor-Partner.  

• Undertake regular inspections (at least monthly, and more frequently at the AEMR’s discretion) of 
the site in order to check for compliance with method statements as well as specifications outlined 
in this EMP. 

• Provide an audit report to the ACSA Project Leader. 
 
3.  Environmental Specifications 
 
3.1  Location of camp and depot 
 

• The Vendor-Partner’s Camp and Materials Storage Area shall be located at a position approved by 
the AEMR. No site staff other than security personnel shall be housed on site. 

• The Vendor-Partner shall provide water and/or washing facilities at the Vendor-Partner’s Camp for 
personnel. 

• The Vendor-Partner’s Camp and Materials Storage Area shall be kept neat and tidy and free of litter. 
 

3.2  Demarcation of the site & access 
 
It is important that activities are conducted within a limited area to facilitate control and to minimise the impact 
on the existing natural environment, existing tenants, and other construction activities in the vicinity and 
public thoroughfares. 
 
The Vendor-Partner shall demarcate the boundaries of the site in order to restrict his construction activities 
to the site. The Vendor-Partner shall ensure that all his plant, labour and materials remain within the 
boundaries of the site.  Failure to do so may result in the Vendor-Partner being required to fence the 
boundaries of the site at his own expense to the satisfaction of the AEMR.  
 
Security and access to the site must be controlled at all times. 



 

Annexures Part C5 P a g e  | 4 

 

 
3.3  Traffic control & safety 
 
Traffic control and safety shall be done in accordance with the South African Traffic Safety Manual, with the 
relevant signs, flagmen, barriers, etc. being provided at the various access points. Traffic control shall be 
done in co-operation with local traffic officials. All laws and regulations applicable on the public road system 
are enforceable on the construction site. Due to the activities involved in the construction phase, trucks and 
other related vehicles will be using the roads leading to the site. These vehicles will need to be roadworthy 
and abide by the speed limits. The Environmental Management Plan for the construction phase should 
monitor the impact on current traffic by additional construction vehicles to ensure noise, safety and dust 
issues are kept to a minimum. 

 
3.4  Ablution facilities 
 
The Vendor-Partner shall provide the necessary ablution facilities for all his personnel. 
 
Chemical toilets shall be provided, with a minimum of one toilet per 15 persons.  Toilets shall be easily 
accessible and shall be transportable.  The toilets shall be secured to prevent them from blowing over and 
shall be provided with an external closing mechanism to prevent toilet paper from being blown out. Toilet 
paper dispensers shall be provided in all toilets. Toilets shall be cleaned and serviced regularly by a reputable 
toilet servicing company. Toilets shall be emptied before long weekends and builders’ holidays. 
 
The Vendor-Partner shall ensure that chemicals and/or waste from toilet cleaning operations are not spilled 
on the ground at any time. Should there be repeated spillage of chemicals and/or waste (i.e., more than 
three incidents), the Vendor-Partner shall be required to place the toilets on a solid base with a sump at his 
own expense. Accumulations of chemicals and waste will have to be removed from the site and disposed at 
an approved waste disposal site or sewage plant.  
 
Abluting anywhere other than in the toilets shall not be permitted. Repeated use of the veld or other areas 
for ablution purposes (i.e. more than three incidents) may result in the guilty party being given a spot fine. 
The Vendor-Partner shall also be responsible for cleaning up any waste deposited by his personnel. 
 
3.5  Domestic wastewater 
 
Wastewater from any other ablution or kitchen facilities on site shall be discharged into a suitable 
conservancy tank.  The Vendor-Partner shall be responsible for ensuring that the system continues to 
operate effectively throughout the project and that the conservancy tank is emptied as required during the 
project.  The Vendor-Partner shall employ a suitable qualified sub-Vendor-Partner or the local authority to 
empty the conservancy tank. 
 
3.6  Environmental training 
 
According to the National Environmental Management Act (107 of 1998), any costs incurred to remedy 
environmental damage shall be borne by the person responsible for that damage; it is therefore critical that 
the Vendor-Partners read and understand the requirements of this document and any succeeding documents 
pertaining to environmental requirements before construction commences. It is a requirement of the act that 
everyone takes reasonable measures to ensure that they do not pollute the environment. Reasonable 
measures include informing and educating employees about the environmental risks of their work and 
training them to operate in an environmentally acceptable manner. 
 
Training is fundamental to the successful implementation of the EMP. All personnel whose work may result 
in an impact on the environment must receive appropriate training in the environmental procedures to be 
followed. In this regard, the following must be fulfilled:  
 

• All personnel working on the construction site must attend an environmental awareness training 
workshop conducted by the Environmental Responsible Person prior to commencing work on site. 
The purpose of the workshop is to provide staff with the information they require to enable them to 
meet the requirements of the EMP. The Environmental Responsible Person may call upon the 



 

Annexures Part C5 P a g e  | 5 

 

services of a specialist environmental education translator should this be required. Vendor-Partners, 
sub-Vendor-Partners and all their staff must attend. 

• The Environmental Responsible Person shall keep a register of all personnel attending the 
environmental awareness training workshops; attendance records must be filed and available on 
site. 

•  

• All staff must be trained in emergency response procedures; attendance records must be filed and 
available on site. 

• Environmental awareness posters are to be displayed on site. Environmental ‘do’s and don’ts’ must 
be clearly illustrated. The posters shall use pictures to convey the intended message and any 
explanatory text will be in English and the local dialect. 

 
3.7  Solid waste management 
 

• Solid waste includes construction debris (e.g., packaging materials, timber, cans etc.) waste and 
surplus food, food packaging etc. 

• The Vendor-Partner shall institute an on-site waste management system that is acceptable to the 
AEMR in order to prevent the spread of refuse within and beyond the site. The Vendor-Partner is 
reminded that wind velocities on the construction site can be extremely high.  

• All waste shall be collected and contained immediately. The Vendor-Partner shall institute a weekly 
clean-up of the site. This daily/weekly clean up shall be for the Vendor-Partner’s account. 

• The Vendor-Partner shall not dispose of any waste and/or construction debris by burning or burying.  
The use of waste bins and skips is essential. The bins shall be provided with lids and an external 
closing mechanism to prevent their contents from blowing out. The Vendor-Partner shall ensure that 
all waste is deposited by his employees in the waste bins for removal by the Vendor-Partner. Bins 
shall not be used for any purposes other than waste collection and shall be emptied on a regular 
basis. All waste shall be disposed of off-site at approved landfill sites. 

 
Waste generated at the construction camps shall be separated into recyclable and non-recyclable waste, 
and shall be separated as follows: 
 

• Hazardous waste (including used oil, diesel, petrol tins, paint, bitumen, etc.);  

• Recyclable waste (paper, tins, glass); 

• General waste; and 

• Reusable construction material 
 

Recyclable waste shall be deposited in separate skips/bins and removed off site for recycling. The Vendor-
Partner may wish to enter into an agreement with the surrounding communities and/or his staff with regard 
to the collection and sale of recyclable and reusable materials.  
 
Hazardous waste, including waste oil and other chemicals (e.g. paints, solvents) shall be stored in (an) 
enclosed area(s), and shall be clearly marked. If deemed necessary by the Environmental Responsible 
Person, the Vendor-Partner shall obtain the advice of a specialist waste expert concerning the storage of 
hazardous waste. Such waste shall be disposed of off-site by a specialist waste Vendor-Partner, at a licensed 
hazardous waste disposal site. The Vendor-Partner shall keep documentary proof of the safe disposal of all 
waste, which will be available for audit at all times and will also include the waste type and volume.  
 
The Vendor-Partner is advised that spot fines for littering have been included in this document.  Offenders 
found littering will be liable for the spot fine. 
 
3.8  Protection of fauna and flora 
 
All fauna and flora (unless alien) within and around the site shall be protected. Birds and animals shall not 
be caught or killed by any means, including poisoning, trapping, shooting or setting of snares. 
 
3.9  Protection of archaeological and palaeontological sites 
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If any possible palaeontological/archaeological material is found during excavations, the Vendor-Partner 
shall stop work immediately and inform the AEMR. The AEMR will inform the South African Heritage 
Resource Agency (SAHRA) and arrange for a palaeontologist/archaeologist to inspect, and if necessary 
excavate, the material, subject to acquiring the requisite permits. 
 
3.10 Water pollution prevention & management 
 
The Vendor-Partner shall prevent pollution of surface or underground water and shall comply with the Water 
Act, 36 of 1998, and any other national, provincial and local legislation regarding the prevention of water 
pollution, including the pollution of groundwater and any wetland on site. 
 
The Vendor-Partner must ensure that all reasonable precautions are taken to prevent the pollution of the 
ground and water resources as a result of site activities. Ground contamination may hinder or prevent the 
re-establishment of natural vegetation. The Vendor-Partner shall keep the necessary materials and 
equipment on site to deal with ground spills of any of the materials used or stored on site. 
 
The Vendor-Partner shall ensure that no oil, petrol, diesel, etc. is discharged onto the ground. Pumps and 
other machinery requiring oil, diesel, etc. that is to remain in one position for longer than two days shall be 
placed on drip trays. The drip trays shall be emptied regularly and the contaminated water disposed of off-
site at a facility capable of handling such wastewater. Drip trays shall be cleaned before any possible rain 
events that may result in the drip trays overflowing, and before long weekends and holidays. 
 
Stormwater and/or groundwater may accumulate on site during the construction period and there is the 
potential for this water to be contaminated as a result of construction procedures. The Vendor-Partner shall 
ensure that this water does not become contaminated. Contaminated water (e.g. cement washings, waste 
water from ablution or kitchen facilities etc.) shall be collected in a conservancy tank, removed from the site 
and disposed of in a manner approved by the AEMR. 
3.11 Stormwater control 
 
Vendor-Partners shall take reasonable measures to prevent erosion resulting from a diversion, restriction or 
increase in the flow of stormwater caused by the presence of their works, operations and activities. Any 
stormwater collected in bunded areas containing oils, fuels, chemicals or other potentially polluting 
substances shall be pumped out of the bund, collected in a suitable container and removed from the site for 
appropriate disposal.  
 
Vendor-Partners shall provide adequate control measures to prevent stormwater damage and erosion during 
construction. Control measures should include the control by sumps and adequate pumping of water ingress 
into trenches below the water table. Stormwater should also be directed into attenuation ponds wherever 
possible. All methods of stormwater control during the construction phase are to be agreed and approved by 
the AEMR. 
 
Berms and existing stormwater drainage systems shall be used to prevent surface run-off from entering site 
excavations. 
 
3.12 Water resource management 
 
Water is a scarce resource and shall be conserved wherever possible. The Vendor-Partner shall not waste 
water (e.g., water areas excessively etc.). All leaking water pipes are to be repaired or replaced immediately. 
The Vendor-Partner shall provide all drinking water and water for construction purposes. Water shall not be 
used unnecessarily. 
 
3.13 Pollution prevention and remediation 
 
The Vendor-Partner must ensure that all reasonable precautions are taken to prevent the pollution of the 
ground and water resources as a result of site activities. Pollution could result from the release, accidental 
or otherwise, of contaminated runoff from construction camps, discharge of contaminated construction water, 
chemicals, oils, fuels, sewage, run off from stockpiles, solid waste, litter, etc. 
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The first activity to be undertaken once a spill occurs is to terminate the source of the spill and contain the 
polluted area. 
 
All fuel, oil or hydraulic fluid spills are to be reported to the Project Manager/ Engineer, Environmental 
Responsible Person and AEMR so that appropriate clean-up measures can be implemented. 
 
The Vendor-Partner shall keep the necessary materials and equipment on site to deal with ground spills of 
any of the materials used or stored on site. Sufficient quantities of suitable hydrocarbon absorbent or 
remediation materials must be present on site at all times. Absorbent “spill-mop-up” products need to be on 
hand – Enretech, Spillsorb or Drizit type products should be investigated for these purposes. 
 
Concrete-mixing equipment (mixers and the like) shall not be discharged overland. Such water shall be 
collected in a conservancy tank, removed from the site and disposed of in the correct manner. The Vendor-
Partner may consider reusing such water for washing other concrete equipment to minimise the amount 
required to be removed off site. 
 
The Vendor-Partner is advised that cement and concrete are regarded as highly hazardous to the natural 
environment on account of the very high pH of the material, and the chemicals contained therein. Therefore, 
the Vendor-Partner shall ensure that: 
 

• concrete is mixed on mortar boards, and not directly on the ground;  

• the visible remains of concrete, either solid, or from washings, are physically removed immediately 
and disposed of as waste. Washing the visible signs into the ground is not acceptable; and 

• all aggregate is also removed. 
 

Trucks delivering concrete shall not wash the trucks or the chutes on the site. All washing operations shall 
take place off site at a location where wastewater can be disposed of in the correct manner. 
 
3.14 Servicing/fuelling of construction equipment 
 
Servicing and fuelling should preferably occur off site.   
 
However, if these activities occur on site, the Vendor-Partner shall ensure that all servicing of vehicles and 
equipment takes place in designated areas agreed upon by the AEMR. All waste shall be collected and 
disposed of off-site at an appropriately licensed landfill site. All equipment that leaks onto the ground shall 
be repaired immediately or removed. 
 
Similarly, no vehicles or machines shall be refuelled on site except at designated refuelling locations, unless 
otherwise agreed with the AEMR. The Vendor-Partner shall not change oil or lubricants anywhere on site 
except at designated locations, except if there is a breakdown or an emergency repair. In such instances, 
the Vendor-Partner shall ensure that he has Drizit pads (or equivalent) and/or drip trays available to collect 
any oil, fluid, etc. 
 
3.15 Fuels and Chemicals 
 
The Vendor-Partner shall take all reasonable precautions to prevent the pollution of the ground and/or water 
resources by fuels and chemicals as a result of his activities. 
 
The Vendor-Partner shall keep the necessary materials and equipment on site to deal with ground spills of 
any of the materials used or stored on site.  
 
The Vendor-Partner shall ensure that no oil, petrol, diesel, etc. is discharged onto the ground.  Pumps and 
other machinery requiring oil, diesel, etc. that is to remain in one position for longer than two days shall be 
placed on drip trays. The drip trays shall be emptied regularly and the contaminated water disposed of off-
site at a facility capable of handling such wastewater. Drip trays shall be cleaned before any possible rain 
events that may result in the drip trays overflowing, and before long week-ends and holidays.  
 
The Vendor-Partner shall remove all oil-, petrol-, and diesel-soaked sand immediately and shall dispose of 
it as hazardous waste. 
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Should the Environmental Responsible Person/AEMR and/or the relevant authorities deem it necessary to 
institute a programme for the removal of contaminated ground resulting from the non-compliance of the 
controls detailed above, these costs will be for the Vendor-Partner's account.  Remedial action shall be 
approved by the AEMR and relevant authorities, if appropriate. 
 
3.16 Fuel & Hazardous Materials Storage 
 
Vendor-Partners shall identify fuels and hazardous substances to be stored on the site and shall ensure that 
they know the effects of these substances on their staff and the environment. The Environmental 
Responsible Person shall keep a copy of a fuels and hazardous substance inventory which shall be available 
on site. 
 
Vendor-Partners shall ensure that the quantities of fuels and chemicals on site are appropriate to the 
requirements and are stored and handled so as to avoid the risk of spillage. All fuels, oils and chemicals 
shall be confined to a specific and secured area. These materials shall be stored in an area with a concrete 
or other impervious base, which is adequately bunded. The volume of the bund shall be two times the volume 
of the containers stored. Gas and fuel should not be stored in the same storage area, and any generators 
used on the site should also be placed on a bunded surface. 
 
The Vendor-Partner shall be responsible for securing any permits / certificates that may be required in 
respect of fuel storage from the local authorities.  
 
In addition, the following must be implemented: 
 

• All fuel stores must be equipped with a fire extinguisher; 

• Materials Safety Data Sheets must be available on site and filed accordingly. 

• No vehicle servicing may take place on the site. Servicing of equipment that uses hydrocarbon fuels, 
oils, lubricants and other hazardous chemicals may only take place in the site camp under conditions 
approved by the AEMR; 

• • All fuels are to be stored within a lined / demarcated area in the Site Camp. No refuelling is to 
take place outside of this demarcated area unless authorised by the Environmental Responsible 
Person. Note that filling machinery in the field (on site) from canisters should be cleared with the 
Environmental Responsible Person and both a “no leak” funnel / pump and one of the above 
mentioned absorption products must be on hand in the event of such refuelling taking place. 
 

3.17 Dust control 
 
The Vendor-Partner shall be responsible for the continued control of dust arising from his operations, through 
measures including, but not limited to, spraying of water on bare areas, rotovating straw bales into the soil 
surface and the scheduling of dust-generating activities to times when wind velocity is low. Overhead 
sprayers shall not be used in windy conditions, because too much water will be lost to evaporation. The use 
of water carts is preferred. 
 
3.18 Noise control 
 
The Vendor-Partner shall take all reasonable precautions to minimise noise generated on site as a result of 
his operations, especially when working in areas or on activities that may impact on neighbouring land users. 
 
The Vendor-Partner shall comply with the applicable regulations with regard to noise. 
 
The Environmental Responsible Person and/or AEMR may inform adjacent land users, tenants and 
communities about the possibility of noise pollution and the approximate duration of the problem. 
 
3.19 Emergency procedures 
 
The Vendor-Partner shall ensure that emergency procedures are set up prior to commencing work. 
Emergency procedures shall include, but are not limited to, fire, spills, contamination of the ground, accidents 
to employees, use of hazardous substances, etc. Emergency procedures, including responsible personnel, 
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contact details of emergency services, etc. shall be made available to all the relevant personnel and shall be 
clearly demarcated at the relevant locations around the site. 
 
The Environmental Responsible Person shall advise the Vendor-Partner, PM and AEMR of any emergencies 
on site, together with a record of action taken. 
 
3.19.1 Fires 
 
The Vendor-Partner shall take all the necessary precautions to ensure that fires are not started as a result 
of his activities on site and shall also comply with the requirements of the Occupational Health and Safety 
Act 85 of 1993. 
 
No open fires shall be permitted on or off site. Closed fires or stoves shall only be permitted at designated 
safe sites in the construction camps. Fires shall also not be permitted near any potential sources of 
combustion, such as fuel stores, stockpiles of plant material etc. 
 
The Vendor-Partner is advised that sparks generated during welding, cutting of metal or gas cutting can 
cause fires. Every possible precaution shall therefore be taken when working with this equipment near 
potential sources of combustion. Such precautions include having an approved fire extinguisher immediately 
available at the site of any such activities. 
 
The Vendor-Partner shall be liable for any expenses incurred by any organisations called to assist with 
fighting fires, and for any costs relating to the rehabilitation of burnt areas. 
 
No smoking will be permitted on the site except for within a designated area in the site camp. Suitable 
firefighting equipment must be readily available in this area. 
 
The Vendor-Partner must ensure that the contact details of the nearest Fire Department are displayed on 
site (together with other emergency services) and that all persons involved with the project know the location 
of these numbers on site. 
 
4.  Site clearance and rehabilitation 
 
4.1  Removal of topsoil 
 
Following removal of vegetation from the site, all topsoil shall be removed (up to a maximum of 30 cm depth) 
and stockpiled for re-use in subsequent rehabilitation and landscaping activities. The stockpiles shall not be 
higher than 2 m in order to minimise composting. The stockpiles of topsoil shall be located in an area agreed 
with the AEMR. 
 
4.2  Stabilisation of steep slopes 
 
The disturbance of steep slopes, for example by the removal of vegetation, may result in slope instability and 
erosion by rain and surface run off. The Vendor-Partner shall ensure that slopes that are disturbed during 
construction are stabilised to prevent erosion occurring. Any erosion that does occur must be reinstated at 
the Vendor-Partner’s cost. 
 
4.3  Rehabilitation 
 
The Vendor-Partner shall be responsible for rehabilitating any areas cleared or disturbed for construction 
purposes that are to be incorporated into open space or buffer zones, as well as all spoiling. The Vendor-
Partner shall revegetate such areas in accordance with the specification provided below. 
 
The Vendor-Partner shall stabilise, by straw rotovation or other, any areas that are cleared or disturbed for 
construction purposes which are not going to be incorporated into open space or buffer zones (i.e. areas that 
will be subsequently developed by another party). 
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All construction equipment and excess aggregate, gravel, stone, concrete, bricks, temporary fencing and the 
like shall be removed from the site upon completion of the work. No discarded materials of whatsoever nature 
shall be buried on the site or on any other land not owned by ACSA. 
 
4.4  Landscaping and preparation for re-vegetation 
 
Areas that require reshaping shall be cut, filled and compacted so as to follow the contours of the surrounding 
landscape. Topsoil removed from the area initially shall be replaced. Care must be taken not to mix the 
topsoil with the subsoil during shaping operations. Should a crust form on the soil before revegetation is 
commenced, the Vendor-Partner shall, at his own cost, loosen the crust by scarifying to a depth of 150 mm. 
 
5.  Management and monitoring 
 
This section focuses on the systems and procedures required to ensure that the environmental specifications 
are effectively implemented. Emphasis is on monitoring and penalties, aimed at ensuring compliance with 
this document. 
 
5.1  General inspection monitoring and reporting 
 
The Environmental Responsible Person shall: 
 

• Inspect the site on a daily basis to ensure that the environmental specifications are adhered to. 

• Maintain a record of major incidents (spills, impacts, complaints, legal transgressions etc.) as well 
as corrective and preventive actions taken.  

• Conduct regular internal audits (at least weekly) to ensure that the system for implementation of the 
EMP is operating effectively and keep records of these audits. 

• Conduct monthly meetings for the duration of the project. These will be attended by the 
Environmental Responsible Person, Vendor-Partners Resident Engineers and sub-Vendor-Partner 
representatives, and will be minuted and available for audit. The agenda will cover compliance with 
the EMP and environmental method statements, results of audits, non-compliances and corrective 
and preventative actions with agreed dates, and environmental queries. 

 
5.2  Penalties 
 
Penalties may be imposed by the AEMR on Vendor-Partners who are found to be infringing these 
specifications. The Vendor-Partner shall be advised in writing of the nature of the infringement and the 
amount of the penalty. The Vendor-Partner shall determine how to recover the fine from the relevant 
employee and/or sub-Vendor-Partner. The Vendor-Partner shall also take the necessary steps (e.g., training) 
to prevent a recurrence of the infringement and shall advise the AEMR accordingly.  
 
The Vendor-Partner is also advised that the imposition of penalties does not replace any legal proceedings 
the Council, authorities, land owners and/or members of the public may institute against the Vendor-Partner.  
 
Penalties may range between R200.00 and R20, 000.00, depending upon the severity of the infringement. 
The decision on how much to impose will be made by the AEMR and will be final. In addition to the penalty, 
the Vendor-Partner shall be required to make good any damage caused as a result of the infringement at 
his own expense. 
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A preliminary list of infringements for which penalties will be imposed is as follows: 
 

• Moving outside the demarcated site boundaries; 
• Littering of the site and surrounds; 
• Burying waste on site and surrounds; 
• Smoking in the vicinity of fuel storage and filling areas and in any other areas where 

flammable materials are stored/used; 
• Making fires outside designated areas; 
• Defacement of natural features; 
• Spillage onto the ground of oil, diesel, etc.; 
• Picking/damaging plant material; 
• Damaging/killing wild animals; and 
• Additional fines as determined by the AEMR and added to this list. 

 
The AEMR may also order the Contractor via the ACSA Project Leader to suspend part or all 
the works if the Contractor repeatedly causes damage to the environment by not adhering to 
the EMP. The suspension will be enforced until the offending actions, procedure or equipment 
is corrected. No extension of time will be granted for such delays and all costs will be borne by 
the Contractor. 
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Part C5: Annexures 
 

C5.3 Annexture C: POPIA 

 

CONFIDENTIALITY AND DATA PROTECTION 

Save as provided in this clause  (Confidentiality and Data Protection), each Party shall, and shall 
procure that its Affiliate and their respective officers, directors, employees, agents, auditors and 
advisors shall, treat as confidential all information relating to the other Party or its Affiliates 
thereof or relating to their respective businesses that is of a confidential nature and which is 
obtained by that Party in terms of, or arising from the implementation of this Agreement, which 
may become known to it by virtue of being a Party, and shall not reveal, disclose or authorise 
the disclosure of any such information to any third party or use such information for its own 
purpose or for any purposes other than those related to the implementation of this Agreement. 

The obligations of confidentiality in this clause shall not apply in respect of the disclosure or use 
of such information in the following circumstances: 

• in respect of any information which is previously known by such Party (other 
than as a result of any breach or default by any Party or other person of any 
agreement by which such Confidential Information was obtained by such Party);  

• in respect of any information which is in the public domain (other than as a result 
of any breach or default by either Party); 

• any disclosure to either Party’s professional advisors, executive staff, board of 
directors or similar governing body who (i) such Party believes have a need to 
know such information, and (ii) are notified of the confidential nature of such 
information and are bound by a general duty of confidentiality in respect thereof 
materially similar to that set out herein; 

• any disclosure required by law or by any court of competent jurisdiction or by 
any regulatory authority or by the rules or regulations of any stock exchange; 

• any disclosure made by a Party made in accordance with that Party’s pursuit of 
any legal remedy; 

• any disclosure by a Party to its shareholders or members pursuant to any 

• reporting obligations that Party may have to its shareholders or members, 
provided that each such shareholder or member is notified of the confidential 
nature of such information and is bound by a general duty of confidentiality in 
respect thereof materially similar to that set out herein; 

In the event that a Party is required to disclose confidential information as contemplated in this 
clause, such Party will: 

• advise any Party/ies in respect of whom such information relates (the 
"Relevant Party/ies") in writing prior to disclosure, if possible;  

• take such steps to limit the disclosure to the minimum extent required to satisfy 
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such requirement and to the extent that it lawfully and reasonably can; 

• afford the Relevant Party/ies a reasonable opportunity, if possible, to intervene 
in the proceedings;  

• comply with the Relevant Party/ies’ reasonable requests as to the manner and 
terms of such disclosure; and 

• notify the Relevant Party/ies of the recipient of, and the form and extent of, any 
such disclosure or announcement immediately after it was made. 

Either Party may, by notice in writing, be entitled to demand the prompt return of the whole or 
any part of any confidential information supplied by it to the other Party, and each Party hereby 
undertakes to comply promptly with any such demand. 

In line with the provisions of Protection of Personal Information Act, No 4 of 2013 (POPIA), 
particularly section 20 and 21, the service provider (referred to as Operator in POPIA) shall 
observe the following principles when processing personal information on behalf of the Company 
(referred to as Responsible Party in POPIA): 

• the Service Provider shall only act on the Company’s documented instructions, 
unless required by law to act without such instructions; 

• the Service Provider shall ensure that its representatives processing the 
information are subject to a duty of confidence; 

• the Service Provider shall take appropriate measures to ensure the security of 
processing. The Service Provider shall ensure and hereby warrants that they 
have minimum IT and or physical security safeguard to protect personal 
information; 

• the Service Provider shall notify the Company immediately where there are 
reasonable grounds to believe that the personal information of a data subject 
has been accessed or acquired by any unauthorised person; 

• the Service Provider shall only engage a sub-operator with the Company’s prior 
authorisation and under a written contract; 

• the Service Provider shall take appropriate measures to help the Company 
respond to requests from data subjects to exercise their rights; 

• taking into account the nature of processing and the information available, the 
Service Provider shall assist the Company in meeting its POPIA obligations in 
relation to the security of processing, the notification of personal information 
breaches and data protection impact assessments; 

• the Service Provider shall delete or return all personal information to the 
Company (at the Company’s choice) at the end of the contract, and the service 
provider shall also delete existing personal information unless the law requires 
its storage; and 

• the Service Provider shall submit to audits and inspections. The Service Provider 
shall also give the Company whatever information it needs to ensure that the 
Parties meet their Section 20(1) obligations. 
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