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Teleprotection Document User Guide 
         
 
1. The teleprotection project scope (design) shall follow the scope of works template listed in the 

document 240-141828918, “Scope of Work Template for Teleprotection Projects”. This scope of 
work document shall adhere to the standards, 240-90353855, “Design Standard for 
Teleprotection Systems” and 240-103057370, “Application Design Standard for Teleprotection 
Systems”. The scope of works template for teleprotection shall be completed for each of the 
affected lines/feeders.  

2. The Teleprotection and Power Line Carrier (PLC) terminal equipment are ‘links’ and need to be 
compatible at both station ends. This means the equipment units at both station ends must be the 
same make and type.  

3. The position of Line Traps shall be allocated by Eskom Technology. The information listed in table 
1 shall be provided to Eskom for each feeder/line before the study can be completed. The 
information shall include the existing line as well as the new line or loop-in sections. Once all 
information is provided, 3 months is required to complete the Line Trap allocation study. 

4. The PLC frequency allocation shall be completed by Eskom Technology. The information listed in 
table 2 shall be provided before the study can be completed. Once all information is provided, 3 
months is required to complete the PLC frequency allocation.  
Important to note that the PLC frequencies can only be allocated after the Line Trap 
positions have been determined. 

5. The PLC terminal equipment, Line Matching Equipment (LMEs) and Line Traps require the 
allocated PLC frequencies before any of these equipment can be ordered. This is to ensure the 
correct equipment is ordered. 

6. The Teleprotection and PLC equipment installed in the cabinet/s shall comply with the standard 
240-75975613 “Standard for the Installation of Power Telecommunications Equipment”. 

7. Depending on specific project requirements, the Teleprotection (TPE) equipment can either be 
installed in the corresponding Protection cabinet or a separate Teleprotection cabinet. 

8. The X.21 circuits from Transmission Telecomms (TT) shall be detailed in TT’s SOW and shall be 
connected to the TPE equipment. 

9. The installation of the LME is detailed in the document 240-141828918, “Scope of Work Template 
for Teleprotection Projects” 

10. The installation of the Line Traps shall be detailed in the Substations scope of works document. 
11. For a 132kV line trap, a CC or CVT or post insulators will be required. The Line Trap, CC and/or 

CVT shall be detailed in the corresponding Substations scope of works document.  
12. The order of the 132kV CC or CVT or post insulator shall be checked by HV Plant to ensure 

compatibility with the Line Trap. Depending on the suppliers, an ‘adaptable plate’ might be 
required to be mounted on the CC/CVT/post insulator to allow the Line Trap to be fitted and 
installed correctly. This shall be detailed in the Substation scope of works document.  

13. The contractor shall note that the Teleprotection, PLCs and Fibre requirements are affected by 
Lines and Substations and therefore a commissioning plan should be developed to mitigate the 
associated risks. A ‘sequence of events for commissioning shall be drafted by the contractor and 
discussed with all disciplines as this could change the Teleprotection and Fibre SOW documents.  

14. If a bypass or underpass is to be used for commissioning/installation process, then there is a risk 
the PLC might be required to be ‘switched off’. This would result in Main 2 teleprotection not being 
available. This risk would need to be evaluated by the System Operator. 

15. The contractor shall supply, install, terminate and test the teleprotection units and/or Line Traps 
and/or LME and/or PLC equipment at both station ends. Since teleprotection and PLCs operate 
as a link, the commissioning technicians are required at both station ends at the same time. 
Therefore most probably two separate commissioning teams are required.  

16. Eskom approved equipment and suppliers are listed in the relevant proformas and are as follows: 
o LME:  Supplier – Hitachi Energy, LME (High Pass or Band Pass). 
o PLC:  Supplier – Hitachi Energy,  ETL 651 or ABB ETL 6101 PLCs.  
o Teleprotection Equipment: Supplier – Hitachi Energy, NSD 570  
o Line Traps:  

 Supplier – High Voltage Technologies, Trench Line Traps 
 U2: 132 kV, 2500A, 40kA, 0.2mH 
 S3H: 275 kV, 2500A, 50 kA, 0,5 mH - Heavy Creep (25mm/kV) 
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 S3HH: 275 kV, 2500A, 50 kA, 0,5 mH  LT - Extra Heavy Creep 
(31mm/kV) 

 Q1H: 400 kV, 2500A, 50 kA, 0,5 mH  LT - Heavy Creep 
(25mm/kV) 

 Q1HH: 400 kV, 2500A, 50 kA, 0,5 mH  LT - Extra Heavy Creep 
(31mm/kV) 

 Q3H: 400 kV, 2500A, 50 kA, 1,2 mH  LT - Heavy Creep 
(25mm/kV) 

 Q3HH: 400 kV, 2500A, 50 kA, 1,2 mH  LT - Extra Heavy Creepe 
(31mm/kV) 

 Q6H: 400 kV, 3150A, 50 kA, 0,5 mH  LT - Heavy Creep 
(25mm/kV) 

 Q6HH: 400 kV, 3150A, 50 kA, 0,5 mH  LT - Extra Heavy Creep 
(31mm/kV) 

 Q7H: 400 kV, 3150A, 63 kA, 0,5 mH  LT - Heavy Creep 
(25mm/kV) 

 Q7HH: 400 kV, 3150A, 63 kA, 0,5 mH  LT - Extra Heavy Creep 
(31mm/kV) 

 Q9H: 400 kV, 3150A, 63 kA, 1,2 mH  LT - Heavy Creep 
(25mm/kV) 

 Q9HH: 400 kV, 3150A, 63 kA, 1,2 mH  LT - Extra Heavy Creep 
(31mm/kV) 

 Q10H: 400 kV, 4000A, 63 kA, 0,5 mH  LT - Heavy Creep 
(25mm/kV) 

 Q10HH: 400 kV, 4000A, 63 kA, 0,5 mH  LT - Extra Heavy Creep 
(31mm/kV) 
 

 Supplier – Actom, Trench Line Traps 
 U4: 132 kV, 2500A, 40 kA, 0,5 mH  LT – (WITHOUT PI) 
 S8H: 275 kV, 3150A, 50 kA, 0,5 mH  LT - Heavy Creep 

(25mm/kV) 
 S8HH: 275 kV, 3150A, 50 kA, 0,5 mH  LT - Extra Heavy Creep 

(31mm/kV) 
 S9H: 275 kV, 3150A, 50 kA, 1,2 mH  LT - Heavy Creep 

(25mm/kV) 
 S9HH: 275 kV, 3150A, 50 kA, 1,2 mH  LT - Extra Heavy Creep 

(31mm/kV) 
 S10H: 275 kV, 4000A, 50 kA, 0,5 mH  LT - Heavy Creep 

(25mm/kV) 
 S10HH: 275 kV, 4000A, 50 kA, 0,5 mH  LT - Extra Heavy Creep 

(31mm/kV) 
 Q8H: 400 kV, 3150A, 50 kA, 1,2 mH  LT - Heavy Creep 

(25mm/kV) 
 Q8HH: 400 kV, 3150A, 50 kA, 1,2 mH  LT - Extra Heavy Creep 

(31mm/kV) 
 QB1H: 765 kV, 5000A, 50 kA, 0,5 mH  LT - Heavy Creep 

(25mm/kV) 
 QB1HH: 765 kV, 5000A, 50 kA, 0,5 mH  LT – Extra Heavy 

Creep (31mm/kV) 
 

 
 Supplier – MegaHVT, Arteche, Trench Line Traps 

 U5HH: 132 kV Post Insulators – Extra Heavy Creep (31mm/kV) 
  S1H: 275 kV, 2500A, 50 kA, 0,2 mH  LT - Heavy Creep 

(25mm/kV) 
 S1HH: 275 kV, 2500A, 50 kA, 0,2 mH  LT - Extra Heavy Creep 

(31mm/kV) 
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 S5H: 275 kV, 2500A, 50 kA, 1,2 mH  LT - Heavy Creep 
(25mm/kV) 

 S5HH: 275 kV, 2500A, 50 kA, 1,2 mH  LT - Extra Heavy Creep 
(31mm/kV) 
 

 
 

Table 1: Line Parameters 

 
Tower Type(s)  

Line Length (km)  

Line Voltage (kV)  

Phase Conductors (Type)  

Earth Conductors (Type)  

Number of Phase Conductors in Bundle  

Bundle Spacing (mm)  

Attachment Position (Horizontal (x) & Vertical (y)) 
for all 3 Phase Conductors (Red/White/Blue)  (m) 

 

Attachment Position (Horizontal (x) & Vertical (y)) 
for all Earth Conductors  (m) 

 

Sag Phase Conductors (if available) (m)  

Sag Earth Conductors (if available) (m)  

Number of Transpositions  

Transposition locations (km)  

Transposition Swap sequences  

Phasing drawing displaying the Line Phasing 
which corresponds to the substation phasing 
diagrams at both ends of the line. (Should be 
provided by Substations department) 

 

 

Table 2: Checklist for requesting PLC frequencies from PTM&C Telecomms 

 

Checklist of Required Information when requesting PLC Frequencies 

No
. 

Item Comments Check         
Y/N 

1 Powerline Network diagram   A diagram showing the power network 
topology. 

  

2 Project Execution Plan The sequence of events for project 
execution 

  

3 Teleprotection plan for new project To determine the new requirements   

4 As-built PLC frequency allocations  at 
local and remote substations 

Photographs of all Carrier Panels at local 
and Remote Substations clearly 
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displaying the frequencies 

 


