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1 Description of the Works 

1.1 Executive overview  

Kusile Power Station is a new-build coal fired power station located in the Nkangala district of Mpumalanga, 
South Africa. A 30m x 35m storage building is required for the temporary storage of hazardous crystalliser 
solids (Type 1 Waste) produced by the Wastewater Treatment Plant (WWTP) during emergencies before 
being transported to an off-site registered waste disposal facility. 

The Works include: 

 The detail design review, procurement, installation,  construction and commissioning of the building 
including associated civil and structural infrastructure such as earthworks, access roads, storm water 
drainage and landscaping in accordance with the Employer’s design; 

 The detail design and construction of pile and pile caps foundations for the building; 

 Issuing of professional engineering certificates for building including associated civil and structural 
infrastructure such as earthworks, access roads, storm-water drainage and landscaping upon 
completion. 

 Issuing of professional engineering certificates for pile and pile caps foundations upon completion. 

 The detail design review, procurement, installation, construction and commissioning of mechanical 
infrastructure in accordance with the Employer’s detailed design; 

 The design, procurement, construction, installation, commissioning, and testing including providing 
documentation for the entire electrical reticulation to ensure fully functional systems. 

 The design, procurement, construction, installation, commissioning, and testing including providing 
documentation for the earthing and lightning protection.  

 The design, procurement, construction, installation, commissioning, and testing including providing 
documentation for the lighting (interior and exterior lighting for the Solid Waste Emergency Holding 
Facility Building). 

1.2 Employer’s objectives and purpose of the Works 

Kusile Power Station does not have a registered waste disposal facility to dispose of the hazardous 
crystalliser salts (type 1 waste) produced by the WWTP. The operational plan states that waste produced will 
continuously be transported to a registered off-site facility. The Employer requires a facility that caters for the 
safe storage of this waste during emergencies when the option to take the waste off-site is not available.  

 

1.3 Interpretation and terminology 

1.3.1 List of Definitions 

Table 1 - List of Definitions 

Definition Description 

Crystalliser Salts  Salts produced from the centrifuge, alternatively, referred as centrifuge salts, 
centrifuge sludge or crystalliser solids. By-product of WWTP. 

Employer The person named as the Employer in the Appendix to Tender and the legal 
successors in title to this person. 

Others Others, as defined in this document includes the other discipline specific 
Contractors (i.e. Electrical, Civil and Structural, etc.) 
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Project Manager The person appointed by the Employer to act as the Project Manager for the 
purposes of the Contract and named in the Appendix to Tender, or other 
person appointed from time to time by the Employer and notified to the 
Contractor as per NEC procedures. 

Subcontractor Party employed by the Contractor for specialised work (i.e. Electrical, 
Mechanical and Civil and Structural installations) 

Technical Specification The document/s forming part of the contract in which are described the 
methods of executing the various items of work to be done, as well as the 
nature and quality of the materials to be supplied and includes technical 
schedules and drawings attached thereto as well as all samples and patterns. 

1.3.2 List of Abbreviations 

The following abbreviations are used in this Works Information: 

Table 2 - List of Abbreviations 

Abbreviation Description 

AFC Approved for construction 

e.g.  Example  

ISO  International Standards Organisation  

kPa  Kilopascal  

LOSS  Limits of Supply and Scope 

LPS Low Pressure Services 

OEM Original Equipment Manufacturer 

OHSA  Occupational Health and Safety Act  

Rev  Revision  

SANS  South African National Standards  

SHEQ  Safety Health Environmental and Quality  

WWTP Wastewater Treatment Plant 

FGD Flue Gas Desulphurisation 

SGA Fire and Floor wash system 

GME FGD Crystalliser Salts Recovery system 

LOSS Limits of Supply and Scope 

VDSS Vendor Document Submittal Schedule 

1.3.3 Normative References 

[1] 366-369361 Kusile FGD WWTP Solid Waste Holding Facility Detail Design Report 

1.3.4 Informative References 

[2] 240-53114026 Engineering Change Procedure  
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2 Employer’s Design 

 The extent of the Employer’s design is as described in the Employer’s Works Information and the 
Employer’s drawings.  

 The Employer has no design responsibility for the Contractor’s portion of the works.  

 The Contractor brings to the Project Managers attention, any changes that are required to the 
Employer’s design. All changes proposed by the Contractor are motivated and submitted as a mark-up 
of the Employer’s design documents for acceptance by the Project Manager.  

 The design remains the property of the Employer. 

 The Employer has conducted the detailed design of part of the works, the extent of which is indicated in 
the drawings/documents referenced in Table 6 of Section 6 below. 

 The Contractor will be required to issue all statutory certificates associated with the scope [Civil 
Professional engineering certificates, CoC’s, etc.] 

 The Employer will make available all the required native files to the Contractor to enable completion of 
the design reviews and updating of the Employer’s drawings.  

2.1 Architectural Design 

The Employer has conducted the architectural design of the building as detailed in drawing listed in Table 6 
in Section 6. 

2.2 Structural Design 

The Employer has conducted the structural design of the building including associated infrastructure such as 
entrance ramps and a collection sump as detailed in drawing listed in Table 6 in Section 6. 

The structural design of the building consists of a structural steel portal frame building with IBR sheeting 
covering. The steel columns are supported by pile foundations designed by the Contractor. The building has 
a reinforced concrete ground slab supported by engineered fill. 

2.3 Roads and Parking Design 

The extent of the Employer’s design is as shown and described in the Employer’s drawings and Works 
Information which indicates what is to be supplied and built/installed. The access road is designed to cater 
for skip trucks delivering and collecting skips. Refer to drawing listed in Table 6 in Section 6. 
 
Construction of a dual carriageway asphalt surfaced road, with approximately 750mm layer works. Road 
width to tie into existing road widths (Interconnecting Road). Works will include, but not limited to the 
following:  
 

 Construction of a concrete lined trapezoidal-drain  

 Erection of road furniture and road markings  

 Protection of road embankments  
 Elevations indicated with an * are to be confirmed on site with the contractor and respective engineer 
 Terrace levels to be extended as indicated on the drawing 

 
The following construction works are required, but not limited to:  

  Accommodation of Traffic  
 Clearing & grubbing, where necessary,  
 Layering and compaction of base layers from approved borrow area,  
 Layering and compaction Sub-grade  
 Ancillary concrete works  
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 Verification of all underground services (LPS, EC&I, Civil etc.) prior to commencement of any Works  
 
The Contractor undertakes all works for the construction and erection of the Roads and Drainage channels. 

2.4 Stormwater Design 

The Employer’s stormwater drainage design consists of surface drainage at road edge into a channel at the 
southern face of the building. The drainage channel drains into environment with erosion protection as 
indicated on the Employer’s drawings. The area is shaped to facilitate surface drainage into the surrounding 
environment. Refer to drawing listed in Table 6 in Section 6. 

All works to be constructed according to information provided on drawings listed in Table 6, Section 6.  

2.5 Electrical Design 

Existing plant data is provided by the Employer. Where additional information is required, the Contractor 
collects all data for the design, to enable completion of the works. The Contractor is to clarify and co-ordinate 
all relevant interfaces that may exist.  
 
The Employers Electrical concept design is indicated in Figure 1, Figure 2 and Figure 3 which are in section 
2.5.1 Power Supply. 
 
Electrical Appendices are divided into sections A to E (Refer to Section 11.9). 

2.5.1 Power Supply 

Appendix A indicates the concept layout of Electrical Equipment required for this project. Bulk power will be 
supplied as per Figure 1 from the 400V H2/N2 GNR PLANT BOARD 1 (01BFH04 DA001A) to the 400V 
EMERGENCY HOLDING FACILITY DB (located inside the Solid Waste Emergency Holding Facility 
Building). The Contractor to route the bulk power cable and earth wire in the cable tunnel from the 400V 
H2/N2 GNR PLANT BOARD 1 (01BFH04 DA001A) to the 400V EMERGENCY HOLDING FACILITY DB as 
indicated by the blue line that becomes a red line in Appendix A. The Contractor shall dig a cable trench (the 
red line continuing from the blue line in Appendix A) that complies with the requirements of Appendix C 
(Direct Buried Cable Typical Details and Section Cuts) to route the bulk power cable and earth wire to the 
400V EMERGENCY HOLDING FACILITY DB (which is located inside the Solid Waste Emergency Holding 
Facility Building) along the path indicated by Appendix A. 

 

 

Figure 1 – Concept Bulk Power Supply to 400V EMERGENCY HOLDING FACILITY DB 
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The concept electrical reticulation from the 400V EMERGENCY HOLDING FACILITY DB is as per Figure 2. 
The Contractor is required to design, supply, install, test and commission the 400V EMERGENCY HOLDING 
FACILITY DB including the entire electrical reticulation as indicated in Figure 2 to ensure fully functional 
systems. The Contractor is required to design, supply, install, terminate, test and commission all cabling and 
earth wire indicated in Figure 1, Figure 2 and Figure 3. 
 

 

Figure 2 – Concept Power distribution from 400V EMERGENCY HOLDING FACILITY DB 

The description of how the 400V EMERGENCY SUMP PUMP MCC DB is supplied from the 400V 
EMERGENCY HOLDING FACILITY DB is described. The concept cable route is indicated by Appendix A. 
The Contractor to dig the cable trench to comply to the Direct Buried Cable Typical Details and Section Cuts 
(0.90/95563) in Appendix C. The Contractor to design, supply, install, test, and commission the 400V 
EMERGENCY SUMP PUMP MCC DB in accordance with the combination of the schematics in Appendix D 
described below. The Schematic Diagram required for the 400V Emergency Sump Pump for this project 
requires taking the Sump Pump Direct Online Schematic Diagram, 0.90/2532, sheet 15 (Appendix D) as the 
base and adding the circuits SC48 (thermal overload in Appendix D) and SC18 (Emergency trip in Appendix 
D) to it to give the Contractor the schematic that is required for the 400V Emergency Sump Pump for this 
project. 
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Figure 3 – Concept Power supply from 400V EMERGENCY SUMP PUMP MCC DB to EMERGENCY 
SUMP PUMP 

 
 

2.6 Mechanical Design 

The Employer’s designs are described in detail below and drawings are listed in the Table 6 in Section 6. 

The Employer has completed the detail design for the mechanical scope below: 

 Fire protection system for the holding facility. The water supply to the temporary facility will be an 
extension of the existing Fire and Floor wash (SGA) system. The system will provide wash water 
to two locations inside the holding facility at the required flow and pressure. 

 FGD Crystalliser Salts Recovery (GME) system to pump water from the holding facility sump to 
the WWTP. The system will consist of one submersible pump; piping and accessories. 
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2.7 Limits of Supply and Scope (LOSS) 

The table below provides a summary of the interfaces between existing infrastructure and the Contractor’s 
design or the Employer’s detailed design and the Contractor’s design. 

Table 3: Terminal Point Summary 

# Discipline System 
Terminal Point / 

Interface Location 
Terminal Point Requirements 

Summary 

1.  Mechanical Fire & Floor Washing  
See Employer 

drawing 0.90/20093 

Potable water supply Tap off from 
below grade pipe to interface with all 
fixtures/equipment requiring potable 

water supply indicated in designs 
done by Employer. 

2.  Mechanical Salt Recovery System 
See Employer 

drawing 0.90/20093 

Pipe routed below grade from the 
hold pad sump to supply effluent at 
WWTP trench located above grade   

3.  Electrical Electrical Supply 

circuit 

01BFH04 DA001A in 

the 400V H2/N2 

GNR PLANT 

BOARD 1 

The Contractor to procure and install 
a 63A, 20kA, 3P circuit breaker 
(including any other installation 

required) at circuit 

01BFH04 DA001A in the 400V 

H2/N2 GNR PLANT BOARD 1 and 

design, supply and install all 
electrical reticulation as 

indicated in this specification to 
ensure that the Employers 

requirements are complied with to 
ensure a fully functional system. 

4.  All 
Support of 

Equipment/Infrastructure 
from Ceiling 

Steel Roof Truss 

Support structures for infrastructure 
to interface with building structure 

including connection details of 
hangars to existing structure. 

5.  Civil Roads 
Existing road/new 

road interface 

New road to tie into existing roads as 
indicated in designs done by 

Employer, reviewed, and issued by 
Contractor. 

6.  Civil Structural Piles for building 

Piles including pile caps designed by 
Contractor based on loading 

provided for the building designed by 
Employer, reviewed, and issued by 

the Contractor 

 

3 Parts of the Works which the Contractor is to design 

3.1 Responsibility for Design  

 The Contractor takes full professional accountability and liability for all designs and design reviews 
done by the Contractor. 

 The Contractor is responsible for the design of all temporary works required for the execution of the 
Works. 
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 The Contractor is responsible for the design reviews of all detail designs completed and supplied by 
the Employer, on behalf of the Employer.  

 The Contractor is responsible for issuing of approved for construction drawings upon completion and 
final acceptance of Contractor’s design reviews by the Employer. 

 All designs, design reviews, design reports and construction drawings prepared by the Contractor are 
signed off by an ECSA Professionally registered Engineer who takes full professional accountability 
for the designs including all design reviews completed by the Contractor. 

 The Contractor submits a Structural Professional Engineering Certificate signed by an ECSA 
professionally registered engineer confirming that all designs and design reviews done by the 
Contractor have been designed and design reviewed in accordance with the relevant codes and 
standards. Certification is done in accordance with SANS 10400. 

 The Contractor is mandated in terms of Construction Regulations 2014: Duties of Designer, 6(1) g to 
fulfil the duties described therein or the detailed designs done by the Contractor. Any risk associated 
with the Contractor’s design is highlighted to the Employer together with mitigation measures. 

 Where the Contractor requires additional information to review, design, or install certain components 
of the Plant or the Employer’s design, the Contractor notifies the Project Manager of the Contractor’s 
requirements a week before continuing with the works.  

 The Project Manager may review, but will not accept, the Contractor’s work to check compliance with 
the Works Information, the responsibility to ensure compliance remains with the Contractor. The 
Contractor supplies as-built information and drawings of all components he designed to the Employer 
for acceptance prior to handover.All changes required for construction or manufacturing, that impact or 
change the Employer’s design is redlined on drawings by the Contractor. The redline drawings include 
notes for clarification purposes. The engineering change process will be used in case of any design 
changes. The Contractor submits the redlined drawings to the Project Manager for his acceptance and 
includes the final redlined drawings in the data books. 

 The Contractor’s design engineer carries out inspections at appropriate stages throughout the 
construction of the works to verify that the construction is carried out in accordance to the Contractor’s 
design.  

 It is the Contractor’s responsibility to provide design and construction which is fit for purpose, in 
accordance with sound engineering principles and prudent industry practice. The Contractor and his 
sub-Contractors perform the works in compliance with legislation, rules and regulations, applicable 
national and international engineering codes, environmental standards, other applicable standards, 
statutory requirements, and this Works Information. 

 The Contractor’s design is required to be in accordance with the Employer’s Standards referenced in 
Annexure 9.1. 

 The Contractor is responsible to ensure compliance with the Employer’s Works Information. 

3.2 Contractor’s Civil & Structural Design 

 The Contractor is responsible for the detailed design review of all the Works which have been 
designed by the Employer on behalf of the Employer: 

3.2.1 Geotechnical Investigation 

The Employer has conducted a geotechnical investigation of the site (refer to Table 7). The Employer issues 
the Geotechnical Investigation Report to the Contractor for Information.  

 The Contractor is required to conduct any additional geotechnical investigations required for his 
design should the existing geotechnical information be inadequate for his design. The verification of 
existing information is to be conducted if the existing information is deemed unreliable or un-usable or 
in the case where supplementary information is required. The Contractor provides proposals for 
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further investigations to the Project Manager for his acceptance before any investigations are 
conducted. 

3.2.2 Piling 

The foundations for the portal frame columns building consist of plinths supported by pile caps and piles. Pile 
loads are provided by the Employer in drawings listed in Table 6 in Section 6. 

 The Contractor is required to conduct  a detailed design of the all piles and pile caps in accordance 
with the information provided by the Employer. The Contractor submits the detailed pile design to the 
Employer and makes allowance in the schedule for the Employer to review and accept the designs. All 
drawings issued during the tender phase are therefore not to be used for construction. The Contractor 
is requested to revise all drawings to a Construction status before construction can take place. 

 

3.2.3 Roller Shutter Doors 

 The Contractor is required to provide all roller shutter doors in accordance with the information 
provided by the Employer. The Contractor is requested to detail design, procure, install, commission 
and sign-off the roller shutter doors design before final submission to the Employer, for final 
acceptance. All drawings issued during the tender stage are therefore not to be used for construction. 
The Contractor will revise all drawings to a Construction status before construction can take place. 

3.2.4 Equipment foundations and support structures 

Foundations and support structures are required to accommodate the pipeline as detailed in the Employer’s 
detailed design  

 The Contractor is required to conduct the detailed design for these foundations and support structures 
considering any designs done by the Employer or existing infrastructure which may interface with or 
be affected by these structures. Where the Contractor’s design interfaces with the Employer’s design 
or existing infrastructure and requires any changes to accommodate these interfaces such as cast in 
bolts, penetrations, changes to avoid clashes etc. the Contractor submits his proposals to the 
Employer for his acceptance. The details of all loads from the Contractor’s design exerted on the 
Employer’s design or existing infrastructure are to be submitted to the Employer for review and final 
acceptance. 

3.2.5 Supports for electrical services 

 Electrical light fittings will require to be supported by the building’s steel roof trusses designed by the 
Employer. 

 The Contractor submits the details of all supports and connections to the existing structure including 
all loads to the Project Manager as indicated in Section 3.3 below. 

 

3.2.6 Roads 

 The Contractor accounts for any temporary construction access roads, service roads, final access 
roads and future maintenance access roads requirements.  

 Layerworks for the proposed permanent roads are submitted to the Project Manager for acceptance 
before the commencement of works. The required roads are designed using the specified road 
pavement layers. However, the Contractor may deviate from existing pavement layers if he deems it 
necessary due to load, site conditions, final surface layers or any other motivation that has been 
submitted and accepted by the Project Manager. 

 The new roads required should interface with the existing drainage system, terrace design and 
existing as-built roads, services, structures where necessary, and be constructed in accordance with 
drawing provided. 
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 The Contractor complies with all legislation, regulations and standards regarding road design and 
construction. 

3.3 Contractor’s Electrical Design  

3.3.1 Electrical System Overview 

1) The Contractor is responsible for the design, procurement, construction, installation, commissioning and 
testing including providing documentation for the entire electrical reticulation from and including the 63A, 
20kA, 3P circuit breaker at circuit 01BFH04 DA001A in the 400V H2/N2 GNR PLANT BOARD 1 up to 
and including providing power to the following loads to ensure fully functional systems: 

 Emergency Sump Pump 

 Interior lighting for the Solid Waste Emergency Holding Facility Building 

 Exterior lighting for the Solid Waste Emergency Holding Facility Building 

 4 plug points for the Solid Waste Emergency Holding Facility Building 

2) The Contractor is responsible for the design, procurement, construction, installation, commissioning, and 
testing including providing documentation for the earthing and lightning protection for the scope of this 
project to comply with 240-56356396 Earthing and Lighting Protection Standard and the requirements of 
this specification. The Contractor is responsible to ensure interfacing of the earthing and lightning 
protection designed for this project to the Power Station earth. 

3) The Contractor is responsible for the design, procurement, construction, installation, commissioning and 
testing including providing documentation for the lighting to ensure that the interior and exterior lighting 
for the Solid Waste Emergency Holding Facility Building complies with 240-55714363 Eskom Generation 
Power Station Lighting and Small Power Installation Standard and the requirements of this specification. 

4) Figure 1, Figure 2, and Figure 3 indicates the Employers concept design.   

  

3.3.2 Electrical Requirements 

3.3.2.1 Motors 

The Contractor is responsible for the procurement, construction, installation, commissioning and testing 
including providing documentation for the 400V Emergency Sump Pump Motor that is required for this 
project. The motor shall be designed and fabricated in accordance with 240-57617975 (New Low Voltage 
Motors Procurement Standard).  

The Contractor to ensure that the motor has an IP rating that will allow it to operate safely and reliable 
ensuring that it performs its intended function. The motor will be located outside exposed to weather. The 
Contractor to comply with the requirements of the following standards for this motor – 

 Transport of Power Station Electric Motors Standard (240-56361435). 

 Storage and Preservation of Power Station Electric Motors Standard (240-56360387). 

 New Low Voltage Motors Procurement Standard (240-57617975). 

3.3.2.2 LV Switchgear 

1) The Contractor is responsible for the design, procurement, construction, installation,  
commissioning and testing including providing documentation for all LV Switchgear required 
for this project. The Contractor to comply with the requirements of the following standards for 
all LV switchgear the Contractor provides for this project: 

 LV Switchgear and Control Gear Assemblies and Associated Equipment for Voltage up to and 
including 1000V AC and 1500V DC Standard (240-56227516). 
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 The Wiring of Premises (SANS10142-1) 

 

2) Switchgear required for this project that the Contractor needs to design, procure, construct, install, 
commission and test including providing documentation is: 

 a 63A, 20kA, 3P circuit breaker (including any installation required to ensure circuit is fully 
functional) needs to be installed at 400V H2/N2 GNR PLANT BOARD 1 (Circuit 01BFH04 
DA001A). 

 the 400V EMERGENCY HOLDING FACILITY DB to feed the loads indicated in Figure 2. 

 the 400V EMERGENCY SUMP PUMP MCC DB to feed the load as indicated in Figure 3. 

 

3) The 400V EMERGENCY HOLDING FACILITY distribution board to be installed in the Solid Waste 
Emergency Holding Facility Building and the 400V EMERGENCY SUMP PUMP MCC DB shall be in the 
space provided according to the Drawings. The Contractor to design the distribution board such that it 
fits in the space allocated. 

 

4) The distribution board drawings, showing front view with sections, equipment arrangement, equipment      
type, rating, labels and gland plates shall be submitted by the Contractor to the Employer for acceptance 
before commencement of manufacture. 

 
5) The distribution board with its equipment shall be labelled by the Contractor as specified on the 

schematic diagram drawings, and in accordance with standard drawing 0.00/5007. 

 
6) The cables used for connections in the distribution board shall have PVC insulation. The colour of the  

insulation of the red phase shall be red, the white phase shall be white, the blue phase shall be blue and  
the neutral conductor shall be coloured black. 

 
7) All busbars and connections shall be shrouded using a suitable insulation material. They shall be 

capable of withstanding the full test voltage as required by 240-56227516. 

 
8) The local switches shall have provision for locking in the open position, using 8mm diameter padlock.  

Standard handle lock device suitable for switch-disconnectors shall be used. 

 
9) The distribution board sections shall have provision for cables and trunking entries. 

 
10) Distribution board shall be constructed in accordance with SANS1973-3 and SANS 10142-1. 

 
11) The small power distribution boards shall be painted in accordance with the requirements of 240-

56227516. 

 
12) The cable gland plates shall be provided by the Contractor for all armoured and unarmoured cables. 

They shall have the necessary support to prevent the movement of the cables. 

 
13) The Contractor shall provide 20% equipped spares for all distribution boards or LV Switchgear provided 

for this project.  
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14) The Contractor to design the 400V EMERGENCY HOLDING FACILITY DB to have an IP rating of IP3X. 
The Contractor to design the 400V EMERGENCY SUMP PUMP MCC DB to have a minimum IP53 
rating. The Contractor to design the switchgear such that they operate safely and reliable in the 
environments and areas where they will be installed at Kusile Power Station. The 400V EMERGENCY 
HOLDING FACILITY DB will be installed indoor and the 400V EMERGENCY SUMP PUMP MCC DB will 
be installed outdoor. 

3.3.2.3 LV Switchgear Protection Philosophy 

The Contractor to comply with the requirements of MV and LV Switchgear Protection Standard (240-
56357424) for all protection that forms part of the scope of this project.   

3.3.2.4 Trunking and Cable Tray  

 Trunking shall be installed on top of trusses in the ceiling. 
 

 For corrosion protection, hot dip galvanised zinc coating shall be used in accordance with SANS 121. 
 

 Vertical trunkings and covers shall be painted with epoxy coating. The colour of the coating shall be in 
accordance with SANS1091. Trunkings in laid roof void may not be painted. 

3.3.2.5 Equipment 

All plugs, cables, sockets, miniature circuit breakers (MCB’s), earth leakage and associated material shall be 
SABS approved. 
 
 
 
 

3.3.2.6 Conduits and Accessories 

1) All conduits and accessories shall be SABS approved. 
 

2) All conduit work shall be carried out using high impact PVC conduits and accessories. 

 
3) Conduits for light switches, socket outlets and push-buttons shall be installed flush in the walls. 

3.3.2.7 Conductors and Wiring 

All conductors and wiring shall comply with SANS 10142-1: 
 

 All wiring shall be carried out using standard PVC insulated copper conductors and bare copper 
earth wires. 

 The wiring shall run in trunkings and conduits.
 The rated voltage of the wiring shall be 600/1000V. 

3.3.2.8 Switch – Disconnectors, Light Switches, Socket Outlets and Push-Buttons 

 The Contractor shall install SABS approved switch-disconnectors, light switches, and socket outlets.  

 The colour of flush-type light switches and socket outlets shall be white. 

 Socket outlets shall have a protection rating of IP54. 

3.3.2.9 Connections 

Tee-off connections of all earth and neutral wires in trunkings shall be made with crimped ferrules. 
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3.3.2.10 Labelling 

 All labelling shall be specified in accordance with standard drawing 0.00/5007. 

 The position of labels shall be as indicated on the Drawings. 

 All cover plates shall be labelled with circuit numbers using 7mm high characters. 

 All electrical circuits and equipment are to be labelled by the Contractor according to the KKS 
Coding Standard 240-93576498. 

3.3.2.11 Electrical Wiring / Conduits / Junction Boxes 

Shall meet all requirements of SANS 10142-1. 

3.3.2.12  Cabling and Racking 

The Contractor to comply to the Requirements for Control and Power Cables for Power Stations Standard 
(240-56227443) for all cabling that forms part of this project. The Contractor to design, procure, construct, 
install, terminate, commission and test including providing documentation for all the cabling for this project to 
ensure fully functional systems.  Below is a list of cables – 

 cable from 400V H2/N2 GNR PLANT BOARD 1 (01BFH04 DA001A) to 400V EMERGENCY 
HOLDING FACILITY DB. 

 cable from 400V EMERGENCY HOLDING FACILITY DB to 400V EMERGENCY SUMP PUMP 
MCC DB. 

 cable from 400V EMERGENCY HOLDING FACILITY DB to 2 x Normal Socket Outlets. 

 cable from 400V EMERGENCY HOLDING FACILITY DB to 2 x Normal Socket Outlets. 

 cable from 400V EMERGENCY HOLDING FACILITY DB to Interior Lighting for Building. 

 cable from 400V EMERGENCY HOLDING FACILITY DB to Exterior Lighting for Building. 

 cable from 400V EMERGENCY SUMP PUMP MCC DB to Emergency Sump Pump. 

The Electrical Layout Drawing (Appendix A) indicates how the Contractor can route the cables e.g. via cable 
trench, cable racking etc. The Contractor to dig trenches for this project to lay cables to comply to Direct 
Buried Cable Typical Details and Section Cuts (0.90/95563) in Appendix C. 

The Contractor ensures that all cables and cable racks are installed as per SANS 10198, this Technical 
Specification and 240-56227443 (Requirements for Control and Power Cables for Power Stations). 

          The Contractor verifies the electrical continuity of the existing cable racks that will be affected by this project.   
          The Contractor ensures that all cable racks installed by the Contractor are connected to the earth mat  
          of Kusile Power Station.  

3.3.2.13 Fire Barrier Requirements 

1. Fire barriers are installed wherever electrical cables pass through walls, floors and ceilings,  
    inside low and medium voltage switchboards, transformers, battery chargers, UPSs’ which are  
    boundary elements of a specified fire zone. Fire barriers have a fire rating of 2 hours minimum  
    in compliance with the fire resistance criteria for insulation, stability and integrity as specified  
    by recognised testing institutions and their standards. 

2. The Contractor ensures that wherever cables pass through holes or slots in floors and walls or  
    enter or leave sleeve pipes in floors or walls; the openings should be sealed with the approved  
    material. This material is domed or slightly raised towards the centre to prevent the  
    accumulation of water or oil in the seal. The sealing material should be water resistant and provides a   
    barrier for smoke and toxic fumes. 

1. Test certificates are provided with fire barriers in accordance with: 
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a) SANS 10177-2, Fire testing of materials, components and elements used in buildings Part 2:   
      Fire resistance test for building elements. 

          b) BS 479, Part 8: 1972, Test methods and Criteria for the Fire Resistance of Building Construction               
               Elements. 

          c) IEEE 634: 1978, Testing for Fire Rated Penetration Seals 

          d) ASTM E814: Fire Test of through Penetration Fire Stops 

3.3.2.14 Earthing and Lightning Protection 

The Contractor is responsible for the design, procurement, construction, installation, commissioning and 
testing including providing documentation for the earthing and lightning protection system for the building 
and all equipment part of this project such that the system satisfies the requirements below: 

 To limit the touch potentials on structures and equipment and to provide low impedance return path to 
limit the damage to equipment by fault currents, during normal or abnormal system conditions. 

 The installation is protected from lightning by conducting the strike through a preferred path to earth.  

 All non-current carrying metal parts of the installation is earthed. 

 Protect plant and people against the effects of lightning; 

 Protect electrical components against incoming surges; 

 Provide a path for the dissipation of electrostatic discharge; and 

 To provide a reference point for electrical signals.  

The Contractor shall comply to the requirements of the following standards for all earthing and lightning 
protection designed, procured, constructed, installed, commissioned and tested including providing 
documentation for this project: 

 Earthing and Lightning Protection Standard (240-56356396) 

 Protection against lightning - Physical damage to structures and life hazard (SANS 10313) 

 The wiring of Premises (SANS 10142-1). 

 The installation shall be earthed in accordance with the requirements 0.54/393. 

The Contractor is responsible to design, procure, construct, install, terminate, commission and test including 
providing documentation for all earth wire required for this project.   

The Contractor to submit all designs and documentation to the Project Manager for acceptance before any 
procurement or manufacturing of any equipment occurs. 

3.3.2.15 Lighting 

The Contractor is responsible for the design, procurement, construction, installation, commissioning and 
testing including providing documentation for the following lighting required for this project – 

1) Lighting is required for the Interior of the Solid Waste Emergency Holding Facility Building such that the  
    waste can be safely offloaded, stored and reloaded onto vehicles that will transport waste into and out of  
    the building. The interior lighting to be designed in accordance with SANS10114-1 with high bay light  
    fittings to produce: 

 minimum maintained illuminance (Em) on the reference surface of the interior, area, task or activity 
of 150 lux. 

 maximum unified glare rating (UGR) applicable to the interior, area, task or activity of 25. 

 minimum colour-rendering indices (Ra) for the interior, area, task or activity of 60. 

2) Lighting is required for the Exterior of the Solid Waste Emergency Holding Facility Building such that the  
    vehicles can safely enter and exit the building.  
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The Contractor is responsible to design, procure, construct, install, commission and test including providing 
documentation for all lighting for this project so as to comply with 240-55714363 Eskom Generation Power 
Station Lighting and Small Power Installation Standard. The SANS average lumen method shall be used for 
the design of the lighting installation. This yields both the quantities required and the spacing of the 
luminaires. All lighting designs to be submitted to the Project Manager for acceptance prior to any 
procurement or manufacturing of equipment. Once installed, the Contractor to demonstrate via testing that 
the Employers requirements have been met.  

3.3.2.16 Small Power 

The Contractor to comply to Eskom Generation Power Station Lighting and Small Power Installation 
Standard (240-55714363) for all lighting and small power that forms part of the scope of this project. The 
Contractor is responsible for the procurement, construction, installation, commissioning and testing including 
providing documentation for the 4 single socket outlets. The location of the socket outlets is indicated in 
Appendix A. 

3.3.2.17 Material 

All material supplied shall be in accordance with SANS10198 and SANS 62262. 

3.3.2.18 Certificate of Compliance 

Contractor to issue COC’s for all electrical work completed as required by:  

 SANS 10142-1. 

 Occupational Health and Safety Act, (OHS Act 85 of 1993). 

3.3.3 Documentation 

3.3.3.1 Drawings 

1) 0.00/5005 – Wiring Terminations 

2) 0.00/1310 – Power cable code 

3) 0.00/1290 – Cable number tag 

4) 0.52/1037 – Pad lockable lever lock 

5) 0.52/1038 – Panel fasteners 

6) 0.54/393 – Earthing standards 

7) 0.00/1800 – Standard Drawing Sheets 

8) 0.00/5007 – Engraving and labelling requirements 

3.3.3.2 Contract Documents 

1) Contractor to produce documentation for the entire electrical reticulation (e.g. protection drawings, cable 
schedule, drawings showing all the power layouts, cable routes, cable racks, trenching, plugs, switches, 
earthing, wire ways, trunking layouts and routing) and issues to the Project Manager for acceptance 
before procurement of any equipment. The Electrical Cable schedule template (240-56176097) to be 
populated by the Contractor and submitted to the Project Manager for acceptance before any cabling 
can be procured. 

2) Contractor to produce distribution board design drawings (e.g. general arrangement drawings, schematic 
diagrams, summary sheets) for the scope of this project. 

3) Contractor to produce protection, earthing and lightning protection designs and drawings. 

4) Contractor to produce motor technical documentation for the scope of this project. 
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5) Where necessary, manufacturers shall outline drawings showing required clearance for maintenance. 
Operating and Maintenance Manuals to be provided for the lighting, switchgear and motors.  

6) Contractor to produce datasheets, catalog sheets, equipment drawings, equipment schedules and 
certificate of conformity for all electrical equipment part of the scope of this project. 

7) The Contractor to provide the As Built Design Package a maximum of 3 weeks after hot commissioning. 
All drawings and documentation developed by the Contractor for the electrical scope of this project must 
be provided “As Built” after circuit installation and are signed by the Contractor’s ECSA registered 
Professional Electrical Engineer. 

8) Contractor to do tests and produce documentation to demonstrate that the equipment they provided 
meet the Employers performance requirements. E.g motors, lighting. The Employer to witness the 
testing. 

9) All drawings to be submitted by the Contractor to the Project Manager for acceptance before 
procurement, manufacture, installation, testing and commissioning. 

10) The Contractor to produce two hard copies and one electronic copy of “As built” drawings for the 
complete installation.   

11) The Contractor to produce lighting designs and drawings for the scope of this project. The Contractor to 
submit a detailed schedule illustrating all luminaires, lamps and fittings and where they will be installed to 
the Project Manager for acceptance before procurement. The Contractor shall submit catalogue sheets 
for all types of luminaires, lamps sockets, switch disconnectors, cabling, wires, conduits, and trays 
supplied for evaluation purposes. 

12) The Contractor shall submit an electronic copy of the contract drawings in accordance with drawing 
0.00/1800, for acceptance at least two weeks before manufacture is due to commence. 

13) Acceptance will be by letter listing the drawings and the allocated numbers. If a drawing is not          
accepted, a marked-up print showing the required revisions may be returned to the Contractor. 

No drawing which has been submitted may be cancelled by the Contractor without prior agreement and, 
once issued, no alterations, additions or omission may be made to or from any drawing without reissuing 
it under a new revision number. 

3.3.4 General 

The Contractor to submit all design documents for acceptance to the Project Manager prior to procurement 
or manufacturing of any equipment.  

3.4 Contractor’s Design Integration 

The Contractor’s detailed Design interfaces with the Employer’s detailed design in several instances.  

 The Contractor is required to conduct his detailed designs ensuring design integration with the 
Employer’s detailed design. 

 The Contractor’s detailed design considers all existing services identified ensuring no clashes with 
existing infrastructure. 

 

3.5 Use of the Contractor’s design 

All documentation, as specified in this Works Information, forms part of the works, and is supplied to the 
Project Manager by the Contractor. The Employer reserves the right to issue the Contractor’s design or 
drawings to other contractors for purposes of maintenance, spares, verifications, modifications in future or 
any other purposes required by the Employer. The Employer has total rights to use the design as the 
Employer requires. The Contractor notes that all drawings and other documentation supplied to the 
Employer become the property of the Employer upon completion of the works. 
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3.6 As-built drawings, operating manuals and maintenance schedules 

3.6.1 As-built Drawings 

 The Contractor provides “As Built” drawings for all his designs and that of the Employer based on the 
shop drawings embodying all modifications made during construction.  

 The “As-Built” drawings are to include general arrangement and sections of all plant and equipment 
including isometrics and P&ID’s. Safety, instrumentation, control and operation drawings are to also 
be included “As Built” drawings indicating the intended functioning, capacity data and control 
functioning of all systems. 

 The As-Built drawing will indicate all relevant plant coding and labelling. The determination of these 
codes and labels will be done in accordance the documents listed in Works Information. 

 The Contractor to provide all “As Built’ documentation for the entire Electrical scope of this project.  

 All changes required for construction or manufacturing, that impact or change the Employer’s design is 
required to be redlined on drawings by the Contractor. The redline drawings include notes for 
clarification purposes. The engineering change process will be used in the case of any design 
changes. The Contractor submits the redlined drawings to the Project Manager for his acceptance and 
includes the final redlined and blacklined drawings in the data books submission. 

3.6.2 Operating Manuals and Maintenance schedules 

 The operation and maintenance manuals are to consist of the following: 

o List of Contents (Index) 

o Introduction 

o General description of the functions of each of the systems including detailed description of each 
element of each system, how it functions, how it operates and how to maintain it and what attic stock 
or tools to carry.  

o Full as-built drawings and detailed drawings, brochures and catalogues for each system and each 
element of each system.  

o The format of the O & M documentation is to be A4 and are to be a specially bound document with 
hard cover and with metal ring binding. (All drawings and details are to be reduced to A3 format and 
folded into A4 format.) 

o The names, addresses and telephone/fax numbers/email addresses of all responsible persons and 
manufacturers/suppliers are to be listed in the O& M document. 

o A full list with reference numbers are to be included to enable the O&M staff to order materials and 
equipment. 

o Colour diagrams are to be provided to illustrate the operation and function of each system with 
reference to the relevant as-built drawings or brochures of equipment. These diagrammatic drawings 
are to also indicate the locations of valves with their numbers.  

o Instruction Manuals are to be submitted in accordance with Eskom Standard GGSS 1423 Standard 
for O&M Manuals 
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3.7 Mechanical engineering works 

3.7.1 Technical Scope and System Performance Requirements 

3.7.1.1 Technical Scope of Work 

The work under these specifications shall include furnishing all materials and equipment; providing all labour, 
supervision, administration and management; and supplying all construction equipment, materials and 
services necessary to perform the Mechanical Construction complete in accordance with the specifications, 
drawings and other contract documents. The Works shall include document submittals, inspecting, testing, 
transportation to site, receiving, unloading, storing, and tagging for all items that are specified to be furnished 
and installed by Contractor. 
 
The Works under these specifications shall include, but not be limited to the following: 
 

1. Furnish all construction materials and services for the execution of the Works under 
this contract unless otherwise specified. 

2. Furnish and install a submersible pump, motor and associated supports 
3. Receive, inspect, unload, store, protect, transport, provide preventive maintenance and 

install Employer-furnished and Contractor-furnished equipment and materials.   
4. Provision of climate controlled storage facilities to store and protect any Contractor-

furnished equipment and materials.   
 

5. Onsite transportation and temporary laydown of equipment and materials. 
6. Design, furnish, and erect all temporary and permanent structural steel and lifting 

lugs required for piping and equipment erection when required.  All temporary works 
shall be removed from site upon work completion. 

7. Furnish, fabricate, clean, coat, erect, and test all Contractor-furnished piping as 
quantified in the Bill of Quantities. Design drawings including design lists will be 
provided by the Employer. Fabrication drawings for pipe supports, pipe racks, etc. 
shall be provided by the Contractor. Contractor’s scope includes the following 
components: 

 All piping  
 Pipe supports and hangers 
 Flanges and fittings 
 Piping accessories  
 Valves  
 Supplemental support steel 
 Supplemental sleeper support steel 
 Nuts, bolts, and gaskets 
 Coating, pipe wrapping, and galvanizing 

 
8. Furnish and install piping accessories including, but not limited to: 

 Hose connections 
 Quick disconnects and dry break couplings 
 Flexible hoses 
 Floor washing connections 

 
9. Pressure test all piping installed under this Contract in accordance with referenced 

standards 
10. Furnish, install and remove all pressure testing materials, equipment, valve kits, 

caps, blanking plates and blind flanges. 
11. Furnish testing and checkout of equipment furnished and/or erected under this 

specification. 
12. Flushing fluids and hydro testing water may be disposed of on-site as directed by 

the Employer. 
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13. Grout, pour concrete, set, align and erect all Contractor-furnished pipe support 
foundations that are to be installed under this contract, including foundations, 
foundation bolts, and bolt sleeves,  Contractor shall furnish and erect for all pipe 
support foundations all grouting materials and the placing thereof. 

14. Contractor is fully responsible for all commissioning and start-up activities for the 
mechanical systems installed by the Contractor, including, but not limited to, all craft 
labour and supervision.  

15. Contractor shall field performance test pumping system.  Contractor shall furnish all 
labour, materials and test equipment inclusive of temporary piping, valves, 
instruments, etc.  Testing shall be performed in accordance with ISO 9906 and any 
allowances made for inaccuracies due to site testing shall be approved by the 
Employer.  
 

The above explanations and listings are intended to give a general definition of scope of the work under 
these specifications.  The Contractor shall be responsible for construction of complete facilities, conforming 
in all respects to the details and requirements of the specifications, drawings, and other contract documents. 
 
 

3.7.1.2 Drawings and Technical Attachments 

The attachments listed in section 6.1, Drawings issued by the Employer shall be part of the Contract. 

3.7.1.3 Codes and Standards 

Work performed under these specifications shall be done in accordance with the codes and standards listed 
on Annexure 11.1, or equivalent International codes and standards approved by the Employer.  SANS 
standards where applicable, shall take precedence over other standards in the table below and all technical 
sections.   
 
 

3.7.2 Miscellaneous Metals 

3.7.2.1 General 

3.7.2.1.1 Scope of Work 

 
Work under these specifications shall include furnishing and erecting miscellaneous metals and services 
complete as specified herein: 
 

Table 4 – Scope of Supply 

Scope of Supply (Procurement) 

Detailing and production of fabrication and erection drawings. 

Material procurement, fabrication, surface preparation, coating application and 
shipping in accordance with these specifications and the drawings. 

Scope of Supply (Erection) 

Receipt, inspection, unloading, storage and erection of materials furnished         
under these specifications or furnished by others, in accordance with the 

specifications and the drawings. 

Supply and install touchup coatings. 
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1. Miscellaneous Materials and Services for Procurement.  Miscellaneous materials and services 
not otherwise specifically called for shall be furnished by the Contractor in accordance with the 
following: 

 
Tests and inspections required by the specifications. 
 

2. Miscellaneous Materials and Services for Erection.  Miscellaneous materials and services not 
otherwise specifically called for shall be furnished by the Contractor in accordance with the 
following: 

 
 Supply all fit-up bolts, welding electrodes, welding, and other fasteners not 

supplied by the Employer that are necessary for the completion of the work. 
 

 Survey and lay out the work from the designated control points. 
 

 Tests and inspections required by the specifications. 
 

 

3.7.2.2 Products 

3.7.2.2.1 Materials 

Materials shall be new and unused and shall conform to the following. 
 

1. Steel Certification.  Signed mill certifications shall be obtained for all steel purchased under this 
specification.  A copy of the mill certifications shall be provided to the Employer. 

 
2. Bolt Inspection - Manufacturer.  High strength bolts shall be tested by the manufacturer prior to 

shipment in accordance with the Production Lot Method.  A copy of the inspection test reports shall 
be forwarded to the Employer. 

 
The Employer reserves the right to independently test the bolt materials.  Should the bolt materials 
be found to be defective, they shall be replaced at the Contractor’s expense. 

 

3.7.2.2.2 Welding 

All fillet welds shall be a minimum of 6 mm unless noted otherwise. 
 
All welds shall receive 100 percent visual inspection.  Butt joint splices, complete penetration T-joints, plate 
girder welds, and built-up column welds shall be tested. 

3.7.2.2.3 Coatings 

When galvanizing is specified for structural steel members, all connection components shall be galvanized, 
but shall not be applied within 75 mm of any field welded connection.  No field or touch-up galvanizing will be 
permitted.  All steel members shall be re-dipped. 
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3.7.2.3 Execution 

3.7.2.3.1 General 

The Contractor shall store the miscellaneous metals in a manner that will prevent the materials from being 
damaged or subject to deterioration prior to erection.  Materials shall not be stored in direct contact with the 
earth.  Care shall be exercised to prevent damage of the steel coatings, and to prevent ponding of water that 
could damage the surfaces of galvanized materials. 
 
Fasteners shall be furnished in suitable containers, which shall remain closed until the fasteners are required 
for erection. 

3.7.2.3.2 Touch-up Painting 

The Contractor shall inspect fabricator applied paint films and inform the Site QA Manager of inadequate 
coatings prior to the erection of the materials.  Damaged or inadequate paint films of shop primed structural 
steel materials, all accessible surfaces of field welds and ungalvanized field connection bolts shall be 
cleaned and touchup painted per Eskom Corrosion Protection Specification.  Damaged or inadequate 
galvanized surfaces shall be removed off site and re-galvanized.  Exposed pipe threads on galvanized piping 
are allowed to be cold galvanized after assembly and installation on site. 

3.7.3 General Service Pipe 

3.7.3.1 General 

3.7.3.1.1 Scope of Supply 

Scope of supply shall include furnishing materials for piping systems as indicated in the Employer’s 
attachments listed in section 6.1.  Materials shall include straight lengths of pipe, fittings, flanges, and 
unions.  Gaskets and flange bolting materials shall be furnished as indicated in the attachments.   
 

 
1. Piping Isometric Drawings.  Piping isometric drawings, if included, indicate the routing of the piping 

systems for which materials are to be furnished under this Contract.  The Supplier shall use the 
isometric drawings to determine the quantities of straight lengths of piping, fittings, flanges, gaskets, 
bolting, etc., required for each system. 

 
2. Plan and Section Drawings.  Plan and section drawings, if included, indicate the routing of piping 

for which materials are to be furnished under this Contract.  The Contractor shall use the plan and 
section drawings to determine the quantities of straight lengths of piping, fittings, flanges, gaskets, 
bolting, etc., to be furnished for each section of pipeline. 

 
3. Piping and Instrument Diagrams/Flow Diagrams.  Piping and instrument diagrams or flow 

diagrams, if included, indicate the materials and line sizes of piping systems for which materials are 
to be furnished under this Contract. 

 
 
 

3.7.3.1.2 Technical Attachments 

Technical attachments relevant to the work under this section are listed in Section 3.7.1.2. 

3.7.3.2 Products 
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3.7.3.2.1 Piping Material Requirements 

All pipes shall be in accordance with the applicable codes and standards designated in annexure 11.1 and 
the attachments thereto per section 6.1.  Except as otherwise specified, schedule numbers, sizes, and 
dimensions of piping shall conform to the applicable standards specified in annexure 11.1 
 
Material substitutions, except as specified on the attachments listed in section 6.1, shall not be made without 
written approval from the Employer. 
 

1. Steel Pipe.  Carbon steel shall be galvanized seamless type unless otherwise specified.  Alloy steel 
pipe shall be ungalvanized seamless type unless otherwise specified.  Steel plate piping, where 
allowed by these specifications, shall be of the straight seam welded type unless otherwise 
specified. 

2. High Density Polyethylene Pipe.  HDPE pipe shall be as specified in the attachment(s) by 
standard dimension ratio (SDR) for all other services or as required by Contractor’s overall design. 

 

3.7.3.2.2 Fittings 

Fittings shall be constructed of materials equivalent to the pipe with which they are used.  Unless otherwise 
specified herein or indicated on the drawings, steel fittings 65 mm and larger shall be butt weld type, except 
flanges which shall be threaded 150 mm and smaller and slip-on weld type 200 mm and greater.  Steel 
fittings 50 mm and smaller shall be threaded type unless otherwise indicated on the drawings. 
 

1. Steel Fittings.  Unless otherwise indicated on the attachment(s), steel fittings 65 mm and larger 
shall be butt welding type and steel fittings 50 mm and smaller shall be threaded.   

 
2. Butt Welding Fittings.  Butt welding fitting wall thicknesses shall be equal to the pipe wall thickness 

with which they are used.  Fittings shall be manufactured in accordance with the applicable 
standards listed in annexure 11.1. Unless otherwise indicated on the drawings, elbows shall be of 
the long radius type and conform to the applicable standards listed in annexure 11.1. 

 
3. Forged Steel Fittings - Threaded.  Forged steel fittings shall be used for threaded connections.  

Threaded fittings shall conform to the applicable standards.  Metal thicknesses of fittings shall be 
adequate to provide actual bursting strengths equal to or greater than those of the pipe with which 
they are to be used.  Minimum pressure class rating of threaded fittings shall be in accordance with 
the applicable standard 

 
4. High Density Polyethylene Fittings.  Fittings for HDPE piping systems shall have pressure ratings 

equivalent to the straight pipe sections with which they will be used.  Fittings shall be of the moulded 
or mitered type as indicated on the drawings.  If not indicated on drawings, fittings shall be moulded 
type unless otherwise approved by the Employer.  Fittings shall be of the butt fusion weld, socket 
fusion weld, or saddle type as recommended by the pipe manufacturer for the point of application 
within the system. 

 

3.7.3.2.3 Flanges 

Flanges shall conform to applicable standards indicated in annexure 11.1.   
 

1. Steel Flanges.  Flanges shall conform to applicable SANS 1123.  Unless otherwise specified herein 
or indicated otherwise on the drawings, flanges shall be as follows: 

 
Flanges mating with flanges on piping, valves, and equipment shall be of sizes, drillings, and 
facings that match connecting flanges. 
 
Flange class ratings shall be adequate to meet the design pressure and temperature 
specified in Employer drawings for the piping with which they are used. 
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Flange materials shall be equivalent to the pipe with which they are used. 
 
Except as indicated on the drawings, flanges 150 mm and smaller shall be of the threaded type, and 
flanges 200 mm and larger shall be of the slip-on weld type.  Flanges shall have raised face flange 
preparation except as specified otherwise herein or indicated on the drawings. 

3.7.3.2.4 Gaskets 

Gaskets shall be furnished as indicated on the Employer’s detail design drawings in section 6.1 
 
Unless otherwise specified, compressed fibre gaskets shall be used with flat face flanges and slip-on raised 
face flanges.  Spiral wound gaskets shall be used with all raised face flanges other than slip-on flanges.  
Gaskets are not required for lined pipe-to-lined pipe connections unless otherwise recommended by the 
manufacturer.  Gaskets containing asbestos are not acceptable. 
 

2. Compressed Fibre Gaskets.  Compressed fibre gasket materials shall be suitable for a maximum 
working pressure of 4.1 MPa and a maximum working temperature of 400 C.  Gaskets shall be 
dimensioned to suit the contact facing.  They shall be full faced for flat face flanges and shall extend 
to the inside edge of the bolt holes on raised face flanges.  Gaskets for plain finished surfaces shall 
be not less than 1.6 mm thick and for serrated surfaces shall be not less than 2.4 mm thick. 

 
3. Spiral Wound Gaskets.  Spiral wound gaskets shall be constructed of a continuous stainless steel 

ribbon wound into a spiral with non-asbestos filler between adjacent coils.  The gasket shall be 
inserted into a steel gauge ring whose outside diameter shall fit inside the flange bolts properly 
positioning the gasket.  The gauge ring shall serve to limit the compression of the gasket to the 
proper value.  Compressed gasket thickness shall be 3.302 mm ±0.127 mm. 

 
4. Rubber Gaskets.  Rubber gasket materials shall be cloth inserted sheet rubber.  They shall be full 

face and 1.6 mm thick unless otherwise specified. 
 

3.7.3.2.5 Bolting 

Flange bolting shall be furnished if so indicated on the attachments listed in section 6.1. 
 
Alloy steel bolting shall be used for joining all steel flanges having a design pressure rating of Class 150 or 
greater, except steel slip-on flanges. 
 
Carbon steel bolting shall be used for joining all other flanges including steel slip-on flanges. 
 
Bolting for bolt diameters 45 mm and larger shall consist of threaded studs and two nuts.  Bolting for bolt 
diameters less than 45 mm may be threaded studs and nuts or bolts and nuts.  Bolts and nuts shall be heavy 
hexagonal heads conforming to the standards. 

3.7.3.2.6 Unions 

All piping unions shall be of the ground joint type constructed of materials equivalent in alloy composition and 
strength to other fittings in the piping systems in which they are installed.  Union pressure classes and end 
connections shall be the same as the fittings in the piping systems in which they are installed. 
 
Steel unions shall have hardened stainless steel seating surfaces on both faces. 

3.7.3.2.7 Cleaning 

Interior and exterior surfaces of all piping shall be thoroughly cleaned of sand, mill scale, greases, oils, dirt, 
and other foreign materials. 
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3.7.3.2.8 Coatings 

All non-galvanized carbon and alloy steel piping shall be coated as specified herein and in the Eskom 
Corrosion Protection Specification listed in annexure 11.1.   
 

3.7.3.3 Execution 

Piping erection shall be in accordance with the requirements of Section 3.7.5 

3.7.4 Miscellaneous Valves 

3.7.4.1 General 

3.7.4.1.1 Scope of Supply 

Scope of supply shall include furnishing the miscellaneous valves indicated on the Employer’s attachments 
listed in section 6.1. 

3.7.4.1.2 Test Requirements 

The following testing shall be conducted in accordance with the specified source.  This testing is to be 
considered part of the defined Scope of Work, and all associated costs are the responsibility of the 
Contractor unless specifically identified as a Tender Option or Employer-conducted.  Tests identified as an 
option are to be priced separately.  If identified as Employer-conducted, costs for the initial test will be the 
responsibility of the Employer.  However, the Contractor is responsible for all costs associated with 
correcting deficiencies and retesting in the event of a test failure: 
 

Tests In Accordance With Conducted By 

Hydrostatic shell and 
seat leakage tests 
required by the 
referenced standard 

ANSI B16.34 Contractor 

 

3.7.4.1.3 Technical Attachments 

Technical attachments relevant to the work under this section are listed in Section 6.1. 

3.7.4.2 Products 

3.7.4.2.1 General 

Valves included with these specifications designates valve identification number, nominal valve size, 
description, design conditions, valve class rating, material, end preparation requirements, and special 
features.   
All check valves shall be designed for installation in either horizontal or vertical piping with upward flow. 

3.7.4.2.2 Angle and Check Valves 

Unless otherwise indicated in the Valve List, bronze valves shall have braze joint or compression fitting type 
end connections when used in copper piping or copper tubing systems, and shall have threaded end 
connections when used in steel piping systems. 

3.7.4.2.3 Ball Valves 

All ball valves shall have full area ports, teflon seats and seals, and chrome plated carbon steel or stainless 
steel balls.  Valves shall open in the counter-clock wise direction.  The valves shall not require lubrication.  
Operating wrenches shall be provided on each valve. 
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3.7.4.2.4 Plastic Valves 

PVC valves shall be constructed entirely from polyvinyl chloride and teflon.  CPVC valves shall be 
constructed entirely from chlorinated polyvinyl chloride and teflon. 

3.7.4.2.5 Installation Instructions 

Contractor shall follow manufacturer’s installation instructions for installing the valves.  The instructions shall 
state valve plug or disk position during joining operations, disassembly requirements, and all other 
precautions, recommendations, or special instructions for proper installation. 

3.7.4.2.6 Identification 

Each valve assigned a valve number by the Employer shall be provided with a permanent stamped stainless 
steel tag bearing the valve number securely attached to the valve with 20 gauge stainless steel wire.  
Lettering on the tag shall be 5 mm minimum.  Each accessory item furnished with the valve, but not securely 
attached to the valve, shall be provided with an identical identification tag.  Shop drawings and all 
correspondence shall be identified by the valve number. 

3.7.5 Piping Erection 

3.7.5.1 General 

3.7.5.1.1 Scope of Work 

The work shall include erection of all piping, fittings, valves, supports, and piping specialties, as called for on 
the drawings and specifications, and by the codes and standards.  Erection of piping systems designated by 
the system codes and indicated on the drawings listed in section 6.1 are included, except as otherwise 
specified herein.  The Contractor shall furnish all required materials and perform all related work for 
completion of the work included under these specifications.   
 
The Contractor shall provide as-built drawings of all installed piping.  
 
 

Additional Scope The additional Scope of Work for this 
package includes the following items: 

Piping location relative to grade:  

Above grade piping Yes 

In trenches Yes 

Below grade piping Yes 

In addition to erection of the piping 
systems defined above, the Scope of 
Work includes the following services and 
materials: 

 

Routing of miscellaneous 50 mm 
and smaller pipe, fittings, and 
valves Yes 

Hydrostatic testing of piping 
erected under these 
specifications Yes 

  

Furnish water for hydrotest No 
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Furnish chemicals for treatment of 
hydrotest water Yes 

Provide penetrations of structures for 
pipe installation Yes 

All required penetrations Yes 

Partial scope (penetrations by others 
shown on drawings) No 

Furnish and install pipeline identification Yes  

 

3.7.5.1.2 Codes and Standards 

Work performed under these specifications shall be done in accordance with the following codes and 
standards.  Unless otherwise specified, the applicable governing edition and addenda to be used for all 
references to codes or standards specified herein shall be interpreted to be the jurisdictionally approved 
edition and addenda.  If a code or standard is not jurisdictionally mandated, then the current edition and 
addenda in effect at the date of this document shall apply.  These references shall govern the work except 
where they conflict with the Employer’s specifications.  In case of conflict, the latter shall govern to the extent 
of such difference: 
 
 

 
 

3.7.5.1.3 Test Requirements 

Testing is to be considered part of the defined Scope of Work, and all associated costs are the responsibility 
of the Contractor unless specifically identified as a Tender Option or Employer-conducted.  Tests identified 
as an option are to be priced separately.  If identified as Employer-conducted, costs for the initial test will be 
the responsibility of the Employer.  However, the Contractor is responsible for all costs associated with 
correcting deficiencies and retesting in the event of a test failure: 
 

Tests In Accordance With Conducted By 

Pressure testing of 
nonmetallic piping 

ASME B31.1, Paragraph 
137 

Contractor 

 
  

Work In Accordance With 

Installation of mechanical joint piping ANSI/AWWA C111/A21.11 

Dimensions and installation of restrained 
push-on type joints AWWA C606 

Sterilization of piping and equipment AWWA C651, AWWA C652 

Piping Erection Pressure Equipment Regulations 

ASME B31.1 
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3.7.5.1.4 Technical Attachments 

Technical attachments relevant to the work under this section are listed in Section 6.1 

3.7.5.2 Execution 

All piping, valves, fittings, and piping specialties shall be erected in accordance with the requirements of this 
section.  Any piping installation not specified herein shall be done in accordance with good engineering 
practice and shall be approved by the Employer. 
 
The drawings indicate the dimensions of the major lines.  These dimensions are subject to change to 
accommodate the equipment, valves, and fittings actually furnished and the variations in equipment as 
actually installed.  If the equipment, valves, fittings, and other components of the piping systems actually 
furnished differ in dimensions from those indicated, the piping systems shall be altered as required to 
accommodate these changes.  If, due to some unforeseen circumstance, the installation of the piping as 
indicated would result in interference, the modifications or corrections required to install the piping free from 
interferences shall be made. 
 
A field check of all connections to equipment and existing pipe, valves, or fittings for location, size, butt weld 
end preparation or flange drilling and facing shall be made prior to erecting interconnecting piping. 
 
Allowances in fit-up and modifications to piping spools shall be made as required prior to completion of field 
welds and hoisting pipe spools into place as applicable. 
 
Pipe, fittings, valves, and accessories shall be handled in a manner that will ensure installation in a sound, 
undamaged condition.  Equipment, tools, and methods used in unloading, reloading, hauling, and laying pipe 
and fittings shall be such that the pipe and fittings are not damaged.  Care should be taken to protect the 
piping from UV exposure as required by the piping manufacturer’s instructions. 
 
Particular care shall be taken to prevent damage to protective coatings and concrete pipe joint rings.  Slings 
shall be nonabrasive and located between the ends of each pipe section when lifting.  Bare wire rope slings 
or the use of hooks to lift pipe will not be permitted. 

3.7.5.2.1 Welding 

Field welding shall be in accordance with the requirements of 240-106628253, Standard for Welding 
Requirements on Eskom Plant 

3.7.5.2.2 Miscellaneous Piping 

Miscellaneous piping is defined as piping 50 mm and smaller which is not shown on the detailed piping 
drawings.  All miscellaneous piping shall be routed and installed in a neat, rectangular form.  Special 
attention shall be given to securing a neat appearance.  All piping shall be installed perpendicular or parallel 
to the major equipment, building structure, and floor levels except in special cases approved by the 
Employer. 
 
If routing of miscellaneous piping is included under these specifications, all piping, including tubing, not 
located on the drawings shall be routed and installed in accordance with the following requirements: 
 

1. Pipe routing shall allow unobstructed maintenance of plant equipment. 
2. Piping shall not be installed above, or within a horizontal distance of 1 m from, electrical 

equipment such as switchgear, switchboards, control panels, motor controls, contactors, 
communication equipment, batteries, battery chargers, and motor generators unless written 
consent of the Employer is obtained.  Improperly located piping shall be removed and 
relocated. 

3. All branch piping shall be provided with shutoff valves at the main headers. 
4. Valves shall be installed in such a manner that they can be operated from the main 

operating floors or platforms without the use of ladders or special operating devices. 
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5. Piping shall be installed with a minimum of 2.3 m headroom over passageways and 
walkways. 

6. Pipe runs that require drainage shall be installed so that they pitch toward the point of 
drainage. 

7. Flange/spill guards shall be installed on all lubrication oil and diesel fuel oil piping. 
8. Where building expansion walls are indicated on the drawings, piping shall not be supported 

from or located on columns or beams on these walls. 
9. Piping indicated on P&IDs or other drawings as having a connection for the future extension 

of the piping to another unit shall be routed to a convenient point along the column row 
adjacent to the unit or the location for a future unit. 

10. Routings shall be selected to avoid interference with planned and dimensioned locations for 
lighting fixtures, electrical trays, raceways, or conduit.  The Contractor shall review the 
Employer’s drawings for electrical construction to avoid such interferences before routing the 
piping. 

 
Sketches of the proposed routing of all piping not located on the drawings shall be submitted to the 
Employer.  The Employer’s approval of all routings shall be obtained before the piping is erected. 

3.7.5.2.3 Piping in Existing Areas 

Before installation of piping in existing areas, the routings of new piping to be installed shall be walked down 
to verify that the piping and supports can be installed as designed without interference.  If the piping as 
designed would interfere with existing facilities, the pipe routing shall be reviewed with the Employer and 
shall then be altered or existing piping shall be relocated.  All pipe routings shall be subject to approval by 
the Employer. 

3.7.5.2.4 Alterations and Cut-ins 

All alterations and cut-ins to existing piping and equipment indicated on the drawings shall be made as 
specified herein and as required for proper installation of the new piping and equipment. 
 
All cut-ins shall be done by sawing, machining, or careful flame cutting as directed by the Employer.  Flame 
cut holes shall be ground smooth.  The interior of the piping shall be thoroughly cleaned after cutting. 
 
Whether indicated on the drawings or not, existing miscellaneous piping shall be revised as required to 
permit installation, without interference, of new piping and equipment.  Existing miscellaneous piping that 
interferes with walkways or presents an unsightly appearance after modification of existing buildings, 
structures, equipment, or piping shall be relocated as directed by the Employer.  The alterations to existing 
piping shall include any required revisions, additions, or replacements of insulation and pipe supports. 
 
Any piping materials and valves removed and not reused shall be disposed of as directed by the Employer. 
 
All alterations and cut-ins to existing systems shall be made on a time schedule acceptable to the Employer. 
 
After alterations and cut-ins to existing coated equipment or coated piping have been made, the damaged 
coating shall be repaired.  All welds and sharp edges shall be finished smooth and all weld spatter shall be 
removed.  The metal shall be prepared and the coating system applied in strict accordance with the 
instructions and recommendations of the coating manufacturer.  Damaged, inadequate, or altered 
galvanized surfaces shall be removed off site and re-galvanized.  Exposed pipe threads on galvanized piping 
is permitted to be cold galvanized after assembly and installation on site. 

3.7.5.2.5 Pipe Supports 

The support assemblies shall not be used for the attachment of rigging to hoist the pipe into place.  The 
piping shall be securely held in place by other means until the pipe support is completely assembled and 
attached to the pipe and building structures and the spring support set to take care of pipe sway.  All rigging 
shall be removed in such a manner as not to impose a sudden load on the pipe support. 
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After the piping has been completely installed, insulated, and filled with its normal operating medium, the 
springs shall be adjusted to the "C" or cold position.  
 
Welding of pipe supports to structural steel forming a part of the building supporting structure shall be in 
accordance with the requirements of 240-106628253.  Generally, welds shall run parallel with the length of 
the beam and all welding of lugs or attachments shall be staggered on the sides, with cooling allowed 
between subsequent weld bead deposits.  Loaded beams shall be unloaded or properly shored prior to field 
welding if 10 percent or more of the flange width or web depth should be heated to over 260 C at any one 
time. 

3.7.5.2.6 Valve Installation 

Excessive piping strains and bending moments on valves, especially large steel gate valves and butterfly 
valves, shall be avoided.  Excessive strains and moments will result in distorted valve seats. 
 
All steel globe valves shall be installed, wherever possible, in such a manner that closing of the valve will 
relieve the pressure from the packing and permit repacking of the valve with the plant in normal operation.  
This shall be accomplished by installing the valves on all branch lines from a pressure source, with the 
pressure under the seat of the valve.  In the case of a bypass line, or a line containing two or more globe 
valves connecting two pressure sources that cannot be taken out of service after the plant is in normal 
operation, the valve at each end of the line shall be installed in such a manner that the connecting line 
between the valves may be taken out of service for repacking of both valves when they are closed.  
Exceptions to the above requirements are those valves for which the manufacturer indicates the required 
direction of flow through the valve and those valves for which the direction of flow is indicated on the 
drawings. 
 
Valve disks and plugs shall be off the valve seats when welding valves into the lines. 
 
Check valves shall not be installed in vertical runs of piping unless they are specifically designed for vertical 
operation. 

3.7.5.2.7 Relief Valve Piping 

Relief valve discharge piping shall be installed in a manner to safeguard operating personnel.  Unless 
otherwise indicated on the drawings, piping from relief valve drip pan wells, discharge elbows, bellows, and 
above seat drains shall be routed to a safe location. 
 

3.7.5.2.8 Making Flanged Connections 

The faces of all flanges and gaskets shall be wiped clean when making up flanged joints.  The contact faces 
of all flanges shall meet squarely, and particular care shall be exercised in pulling up flanged joints to prevent 
overstressing of flanges or flange bolting. 
 
The threads of all bolting shall be painted with a suitable thread lubricant before the joint is made.  The 
lubricant shall be suitable for the operating temperatures involved. 

3.7.5.2.9 Miscellaneous Small Connections 

All openings for vents, drains, instruments, and other similar connections made after erection of the piping 
systems shall be drilled.  No burning of such openings will be permitted.  Connections shall be made in 
accordance with the details indicated on the drawings, if details are provided.  Any burrs remaining on the 
inside wall of the pipe after drilling shall be removed. 
 
The low points of all water piping systems and other systems specified to be hydrostatically tested shall be 
provided with 19 mm minimum screwed plugged openings as indicated on the drawings and as required to 
permit drainage of the systems. 
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Indoor equipment drains and baseplate drains shall be piped to the drain funnels or floor drains provided in 
the floors.  Drains shall be caulked into the drains where required by the Employer. 
 
The lubricating oil drains on all machinery shall be provided with a brass plug cock of the same size as the 
equipment connection and a screwed pipe plug before the installation of the oil. 

3.7.5.2.10 Damage to Machined Surfaces 

Special measures shall be taken to avoid damage to machined surfaces such as flange facings or pipe ends 
that have been prepared for welding.  Any damage to welding ends shall be repaired prior to butting up for 
welding.  If a flange facing is marred, scratched, or damaged to such an extent that, in the opinion of the 
Employer, the flange will be a cause for leakage, such flange shall be repaired or replaced. 
 
When welding to equipment that is in the assembled condition, separate ground leads shall be attached to 
the equipment, pipes, or components to prevent stray welding currents from arcing the internals of the 
equipment.  Wherever possible, the ground lead shall be 2/0 cable or larger directly and mechanically 
connected adjacent to the welding area and returned directly to the welding power source. 

3.7.5.2.11 Piping Isolation 

All necessary flange isolating materials and insulated bushings, unions, and couplings shall be installed as 
indicated on the applicable drawings and as required to properly isolate the piping.  Bolting at insulated 
flanges shall consist of studs and nuts with sufficient stud length to allow at least one full stud thread 
protruding through each nut.  Sleeves shall extend into the insulating washers.  After installation, insulated 
flanges, bushings, unions, and couplings shall be tested to determine that the piping is properly electrically 
isolated to the satisfaction of the Employer. 
 
The Contractor shall electrically isolate the designated piping from connecting piping and equipment, 
reinforcing steel, structural steel, the station grounding system, and other buried piping. 

3.7.5.2.12 Penetration Seals 

Penetration seals shall be furnished and installed on piping that passes through walls and floors where 
indicated on the drawings. 
 
Seals shall be designed for any expected axial and lateral movements. 
 
Seals at penetrations in fire rated walls or enclosures shall be fire rated and shall be approved by the 
Employer. 
 
Seals in non-fire rated applications shall be Contractor's standard. 
 
Seals will be installed and sealed in accordance with the manufacturer's installation instructions.  Insulation 
work shall be complete before installing seals on insulated piping.  The Contractor shall measure the outside 
diameter of the insulated and lagged pipe and the outside diameter of the penetration sleeve at each point 
where a penetration seal is to be installed and shall purchase penetration seals of the proper size. 

3.7.5.2.13 Protective Coatings 

Protective coatings will be in accordance with 240-101712128 and 240-106365693 
 
3.1.6.6.3.19.1 Electrical Inspection.  After the field coating work is complete, and just prior to backfilling, 
100 percent of all shop and field coated areas shall be inspected by the Contractor using an electrical 
holiday detector.  Holiday detector voltages shall be as follows: 
 

Coating System Holiday Detector Voltage Range 
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Shop applied coal tar, fibrous glass, felt In accordance with the standard specified 
for coating 

Field applied tape In accordance with manufacturer's 
recommendation 

Field applied shrink sleeves In accordance with manufacturer's 
recommendation 

 
Any flaws or holidays found in the coated areas shall be repaired.  The pipe coating shall be retested after 
repair.  Testing and repair shall continue until no holidays are detected. 
 

3.7.5.2.14 Underground Piping  

The Underground Utilities work under these specifications shall be performed in accordance with the South 
African Bureau of Standards Standardized Specifications for Civil Engineering Construction listed in Section 
11.1 (SANS 1200). Additional South African Bureau of Standards Standardized Specifications are 
referenced within the specifications above and shall also apply to the work. 

3.7.5.2.15 Non-metallic Pipe Installation 

The installation of nonmetallic piping, including high density polyethylene pipe (see 3.7.5.2.14) or other 
nonmetallic pipe, shall be as specified herein. 
 
Nonmetallic piping shall be installed in strict accordance with the piping manufacturer's installation 
recommendations.  Special attention shall be given to the manufacturer's recommended ambient installation 
temperatures, recommended embedment materials, pipe jointing system requirements including preparation 
and curing times and techniques, support requirements during installation, and recommended backfilling 
sequence and technique. 
 
The Contractor shall submit evidence to the Employer that the piping manufacturer has reviewed the piping 
system layout and has provided proper guidance for the installation work to be completed successfully.  The 
Contractor shall advise the Employer of any piping system layout modifications recommended by the 
manufacturer or otherwise required to properly install the piping.  After receipt of approval from the Employer, 
the Contractor shall proceed with such changes at no cost to the Employer. 
 

3.7.5.2.16 Testing 

Where required by Article 3.7.5.1.1, materials and equipment tests shall be made by the Contractor as 
specified herein, and as required by code requirements and local and state regulations.  Nonmetallic pipe 
shall be pressure tested per Article 3.7.5.2.16. 
 
Water used to test lines shall be clean potable water and shall be chemically treated to inhibit biological 
organisms.  Treatment levels shall not exceed 2 mg/L of residual chlorine.   
 
Testing water shall not be left to stagnate in the lines. 
 
All materials, equipment, tools, instruments, blocking, bracing, bulkheads, blanking plates, and all labour 
required to complete the tests shall be furnished by the Contractor.  Test water and chemicals shall be 
furnished by the Contractor or the Employer as specified in Article 3.7.5.1.1. 
 
If any tests reveal unsatisfactory materials of workmanship, such materials or installation shall be repaired or 
replaced to the satisfaction of the Employer. 
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3.7.5.2.17 Identification 

All piping shall be identified in accordance with 240-145581571 Specification for the Identification of the 
Contents of Pipelines and Vessels listed in section 11.1.  

3.7.6 Submersible Sump Pumps 

3.7.6.1 General 

3.7.6.1.1 Scope of Supply 

Contractor shall furnish and install the pump and support structure in accordance with the performance and 
design requirements specified herein and drawings technical attachment listed in section 6.1 

3.7.6.1.2 Performance and Design Requirements 

Performance and design requirements for the equipment to be furnished under this section of these 
specifications are indicated herein. The sump pump shall be capable of pumping chloride salts slurry and/or 
fly ash slurry (up to 1.2 SG). 
 
Sump Pump (1 total) shall be sized for the following conditions: 
 

Pump Name FGD Crystalliser Salts Emergency 
Holding Pad Slurry Sump Pump 

Pump identification number 0 0GME10 AP017 

Rated capacity 12 m3/hr 

Rated total head 38 m 

Maximum solids diameter 40  mm 

Maximum Power rating 2.0 Kw 

Electrical service Procurement of Power Station Low 
Voltage Electric Motors Specification 
Standard per Appendix 11.1 

Enclosure Minimum Protection Rating IEC 60529 IP68 

Pump controller enclosure protection 
rating 

IEC 60529 IP68 

 
 

3.7.6.1.3 Materials 

The following materials shall be used: 
 

Component Material 

Pump/Motor assembly enclosure 28% Chrome; Epoxy coated with Zinc 
Anode 

Impeller 28% Chrome Epoxy coated with Zinc 

Shaft 416 Stainless steel 
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3.7.6.1.4 Technical Attachments 

Technical attachments relevant to the work under this section are listed in Section 6.1 

3.7.6.2 Products 

3.7.6.2.1 Drawings and Data 

Catalog cuts and manufacturer's specifications covering the sump pumps and accessories shall be 
submitted in accordance with the Schedule of Submittals. 

3.7.6.2.2 Controls 

The sump pump shall be manually controlled on a Local Controller panel furnished with the pump.    

3.7.6.2.3 Motor 

 
Motors shall be arranged for vertical mounting integral with the driven equipment.  Enclosure shall be 
waterproof submersible type.  External surfaces shall be coated with moisture corrosion-resistant alkyd 
enamel or with polyester or epoxy paint or coating.  Motor parts exposed to sewage shall be of stainless 
steel or bronze of equivalent corrosion resistance.  Metal-to-metal fits shall be coated with corrosion-resistant 
compound.  Shaft and hardware shall be of corrosion-resistant material.  The shaft shall be threaded for 
attaching the impeller.  

Refer to section 3.3.2.1 for additional motor requirements. 
 
 
  

3.7.6.2.4 Other Accessories 

 
The pump shall be furnished with slide rails and guide brackets to allow their easy removal from the sumps. 
The pumps shall be shipped with the necessary accessories installed for rail travel. Connections shall be 
provided at the top of the pumps for lifting by Supplier provided means (chains, wire ropes, etc.).  
 

3.7.7 Mechanical Start-up 

3.7.7.1 General 

3.7.7.1.1 Scope of Work 

Scope of Work shall include performing all work required to place all component systems and equipment 
installed by the Contractor into operation. 
 
In addition, Scope of Work for mechanical startup includes the following preoperational checks: 
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1. Before starting equipment, all bearings, shafts, and other moving parts shall be checked for 
proper alignment.   

2. All fire protection systems and equipment shall be installed and operative. 
3. All spring type pipe hangers shall be checked for proper cold settings. 
4. All temporary shipping braces, blocks, or tie rods shall be removed from expansion joints. 
5. All pump suction pits shall be free of trash, mud, silt, and debris. 
6. Each lubricating oil system shall be flushed and the filters inspected.  Note that flushing of 

systems is not to be considered as a startup activity.  All oil tanks, reservoirs, gear cases, 
and constant level type oilers shall be checked for proper oil levels.  All points requiring 
manual lubrication shall be greased or oiled as required. 

7. All cooling and sealing water supplies shall be flushed and checked for proper operation. 
8. Visual and mechanical inspection of equipment. 
9. Mechanical adjustment and testing of all equipment as required to assure proper mechanical 

functioning and operation. 
10. All testing and reconnection necessary to obtain correct operation of the equipment. 
11. All mechanical adjustment necessary or recommended by the manufacturer of the 

equipment being connected or installed. 
 

3.7.7.1.2 Test Requirements 

The following testing shall be conducted in accordance with the specified source.  This testing is to be 
considered part of the defined Scope of Work, and all associated costs are the responsibility of the 
Contractor unless specifically identified as a Tender Option or Employer-conducted.  Tests identified as an 
option are to be priced separately.  If identified as Employer-conducted, costs for the initial test will be the 
responsibility of the Employer.  However, the Contractor is responsible for all costs associated with 
correcting deficiencies and retesting in the event of a test failure: 
 
 
 
 
 
 
 

Tests In Accordance With Conducted By 

Hydrotesting or 
Pneumatic testing 

The most current edition of 
the ASME Code for 
Pressure Piping, B31.1, 
Power Piping and the ASME 
Boiler & Pressure Code, 
including all addenda 
thereto 

Contractor 

 

3.7.7.1.3 Technical Attachments 

Technical attachments relevant to the work under this section are listed in Section 6.1  

3.7.7.2 Execution 

The Contractor shall render all services and do all work required to place each item of equipment installed by 
him, including all auxiliaries and piping, in operating condition to the satisfaction of the Employer.  All 
equipment shall be prepared for operation as recommended by the equipment manufacturer, and shall be 
operated in accordance with the recommendations of the equipment manufacturer. 
 
Indidual systems and items of equipment shall be completed in a sequence that will permit systematic 
checkout and trial operation of each such component before it is incorporated into the initial operation. 
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The Employer will furnish operating personnel during the startup.  The Contractor shall provide all other 
workmen required to make adjustments and correct deficiencies during the equipment and plant checkout 
and operation.  It is anticipated that the checkout and operation will be in progress continuously over 
extended periods of time.  The workmen required of the Contractor shall be on the site as required by the 
Employer.  All regular and overtime payrolls and all other contingencies in connection with the plant startup 
shall be included as a part of the contract price. 
 
The Employer will furnish, and the Contractor shall apply, all oils, greases, and other lubricants required to 
place permanent plant equipment in a condition ready for operation.  The Contractor shall provide all 
temporary instrumentation and gauging devices required during checkout and trial operation of the 
equipment and systems. 

3.7.7.2.1 Equipment Checks   

Preoperational checks and inspections shall be performed on all equipment as specified herein and in 
accordance with the equipment manufacturer's recommendations.  A representative of the Employer shall be 
present during the equipment checks. 
 
Pre-operational checks shall include, but not necessarily be limited to, the tasks indicated in section 
3.7.7.1.1. 
 
The Contractor shall verify in writing that all work and checkouts have been completed.When the services of 
equipment manufacturer's field service representatives are specified, the Contractor shall include verification 
by such representatives that the equipment is ready for trial operation. 

3.7.7.2.2 Trial Operation of Equipment  

After all preoperational checks and inspections have been completed, each piece of equipment will be given 
a trial operation.  Trial operation of equipment will be conducted by the Employer.  A representative of the 
Contractor shall be present during the trial operations. 
 
Trial operation of all equipment and subloop systems shall extend over a period of time as required to reveal 
any equipment weaknesses in bearings, cooling systems, heat exchangers, and other such components, or 
any performance deficiencies that may later handicap the operation of main systems and the complete plant. 
 
All rotating equipment will be checked by the Employer for overheating, noise, vibration, and any other 
conditions that would tend to shorten the life of the machinery.  All equipment shall operate so that the level 
of vibration displacement is not more than that indicated in Article 3.7.7.1.1. 
 
Cooling water systems shall be adjusted by the Contractor to provide the proper flow of coolant to each item 
of equipment. 
 
Each trial operation shall be summarized by the Contractor in a written report describing the observations 
and results of the operation and the specific deficiencies discovered that require additional work.  The report 
shall indicate whether a retest is required.  Decisions for retests will be made by the Employer.  Deficiencies 
that are the result of the installation shall be corrected by the Contractor at the Contractor's expense. 
 

3.7.7.2.3 Main Systems Checkout   

Main systems will be checked, operated, and tested by the Employer after each individual piece of 
equipment and its accessories have been operated and declared ready for on-line operation.  
Representatives of the Contractor shall be present during the main systems checkout. 
 
All functional and operational testing of protective interlocking, automatic controls, instrumentation, alarm 
systems, and all other field testing of the main systems will be completed before the systems are started. 
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3.7.7.2.4 On-Line Operational Checks 

During on-line operation of the integrated systems, all equipment will be checked by the Employer for 
overheating, noise, vibration, and any other checks recommended or required by the manufacturer of the 
specific piece of equipment.  Representatives of the Contractor shall be present during the on-line 
operational checks. 
The Contractor shall be responsible for the following: 
 

 All piping systems shall be visually checked for leaks, plugged pressure gauges, 
interferences, excessive vibration, and other abnormal conditions. 
 

 Pump suction strainers shall be checked periodically for clogging.  These strainers shall be 
kept in service during initial operation and shall be cleaned as required to minimize pressure 
drop due to clogging.  Whenever equipment is shut down due to strainer clogging, the 
strainer shall be cleaned immediately, regardless of the time of day, to ensure availability of 
the equipment.  New gaskets, furnished by the Contractor, shall be installed after each 
cleaning operation.  After initial operation, when strainer loading no longer occurs, temporary 
strainers shall be removed from the piping.  Spacers shall be furnished and installed where 
temporary cone type strainers are removed. 

 

3.8 Electrical engineering works 

Refer to Section 2.5 and Section 3.3. 

3.9 Quality Requirements 

Refer to Annexure 11.8 for Quality Requirements. 

4 Document Management 

The documentation requirements cover the various engineering stages, from the design stage through 
fabrication, installation, testing and commissioning and most importantly for the operating, maintenance and 
training stage of the project. The Contractor ensures that the Technical Documents and Records 
Management Work Instruction (240-76992014) is used for any documentation requirements. 

The Contractor is responsible for the compilation and the supply of the documentation during the various 
project stages and to provide the documentation programme to link with the milestone dates.  
Documentation and drawings are programmed for delivery to meet the milestone dates and in accordance 
with the agreed VDSS. 

4.1 Document Identification 

4.1.1 Identification of the Documentation 

The Contractor ensures that a document has the following minimum attribute on the cover page: 
 Title of the document 
 Document Unique Identification number (Eskom number) 
 Contractor Document number, if applicable 
 Document status 
 Revision number 
 Document Type 
 Document security level 
 Document revision table/history 
 Page number on the footer 
 Document Author/Authoriser/ 
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 Document Originator Contractor 

The following additional attributes are important for technical documents: 
 Package/System name, sub-system if applicable 

 Unit/s number 
 Contractor name 
 Contractor number 
 Plant Identification Codes 

4.1.2 Format and Layout of Documents 

For consistency it is important that all documents used within a specific domain follow the same layout, style 
and formatting standard. 

4.1.3 Layout and Typography 

Every document should comply with the following font specifications: 

 
 Font Colour: Black  
 Main Headings Font Type: Arial, Bold, Capital Letters 
 Main Heading Font Size: 12pt  
 Sub Headings Font Type: Arial, Bold, Title Case 
 Sub Headings Font Size: 11pt 
 Body Font Type: Arial, Sentence Case i.e., only the first letter of the first word is a capital letter. 
 Body Text Font size:  11pt 
 Line Spacing: 1.5 line spacing 
 Margins: standard 
 Alignment: full justification to be used 
 Paragraphing: one line skip between paragraphs 
 Pagination: centred page numbers (about 0.5 inches from bottom) 
 Indentations: standard tab for all paragraphs (about 0.4 to 0.5 inches) 

4.1.4 Document Headers 

The header should include the project name, document title, document number, revision number and page 
number. 

4.1.5 Naming of files 

The Contractor to comply with the Eskom standard for naming documentation files. The standard is as 
follows: 

For documents that have approval date and signature 
 (YYYYMMDD_DocType_DocumentTitle_UniqueIdentifier_Revision.FileExtention) 

For documents that do not necessarily require the ‘Approved Date’ and ‘Revision & Versioning’, use the date 
of update 

 (YYYYMMDD_DocType_DocumentTitle_UniqueIdentifier_Revision.FileExtention) 

All further requirements will be according to IEC 61355 – 1:2008 (Edition) Classification and designation of 
documents for plants, systems and equipment – Part 1: Rules and classification tables. 

4.2 Document Submission 

The Contractor’s engineering program to allow a minimum of 21 days for mailing, processing, and review of 
drawings and data by Employer. The Contractor is responsible for the compilation and the supply of all the 
documentation required during the various project stages and to provide the documentation programmed to 
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link with the milestone dates.  Documentation and drawings are programmed for delivery to meet the 
milestone dates and in accordance with the agreed VDSS. The VDSS is revisable and changes shall be 
discussed and agreed upon by all parties and properly documented. 

Contractor documents submittals are provided in accordance with the Vendor Document Submittal Schedule 
(VDSS) which is included in Annexure 1.9. The VDSS to indicate the format of documents to be submitted. 
The Employer is responsible for the management of the schedule i.e. to create a document register that shall 
be used to track submission progress of documentation by the Contractor as per the committed dates on the 
VDSS. 

Contractor documents all documentation that will be sent to the Employer in the Master Document List (MDL) 
as provided by the Employer in Annexure 11.7. All documentation, including reports, manuals, etc. is in the 
English language. 

If the Contractor makes further changes to the equipment and materials shown on submittals that have been 
reviewed by the Employer, the changes will be clearly marked on the submittal by the Contractor and the 
submittal process will be repeated.  If changes are made by Contractor after delivery to the Plant, as-built 
drawings indicating the changes would be prepared by Contractor and submitted to Employer for review.  
Any resubmittal of information to clearly identify the revisions by footnote or by a form of back-circle, with 
revision block update, as appropriate.  

4.2.1 Transmittals 

All document exchange shall be done using formal Transmittals.  The following is the minimum information 
required for sending transmittals: 

 Title of the document 
 Reason for issuing/submission 
 Transmittal Number 
 Transmittal Name 
 Transmittal Description 
 Contract Number: 
 Package Number 
 Transmittal purpose 
 Sender Name 
 Sender E-Mail 
 Sender Organisation 
 Recipient Name 
 Recipient E-Mail 
 Recipient Organisation 
 Disclosure Classification 
 Date received 
 Quantity of documentation referenced on the transmittal 
 Number of copies 
 Format/medium submitted (e.g. paper, External Hard Drives, etc.) 
 Sender signature 
 Recipient signature, once submitted, to acknowledge receipt 

 

If a transmittal is in response to an Eskom communication via transmittal, the Eskom Transmittal Number will be 
referenced in the transmittal response and will be provided in addition to the meta-data required.. 

The Contractor to follow a structured and standard definition for Transmittal Descriptions, i.e. subject line 
convention of YYYYMMDD – <Contract & Package Number> – <Vendor> – <Short Description> – <Sender 
Initials>.  
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The Contractor to follow a structured method of communication as defined within Communication Interface 
Memorandum (CIM) for any correspondence  

The Contractor to follow a structured and standard definition for email subjects i.e. a subject line convention of 
YYYYMMDD – < Package File Number> – > – <Email Subject line>. 

The Contractor to select the purpose for transmittal in line with the standard Eskom Selection Criteria: 

 Issued for Approval 
 Issued for Award 
 Issued for Basic Design 
 Issued for Commissioning 
 Issued for Concept Design 
 Issued for Consideration 
 Issued for Construction 
 Issued for Detail Design 
 Issued for Document Review 
 Issued for Handover 
 Issued for Information 
 Issued for Installation 
 Issued for Manufacturing 
 Issued for Procurement 
 Issued for Review 
 Issued for Tender 

 

Issuing of documents with different transmittal purposes is to be done separately and not combined into one 
transmittal.  This would ensure fast and efficient processing of incoming and outgoing transmittals and 
information exchange. 

Electronic technical data submittals is processed using the Eskom Document Control email address 
(KusileDocControl@eskom.co.za) and Zendto, a Web-based file transfer service.  If Contractor does not 
already have Zendto transmittal capability, information is available at https://zendto.eskom.co.za/.  (The 
Uniform Resource Locator [URL] to be used for electronic file submittals will be made available upon 
Contract award.)   

In case of email submission, the Contractor should note that if a single file to be transmitted is over 20MB in 
size, then the document shall be uploaded on Zendto portal.  

Notification to Employer that submittals have been posted to Zendto should be in accordance with the 
correspondence requirements of this Contract. For the Zendto submission, a transmittal record must be 
submitted to the project email document control address information and notify the Employer of such 
submission.  

The hard copy prints is to be submitted to the address indicated for Technical Documents in the 
Supplementary Terms and Conditions of this Contract.  The following number of prints is submitted unless 
otherwise indicated in the Schedule of Submittals: 

 

 

Submittal Description Copies Required 

Performance Curves 2 

Design Data 2 



Kusile FGD WWTP Solid Waste Temporary Holding Facility                                          Unique Identifier:   366-420791                                                                              

                                                                                                                                                           Page:                                 44 of  123 

                                                                                                                   Revision:                             01 

 

CONTROLLED DISCLOSURE 

When downloaded from the EDMS, this document is uncontrolled and the responsibility rests with the user to ensure it is in 
line with the authorised version on the system. 

  

Submittal Description Copies Required 

Test and Inspection Data 2 

Drawings 2 

 

The Contractor submits documentation to the Employer as well as the Project’s Documentation Centre in the 
following media: 

 Electronic copies can be submitted to Eskom Documentation Centre through generic email address 
agreed to by the project. Electronic copies large for email will be delivered on external drives/USBs, 
large file transfer protocol and/or hard drives to the Project Documentation Centre. A notification 
email, with the transmittal note attached, shall be sent to the project generic email address. The 
Employer will be copied on the email as well. 

 Hard copies to be submitted to the Employer are to be accompanied by the Transmittal Note.  

4.2.2 Drawings 

The creation, issuing and control of all Engineering Drawings will be in accordance to the latest revision of 
240-86973501 (Engineering Drawing Standards – Common Requirements) to be supplied as part of the 
enquiry documents. All drawings must be issued to Eskom in both native CADD format and PDF format as 
per 240-86973501 (Engineering Drawing Standards – Common Requirements). 

Drawings shall be in sufficient detail to indicate the kind, size, arrangement, component weight, breakdown 
for shipment, and operation of component materials and devices; the external connections, anchorages, and 
supports required; the dimensions needed for installation and correlation with other materials and equipment; 
and the information specifically requested in the Schedule of Submittals. 

Contractor to fully complete and certify drawings for compliance with the Contract requirements.  Drawings to 
have title block entries that clearly indicate the drawing is certified. 

Each submitted drawing to be project unique and clearly marked with the name of the project, unit 
designation, Employer’s Contract title, Employer’s Contract file number, project equipment or structure 
nomenclature, component identification numbers, and Employer's name.  Equipment, instrumentation, and 
other components requiring Engineer-assigned identification tag numbers is be clearly identified on the 
drawings.  If standard drawings are submitted, the applicable equipment and devices furnished for the 
project would be clearly marked. 

Transmittal letters to identify which Schedule of Submittals item (by item number) is satisfied by each 
drawing or group of drawings.  The transmittal letter to include the manufacturer’s drawing number, revision 
number, and title for each drawing attached.  Each drawing title to be unique and be descriptive of the 
specific drawing content.  Transmittal letters for resubmitted drawings to include the Employer’s drawing 
numbers. 

The Contractor includes the Employer’s drawing number in the drawing title block. This requirement applies 
to all design drawings developed by the Contractor, his Subcontractors and the Employer on behalf of the 
Employer. It does not apply to drawings developed by manufacturers for equipment and material such as 
valves, instruments, etc. Drawing numbers will be assigned by the Employer as drawings are developed.  

The project name to be listed on all drawings, including manufacturers’ drawings. Tag numbers and 
equipment names to be listed on all manufacturers’ drawings. A separate sheet may be attached to the 
submittal if needed to adequately list all tag numbers associated with the drawings such as valves or 
instruments which may have numerous tag numbers associated with it. 

The language of all documentation would be in the English language. The units of measure to be metric. 

The Contractor retains project design calculations and information for the entire life cycle of the plant and 
provides these to the Employer on prior written notice at any time notwithstanding the expiry or termination of 
the contract. 
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4.2.2.1 Drawing Submittal 

All documents and records management will be performed according to Project/Plant Specific Documents 
and Records Process. Any uncertainty regarding this should be clarified with the Employer. The Contractor 
to comply with all minimum document metadata as specified in Technical Documentation Classification and 
Designation Standard (240-54179170). 

The Employer uses Smartplant Owner Operator (SPO) for documents and records management. The 
Contractor is to submit electronic copies of the documents using a fully secure web based solution providing 
carefully controlled access to appropriate project information for authorized personnel. All electronic design 
data and documents shall be in such a form which will enable importing such data, documents and drawings, 
including 3-dimensional drawings, seamlessly into the Intergraph SPF (Smart Plant Foundation) system. 
Hard copy submittals will only be required for the IOM Manuals and final as-built submittals. 

Transmittal letters would be provided with each document submittal.  The transmittal letter to include the 
Contractor drawing number, revision number, and title for each drawing attached.  Each drawing title is to be 
unique and descriptive of the specific drawing content. 

Catalog pages are not acceptable, except as drawings for standard non engineered products and when the 
catalog pages provide all dimensional data, all external termination data, and mounting data.  The catalog 
page to be submitted with a typed cover page clearly indicating the name of the project, unit designation, 
specification title, specification number, component identification numbers, model number, Contractor 
drawing number, and Employer's name. Drawings to be submitted with all numerical values in metric units.  

4.2.2.2 Information Requirements 

The Employer requires drawings, documentation, plans, information and data (collectively “Information”) from 
the Contractor for two fundamental purposes; namely for the management and execution of the Contract and 
for the operation, maintenance and support of the works during its entire operational phase until disposal and 
decommissioning. 

The Contractor to, during the progress of and upon completion of the works, supply the Information required 
in terms of the Contract and all such Information as may usually be supplied in connection with similar works, 
including, whether or not specified in the Contract, all Information necessary or useful for:  

1. Design reviews and the interface management of the works with the Project works; 

2. Quality assurance and control; and 

3. The operation, maintenance, support, inspection, integrity management, training and technical 
optimization of the works, over the lifecycle thereof. 

The scope of supply of Information from the Contractor to include drawings, documents, lists and data 
according to the types defined in Table 5 below: 

Table 5: Typical Document Requirement List  

Document Group 
Description of document type 

(includes information data sets) 
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Table 5: Typical Document Requirement List  

Document Group 
Description of document type 

(includes information data sets) 

General Equipment arrangement drawings 

Piping & Instrument Diagrams (P&ID’s) 

Material handling flow diagrams 

Engineering and procurement schedule 

Equipment list 

Isometric Drawings 

Valve list 

Pipeline list 

Hanger list 

3D model 

Interface list 

Equipment specifications & data sheets 

Drawings and data for all equipment and material 

Installation, Operation, and Maintenance (IOM) Manuals 

Spare parts list 

Factory Acceptance Test (FAT) report 

Quality Assurance Quality assurance manual  

Quality control plans 

Quality control reports 

Weld summary index 

Material traceability certificates 

Manufacturing test reports 

Manufacturing Non-Conformance Reports (NCR’s) 

Civils & Structures Site Layout 

Geotechnical Investigation Report 

Building arrangement and floor layouts 

Structural drawings 

Architectural drawings 

Structural analysis and design report 

Foundation drawings 

Structural support drawings 

Access Platform/Walkway Drawings 

Professional Engineering Certificates from Professionally Registered 
Engineers 
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Table 5: Typical Document Requirement List  

Document Group 
Description of document type 

(includes information data sets) 

Construction Transportability study/report (including heavy haul study) 

Site management plan (QA, Safety, Environmental etc.) 

Construction schedule 

Site storage requirements for major equipment 

Construction test records (hydrotest, concrete strength, pile integrity 
test, etc.) 

Maintenance records for all equipment while stored on site 

Constructability report 

Commissioning Commissioning schedule 

Test & Evaluation Master Plan (TEMP)  

Commissioning procedures 

Commissioning database 

Performance test procedure 

Performance test reports 

Field test reports and certificates 

Operations Operating procedures 

Plant operational documentation 

Plant tech specs 

Incident & upset mitigation procedures 

Operating scenarios (for C&I control purposes) 

Logistic Support Maintenance concept 

Plant maintenance documentation 

ISI plan/program 

Spare parts assessment 

Plant RAM analysis 

Equipment access and removal paths assessment 

Fault finding diagrams 

Training Training plan  

Training manuals and instructions 

Safety & Protection Fire hazard analysis  

Waste management plan 
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Table 5: Typical Document Requirement List  

Document Group 
Description of document type 

(includes information data sets) 

Design Analyses Reliability model and analysis  

Transient / Transition Analysis 

Flow dynamics analysis 

Thermo-hydraulic analysis 

Pipe Stress Analysis  

Maintainability analysis 

FMECA / FMEA analysis 

HAZOP analysis 

3D model interference checks 

Electrical Motor list 

Electrical load list 

Circuit list 

Raceway list 

Single line diagram  

Protection schematic diagram 

Electrical load flow and fault studies report 

Cable block diagrams 

Cable schedule 

Cabling routing and cable racking layout diagrams 

Cable termination diagrams 

EMC and earthing standards report 

Earthing layout drawings 

Lighting layout drawings 
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Table 5: Typical Document Requirement List  

Document Group 
Description of document type 

(includes information data sets) 

C&I Alarm and set-point schedule 

Instrument schedule 

Instrument data sheets 

Mechanical hook-up drawings 

Electrical hook-up drawings 

Cable Schedule 

Termination Schedules 

Junction Box GA and Internal Layout 

Junction Box and Instrument location drawings 

Instrument Stand GA 

Maintenance Manuals and procedures 

Operating and Control Philosophies 

Functional Logic diagrams 

Field device calibration certificates 

Level measurement installation report 

CBMS Alarm and set-point schedule 

Instrument schedule 

Instrument data sheets 

Equipment layout drawings 

Routing layout drawings 

Cable schedules 

Termination schedules 

Junction Box GA and Internal Layout 

Instrument Stand GA 

Maintenance Manuals and procedures 

Operating and Control Philosophies 

Field device calibration certificates 

Network architecture 

Fire risk assessments 
 

In addition to the official documentation submittals, the Contractor is to provide additional information for 
review and design coordination as requested by the Employer from time to time. 

The Contractor to use the Employer’s SmartPlant Environment and all design tools as the delivery 
mechanism for all project data and document deliverables. The EDMS and design tools will be provided to 
the Contractor pre-configured based on Employer’s data handover requirements. Any project data and 
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document deliverables not generated from design tools provided by the Employer shall be supplied in a 
format specified by the Employer. 

The Employer reviews the Contractor’s submitted documents. The Contractor ensures adherence to the 
contract and that a technically sound design approach is incorporated. Specific information required from the 
Contractor during tender phase and as part of the works is as set-out in the VDSS, in Appendix 9.2. Each 
document submitted to the Employer requires a transmittal note (refer to Employer’s template 240-71448626 
for minimum metadata requirements) from the Contractor. The Contractor includes interpretation of results in 
every report compiled. All project documents shall be submitted to the Employer in accordance with Project / 
Plant Specific Technical Documents and Records Management Work Instruction (240-76992014).The 
Contractor is required to submit documents in electronic and hard copies and both copies must be delivered 
to the Employer with a transmittal note. 

4.3 Documentation Recording 

The Contractor develops, document and maintain the Master Document List (MDL) with all the required 
metadata which will be submitted to the Employer in the monthly basis for tracking purposes irrespective of 
whether there are updates or not. The MDL to include a list of drawings and documents and shall contain the 
following minimum information for each document: 

 Date of submission 

 Transmittal number 

 Transmittal title 

 Document description 

I. Document number (both Contractor and Employer) 

 Document Type  

 Revision number 

 Document Approval Status  

 Document Authorisation Status (i.e. Accepted With Comments, Not Accepted with Comments, 
Accepted) 

 Transmittal Reason for Issue 

In addition, the Contractor to adhere to the following standards: 

 Project / Plant Specific Technical Documents and Records Management Procedure (240-53114186). 

 SmartPlant for Owner Operators (SPO) Documentation Metadata Standard (240-58552870) 

 SmartPlant Data Take-On Standard (240-107305502) 

4.4 Documentation Requirements 

All documents supplied by the Contractor are subject to Employer’s approval. For consistency, it is important 
that all documents used within the project follow the same layout, style and formatting as described in the 
Technical Documents and Records Management Work Instruction (240-76992014). Documents such as 
QCP’s, Method Statements and other documents impacting the work are approved by the Employer at least 
3 working days prior to commencement of the works.  

Each revision of a document or drawing is accompanied with a list of the comments made by the Employer 
on the previous revision if applicable and the response/corrective action taken by the Contractor. Changes 
are recorded in a revision table contained in each drawing/document. 



Kusile FGD WWTP Solid Waste Temporary Holding Facility                                          Unique Identifier:   366-420791                                                                              

                                                                                                                                                           Page:                                 51 of  123 

                                                                                                                   Revision:                             01 

 

CONTROLLED DISCLOSURE 

When downloaded from the EDMS, this document is uncontrolled and the responsibility rests with the user to ensure it is in 
line with the authorised version on the system. 

  

Documents and drawings to indicate the Employer’s number as allocated by the Employer. The Contractor 
may have his own internal document or drawing number on the document or drawing, but where reference is 
made among documents, the Employer’s number is used as the reference number.  

The Contractor compiles a complete data book for all work done during manufacturing, construction and 
commission containing the following as a minimum if applicable: 

 

1 Scope of work 

2 Approved “As built” drawings 

3 Design calculations  

4 Approved QCP / ITP 

5 Inspection reports 

6 Pipe ovality reports if applicable 

7 As built drawings (isometric drawings and P&IDs) 

8 Material summary that gives full traceability between components used, drawings and material 
certificates 

9 All material certificates for pipes, fittings and all components used. 

10 Pressure test certificate and the calibration certificates of the gauges used. 

11 Pressure test procedures 

12 Test reports 

13 Calibration certificates 

14 Certificates of Completion (CoCs) or Professional Engineering Certificates (PECs) 

15 The manufacturer’s/repairer’s certificate as defined in PER. 

16 All CAR’s and corrective actions 

17 Operating Philosophy including all alarm and trip values 

18 Parts catalogue 

19 Maintenance manual 

20 Storage, packing and transportation instructions 

4.5 General Requirements 

The Contractor includes the Employer’s drawing number in the drawing title block. This requirement only 
applies to design drawings developed by the Contractor and his Sub-Contractors. It shall not apply to 
drawings developed by manufacturers for equipment and material such as valves, instruments, etc. Drawing 
numbers shall be assigned by the Employer as drawings are developed. 

The project name is to be listed on all drawings, including manufacturers’ drawings. A separate sheet may 
be attached to the submittal if needed to adequately list all tag numbers associated with the drawings such 
as valves or instruments which may have numerous tag numbers associated with it. 

The language of all documentation shall be in the English language. The units of measure shall be metric. 

The Contractor to retain project design calculations and information for the entire life cycle of the plant and 
shall provide these to the Employer on prior written notice at any time notwithstanding the expiry or 
termination of the contract. 
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5 Configuration Management 

The Contractor supplies a comprehensive configuration management program according to ISO 10007 (2nd 
Edition) to ensure that plant structures, components and computer software conform to approved design 
requirements. However, a project specific Configuration Management Plan document shall be developed 
and be aligned to ISO 10007. In addition, the works as-built physical and functional characteristics shall be 
accurately reflected in selected documents and databases, including those for design, procurement, 
construction, operation, testing and training. The configuration program shall be applicable for use 
throughout all phases of the project life cycle, including management of spare parts, replacement parts and 
product upgrades, and shall form part of deliverables for hand-over to the Employer for use during the 
operation and maintenance phases of the plant. 

5.1 Plant Identification 

5.1.1 Plant Coding 

Plant Coding is undertaken by the Contractor, the Employer will review all the codes and as such the 
Contractor make available of the following documentation to code: 

 
1) Mechanical  

 General arrangements (GA) 
 Piping and Instrumentation Diagrams (P&IDs)  
 Interface list  
 Process Flow Diagrams (PFDs) 

2) Electrical 

 single line diagrams  
 electrical board general arrangements (GA)  
 cable schedule 

The Employer may only code the KKS code defining Documentation listed above. The Employer assign a 
coding practitioner who shall interact with the Contractor in coding the plant as listed above. It may be 
required that the person be based at the Contractor’s offices full time. The Contractor is then required to 
include allocated codes to all other designs and related documentation. It is also the responsibility of the 
Contractor to consistently apply the KKS codes throughout the rest of the technical documentation which 
includes, but not limited to:  

 load schedules   
 board parts lists  
 cable block diagram  
 termination diagram  
 drive & actuator schedules  
 instrument schedules  
 alarm lists, loop diagrams  
 signal lists  
 schematic diagrams  
 termination diagrams  
 Logic diagrams, etc.  

The Contractor ensures that all documentation is coded (as per the codes assigned by the Practitioner) prior 
submission to Employer for review. 
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5.1.2  Plant Codification  

The KKS system is used by the Contractor for classifying and designating both plant and their associated 
documents. All technical documentation as per “Technical documentation classification and designation 
standard – 240-54179170” shall contain a KKS code as part of the documentation identification relevant to 
the plant equipment. All plant (Process, electrical, C&I, CBMS, and Civil) are coded to KKS breakdown level 
3. The KKS code shall contain break down level 1, break down level 2 and breakdown level 3. Omission of 
any break down level shall not be permitted. The system shall be applied from the concept stage until project 
closeout. The rules specified in the VGB guidelines are used but all rules specified in the Employer’s 
documents would take precedence. 

Detailed nameplate or label list with the service legends and including the KKS Code shall be prepared by 
the Contractor and submitted to the Employer for review and comment before commencing manufacture of 
the labels. All maintainable plant equipment and components shall be labelled including pipework.  

The rules for applying the KKS and the KKS codes are contained in the Eskom Standard 240-93576498 and 
in the publication KKS power plant classification (B105e) 5th Edition 2003 published by Verlag VGB 
PowerTech Service GmbH (Essen), and the KKS Applications: Guideline and explanations A, B1-4 (B106e). 

The Contractor shall use Eskom –specific interpretations of the KKS standards, which will be reviewed and 
agreed on after Contract Award. The following variations relating to 240-93576498 are noted. 

• Breakdown level 3 component code -> not used in P&ID’s and PFUP’s, only used by control 
hardware supplier  

• Breakdown level 0: will be shown as a general remark on the P&ID not on the individual KKS 
number 

• F0-level is not used; FN level is free -> no general decoding system 

The Contractor codes all plant within scope of supply according to the KKS Classification System to 
Breakdown Level 3 where possible. The relevant KKS codes thus allocated shall appear on all plant related 
documentation, drawings, lists and correspondence. 

The Contractor is responsible for ensuring the accuracy, completeness and consistency of the designations 
in all documents. This applies both to designations within documents (plant designations) and of Documents 
(documents designations). The Contractor submits these for the Employer’s approval. 

A list of the KKS designations allocated shall be drawn up by the Contractor for each scope of delivery. 
Methods of KKS designation, list formulation and submission format shall be proposed by the Contractor and 
agreed by the Employer. 

As soon as the contract is place, the Contractor provides the Employer with the following: - 
• Outline drawings or diagrams showing the Contractor reference  
• Coding for systems and equipment. 
• In respect of items procured by the Contractor from another  
• Manufacture or vendor, the Contractor shall provide the name of 
• The actual manufacturer and his coded drawing or reference 
• Numbers and relevant technical data for identification purposes. 

5.1.3 Plant Labelling 

1. New labels are provided for all plant, material and equipment provided as part of the works. It is 
the responsibility of the Contractor to manufacture and install labels according to station based 
labelling standard. The Employer provides the labelling standard. 

2. All labels are made from anodised aluminium and are pop riveted in place. 

3. Coding and labelling of components inside electrical and C&I panels shall be done by the 
Contractor. 

4. The Coding practitioner facilitate the base-lining of all equipment lists from the Contractor, and 
only baseline equipment lists shall be used as a basis for the production of labels. 
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5. The abbreviations are in accordance with the Kusile’s abbreviation standard, 240-109607332 – 
Kusile Power Station Project – Standard Abbreviations provided Design Reviews and 
Change Management 

5.1.4 Design Reviews: Procedure for submission and acceptance of Contractor’s design 

Specific information required from the Contractor during the tender phase and as part of the works are as set 
out in the Vendor Document Submittal Schedule (VDSS).    

Each document submitted to the Project Manager requires a transmittal note (refer to Employer’s template 
240-71448626 for minimum metadata requirements) from the Contractor.  

The Contractor includes interpretation of results in every report compiled and submitted.  

5.1.4.1 Review of design documentation 

The Contractor submits all documentation to the Project Manager for acceptance. The Project Manager 
reviews the Contractor’s submitted documents in accordance to the Employer’s Design Review Procedure 
(240-53113685).  

The Contractor conducts design reviews of the Contractor’s design and that completed on behalf of the 
Employer as per the Contractor’s official design review procedure. The Contractor ensures adherence to the 
Works Information and that a technically sound design approach is followed in carrying out the designs.   

The designs submitted are complete packages with all elements (all related drawings and detailed design 
report) included in order for the Employer to review as a whole.   

The Contractor takes note of the Employer’s Design Review Procedure (240-53113685) and participates in 
all design reviews as specified by the Employer. The Employer may “Accept”; “Accepted with Comments” or 
“Not Accepted”. If required, the Contractor makes the necessary revisions on the documentation and 
ensures acceptance is obtained from the Project Manager. The Contractor includes these design reviews as 
part of the schedule. All designs must be reviewed, accepted and frozen before manufacturing and 
construction of the relevant plant item starts. 

In terms of the Construction Regulations, the Employer’s review of the Contractor’s design does not 
influence the design as only the Contractor can amend, update and revise the design. The Contractor 
remains the “Designer” as per the Construction Regulations, the Employer is not the “Designer”. 

The Employer, as per the design review procedure (240-53113685), conducts the following design reviews 
below:  
 Contract Award Review, 

 Design Freeze Review(s) (Detail Design), 

 System Integrated Design Review (Detail Design), 

 Pre-Commissioning Review (per unit), 

 Hand-over Review, 

 Further reviews as specified in this Works Information. 

Design Freeze reviews can be conducted as End-of-Phase Design Reviews or as a series of Interim Design 
Reviews with the aim to design freeze a system or subsystem/asset in order to enable subsequent designs 
to progress. The number of design freeze reviews is proposed by the Contractor and accepted by the 
Employer. 

5.1.4.2 Contractor’s responsibilities during the Employer’s Design Review Process 

The Project Manager conducts Design Reviews as per the Employer’s design review procedure; 
Participation of the Contractor in the Employer’s Design Reviews consists of:  
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 The Project Manager conducts design reviews as per the Employer’s design review procedure and the 
Contractor presents (the design developed by him) and participates in the design review.  

 If any fundamental errors are found in the designs or further actions are required, the Contractor 
addresses all concerns raised and revises the designs. 

 The Contractor submits the documents for another design review once all designs are revised according 
to the concerns raised by the Project Manager. 

 If no fundamental errors are found in the designs during the design review session, the Project Manager 
compiles the design review minutes and report. 

 The Contractor reviews the report and minutes. If the report/minutes are not acceptable, the Contractor 
submits comments to the Project Manager. 

The Project Manager accepts the Contractor’s design once the report is accepted and signed by the 
Employer’s project team. 

5.1.5 Change Management 

All Design change management are performed in accordance to the latest revision of the Eskom Project 
Change Management Procedure (240-53114026) and the Kusile Engineering Change Management Work 
Instruction (240-132735850).  The Employer ensures that Contractor is provided with latest revisions of this 
procedure. Any uncertainty regarding this procedure should be clarified with the Employer and clarification 
updates should be reflected in updated versions of this procedure. 

5.2 Handover 

Apart from any statutory data packages required, the Contractor also compiles and supplies a data package 
of the relevant drawings, test certificates etc. to the Employer for acceptance.  

 All documentation or requirements as per the VDSS.  

Detailed handover requirements are as per the requirements defined in the Kusile Project “240-128515850 - 
Documentation Handover Specification”. As a minimum the Contractor provides the Employer with the back-
ups and information to completely replicate the Contractor’s SmartPlant instance on the Employer’s 
environment. Any uncertainty regarding this process should be clarified with the Employer. 

SPEL and SPI Data are captured as defined by the both the Electrical and Control & Instrumentation Centre 
of Excellence, respectively, during contracting phase. All terminations shall be captured as per the 
Employer’s data template. 

5.3 System Interface 

The Contractor is responsible for all system interfaces which forms part of the works. The Employer shall 
provide the relevant information defining the system interfaces. The Contractor caters for all the identified 
interfaces, taking into consideration all Packages required. 

6 List of drawings 

6.1 Drawings issued by the Employer 

The following drawings are issued to the Contractor to be used for tender. The Employer provides the 
Contractor with drawings issued for construction after contract award. Drawings for Tender are not used for 
procurement, fabrication or construction. 

The Employer provides additional concrete reinforcement drawings and bending schedules, for the Civil & 
Structural drawings indicated below, issued for construction to the Contractor after contract award. 

Some drawings may contain both Works Information and Site Information. 
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Table 6: Employer’s Detailed Design Drawings 

Drawing number Revision Title Status 

Architectural Drawings 

366-428151 A Elevations For Tender 

366-428153 A Plan Layout For Tender 

366-428152 A Section and Details For Tender 

Structural Drawings 

366-427904 00 Sht 1 of 4 FDG Holding Pad - Concrete Layout For Tender 

366-427905 00 Sht 2 of 4 FDG Holding Pad - Concrete Sections and 
Details 

For Tender 

366-427906 00 Sht 3 of 4 FDG Holding Pad - Concrete Joints Layout 
and Details 

For Tender 

366-427907 00 Sht 4 of 4 FDG Holding Pad - Pile Cap and 
Plinth Concrete Layout, Sections & Details 

For Tender 

366-427908 00 Sht 1 of 3 FDG Holding Pad - Reinforcement Layout For Tender 

366-427909 00 Sht 2 of 3 FDG Holding Pad - Reinforcement Section 
and Details 

For Tender 

366-427910 00 Sht 3 of 3 FDG Holding Pad - Pile Cap and 
Plinth Reinforcement Layout, Sections & Details 

For Tender 

366-427911 00 Sht 1 of 5 FDG Holding Pad - Structural Steel Layout 
and Details 

For Tender 

366-427912 00 Sht 2 of 5 FDG Holding Pad – Purlin Layout For Tender 

366-427913 00 Sht 3 of 5 FDG Holding Pad – Girt Layout For Tender 

366-427914 00 Sht 4 of 5 FDG Holding Pad – Bracing Layout and 
Details 1 

For Tender 

366-427915 00 Sht 5 of 5 FDG Holding Pad – Bracing Layout and 
Details 2 

For Tender 

Road Drawings 

366-428266 00 Kusile FGD Salts Holding Pad – Road Markings For Tender 

366-428260 00 Kusile FGD Salts Holding Pad – Setting Out For Tender 

366-428263 00 Kusile FGD Salts Holding Pad – Access Road Long 
Section 

For Tender 
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Drawing number Revision Title Status 

366-428264 00 Kusile FGD Salts Holding Pad – Exit Road 6 Long 
Section 

For Tender 

Mechanical Drawings 

0.90/1243 Sheet 
21  
(0GME-M2646V) 

00 Piping and Instrumentation Diagram – FGD Crystalliser 
Salts Recovery 

For Tender 

0.90/942 Sheet 02 
(0SGA-M2665B) 

11 Piping and Instrumentation Diagram – Fire Fighting 
and Floor Washing Water 

For Tender 

0.90/62310 (0UXC-
S3963B) 

08   Terrace Underground Facilities – Site Valve Pit Details For Tender 

0.90/20090 (0UXC-
S3963) 

34 Terrace Underground Facilities – Site Valve Pits For Tender 

0.90/20068 (0UXC-
S3962) 

27 Terrace Underground Facilities – Site Fire Hydrant and 
Valve Details 

For Tender 

0.90/20093 (0UXC-
S3314C) 

09 Terrace Underground Facilities – Site Plan – Area 14 For Tender 

0.90/81197 (0UXC-
S3314A) 

00 Terrace Underground Facilities – Site Plan – Area 14 For Tender 

0.90/81187 (0UXC-
S3305C) 

00 Terrace Underground Facilities – Site Plan – Area 05 For Tender 

0.90/157599 
(0GME-M1646I) 

00 FGD Salts Emergency Holding Pad Sump Pump 
Piping Details 

For Tender 

0SGA-M4665WXN 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXO 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXP 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXQ 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXR 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 
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Drawing number Revision Title Status 

0SGA-M4665WXS 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXT 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXU 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXV 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXW 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXI 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXM 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXJ 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665WXK 

00 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

0SGA-M4665-8W 00 System Isometric - Drawing Reference For Tender 

0SGA-M4665-8X 00 System Isometric - Pipe Supports For Tender 

0SGA-M4665WXL 

01 Detailed Piping Isometric WWTP Solid Waste Holding 
Facility 

For Tender 

Electrical Drawings 

N/A (Sketch) N/A Electrical Equipment Layout for this project  For Tender 

EXTRACTED 
FROM ESKOM 
DRAWING 
0.00/1310 

N/A Eskom Standard Code For Power and Control Cables For Tender 

0.90/95563 00 Direct Buried Cable Typical Details and Section Cuts 
(0.90/95563) 

For Tender 
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Drawing number Revision Title Status 

0.90/2532 00 
LV Switchgear, Typical Circuit Types:  
SC1, SC8, SC10, SC14, SC16, SC18, SC20, SC48, 
Schematic Diagrams 

For Tender 

0.90/2532 00 
LV Switchgear Sump Pump Direct On Line Schematic 
Diagram  

For Tender 

0.00/1290 05 Cable Number Tag Details For Tender 

0.00/1310 13 Standard Power and Control Cable Codes For Tender 

0.00/1800 04 Standard Drawing Sheets  For Tender 

0.00/5005 02 Control and Relay Panel Wiring Terminations For Tender 

0.00/5007 04 
Control and Relay Panel Engraving and Labelling 
Requirements 

For Tender 

0.52/1037 00 
MV and LV Switchgear Front Panels Padlockable 
Lever Lock  

For Tender 

0.52/1038 00 MV and LV Switchgear Real Panels Fastener For Tender 

The following drawings and documents are issued to the Contractor to be used for information. Drawings 
and documents for Information are not used for procurement, fabrication or construction. 

 

 

Table 7: Employer’s Drawings and Documents for Information 

Document  
number 

Revision Title Status 

17-0718R04 00 Geotechnical Report for Holding Pad For Information 
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7 Authorisation 

This document has been seen and accepted by: 

 

Name & Surname Designation 

Tumiso Railo Project Engineering Manager 

Yuvir Gokul Engineering Design Work Lead 

Thabani Mdlalose Civil Site Engineer 

Ayo Jimoh Lead Civil Discipline Engineer 

Shamita Lalla Lead Integration Engineer 

Goldstone Khumalo Lead Electrical Discipline Engineer 

Tiyani Malwandla LPS Site Engineer 

Simon Peter Configuration 

Dhiresh Ram LPS Fire Engineer 

Navash Brigman Electrical Site Engineer 

  

 

8 Revisions 

Date Rev. Compiler Remarks 

April 2020 0 Wikus van Rensburg Draft document for review 

July 2022 01 Thabani Mdlalose Additional Information 

 

9 Development Team 

The following people were involved in the development of this document: 

 Wikus van Rensburg – Civil Site Engineer 

 Thabani Mdlalose – Civil Site Engineer 

 Ayo Jimoh – Civil Lead Design Engineer 

 

10 Acknowledgements 

 N/A 
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11 Annexures 

11.1 Employer’s Standards 

Number Title 

240-105020315 Standard for Low Pressure Valves 

240-109607332  Eskom plant Labelling Abbreviation Standard  

240-123801640 Standard for Low Pressure Pipelines 

240-40643427 Coding and Labelling Standard 

240-53113685  Design Review Procedure 

240-54937439 Fire Protection & Detection Assessment Standard 

240-54937450 Fire Protection and Life Safety Design Standard. 

240-55714363 
 Eskom Generation Power Station Lighting and Small Power Installation 
Standard 

240-56176097 Electrical Cable Schedule Template 

240-56227443 Requirements for Control and Power Cables for Power Stations Standard 

240-56357424 MV and LV Switchgear Protection Standard 

240-56227516 
LV Switchgear and Control Gear Assemblies and Associated Equipment for 
Voltage up to and Including 1000V AC and 1500V DC Standard 

240-56227927 Electrical Load List Template 

240-563555 Junction box and cable termination 

240-56355754 Field Instrumentation Installation Standard 

240-56355815 Field Instrument Installation Standard - Junction Boxes and Cable Termination 

240-56355888 Temperature Measurement Systems Installation Standard 

240-56356376 On-Site Commissioning for Low Pressure Systems Standards 

240-56356396 Earthing and Lightning Protection Standard 

240-56364535 Architectural Design and Green Building Compliance Manual 

240-56364545 Structural Design and Engineering Standard 

240-66920003 
Documentation Management Review and Handover Procedure for Gx Coal 
Projects  

240-71432150 Plant Labelling Standard 

240-76992014 
Project / Plant Specific Technical Documents and Records Management Work 
Instruction 

240-77302094 Cable Termination Schedules 

240-85065548 Project Controls Specification for Contractor Integration 

240-85549846 Standard for Design of Drainage and Sewerage Infrastructure 

240-86973501  Engineering drawing Standard 



Kusile FGD WWTP Solid Waste Temporary Holding Facility                                          Unique Identifier:   366-420791                                                                              

                                                                                                                                                           Page:                                 62 of  123 

                                                                                                                   Revision:                             01 

 

CONTROLLED DISCLOSURE 

When downloaded from the EDMS, this document is uncontrolled and the responsibility rests with the user to ensure it is in 
line with the authorised version on the system. 

  

240-93576498 KKS Coding Standard 

VGB B 105e KKS Identification System for Power Stations 

VGB B 106e KKS Application Explanations 

Alpha KKS 01 KKS Plant Labelling and Equipment Descriptions Standard 

Alpha KKS 02 Medupi Power Station Project – Standard Abbreviations 

SPF 200-3340 KKS Coding and Labelling Procedure 

N.PSZ 45-45 KKS Key Part Fossil Power Station 

SPF 200-4190 The Application of KKS Plant Coding Standard 

4011 Plant Labelling & Coding Procedure 

IEC 62381 
Automation Systems in the Process Industry – Factory Acceptance Test (FAT), 
Site Acceptance Test (SAT), and Site Integration Test (SIT) 

240-106628253 Standard for Welding Requirements on Eskom Plant 

240-145581571 
Specification for the Identification of the 

Contents of Pipelines and Vessels 

240-108079430 Power Plant Water Systems Design Guideline 

240-101712128 Standard for the Internal Corrosion Protection of Water Systems, Chemical 

Tanks and Vessels and Associated Piping with Linings 

240-106365693 Standard for the External Corrosion Protection of Plant, Equipment and 

Associated Piping with Coatings 

240-106628253 Standard for Welding Requirements on Eskom Plant 

240-49230046 Failure Mode and Effects Analysis Guideline 

240-49230111 Hazard and Operability Analysis Guideline 

240-49230030 Reliability Engineering Analysis Guideline 

240-52844017 RAM Analysis Guideline 

240-53113685 Design Review Procedure  

240-76992014 Technical Documents and Records Management Work Instruction  

240-53114186 Document and Record Management Procedure 

IEC 61355 – 1:2008 
(Edition) 

Classification and designation of documents for plants, systems and equipment 
– Part 1: Rules and classification tables 

240-54179170 Technical Documentation Classification and Designation Standard 

240-86973501 Engineering Drawing Standard Common Requirements 

240-71448626 minimum metadata requirements 

240-76992014 
Project / Plant Specific Technical Documents and Records Management Work 
Instruction 

240-53114186 
Project / Plant Specific Technical Documents and Records Management  

Procedure 
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240-58552870 SmartPlant for Owner Operators (SPO) Documentation Metadata Standard 

240-107305502 SmartPlant Data Take-On Standard 

240-53114026 Eskom Project Change Management Procedure 

240-133557442  Mechanical Terminal Point Datasheet Template 

240-132735850 Kusile Engineering Change Management Procedure  

240-128515850 Documentation Handover Specification 

ISO 9906 Hydraulic performance acceptance tests 

240-56361435 Transport of Power Station Electric Motors Standard  

240-56360387 Storage and Preservation of Power Station Electric Motors Standard 

240-57617975 New Low Voltage Motors Procurement Standard 

0.54/393 Earthing Standards 

SANS 1123 Steel Pipe Flanges 

SANS 1700 Fasteners 

SANS 1551 Check Valves 

SANS 62 Steel Pipe up to 150 NB 

SANS 1056 Ball Valves 

SANS 4427 High density polyethylene (HDPE) pipe 

SANS 719 Wall thickness tolerances for carbon steel pipe 

ANSI B16.21 Compressed fibre gaskets and rubber gaskets 

ASME B31.1 Power Piping Code for piping Erection, Pressure testing of nonmetallic piping 

SANS 1200 A-1986 General 

SANS 1200 0-1988 (As 
amended 1990) 

Earthworks 

SANS 1200 DB-1989 Earthworks (Pipe Trenches) 

SANS 1200 G-1982 Concrete (Structural) 

SANS 1200 LB-1983 Bedding (Pipes) 

SANS 1200 LD-1982 Sewers 

SAN S 1200 LE- 1982 Storm water Drainage 



Kusile FGD WWTP Solid Waste Temporary Holding Facility                                          Unique Identifier:   366-420791                                                                              

                                                                                                                                                           Page:                                 64 of  123 

                                                                                                                   Revision:                             01 

 

CONTROLLED DISCLOSURE 

When downloaded from the EDMS, this document is uncontrolled and the responsibility rests with the user to ensure it is in 
line with the authorised version on the system. 

  

 

11.2 Construction 

11.2.1 List of applicable standards 

All references to standard/codes/publications are to be the latest issue of each, together with the latest 
additions and/or amendments thereto, as of the date of contract, unless otherwise indicated. This list is not 
all-inclusive and does not relieve the Contractor from complying with all applicable codes.  

Table 8: List of applicable standards for construction 

Code Description 

SANS 1200 series Standardised specification for civil engineering construction (except parts 
superseded by SANS 2001) 

SANS 1393 Construction management systems – Requirements 

SANS 1921 Construction and management requirements for works contracts 

SANS 2001 Construction works 

SANS 3001 Civil engineering test methods 

SANS 10120 Code of practice for use with standardised specifications for civil engineering 
construction and contract documents 

SANS 10400 The application of the National Building Regulations 

SANS 10403 Formatting and compilation of construction procurement documents 

SANS 10845 Construction procurement 

SANS 18173 Non-destructive testing – general items and definitions 

OHS Act 85 of 1993 Construction Regulations, 2014 

NKP Act 102 of 1980 National Key Point Act, 102 of 1980 

EPA South African Environment Protection Act 

AWS D1.1 Structural welding code – steel 

SANS 50025 Hot rolled products of structural steels 

32-245 Eskom Waste Management Standard 

32-727 Eskom Safety, Health, Environment and Quality (SHEQ) Policy 

240-72273656 Power Generation Asset Critical Classification Standard 

240-83539994 Standard for Non-Destructive Testing (NDT) on Eskom Plant 

240-105658000 Supplier Quality Management Specification 

240-106365693 
Standard for the External Corrosion Protection of Plant, Equipment and Associated 
Piping with Coatings 

240-106628253 Standard for Welding Requirements on Eskom Plant 

240-107981296 Constructability Assessment Guideline 

240-144332407 Guideline for Eskom Power Stations Concrete Remedial Work  

 Standard clauses 

The Contractor carries out the civil, structural and building portion of the works in accordance with the 
Occupational Health and Safety Act (85/1993): Construction Regulations, 2014 and the National Building 
Regulations. 

The Contractor provides all labour, installation tackle, gear and tools, vehicles, rigging tackle, temporary 
works/ scaffolding including any geotechnical works required, craneage and foundations for such, 
consumables, bulk mixing plant, site workshops, site offices, stores, facilities, Equipment and cleaning 
materials required to Provide the Works. The Contractor is responsible for the supply/ procurement of Plant 
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and Material, fabrication/manufacturing, shop detailing, painting/ galvanising, handling, shipping, storage, 
testing, delivery, off-loading, erection/construction, disposal of debris, final painting and finishing complete in 
every detail of structural steelwork, concrete structures, miscellaneous support steel and concrete, access 
platforms, staircases, foundations, Equipment and spares required to supply the works.  The Contractor is 
responsible to construct any works that can reasonably be inferred from this Works Information and the 
Employer’s drawings. 

The Contractor provides all the test equipment for testing, the sub-assemblies and the functional groups for 
site testing, commissioning and performance testing. 

The Contractor provides all necessary temporary works required to complete the works. This includes 
scaffolding, suspended platforms, rope access work, material hoists, cranes, services etc. 

The Contractor carries out manufacturing and proves standards of quality by means of inspections at every 
stage of the project.  

During the erection period, the Contractor as a builder and/or user of machinery performs 'building work' in 
terms of OHS Act. The Contractor, before taking occupation on a Site, obtains a permit to work from the 
Project Manager. Before a part of the Site is released for access to Others, the said part conforms to the 
safety requirements of OHS Act. The party taking access then becomes the 'User' in terms of the OHS Act.  
The releasing of a part of the Site in the above described manner does not relieve the 'Contractor Giving 
Access' of any of his obligations in terms of his contract with the Employer. No unauthorised person(s) enters 
into any prohibited/restricted area. Daily dairies/logs/data books are kept and signed by the Contractor and 
are also signed off daily by the Supervisor.  

 
The following is to be recorded (as a minimum) in the daily diaries: 

 Manpower and Equipment used, 
 Weather conditions, 
 Description of any unique occurrences, incidents or accidents, 
 Delays and reasons for the delays, 
 Industrial relations abnormalities, 
 Interface and access problems, 
 Description of activities to be performed, 
 Recording of on-site tests, for example a concrete slump test.  

In addition to the aforementioned, the Contractor adheres to the following: 
 The Contractor is restricted to the Site;  
 The Contractor is not to enter any other areas and ensures that his employees abide by the 

regulations; 
 The Contractor performs all hoisting and lifting by qualified riggers;   
 The Contractor’s Equipment does not impair the operation or access to the plant; 
 The Contractor provides any temporary or expendable materials required for the storage of material; 
 The Contractor safeguards and secures all items whilst in the Contractor's custody and control, until 

completion of the works; 
 The adjacent plant and equipment are not modified without written permission from the Project 

Manager.  Modification in this sense includes, but is not limited to the following: 
o Welding onto existing plant, 
o Drilling into structural steel or concrete, 
o Cutting or removing 
o Loading adjacent structures. 

The Contractor ensures that a complete QCP, risk assessment, method statement, ITP and temporary works 
calculations accompanied by a rigging study, where applicable are submitted to the Project Manager for 
review and acceptance before the works can commence. During reviews of the ITPs, the Employer provides 
the necessary intervention points. 

All items that are assembled and constructed off site are listed and provided to the Project Manager. From 
this an ITP is developed between the Project Manager and the Contractor to determine the intervention 
points.  
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 Work Method Statement 

The Contractor provides a detailed work Method Statement for each activity of his work, together with activity 
durations.  In addition to a description of the method of constructing the works, the Contractor, in his work 
Method Statement, includes the following as a minimum:  

 
 The scope of the particular Method Statement; 
 A comprehensive description of the activity; 
 Construction methodology and sequence of construction taking into consideration access restrictions 

and safety requirements; 
 How the Contractor has taken into account the constraints for constructing the works; 
 A clear description of the responsibilities of the Contractor’s personnel involved in the activity, including 

(where applicable) his Project Manager, Site Quality Manager, Site Engineer, Health and Safety 
Manager, Technical Office Manager, Production Manager, Supervisor, Environmental Officer and other 
personnel required for the activity work; 

 Reference to applicable statutory requirements and how the requirements have been taken into account; 
 Health, safety and quality control for the activity;  
 All plant, equipment and machinery required to complete activity; 
 Quality control points as accepted by the Project Manager; 
 Temporary works to be used including Project Manager’s acceptance where such is supported off 

existing structures.  
 Rigging studies and design calculations where applicable;  
 Manufacturer’s literature/ Technical Data Sheets for all materials used including product description, 

composition, material and performance properties, installation and application procedures, use 
limitations and recommendations; 

 Plan for confining, collecting and disposing of broken concrete and other waste materials as a result of 
removal operations, where applicable;   

 Works required to safeguard existing infrastructure and services; and 
 Risk assessments associated with shutdown of plant/ equipment where deemed necessary, in order to 

execute the works.  

All Method Statements are reviewed and accepted by Project Manager prior to starting any work.   

 Temporary works 

The Contractor is responsible for all temporary works that is used by the Contractor to complete the works. 
The Contractor submits all designs or proposals for temporary works to the Project Manager. The Project 
Manager reviews but does not accept the temporary works. The Project Manager comments on the 
effectiveness, necessity or risk of the temporary works or Equipment, to allow the Contractor to Provide the 
Works efficiently and without delay.  

The Contractor designs, procures, manufactures and constructs all temporary works required for the 
execution of the works.  The Contractor dismantles/demolishes temporary works when such works are no 
longer required. 

The Contractor designs all temporary works necessary to execute the works in accordance with the 
applicable codes and standards stated in Table 8.  

 The Contractor’s appointed ECSA professionally registered structural engineer: 
 Reviews and approves (by signature) the designs and drawings of all temporary works and additional 

supports and method statements produced by the Contractor; and 
 Supervises, inspects and approves the works as per such.  

All temporary works designs where supported from the existing structure are submitted to the Project 
Manager for review and acceptance, to prove that the members of the existing structure can withstand the 
induced load. The Contractor submits all design calculations, in a design report which includes, but is not 
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limited to, all inspection reports, survey data, structural analysis models, assumptions, drawings/sketches, 
rigging studies etc. 

The Contractor takes note that review and acceptance of any document/ drawing/ design calculations by the 
Employer in no way relieves the Contractor of his liability for the works. The Contractor remains liable for all 
works conducted as per this Scope of works. 

 Correction of defects 

The Project Manager cannot certify Completion until all the work is free of Defects which would have 
prevented the Employer from using the works and Others from doing their work.  

 Excavations 

No excavations are permitted without an excavation permit obtained from the Project Manager.  The 
Contractor complies with the requirements of the Construction Regulations.  Excavations are performed such 
that it imposes a minimum restriction on access to Site for Others. Excavation permits are only issued if the 
area has been scanned by the Contractor, to ensure that there are no underground services in the area to be 
excavated. Refer to 32-727, Eskom Safety, Health, Environment and Quality (SHEQ) Policy.  

 Underground services, other existing services, cable and pipe trenches and covers 

o Piping in Existing Areas - Before installation of piping in existing areas, the routings of new piping 
to be installed shall be walked down to verify that the piping and supports can be installed as 
designed without interference. If the piping as designed would interfere with existing facilities and 
underground utilities, the pipe routing shall be reviewed with the Employer and shall then be altered 
or existing piping shall be relocated. All pipe revised routings shall be subject to approval by the 
Engineer. 

o Before commencement of any excavation, the Contractor will apply for an excavation permit from the 
Employer 

o See Appendix E which refers to drawings that show existing electrical services in the area.  

11.2.1 Surveys 

11.2.2 Site survey 

The Contractor carries out a comprehensive site survey and verifies coordinates, elevations and dimensions 
with those shown on the Employer’s drawings, a month prior to the commencement of any construction 
works. The Contractor submits this site survey in the form of a report for acceptance by the Project Manager. 
This report highlights any discrepancies, errors or omissions found in the survey. 

11.2.3 Ground control survey 

The Contractor conducts a ground control survey of underground utilities, services, trenches and tunnels that 
might affect the construction of structures. The Contractor submits the perimeters of the survey to the Project 
Manager for acceptance.  

The position of underground services, underground utilities, trenches, vaults, exclusion zones and surface 
penetrations are physically identified by the Contractor. The outcome of this survey is submitted to the 
Project Manager in the form of a ground control survey report for acceptance. 

The Contractor relocates underground services which interfere with the construction of the works only with 
prior acceptance from the Project Manager.   

11.3 Structural Loading Certificates 

Loading certificates are to be issued by a Professionally Registered Civil Engineer before construction can 
continue in certain instances as per the table below. Loading certificates to confirm that the structure has 
been constructed according to designs. The Contractor is to be in possession of the loading certificate before 
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construction can continue as indicated below. Loading certificates to be added to data books once 
construction is completed. 

Table 9 - Loading Certificate Holding Points 

Loading Certificate 
issued after 

Holding point for Loading Certificate Issued by 

Construction of piles, pile 
caps and plinths 

Erection of building steel super structure Loading certificate for piles and 
pile caps issued by the 
Contractor’s Professionally 
Registered Geotechnical Engineer 

Loading certificate for plinths 
issued by the Contractor’s 
Professionally Registered Civil 
Engineer on behalf of the 
Employer 

Erection of steel super 
structure 

Installation of building IBR cladding Loading certificate for steel 
superstructure issued by the 
Contractor’s Professionally 
Registered Structural  Engineer on 
behalf of the Employer 

Information/inspection sheets/certificates provided in the data books includes but is not limited to the 
following: 

 Inspection Test Plan 

 Founding conditions 

 Contractor information requests 

 Non-conformance reports 

 Concessions 

 Concrete inspection checklist 

 Concrete cube register 

 Post concrete inspection 

 Slump test documents 

 Survey (Alignment of Columns – Vertical, Horizontal) 

 Remedial Works Approval (If required) 

The Engineer may request any additional information required to determine that items have been 
constructed according to designs. 

11.4 Completion, testing, commissioning  

11.4.1 Commissioning 

 Contractor is fully responsible for all commissioning and start-up activities for the mechanical and 
electrical systems installed by the Contractor, including, but not limited to, all craft labour and 
supervision. The Employer will provide assistance for coordination with other interfacing packages. 
Instrument calibration will be performed by the Contractor. 

 Commissioning procedures are required for each of the systems and need to be accepted by the 
Project Manager prior to the commencement of any commissioning. The commissioning must be 
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performed in accordance with; 240-56356376 - On-Site Commissioning for Low Pressure Systems 
Standards. 

 Contractor is responsible for commissioning the entire electrical scope of this project. Commissioning 
procedures are required for each of the systems and need to be accepted by the Project Manager 
prior to the commencement of any commissioning. 

11.4.1.1 Piping System 

 Refer to 3.7.7 

11.4.2 Start-up procedures required to put the Works into operation 

 No alterations or adjustments will be made to the Works after functional checks are done without the 
Employer’s written permission. 

 At this stage the following must have been achieved: 

 Installation and pre-commissioning completed. 

 Testing report and the associated certificates received. 

 Signed erection and safety clearance certificates.  

 Final Draft of the Technical, Operating, Maintenance manuals delivered. 

 All Quality Control Plan (QCP) documentation received. 

11.4.3 Performance tests after Completion 

 Contractor to do tests and produce documentation to demonstrate that the equipment they provided 
meet the Employers performance requirements. E.g motors, lighting. The Employer to witness the 
testing. 

 Contractor shall field performance test all centrifugal pumping systems. Contractor shall furnish all 
labour, materials and test equipment inclusive of temporary piping, valves, instruments, etc. Testing 
shall be performed in accordance with ISO 9906 and any allowances made for inaccuracies due to 
site testing shall be approved by the Engineer. 

11.5 Plant and Materials standards and workmanship 

11.5.1 Architectural & Building works 

11.5.1.1 List of Standardised Specifications 

During the construction of the Works there are numerous standards and specifications to which the 
Contractor must adhere to. The documents listed below, including normative references within, are not 
bound in this document but are obtained by the Contractor at his own expense and must be adhered to 
during the implementation of the Works. 

Where a SANS standard referenced has been replaced by a newer standard, the Contractor is required to 
adhere to the latest revision of the newer standard. Where a SANS standard referenced is composed of 
several parts, all applicable parts are to be adhered to. 

The following specifications are required to be complied to: 

 

SANS 10400 The Application of the National Building Regulations 

240-56364535 Architectural Design and Green Building Compliance Manual 

203-1239 Kusile Architectural Specification 

SANS 1129 Steel door frames 
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SANS 10021 
The waterproofing of buildings (including damp-proofing and vapour barrier 
installation) 

11.5.2 Particular Specifications 

11.5.2.1 Materials, Workmanship and Products 

11.5.2.1.1 Materials and Workmanship 

Only new and undamaged materials are to be used in the Works.  Materials to be permanently installed into 
the Works are not to be used for any temporary purposes on site.  Work is required to be for the acceptance 
of the Supervisor and is executed in accordance with the relevant manufacturer's written recommendations 
and instructions. 

11.5.2.1.2 Proprietary Products 

For the purpose of submission of tenders, rates for items described in the bills of quantities by trade names, 
catalogue references, etc., are for the particular type and manufacture specified. 

Once the Contract has been signed the acceptance of the Project Manager is required to be obtained prior to 
any substitution and where products or materials, etc., other than those specified are used. 

11.6 Civil engineering and structural works 

11.6.1 List of Standardised Specifications 

During the construction of the Works there are numerous standards and specifications to which the 
Contractor must adhere to. The documents listed below, including normative references within, are not 
bound in this document but are obtained by the Contractor at his own expense and must be adhered to 
during the implementation of the Works. 

Where a SANS standard referenced has been replaced by a newer standard, the Contractor is required to 
adhere to the latest revision of the newer standard. Where a SANS standard referenced is composed of 
several parts, all applicable parts are to be adhered to. 

The following specifications are required to be complied to (where applicable): 

 

SANS 10400 The Application of the National Building Regulations 

240-56364545 Structural Design and Engineering Standard 

240-85549846 Standard for Design of Drainage and Sewerage Infrastructure 

240-84418186 Road Specification Manual 

240-56364545 Structural Design and Engineering Standard 

240-85549846 Standard for Design of Drainage and Sewerage Infrastructure 

203-770  Kusile Concrete Specification 

203-1239 Kusile Architectural Specification 

SANS 2001 Series Construction Works 

SANS 1200 Series Standardised specification for civil engineering construction (except parts 
superseded by SANS 2001) 

SANS 3001 Series Civil Engineering Test Methods 

SANS 10109-1 Concrete floors Part 1: Bases to concrete floors 

SANS 10109-2 Concrete floors Part 2: Finishes to concrete floors 
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TRH 9 
Technical Recommendations for Highways 9: Construction of Road 
Embankments 

SANS 927 Precast concrete kerbs, edgings and channels 

11.6.1.1 Structural steelwork 

11.6.1.1.1 List of applicable standards 

All references to standard/codes/publications are to be the latest issue of each, together with the latest 
additions and/or amendments thereto, as of the date of contract, unless otherwise indicated. Standards 
referenced within the following standards are also adhered to. This list is not all-inclusive and does not 
relieve the Contractor from complying with all applicable codes.  

Table 10: List of applicable standards for structural steelwork 

Code Description 

SANS 121 Hot dip galvanized coatings on fabricated iron and steel articles - Specifications and test 
methods 

SANS 455 Covered electrodes for manual arc welding of carbon steels 

SANS 517 Light Steel Frame Building 

SANS 657 Steel tubes for non-pressure purposes 

SANS 679 Zinc chromate primers for steel 

SANS 681 Undercoats for paints 

SANS 684 Structural steel paint 

SANS 1273 Fasteners for roof and wall coverings in the form of sheeting 

SANS 1465 Steel castings for general engineering applications 

SANS 1700  Fasteners 

SANS 1921-3 Construction and management requirements for works contracts, Part 3: Structural 
steelwork 

SANS 2001-CS1 Construction works Part CS1: Structural steelwork 

SANS 3834 Quality requirements or fusion welding of metallic materials 

SANS 4042 Fasteners – Electroplated coatings 

SANS 10044  Welding 

SANS 10064 The preparation of steel surfaces for coating 

SANS 10085 The design, erection, use and inspection of access scaffolding 

SANS 10094 The use of high-strength friction grip bolts 

SANS 10104 Hand railing and balustrading (safety aspects) 

SANS 10120 Code of practice for use with standardised specifications for civil engineering construction 
and contract documents 

SANS 10143 Building drawing practice 

SANS 10155 Accuracy in buildings 

SANS 10160 Basis of structural design and actions for buildings and industrial structures 

SANS 10162 The structural use of steel 

SANS 10177 Fire testing of materials, components and elements used in buildings 

SANS 10237 Roof and side cladding 

SANS 10400 The application of the National Building Regulations 

SANS 10684 Fasteners – Hot dip galvanised coatings 
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Code Description 

SANS 14399 High strength structural bolting assemblies for preloading 

SANS 14713  Protection against corrosion of iron and steel in structures – zinc and aluminium coatings 
– guidelines (ISO 14713) 

SANS 15609 Specification and qualification of welding procedures for metallic materials – welding 
procedure specification 

SANS 15614 Specification and qualification of welding procedures for metallic materials – welding 
procedure test 

SANS 16961 Petroleum, petrochemical and natural gas industries – Internal coating and lining of steel 
storage tanks 

SANS 23279 Non-destruction  

SANS 50025 Hot rolled products of structural steels  

SANS 50028 Flat products made of steels for pressure purposes 

SANS 50219 Cold formed welded structural hollow sections of non-alloy and fine grain steels Part 1 – 
Technical delivery 

EN 10210-1  Hot finished structural hollow sections of non-alloy and fine grain steels – Part 1: 
Technical delivery requirements  

EN 10210-2 Hot finished structural hollow sections of non-alloy and fine grain structural steels – Part 2: 
Tolerances, dimensions and sectional properties 

ANSI/AWS 
A5.1/A5.1M 

Specification for carbon steel electrodes for shielded metal arc welding 

ANSI/AWS 
A5.17/A5.17M 

Specification for carbon steel electrodes and fluxes for submerged arc welding 

ANSI/AWS 
A5.18/A5.18M 

Specification for carbon steel electrodes and rods for gas shielded arc welding 

ANSI/AWS A5.20 Specification for carbon steel electrodes for flux cored arc welding 

ASTM A 6/A 6Mb Standard specification for general requirements for rolled structural steel bars, plates, 
shapes and sheet piling 

ANSI/AWS 
D1.1/D1.1M 

Structural welding code – steel  

BS 4-1 Structural steel sections – Part 1: Specification for hot-rolled sections 

DIN 1026-1 Hot rolled steel channels – Part 1: Taper flange steel channels -  dimensions, masses and 
sectional properties 

EN 10024 Hot rolled taper flange I sections – Tolerances on shape and dimensions 

EN 10025-2 Hot rolled products of structural steels – Part 2: Technical delivery conditions for non-alloy 
structural steels 

EN 10034 Structural steel I and H sections – Tolerances on shape and dimensions 

EN 10056-2 Structural steel equal and unequal leg angles – Part 2: Tolerances on shape and 
dimensions 

ISO 8501-1 Preparation of steel substrates before application of paints and related products – Visual 
assessment of surface cleanliness – Part 1: Rust grades and reparation grades of 
uncoated steel substrates and of steel substrates after overall removal of precious 
coatings 

11.6.1.1.2 Specification data associated with SANS 2001 CS1 – Structural steelwork 

All steel materials supplied, and erection of the steelwork complies with the requirements of the latest issue 
of SANS 2001 – CS1.  
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All steel elements are marked to be traceable to a specific cast or trace of steel. 

Table 11: Specification data associated with SANS 2001 CS1 – Structural steelwork 

Clause/No Specification Data 

Essential data 

4.1 Materials 

4.1.1 “All structural steelwork is manufactured using grade S355JR steel.” 

4.1.5 Structural fasteners are of the following grades and types: 

“All structural bolts and holding down bolts are of class 8.8 and nuts are of class 8, unless 
otherwise specified on the Employer’s drawings.” 

4.2 Drawings 

4.2.1.3 The format of drawings are as follows: 

“All drawings prepared by the Contractor are issued to the Project Manager in the form of 
two paper prints that are signed off in ink, one electronic printable document in “PDF” 
format that contains a digital signature in accordance with the Employer’s Documents and 
Records Management Procedure (32-6) and one editable softcopy in Native Format (.dgn 
or .dwg)”. 

4.2.4.2 Attachments to facilitate erections do not remain as part of the permanent structure. 

4.2.4.4 Hole sizes for holding-down bolts in excess of 36mm diameter are as per the Employer’s 
drawings. The Contractor requests clarification in writing from the Project Manager if this 
information is not available on the Employer’s drawings.  

4.2.4.7 Connections to allow movement are as per the Employer’s drawings. 

4.2.4.8 The requirement for machining is as per the Employer’s design. 

4.3 Workmanship (General) 

4.3.1.1 All steel elements are marked to be traceable to a specific cast or heat of steel. 

4.4 Workmanship (Welding) 

4.4.4.3 Tack welds are not to be incorporated into the final welds. 

4.5 Workmanship (Bolting) 

4.5.1.3 The maximum protrusion beyond the nut is not less than 3mm, but not greater than 5mm. 

4.5.1.4 Washers under nuts and bolt heads on flat surfaces are required. 

5.3 Non-Destructive testing of welds (Welding) 

5.3.4 Ultrasonic or radiographic examination is required for all complete joint penetration welds. 

5.3.5 The requirements for non-destructive tests are as follows: 

 “50% of all fillet welds are tested with either dye-penetration (DPI) or Magnetic 
Particle Inspection (MPI). The testing positions for DPI and MPI are indicated by 
the Supervisor. All welds that fail the test are repaired. The scope of the welds to 
be tested is increased to 100% of the welds for the case where any welds fail the 
test.” 

 100% of all complete joint penetration welds are tested both with DPI or MPI and 
by Ultrasonic examination.”    

Variations 

CS1.V.1  Clause 4.2.4.2 and 4.4.4.5:  

All attachments to facilitate erection are removed and holes are closed up after erection.   
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Clause/No Specification Data 

CS1.V.2  Clause 4.4.4.3: 

All tack welds are removed before welding, tack welds are not to be incorporated into the 
final welds. 

Additional clauses 

CS1.A.1  Add the following to clause 4.1.1: 

“In the event of specified steel not being available, the Contractor notifies the Project 
Manager in writing. The use of an alternative steel grade is subject to the acceptance of 
the Project Manager.” 

CS1.A.2  Add the following to clause 4.1.2:  

The chemical composition and mechanical properties of all steel incorporated into 
structures is stated in the mill test certificates and submitted to the Project Manager for 
acceptance. 

Where required and prior to fabrication, test certificates or cast analysis certificates, or 
both, pertaining to the steel to be used, are supplied to the Supervisor by the Contractor. 

CS1.A.3  The following clause is added to 4.2.4: 
“Fabrication drawings are prepared by the Contractor. The drawings are issued to the 
Project Manager for acceptance in the form of two paper prints and in “PDF” electronic 
format and in Native Format (dgn or dwg). The Contractor does not commence with 
fabrication until written acceptance from the Project Manager is received.” 

CS1.A.4  Add the following to clause 4.3: 
“The Project Manager is informed of the necessity for repair or rectification work before 
any attempt is made to carry out such repair.  Approval is obtained from the Project 
Manager prior to commencement of the work.” 

CS1.A.5  Add the following to clause 4.3: 

“All waterproofing is to be in accordance with SANS 10021.” 
CS1.A.6  Add the following to clause 4.3: 

“All gutters and down pipes are provided to ensure free water flow away from the works.”  
CS1.A.7  Add the following to clause 4.3: 

“Handling and lifting plant have sufficient capacity to ensure that steelwork is placed in its 
final position without distortion or undue stressing of members.” 

CS1.A.8  Add the following to clause 4.3: 

“Except where otherwise authorised in writing by the Supervisor, the Contractor ensures 
that the work is carried out strictly in accordance with the relevant drawings supplied to 
the Contractor by the Project manager or supplied by the Contractor and accepted by the 
Project Manager.” 

CS1.A.9  Add the following to clause 4.3: 

“Steel sections are provided as specified on the relevant drawings except that substitution 
by larger sections is permitted with the Project Manager’s prior acceptance.  Where the 
Contractor wishes to make a substitution, he states his reasons and alternative proposals 
in writing.” 

CS1.A.10  Add the following to clause 4.3: 

“Splices: 
 When a beam is required to be spliced, the Contractor obtains acceptance from 

the Employer with regard to the location of the splice and the welding procedure 
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Clause/No Specification Data 
to be used. 

Visual inspections of the root pass and final welds are required for splice welds.”   
CS1.A.11  Add the following to clause 4.3: 

“Tolerances: 
 Tolerances for overall dimensions (length, width, height, etc.) are 3mm unless 

otherwise specified by the drawing. 

 Tolerances for door locations are +/- 9mm. 

 Tolerances for stiffener, channels, angles and bars are +/- 3mm non-
accumulative, unless noted of the drawing. 

 Tolerances for attachments such as supports, plates and pipes are located within 
3mm of the required drawing location. 

 The centre line of a bolt hole is aligned within 1.5mm of the drawing dimension. 

 Bolt hole spacing is 3mm (non-accumulative) and 6mm (overall) of the drawing 
dimension. 

 Bolt hole diameter is within 2mm of the drawing dimension. 

 Special tolerances are shown on the Employer’s drawings and take precedence.  

Unless otherwise specified by the drawing, tolerances for all overall dimensions (length, 
width, height, etc.) are within 3mm.” 

CS1.A.12  Add the following to clause 4.3.6: 

“Flame cutting of holes is not permitted.” 
CS1.A.13  Add the following to clause 4.3.7: 

“Structures, composite units and bolted assemblies that comprise component parts are 
not subjected to excessive stresses during the assembly, fabrication, or erection process.” 

CS1.A.14  Add the following to clause 4.3.8: 

“Any necessary straightening or forming is carried out by methods that neither weaken nor 
deface the material.” 

CS1.A.15  Add the following to clause 4.4: 

“Arc strikes outside the area of permanent welds are to be avoided on any base material.  
Cracks or other damage caused by arc strikes are ground to a smooth contour.”   

CS1.A.16  Add the following to clause 4.4: 

“All weld joints in areas to be covered by stiffeners are to be ground flush after welding 
and prior to installation of stiffeners.”   

CS1.A.17  Add the following to clause 4.4.1: 

“All complete joint penetration welds have complete penetration and wherever practicable 
are welded from both sides.  The backs of the first run are suitably gouged out.” 

CS1.A.18  Add the following to clause 4.4.1: 

“The Project Manager may instruct the Contractor to replace any welding equipment 
which is unsuitable or unsatisfactory for the service in which it is being used.” 

CS1.A.19  Add the following to clause 4.4.3: 

“The Contractor submits for acceptance full details of his proposed welding procedures 
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Clause/No Specification Data 
and the provisions of AWS apply to the acceptance thereof.  Acceptance of the welding 
procedures does not relieve the Contractor of his responsibility for correct welding and for 
the minimising of distortion in the finished structure.” 

CS1.A.20  Add the following to clause 4.4.3: 

All welding procedures covering all forms of weld in the contract are in accordance with 
Employer's standard 240-106628253 and are submitted to the Project Manager and the 
Appointed Inspection Authority (AIA) for acceptance.  

Electrodes are selected, by the Contractor, to be suitable for the welding application to be 
used. 

The Contractor adheres to the following Employer standards where applicable; 
 240-106628253: Standard for Welding Requirements on Eskom Plant  

CS1.A.21  Add the following to clause 4.4.6: 

“Welds showing any planar defects such as cracks, lack of fusion or penetration and 
excessive slag inclusions or porosity are cut out and rewelded.  Under-cutting is not 
permitted.” 

CS1.A.22  Add the following to clause 4.4.6: 

“Weld repairs are made to the same procedure as for the original weld.  All tests are 
repeated after the repair has been completed and reports on radiographic and ultrasonic 
tests are marked to indicate that the report refers to a repaired weld.” 

CS1.A.23  Add the following to clause 5.2: 
“The Contractor submits properly documented evidence of the qualification of the welders 
to the Project Manager and the AIA for acceptance.  The Project Manager reserves the 
right of testing the welder according to the welder’s qualification.  Welder qualifications are 
in accordance with Employer's standard 240-56241933.” 

“The welders are qualified on Site under conditions simulating the conditions in the plant 
prior to any change in welding procedures, materials and prior to employment.” 

CS1.A.24  Add the following to clause 5.2: 

“Welders hold the relevant current welders qualification certificates.” 

CS1.A.25  Add the following to clause 5.2: 

“All welders' tests are witnessed and/or accepted by the Project Manager before the 
welder or operator is permitted to work.  The decision of the Project Manager regarding 
the acceptability of any test or existing qualification is final.  Evidence of previous 
qualification tests are accepted solely at the discretion of the Project Manager.” 

CS1.A.26  Add the following to clause 5.2: 

“Records showing the date and results of the qualification tests performed by each welder 
and weld operator together with the identification number assigned to him is at all times 
available for scrutiny by the Project Manager.” 

CS1.A.27  Add the following to clause 5.2: 

“Each qualified welder and weld operator are assigned a unique identifying number.  This 
number is marked on the work in indelible crayon to establish the extent of welds 
performed by the welder to whom it is assigned.  Any welder or weld operator whose work 
is subject to multiple rejections will be required to undergo a re-qualification test on the 
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Clause/No Specification Data 
appropriate weld procedure.  At the discretion of the Project Manager any welder or weld 
operator failing a re-qualification test may be disqualified from any further welding on the 
works.” 

CS1.A.28  Add the following to clause 5.3.2: 

“Visual examination of all welds check at minimum that: 
 there are no uneven leg lengths and there is no cracking or unacceptable 

undercutting or porosity, and  

 full fusion is being achieved while welding is in progress.” 

11.6.1.1.3 Specification data associated with SANS 1921-3: Structural steelwork  

Clause/No Specification Data 

Essential data 

4.1.1(b) Contractor is to provide all labour, material, plant, equipment, scaffolding and tools. 

4.2.1 The responsibility strategy assigned to the steelwork Contractor for the works is: 
 
For the portion of the works design by the Employer the responsibility strategy is B, 
“Contractor provides fabrication drawings” 
 
For the portion of the works design by the Contractor the responsibility strategy is C, 
“Design and build” 

4.2.2  For the portion of the works design by the Employer, the steelwork structural engineer 
is the Employer 

 
For the portion of the works design by the Contractor, the steelwork structural engineer 
is the Contractor 

4.3.2.1 The site will be ready for steelwork to commence as stipulated in the Contract Data or 
as agreed with the Project Manager.  

4.3.3.2 The Contractor is required to provide the Supervisor with a detailed method statement 
for the erection of each structure prior to commencing with the erection of the structure. 

4.5.1.1 Information, drawings and calculations provided to the Contractor will be provided, 
where applicable, in the following format via email or transmittal: 

 Drawings – pdf 
 Calculations – pdf 

4.5.1.2 The Contractor provides information in the following format: 

 Information – All information is provided in its native form, together with a pdf 
version. 

 Drawings – Drawings are submitted in an editable (not locked) native format 
(dgn), pdf (digitally signed) and the original hard copy signed in ink (A0). 

 Calculations – Calculations are provided in its native form (for example the 
Excel spreadsheet where the formulae for the calculations can be viewed), 
together with a signed pdf version. 

All information received to align with the requirements of the Eskom Drawing Standard 
(240-86973501), Smart Plant Take-On Strategy (240-107305502), Engineering 
Drawing Office and Engineering Documentation Standard (36-943) and Document and 
Management Procedure (32-6) as applicable. 

4.5.3.4 The Contractor is required to submit the following additional information with general 
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Clause/No Specification Data 
arrangement drawing to the Employer for acceptance: 

The Contractor submits the same documents as stated under 4.5.3.2 

   

4.5.3.6 For the portion of the works designed by the Contractor, the Contractor is required to 
submit all as-built drawings to the Employer for his acceptance. 

For the portion of the works designed by the Employer, the Contractor submits marked 
up redlined drawings showing all deviations of the as-built plant to the Employer’s 
construction drawings to the Employer for his acceptance. 

4.7.9 The requirements for the provision and erection of sign boards are: 

 240-103414344 Summary of Corporate Identity Manual 
 SANS 1186 Symbolic safety signs  
 SANS 23601 Safety identification - Escape and evacuation plan signs  

4.10.2 The requirements for the protection, termination, diversion or maintenance of existing 
services are: 

 The Contractor may not affect existing services on Site without prior 
acceptance from the Project Manager. 

4.11.1 The specific health and safety requirements are as per the South African Occupational 
Health and Safety Act No. 85 of 1993 and Eskom Safety, Health, Environment and 
Quality (SHEQ) Policy (32-727). 

4.11.3 The Contractor is required to submit a report on the assessment and management of 
risk. 

4.11.4 The Contractor is required to enclose steelwork for the protection of others in cases 
when exposed steelwork poses a safety risk. 

 

11.6.1.2 Sundry items 

11.6.1.2.1 Specification data associated with SANS 1200HA – Sundry items 

Table 12: Specification data associated with SANS 1200HA – Sundry items 

Clause/No Specification Data 

Additional clauses 

1200HA.A.1  Add the following to clause 5.1.2: 
The shop details and other drawings are submitted to the Project Manager for acceptance 
at least 1 month prior to fabrication. 

1200HA.A.2  Add the following to clause 5.2.10: 
Where no corrosion protection system is specified, open grid flooring is to be hot dipped 
galvanised. 

1200HA.A.3  Add the following to clause 7.1: 
Test certificates and cast analysis certificates is submitted by the Contractor to the Project 
Manager for acceptance. 

1200HA.A.4  Add the following to clause 5: 
Grating is fixed with suitable grating clips and not welded such as Lindapter types GF A. 
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Clause/No Specification Data 

1200HA.A.5  Add the following to clause 5: 
“All metalwork for metal stairways, ladders, walkways and platforms are galvanised.” 

 

11.6.1.3 Cladding and sheeting  

11.6.1.3.1 List of applicable standards 

All references to standard/codes/publications are to be the latest issue of each, together with the latest 
additions and/or amendments thereto, as of the date of contract, unless otherwise indicated. This list is not 
all-inclusive and does not relieve the Contractor from complying with all applicable codes.  

Table 13: List of applicable standards for cladding and sheeting 

Code Description 

SANS 517 Light steel framed building 

SANS 3575   Continuous hot-dip zinc-coated carbon steel sheet of commercial and drawing qualities 

SANS 4998 Continuous hot-dip zinc-coated and zinc-iron alloy-coated carbon steel sheet of structural 
quality 

SANS 10120-2 
HB 

Code of practice for use with standardized specifications for civil engineering construction 
and contract documents Part 2: Project specification Section HB: Cladding and sheeting 

SANS 10120-3 
HB 

Code of practice for use with standardized specifications for civil engineering construction 
and contract documents Part 3: Guidance for design Section HB: Cladding and sheeting 

SANS 10120-4 
HB 

Code of practice for use with standardized specifications for civil engineering construction 
and contract documents Part 4: Typical schedule of quantities Section HB: Cladding and 
sheeting 

SANS 10120-5 
HB 

Code of practice for use with standardized specifications for civil engineering construction 
and contract documents Part 5: Contract administration Section HB: Cladding and 
sheeting 

SANS 10237 Roof and side cladding 

SABS 1254 Sealing compounds for the building industry, oleo-resinous base, for interior and exterior 
use 

11.6.1.3.2 Specification data associated with cladding and sheeting 

The Employer uses extracts and variations from SANS 1200HB as part of the Employer’s requirements, 
even though this standard has been withdrawn.  All cladding and sheeting conform with the requirements of 
SANS 10237. 

Except if explicitly stated otherwise, specifications relating to sheeting are also applicable to cladding and 
specifications relating to cladding are also applicable to sheeting.   

All references to the Engineer in SANS 1200HB are to be read and interpreted as referring to the Project 
Manager. All references made in SANS 1200HB to “approval by the Engineer” are to be read and interpreted 
as “acceptance from the Project Manager”. 

Table 14: Specification data associated with cladding and sheeting 

Standard Clause/No Specification Data 

Essential data 

SANS 10120-2 HB 3.2.1 Basic data 
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Standard Clause/No Specification Data 

SANS 10120-2 HB 3.2.1.a Add the following to clause 3.2.1.a: 

 “The material for the cladding and sheeting to be used is pre-painted 
hot-dip galvanised steel.” 

SANS 10120-2 HB 3.2.1.a Add the following to clause 3.2.1.a: 

 “The profile for the cladding and sheeting to be used is as per the 
Employer’s drawings” 

SANS 10120-2 HB 3.2.1.a Add the following to clause 3.2.1.a: 

“The cladding and sheeting is curved or kept straight as per the 
Employer’s design”. 

SANS 10120-2 HB 3.2.1.a Add the following to clause 3.2.1.a: 

“The cladding and sheeting is coated with a minimum of 275g zinc 
per m2 (coating type Z275) and is to be free from white rust.” 

SANS 10120-2 HB 3.2.1.a Add the following to clause 3.2.1.a: 

“The finishing of the cladding and sheeting is colour painted to match 
the existing structures on the station or as indicated on the 
Employer’s drawings.  The Contractor obtains acceptance from the 
Project Manager for the colour of the paint prior to procuring the 
paint.” 

SANS 10120-2 HB 3.2.1.b Add the following to clause 3.2.1.b: 

 “The overall dimensions of the area to be covered with cladding and 
sheeting are as per the Employer’s design”. 

SANS 10120-2 HB 3.2.1.b Add the following to clause 3.2.1.b: 

 “The tolerance for hot-dip galvanised steel is as per Table 2 in SANS 
10237.” 

SANS 10120-2 HB 3.3 Sub-economic and labour-based projects 

SANS 10120-2 HB 3.3 Delete the clause 3.3. 

SANS 1200HB 2.1 Supporting specifications 

SANS 1200HB 2.1 Replace the following: 

“b) SABS 1200AH or SABS 1200 A or SABS 1200 AA, as applicable;” 

With the following: 

“b) SANS 2001-CS1, SANS 1200AH or SANS 1200 A or SANS 1200 
AA, as applicable;” 

SANS 1200HB 2.1 Replace the following: 

“c) SABS 1200H or SABS 1200 HA or SABS 1200 HE, as applicable” 

With the following: 

“c) SANS 2001-CS1, SANS 1200H or SANS 1200 HA or SANS 1200 
HE, as applicable” 

SANS 1200HB 2.3 Definitions and abbreviations 

SANS 1200HB 2.3 Add the following to the definition of the Contractor: 

“All references to the Contractor in this standard refer to the 
Contractor.”    

SANS 1200HB 2.3 Add the following to the definition of the Sheeting contractor: 

“All references to the Sheeting contractor in this standard refer to the 
Contractor.”    
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Standard Clause/No Specification Data 

SANS 1200HB 3 Materials 

SANS 1200HB 3.1 Add the following to clause 3.1: 

“The minimum thickness for cladding and sheeting is as per the 
Employer’s Design  

SANS 1200HB 3.2 Add the following to clause 3.2: 

“The profile for the cladding and sheeting to be used is as per the 
Employer’s Design 

SANS 1200HB 3.2 Add the following to clause 3.2: 

 “The cladding and sheeting is coated with a minimum of 275g zinc 
per m2 (coating type Z275) and is to be free from white rust.” 

SANS 1200HB 3.7.1 Add the following to clause 5.5.3: 

 “Fasteners have corrosion protection equal to or better than that of 
the cladding and sheeting with which they are to be used. Where the 
use of nails and screws is required: 

 Galvanised iron nails and screws are used for galvanized 
sheet iron and sheet zinc. 

 Copper and copper alloy nails and screws are used for sheet 
copper and sheet lead. 

 Aluminium alloy or stainless steel nails and screws are used 
for sheet aluminium.” 

SANS 1200HB 3.7.3 Replace the following: 

“Fasteners used for side stitching shall be as recommended by the 
sheeting manufacturer and as approved by the Engineer.” 

With the following: 

“Fasteners used for side stitching are as recommended by the 
sheeting manufacturer and as accepted by the Project Manager.” 

SANS 1200HB 3.10 Replace the following: 

“Sealants shall comply with the relevant requirements of SABS 110, 
SABS 1254 or SABS 1305, as applicable, or with the sheeting 
manufacturer’s recommendations as approved by the Engineer.” 

With the following: 

“Sealants comply with the relevant requirements of SANS 110, SABS 
1254 or SANS 1305, as applicable, or with the sheeting 
manufacturer’s recommendations as accepted by the Project 
Manager.” 

SANS 1200HB 5 Construction 

SANS 1200HB 5.2.2 Add the following to clause 5.2.2: 

“All cladding and sheeting and other materials subject to wet-storage 
stain be coated with a suitable inhibitor during the course of 
manufacture.” 

SANS 1200HB 5.2.3 Add the following to clause 5.2.3: 
“The Contractor takes special measures to ensure that cladding and 
sheeting is not damaged by corrosive or dusty environments or 
during handling of the cladding and sheeting.”   

SANS 1200HB 5.5.3 Remove the following from clause 5.5.3: 
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Standard Clause/No Specification Data 
“Fasteners that are not compatible with the sheeting shall be 
insulated with insulation materials.” 

Add the following to clause 5.5.3: 

“Only fasteners that are compatible with the sheeting and cladding 
are used.” 

SANS 1200HB 5.5.3 Add the following to clause 5.5.3: 

 “The Contractor adheres to the recommendations provided in SANS 
10237 Table 5 as a minimum with regard to minimum end laps.”    

SANS 1200HB 5.5.3 Add the following to clause 5.5.3: 

“All end laps are to be sealed.” 

SANS 1200HB 6 Tolerances 

SANS 1200HB 6.2.2 Add the following to clause 6.2.2: 

“The tolerance requirement with regard to misalignment of side joints, 
end joints and finishings against openings, to ensure a finished 
structure that is aesthetically acceptable are in accordance with 
SANS 10237.” 

Variations 

SANS 10120-2 HB 3.2.2 The following statement: 

“Where any detail given on a detail sheet does not comply with the 
applicable requirements of the project specification, the detail given 
on the said detail sheet (amended, if necessary, and approved by the 
Engineer) shall prevail.” 

is replaced with: 

“Where any detail given on a detail sheet does not comply with the 
applicable requirements of the project specification, the detail given 
on the said detail sheet (amended, if necessary, and approved by the 
Project Manager) prevails.” 

11.6.1.4 Corrosion protection  

The Employer uses extracts and variations from SANS 1200HC as part of the Employer’s requirements, 
even though this standard has been withdrawn.  All corrosion protection conforms to the requirements of 
240-106365693 ‘Standard for the External Corrosion Protection of Plant, Equipment and Associated Piping 
with Coatings’ as a minimum. 

Except if explicitly stated otherwise, specifications relating to sheeting are also applicable to cladding and 
specifications relating to cladding are also applicable to sheeting.   

All references to the Engineer in SANS 1200HC are to be read and interpreted as referring to the Project 
Manager. All references made in SANS 1200HC to “approval by the Engineer” are to be read and interpreted 
as “acceptance from the Project Manager”. 

11.6.1.4.1 List of applicable standards 

All references to standard/codes/publications are to be the latest issue of each, together with the latest 
additions and/or amendments thereto, as of the date of contract, unless otherwise indicated. This list is not 
all-inclusive and does not relieve the Contractor from complying with all applicable codes.  

Table 15: List of applicable standards for structural steelwork 

Code Description 
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Code Description 

34-1658 Distribution Standards – Part 0: Corrosion Protection Specification for New Indoor and 
Outdoor distribution Equipment, components, materials and structures manufactured from 
steel 

240-106365693 Standard for the External Corrosion Protection of Plant, Equipment and Associated Piping 
with Coatings 

ASTM E376 Measuring coating thickness by magnetic field or eddy current electromagnetic test 
methods 

ASTM D4541 Standard method for pull-off strength of coatings using portable adhesion testers 

ISO 12944 Paint and varnishes – Corrosion protection of steel structures by protective paint systems 

ISO 4624 Paints and varnishes – Pull-off test for adhesion 

ISO 4628 Paints and varnishes 

ISO 8501-1 Preparation of steel substrates before application of paints and related products - Visual 
assessment of surface cleanliness – Part 1: Rust grades and preparation grades of 
uncoated steel substrates and of steel substrates after overall removal of previous 
coatings 

ISO 8501-4 Preparation of steel substrates before application of paints and related products - Visual 
assessment of surface cleanliness – Part 4: Initial surface conditions, preparation grades 
and flash rust grades in connection with high-pressure water jetting. 

ISO 8502-3 Preparation of steel substrates before application of paint and related products – Tests for 
the assessment of surface cleanliness-Part 3: Assessment of dust on steel surfaces 
prepared for painting (pressure sensitive tape method). 

ISO 8503-4 Preparation of steel substrates before application of paint and related products – Surface 
roughness characteristics of blast cleaned steel substrates – Part 4: Method for the 
calibration of ISO surface profile comparators and for the determination of surface profile 
– stylus instrument procedure 

ISO 8504 Preparation of steel substrates before application of paint and related products – Surface 
preparation methods 

ISO 9001 Quality Management System 

SANS 110 Sealing compounds for the building industry, two-component, polysulphide base 

SANS 121 Hot dip galvanized coatings on fabricated iron and steel articles - 
Specifications and test methods 

SABS 763  Hot-dip (galvanised) zinc coatings (other than on continuously zinc-coated sheet and wire) 

SANS 1077 Sealing compounds for the building and construction industry, two-component, 
polyurethane-base  

SANS 1091 National colour standard 

SANS 1217 Internal and external organic coating protection for buried steel pipelines 

SANS 1700-5-8 Fasteners Part 5: General requirements and mechanical properties Section 8: Mechanical 
properties of corrosion-resistant stainless-steel fasteners - Bolts, screws and studs 

SANS 1700-5-9 Fasteners Part 5: General requirements and mechanical properties Section 9: Mechanical 
properties of corrosion-resistant stainless-steel fasteners - Nuts 

SANS 1700-5-10 Fasteners Part 5: General requirements and mechanical properties Section 10: 
Mechanical properties of corrosion-resistant stainless-steel fasteners - Set screws and 
similar fasteners not under tensile stress 

SANS 1700-5-18 Fasteners Part 5: General requirements and mechanical properties Section 18: Fasteners 
- Non-electrolytically applied zinc flake coatings 

SANS 2063 Thermal spraying - Metallic and other inorganic coatings - Zinc, aluminium and their alloys 

SANS 2808 Paints and varnishes – Determination of film thickness 
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Code Description 

SANS 5159 Adhesion of paint and varnish films (cross cut test) 

SANS 5769 Cleanliness of blast cleaned surfaces for painting (assessed by freedom from dust and 
debris) 

SANS 5772 Profile of blast cleaned surfaces for painting (determined by a micrometre profile gauge) 

SANS 5870 Hardness of vulcanized rubbers of hardness 30 — 95 degrees 

SANS 10064 The preparation of steel surfaces for coating 

SANS 10104 Hand railing and balustrading (safety aspects) 

SANS 10120-2 
HC 

Code of practice for use with standardized specifications for civil engineering construction 
and contract documents Part 2: Project specification Section HC: Corrosion protection of 
structural steelwork 

SANS 10120-4 
HC 

Code of practice for use with standardized specifications for civil engineering construction 
and contract documents Part 4: Typical schedule of quantities Section HC: Corrosion 
protection of structural steelwork 

SANS 10120-5 
HC 

Code of practice for use with standardized specifications for civil engineering construction 
and contract documents Part 5: Contract administration Section HC: Corrosion protection 
of structural steelwork 

SANS 10121 Cathodic protection of buried and submerged structures 

SANS 10140  Identification colour marking  

SANS 10214 The design, fabrication and inspection of articles for hot-dip galvanising 

SANS 12944-1 Paints and varnishes - Corrosion protection of steel structures by protective paint systems 
Part 1: General introduction 

SANS 12944-2 Paints and varnishes - Corrosion protection of steel structures by protective paint systems 
Part 2: Classification of environments 

SANS 12944-3 Paints and varnishes - Corrosion protection of steel structures by protective paint systems 
Part 3: Design considerations 

SANS 12944-4 Paints and varnishes - Corrosion protection of steel structures by protective paint systems 
Part 4: Types of surface and surface preparation 

SANS 12944-5 Paints and varnishes - Corrosion protection of steel structures by protective paint systems 
Part 5: Protective paint systems 

SANS 12944-6 Paints and varnishes - Corrosion protection of steel structures by protective paint systems 
Part 6: Laboratory performance test methods 

SANS 12944-7 Paints and varnishes - Corrosion protection of steel structures by protective paint systems 
Part 7: Execution and supervision of paint work 

SANS 12944-8 Paints and varnishes - Corrosion protection of steel structures by protective paint systems 
Part 8: Development of specifications for new work and maintenance 

SANS 14713-1 Zinc coatings - Guidelines and recommendations for the protection against corrosion of 
iron and steel in structures Part 1: General principles of design and corrosion resistance 

SANS 14713-2 Zinc coatings - Guidelines and recommendations for the protection against corrosion of 
iron and steel in structures Part 2: Hot dip galvanizing 

SANS 14713-3 Zinc coatings - Guidelines and recommendations for the protection against corrosion of 
iron and steel in structures Part 3: Sherardizing 

SIS 055900 Swedish Code of Practice – Pictorial surface preparation standard for painted steel 
surfaces 
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11.6.1.4.2 Specification data associated with SANS 1200HC – Corrosion protection 

If no exclusions or qualifications are submitted at the time of tender, the requirements as prescribed in this 
Standard and/or ISO 12944: Parts 1 to 8 apply.  

The Contractor complies with the requirements in the Standard for the External Corrosion Protection of 
Plant, Equipment and Associated Piping with Coatings (240-106365693) and the specification data listed in 
Table 16: Specification data associated with SANS 1200HC and SANS 10120-2HC – Corrosion protection. 

Table 16: Specification data associated with SANS 1200HC and SANS 10120-2HC – Corrosion 
protection 

Standard Clause/No Specification Data 

Essential data 

SANS 10120-2 
HC 

1 Essential project specification clauses 

SANS 10120-2 
HC 

1.1.a With reference to SANS 1200HC sub-clause 5.3, sharp metal edges are 
to be ground to a smooth radius of at least 1mm. 

SANS 10120-2 
HC 

1.1.b With reference to SANS 1200HC sub-clause 5.4.3.1, in all cases the 
degree of cleanliness for coating systems is Sa 2.5 in accordance with 
ISO 8501/1.  

SANS 10120-2 
HC 

1.1.c With reference to SANS 1200HC sub-clause 5.4.3.1, unless otherwise 
specified by the [Employer’s / Contractor’s] design, the blast profile 
provisions of SANS 10064 are adequate.  
Add the following: 
 
“The required blast profile height are carefully considered and be within 
the range of the specified coating system and as recommended in the 
Product Data Sheets. It is important that the blast profile does not exceed 
the specified thickness of the primer or first coat, especially where delays 
in over-coating are expected / encountered. Any primed or coated 
surfaces showing signs of “measle” corrosion are considered defective 
and are re-blasted.” 
 
“For surface preparation, the blast profile is measured in accordance with 
SANS 5772 (ISO 8503-4).” 

SANS 10120-2 
HC 

1.1.d With reference to SANS 1200HC sub-clause 5.4.3.1, recycling of blast-
cleaning medium is not permitted. 

SANS 10120-2 
HC 

1.1.d With reference to SANS 1200HC sub-clause 5.4.3.1, the blast medium to 
be in accordance with 240-106365693. 

SANS 10120-2 
HC 

1.1.e With reference to SANS 1200HC sub-clause 5.4.3.1, the Contractor 
produces samples of each standard of blast cleaning in accordance with 
240-106365693 for the Supervisor to keep as standards by which to judge 
subsequent work.  
 
Add the following: 
“The Project Manager or his authorised representative may remove any 
reasonable samples of materials to be used in the coating application. 
Rejection of the samples place a hold on the use of material of the same 
batch number and may lead to rejection of that batch of material and the 
reworking of any components that have already been coated with rejected 
material.  The Contractor supplies the relevant batch certificate for each of 
the coating products used in the submitted test sample panels.” 
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Standard Clause/No Specification Data 

SANS 10120-2 
HC 

1.1.f With reference to SANS 1200HC sub-clause 5.4.3.1, abrasive blast 
cleaning is to be by dry abrasive blast cleaning.  

SANS 10120-2 
HC 

1.1.g With reference to SANS 1200HC sub-clause 5.4.3.2 and in accordance 
with SIS 05 59 00, the standard of hand cleaning or power tool cleaning is 
in accordance with 240-106365693.  

SANS 10120-2 
HC 

1.1.h With reference to SANS 1200HC sub-clause 5.8, add the following: 
 
“Coatings are not applied when the ambient air temperature or the steel 
temperature is outside the coating manufacturer’s recommended range, 
for additional requirements on temperature refer to 240-106365693.” 

SANS 10120-2 
HC 

1.1.i With reference to SANS 1200HC sub-clause 5.8, the method of coating 
application complies with the manufacturer’s recommendations, the data 
sheets and 240-106365693. 

SANS 10120-2 
HC 

1.1.j With reference to SANS 1200HC sub-clause 5.8, add the following: 

 
“All edges, corners, bolt holes, mouse holes, cut ends and weld 
beads are stripe coated by brush application, prior to the 
application of the intermediate coat. The stripe coating is an 
additional coat of the specified intermediate coat. In order to assist 
in its identification, the stripe coat is of a different colour to both the 
specified intermediate coat and finishing coat. Under no 
circumstances is stripe coating carried out by roller or spray-
application.” 

“The stripe coat is not intended to increase the overall specified dry 
film thickness of the system but to ensure that the minimum 
thicknesses required are actually achieved at edges.” 

SANS 10120-2 
HC 

1.1.k With regard to the distance into concrete that steel is to be coated where it 
is to be embedded in concrete (where this distance is to be other than 
75mm), add the following: 

 
“Coated steel to be embedded in concrete or soil are painted so 
that the coated areas extend at least 100 mm into the concrete or 
soil, unless otherwise specified.”  

SANS 10120-2 
HC 

1.1.l With reference to SANS 1200HC sub-clause 5.8 and friction-grip areas, 
add the following: 
 

“Friction grip areas are left uncoated with the exception of steel 
work that is either galvanized or primed with inorganic zinc silicate. 
The uncoated friction grip areas are sealed to prevent the ingress 
of corrodants. The sealer used are either a polyisobutene coating, 
or recommended by the coating manufacturer as being suitable for 
the environment and compatible with the protective coating system. 
The sealing material is applied either by gun or spatula after 
erection. Where possible the sealant should be the same colour as 
the finishing coat.” 

SANS 10120-2 
HC 

1.1.m With reference to SANS 1200HC sub-clause 5.8, a coating system is to 
be applied to surfaces which are inaccessible for coating after fabrication 
or erection. The coating system to be applied is in accordance with 240-
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106365693. 

SANS 10120-2 
HC 

1.1.n With reference to SANS 1200HC sub-clause 7.1.d, the following tests are 
to be carried out after each intermediate coat: 

 Section 4.6.5 a), b), c) of 240-106365693 rev 1 
 Section 4.7.3 e) and f) of 240-106365693 rev 1 
 Section 4.7.4 d) of 240-106365693 rev 1 
 Section 4.7.5 a) of 240-106365693 rev 1 
 Section 4.7.9 d), g), h), i) of 240-106365693 rev 1 
 Section 4.9.2 and 4.9.3 of 240-106365693 rev 1 

SANS 10120-2 
HC 

1.1.o With reference to SANS 1200HC sub-clause 7.3, add the following: 
 
“All test, instruments, methods and criteria stipulated in 240-106365693 
are applicable.” 

SANS 10120-2 
HC 

1.1.p With reference to SANS 1200HC sub-clause 7.3.8, add the following: 
“The frequency of dry film thickness readings is a minimum of three 
readings per square metre of coated surface or more as per the 
applicable QCP or as agreed between the Contractor and the Project 
Manager prior to commencement of coating applications.” 

SANS 10120-2 
HC 

2 Essential data 

SANS 10120-2 
HC 

2.1.a With reference to SANS 1200HC sub-clause 5.4.1, add the following: 
“The method of cleaning and preparing the substrate of steelwork prior to 
the application of the coating system are in accordance with the 
applicable provisions of SANS 10064, unless otherwise noted, and takes 
place at a location proposed by the Contractor and reviewed and 
accepted by the Supervisor.” 
and 
“The method of cleaning and preparation are in accordance with Section 
4.6 of 240-106365693 revision 1”. 

SANS 10120-2 
HC 

2.1.b With reference to SANS 1200HC sub-clause 5.7, the coating system is 
hot-dip galvanising which is carried out in accordance with SANS 121. 
 
Add the following: 
“To apply a holding primer is optional and would be specified by the 
applicator and coating manufacturer.” 
and  
“The colours of the finish coat are in accordance with SANS 1091 and 
SANS 10140.  Unless a duplex coating system is specified, galvanizing is 
available only in the zinc metallic colour. Galvanizing can only be 
accomplished at galvanizer shops. On site galvanizing repairs are 
affected with zinc rich coatings or zinc metal spraying.   
The finish colours would be dictated by the function of the engineering 
system that the plant and equipment belongs to, e.g. brown for fuel. This 
is specified by the Project Manager accordingly.” 

SANS 10120-2 
HC 

2.1.c With reference to SANS 1200HC sub-clause 5.8, the method of protection 
to be applied to fasteners which are to be embedded in concrete. Is as per 
SANS 1200HC Section 5.8 and 240-106365693 revision 1 Section 4.7.4.i. 

SANS 10120-2 
HC 

2.1.d With reference to SANS 1200HC sub-clause 5.8, the coating system is as 
specified and applied prior to mating in accordance with Section 4.7.3.g of 
240-106365693 revision 1.  



Kusile FGD WWTP Solid Waste Temporary Holding Facility                                          Unique Identifier:   366-420791                                                                              

                                                                                                                                                           Page:                                 88 of  123 

                                                                                                                   Revision:                             01 

 

CONTROLLED DISCLOSURE 

When downloaded from the EDMS, this document is uncontrolled and the responsibility rests with the user to ensure it is in 
line with the authorised version on the system. 

  

Standard Clause/No Specification Data 

Variations 

SANS 10120-2 
HC 

3.2 Remove this section. 

SANS 1200 HC 7.3.1 With reference to SANS 1200HC sub-clause 7.3.1, replace “Articles for 
galvanizing shall comply with the applicable requirements of SABS 763”  
with 
“Articles for galvanizing comply with the requirements of the Hot Dip 
Galvanizers Association of South Africa (HDGASA) guideline, Chapter 9, 
Design for Hot Dip Galvanizing”. 

SANS 1200 HC 7.3.4 With reference to SANS 1200HC sub-clause 7.3.4, replace “HDG shall be 
tested in accordance with SABS 763 or SABS 934, as appropriate”  
with  
“Hot dip galvanizing is in accordance with the requirements of SANS 121 
(ISO 1461)”. 

SANS 1200 HC 7.3.5 With reference to SANS 1200HC sub-clause 7.3.5, replace  
“Steelwork shall be tested for the presence of water-soluble contaminants 
in accordance with SABS Method 770 or any other approached method”  
with 
“Steelwork to be tested for the presence of water-soluble contaminants in 
accordance with Section 4.6.6 of 240-106365693 rev 1”.  

SANS 1200 HC 7.3.6 With reference to SANS 1200HC sub-clause 7.3.6, replace  
“The blast profile of steelwork shall be determined in accordance with 
SABS Method 772”  
with  
“The blast profile of steelwork is determined in accordance with Section 
4.6.4 of 240-106365693 revision 1”. 

SANS 1200 HC 7.3.7 With reference to SANS 1200HC sub-clause 7.3.7, replace  
“Steelwork shall be tested for the presence of residual dust and debris in 
accordance with SABS Method 769 see also 5.6)” 
with 
“Steelwork is tested for the presences of residual dust and debris in 
accordance with Section 4.6.5 of 240-106365693 revision 1”. 

SANS 1200 HC 7.3.8 With reference to SANS 1200HC sub-clause 7.3.8, replace  
“DTF measurements and frequency of readings shall be measured in 
accordance with SABS Method 141, unless the frequency of readings is 
specified in the project specification”  
with  
“DTF measurements and frequency of readings are measured in 
accordance with Section 4.9.3 of 240-106365693 revision 1”. 

SANS 1200 HC 7.3.9 With reference to SANS 1200HC sub-clause 7.3.9, replace  
“Except for coatings containing conductive pigment such as zinc, 
aluminium and micaceous iron oxide, wet sponge electrical insulation 
defect testing of the coating system shall be carried out in accordance 
with SABS 1217”  
with  
“Electronic Insulation Defects are only tested for in coatings subjected to 
immersion. If this is the case then all lining systems intended for 
immersion service are tested for continuity in accordance with SANS 
1217, either low voltage ‘wet sponge’ or high spark techniques, depending 
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upon the system being used.” 

Additional clauses 

SANS 1200 HC 5.4 Preparation for coating 
1200HC.A.1  3.3 Add the following: 

“The works are adequately protected from physical damage and corrosion 
during storage and erection.” 

1200HC.A.2  3.3 Add the following:  

“All finished surfaces of ferrous metals, including screw threads that will 
be exposed while awaiting installation are thoroughly cleaned and given a 
heavy uniform coating of an approved petroleum soluble rust-preventive 
compound.” 

1200HC.A.3  5 Add the following: 

“All plant and material are constructed of suitable material so that no 
internal and external corrosion, erosion or distortion occurs when 
subjected to water or corrosive substances, by virtue of its installation in 
the process. Plant service environment is classified as atmospheric inland 
as defined by ISO 12944 C3.” 

1200HC.A.4  5 Add the following: 

“The Contractor is not to weld, cut, braze or grind any metal which has 
been painted with a zinc coating or any galvanised steel without first 
removing the coating.”    

1200HC.A.5  5.4 Add the following: 

“After erection, the works is to be inspected and any damage to painted 
areas must be thoroughly cleaned, re-primed and painted.” 

1200HC.A.6  5.4 Add the following: 

 “All visible oil, grease, soil and other contaminants are removed” and 
“Before blasting, deposits of oil or grease are removed.” 

1200HC.A.7  5.4 Add the following: 

“Any loose paint, loose corrosion or any other type of loose particles are 
removed.” 

1200HC.A.8  5.4 Add the following: 

“Sand or soft glass bead blasting are not acceptable for blasting the inside 
surface of any pressure part components.”   

1200HC.A.9  5.4 Add the following: 

“Sand or soft glass bead blasting are acceptable for surface that are to be 
non-destructively examined by ultrasonic method.”   

1200HC.A.10  5.4 Add the following: 

“Grit of shot blasting is not used on surfaces that are to be non-
destructively examined by ultrasonic method unless the surfaces are to be 
ground or machined after blasting and prior to examination.”   
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1200HC.A.11  5.4 Add the following: 

“All machined surfaces are adequately masked off to avoid damage 
during blasting operation.” 

1200HC.A.12  5.4 Add the following: 

“All openings, which could trap the blasting media and are not readily 
accessible for inspection or cleaning are plugged.” 

1200HC.A.13  5.4 Add the following: 

“After blast cleaning, all deposits are removed.”   
1200HC.A.14  5.4 Add the following: 

“Metal surfaces cleaned by blasting are subject to inspection by the 
Supervisor prior to painting.”   

1200HC.A.15  5.6 Add the following: 

“Prepared surfaces are to be coated before any visible or detrimental 
corrosion occurs.” 

1200HC.A.16  5.7 

 

Add the following: 

“The coating system is as follows for structural steel and sundry items 
respectively: 

All steel are derusted by sand blasting to ISO-SA 2.5. After derusting, 
apply two part epoxy. The paint is applied strictly in accordance with the 
manufacturer’s instruction. Each coat is of a different colour and the 
second coat matches the existing paint colour. All paint damages caused 
during transportation, storing and erection are touched up with the same 
paint system. If due to the paint damage the steel is exposed, clean with 
abrasive paper grade 220 to a bright metal surface before applying the 
paint. Paint thickness is 200 microns.  

Grating/ flooring, stair treads and hand railing are hot dipped galvanised, 
not less than 325 g/m2 in accordance with SANS 121:2011.” 

1200HC.A.17  5.8 Add the following:  

“Paints and preservatives are to be stored and applied in a manner 
consistent with their manufacturer’s recommendations, including method 
of application, mixing and application restrictions.  Paint is not applied to 
damp or frosted surfaces.”   

1200HC.A.18  5.8 Add the following: 

“Lead containing paints are not used.”   
1200HC.A.19  5.8 Add the following to clause 5.8: 

“Coatings containing metallic zinc are not to be applied to stainless steel.”   
1200HC.A.20  5.8 Add the following to clause 5.8: 

“The Contractor paints all applicable surfaces of the works.   

The Contractor ensures that all Plant and Material are protected by means 
of suitable paint systems, surface coatings, linings, or finishes that are 
appropriate for the duty and environmental conditions typically found in a 
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power station's flue gas plant. As a minimum, all exposed non- stainless 
steel is coated with the applicable spec for paintings and coatings.  

In no event do any items, Plant and Material, or equipment delivered 
hereunder contain chemicals, substances, or materials in amounts or 
quantities greater than those specified in the Works Information. This 
includes, but is not limited to; Asbestos, Lead, and DICHAN 
(dicyclohexylamine-nitrite or dicyclohexylammonium-nitrite). 

The Contractor provides touch-up finish paint with delivery at no additional 
cost to the Employer’s recommendations. 

The Contractor uses the following standards for paint,  
 SANS 1091 

 SANS 10140 

 SANS 10064 

 SANS 121 

 SANS 2808 

Where other standards are called for on drawings the Contractor follows 
the instructions on the Employer’s drawings. 

Metal surfaces that will be in contact with hydraulic cement grouts are 
cleaned, by the Contractor, of all paint, oil, grease, loose rust, and other 
foreign matter. The metal surface is sandblasted to bright metal and an 
epoxy primer consisting of resin and converter is used over sandblasted 
surfaces to prevent corrosion. Final surface preparation, by the 
Contractor, before application of grouting is in compliance with the 
Contractor’s grout manufacturer’s recommendations.” 

1200HC.A.21  5.10 Add the following: 

“If corrosion forms after preparing the surface, then the surface is to be re-
cleaned prior to painting.” 

11.6.1.5 Concrete works 

11.6.1.5.1 List of applicable standards 

All references to standard/codes/publications are to be the latest issue of each, together with the latest 
additions and/or amendments thereto, as of the date of contract, unless otherwise indicated. This list is not 
all-inclusive and does not relieve the Contractor from complying with all applicable codes.  

Table 17: List of applicable standards for concrete works 

Code Description 

Admixtures 

SANS 50934-1 Admixtures of concrete, mortar and grout, Part 1, Common requirements 

SANS 50934-2 Admixtures of concrete, mortar and grout, Part 2, Concrete admixtures: definitions, 
requirements, conformity, marking and labelling 

SANS 50934-3 Admixtures for concrete, mortar and grout, Part 3, Admixtures for masonry mortar - 
definitions, requirements, conformity and marking and labelling 
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SANS 50934-4 Admixtures for concrete, mortar and grout, Part 4, Admixtures for grout for prestressing 
tendons - definitions, requirements, conformity, marking and labelling 

SANS 50934-5 Admixtures for concrete, mortar and grout, Part 5, Admixtures for sprayed concrete - 
definitions, requirements, conformity, marking and labelling 

SANS 50934-6 Admixtures for concrete, mortar and grout, Part 6, Sampling, conformity control and 
evaluation of conformity 

Aggregates 

SANS 195 Sampling of aggregates 

SANS 197 Preparation of Test Samples of Aggregates 

SANS 201 Sieve Analysis, Fines Content and Dust Content of Aggregates 

SANS 202 Chloride Content of Aggregates 

SANS 794 Aggregates of low density 

SANS 1083 Aggregates from natural sources – Aggregates for concrete 

SANS 1090 Aggregates from natural sources - Fine aggregates for plaster and mortar 

SANS 3001-AG1 Civil engineering test methods. Part AG1, Particle size analysis of aggregates by sieving 

SANS 3001-AG2 Civil engineering test methods. Part AG2, Determination of the average least dimension 
of aggregates by direct measurement 

SANS 3001-AG3 Civil engineering test methods. Part AG3, Determination of the average least dimension 
of aggregates by computation 

SANS 3001-AG4 Civil engineering test methods. Part AG4, Determination of the flakiness index of coarse 
aggregate 

SANS 3001-AG5 Civil engineering test methods. Part AG5, Sand equivalent value of fine aggregates 

SANS 3001-G10 Civil engineering test methods. Part AG10, ACV (aggregate crushing value) and 10% 
FACT (fines aggregate crushing test) values of coarse aggregates 

SANS 3001-G12 Civil engineering test methods. Part AG12, Soundness of aggregates (magnesium 
sulphate method) 

SANS 3001-G13 Civil engineering test methods. Part AG13, Determination of the soundness of mudrock 
aggregates 

SANS 3001-G14 Civil engineering test methods. Part AG14, Determination of the ethylene glycol durability 
index for rock 

SANS 3001-G15 Civil engineering test methods. Part AG15, Determination of rock durability using 10% 
FACT (fines aggregate crushing test) values after soaking in ethylene glycol 

SANS 3001-G16 Civil engineering test methods. Part AG16, Determination of the durability mill index 
values for aggregates 

SANS 3001-G23 Civil engineering test methods. Part AG23, Particle and relative densities of aggregates 

SANS 5831 Presence of chlorides in aggregates 

SANS 5832 Organic impurities in fine aggregates (limit test) 

SANS 5833 Detection of sugar in fine aggregates 

SANS 5834 Soluble deleterious impurities in fine aggregates (limits test) 

SANS 5835 Estimation of the effect of fine aggregates on the water requirement of concrete 

SANS 5836 Effect of fine and coarse aggregate on the shrinkage and expansion of cement: 
aggregate mixes (mortar prism method) 

SANS 5837 Low density materials content of aggregates 

SANS 5838 Sand equivalent value of fine aggregates 

SANS 5840 Shell content of fine aggregate 
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SANS 5841 Aggregate crushing value of coarse aggregates 

SANS 5842 FACT value (10% fines aggregate crushing value) of coarse aggregates 

SANS 5844 Particle and relative densities of aggregates 

SANS 5845 Bulk densities and voids content of aggregates 

SANS 5846 Abrasion resistance of coarse aggregates (Los Angeles machine method) 

SANS 5847 Flakiness index of course aggregates 

SANS 5848 Polished-stone value of aggregates 

SANS 5849 Total water-soluble salts content of fines in aggregates 

SANS 5850-1 Sulphates content of fines in aggregates. Part 1, Water-soluble sulphates in fines in 
aggregates 

SANS 5850-2 Sulphates content of fines in aggregates. Part 2, Acid-soluble sulphates in fines in 
aggregates 

SANS 5851 Liquid limit of fines in aggregates for base-courses 

SANS 5854 pH value of fines in aggregates for base-courses 

SANS 5855 Free water content of aggregates 

SANS 5856 Bulking of fine aggregates 

SANS 6239 Aggregate impact value of coarse aggregate 

SANS 6240 Electric conductivity of fine aggregate 

SANS 6241 Particle size distribution of material of diameter smaller than 75 micron in fine aggregate 
(hydrometer method) 

SANS 6242 Acid insolubility of aggregates 

SANS 6243 Deleterious clay content of the fines in aggregate (methylene blue adsorption indicator 
test) 

SANS 6244 Particles of diameter not exceeding 20micron and not exceeding 5micron and smaller, 
respectively, in fine aggregate (pipette method) 

SANS 6245 Potential reactivity of aggregates with alkalis (accelerated mortar prism method) 

SANS 6246 Treton impact value of aggregates 

Cementitious Materials 

SANS 1745 Cementitious grouting capsules for use with tendon-based support systems 

SANS 5748 Specific surface of cement 

SANS 5754 Autoclave expansion of cement 

SANS 6151 Free water content of Portland cementitious materials 

SANS 6152 Available alkali content of cement extenders (complying with SANS 50197-1) 

SANS 6154 Glass content of granulated metallurgical slag (transmitted-light microscopy method) 

SANS 6155 Effect of extenders, used with cement, on the reduction of expansion caused by alkali-
silica reaction (accelerated mortar prism method) 

SANS 50196-1 Methods of testing cement. Part 1, Determination of strength 

SANS 50196-2 Methods of testing cement. Part 2, Chemical analysis of cement 

SANS 50196-3 Methods of testing cement. Part 3, Determination of setting times and soundness 

SANS 50196-4 Methods of testing cement. Part 4, Quantitative determination of constituents 

SANS 50196-5 Methods of testing cement. Part 5, Pozzolanicity test for pozzolanic cement 

SANS 50196-6 Methods of testing cement. Part 6, Determination of fineness 

SANS 50196-7 Methods of testing cement. Part 7, methods of taking and preparing samples of cement 

SANS 50197-1 Cement. Part 1, Composition, specifications and conformity criteria for common cements 
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SANS 50197-2 Cement. Part 2. Conformity evaluation 

SANS 50413-1 Masonry cement. Part 1, Composition, specifications and conformity criteria 

SANS 50413-2 Masonry cement. Part 2, Test methods 

SANS 50450-1 Fly ash for concrete. Part 1, Definition, specifications and conformity criteria 

SANS 50450-2 Fly ash for concrete. Part 2, Conformity evaluation 

SANS 50451-1 Method of testing fly ash. Part 1, Determination of free calcium oxide content 

SANS 50451-2 Method of testing fly ash. Part 2, Determination of fineness by wet sieving 

SANS 53263-1 Silica fume for concrete. Part 1, Definitions, requirements and conformity criteria 

SANS 53263-2 Silica fume for concrete. Part 2, Conformity evaluation 

SANS 55167-1 Ground granulated blast furnace slag for use in concrete, mortar and grout. Part 1, 
Definitions, specifications and conformity criteria. 

SANS 55167-2 Ground granulated blast furnace slag for use in concrete, mortar and grout. Part 2, 
conformity evaluation 

Concrete 

SANS 878 Ready-mixed concrete 

SANS 5860 Concrete tests - Dimensions, tolerances and uses of cast test specimens 

SANS 5861-1 Concrete tests - Mixing fresh concrete in the laboratory 

SANS 5861-2 Concrete tests -Sampling of freshly mixed concrete 

SANS 5861-3 Concrete tests - Making and curing of test specimens 

SANS 5862-1 Concrete tests - Consistence of freshly mixed concrete - slump test 

SANS 5862-2 Concrete tests - Consistence of freshly mixed concrete - flow test 

SANS 5862-3 Concrete tests - Consistence of freshly mixed concrete - vebe test 

SANS 5862-4 Concrete tests - Consistence of freshly mixed concrete. Part 4, Compacting factor and 
compaction index 

SANS 5863 Concrete tests - compressive strength of hardened concrete 

SANS 5864 Concrete tests - flexural strength of hardened concrete 

SANS 5865 Concrete tests - the drilling, preparation, and testing for compressive strength of cores 
taken from hardened concrete 

SANS 6085 Concrete tests - initial drying shrinkage and wetting expansion of concrete  

SANS 6250 Concrete tests - density of compacted freshly mixed concrete 

SANS 6251 Concrete tests - density of hardened concrete 

SANS 6252 Concrete tests - air content of freshly mixed concrete - pressure method 

SANS 6253 Concrete tests - tensile splitting strength of concrete 

SANS 6254 Mortar tests - initial drying shrinkage and wetting expansion of mortar 

SANS 6255 Mortar tests - compressive strength of mortar 

SANS 50206 Concrete – Specification, performance, production and conformity 

Design  

SANS 993 Modular co-ordination in building 

SANS 10100-1 The structural use of concrete. Part 1, Design 

SANS 10160 Basis of structural design and actions for buildings and industrial structures. 

Construction 

SANS 2001 CC1 Construction works: Part CC1: Concrete works (structural) 

SANS 2001 CC2 Construction works: Part CC2: Concrete works (minor works) 
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SANS 10100-2 The structural use of concrete. Part 2, Materials and execution of work 

SANS 10109-1 Concrete floors. Part 1, Bases to concrete floors 

SANS 10109-2 Concrete floors. Part 2, Finishes to concrete floors 

SANS 10155 Accuracy in buildings 

SANS 53670 Execution of concrete structures 

SANS 55392 Sustainability in building construction: general principles 

  

Reinforcement 

SANS 282  Bending dimensions and scheduling of steel reinforcement for concrete 

SANS 920 Steel bars for concrete reinforcement 

SANS 1024 Welded steel fabric for reinforcement of concrete 

SANS 10144 Detailing of steel reinforcement for concrete 

Water 

SANS 51008 Mixing of water for concrete – Specification for sampling, testing and assessing the 
suitability of water, including water recovered from processes in the concrete industry, as 
mixing water for concrete 

Concrete and Related Products 

SANS 266 Gypsum plasterboard 

SANS 470 Concrete poles for telephone, power and lighting purposes 

SANS 508 Concrete retaining blocks 

SANS 541 Precast concrete paving slabs 

SANS 676 Reinforced concrete pressure pipes 

SANS 677 Concrete non-pressure pipes 

SANS 685 Fibre-cement sheets (flat and profiled) 

SANS 803 Fibre-cement boards 

SANS 819 Fibre-cement pipes, couplings and fittings for sewerage, drainage and low-pressure 
irrigation 

SANS 927 Precast concrete kerbs, edgings and channels 

SANS 975 Prestressed concrete pipes 

SANS 986 Precast reinforced concrete culverts 

SANS 1058 Concrete paving blocks 

SANS 1215 Concrete masonry units 

SANS 1223 Fibre-cement pressure pipes and couplings 

SANS 1294 Precast concrete manhole sections and components 

SANS 1372 Prefabricated concrete components for fences 

SANS 1504 Pre-stressed concrete lintels 

SANS 1879 Precast concrete suspended slabs 

SANS 1882 Polymer concrete surface boxes, manhole and inspection covers, gully gratings and 
frames 

SANS 50771-3 Specification for masonry units. Part 3, Aggregate concrete masonry unite (dense and 
lightweight aggregates) 

SANS 50771-4 Specification for masonry units. Part 4, Autoclaved aerated concrete masonry units 

SANS 10904 Fibre-cement corrugated sheets and fittings for roofing and cladding 
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Laboratory Practice and Equipment in General 

SANS 1649 Non-automatic self-indicating, semi-self-indicating and non-self-indicating weighing 
instruments with denominated verification scale intervals 

SANS 2859-1 Sampling procedures for inspection by attributes. Part 1, Sampling schemes indexed by 
acceptance quality limit (AQL) for lot-by-lot inspection 

SANS 3310-1 Test sieves - technical requirements and testing. Part 1, Test sieves of metal wire cloth 

SANS 3310-2 Test sieves - Technical requirements and testing. Part 2, Test sieves of perforated metal 
plate 

SANS 6150 Verification of compression testing machines for concrete: calibration of load scale 

SANS 10378 General requirements for the competence of verification laboratories 

SANS 17025 General requirements for the competence of testing and calibration laboratories 

Other Standards 

SANS 53584 Products and systems for the protection and repair of concrete structures – Test methods 
– Determination of creep in compression for repair products 

SANS 1200 G Standardized specification for civil engineering construction Section G: Concrete 
(structural) 

11.6.1.5.2 Specification data associated with SANS 2001 CC1 – Concrete works (Structural) 

Table 18: Specification data associated with SANS 2001 CC1 – Concrete works (structural) 

Clause/No Specification Data 

Essential data 

4.2 Materials 

4.2.1.1 Cementitious binders are common cements that comply with SANS 50197-1 or be blends 
of certain common cements and extenders1 that comply with SANS 55617-1, SANS 
50450-1 and SANS 50450-2 or SANS 53263-2, SANS 50934-6 and SANS 50934-2. 

4.2.2 Water complies with the requirements of SANS 51008. 

4.2.3.1 2 

 

The coarse aggregate has a nominal size of 19mm. 
The nominal maximum size of coarse aggregate does not exceed: 

 one-quarter of the minimum thickness of the concrete cross section, and 

 the specified cover over reinforcement. In elements with closely spaced 
reinforcement, the use of a nominal size of 9,5 mm or 13,2 mm should be 
considered. 

4.2.3.4 
4.7.10.11 

Plums are not permitted. 

4.2.3.5 The following tests are required: 

 Drying shrinkage on fine and coarse aggregates 

 Drying shrinkage of concrete 

 Flakiness index of the stone 

 Alkali-silica reaction 

 

 The use of admixtures is permitted, provided that the results of trial tests which 
demonstrate their suitability and the following are submitted  to the Project Manager for 
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his acceptance: 

 The trade name of the admixture, its source and the manufacturers’ 
recommended method of use 

 Typical dosages and possible detrimental effects of under and over doses. 

 Whether compounds are likely to cause corrosion of the reinforcement or 
deterioration of the concrete. 

 The average expected air content of freshly mixed concrete containing an 
admixture that causes air to be entrained when the admixture is used at the 
manufacturer’s recommended dose. 

4.2.6 
 

The grade of concrete is as follows: 
 The minimum concrete grade for structural concrete is 35/19MPa. 

 The minimum grade of blinding is 15/19MPa. 

 The minimum grade of mass concrete is 15/19MPa.   

 Mass concrete is defined as unreinforced concrete cast for fill in voids etc. 

4.2.7 The material requirements for grout are as follows: 
 
Cement complies with SANS 50196-1. 
 

 Sand-cement grout 
o The grout has a minimum crushing strength of the concrete. The sand 

aggregate is capable of freely passing a filter mesh of 1.5 mm. 
 Non-shrink grout 

o A grout is regarded as non-shrink if its volume is not less than the initial 
volume, after hardening for 28 days. During this period, the test 
specimens are completely protected against drying, evaporating, 
carbonation and exposure to temperatures outside the range 23 °C ± 3 
°C.  

 
The type and brand of non-shrink grout, after approval, are indicated on the drawings 
and/or specification for concrete work. 
 
In general, one of the following types of non-shrink grout are used:  

 Cement-based non-shrink grout is not less than the strength of the concrete.  
 Special proprietary non-shrink or expansive grout is not less than the strength of 

the concrete. 

4.2.11.1 Joint fillers, sealants, waterstops, bearings, and accessories complies with the following 
requirements:  

 Expansion joints are generally be filled with closed cell expanded polyethylene 
foam and sealed against the ingress of dirt or water with a gun grade sealant 
material all as detailed on the Drawings. 

4.3.1.5 Where Earth cuts are to be used as forms for vertical surfaces acceptance from the 
Project Manager is required. 

4.3.1.8 Formed Concrete  
The formed surfaces are as follows: 

 Foundations (below 150 mm from finished floor level) – Rough finish is 
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acceptable. 

 All concrete from 150 mm below finished floor level which receives and additional 
finish – Smooth finish is required  

 Off-shutter concrete (not receiving any further finishes) – Smooth special finish is 
required. 

4.3.1.8 The degree of accuracy required is II. 

4.3.2.1.4 The design and drawings for the formwork and false work is submitted to the Project 
Manager for acceptance. 

4.3.8.3 The false work and supporting formwork on continuously reinforced concrete structures 
are removed as follows: 
-On acceptance by the Supervisor that the false work and formwork may be removed. 

4.4 Reinforcement 

4.4.1.3 Bars may not be bent hot. 

4.4.2.2 Welding of bars is not permitted. 

4.4.3.1 The cover is as follows: 
 Severe exposure conditions as listed in Table 3 or as shown on the Employer’s 

Drawings 

4.5 Holes, chases and fixing bolts 

4.5.1 Fixtures to be embedded in the concrete are as per the drawings. 

4.6 Embedded items 

4.6.2.1 The type and location of waterstops are as specified on the Drawings. 

4.7 Quality of concrete 

4.7.3.2 Pumping of concrete is permitted. 

4.7.4.1 Efflorescence on exposed concrete surfaces is not permitted 

4.7.12.1.1 Construction joints are required and the location and details are submitted for acceptance 
to the Project Manager prior to construction. 

4.7.12.1.4 Proprietary bonding compounds between old and new concrete is permitted. 

4.7.14.6 Concrete is not to be placed during periods of heavy or prolonged rain. 

4.7.15.1 Exposed surfaces of concrete not finished against forms have the following surface 
finishes: 

 The surface, after the concrete has hardened sufficiently, is floated by hand or 
machine sufficient only to produce a uniform surface free from screed marks. 

5 Compliance with the requirements 

5.1 Testing 

5.1.1.7 The test results from a ready-mix production facility, as part of its quality control system, 
are used. 

5.1.1.8 The test for the percentage of alkali-aggregate is ASTM C289 – Potential reactivity of 
aggregate (chemical method) or alternative method proposed by the Contractor and 
accepted by the Project Manager. 

5.1.2.3 The test results may be assessed statistically. 

5.2 Tolerances 

5.2.1.1 The degree of accuracy is III for surfaces cast against earth cuts and II for other concrete 
surfaces. 

Variations 
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CC1.V.1  Add the following to clause 4.7.8.2: 
The uninterrupted supply of the correct volume to Site is guaranteed if “ready-mixed” 
concrete is used.  

CC1.V.2  Add the following to clause 4.6.3: 

The space between pipes and ducts that are to be cast into reinforced concrete and any 
adjacent reinforcement is not smaller than the larger of the following: 

 40mm, or, 
 5mm plus the maximum size of the coarse aggregate. 

CC1.V.3  Add the following to clause 4.7.8.2:  
The Project Manager may permit production of concrete at a central production facility 
other than on the Site of construction and reserves the right to inspect for acceptance of 
these central production facilities. The Contractor is responsible for conducting all control 
testing.  

CC1.V.4  Add the following to clause 4.7.10: 
Concrete may not be placed before the Supervisor has given permission in writing. A 
minimum written notice period of 24 hours prior to pouring is required for each part of the 
structure. 

CC1.V.5  Add the following to clause 5.1.1.7:  

the Contractor receives from the ready-mixed concrete Supplier, a certificate with the 
following information: 

 The nature and source of each constituent material. 
 The proposed quantity of each constituent material per m3 of supply compacted 

concrete. 
Additional clauses 

CC1.A.1  Cement and cement extenders are free flowing and free of lumps, and are supplied in the 
manufacturer's sealed unbroken bags or in bulk.  Material that has become hardened or 
lumpy or fails to comply with the relevant standards in any way is removed from the Site, 
without delay. 

CC1.A.2  The materials used in the construction of falsework and formwork are suitable for the 
purpose for which they are required and is of such a quality that will produce the standard 
of work specified. The Contractor submits his proposal of the materials that is used for the 
construction of the falsework and formwork to the Project Manage two weeks prior to use 
for his acceptance. 

CC1.A.3  The minimum blinding thickness is 75mm. 
CC1.A.4  All reinforcement is hot rolled steel grade 450MPa. 
CC1.A.5  All cement and cement extenders used in the works are tested by the manufacturer or the 

Contractor in a laboratory. Copies of all test results so obtained accompany each delivery 
of cement and cement extender to the site and included As Executed records. 

The Contractor keeps full records of all data relevant to the manufacture, delivery, testing 
and use of all cement and cement extenders used in the Works. 

CC1.A.6  Prevention of plastic shrinkage cracks 

The Contractor takes measures as necessary to prevent plastic shrinkage cracking in the 
concrete.  Particularly on dry windy days or hot sunny days, the Contractor makes 
provision for fine spraying of the concrete surface with water as soon as it has taken its 
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initial set or covers the concrete with plastic sheeting.  It may be necessary to change the 
aggregates or the concrete mix proportions.  In order to deal with shrinkage cracking, it 
may be necessary to change the time at which, or the manner in which, floating is carried 
out. 

If plastic shrinkage cracking occurs, the cracks are be closed up by re-vibrating the 
concrete while the concrete is still in a plastic state.  Once the cracks have been closed, 
the concrete is kept thoroughly wet, or covered with plastic sheeting for at least a further 
three hours. 

CC1.A.7  Curing of concrete 

Details of the Contractor's proposals for curing concrete are submitted to the Supervisor 
for acceptance before the placing of concrete commences. 

Membrane curing compounds are not permitted, where the aesthetic appearance of the 
finished surface is of importance and there is any danger of the membrane becoming 
difficult to remove. 

CC1.A.8  Add the following to clause 5.1: 

The average strength of the 3 cubes crushed is referred to as one test result.  The results 
are submitted to the Supervisor for his acceptance. 

CC1.A.9  Add the following to clause 4.7.14 
 Provided the ambient air temperature does not fall below 10oC, no special 

precautions need be taken to protect concrete from the effects of cold weather. 

 If the ambient air temperature is in the range 0oC to 10oC and freezing conditions 
are confined to ground frosts during the night, the Contractor takes the necessary 
precautions to ensure that concrete is placed and compacted at a concrete 
temperature of not less than 5oC and that it is subsequently covered and 
protected from cold winds and frosts to ensure that its temperature does not fall 
below that shown in Table CC1.A.9 for at least the period shown in the table. 
Such precaution must be presented to the Supervisor for his approval. 

 When it is likely that the ambient air temperature will fall below 0oC, the 
Contractor ceases with placing of concrete when the air temperature falls to 2oC 
and does not resume until it rises to 5oC,  

 

Table CC1.A.9: Concrete temperature during early life 

 

Characteristic 

Strength of Concrete 

 

 
Concrete to be maintained at not less than temperature 

shown for a minimum period of: 

 

2oC 

 

5oC 

 

10 MPa 

20 MPa 

30 MPa and above 

 

10.0 days 

4.5 days 

3.0 days 

 

8.0 days 

3.5 days 

2.5 days 

Notes:    
1. The above periods are those estimated as necessary for the concrete to gain a 
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compressive strength of 5 MPa. 

2. The periods required for other concrete strengths and temperatures may be 
interpolated, but in no case shall the maturing temperature fall below 2oC. 

3. The temperature referred to is the minimum at any part of the concrete. 

Concrete not placed within formwork or in contact with reinforcement with a 
temperature which is at or below 0oC and it is not placed against any surface 
bearing frost or ice. 

CC1.A.10  Add the following to clause 4.7.14: 

No placing of concrete takes place if the ambient temperature exceeds or is likely to 
exceed 32°C or if there are hot drying winds during the casting period, without the 
acceptance of the Supervisor.   

Fresh concrete having a temperature exceeding 32oC are not placed in the works.  For 
pours of large volume where control of temperature rise or temperature differential is 
critical, a lower maximum placing temperature, to be agreed with the Supervisor, may be 
imposed.  The Contractor takes all measures necessary to ensure that the specified 
maximum placing temperature is not exceeded and that loss of moisture during 
transporting and placing is reduced to the minimum.  Such measures are agreed with the 
Supervisor. 

Areas in which concrete is to be placed are shielded from direct sunshine and rock or 
concrete surfaces are thoroughly wetted if instructed by the Supervisor to reduce 
absorption of water from the concrete placed on or against them. 

After placing of concrete in any part of an area, the specified curing process commences 
as soon as possible.  If any interval occurs between completion of placing and start of 
curing, the concrete are covered for this interval with polythene sheet to prevent loss of 
moisture. 

CC1.A.11  Particular attention will be paid to heat of hydration, especially for large pours.  
CC1.A.12  Cement extenders are only used where specified - an accepted cement extender is only 

blended with a CEM1 Portland Cement.  The use of Fly Ash is preferred. 

Blending of CEM1 cement with an extender may be done in the batch plant, or at an 
accepted commercial blending plant. 

All cement extenders used comply with SANS 1491 Parts 1, 2 or 3 as appropriate for 
Ground Granulated Blast - Furnace Slag (GGBS) or Ground Granulated Corex Slag 
(GGCS), Fly Ash (FA) or Condensed Silica Fume (CSF) respectively, and carries the 
SANS mark, or similar accepted. 

CC1.A.13  If mixing concrete on Site, the Contractor prepares trial mixes using the approved 
material, and the Plant used for these trials is the Plant used in the works. 

CC1.A.14  The Contractor submits full details of the trial mixes and test results and of the mixes 
proposed for use in the works, which are based on the satisfactory results of these 
preliminary tests and on the methods of mixing and placing the concrete in the works. 

CC1.A.15  Commencing of concreting:  

No concreting commences in any portion of the works until the preparations have been 
accepted and written permission given by the Project Manager that concreting in such 
portion of the works may commence.  

The Contractor provides to the Project Manager an accepted checklist for concrete pours 
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at least four hours before the placing of any concrete.  All relevant items are checked by 
the Contractor and the checklist signed off by the Contractor’s representative as to its 
completeness and correctness. 

The following information is recorded by the Contractor and forms part of the data books 
in respect of each delivery of concrete:   

 Position in the structure where the concrete is placed. 
 Results of workability tests. 
 Details of test cubes taken. 

The concrete is compacted and placed in its final position within 2 hours of the 
introduction of cement to the aggregates. The time of such introduction is recorded on the 
delivery note. When truck mixed concrete is used, water is added under supervision either 
at the Site or at the central batching plant, but in no circumstances is water added in 
transit. 

CC1.A.16  Check Tests on Hardened Concrete 

The Contractor, if directed by the Project Manager, carries out the following tests on 
hardened concrete either for routine inspection, quality control or as a verification of 
defects found by visual inspection or low cube strengths: 

 Tests on drilled cores, sawn beams or other elements of the structure in 
accordance with SANS 5863, SANS 5864 and SANS 5865. Loading tests on a 
completed structure or on precast elements are conducted if there is reasonable 
doubt as to the adequacy of the structure.   

 Tests to determine the ingredients used, permeability, loss of pre-stress, 
resistance to damage by other materials. 

CC1.A.17  Placing and compaction of concrete is carried out under supervision of suitably qualified 
Personnel. Control procedures are established to cover all aspects of workmanship 
including placing, compacting, finishing, curing, hot and cold weather concreting, large 
concrete pours, etc. The concrete consistence is appropriate to the location in which it is 
to be placed and suitable placing and compacting equipment and procedures are 
employed to ensure that a high level of compaction without segregation is achieved. It is 
particularly important that full compaction is achieved in areas close to construction and 
movement joints, embedded water bars, reinforcement and against previously placed, 
hardened concrete. 

The following precautions are taken by the Contractor: 

 Placing and compacting procedures ensure that reinforcing bars and built-in 
fittings (embedments) are not displaced and that damage is not caused to the 
face of the formwork. 

 Concrete is placed in one continuous operation, rising uniformly in the formwork 
at a rate of at least 2m per hour. Concrete is not placed directly against vertical 
formwork; it flows to this surface during the compaction process. 

 The depth of lift to be concreted, is to the acceptance of the Supervisor. Concrete 
is not dropped freely more than 1.5 m unless adequate precautions have been 
taken to prevent segregation, displacement of reinforcing bars, tendons and built-
in fittings (embedments) and damage to formwork.  The design and slope of 
chutes are to the acceptance of the Employer; chutes are kept clean and in good 
repair. 

 Concrete is thoroughly compacted by vibration or other means during placing, to 
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ensure that it is homogeneous. The concrete is worked around the reinforcing 
bars, tendons and built-in fittings (embedments), etc. and into corners of the 
formwork to form a solid void-free mass having the required surface finish. 
Vibration is applied in a manner that does not promote segregation, until all the air 
has been expelled. Vibrators are only used to compact concrete; they are not 
used to move concrete across the formwork. Over-vibration is avoided. When 
external vibrators are used, the design of formwork and vibrator characteristics 
ensures efficient compaction while avoiding surface defects. 

 Overworking of the concrete is avoided and the addition of water to aid in finishing 
is not permitted. 

 Where permanent formwork is incorporated in the structure, its energy absorption 
is taken into account when deciding on the method of vibration to be used. Extra 
precautions are taken to ensure full compaction of the concrete since this cannot 
be checked when the formwork is removed. 

 Concrete is not placed in flowing water. Underwater concrete is placed in position 
by tremies or by pipeline from the mixer and is not allowed to fall freely through 
water. 

 Air-entraining admixtures and plasticizing admixtures, to improve the handling 
and placing characteristics of fresh concrete, are in accordance with this Works 
Information and are used only if accepted by the Project Manager. 

 Concrete is not placed against concrete which has been in position for more than 
one hour, unless a construction joint is formed. The concrete in each section 
between joints or corners are placed in successive pours, working away in both 
directions from the centre-most panel of that section.  The minimum interval 
between placing adjacent panels is 3 days, unless directed otherwise. 

 Where it is specified that concrete is placed directly in contact with the ground, 
the ground surface is suitably prepared and protected against intermixing, water 
suction, etc, and the concrete is placed before this surface has deteriorated. 

Once placed, the concrete is not subsequently disturbed and not vibrated or rammed. 
CC1.A.18  All vibrating is carried out under the direction of a Specialist and to a plan accepted by the 

Project Manager. No workman is allowed to operate a vibrating tool without having 
received instruction and training in its use. Vibrators are immersion-type, of approved 
pattern, and they may be electrically or pneumatically driven. Care is taken to avoid 
segregation and excessive vibrating. 

CC1.A.19  Defective Concrete 

No repairing of any concrete is done without the written permission of the Project 
Manager and then only in such manner as he accepts. 

Concrete which does not comply with this Works Information is removed and replaced 
with sound concrete.  This may involve the removal and replacement of otherwise 
satisfactory concrete associated with the defective material. 

CC1.A.20  Formwork 

Formwork with damaged edges or faces is not used.  Open joint in timber forms are 
sealed. Plywood surfaces and cut edges are sealed to prevent the absorption of moisture. 

Immediately before concreting, the forms and all other surfaces which are in contact with 
the fresh concrete, are cleaned of loose materials and debris including shavings, woods 
chips, sawdust, pieces of wire, nails, foamed plastic, fragments of hardened concrete and 
mortar.  
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CC1.A.21  In the case of precast concrete units constructed in a factory or yard remote from the Site, 
details of the concrete ingredients, mix design, and compression test cube results are 
made available on delivery to Site 

CC1.A.22  Corners to concrete items which are permanently exposed, are chamfered to avoid sharp 
edges which are liable to be damaged 

CC1.A.23  
Holding Down Bolts and Embedded Fixtures 

Threads of holding down bolts are protected with “Densotape” or similar material accepted 
by the Project Manager, during delivery and storage. After concreting, the bolt projections 
with attached nuts and washers, are protected against corrosion with similar sealing tape 
and protected against mechanical damage with a timber shield or as otherwise approved, 
until the erection of the steel works or other Plant or fixtures commences. 

Holding down bolts, embedded fixtures and recesses are located in the correct position by 
means of templates.  These are constructed using steel sections fabricated to 1mm 
tolerance, or as otherwise approved and are held rigidly in position during concreting. 

Particular attention is directed to the placing of reinforcement around bolt assemblies and 
embedded fixtures. 

Holding down bolts and holding down bolt assemblies are located in the position shown 
on the Drawings.  

CC1.A.24  
All reinforcement is cleaned of salt depositions, loose mill scale, rust, grease, set mortar 
or other harmful matter, by power brushing or acid dipping.  The Contractor ensures that 
such reinforcement is protected against chemical deposits at all stages of the work, until 
the concrete is poured. 

Reinforcement placing is checked against the design drawings before concreting is 
permitted. 

11.6.1.6 Site clearance  

As part of site clearance, the Contractor adheres to the latest revision of the Employer’s Execution of Site 
Preparation and Earthworks Standard, document number 240-57127953. 

11.6.1.6.1 Specification data associated with SANS 2001 BS1 – Site clearance 

Table 19: Specification data associated with SANS 2001 BS1 – Site clearance 

Clause/No Specification Data 

Essential data 

3 Definitions 

3.2 The designated area on which work is carried out is shown on the drawings; this includes 
areas identified by the Contractor to suit the Works including temporary works and 
laydown areas.   

3.4 The levels of the finished earthworks are as shown on the drawings. 
4.2 Clearing 
4.2.2 (table 1 – 
activity 6) 

The following reusable materials are stacked as specified below: 

Topsoil 

4.4 Disposal of material 
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4.4.1 Materials from clearing and grubbing operations are disposed of at a suitable disposal 
site.  

Cleared combustible materials are taken to an approved waste disposal site.  

The Contractor keeps disposal certificates on record. 
4.4.2 Tree trunks and cleared tree debris are taken to a suitable waste disposal site. 
4.4.3 Fencing material is stacked at a site proposed by the Contractor and accepted by the 

Project Manager. 
4.4.4 The material which is to be reused is stacked at a site proposed by the Contractor and 

accepted by the Project Manager. 
4.6 The Employer’s acceptance is required prior to the removal of any trees 
4.7 The Employer’s acceptance is required prior to the removal of any turf, plants, bushes and 

shrubs 
4.9 Topsoil together with any grass and other suitable vegetation are removed and placed in 

stock piles not higher than 1.5 and placed in areas accepted, in writing, by the Project 
Manager. 

Material suitability is determined by the intended re-use of the material. Where temporary 
stockpiles hold materials intended for rehabilitation of ground, stockpiles that can 
deteriorate if exposed are protected against erosion and weathering.  

Unsuitable materials not intended for re-use are removed from the work site and disposed 
of at a location accepted by the Project Manager. Materials are disposed of in accordance 
with local and national laws and regulations. 

 

Variations 

BS1.V.1 Add the following: 

Topsoil stripping is scheduled for the dry season, as far as possible. 

Topsoil is handled twice only - once to strip and stockpile, and secondly to replace, level, 
shape and scarify. 

Topsoil stripped from different sites is stockpiled separately and clearly identified as such. 

Additional Clauses 
CS1.A.1  

The size of areas subjected to land clearance is kept to a minimum. 
CS1.A.2  

All vegetation not required to be removed is protected against damage. 
CS1.A.3  

No trees are removed without prior permission in writing from the Project Manager. 
CS1.A.4  

Scanning and marking of underground works precedes site clearance.  
CS1.A.5  

The Contractor does not excavate before a method statement is submitted and accepted 
by the Project Manager. 

CS1.A.6  
In areas of known shallow water table or perched seasonal water table conditions, caution 
is exercised with regard to the removal of trees and/or shrubs which may contribute to the 
overall water balance of the site. 

CS1.A.7  
Site clearance works are planned and executed in a manner such that the safety of 
personnel, the work and adjacent property is guaranteed and such that minimum 
inconvenience is caused. 
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11.6.1.7 Earthworks  

As part of Earthworks, the Contractor adheres to the latest revision of the Employer’s Execution of Site 
Preparation and Earthworks Standard, document number 240-57127953. 

11.6.1.7.1 Specification data associated with SANS 2001 BE1 – Earthworks  

Table 20: Specification data associated with SANS 2001 BE1 – Earthworks 

Clause/No Specification data 

Essential data 

4.1 Materials 

4.1.5.1 Topsoil is conserved. 

4.1.5.2 Materials from excavation is disposed of as follows: 

Suitable materials intended for re-use are stock-piled in areas accepted, in writing, by the 
Project Manager 

Material suitability is determined by the intended re-use of the material. Where temporary 
stockpiles hold materials intended for rehabilitation of ground, stockpiles that can 
deteriorate if exposed are protected against erosion and weathering.  

Unsuitable materials not intended for re-use are removed from the work site and disposed 
of at a location accepted by the Project Manager. Materials are disposed of in accordance 
with local and national laws and regulations. 

4.2 Methods and procedures  

4.2.1.1 All areas in which excavation is to take place or that are to be covered by terraces, banks 
or structures is cleared in accordance with the requirements of SANS 2001-BS1.  

4.2.1.2 Topsoil is conserved for later use in the following manner: 

Vegetation intended for re-use is removed to a location accepted by the Project Manager 
and is neatly stacked and regularly watered and tended until required for replanting. 

Top soil intended for re-use is stock-piled and/or spread to a location accepted by the 
Project Manager 

4.2.1.3 The overburden is stripped and removed to depth of 300mm. 

4.2.3 Surplus and unsuitable material are removed from the work site and disposed of at a 
location accepted by the Project Manager. Materials are disposed of in accordance with 
local and national laws and regulations. 

5 Compliance with the requirements 

5.2.1 A degree of accuracy I is required in respect of position, dimensions, levels, etc.  

5.2.2 A degree of accuracy I is required in respect of moisture content and density.  

Variation 

BE1.V.1 With reference to clause 4.2.2.1.1: 
Materials from excavation will not be used. 

Additional Clauses 

BE1.A.1  Design of Excavations: 

The Contractor is solely responsible for the design and installation of all temporary works 
to ensure the stability of the excavations. The Contractor provides his proposals to the 
Project Manager for acceptance before excavation work commences on site. 
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Clause/No Specification data 

The macro and micro stability of cuttings, excavation and embankment slopes and the 
related soil/rock deformations is analysed in accordance with the SAICE Code (2010). 

Design of cuttings, excavation and embankment slopes includes erosion protection of 
slopes, Soil deformation with respect to settlements due to consolidation, compression of 
soil structure, movements required to develop shear resistance, the consequence of 
sliding and squeezing, etc., are analysed. 

BE1.A.2  Excavation Classification   

The Contractor uses any method he chooses to excavate any class of material, but his 
chosen method of excavation does not determine the classification of the excavation. The 
Contractor uses guidelines for excavation classification and methods set out by SANS 
1200D Section 3.1. 

Sides off excavations are not used for formwork 

BE1.A.3  The Contractor notifies the Supervisor of his intention to excavate 7 days prior excavation, 
no excavation work to commence without the presence of the Supervisor. 
The Contractor does not excavate before a method statement is submitted and accepted 
by the Project Manager. 

BE1.A.4  Ground improvement, where required, are designed to conform to BS 8004 and the 
Institution of Civil Engineers “Specification for Ground Treatment” (latest edition). 

The Contractor submits design calculations, including settlement calculations, to meet 
specified acceptable settlements, and drawings for proposed ground treatment works. 

BE1.A.5  The effect of earthworks on neighbouring structures, services, etc., are analysed (for both 
short and long-term effects) and detrimental effects are avoided or appropriate measures 
taken to safeguard the integrity of the item in question. 

Similarly the effects of dewatering or disturbance of the existing geohydrological 
conditions as a result of earthworks on neighbouring structures, services, etc., are taken 
into account. 

11.6.1.7.2 Specification data associated with SANS 1921-5: Earthworks and management      

requirements for works contracts 

Clause/No Specification Data 

Essential data 

4.1 Material excavatable by hand 

4.1.1 The depth of trenches which are to be excavated by hand is 1.5m 

11.6.1.8 Roads earthworks 

11.6.1.8.1 Roads General 

The following codes are required to be complied to: 

 SANS 1200M: Roads (General) 

The table below indicates particular specifications pertaining to SANS 1200 M and must be read in 
conjunction with the code. 
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Clause Particular Specification  

Variations 

7.3 Delete and replace with: 

The compliance of earthworks and layerworks with respect to layer density is to be 
determined in accordance with Appendix B - Statistical Judgement Plan. 

7.4 Replace “TMH1” add “SANS 3001 Series.” 

Add the following: 

Refer to Clause 7.3: Methods of Test 

Additions 

5.1.3 New Clause Site survey, area and volume calculations 

5.2 Watching, 
Barricading, 
Lighting, and Traffic 
Crossings 

Temporary Traffic-Control Facilities 

 

The Contractor provides, erect, and maintain the necessary traffic-control devices, road 
signs, channelisation devices, barricades, warning devices and road markings 
(hereinafter referred to as traffic-control devices) in accordance with these special 
provisions and in the SARTSM and remove them when they are no longer required. It is 
incumbent upon the Contractor to see to it the abovementioned traffic-control devices 
and are present where they are required at all times and are functioning properly.  

 

Traffic-control facilities lost or damaged by the Contractor are replaced at his own cost. 
Where it can be proved that loss of or damage to such facilities is beyond the 
Contractor’s control and not the result of his actions or omissions, the Project Manager 
may order the facilities to be replaced and paid for at scheduled rates. 

 

The type of construction, spacing and placement of traffic-control devices is in 
accordance with the SARTSM. 

(a) Road signs and barricades  

The Contractor is responsible for the protection and maintenance of all signs and will 
at his own costs replace any that have been damaged, lost, or stolen.  

 

All temporary road signs required to remain in position for some time are be pole 
mounted.  

 

(b) Channelisation devices and barricades 

 

Channelisation devices includes delineators, cones, barricades, guardrails, barriers, 
roadstuds or road markings or any appropriate combination of these devices. The 
use of drums as channelisation devices is not permitted. 
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(c) Warning devices 

 

All construction vehicles and plant used on the works are equipped with rotating 
amber flashing lights and warning boards as specified. All vehicles and plant before 
being allowed onto the site will obtain a clearance permit from the Project Manager.  

 

(d) Vehicle mounted flashing lights  

 

Rotating lights have an amber lens of minimum height of 200mm and are mounted in 
such a way as to be highly visible from all directions. The lights on construction 
vehicles are switched on while construction vehicles are operating within the 
accommodation of traffic area, as the vehicles decelerate to enter a construction 
area, and as the vehicles accelerate to the general speed when entering the road 
from a construction area. 

 

Rotating lights and the “construction vehicle” signs on the Contractor’s vehicle and 
plant are not be paid for separately but included in the rates covering the use of the 
vehicles. 

 

The Contractor supplies and maintains lights together with temporary mounting 
brackets, to the acceptance of the Project Manager. Vehicles and plant that do not 
comply with these requirements will be removed from the site. 

 

(e) Other traffic control measures ordered by the Project Manager  

 

The Project Manager may instruct the Contractor to provide any other road sign, 
reflective tape, etc. not measured in the standard pay items. Such road signs to 
confirm to the requirements of the SARTSM, or specification provided by the Project 
Manager. 

5.9 Hold Points 
(New Clause) 

The following hold points are minimum requirements only, and additional inspections 
during the construction phase may be required by the Supervisor: 

 

 Following setting out. 

 At least seven (7) working days working prior to commencement of clearing the 
Contractor gives notice of intention to commence clearing operations within any 
given area. The supervisor will mark or indicate the contractor any other items 
that are to be removed and which are to be retained. 

 At least seven (7) working days prior to commencement of earthworks the 
Contractor considers areas of the ground survey shown on the drawings to be 
inaccurate; the Contractor gives notice of intention to commence earthworks 
operations within that area. The Supervisor will check the survey of the area in 
question and give the Contractor instruction as to how to proceed. 

 At least one (1) working day prior to reaching subgrade level the Contractor 
provides notification that subgrade level will be reached. The Supervisor will 
inspect the subgrade and may direct removal of unsuitable. 
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11.6.1.8.2 Subgrade 

The following codes are required to be complied to: 

 SANS 1200 DM: Earthworks (Roads, Subgrade) 

The table below indicates particular specifications pertaining to SANS 1200 DM and must be read in 
conjunction with the code.  

 At least one (1) working day prior CBR results of subgrade earthworks, the 
Supervisor will consider the submitted test results, inspect the prepared 
subgrade and may direct further action.  

 At least five (5) working days prior laying concrete pipes, the Supervisor will 
check the survey of the piping works and give the Contractor instruction as to 
how to proceed, as well as inspect the trench. 

5.10 Construction 
method statements 
(New clause) 

The Construction Work Method Statements includes, at minimum, the following: 

 Details of the construction approach. 

 The method statements constraints and risks 

 The method statement includes list of plant and equipment that will be used to 
execute the Works 

 Proposed material sourcing plan 

 The following activities: 

  *  Setting out 

  * Clearing and grubbing 

  * Earthworks and layerworks 

  * Laying concrete block paving  

  * Modification of existing road markings 

  * Stormwater drainage Works including locating and connecting to existing 
drainage infrastructure 

The Contractor submits a Detailed Construction Work Method Statement, one (1) 
month prior to commencement of any construction activities, which covers all the 
aspects listed above and any additional activities. 

Clause Particular Specification  

Variations 

3.2.3 Selected 
layers 

Amend points: 

b)a minimum grading modulus of 1.2 for G6 

c) a minimum CBR at 95% of modified AASHTO maximum density for material other than 
sand and at 100% of modified AASHTO maximum density for sand of 

1) in the upper 150mm of the layer, 25 for natural material 

2) in the lower part of the layer, 10 for natural material 

5.2.3.3 Treatment 
of road-bed 

Replace the first sentence, add “Upon stripping of unsuitable material, any part of the road-
bed which is classified as being suitable for use in situ, save that it fails to meet density 
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 Colto Documents 

The table below indicates particular specifications pertaining to Colto Standards and must be read in 
conjunction with the document. 

 

 

 

 

 

 

 TRH 9: Construction of Roads Embankments 

The following additions must be done confirming with the code. 

At the edge of the paved surface of road 6, there must be a clear distance of 3m, and the embankment shall 
be constructed using the material on site if it is suitable 

The embankment shall slope at most 1:1.73 as the space is available. The drainage of the embankment 
shall be ensured. The measures of avoiding erosion shall be put into place. 

  

11.6.1.8.3 Subbase 

The following codes are required to be complied to: 

 SANS 1200 ME: Subbase 

The table below indicates particular specifications pertaining to SANS 1200 ME and must be read in 
conjunction with the code. 

requirements, it is scarified, watered and compacted to a percentage of modified AASHTO 
density. The type of compaction and the depth of compaction is as shown on the Drawings 
and as directed by the Supervisor.” 

5.2.4.2 Placing 
and compaction 

Replace items 1, 2 and 3; add “The degree of compaction is as shown on the Drawings.” 

7.3.1 Replace “THM1” add “SANS 3001 series” 

8.2.5 Verifying 
Quantities 

Replace clause add “Verification is done as agreed with the Project Manager before 
commencement of activity” 

Clause Particular Specification  

Variations 

3307 Fills (d) Benching  

Consider Method B for benching.  

Clause Particular Specification  

Variations 

3.4 Water Replace clause, add “Water used for the Works conforms to the requirements of SANS 
51008.” 

5.5.1 Rate of 
Application 

“Chemical stabilising agents 

 

The average rate of application of a chemical stabilising agent, when applied by mechanical 
bulk-spreading equipment and measured by the canvas-patch method, is equal to the 
specified rate of application + or – 5% of the rate of application measured over any section 
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Table x. 
Prescribed 
compaction 

Unit of 
measurement 

Minimum average relative 
compaction for the following 

sample sizes 

Minimum value for any single 
test for the following sample 

sizes 
4 5 6 7 8 9 4 5 6 7 8 9 

93% Mod. AASHTO 
density 

93.1 93.4 93.6 93.7 93.9 94.0 89.4 89.2 89.0 88.9 88.8 88.7 

95% Mod. AASHTO 
density 

95.1 95.4 95.6 95.7 95.9 96.0 91.4 91.2 91.0 90.9 90.8 90.7 

96% 
Stabilized 

Mod. AASHTO 
density 

96.1 96.4 96.6 96.7 96.9 97.0 92.4 92.2 92.0 91.9 91.8 91.7 

97% 
Stabilized 

Mod. AASHTO 
density 

97.1 97.4 97.6 97.7 97.9 98.0 93.4 93.2 93.0 92.9 92.8 92.7 

 

11.6.1.8.4 Base 

 SANS 1200 MF: Base 

 

 

Table y 

Prescribed 
compaction 

Unit of 
measurement 

Minimum average relative 
compaction for the following 

sample sizes 

Minimum value for any single 
test for the following sample 

sizes 

4 5 6 7 8 9 4 5 6 7 8 9 

93% Mod. AASHTO 93.1 93.4 93.6 93.7 93.9 94.0 89.4 89.2 89.0 88.9 88.8 88.7 

not exceeding 1.0km in length, and no single measurement show a value deviating by more 
than 20% from the specified rate. 

 

When spotted, stabilising agents is spread exactly to the specified rate of application.”  

7.2.2 Routine 
Inspection and 
Testing 

Replace “THM1” add “SANS 3001 series” 

Replace Table 3 and add Table x below. 

7.3.1 Testing for 
Quality of 
Material and Rate 
of Application of 
Stabilizing Agent 

Replace “submit to the Engineer representative samples of the material he proposes to use in 
the mix, to enable the Engineer to test-check the materials for quality and,” 

Add 

“Submit to the Supervisor results of stabilization tests carried out on the material the 
Contractor proposes to use.” 

Clause Particular Specification  

Variations 

7.3 Route inspection and 
Testing  

Replace “TMH 1” and “SANS 3001 series” of clause 7.3.1 

Replace "Table 4” and add “Table y” 
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density 

95% Mod. AASHTO 
density 

95.1 95.4 95.6 95.7 95.9 96.0 91.4 91.2 91.0 90.9 90.8 90.7 

96% 

Stabilized 

Mod. AASHTO 
density 96.1 96.4 96.6 96.7 96.9 97.0 92.4 92.2 92.0 91.9 91.8 91.7 

97% 

Stabilized 

Mod. AASHTO 
density 97.1 97.4 97.6 97.7 97.9 98.0 93.4 93.2 93.0 92.9 92.8 92.7 

 

11.6.1.9 Ancillary Road Works  

The following codes are required to be complied to: 

 SANS 1200 MM: Ancillary Road Works  

The table below indicates particular specifications pertaining to SANS 1200 MM and must be read in 
conjunction with the code. 

 

Clause Particular Specification  

Variations 

2.1 Add the following: 

The Southern African Development Community Road Traffic Signs 
Manual (3rd Edition) verify latest forms part of this specification as 
well as the attached Transportation Management Plan who does 
this document. 

3.2.1 Add the following: 

Road signs are not detailed on the Drawings. They are to, 
however, conform to the requirements of the latest Southern 
African Development Community Road Traffic Signs Manual. The 
supports do not require breakaway devices. 

5.2.4 Add the following: 

Road signs are to be erected so that the lower edge of the sign is 
a minimum of 2,10m above final ground level. 

8.4.1 Delete and replace the last paragraph as follows: 

The rate is to cover the cost of supplying all materials (including 
reflecting glass beads) and equipment necessary and for painting 
and protection (see 5.3.8), including the setting out of character, 
symbols and traffic islands marking and including the setting out 
and premarking of lines. 

11.6.1.10 Stormwater drainage 

The following codes are required to be complied to: 

 SANS 2001 DP5: Stormwater Drainage 

 SANS 677: Concrete non-pressure pipes 
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 SANS 1200 LE: Stormwater Drainage (Only Clause 8 – Measurement and Payment) 

The table below indicates particular specifications pertaining to SANS 2001 DP5 and must be read in 
conjunction with the code. 

 

Clause Particular Specification  

4.1 Materials 

4.1.1 General 

4.1.1.1 Stormwater pipes are to be constructed using the following types 
of pipes: 
a) Precast concrete pipes 

4.1.1.2 The nominal internal cross-sectional dimensions/internal cross-
sectional area of rectangular culverts are provided in construction 
drawings 

4.1.2 Concrete pipes and fittings 

4.1.2.1 Concrete pipes are to 
 be precast reinforced units; 

 be provided in-the-wall with rolling rubber rings; 

 have a D-load designation of 100D.  

4.2.3 Bedding is to be Class B 

4.3.3 Pipes are to be laid with an open joint. 

4.4.4.3 A single layer of tape is to be applied to the joints on the outside of 
the manhole. 

5.3.1 Stormwater drainage, including manholes, is to be tested in 
accordance with the requirements of SANS 2001-DP4. 
The following tests are to be carried out: 
a) an air test; 
b) a water test; 
c) Water drop down test. 
Visual internal inspection is required. 
Manholes are to be tested separately from pipelines for water 
tightness. 

11.6.1.11 Building works 

Only new and undamaged materials are used in the works. Materials permanently installed in to the works 

are not used for any temporary purposes on Site. Materials used in accordance with the relevant 

manufacturer's written recommendations and instructions. 

11.6.1.11.1  List of applicable standards 

All references to standard/codes/publications are to be the latest issue of each, together with the latest 

additions and/or amendments thereto, as of the date of contract, unless otherwise indicated. This list is not 

all-inclusive and does not relieve the Contractor from complying with all applicable codes.  
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Table 21: List of applicable standards for building works 

Code Description 

Materials 

SANS 683 Roof paints 

SANS 1090 Aggregates from natural sources - Fine aggregates for plaster and mortar 

SANS 10209-1 Concrete floors Part 1: Bases to concrete floors 

SANS 10209-2 Concrete floors Part 2: Finishes to concrete floors 

SANS 10021 The waterproofing of buildings (including damp-proofing and vapour barrier installation) 

SANS 10155 Accuracy in buildings 

SANS 10246 Accessibility of buildings to disabled persons 

SANS 10305 Painting of buildings 

SANS 10313 Protection of structures against lightning 

240-56364535 Architectural Design and Green Building Compliance Manual 

11.6.1.11.2  Materials and Workmanship 

Materials and workmanship, etc., are of the best of their respective kinds.  Only new and undamaged 

materials are used in the works. Works are for the acceptance of the Supervisor and are executed in 

accordance with the relevant manufacturer's written recommendations and instructions. 

11.6.1.11.3  Waterproofing 

Damp proofing and waterproofing comply with the Specifications and requirements given. Waterproofing 

materials are applied in accordance with SANS 10021. All joints in damp-proof course on walls are lapped a 

minimum of 150 mm except at junctions and corners where the lap is equal the full thickness of the wall. 

Insulation is “Sisalation 420" heavy industrial grade aluminium foil based or other accepted insulating sheets.  

Table 22: Waterproofing materials 

Material SANS Type and/or Additional Requirements 

Bituminous damp-proof course to wall, sills, 
etc. 

248 Type FV/ as specified on the drawings. 

Polyethylene sheet in damp-proof course to 
walls, sills etc. 

952 Type B/ as specified on the drawings 

Ditto to floors and basements 952 Type C/ as specified on the drawings 

Mastic asphalt for roofing 297 - 

Mastic asphalt for damp-proof coursed and 
tanking 

298 - 

Bituminous roofing felt 92 Type 60/ as specified on the drawings 

Polyethylene sheet for the waterproofing of flat 
roofs 

952 Type A/ as specified on the drawings 

Chloroprene rubber sheet (for waterproofing) 580 At least 2.5 mm thick and 1200 mm wide 
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Material SANS Type and/or Additional Requirements 

Sealing compounds with two-component 
polysulphide base 

110 Type 2 Gun Grade/ as specified on the drawings 

11.6.1.11.4  Roofing 

Roof sheeting is as specified on the architectural drawings; sheeting is free of white rust. Sheets are laid with 

a side lap of one corrugation (narrow flutes uppermost) and fastened with stainless steel hex-head fasteners 

to steel unless otherwise described, placed through narrow crowns of sheets at alternate ribs that is one at 

each side lap and one in middle flute. Side laps are sealed with continuous Seelastick sealing strips and are 

stitched with sheetbolts or self-tapping screws at maximum 600 mm centres. All fasteners including 

sheetbolts, inside laps are fitted with round bitumen and flat galvanised steel washers. 

11.6.1.11.5  Metalwork 

11.6.1.11.5.1 Bolts and Nuts 

Bolts and nuts, other than fitted bolts and nuts for friction grip joints, comply with the requirements of SANS 

1700 or SANS 1143 as applicable. Nuts are of at least the strength grade appropriate to the grade of bolts or 

other threaded element with which they are used. 

11.6.1.11.5.2 Screwing of Metalwork to Steel, Wood, Concrete, etc. 

Where metalwork is described as "screwed" to steel, wood, etc., or "plugged" to brickwork or concrete, 

descriptions are deemed to include for fixing at not exceeding 500 mm centres, with necessary holes, 

countersinking, threading, screws, set screws, self-tapping screws and fibre, plastic or metal plugs. 
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11.7 Master Document List (MDL) 

 
Kusile Power Station  
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11.8 Documentation Requirements for Final Handover 

Dossier 
Chapter 

Dossier Sub-Chapter Dossier Sub-Sub Chapter Documents for Final Handover 
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  Technical Tender Evaluation Reports 
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3.6 3.6 Maintenance Instructions 

3.7 3.7 Operating Instructions 

3.8 3.8 Commissioning/Shutdown Procedures 

3.9 3.9 Storage and Handling Instructions 

3.10 3.10 
Installation, Operating & Maintenance Manuals 
(IOM's) 

3.11 3.11 Datasheets and Product Brochures 
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4.1 4.1 Commissioning Procedure / Manual 

4.2 4.2 Handover Certificate 
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4.3 4.3 Commissioning Certificate 

P
ro

je
ct

 E
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M
e

ch
a

n
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a
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5.1.1 
Contractor Application for Eskom's Inspection 
of the Works/Part of the Works 

5.1.2 

Data Pack (e.g. Material Certificates, 
Qualifications,  NDE and Welding 
Documentation, Isometric Drawings, Cutting 
Instructions, Factory Design Review Reports, 
C&I Loop checks, etc.) 

5.1.3 Partial/final Inspection certificate 

5.1.4 Defects Notification Certificate/Clearance 

5.1.5 Safety and Housekeeping Certificate 

5.1.6 Safety Clearance Certificate 

5.1.7 Completion Certificate 

5.1.8 Defects Certificate 

5.1.9 Take over Certificate 

5.1.10 Specific Requirements 

5.1.11 KKS and Labelling Certificate 

C
&

I 

5.2.1 
Contractor Application for Eskom's Inspection 
of the Works/Part of the Works 

5.2.2 

Data Pack (e.g. Material Certificates, 
Qualifications,  NDE and Welding 
Documentation, Isometric Drawings, Cutting 
Instructions, Factory Design Review Reports, 
C&I Loop checks, etc.) 

5.2.3 Partial/final Inspection certificate 

5.2.4 Defects Notification Certificate/Clearance 

5.2.5 Safety and Housekeeping Certificate 

5.2.6 Safety Clearance Certificate 

5.2.7 Completion Certificate 

5.2.8 Defects Certificate 

5.2.9 Take over Certificate 

5.2.10 Specific Requirements 

5.2.11 KKS and Labelling Certificate 
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E
le

ct
ri
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5.3.1 
Contractor Application for Eskom's Inspection 
of the Works/Part of the Works 

5.3.2 

Data Pack (e.g. Material Certificates, 
Qualifications,  NDE and Welding 
Documentation, Isometric Drawings, Cutting 
Instructions, Factory Design Review Reports, 
C&I Loop checks, etc.) 

5.3.3 Partial/final Inspection certificate 

5.3.4 Defects Notification Certificate/Clearance 

5.3.5 Safety and Housekeeping Certificate 

5.3.6 Safety Clearance Certificate 

5.3.7 Completion Certificate 

5.3.8 Defects Certificate 

5.3.9 Take over Certificate 

5.3.10 Specific Requirements 

5.3.11 KKS and Labelling Certificate 

C
iv

il
 a

n
d

 S
tr

u
ct

u
ra

l 

5.4.1 
Contractor Application for Eskom's Inspection 
of the Works/Part of the Works 

5.4.2 

Data Pack (e.g. Material Certificates, 
Qualifications,  NDE and Welding 
Documentation, Isometric Drawings, Cutting 
Instructions, Factory Design Review Reports, 
C&I Loop checks, etc.) 

5.4.3 Partial/final Inspection certificate 

5.4.4 Defects Notification Certificate/Clearance 

5.4.5 Safety and Housekeeping Certificate 

5.4.6 Safety Clearance Certificate 

5.4.7 Completion Certificate 

5.4.8 Defects Certificate 

5.4.9 Take over Certificate 

5.4.10 Specific Requirements 

5.4.11 KKS and Labelling Certificate 

T
e
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6.1 6.1 Factory Acceptance Test (FAT) 

6.2 6.2 Site Acceptance Test (SAT) 
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6.3 6.3 Inspection Test Procedures (ITP's) 

6.4 6.4 QCP's / QIP's (signed off) 

6.5 6.5 COC (Domestic Circuits) 

6.6 6.6 Electrical Tests - Motors 

6.7 6.7 Calibration Certificate 

6.8 6.8 Erection Check Sheet 

6.9 6.9 Protection and Optimising Test Certificates 

6.10 6.10 Fire Protection Certificate 

6.11 6.11 

Other Safety Valves, Ventilation, Boiler 
Statutory Tests, Transformer Impact 
Recording, Boiler Registration Certificate, Type 
Test Certificates) 

6.12 6.12 Synchronisation Tests 

6.13 6.13 Grid Code Compliance Certificate 

6.14 6.14 Defect List 

S
a

fe
ty

 
R

e
q

u
ir

em
en

ts
 

7.1 7.1 Safety Signs, Labels and Colour Coding 

7.2 7.2 
Demarcation of Hazardous Area (Certificate & 
Reports) 

7.3 7.3 Lighting 

7.4 7.4 Safety and Housekeeping Certificate 

G
u

ar
a

n
te

e
s

 

&
 W

a
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e
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8.1 8.1 

Related Extract from SOW of Technical 
Specification Indicating Plant area / 
Component 

8.2 8.2 
Certificate from Supplier indicating validity of 
the guarantee / Warrantees Period 

    9 Special Tool List 

  

  
10 

Insurance Cover (90 Days Notification 
Period) 

P
la
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t 
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11.1 11.1 Approved Out of Normal Status 

11.2 11.2 Out of Normal Status (Pending Approval) 
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12.1 Training Manual 

12.2 Proof of Training 

12.3.1 Plant Safety Regulations 

12.3.2 High Voltage (HV) Regulations 

12.3.3 PFFR 

12.3.4 Other 

P
ro

vi
si
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13.1 13.1 Provisional 

13.2 13.2 Pending Approval 

13.3 13.3 Approved 

F
in

al
  

H
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C
er
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fi
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14.1 14.1 Provisional 

14.2 14.2 Pending Approval 

14.3 14.3 Approved 

O
th

e
r 

15.1 15.1 
Factory Acceptance Tests 
• Signed Protocol Release Report 

15.2 15.2 

Shipment and Transportation -  
• Transportation test results 
• Transportation PQP 

15.3 15.3 

Other Documentation and Reports 
• Design assumptions 
• Trade-offs 

15.4 15.4 

Design Software 
• Software listing 
• Load Flows 
• Fault studies 
• Cable Routing software 
• CAD software data files 
• Simulations 

15.5 15.5 
Correspondences 
• Engineering Instructions (EI's) 

 VDSS 

 Please refer to FGD Salt Hold Pad VDSS 
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11.8 Quality 

 Please refer to Kusile Quality Management Plan (KQMP) 

11.9 Electrical Appendices 

Appendix A: Electrical Equipment Layout for this project (Sketch) 

 

Appendix B: Eskom Standard Code for Power & Control Cables (Extracted from Eskom drawing 0.00/1310) 

 

Appendix C:  Direct Buried Cable Typical Details and Section Cuts (0.90/95563) 

 

Appendix D: Schematic Diagrams [LV Switchgear Sump Pump Direct Online Schematic Diagram  
                     (0.90/2532) and LV Switchgear, Typical Circuit Types: SC1, SC8, SC10, SC14, SC16,       
                       SC18, SC20, SC 48 Schematic Diagrams (0.90/2532)].  

Appendix E: Electrical Services in the vicinity 

 TERRACE UNDERGROUND FACILITIES-SITE PLAN- AREA 14 (0.90/157591)   

 TERRACE UNDERGROUND FACILITIES-SITE PLAN- AREA 14 (0.90/20093) 

 TERRACE UNDERGROUND FACILITIES-SITE PLAN- AREA 14 (0.90/20094) 

 




