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NOTE:

All reviews carried out at the fabricator’s premises.
NOI = Notification of inspection

Note 1 —final data book review (100%)

Note 2 — all data book review stages

When downloaded from the document management system, this document is uncontrolled and the responsibility rests with the user to ensure it is in line with the authorised version on the system.

Controlled Disclosure

No part of this document may be reproduced without the expressed consent of the copyright holder, Eskom Holdings SOC Ltd, Reg No 2002/015527/30.

Page 1 of 4




® Eskom

Kusile Power Station Project

Data Books Review and Final Submission Processes

Template Identifier

240-134232676

Rev

Document Identifier

XXX-XXXXXXX

Rev

Effective Date

June 2019

Review Date

February 2022

CONSTRUCTION DATA BOOK REVIEW PROCESS

CONTRACTOR DOCUMENT CONTROL QUALITY REVIEWER DOCUMENT CONTROL ENGINEERING REVIEWER DATA BOOKS MANAGER
(PACKAGE) (QUALITY)
9[ Internal data book ]<> >| . . }____ ___________________________________________
. e-mail transmittal !
review |
( Review and write E
comments |
I 1
v |
Return with Update X
deviation form tracker i
© ¢
( Load transmittal Update Review and write
L on SPO tracker comments
T
\/
Link comments with
transmittal on SPO
Generate outgoing
transmittal
i .
] Load review
COpy review comments. o o comments on
N\ Update tracker. G:drive
N —
Implement
corrections
\/
Prepare for final
submission

1.
2.
3.

NOTES:

Parties have the following limited durations for handling files from the date of receipt: Document Controller (1 day); Quality Reviewer (7 days); Engineering Reviewer (7 days)
A data book is not required to be returned to a review party (Quality, Engineering) by the Quality Document Controller, if that review party had previously approved the data book w.r.t the review party criteria
The process is not applicable to the following packages: P11, P11A, P12, P17, P18, P24,
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Quality document controller maintains electronic file tracker
All document controllers maintain manual file trackers

Parties have the following limited durations for handling files from the date of receipt: Document Controller (1 day); Commissioning (7 days); Engineering (7 days)
A data book is not required to be returned to a review party (Quality, Engineering) by the Quality Document Controller, if that review party had previously approved the data book w.r.t the review party criteria
The process is not applicable to package 16 Contractor. KET package management responsible for producing data books.
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