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1 Description of the works

1.1 Executive overview

The works are the construction of 93km from Aggeneis Substation near Aggeneys town to Paulputs
substation near Pofadder town in the Northern Cape province.
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1.2 Employer’s objectives and purpose of the works

Successfully Construction of the 93km’s 400kv Transmission Power line, forms part of the Paulputs 400Kv
Strengthening Phase 1 Scheme, within specified cost, time and quality.

The construction will be done in accordance to Eskom’s design and specifications.
The works extend from Aggeneys Substation near Aggeneys and Paulputs Substation near Poffadder.
The proposed construction included the following:

e Where no access is available, create new access roads for construction purposes, installation of
gates and rehabilitation of such roads in completion where required.

e All roads that will be utilised( Regional, municipal and new) to be maintained throughout the
construction period and rehabilitated to original condition once construction has been completed.

e Repairing existing access roads, installation of gates, creating and maintaining access roads for
construction purposes and rehabilitation of such roads on completion where required to do so. Note;
no Construction will happen without installation of gates where needed to access the servitude and
the gates must be closed and locked at all times.

e Bush clearing for road access, line servitude and tower positions for construction 8 purposes.
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Survey and pegging of towers.

Design and installation of concrete tower foundations in various soil/rock conditions/type

The Contractor should make provision for excavation or casting of appropriate foundations on rocky
areas.

Installation and testing of tower earthing.

Supply, assemble and erection of galvanised steel type 529A, 515B, C, D, E & H and 518C, D, H &
E tower series lattice transmission masts complete with anti-climbing devices.

Stringing and regulating of ungreased Tripple Tern (IEC315 315-A1/S1A-45/2.99-7/1.99) phase
conductor and the jumpers at appropriate towers.

Stringing and regulating of ungreased Horse ACSR (73.36-A1/S1A-12/7/2.79) Ground wire
conductor.

Stringing and regulating of ungreased 1 x 12 kA 0.399 Q/km OPGW 48 Core Ground wire conductor.
The Contractor should be aware that there are railway, river, Telkom, National and Provincial Roads,
Transmission and Distribution crossings. Contractor shall ensure that the railway crossings are done
during this period.

Supply and installation of rugby poles where necessary, for example LV, MV and HV line crossings,
road crossing, railway crossings, etc.

Supply and Installation of line labels, bird-guards, bird diverters and aircraft warning devices, animal
guards and stay wire markings as per EMP.

Rehabilitation of groundwork damage and implementation of environmental requirements as per
EMP and ROD/EA

The Contractor shall ensure the use of Fall Protection System and associated materials for
galvanised steel type 529A, 515B, C, D, E & H and 518C, D, H & E series lattice transmission line
towers and masts for working at heights and the removal thereof after use.

OPGW SCOPE

NB The installation of the OPGW must be carried out by a prequalified/Certified Contractor. A letter
indicating that the Contractor is prequalified/Certified by the Supplier must be issued to Eskom prior
installing any OPGW.

The Contractor installing OPGW shall be responsible for end-to-end testing from Aggeneys Substation
Gantry to Paulputs Substation gantry, and from Patch Panel to Patch Panel of the two substations- subject to
confirmation. The section will require the following:

Access roads and infrastructure.

Bush Clearing.

Tower foundations and stay wire foundations.

Fabrication and erection of structural steel transmission towers.
Installation of hardware, conductor, and insulators.

Tower assembly, stringing and labelling.

Transmission line regulating.

OPGW cable and matched hardware.

A fall arrest system.

For installation instruction please refer to the detailed specification attached. All work to be carried out in
accordance with the specifications as listed in Section 2.2 ( Document Control “of this works information.

1.3

Interpretation and terminology

Not applicable

The following abbreviations are used in this Works Information:

Abbreviation | Meaning given to the abbreviation

AFC

Approved for construction
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OBL Outside battery limits

OPGW OPGW Optical fibre ground wire

E/W E/W Earth wire

SHERQ SHERQ Safety, Health, Environmental, Risk and Quality
AFC AFC Approved for construction

B-BBEE B-BBEE Broad Based Black Economic Empowerment
DCP DCP Dynamic Cone Penetrometer

DOL Department of Labour

EMP Environmental Management Plan

HV High Voltage

NCR Non-Conformance Report

OBL Outside battery limits

ROD Record of Decision

SD&L Skills Development & Localisation

SHE Safety Health and Environment

SHEQ Safety, Health, Environmental & Quality

TMH Technical Methods for Highways

TOC Top of Concrete

ARC Auto re-closing (i.e., and O-CO operation under command of a relay)
BZ Bus Zone

CB Circuit breaker

CT Current transformer

GIS Gas Insulated Switchgear

| Amps

KIPTS Natural ageing and pollution performance test procedure for outdoor insulator products
EMC Electro Magnetic Compatibility

M Metering

MCB Miniature circuit breaker

MR Multi ratio

MVA Mega Volt Amps

N/C Normally Closed

N/O Normally open

OEM Original Equipment Manufacturer

OHS Act OHS Act Occupational Health and Safety (OHS) Act No 85 Of 1993, as amended, of the
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Republic of South Africa
P Protection
FMECA Failure Modes, Effects and Criticality Analysis
SF6 Sulphur Hexafluoride
T Turns
TRFR Transformer
\Y, Volts

2 Management and start up.

2.1 Management meetings

General.

Formal routine meetings shall be held twice a month throughout the duration of the Contract. Should a
requirement arise for any other additional meetings such will be scheduled accordingly. These meetings
provide a forum for review of the Contractor’s operations, assessment of progress and schedule, discussion
and resolution of problems faced by the Contractor and /or the Project Manager, and coordination of the
activities of all parties concerned.

All safety meetings shall be held as per the SHE Specification.

Pre-Construction Kick-Off Meeting

The pre-construction kick-off meeting will take place prior to the Contractor mobilising to site between the
Employer and the Contractor. The meeting will be held at a location to be determined by the Employer.

The Minutes of the Meeting will contain all significant aspects of the meeting recorded together with any
actions placed on the agenda, and will be presented to the Contractor for acceptance and signature within
14 working days after the actual meeting date. The Contractor is required to sign off the minutes and confirm
acceptance within 3 working days.

After the Contractor has signed the minutes of the meeting, the minutes becomes official.

Regular meetings of a general nature may be convened and chaired by the Project Manager as follows:

Title and purpose Approximate time & | Location Attendance by:
interval

Risk Reduction As per NEC 3 procedure. Site or wherever as Employer:
instructed by the Project Manager
Project Manager. (Supervisor &

SHE officer) optional
Contractor:

Project Director, Site
Manager,

Contract Manager, Site
Supervisor/s,
Scheduler and SHE
Manager.
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Progress meetings

Monthly or as instructed.
by the Project Manager.

Site or as instructed.

by the Project
Manager

Employer:

Project Manager
(Supervisor &

SHE officer) optional
Contractor:

Project Director, Site
Manager,

Contract Manager, Site
Supervisor/s,
Scheduler and SHE
Manager.

Integration Meeting

Monthly or as instructed
by the Project Manager.

Site or as instructed.

by the Project
Manager.

Employer:

Project Manager
Supervisor

SHE officer
Contractor:

Project Director, Site
Manager,

Contract Manager, Site
Supervisor/s,
Scheduler and SHE
Manager

Health, Safety and
Environmental
meetings

As stipulated in Form 74
(SHE specification)

Site or as instructed.

by the Project
Manager.

As stipulated in Form
74 (SHE
specification)

Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not
so specified by persons and at times and locations to suit the Parties, the nature and the progress of the
works. Records of these meetings shall be submitted to the Project Manager by the person convening the
meeting within five days of the meeting.

All meetings shall be recorded using minutes or a register prepared and circulated by the person who
convened the meeting. Such minutes or register shall not be used for the purpose of confirming actions or
instructions under the contract as these shall be done separately by the person identified in the conditions of
contract to carry out such actions or instructions.

The Project Manager prepares minutes of meetings for all meetings held between Employer and Contractor.
The minutes of a meeting contain all significant aspects of the meeting recorded together with any actions
placed and is presented to the Contractor for signature at the next project meeting. After the Contractor has
signed the minutes of meeting, the minutes are to be officially published.

The Contractor shall attend regular site meetings with the Project Manager and Supervisor where the
progress of construction will be reviewed. Such meetings shall be held monthly and may be attended by
representatives of the Employer.

The Contractor shall also attend weekly meetings with the Supervisor and provide, prior to each meeting as
required by the Project Manager, detailed programmes showing separately the various activities of the
Contractor anticipated over the forthcoming two-week period as well as the progress achieved over the
preceding week relative to the programme applicable to that period.

As a result of travel restrictions and other measures to curb the COVID 19 pandemic some meetings will be
convened via MS Teams.
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2.2 Documentation control

The Contractor shall submit all required documents to the Project Manager. All relevant documentation and
drawings, including revisions required by the Contractor will be issued, but control, maintenance and
handling of these documents will be the Contractor’s sole responsibility and at the Contractor’'s expense.

2.2.1) Contractual correspondence.

* Properly compiled letters on official Company letter head or forms attached to an e-mail and not as a
message in an e-malil itself.

« Alpha numeric identification — Reference: Date / Aggeneys-Paulputs 400kV Line

Communication number e.g., 20240615/AgPpLine/01.

« All correspondence to be addressed to the Project Manager.

Contractual forms to be used.

ECC - instructions by the SS (Supervisor)

ECC _ Instruction by the PM (Project Manager)

ECC _ Notification of Defects

ECC _ Risk Register

ECC _ Early warning by PM

ECC _ Early warning by Contractor

ECC _ Notification of CE (Compensation Event) by the Contractor
ECC _ Submission by Contractor for acceptance by the PM

ECC _ Completion Certificate

ECC _ Quotation for the proposed instruction of changed decisions.

2.2.2) Site communication.

Site instructions issued by the Supervisor.

Site Memorandums addressed to the Supervisor.

Contractor Daily Site Diary (Minimum Employer requirements on Contractor Daily Site Diary are);
Contract No.

Date

Work Hours — Start, Finish and Overtime

Rainfall (mm)

Temperature

Visitors to site

Contractor employees on site and description (Site Agent, Foreman, Skilled, etc.)

List of Plant and Equipment

Brief description of the day’s activities

Toolbox talk topic

Diary signed daily by Employer Site Manager/Supervisor and Contractor Contract Manager/Site Agent
Daily Contractor attendance register to be attached to the Daily Site Diary.

Summary of the documentation required from the Contractor before and during construction
includes the following:

DOCUMENT Before During DOCUMENT DOCUMENT Before During
Before During

Programme

X
Resource Schedule X

Health and Safety Plan

Quality Assurance Plan

XXX X[ X

Method Statements

Materials Inventory

Drawing Register

Progress Schedule

XX | XX

Application for Payment
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Geotechnical and Foundation design reports X

Soil Test Results X

Concrete Batching note

Cube Test Reports

Weather Data

Monthly Safety Report

Inventory list of all materials

Foundation photographs

XXX XXX

Communication

All correspondence from the Contractor is signed by the Contractor’s authorised representative.
Correspondence from the Project Manager is issued and signed in the name of the Project Manager
or his authorised representative.

All formal correspondence from the Contractor is addressed to the Project Manager or his authorised
representative and delivered to the Project Manager or his authorised representative.

Emails and other forms of electronic communication (collectively referred to herein as emails)
between the Contractor and the Project Manager are for the expedient transfer of preliminary
technical data and non-contractual information only.

The Contractor provides all contractually required submittals, notifications, and the like by means of
official correspondence or formal document transmittal.

Emails or documentation included therein, sent from the Project Manager to the Contractor do not, in
themselves, constitute either acceptance of a proposal from the Contractor or an instruction under
the terms of the contract either of which may be or may result in a compensation event to the
contract.

The Contractor does not act on any email that the Contractor believes results in a compensation
event to the contract whether the email by the Project Manager stated that it constituted a
compensation event. The Contractor requests formal written confirmation of any instruction that may
be or may result in a compensation event and receives this confirmation through formal
correspondence, document transmittal, and Project Manager’s instruction or compensation event,
before acting on such an instruction.

Signature authorities

The Contractor provides, a “Signature Authorization Form”, the names and specimen signatures of
those individuals within the Contractor’s organization authorized to sign documents on behalf of the
Contractor. The Contractor also specifies the financial or other limits of authority for everyone.

The Contractor delegate’s authority within its organization to home office and field office personnel
as required for effective performance of the work.

The Contractor’s Contract Signatory signs the “Signature Authorization Form”.

Drawings and Document Transmittals
Documentation Requirements

The Contractor submits all documentation conforming to the requirements of the Employer and / or the
Project Manager applicable standards and specifications with the following specific requirements:

When required, the Contractor transmits to the Employer / Project Manager, technical submissions,
sketches or drawings, calculations and other pertinent data, in sufficient detail to enable the
Employer / Project Manager to review the information and determine that the Contractor clearly
understands the requirements of the contract.

Documents and data provided by the Contractor under the contract are subject to the Employer /
Project Manager review and accept prior to Contractor’s start of procurement.

Review and acceptance of drawings, documents and / or data, etc. by the Employer / Project
Manager, does not absolve the Contractor from any responsibilities under this contract.

The review by the Employer / Project Manager with or without comments does not relieve the
Contractor of any obligations or requirements under the contract nor be construed as an
authorization of, or consent to, any deviation from the contract. If the Contractor considers that the
Employer / Project Manager comments constitute a compensation event to the contract, the
Contractor requests a formal instruction.
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e All drawings and other documents are in English and are sized in accordance with metric standard
sizes and carry titles to indicate equipment numbers or any other identification number of the portion
of work covered on the particular drawing and / or document.

e The revision number marks changes or additions to any document, at the point of a revision, and the

revision is reflected in its title block or drawing number by an appropriate revision indication.

e An Aconex transmittal summarizing the content of the set accompanies multiple sheets with the
same drawing number.

e The format of electronic documentation conforms to the following requirements:

Document Native Format Issued to Employer
Specifications MS Word 2007 Native & PDF
Manuals MS Word 2007 Native & PDF
Datasheets Excel 2007 Native & PDF
Programs Primavera P6 or MS Projects Native & PDF
Spreadsheets MS Excel 2007 Native & PDF
Drawings AutoCAD Release 2004 or later Native & PDF
Other Microsoft Office 2007compliant Native & PDF

e The Contractor is, in interpreting the drawings and specifications, bound by the figures marked
thereon and not by scaled measurements.

e If the Contractor believes that new or revised IFC (issued for construction) documents constitute a
change to the Contract, the Contractor notifies Employer / Project Manager of the change and does
not proceed with the changes until officially instructed to do so by the Employer / Project Manager.

e The Employer / Project Manager reviews engineering information or queries raised and returns
comments to the Contractor within the period of reply. This review by the Employer / Project
Manager does not relieve the Contractor of his responsibility to ensure that the package is in
accordance with the requirements. e

e  The Contractor submits a written signed off as built as final issue of the “Handover” documentation.

2.3 Health and safety risk management

The Contractor shall comply with the health and safety requirements contained in:

e (Form TPD-SP-84 Aggeneis-Paulput 400Kv Line ( Phase 1 B)
to this Works Information and all the other documents that the specification refers.
The Contractor shall comply with the health and safety requirements contained in Annexure to
this Works Information.
The Contractor shall also ensure and allow for in his pricing structure that all Personal Protective Equipment
(PPE) issued to his employees are in accordance with the Employer’s Personal Protective Equipment
Specification (240-44175132).

In accordance with Eskom internal procedure and wherever Health and Safety Issues are concerned:
e The Executive projects manager, Mr Johan Bornman will induct the contractor MD before commencement
of work, on site.

e This will assist in ensuring that the MD gets first-hand information of requirements etc.

¢ Site managers, Site supervisors, including site representatives shall be required to conduct 1 VFL per day.
e The contractor shall include 2 hours stoppage time every month in the schedule for any safety related
issue, which will not constitute compensation.

e The MD is required to conduct 2 Visible Felt Leadership per month.

e Site supervisors shall conduct behaviour based safety observation. The client will provide training on
request.

e The contractor shall presents all lost time incident and medical incidents to the Cape Grids team, the
presentation of all incidents shall be done within 30days of the incident. All incidents shall be presented by
the contractor’'s MD to the Transmission Western Portfolio Project Delivery team.

The Contractor shall comply with the health and safety requirements contained in the Project SHE
specification.
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In addition to the above, the following shall apply:

During construction, all workers on structures shall use the following:

¢ Full body harnesses

e Double Lanyards

¢ Double climbing hooks, alternatively fall arrest system approved by Eskom.

e The fall arrest system is to be installed and used prior to any dressing or stringing operations. On cross-
rope structures where the system is to be installed before the tower is erected, it will be used during the
entire construction period.

e When working on towers, only head protecting helmets with chin straps that conform to Standard
Reference Number EN 12492:2000 - Mountaineering equipment - Helmets for mountaineers — or EN
397:2000 Industrial Safety Helmets are acceptable. In addition, the requirements of SABS 0333:1999 part 3
and SABS 1833:1999 shall apply.

The Contractor supplies his Health and Safety Plan in accordance with the Occupational Health and Safety
Act no.85 of 1993 and the Construction Regulations prior to the commencement of work on site.

The Contractor supplies the Project Manager with a monthly safety report indicating the total number of
employees on site, the number of hours worked, the number of hours lost due to injury and details of any
incidents/accidents.

Minutes of Safety Meetings are forwarded to the Project Manager.

Reporting of incidents shall be in accordance with Eskom CED procedure (Form 75 Contractor Monthly
Statistical Report).

Unsafe working condition

Where the instruction relates to health and safety matters or is in relation to a Contractor default, the
instruction is not a “compensation event”.

Termination due to Non Compliance.

Eskom reserves the right to terminate the contract in the event that the contractor is found to be consistently
non-compliant to any SHEQ related issue.

Penalty for Health and Safety statistics.

Should the LTIR at any stage during the contract exceed the ESKOM target of 0, 4 a penalty of R100,
000.00 shall be imposed by the client. This penalty shall be refunded in the event that the LTIR drops below
0, 4 at contract completion.

Penalties Health and Safety violations

The following penalties shall apply for Health and Safety violations and are non — refundable:

o Life Saving rule violation (1st Violation): Removal of offender from site and R5, 000.00 per event, payable
by the Contractor.

e Life Saving rule violation (2nd Violation): Removal of offender from site and R10, 000.00 payable by the
Contractor. e Risk assessment and / or method statement not in place or available at activity: R10,000.00 per
event.

¢ Non-compliance to Legislation: R10,000.00 per event Penalties for Sub — Contractor management ¢ Sub-
contractors are to be managed in accordance with the requirements of Form 74. Failure to comply shall
result in a fine of R10, 000.00 per non-compliance.

All the above penalties shall be implemented at the discretion of the Project Manager.
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The Divisional Safety Risk Managers who will be responsible for the allocation of resources to assist P&SCM
with the above processes are as follows:

Generation: Marc Lebea
Transmission: Rochelle Chetty
Distribution: Amanda Qithi
GCD: Jace Naidoo

Corporate: Miranda Moahlod

The Contractor shall comply with the health and safety requirements contained in the SHE Specification
annexed to this Works Information (provided as part of the enquiry documentation).

2.4 Environmental constraints and management

The Contractor shall comply with the environmental criteria and constraints stated in SHE specification,
EMP, EA and PDPMAN — ST 37 to this Works Information.

e » (Form TPD-SP-84 Aggeneis-Paulput 400Kv Line ( Phase 1 B) to this Works Information and all the other
documents that the specification refers.

The following penalties will apply for Environmental non-compliance and are non-refundable:

Penalties for Environmental related issues
1. Legal contravention and non-compliance: R20, 000.00 per event.

Campsite Layout
o Campsite establishment and de-establishment is to be managed in accordance with the SHE
specification.
e The layout should be such that it facilitates a circular traffic route that eliminates the need to reverse
when loading and offloading. There must be one point of entry and exit
e The Contractor shall comply with the environmental criteria and constraints stated in Annexures as
per EMP.
e The contractor must also comply with the following environmental procedures: TPDMAN-ST-37
Environmental requirements for contractors working on transmission delivery projects.
The Contractor shall comply with the environmental criteria and constraints stated in Annexure

2.5 Quality assurance requirements

The Contractor and all sub-contractors shall comply with the requirements listed in the Employer’s.
Quality requirement standard, ‘Supplier Contract Quality Requirements Specification’, document
identifier 240-105658000-QM-58.

In addition to the above, the following shall apply:

e The Contractor shall have a fully documented, implemented, and maintained quality
management system, which complies with the requirements of the ISO 9001:2015 or their
quality management system shall carry valid certification from an acceptable QMS
Certification body as indicated in the applicable PDP invitation. In addition, the Contractor is
to meet the requirements of “Quality Requirements for the Procurement of Assets, Goods and
Services”. In this regard the Supervisor may instruct the Contractor to perform quality
inspections prior to his own inspections, or to assist in inspections.

e The Contractor ensures that his staff and sub-contractors are conversant with the content of
the scope of work, quality control plans and work instructions.

e The involvement of the Contractor's Appointed Inspection Authority (AlA) is a requirement to
ensure that all the conditions of the code are met, but this does not absolve the Contractor
from any of his responsibilities for quality.
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e The Contractor compiles, in conjunction with the Project Manager and his AlA, a product
inspection and test plan. This document shows at which stages during the contract the AlA is
required, and what types of inspection, testing, witnessing etc. are carried out to ensure that
the requirements of the works information are met.

e The Contractor ensures that the works is carried out in accordance with the inspection and
test plans, acceptance test procedures and other specifications in the works information.

e The Contractor ensures that all specifications and requirements are communicated to the
relevant parties in his organisation. Copies of all relevant specifications and drawings must be
available on site.

o All documentation has a clearly stated revision number and previously similar documentation
is revoked.

e Any quality-related problems/issues are to be reported to the Supervisor immediately and
resolved as soon as possible.

¢ All completed work is signed-off on inspection and test plans and control sheets daily and all the
relevant signatures are on the documentation.

The Contractor must comply with the following quality procedure: 240-105658000-QM-58 Quality
requirements for organisations.

2.6 Programming constraints

The programme is to be submitted for acceptance in accordance with Core Clause 31 in the
Engineering and Construction Contract, in terms of which resources to complete each activity must be
clearly identified. The Contractor will allow two weeks of the starting date for compiling a schedule to
be reviewed by Eskom every two weeks to ensure accuracy. The Contractor will be expected to use
the allowed time from start date to prepare a proper schedule by interfacing with all relevant
stakeholders. It is suggested that Gantt or bar chart formats be used for project planning, while
progress graphs/schedules be submitted at monthly project meetings to monitor progress.

The programme is to include all the requirements of clause 31.2 of the Engineering and Construction
Contract.

Progress

Eskom will monitor the process of compiling a schedule in the first three months of the contract on a weekly
basis by means of a report from the Contractor. A weekly progress report is to be submitted to the Project
Manager every Friday.

The Contractor monitors progress weekly in conjunction with the Supervisor. A weekly progress report is to
be submitted to the Project Manager every Friday.

The Contractor submits his record of Work Done to Date (verified by the Supervisor) to the Project Manager
on the 20th of each month. (The application is to have the same format as the relevant Activity Schedule,
and show present, previous, and total quantities to date).

The Contractor must allow for 10 days of rain above the average rain fall per annum and the effects of rain
on the critical path of the foundation activities. Allow a further 10 days for rain above the average rain fall and
the effects of rain on the critical path of the tower assembly and erection activities. Lastly, allow a further 10
days for rain above the average rain fall and the effects of rain on the critical path of the stringing activities.

The Contractor must allow an additional 10 days for mist and fog per annum. No compensation event will be
considered before this period has lapsed.

The contractor should obtain a weather data from SA weather services for the following areas: Aggeneys &
Poffadder. The contractor should familiarise himself/herself with the minimum and maximum temperatures,
monthly average rain fall , wind, fog and snow fall around the area using the 10 year weather data from SA
Weather Services and price or make allowance in his tender quotation.
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Only the difference between more adverse whether recorded and the equivalent measurement given above
is taken into consideration when assessing the compensation event.

The above allowance must run sequentially and should be priced as part of tender submission in the
applicable rates.

No compensation will be considered for rain, wind fog and snow fall outside the ten-year average (2013 to
2023). Should there be a claim the Contractor will need to prove conclusively that this is over and above the
norm, should they not be able to do so, any claim will be declined.

In addition to clause 64.1 assessment

2.7 Outage Constraints

All line crossings (including rail) are to be considered as live and should be planned for and priced
accordingly. The project team will however endeavour to secure outages where possible. In case of
outage cancellation, the contractor must allow 20km radius for out of sequence work.

2.8 Contractor’s management, supervision, and key people

The Contractor submits an organogram showing his human resources and their lines of authority /
communication/ roles and responsibility.

The Contractor provides experienced and competent personnel with proven track record of previous

projects in the following key positions and submits their CV'’s: (refer to C1.2 Contract Data Part two)
e Project Manager/s

Site Manager/s

Qualified Rigger/s

Quality Assurance Manager

Foundation Supervisor/s

Tower Erection Supervisor/s

Stringing Supervisor/s

Environmental Control Officer/s

Quality Control Officer/s

Safety Officer/s

Geotechnical specialist

Interviews will be carried out with key position personnel (by the Employer) prior to them taking up relevant
positions.

The Contractor shall provide experienced and competent personnel in the following key positions:

Contracts/Projects Manager/s Competency level:

Civil Engineering/Construction Management/Quantity Surveying. The Contracts Manager shall be registered
as a Professional Construction Project Manager (Pr.CPM) with the South African Council for Project and
Construction Management Professions (SACPCMP) (or equivalent internationally recognised body) as the
one point of responsibility for the management of the project from conception to completion, which includes
the management of related professional services. This registration must remain valid for the duration of the
contract. The Contractor must provide proof of registration to the Project Manager.

¢ Site Manager/Agent Competency level:
Civil Engineering/Construction management/Quantity Surveying or a minimum of 10 years relevant civil
construction experience. The Site Manager shall be registered as a Professional Construction Manager
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(Pr.CM) with the South African Council for Project and Construction Management Professions (SACPCMP).
This registration must remain valid for the duration of the contract. The Contractor must provide proof of
registration to the Project Manager.

e Supervisors Competency level: As specified in Form 74 (SHE Specification).

e Required SHE personnel Competency level: As specified in Form 74 (SHE Specification). Including but
not limited to SACPCMP, registered as a Construction Health and Safety Manager (CHSM) & Construction
Health and Safety Officer (CHSO). The Contractor shall discuss these appointments and the number of
appointments with the Project Manager.

2.9 Invoicing and payment

Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1,
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that
stated in the Project Manager’s payment certificate.

The Contractor shall address the tax invoice to Eskom Holdings SOC Ltd and include on each invoice the
following information:

Name and address of the Contractor and the Project Manager;

The contract number and title;

Contractor’s VAT registration number;

The Employer’s VAT registration number 4740101508;

Description of service provided for each item invoiced based on the Price List;
Previous, present and to date values per payment certificate.

Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT,;
Any other information as may be required.

-An original invoice must be sent to the Accounts Payable Department and a copy to the Project Manager.
-The Contractor must submit an FRI within 1 week of contract award.

-Details on how to submit invoices and additional information:

-The Contractor must ensure that the Eskom order number is clearly indicated on your invoice together with
the line number on the order you are billing for.

-All Electronic invoices must be sent in PDF format only.

-Each PDF file should contain one invoice; or one debit note; or one credit note only as Eskom’s SAP system
does not support more than one PDF being linked into workflow at a time.

-The Contractors E-mail may contain more than one PDF file (e.g., 2 invoices on 2 separate PDF files in one
e-mail)

Send all invoices in PDF to the following email addresses:
1. For local invoices: invoiceseskomlocal@eskom.co.za
2. For foreign invoices: Invoicesgrpcapital@eskom.co.za

The Contractor can request a parked invoice from the Finance Shared Services (FSS) contact centre which
can then be followed up and corrected. The Contractor is welcome to forward the details of invoices to the
FSS contact centre.

All queries and follow up on local invoice payments should be made by contacting the FSS contact centre
Tel: 011 800 5060
e-mail: fss@eskom.co.za

For Foreign invoices, the Contractor will still be required to physically deliver hard copies of original
documents to the respective documentation management centres even though you have e-mailed those
invoices (Eskom is still seeking clarity from the South African Reserve Bank regarding e invoicing for
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Foreign Invoices or invoices in foreign currency. Current requirements are that these manual invoices should
still be submitted.

The Contractor can send the invoice copy to the email addresses indicated below).

Tax Reguirement

A PDF file that was created directly from a system meets the definition of original document and is allowed
(including saving documents from excel to PDF, word to PDF etc.)

The following wording needs to appear on the invoice: “Your invoice is encrypted in order to comply with
SARS requirements that invoices, and statements sent electronically are tamperproof.”

If there is Cost Price Adjustment (CPA) on your invoice, we recommend that the Contractor issue a separate
invoice for CPA so that if there are any issues on the CPA the rest of the invoice can be paid while resolving
the CPA issues.

Introduction of electronic invoicing does not guarantee payment but will ensure visibility of all invoices and
ensure that no invoices get lost. If the goods receipt is not done the invoice will be parked and the system
will automatically send an e-mail to the end user to do the goods receipt. This is also tracked by Eskom
through the park invoice report.

The Contractor can request a park invoice report from the Finance Shared Services (FSS) contact centre
which can then be followed up and corrected. The Contractor is welcome to forward the details of invoices
corrected to the FSS contact centre.

Email addresses for invoice submission:
Group Capital Power Delivery Projects (PDP): invoicesgrpcapitalPDP @eskom.co.za

Procedure for invoice payment:

Work done is assessed by Quantity Surveyor (QS), after which the Eskom QS and the Contractor agree on
the assessment and the amount to be invoiced. The Eskom QS will then generate an assessment and
payment certificate aligning to the Contractor’s invoice that was agreed based on the assessment.

Assessment is scanned and sent to project officer and project manager. Originals to be filed in project file.
Ensure that Project Manager signs off or approves the payment certificate before a Good Receipt (GR) is
created. Goods receipt will be created on SAP and the goods receipt number emailed to the supplier. For
work done GR number will be on payment certificate sent to supplier. Invoice is recorded and receipted as
per the finance invoice receipting procedure.

2.10 Insurance provided by the Employer
As stipulated in the Contract Data.

2.11 Contract change management
As prescribed by the NEC.

2.12 Provision of bonds and guarantees

The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the
Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.

The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required
in terms of this contract has been received and accepted by the person notified to the Contractor by the
Project Manager to receive and accept such bond or guarantee. Such withholding of payment due to the
Contractor does not affect the Employer’s right to termination stated in this contract.
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2.13 Records of Defined Cost, payments & assessments of compensation events to
be kept by the Contractor

A risk register is to be kept by the Contractor in which all events are recorded. Records of events that could
give rise to Compensation events are to be kept up to date, for inspection by the Supervisor and/or Project
Manager always and this is to be kept in a risk register. This is not for inspection purposes but for
management as per core clause 16.

In order to facilitate payment for work done, the Contractor is to submit his Schedule of Work Done (verified
by the Supervisor) for payment to the Project Manager by the 20th day of each month, in a similar format to
the bill of quantities. Payment for Preliminary and General Items will be proportional to the duration of the
contract.

e Payment for foundations shall be due upon completion of backfilling and completion of compaction.

e Payment for tower steel shall be due after the successful release inspection from the manufacturer’s plant,
delivery to site and verification by both Eskom and the contractor Supervisor’s.

e Payment for tower assembly and erection shall be due as per the Supervisor’s verification.

e Payment for stringing shall be due upon regulation, clamping, installation of line hardware, accessories,
jumpers, anti-climbing devices, latchways and line inspection complete and accepted by the Supervisor.

e Payment for minor works, access and environmental work items shall be due as per the verification.

e One half of retention money shall be paid on the satisfactory completion of groundwork rehabilitation
(including bush clearing), to be completed no later than four weeks after the issue of the Take-Over
Certificate.

e The balance of retention shall be paid on the defects date i.e. on the issue of the Completion Certificate.

¢ Weather Data is recorded in accordance with the Contract Data, and submitted to the Supervisor daily.

2.14 Training workshops and technology transfer

The supplier shall provide training of an international standard on the supplied equipment by OEM accredited
instructors. The training shall be in accordance with the Eskom training standard 240- 56065202, and
organised on the following levels:

* Orientation and basic functioning

» Operational and first line maintenance
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3 Engineering and the Contractor’s design

3.1 Employer’s design

The Contractor shall verify the designs provided by the Employer and accept them as constructable.

The Contractor shall comply with the Employer's commissioning procedure/ operating philosophy/ user
requirement specification (URS)/ performance specification.

3.2 Parts of the works which the Contractor is to design

The Contractor is required to appoint a geotechnical specialist to investigate soil / rock conditions and apply
suitable foundations designs including earthing system, in various soil conditions, at each foundation position
for all towers, in accordance with the loading conditions given in the Line Specification (in Works Information
Appendices). The Contractor shall submit foundation designs for acceptance well in advance of construction
(see TRMSCAAC1 Rev 5.2).

Standard conventional foundation designs for the 6 soil / rock types shall be supplied by Eskom. The
Contractor is required to investigate soil / rock conditions and apply suitable modified foundation designs
including earthing system, in various soil conditions, at each foundation position for all towers, in accordance
with the loading conditions given in the Line Specification. The Contractor shall submit foundation designs for
acceptance for all designs well in advance of construction (see TRMSCAAC1 Rev 5.2).

Upon acceptance of the Contractor's foundation designs, copyright shall pass to the Employer. The
contractor shall provide geotechnical report or other foundation related information required by the Employer.
This does not relieve the Contractor of the responsibility to investigate the soil / rock conditions, design, test
and install suitable foundation systems.

The Contractor is responsible for the design of temporary works such as temporary access roads, formwork,
excavation support, special scaffolding and any other safety requirements to ensure safe execution of works,
and etc.

3.3 Procedure for submission and acceptance of Contractor’s design

Where foundations or hardware are to be designed or supplied by the Contractor, a Drawing Register for all
foundation designs and hardware assemblies is to be compiled and submitted for acceptance prior to
installation.

A Soil Nominations Register is updated by the Contractor in conjunction with the Supervisor and submitted
to the Project Manager. The Supervisor verifies the nomination of each foundation excavation.

Prior to the casting of concrete, a suitable mix design, according to procedure in the document Titled TX
Tower and Line Construction (TRMSCAAC1 Rev 5.2), is to be submitted to the Project Manager for
acceptance. Each concrete batch delivered to site is to be accompanied by a Concrete Batching Note
containing dispatch date & time, batch volume, slump test result, total amount of cement and total amount of
water in the mix. Four test cubes are to be made of each concrete batch at the batching plant and tested at 7
and 28 days

A minimum of one set of cubes should be cast per day at the work site. They are to be clearly marked as to
the position in which they were placed. Where the Contractor uses his own testing equipment, or whether
use is made of an independent facility, Cube Test Reports must be completed by the Contractor to ensure
correct timing of tests and tracing of defective concrete. Results are made available weekly.
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During stringing operations, the Contractor keeps a suitably detailed Stringing Record indicating the location
of drums, joints, and duration of stringing. Clearances over railways, roads, power lines, telephone lines etc.
are to be measured and submitted to the Project Manager, when sagging of that section is complete.

Where OPGW s installed, documentation indicating test results for joints is to be submitted by the
Contractor performing OPGW jointing in accordance with NRS 061-2:2002. The records consist of

a) Pre-Installation Drum Tests — performed upon delivery
b) Post-Installation Joint Tests — performed during installation, and

¢) End-to-end power and light source tests — performed after installation

The Contractor compiles and submits a Tower Footing Resistance Schedule before commencement of
stringing.

3.4 Other requirements of the Contractor’s design

The Contractor is responsible for the design of temporary works such as temporary access roads, formwork,
excavation support, special scaffolding, etc. These designs are to be submitted for acceptance by the
Employer.

The Contractor submits a concrete mix design for acceptance before commencement of construction, in
accordance with TRMSCAAC1 Rev 5.2.

3.5 Use of Contractor’s design

Upon acceptance of the Contractor’s foundation designs, copyright will pass to the Employer. The provision
of geotechnical or other foundation related information by the Employer does not relieve the Contractor of
the responsibility to investigate the soil/rock conditions, design, test and install suitable foundation systems.

3.6 Design of Equipment

The Contractor shall procure Eskom specified equipment and materials as specified in the specifications.
3.7 Equipment required to be included in the works

The Contractor shall submit a list of all vehicles, machinery and equipment

3.8 As-built drawings, operating manuals, and maintenance schedules

Upon Completion the Contractor is to provide final "as built" records in accordance with the requirements as
laid out below.

Two copies of Construction Records are to be compiled by the Contractor at the end of the project in a hard
copy and electronic format. In addition, the Contractor is to supply a Compact Disk of the records to the
Project Manager.

The Construction Records consists of the following information which originates from various parties as
indicated below:
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CONTRACT NUMBER

ITEM DATA INFORMATION SUPPLIED BY
0 Cover and Index Project Manager
1. General line data Project Manager
2. Summary of Project Project Manager
3. Foundation and Tower Schedules Contractor
4. Stringing records Contractor
5. OPGW Installation Contractor
5.1 Schematic Layout Contractor
5.2 Cable Colouring and Fibre Coding
5.3 Power Meter and Light Source Results
5.4 Splice Performance Summary (detailed report submitted
separately)
6 Drawings
6.1 Foundation Drawings Contractor
6.2 Tower Outline Drawings Project Manager
6.3 Hardware Drawings incl. OPGW hardware Supplier/Contractor
6.4 Insulator Drawings Supplier/Contractor
7 Line Profiles Project Manager

The Project Manager submits relevant information as detailed above to the Contractor within two
weeks of Take-over.

The Contractor compiles the document and submits copies to the Employer within four weeks after
receipt of the relevant information.
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4 Procurement

411 Minimum requirements of people employed on the Site

People employed on site shall have all relevant documents as required by law for employment within the
country, i.e. relevant work permits and Identifications.

4.1.2 Supplier Development and Localisation (SD&L) applicable.

Eskom SOC Limited as an organ of State is required to implement South African Government Policy
in a number of areas. SD&L is the South African Government’s accelerated shared growth initiative.
The initiative has identified Government spending on infrastructure — such as power station
construction - as a key area for SD&L intervention and Eskom Holdings Limited is accordingly
required to set skills development and local content targets and minimums as key evaluation criteria
in tenders that it awards.

Eskom SOC Limited has long had a policy in place regarding procurement from black individuals and
companies owned and controlled by black individuals. This policy is number 32-416 “Implementation of
Eskom’s Black Economic Empowerment Strategy” which is in line with The Codes of Good Practice gazetted
by the Minister of Trade and Industry on the 9 February 2007. For the purposes of this tender the targets for
black procurement have been set both as part of the SD&L evaluation and as part of commercial evaluation
of whether the Contractor meets the Required BEE score. The SD&L requirements only are discussed in this
document.

For this tender all tenderers must demonstrate at least a sixty percent (60%) overall SD&L score for their
tender to be evaluated. SD&L compliance is given twenty three percent (23%) of the total tender points and
as such this is a key evaluation criterion for the tender. A scorecard approach to measuring the SD&L
compliance of tenderers is followed and a weighting is given to each aspect of SD&L.

For the purposes of tendering, the tenderer must demonstrate the manner in which the SD&L requirements
will be met in due course in an implementation program. If the tender is awarded all SD&L undertakings (the
Contractor’s SD&L Obligations) must be made by the Contractor at the time of contracting.

SD&L SCORECARD

The SD&L scorecard generally identifies five areas for SD&L evaluation. These are procurement from LBSs,
BWOs, EME or QSE s; local content of the tender as a whole; and Skills Development commitments of the
tenderer. Targets and weighting are set for each

Skills Development

Skills development and job creation will be a negotiation items, the outcome of the negotiations will
be incorporated into the Contract. This will form part of the contractual obligation with the
successful Contractor upon contract award. Tenderers are required to propose Skills Development
initiatives in terms of the Skills required for this project as indicated below. Tenderers may propose
over and above the Employers set targets.

The Contractor will identify and select the individuals who will partake in the skills development initiative two
weeks after the Contract Date. The Contractor will only choose those training programmes that will issue the
trainees with accredited NQF level certificates. The Contractor will forward the following trainee information
to the Project Manager.

¢ Name & Surname of the trainees.

e Certified copy of the trainees Identity Document (ID).

e Trainees gender & ethnic group.
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Title of the Skills development programme.

Skills programme dates.

Institution offering the training programme and their accreditation number.
Cost of Training programme.

NQF Level of the skills programme.

Job Creation

Job creation is an important consideration; the expectation will be that the Contractor will have a core team
which will be made of specialised skills that cannot be sourced in the areas surrounding the Site. It will be
encouraged that all semi-skilled and unskilled labour that will be utilised in executing the works, to the extent
which is possible be sourced from local to site. Local to Site will be defined as follows: Any town situated
within the Namakwa District Municipality and Khai-Ma Local Municipality will be regarded as local to Site.

The Contractor is responsible for familiarizing himself with the Site, surrounding areas and the municipalities
in which the Site resides. The Contractor shall thus conduct a thorough investigation in an effort to determine
what the Contractor will be able to procure/buy in terms of equipment, materials, services, etc. for the works
in and around the municipalities.

Definitions and Interpretation

The definitions below shall be referred to in the interpretation of this Annexure T1.2. The targets for BWO,
LBS and EME or QSE are a percentage of the local content portion of the tender only.

LB

This refers to procurement from “Large Black Suppliers” as defined in Directive 32-416. 32-416 defines
Large Black Suppliers as follows: An LME that is a minimum of a “Level Four Contributor’ to BEE. Large
Black Supplier has an annual turnover of more than R50 million.

BWO

This refers to procurement from “Black Woman Owned Enterprises” as defined in Directive 32-416. 32-416
defines BWO as follows: An EME or QSE that is 51% or more owned and effectively managed by Black
women.

EME or QSE

This refers to procurement from “Small Black Enterprise” as defined in Directive 32-416. 32-416 defines an
EME or QSE as follows: An EME or QSE that is 51% or more owned and effectively managed by Black
persons.

The turnover limit for Enterprises to qualify as EME or QSE is R50 Million or less.

SD&L Progress Report

Means the Contractor’'s SD&L progress report contemplated in clause 7 of this annexure.

Local Content

“Local Content” refers to value added in South Africa by South African resources. Where a single contract
involves a combination of local and imported goods and or services, the tender response must be separated
into its components (where applicable) and included with tender documents.

Local content is total spent minus the imported component. This is calculated by subtracting the cost of
imported goods and services in respect of the works from the total contract amount.
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Imported Goods and Services

“Imported goods and services” means, but is not limited to:
Goods and services directly imported into South Africa;

Goods which although stored in South Africa are produced and/or wholly manufactured outside the borders
of South Africa and/or have a minimum of 50% (fifty percent) of production costs (including labour) incurred
outside of South Africa and payable to foreign residents and/or foreign registered entities;

Goods that have been "substantially transformed" outside of South Africa. Substantially transformed refers to
the irreversible incorporation of imported components in the goods, with the labour costs and profit content
earned by foreign residents and/or foreign registered entities exceeding 50% (fifty percent) of the Contract
Amount and/or the significant assembly and manufacture of the goods occurring outside of South Africa's
borders; and/or

Services with at least 50% (fifty percent) of the labour cost incurred outside of South Africa's borders and/or
with at least 50% (fifty percent) of the service fee payable to foreign residents and/or foreign registered
entities, regardless of whether the service involves domestic capital goods or other domestic costs.

Final Review

Final Review means the review (to be conducted at the completion date of the whole of works by the Project
Manager) of the Contractor’s performance in respect of the Contractor SD&L Obligations.

Skills Development

This is the requirement that tenderers commit to train certain individuals in specified trades.

The requirement is that the targeted numbers of individuals are trained and complete practical tasks to
achieve the outcome of passing a trade test and qualifying as an artisan, or the equivalent for any other
required skill. Contractor's SD&L Commitments Means those commitments regarding local content, skills
development, and procurement from EME or QSE (owned at least 51% by black women, blacks, black youth
or cooperatives by blacks) made by the Contractor in his tender submission and used by the Employer for
the purposes of calculating the Contractor’'s SD&L score in the tender evaluation process.

Contractor’s SD&L Obligations

Means those obligations of the Contractor regarding local content, skills development and procurement from
EME or QSE (owned at least 51% by black women, blacks, black youth or cooperatives by blacks)derived
from Contractor's SD&L Commitments and agreed between the Contractor and the Employer.

Certificate of Fulfilment

Means the certificate issued by the Employer after the Final Review as evidence of the Contractor's
successful fulfilment of the Contractor SD&L Obligations.

SD&L PROGRESS REPORTS

The Contractor shall submit monthly SD&L progress reports to the Project Manager. SD&L progress reports
shall be submitted by the 7th (seventh) day of the month following the months to which the report relates.
Each report shall include:

An executive summary;
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Charts and detailed descriptions of the progress in narrative format, including each stage of progress of the
Contractor SD&L Obligations, the meeting (or delay in the meeting) of anticipated dates and targets (as set
out in the program) and any documents, statistics or other form of verification of the dates and targets to be
provided in respect thereof;

Percentage progress and the actual or expected dates of commencement of any of the major stages making
up the Contractor SD&L Obligations;

Schedule of forecast and actual, together with a 3 (three) month look-ahead of major activities and events;
Comparisons of actual and planned progress in terms of the Implementation Program;

Details of actual and planned resources;

An Affidavit from the sub-Contractors stating the work that has been subcontracted to meet the Contractor’s
SD&L obligations;

A schedule identifying all details of persons in the process of undergoing or who have successfully
completed the Skills Transfer for the relevant period (including details of their personal information and
certified copies of their test results and certificates received);

A risk register and assessment dealing with all areas of concern which may cause delays to the fulfilment of
the SD&L obligations and details of the corrective or other measures being adopted, or to be adopted to
mitigate or overcome such delay; and such other matters and information (including schedules and charts)
as the Project Manager may require to be included in the SD&L progress report from time to time.

An electronic copy and two hard copies of each SD&L progress report shall be submitted to the Project
Manage.

Additional Reports

The Project Manager shall be entitled to request the Contractor to provide additional reports when in his
opinion they are warranted to monitor the progress of the fulfilment of the Contractor SD&L obligations.

The Final Review

The parties’ record that the purpose of the final review is for the Project Manager to determine whether the
Contractor has fulfilled the Contractor’s SD&L obligations as at completion date.

The Contractor shall provide the Project Manager with the following documentation to be used by the
Project Manager as a basis for the final review:

A consolidated SD&L progress report recording all steps taken to meet the Contractor’'s SD&L obligations
from the starting date to the completion date including all information and documentation referred to in
clause 8.1 above;

All of the SD&L progress reports provided by the Contractor during the course of the contract and any other
additional report, documentation or information that the Project Manager deems to be reasonably relevant to
the conduct of the final review (to be provided by the Contractor at least 21 (twenty one) business days prior
to the final review). The Project Manager shall notify the Contractor of such request by way of written notice
at least 30 (thirty) business days prior to the final review.

The Employer shall, in its reasonable discretion, conduct the final review by comparing those Contractor’s
SD&L obligations actually fulfilled by the Contractor as at the time of the final review against with the
Contractor’s SD&L obligations as a whole.
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The Project Manager shall notify the Contractor of its findings on the final review by way of written notice
within 30 (thirty) business days of the final review. The notice shall contain the Project Manager’s reasons for
its findings.

Should the final review reveal that the Contractor has not fulfiled and/or complied with any of the
Contractor’s SD&L obligations as at the completion date:

The Contractor shall be in breach of a material obligation under the contract and the employer shall be
entitled to have immediate recourse to and make a claim against the whole of the retention bond as the
penalty for the Contractor’s breach of the Contractor SD&L obligations.

Should the final review reveal that the Contractor has fulfilled and/or complied with all the Contractor's SD&L
obligations as at the completion date, the employer shall issue a certificate of fulfilment.

Supplier Development & Localisation and Corporate Social Investment

A 2% SD&L and 1% CSI retention monies will be expected above the normal contract retention of 7%. The
retention will be released if the promised SD&L and CSI commitments were achieved. However, in the event
that the Contractor failed to fulfil its SD&L and CSI obligations, the portion not made would be quantified and
withheld from the final payment. The penalty is deducted from the assessment made at completion of the
whole of works.

Donations and grants (CSI) in the Power Delivery Projects surrounding areas to be considered include,
however, not limited to the following:

* Infrastructure development (Health, education and community centres)

* Integrated early childhood and general human resources development initiatives

* HIV/AIDS awareness and prevention campaigns

* General infrastructure development

* Protection of the wildlife and environment initiatives

* Project start-ups /enterprise development

» General Corporate Social Investment/socio economic development initiatives

4.2 Subcontracting
4.21 Preferred subcontractors

The Contractor shall complete and attach a list of preferred subcontractor. The list does not authorize the
Contractor to go ahead and appoint the subcontractor without Project Manager’s approval.

4.2.2 Subcontract documentation, and assessment of subcontract tenders

The Contractor shall complete and attached a list of subcontractors.

4.2.3 Limitations on subcontracting

The Contractor shall not subcontract more than 30% of the whole of the contract.

4.2.4 Attendance on subcontractors
N/A

4.3 Plant and Materials
431 Quality

Refer to attached quality documents
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4.3.2 Plant & Materials provided “free issue” by the Employer
Not Applicable

4.3.3 Contractor's procurement of Plant and Materials

The Contractor shall comply to document “Quality Assurance for Procurement of Assets, Goods and
Services” in works information during fabrication, supply and delivery of all substation equipment, line
hardware, groundwire, OPGW, foundation steelwork, reinforcing, earthing devices and all other foundation
related material

4.3.4 Spares and consumables

In accordance with the specifications

4.4 Tests and inspections before delivery

The Contractor is to provide prototype towers in accordance with TRMSCAACL1 Rev 6.2 upon request by the
Project Manager. All guy, spacer and cross ropes are to be tested before erection.

4.5 Marking Plant and Materials outside the Working Areas

The Contractor shall mark all Equipment, Plant and Material which is outside of the working area destined for
the works.

4.6 Contractor’s Equipment (including temporary works).

Not Applicable

5 Construction

5.1 Temporary works, Site services & construction constraints

5.1.1 Employers Site entry and security control, permits, and Site regulations

The Employer and Contractor representatives shall negotiate access with respective landowners. Written
records shall be kept. The Contractor is reminded that access shall not necessarily be continuous along the
line, both from a physical and negotiated point of view. In addition vehicular access may be restricted,
prohibited or impossible in certain areas.

5.1.2 Restrictions to access on Site, roads, walkways and barricades
Refer to attached EMP, SHE, RoD (EA) and TRMSCAAC1 Rev 6.2.

The Contractor undertakes demarcation, construction and rehabilitation of all access roads, construction
areas, tower sites etc., in accordance with TRMSCAAC1 Rev 6.2 and the Environmental Management Plan.
Wherever possible the Contractor is to make use of existing access roads tracks to and in existing adjacent
servitudes.

The Contractor allows for the implementation of procedures contained in the Environmental Management
Plan. Deviation from these procedures resulting in damage to the environment or property shall be regarded
as a defect.
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Access shall not necessarily be continuous along the servitude. All access routes are to be marked and
constructed as agreed by the Contractor and the Supervisor.

Vehicular access to some tower sites and parts of the servitude may be restricted, prohibited or impossible
and might not necessarily be linear. The Contractor is to make provision for alternative methods of
construction at these positions.

Installation of servitude and game gates shall be in accordance with TRMSCAAC1 Rev 6.2 as required by
the Supervisor. Where gates are required within the servitude, these are to be installed on the centre line to
facilitate stringing, or as directed by the Supervisor. Wherever possible, existing servitude gates on adjacent
servitudes are to be used. If requested by the Employer the Contractor shall supply and erect “concertina
gates”. Concertina gates are to be made with five steel poles and five strands of barbed wire.

The Contractor performs bush clearing along the servitude and at tower sites as required for access and
construction purposes and/or as instructed by the Supervisor. Bush clearing is to be in accordance with
ESKASABG3 - “Standard for Bush Clearance and Maintenance within Overhead Power line Servitudes”,
TRMSCAAC1 Rev 6.2 “Transmission Line Towers and Line Construction” and the Environmental
Management Plan.

5.1.3 People restrictions on Site; hours of work, conduct and records

Refer to SHE specification and EMP.

5.1.4 Health and safety facilities on Site

Refer to the SHE specification and EMP.
The Contractor shall appoint the security for the site camp and plant and material

5.1.5 Environmental controls, fauna & flora, dealing with objects of historical interest

Refer to EMP and SHE specification.

The Contractor allows for the implementation of procedures contained in the Environmental Management
Plan. Deviation from these procedures resulting in damage to the environment or property will be regarded
as a legal contravention and penalised with an amount of R 15 000.00 per each contravention.

5.1.6 Title to materials from demolition and excavation

Refer to EMP and SHE specification Preliminary Construction Environmental Management Plan.
5.1.7 Cooperating with and obtaining acceptance of Others

The Contractor shall make his own arrangements, to the approval of the Supervisor and the Local
Authorities, for the disposal of all surplus material and construction waste resulting from the works.

5.1.8 Publicity and progress photographs

As agreed with the Eskom Project Manager.
5.1.9 Contractor's Equipment

Records are to be kept of Equipment on Site including whether it is owned or hired. This includes any
scaffolding, rigs, heavy lifts, and cranes.

The Contractor shall inform the Project Manager prior to the removal of any equipment during the contract
period from the Working Areas.
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5.1.10 Equipment provided by the Employer
Not Applicable.

5.1.11 Site services and facilities

The Contractor is to provide the following items to facilitate the Employer's site Supervisors project
administration team within four weeks of contract award:

a) Minimum one lockable site office (To accommodate 12 working stations, 3mX2m for 2 working stations),
supplied with power, air conditioning, refrigeration, kitchen facilities and office furniture. Upon Completion,
the office will remain the property of the Contractor.

b) Minimum of 12 x working stations including office chairs, printing (A3 and A4 colour), copying & computer
facilities, IT infrastructure, document-binding, storing & laminating facilities, disposables, etc.

¢) Uncapped Wi-Fi functional for exclusive Eskom site personnel and to be managed by Eskom Site
Manager.

d) One fully functional (refer to point b) office (capacity x2) for sole use of Project Manager and Engineer.

e) Security, maintenance (including supplies and disposables) and cleaning services for the duration of the
contract.

f) Portable water kitchen facilities and toilet facilities for sole use of Clients Representatives.
g) These are to be provided at each site camp / office.

h) Details of a — d & f to be provided by Project Manager.

The Contractor shall negotiate with landowners for the erection of any construction camp(s) and
accommodation for his personnel and ensuring compliance with all by-laws and requirements of the relevant
authorities after contract award. All necessary services - water, electricity, sewerage, toilet facilities,
telephones, etc. are to be provided by the Contractor to suit his needs.

All evidence of construction camp(s), batching plants, etc. are to be removed upon completion, and such
areas rehabilitated to the satisfaction of the landowner and the Supervisor.

The Contractor shall provide sanitary amenities, first aid and firefighting facilities as required by the
Occupational Health and Safety Act.

The Contractor keeps records of the following and submits copies of these records to the Supervisor weekly:
o Number of personnel by category and/or trade on site on a daily basis.

¢ Detailed list of equipment by category on site on a daily basis with an indication of its working condition i.e.
working order, under repair, working but standing idle etc.

e Weather conditions as agreed with the Supervisor on a daily basis.

A site diary is to be kept by the Contractor in which all events are recorded. Records of events that could
give rise to Compensation Events are to be always kept up to date for inspection by the Supervisor and/or
Project Manager.

5.1.12 Facilities provided by the Contractor

Refer to Construction Environmental Management Plan
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5.1.13 Survey control and setting out of the works

Foundations

The Contractor is solely responsible for pegging of bend points and tower positions in accordance with the
co-ordinates and line profiles, determining foundation positions, leg extensions and guy rope lengths.

The Contractor shall comply with attached document titled “The standard for the construction of overhead
powerlines” (TRMSCAAC1 Rev 5.2)

The Contractor undertakes to appoint a geotechnical specialist and to conduct geotechnical investigation on
all tower foundations, nominate foundation types, design foundations, carry out concrete test and install
concrete foundations and earthing system, including setting out, excavation, foundation steelwork,
reinforcement, concrete and reinstatement in various soil conditions, in accordance with TRMSCAAC1 rev
5.2 and TRMASAAJY.

The Contractor informs the Project Manager of the nominated soil/rock condition at each foundation position
and the design solution for the foundation at least two weeks before installation of the foundation.

Concrete batching and mixing plant(s) established by the Contractor shall be solely dedicated to the works.
The Supervisor shall approve the design, operation, and location of the plant(s). The Contractor provides his
own equipment for the testing of concrete cubes on site, or should he make use of an independent testing
facility, ensures that test results after 7 days, 14days and 28 days are made available to the Supervisor
within 5 days of each test.

Where the excavated material of foundations is unsuitable for backfill, the Supervisor may instruct the
Contractor to import suitable material. All excavated foundation shall be fenced off to prevent animals from
falling in.

Towers

The Contractor undertakes pegging, assembly and erection of towers, leg and body extensions and
installation of anti-climb devices, latchways, bird-guards and line labels.

The Contractor manufactures and tests all guy, spacer and cross ropes and supplies all fittings, U bolts,
dead-ends, shackles, etc. necessary for the installation thereof and erection of the masts.

Measurement of earth footing resistances is to be undertaken before the commencement of stringing, in
accordance with TRMASAAJ7 and additional earthing installed as required by the Project Manager.

Earthwire insulators are to be installed on selected towers as per the staking table and the line design.

Stringing

The Contractor undertakes stringing and regulating of phase and earth conductors together with the
installation of line fittings and hardware in accordance with TRMSCAAC1 Rev 5.2.

Upon delivery, the Contractor assembles one test sample for each hardware assembly to ensure
compatibility with the tower.

Adequate provisions are to be made for the protection and safe transport of composite insulators and all
other material to the work site and during erection. Strict adherence to the “guide to the storing, transporting
and installation of composite insulators” is mandatory. Climbing down or over composite insulators is strictly
forbidden — ladders and cradles must be used.
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The Contractor provides for the making up of samples and testing of compression joints in accordance with
TRMSCAACL1 Rev 6.2 before stringing commences.

The Contractor determines the location and type of crossings, and compiles a detailed stringing programme,
which is to be submitted to the Supervisor at least four weeks before stringing commences. The Supervisor
shall liaise with local representatives of various bodies regarding outages.

When stringing over existing powerlines, telecommunication lines, railway lines and roads the Contractor is
to provide and erect suitable crossing solutions and nets as required by the safety regulations (Scaffolding
will not be allowed as a possible crossing solution).

Aircraft warning devices, bird-guards and bird-diverters are to be installed where instructed as per EMP and
the line design.

5.1.14 Excavations and associated water control

Refer to SHE specification, EMP. Contractor to barricade and use suitable system for all foundation to
prevent animals and kids/by passers from falling in open excavations. Foundations should be marked with
material that can be visible at night. The contractor must select material that cannot be consumed by
animals. Refer to the SHE specifications for more information.

5.1.15 Underground services, other existing services, cable and pipe trenches and covers
Refer to 1:50 0000 maps

5.1.16 Control of noise, dust, water and waste
Refer to the SHE specification and EMP

5.1.17 Sequences of construction or installation

As per agreed; Progress Schedule and Method Statements. The contractor shall compile an access plan for
all tower position for approval prior to start construction i.e. pegging, bush clearing.

5.1.18 Giving notice of work to be covered up

The Contractor must take cognisance of the Environmental Management Plan and TRMSCAAC1 Rev 6.2 in
the rehabilitation of damage caused during construction.

After construction the Contractor is to rehabilitate any damage caused to the environment to the satisfaction
of the Supervisor and landowner. The remedial works are to be “signed-off’ by both parties before
acceptance.

Existing farm roads and tracks are to be maintained throughout the contract and left in at least as good
condition as was found before construction commenced. The Contractor and Supervisor are to agree, using
photographic evidence if necessary, as to the state of such roads and tracks before construction
commences. Existing berms are to be repaired during and after construction in accordance with
TRMSCAAC1 Rev 5.2.

New access roads are to be closed on completion unless otherwise instructed. The Supervisor may instruct
the Contractor to install water erosion control berms and other methods upon closure. Tower sites are to be
rehabilitated to the satisfaction of the landowner and Supervisor. In certain circumstances re-vegetation,
mulching and erosion control measures etc. may be called for.

5.1.19 Hook ups to existing works

Contractor to confirm, prior to starting of construction.
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5.2 Completion, testing, commissioning and correction of Defects
5.2.1 Work to be done by the Completion Date

On or before the Completion Date the Contractor shall have done everything required to Provide the Works
except for the work listed below which may be done after the Completion Date but in any case before the
dates stated. The Project Manager cannot certify Completion until all the work except that listed below has
been done and is also free of Defects which would have, in his opinion, prevented the Employer from using
the works and Others from doing their work.

Item of work To be completed by

As built drawings of Aggeneys-Paulputs 400Kv Line Within 30 days after Completion

Rehabilitation, installation of retaining walls, ground-works, | Within 30 days after Completion
removal of temporary works, removal of construction camps,
batching plants

5.2.2 Use of the works before Completion has been certified

Not applicable

5.2.3 Materials facilities and samples for tests and inspections

The Contractor shall comply with attached document titled “The standard for the construction of overhead
powerlines” (TRMSCAAC1 Rev 5.2)

5.24 Commissioning

The Contractor shall comply with attached document titled “The standard for the construction of overhead
powerlines” (TRMSCAAC1 Rev 5.2).

5.2.5 Start-up procedures required to put the works into operation

Not applicable

5.2.6 Take over procedures

Take-over of The Works shall be in accordance NEC ECC3 hand over Certification and Projects Execution
Hand over Document.

The Contractor advises the Supervisor when the line is available for final inspection, and provides
assistance if required.

By the completion date in the contract data, the Contractor shall complete all work required above the anti-
climbing devices. All other work (rehabilitation, installation of retaining walls, ground-works, removal of
temporary works, removal of construction camps, batching plants etc.) shall be completed within four (4)
weeks of Take-Over. The Supervisor and / or landowner prior to the release of any retention moneys held
against this contract shall approve such work.

The Contractor maintains the works until the defects date with regard to making good erosion caused by his
operations, shrinkages, imperfections, settlements, etc
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5.2.7 Access given by the Employerfor correction of Defects
Clause 43.4 of the NEC will apply.

5.2.8 Performance tests after Completion

Not applicable

5.2.9 Training and technology transfer

The supplier shall provide training of an international standard on the supplied equipment by OEM accredited
instructors. The training shall be in accordance with the Eskom training standard 240- 56065202, and
organised on the following levels:

+ Orientation and basic functioning

 Operational and first line maintenance

5.2.10 Operational maintenance after Completion

The supplier shall provide training of an international standard on the supplied equipment by OEM accredited
instructors. The training shall be in accordance with the Eskom training standard 240- 56065202, and
organised on the following levels:

* Orientation and basic functioning

* Operational and first line maintenance
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6 Plant and Materials standards and workmanship

6.1 Investigation, survey and Site clearance

Refer to the EMP and attached document titled “The standard for the construction of overhead powerlines”
(TRMSCAACL1 Rev 5.2)

6.2 Building works
Not applicable

6.3 Civil engineering and structural works

As per specifications provided.

6.4 Electrical & mechanical engineering works

As per specifications provided and listed above in section 2,2 of this document.
6.5 Process control and IT works

Not applicable for this contract.

6.6 Reportissued by the Employer

This is the final design report issued by the Employer at or before the Contract Date and which apply to this
contract.
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7 List of drawings

7.1 Drawings issued by the Employer

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this
contract.

Note: Some drawings may contain both Works Information and Site Information.

Drawing number Revision Title

PART C3: SCOPE OF WORK PAGE 36 C3.1 ECC3 EMPLOYER’S WORKS INFORMATION



ESKOM HOLDINGS SOC Ltd CONTRACT NUMBER
AGGENEYS-PAULPITS 400KV LINE

C3.2 CONTRACTOR'S WORKS INFORMATION

This section of the Works Information will always be contract specific depending on the nature of the works.
It is most likely to be required for design and construct contracts where the tendering contractor will have
proposed specifications and schedules for items of Plant and Materials and workmanship, which once
accepted by the Employer prior to award of contract now become obligations of the Contractor per core
clause 20.1.

Typical sub headings could be
a) Contractor’s design

b) Plant and Materials specifications and schedules
c) Other

This section could also be compiled as a separate file.
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