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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
 
Refurbishment of Steam Traps valves on Unit 1-6 during planned (GO, MGO & IR’s) and unplanned 
(opportunity maintenance) outages on an as and when required bases for a period of 5 years at Matla 
Power Station. 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Options A 
or C 

The offered total of the Prices exclusive of VAT is  R  

   

 Sub total R  

 Value Added Tax @ 15% is R  

 The offered total of the amount due inclusive of VAT is  R  

  

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number:   
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Service Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed and signed original copy of this document, including the Schedule of Deviations 
(if any).   
 
 
Signature(s) 
 

   
Matla Power Station 

Name(s)    
Private Bag X5012 

Capacity 
 

   
Kriel,2271 

for the 
Employer 
 

 
Eskom Matla Power Station 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the 
Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

 

No. Subject Details 

1 [●] [●] 

2 [●] [●] 

3 [●] [●] 

4 [●] [●] 

5 [●] [●] 

6 [●] [●] 

7 [●] [●] 

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

  Matla Power Station 
Private Bag X5012 
Kriel, 2271 
 

Name & 
signature 
of witness 

   

 
Date 
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C1.2 TSC3 Contract Data 
 

Part one - Data provided by the Employer 
 
[Instructions to the contract compiler:  (delete these two notes in the final draft of a contract) 
 

1. Please read the relevant clauses in the conditions of contract before you enter data.  The number of 
the clause which requires the data is shown in the left hand column for each statement however 
other clauses may also use the same data.   

 
2. Some TSC3 options are always selected by Eskom Holdings SOC Ltd.   The remaining TSC3 

options are identified by shading in the left hand column.  In the event that the option is not required 
select and delete the whole row.  Where the following symbol is used “[●]” - data is required to be 
inserted relevant to the specific option selected.] 

 
Completion of this data in full, according to the Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option:  

 

  A:  Priced contract with price list 

   

   

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options  

  X1:  Price adjustment for inflation 

  X2  Changes in the law 

  X17: Low service damages 

  X18: Limitation of liability 

  X19: Task Order 

  Z:  Additional conditions of contract 

 of the NEC3 Term Service Contract April 
20131 (TSC3) 

 

10.1 The Employer is (name): Eskom Holdings SOC Ltd (reg no: 
2002/015527/30), a state owned company 
incorporated in terms of the company laws of 
the Republic of South Africa 

 Address Registered office at Megawatt Park, Maxwell 
Drive, Sandton, Johannesburg 

 Tel No. [●] 

 
1 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 539 1902 www.ecs.co.za  

http://www.ecs.co.za/
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 Fax No. [●] 

10.1 The Service Manager is (name):   

 Address Matla Power Station 
Delmas Road 
Kriel 
2271 

 Tel  

 Fax  

 e-mail  

11.2(2) The Affected Property is Steam Traps Valves 

11.2(13) The service is  Refurbishment of Steam Traps valves on Unit 1-
6 during planned (GO, MGO & IR’s) and 
unplanned (opportunity maintenance) outages 
on an as and when required bases for a period 
of 5 years at Matla Power Station. 

11.2(14) The following matters will be included in 
the Risk Register 

 
Unprotected strikes 

11.2(15) The Service Information is in  Part 3: Scope of Work and all documents and 
drawings to which it makes refers. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is - Within 2 working days non outage periods 
- During Outages within 12 hours including 
weekends and public holidays 

2 The Contractor’s main 
responsibilities 

Data required by this section of the core 
clauses is also provided by the Contractor in 
Part 2 and terms in italics used in this section 
are identified elsewhere in this Contract Data 

21.1 The Contractor submits a first plan for 
acceptance within 

 
1 week after receiving task order 

3 Time  

30.1 The starting date is. TBC 

30.1 The service period is 5 Years 

4 Testing and defects As per section X18 and section 4.3.2 

5 Payment  

50.1 The assessment interval is                        - Service manager may when deemed necessary 
request Bi-Weekly payment assessments or on 
the completion of work 

51.1 The currency of this contract is the  South African Rand 

51.2 The period within which payments are 14 or 30 days as per Eskom Finance 
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made is Procedures. 

51.4 The interest rate is  
 

the publicly quoted prime rate of interest 
(calculated on a 365-day year) charged by from 
time to time by the Standard Bank of South 
Africa Limited (as certified, in the event of any 
dispute, by any manager of such bank, whose 
appointment it shall not be necessary to prove) 
for amounts due in Rands and  
 
(ii) the LIBOR rate applicable at the time for 
amounts due in other currencies.  LIBOR is the 
6 month London Interbank Offered Rate quoted 
under the caption “Money Rates” in The Wall 
Street Journal for the applicable currency or if 
no rate is quoted for the currency in question 
then the rate for United States Dollars, and  if no 
such rate appears in The Wall Street Journal 
then the rate as quoted by the Reuters Monitor 
Money Rates Service (or such service as may 
replace the Reuters Monitor Money Rates 
Service) on the due date for the payment in 
question, adjusted mutatis mutandis every 6 
months thereafter (and as certified, in the event 
of any dispute, by any manager employed in the 
foreign exchange department of The Standard 
Bank of South Africa Limited, whose 
appointment it shall not be necessary to prove. 

6 Compensation events There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

7 Use of Equipment Plant and 
Materials 

There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data 

8 Risks and insurance  

80.1 These are additional Employer's risks   1. Unprotected Strikes 

  2. Outage Deferment  

   

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 
 

10 Data for main Option clause  

A Priced contract with price list  

20.5 The Contractor prepares forecasts of the 
final total of the Prices for the whole of the 
service at intervals no longer than  

 
 
2 weeks 
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11 Data for Option W1  

W1.1 The Adjudicator  the person selected from the ICE-SA Division 
(or its successor body) of the South African 
Institution of Civil Engineering Panel of 
Adjudicators by the Party intending to refer a 
dispute to him.  (see www.ice-sa.org.za). If the 
Parties do not agree on an Adjudicator the 
Adjudicator will be appointed by the Arbitration 
Foundation of Southern Africa (AFSA). 

 Address [●] 

 Tel No. [●] 

 Fax No. [●] 

 e-mail [●] 

W1.2(3) The Adjudicator nominating body is:  the Chairman of ICE-SA a joint Division of the 
South African Institution of Civil Engineering 
and the Institution of Civil Engineers (London) 
(see www.ice-sa.org.za ) or its successor body. 

W1.4(2) The tribunal is:  arbitration 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

 The place where arbitration is to be held is [●] South Africa 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee 
of the Association of Arbitrators (Southern 
Africa) or its successor body. 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation  

X1.1 The base date for indices is:   

 The proportions used to calculate the 
Price Adjustment Factor are: 

proporti
on 

linked to 
index for 

Index prepared by 

  0.   

  0.   

 The prices are fixed and firm for the first 
year thereafter the contract will be 
adjusted as per the table below at contract 
anniversary. 

0. [●] [●] 

 0. [●] [●] 

 0. [●] [●] 

  0.15 
 

non-
adjustable 

 

http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
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  1.00 
 

  

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X17 Low service damages  

X17.1 The service level table is in As per Annexure “B” 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to 

 
 
R0.0 (zero Rand) 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to 

the amount of the deductibles relevant to the 
event described in the “Format TSC3” 
insurance policy available  
 

X18.3 The Contractor’s liability for Defects due to 
his design of an item of Equipment is limited 
to 

The greater of  
 

• the total of the Prices at the Contract Date 
and  

• the amounts excluded and unrecoverable 
from the Employer’s insurance (other than 
the resulting physical damage to the 
Employer’s property which is not excluded) 
plus the applicable deductibles 

X18.4 The Contractor’s total liability to the 
Employer, for all matters arising under or 
in connection with this contract, other than 
the excluded matters, is limited to 

the total of the Prices other than for the 
additional excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts 
for which the Contractor is liable under this 
contract for 
 

• Defects due to his design, plan and 
specification, 

• Defects due to manufacture and fabrication 
outside the Affected Property,  

• loss of or damage to property (other than 
the Employer’s property, Plant and 
Materials), 

• death of or injury to a person and 

• infringement of an intellectual property 
right. 

X18.5 The end of liability date is  2 months after the end of the service period. 

X19 Task Order  

X19.5 The Contractor submits a Task Order 
programme to the Service Manager within  

 
5 days of receiving the Task Order for Normal 
outage planning 
12 Hours for the emergency conditions apply 
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Z The additional conditions of contract 
are 

 
Z1 to Z14 always apply. 

  

Z1 Cession delegation and assignment 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person 
without the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and 
delegate its rights and obligations under this contract to any of its subsidiaries or any of its 
present divisions or operations which may be converted into separate legal entities as a result 
of the restructuring of the Electricity Supply Industry.  

  

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two 
or more persons or organisations then these persons or organisations are deemed to be jointly 
and severally liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Service 
Manager within two weeks of the Contract Date of the key person who has the authority to bind 
the Contractor on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without the consent of the Employer having 
been given to the Contractor in writing. 

  

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the 
Contractor notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Service Manager 
within thirty days of the notification or as otherwise instructed by the Service Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s 
obligation to Provide the Service. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may 
constitute a reason for termination. If the Employer terminates in terms of this clause, the 
procedures on termination are P1, P2 and P4 as stated in clause 92, and the amount due is A1 
and A3 as stated in clause 93. 

  

Z4 Confidentiality 

Z4.1 The Contractor does not disclose or make any information arising from or in connection with 
this contract available to Others. This undertaking does not, however, apply to information 
which at the time of disclosure or thereafter, without default on the part of the Contractor, enters 
the public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time).  Should the 
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that 
the provisions of this clause are complied with by the recipient. 
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Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 
regarded as such until notified otherwise by the Service Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information 
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to 
disclosure, notifies the Employer so that an appropriate protection order and/or any other action 
can be taken if possible, prior to any disclosure.  In the event that such protective order is not, 
or cannot, be obtained, then the Contractor may disclose that portion of the information which it 
is required to be disclosed by law and uses reasonable efforts to obtain assurances that 
confidential treatment will be afforded to the information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the Affected 
Property or any portion thereof, in the course of Providing the Service and after the end of the 
service period, requires the prior written consent of the Service Manager.  All rights in and to all 
such images vests exclusively in the Employer.   

Z4.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause. 

  

Z5 Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the 
Parties, the Service Manager or the Adjudicator does not constitute a waiver of rights, and does 
not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in 
writing. 

  

Z6 Health, safety and the environment:  Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety 
of persons in and about the execution of the service. Without limitation the Contractor: 

• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and 
provided for under the Construction Regulations 2014 (promulgated under the Occupational 
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Affected Property; 

• warrants that the total of the Prices as at the Contract Date includes a sufficient amount for 
proper compliance with the Construction Regulations, all applicable health & safety laws 
and regulations and the health and safety rules, guidelines and procedures provided for in 
this contract and generally for the proper maintenance of health & safety in and about the 
execution of the service; and 

• undertakes, in and about the execution of the service, to comply with the Construction 
Regulations and with all applicable health & safety laws and regulations and rules, 
guidelines and procedures otherwise provided for under this contract and ensures that his 
Subcontractors, employees and others under the Contractor’s direction and control, 
likewise observe and comply with the foregoing. 

Z6.2 The Contractor, in and about the execution of the service, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise provided 
for under this contract and ensures that his Subcontractors, employees and others under the 
Contractor’s direction and control, likewise observe and comply with the foregoing. 

  

Z7 Provision of a Tax Invoice and interest.  Add to core clause 51 

Z7.1 Within one week of receiving a payment certificate from the Service Manager in terms of core 
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the 
Employer's procedures stated in the Service Information, showing the amount due for payment 
equal to that stated in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this 
contract, the time by when the Employer is to make a payment is extended by a period equal in 
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time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms 
of core clause 51.2 is then calculated from the delayed date by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to 
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to 
include the Employer’s VAT number 4740101508 on each invoice he submits for payment. 

  

Z8 Notifying compensation events 

Z8.1 Delete the last paragraph of core clause 61.3 and replace with: 
 
If the Contractor does not notify a compensation event within eight weeks of becoming aware of 
the event, he is not entitled to a change in the Prices. 

  

Z9 Employer’s limitation of liability 

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is 
limited to R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 82.1 is provided for in 60.1(12) and the 
Employer’s liability under the indemnity is limited to compensation as provided for in core 
clause 63 and X19.11 if Option X19 Task Order applies to this contract.  

  

Z10 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet 
point, after the words "against it":   

Z10.1    or had a business rescue order granted against it. 

  

Z11 Ethics 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor 
or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s 
employees, or any one or more of all of these parties’ relatives or friends, 

Coercive 
Action 

means to harm or threaten to harm, directly or indirectly, an Affected Party or the 
property of an Affected Party, or to otherwise influence or attempt to influence an 
Affected Party to act unlawfully or illegally, 

Collusive 
Action 

means where two or more parties co-operate to achieve an unlawful or illegal 
purpose, including to influence an Affected Party to act unlawfully or illegally, 

Committing 
Party 

means, as the context requires, the Contractor, or any member thereof in the case of 
a joint venture, or its employees, agents, or Subcontractors or the Subcontractor’s 
employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or 
service to unlawfully or illegally influence the actions of an Affected Party, 

Fraudulent 
Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts 
to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid 
an obligation or incurring an obligation, 

Obstructive 
Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 
concealing information or making false statements to materially impede an 
investigation into allegations of Prohibited Action, and 
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Prohibited 
Action 

means any one or more of a Coercive Action, Collusive Action Corrupt Action, 
Fraudulent Action or Obstructive Action. 

Z11.1 A Committing Party may not take any Prohibited Action during the course of the procurement 
of this contract or in execution thereof. 

Z11.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a 
Committing Party has taken such Prohibited Action and the Contractor did not take timely and 
appropriate action to prevent or remedy the situation, without limiting any other rights or 
remedies the Employer has. It is not required that the Committing Party had to have been 
found guilty, in court or in any other similar process, of such Prohibited Action before the 
Employer can terminate the Contractor’s obligation to Provide the Services for this reason. 

Z11.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, 
the amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z11.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited 
Action. Where the Employer does not have a contractual bond with the Committing Party, the 
Contractor ensures that the Committing Party co-operates fully with an investigation. 

 
 
Z12  Insurance 
 
Z _12_.1 Replace core clause 83 with the following: 

 

Insurance cover 83  

 83.1 When requested by a Party, the other Party provides certificates from his insurer 
or broker stating that the insurances required by this contract are in force. 

 

 83.2 The Contractor provides the insurances stated in the Insurance Table A from the 
starting date until the earlier of Completion and the date of the termination 
certificate.  

 

 

INSURANCE TABLE A 

Insurance against Minimum amount of cover or minimum limit of 
indemnity 

Loss of or damage caused by 
the Contractor to the 
Employer’s property 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to Plant and 
Materials 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

Loss of or damage to 
Equipment 

The replacement cost where not covered by the 
Employer’s insurance. 

 

The Employer’s policy deductible as at Contract 
Date, where covered by the Employer’s insurance. 

The Contractor’s liability for 
loss of or damage to property 
(except the Employer’s 

Loss of or damage to property 

The replacement cost 
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property, Plant and Materials 
and Equipment) and liability for 
bodily injury to or death of a 
person (not an employee of the 
Contractor) arising from or in 
connection with the 
Contractor’s Providing the 
Service 

 

Bodily injury to or death of a person 

The amount required by the applicable law. 

Liability for death of or bodily 
injury to employees of the 
Contractor arising out of and in 
the course of their employment 
in connection with this contract 

The amount required by the applicable law 

 

 

 

   

   

Z __12.2 Replace core clause 86 with the following: 

 

Insurance 

by the 

Employer 

86  

 

 86.1 The Employer provides the insurances stated in the Insurance Table B 

   

  INSURANCE TABLE B 

 

Insurance against or name 

of policy 

Minimum amount of cover or minimum limit 

of indemnity 

Assets All Risk Per the insurance policy document 

Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 

Business Interruption 

Per the insurance policy document 

Nuclear Material Damage 

Terrorism 

Per the insurance policy document 

 

 

Z13 Nuclear Liability 

Z13.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation, 
as designated by the National Nuclear Regulator of the Republic of South Africa, and is the holder 
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of a nuclear licence in respect of the KNPS. 

Z13.2 The Employer is solely responsible for and indemnifies the Contractor or any other person against 
any and all liabilities which the Contractor or any person may incur arising out of or resulting from 
nuclear damage, as defined in Act 47 of 1999, save to the extent that any liabilities are incurred 
due to the unlawful intent of the Contractor or any other person or the presence of the Contractor 
or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS 
site, without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.3 Subject to clause Z13.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to the 
unlawful intent of the Contractor or any other person, or the presence of the Contractor or that 
person or any property of the Contractor or such person at or in the KNPS or on the KNPS site, 
without the permission of the Employer or of a person acting on behalf of the Employer. 

Z13.4 The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any 
replacement section dealing with the same subject matter. 

Z13.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 

  

Z14 Asbestos 

For the purposes of this Z-clause, the following definitions apply: 

AAIA means approved asbestos inspection authority. 

ACM means asbestos containing materials. 

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos fibres 
per ml of air measured over a 4 hour period. The value at which proactive actions is 
required in order to control asbestos exposure to prevent exceeding the OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, which 
is defined to be a virtual area within a radius of approximately 30cm from the nose 
inlet. 

Compliance 
Monitoring 

means compliance sampling used to assess whether or not the personal exposure of 
workers to regulated asbestos fibres is in compliance with the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

OEL means occupational exposure limit. 

Parallel 
Measurements 

means measurements performed in parallel, yet separately, to existing measurements 
to verify validity of results. 

Safe Levels means  airborne asbestos exposure levels conforming to the Standard’s requirements 
for safe processing, handling, storing, disposal and phase-out of asbestos and 
asbestos containing material, equipment and articles. 

Standard means the Employer’s Asbestos Standard 32-303: Requirements for Safe Processing, 
Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing 
Material, Equipment and Articles. 

SANAS means the South African National Accreditation System. 

TWA means the average exposure, within a given workplace, to airborne asbestos fibres, 
normalised to the baseline of a 4 hour continuous period, also applicable to short term 
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exposures, i.e. 10-minute TWA. 

Z14.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per the 
regulations published in GNR 155 of 10 February 2002, under the Occupational Health and Safety 
Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated 
asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous period of four 
hours, and the short term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a 10-
minute TWA, averaged over any 10 minutes, measured in accordance with HSG248 and 
monitored according to HSG173 and OESSM. 

Z14.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All 
measurements and reporting are effected by an independent, competent, and certified 
occupational hygiene inspection body, i.e. a SANAS accredited and Department of Employment 
and Labour approved AAIA. The Contractor may perform Parallel Measurements and related 
control measures at the Contractor’s expense. For the purposes of compliance the results 
generated from Parallel Measurements are evaluated only against South African statutory limits as 
detailed in clause Z14.1. Control measures conform to the requirements stipulated in the AAIA-
approved asbestos work plan. 

Z14.3 The Employer manages asbestos and ACM according to the Standard. 

Z14.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
conducted and if so required, with reference to possible exposure to an airborne concentration of 
above the AL for asbestos, immediate control measures are implemented and relevant air 
monitoring conducted in order to declare the area safe. 

Z14.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area forthwith 
until such time that the area of concern is declared safe by either Compliance Monitoring or an 
AAIA approved control measure intervention, for example, per the emergency asbestos work plan, 
if applicable. 

Z14.6 The Contractor continues to Provide the Services, without additional control measures presented, 
on presentation of Safe Levels. The contractually agreed dates to Provide the Services, including 
the Completion Date, are adjusted accordingly. The contractually agreed dates are extended by 
the notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001. 

Z14.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 
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Annexure B:  Table of low service damages (X17) 

 
 
 

- Low Service Damage 
Description 

- Value of Low Service 
Damages 

- Limit of Low Service 
Damage 

- Service delaying the Outage 
Critical Path (Delaying other 
Contractor(s) from 
starting/completing their work) 

- 1.5% of Task Order per day - Limited to 10% of the Task 
Order value 

 
- Service delays not finishing as 
per agreed upon Programme 
submitted to the Service Manger  

 
- 1% of Task Order per day 

 
- Limited to 10% of the Task 
Order value 

 
- Submission of documents as 
per agreed upon CDSS in this 
service agreement 

 
- 0.5% of Task Order per day 

 
- Limited to 10% of the Task 
Order value 

 
- Rework due to poor 
workmanship. 

 
- 2% of Task Order per day 

 
- Limited to 10% of the Task 
Order value 

 
- Daily Progress Updated 
Programme 

 
- 0.5% of Task Order per day 

 
- Limited to 10% of Task Order 
Value 

 
- No response of NCR within 3 
days 

 
- 1% of Task Order per day 

 
- Limited to 10% of Task Order 
Value 
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 
[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry) 
Whenever a cell is shaded in the left hand column it denotes this data is optional and would be required in 
relation to the option selected.  In the event that the option is not required select and delete the whole row.] 
 
Notes to a tendering contractor: 
 

1. Please read both the both the NEC3 Term Service Contract April 2013 and the relevant parts of its 
Guidance Notes (TSC3-GN)2 in order to understand the implications of this Data which the tenderer 
is required to complete. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data. 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is % 

 The subcontracted fee percentage is % 

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(15) The Service Information for the 
Contractor’s plan is in: 

 
      

21.1 The plan identified in the Contract Data is 
contained in: 

 
      

24.1 The key people are:  

 1  Name:       

   Job:       

   Responsibilities:       

   Qualifications:       

   Experience:       

 2  Name:       

 
2 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 5391902 or www.ecs.co.za  

http://www.ecs.co.za/
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   Job       

   Responsibilities:       

   Qualifications:       

   Experience:       

        

  CV's (and further key person's data including 
CVs) are in      . 

A Priced contract with price list  

11.2(12) The price list is in       

11.2(19) The tendered total of the Prices is R      
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PART 2: PRICING DATA 

TSC3 Option A 
 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option A 2 

C2.2 The price list  [●] 
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C2.1 Pricing assumptions: Option A 
 

How work is priced and assessed for payment 

Clause 11 in NEC3 Term Service Contract (TSC3) core clauses and Option A states: 
 
Identified and 
defined terms 

11 
11.2 

 
(12) The Price List is the price list unless later changed in accordance with this 
contract. 
 

  (17) The Price for Services Provided to Date is the total of  
 

• the Price for each lump sum item in the Price List which the Contractor has 
completed and 

• where a quantity is stated for an item in the Price List, an amount 
calculated by multiplying the quantity which the Contractor has completed 
by the rate. 

 
  (19) The Prices are the amounts stated in the Price column of the Price List. 

Where a quantity is stated for an item in the Price List, the Price is calculated 
by multiplying the quantity by the rate. 
 

 
This confirms that Option A is a priced contract where the Prices are derived from a list of items of service 
which can be priced as lump sums or as expected quantities of service multiplied by a rate or a mix of both. 

Function of the Price List 

Clause 54.1 in Option A states: “Information in the Price List is not Service Information”.  This confirms that 
instructions to do work or how it is to be done are not included in the Price List but in the Service Information.  
This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Service in accordance 
with the Service Information”. Hence the Contractor does not Provide the Service in accordance with the 
Price List.   The Price List is only a pricing document.   

Link to the Contractor’s plan 

Clause 21.4 states “The Contractor provides information which shows how each item description on the 
Price List relates to the operations on each plan which he submits for acceptance”.  Hence when compiling 
the price list, the tendering contractor needs to develop his first clause 21.2 plan in such a way that 
operations shown on it can be priced in the price list  and result in a satisfactory cash flow in terms of clause 
11.2(17).  

Preparing the price list 

Before preparing the price list, both the Employer and tendering contractors should read the TSC3 
Guidance Notes pages 14 and 15.  In an Option A contract, either Party may have entered items into the 
price list either as a process of offer and acceptance (tendering) or by negotiation depending on the nature 
of the service to be provided.  Alternatively the Employer, in his Instructions to Tenderers or in a Tender 
Schedule, may have listed some items that he requires the Contractor to include in the price list to be 
prepared and priced by him.  
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It is assumed that in preparing or finalising the price list the Contractor: 
 

• Has taken account of the guidance given in the TSC3 Guidance Notes relevant to Option A; 

• Understands the function of the Price List and how work is priced and paid for; 

• Is aware of the need to link operations shown in his plan to items shown in the Price List; 

• Has listed and priced items in the price list which are inclusive of everything necessary and 
incidental to Providing the Service in accordance with the Service Information, as it was at the 
time of tender, as well as correct any Defects not caused by an Employer’s risk; 

• Has priced work he decides not to show as a separate item within the Prices or rates of other 
listed items in order to fulfil the obligation to complete the service for the tendered total of the 
Prices.  

• Understands there is no adjustment to items priced as lump sums if the amount, or quantity, of 
work within that item later turns out to be different to that which the Contractor estimated at time of 
tender. The only basis for a change to the (lump sum) Prices is as a result of a compensation 
event.  

 

Format of the price list 

(From the example given in an Appendix within the TSC3 Guidance Notes) 
 

Entries in the first four columns in the price list in section C2.2 are made either by the Employer or the 
tendering contractor.  
 
If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of work in the 
item changes, the tendering contractor enters the amount in the Price column only, the Unit, Expected 
Quantity and Rate columns being left blank. 
 
If the Contractor is to be paid an amount for an item of work which is the rate for the work multiplied by 
the quantity completed, the tendering contractor enters the rate which is then multiplied by the Expected 
Quantity to produce the Price, which is also entered. 
 
If the Contractor is to be paid a Price for an item proportional to the length of time for which a service is 
provided, a unit of time is stated in the Unit column and the expected length of time (as a quantity of the 
stated units of time) is stated in the Expected Quantity column. 
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C2.2 the price list 
 

REFURBISHMENT OF STEAM TRAP VALVES ON TURBINE PLANT DURING OUTAGES 

      

      

PAGE 
NO 

ITEM NO DESCRIPTION AMOUNT 
  

        
  

 
  The works information is provided and no claims arising from brevity of 

description of items fully described in the said works information will be 
entertained 

  
  

 
      

  

 
  Works Information/scope of work are incorporated to satisfy the requirements 

of this project. Such information shall take precedence 
  

  

 
      

  

 
  The contractor's prices for all items throughout this document must take 

account of and include for all obligations, requirements and specifications 
given in the said works information/scope of work 

  
  

 
      

  

 
  SECTION A   

  

 
      

  

 
  PRELIMINARY AND GENERAL   

  

 
      

  

 
  Site Establishment - Per Outage   

  

 
      

  

 
  Health and Safety Requirements (i.e PPE, Safety File, etc) - Annually   

  

 
      

  

 
  Accommodation - Per Outage   

  

 
      

  

 
  Transport - Per Outage   
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  Site De-Establishment - Per Outage   

  

 
      

  

 
  SUB TOTAL                                             

-    

  

 
      

  

 
  SECTION B   

  

 
  

 
  

  

 
  VALVES REFURBISHMENT   

  

 
  

 
  

  

 
  Strip the steam traps, Inspect the inner and outer seal rings, reset the 

regulators if required, re-assemble the steam traps and utilise new gaskets, 
strip, clean and inspect all float traps 

  
  

 
  

 
  

  

 
  TURBINE   

  

 
  

 
  

  

 
1 RB40S002   

  

 
  

 
  

  

 
2 RC20S004   

  

 
  

 
  

  

 
3 RF51S011   

  

 
  

 
  

  

 
4 RF52S011   

  

 
  

 
  

  

 
5 RF61S011   

  

 
  

 
  

  

 
6 RF61S015   

  

 
  

 
  

  

 
7 RF62S011   

  

 
  

 
  

  

 
8 RF62S015   

  

 
9 RH40S011   
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10 RH40S027   

  

 
  

 
  

  

 
11 RH45S006   

  

 
  

 
  

  

 
12 RH45S008   

  

 
  

 
  

  

 
13 RQ00S004   

  

 
  

 
  

  

 
14 RQ40S003   

  

 
  

 
  

  

 
15 RQ50S003   

  

 
  

 
  

  

 
16 SA11S551   

  

 
  

 
  

  

 
17 SH10S501   

  

 
  

 
  

  

 
18 SH10S509   

  

 
  

 
  

  

 
19 SH10S510   

  

 
  

 
  

  

 
20 SH10S511   

  

 
  

 
  

  

 
21 SH10S512   

  

 
  

 
  

  

 
22 SH10S513   

  

 
  

 
  

  

 
23 SH10S519   

  

 
  

 
  

  

 
24 SH10S520   

  

 
  

 
  

  

 
25 SH10S652   

  

 
  

 
  

  

 
26 SH50S502   
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27 008A   

  

 
  

 
  

  

 
28 011A   

  

 
  

 
  

  

 
29 RQ60S023(028A)   

  

 
  

 
  

  

 
30 RQ60S018   

  

 
  

 
  

  

 
31 RQ60S022   

  

 
  

 
  

  

 
32 RQ60S023   

  

 
  

 
  

  

 
33 RQ60S019   

  

 
  

 
  

  

 
34 RQ60S020   

  

 
  

 
  

  

 
35 RQ60S024   

  

 
  

 
  

  

 
36 RQ60S025   

  

 
  

 
  

  

 
37 RQ60S021   

  

 
  

 
  

  

 
38 SH50S504   

  

 
  SUPPLY AND DELIVERY   

  

 
  

 
  

  

 
  Graphite , reinforced with steel 1mm thick Hochdruck 1.2 x 1.2 x  1mm thick 

sheets  
  

  

 
      

  

 
  SUB -TOTAL                                             

-    

  

 
      

  

 
  SUMMARY OF OUTAGES    
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  IR, GO AND MGO VALVES REFURBISHMENT   ESTIMATED NO. 

OF OUTAGES 
AMOUNT 

 
      

  

 
  TURBINE                                             

-    
15                          

-     
      

  

 
  SUPPLY AND DELIVERY                                             

-    
1                          

-     
      

  

 
  PRELIMINARY AND GENERAL   

  

 
  

 
  

  

 
  SITE ESTABLISHMENT                                             

-    
15                          

-     
  

 
  

  

 
  HEALTH AND SAFETY (ANNUALLY)                                             

-    
5                          

-     
  

 
  

  

 
  ACCOMMODATION                                             

-    
15                          

-     
      

  

 
  TRANSPORT                                             

-    
15                          

-     
      

  

 
  SITE DE ESTABLISHMENT                                             

-    
15                          

-     
  TOTAL AMOUNT CARRIED TO THE FORM OF OFFER AND 

ACCEPTANCE 
  

 
                         
-    
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PART 3: SCOPE OF WORK 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Service Information  

C3.2 Contractor’s Service Information 
 

 

   

   

   

   

   

   

   

 Total number of pages  

 
 



 

 

 

C3.1: EMPLOYER’S SERVICE INFORMATION 
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Part 3: Scope of Work 1 
C3.1: Employer’s service Information ii 
1 Description of the service Error! Bookmark not defined. 

1.1 Executive overview ............................................................................ Error! Bookmark not defined. 
1.2 Employer’s requirements for the service ............................................................................................ v 
1.3 Interpretation and terminology ........................................................................................................... xi 

2 Management strategy and start up. xiii 
2.1 The Contractor’s plan for the service ............................................................................................... xiii 
2.2 Management meetings .................................................................................................................... xiii 
2.3 Contractor’s management, supervision and key people ................................................................. xiv 
2.4 Provision of bonds and guarantees ................................................................................................. xiv 
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2.6 Invoicing and payment ...................................................................................................................... xv 
2.7 Contract change management ....................................................................................................... xvii 
2.8 Records of Defined Cost to be kept by the Contractor ................................................................... xvii 
2.9 Insurance provided by the Employer .............................................................................................. xvii 
2.10 Training workshops and technology transfer .................................................................................. xvii 
2.11 Design and supply of Equipment ................................................................................................... xviii 
2.12 Things provided at the end of the service period for the Employer’s use ..................................... xviii 

2.12.1 Equipment xviii 
2.12.2 Information and other things xviii 

2.13 Management of work done by Task Order .................................................................................... xviii 
3 Health and safety, the environment and quality assurance xx 

3.1 Health and safety risk management ................................................................................................. xx 
3.2 Environmental constraints and management ................................................................................... xx 
3.3 Quality assurance requirements ...................................................................................................... xxi 

4 Procurement xxiv 
4.1 People ................................................................................................ Error! Bookmark not defined. 

4.1.1 Minimum requirements of people employed Error! Bookmark not defined. 
4.1.2 BBBEE and preferencing scheme Error! Bookmark not defined. 
4.1.3 Accelerated Shared Growth Initiative – South Africa (ASGI-SA) Error! Bookmark not 
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4.2.1 Preferred subcontractors xxiv 
4.2.2 Subcontract documentation, and assessment of subcontract tenders Error! Bookmark 
not defined. 
4.2.3 Limitations on subcontracting Error! Bookmark not defined. 
4.2.4 Attendance on subcontractors Error! Bookmark not defined. 

4.3 Plant and Materials ......................................................................................................................... xxv 
4.3.1 Specifications xxv 
4.3.2 Correction of defects Error! Bookmark not defined. 
4.3.3 Contractor’s procurement of Plant and Materials Error! Bookmark not defined. 
4.3.4 Tests and inspections before delivery Error! Bookmark not defined. 
4.3.5 Plant & Materials provided “free issue” by the Employer Error! Bookmark not defined. 
4.3.6 Cataloguing requirements Error! Bookmark not defined. 

5 Working on the Affected Property xxvi 
5.1 Employer’s site entry and security control, permits, and site regulations ......... Error! Bookmark not 
defined. 
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1 Description of the service 

1.1 Executive overview  

 
Refurbishment of Steam Traps valves on Unit 1-6 during planned (GO, MGO & IR’s) and unplanned (opportunity maintenance) outages on an as and when 
required bases for a period of 5 years at Matla Power Station. 
 
GENERAL 

• Data books, reviews, reports and diagrams/drawings shall be submitted to Engineering after the completion of the work. Engineering to forward the 

data books to Quality Department (Document Control) 

• All QCP’s to be submitted to Engineering and Quality for approval prior to outage/project or maintenance work commencement. 

 SCOPE OF WORK 
DESCRIPTION / 

ACTIVITY 
 

PROCEDURE, SPECIFICATION, 
 ENG. REQUIREMENTS / DOCUMENTATION 

HOLD POINTS, 
WITNESS, 
REPORTS 

RESPONSIBL
E PARTY 

1.1  Safety 

 

• All work is to be done in accordance with Matla plant procedures and safety 

regulations. (GGR 0992). 

• Matla power station induction must be done before any work commences. 

• Permit to work must be in place before any work commences. 

• Worker’s register must be completed and daily risk assessment conducted 

before any work commences. 

Eskom to witness. Contractor 

1.2  Environmental 

Management. 

. 

• All activities listed in the National Environmental Act 107 of 1998, EIA 

Regulations as amended, must have environmental AUTHORISATION before 

commencement of work.  

• The contractor shall comply with all applicable legal and other requirements.  

Eskom to witness. Contractor 
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• The polluter pays principle will be applied.   

• The contractor manager shall ensure compliance with Eskom Matla 

Environmental procedures to ensure the prevention of pollution (refer: OMOP 

4090 and 4402).  

• The last payment will be processed based on the status of the last 

housekeeping check sheet (Annexure C: OMOP 4402) of designated area. 

•  EMS file based on ISO14001 will be required. 

1.3  Quality Management 

 

• The contractor/executioner of work will be responsible 

for drawing up all QCP documentation and this must be approved by 

engineering and authorised by the Quality Department before commencing 

with the work. 

• Contractors/executioner to adhere to QM 58 and OMOP4497 requirements 

• Number of NCR issued can affect your next tendering process.  

• The QCP shall be signed progressively by the Engineer/Supervisor, Eskom 

QC Inspector, Contractor QC Inspector and/or AIA. 

• No procuring of outage  items without the approval of scopes by quality 

• All outage scopes creep and scopes addition should  be approved by quality 

• No contractor should be in the possession of scopes for execution without the 

scopes approved by quality   

Hold point Contractor 
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• The contractor is subjected to quality auditing at any point in time during 

execution of scope 

1.4  Inputs  from other 

departments 

   

   

1.5  Commissioning reference     

   

 

 

 SCOPE OF WORK DESCRIPTION / ACTIVITY 
 

PROCEDURE, SPECIFICATION, 
 ENG. REQUIREMENTS / DOCUMENTATION 

HOLD POINTS, 
WITNESS, 
REPORTS 

RESPONSIBLE 
PARTY 

1.  Strip the steam traps • Upon stripping, remove and clean the internals 

• Engineering to be witness internals of the steam traps 

• All steam traps to have appropriate  Foreign Matter 

Exclusion covers 

W Contractor 

2.  Inspect the inner and outer seal rings • Replace if required   

3.  Reset the regulators if required    

4.  Reassemble the steam traps and utilise new gaskets • graphite re-enforced with stainless steel 

• 1mm thickness 

  

5.  Strip, clean and inspect all Float traps • Engineering to witness internals  

• Reassemble and install with new gaskets 

  



ESKOM HOLDINGS SOC Ltd  CONTRACT NUMBER _________ 
PROJECT AND CONTRACT TITLE   

 

 

 
CONTRACT - viii - TSC3 COVER PAGES 

 

o graphite re-enforced with stainless steel 

o 1mm thickness 
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No Alpha numeric Qty. 
NB 

(mm) 
PN 

(Bar) Material TYPE Location 
Recommended 

GESTRA 

1 RB40S002 1 25 160 13CRMo44 BK29 FlashBox #3.    (Drain # 40 from LP Bypass) BK29 

2 RC20S004 1 25 64 ST45.8/C22N BK27 Expansion Vessel RJ30G003.    (Drain #12) BK37 

3 RF51S011 1 25 40 st45.8/15Mo3 BK15(obs) FlashBox # 5.  ( Drain # 61) BK46 

4 RF52S011 1 25 40 st45.8/15Mo3 BK15(obs) FlashBox # 5.  ( Drain # 62) BK46 

5 RF61S011 1 25 64 st45.8/15Mo3 BK27 (obs) Expansion Vessel RJ30G003.    (Drain #63) BK37 

6 RF61S015 1 15 64 st45.8/15Mo3 BK27 (obs) Expansion Vessel RJ30G003.    (Drain #66) BK37 

7 RF62S011 1 25 64 st45.8/15Mo3 BK27 (obs) Expansion Vessel RJ30G003.    (Drain #64) BK37 

8 RF62S015 1 15 64 st45.8/15Mo3 BK27 (obs) Expansion Vessel RJ30G003.    (Drain #66) BK37 

9 RH40S011 1 25 25 ST45.8/C22 BK15(obs) Expansion Vessel RJ30G003.    (Drain #11) BK46 

10 RH40S027 1 25 25 ST45.8/C22 BK15(obs) FlashBox #3.     BK46 

11 RH45S006 1 15 25 ST35.8/C22N BK15(obs) FlashBox #3. BK46 

12 RH45S008 1 15 25 ST35.8/C22N BK15(obs) FlashBox #3. BK46 

13 RQ00S004 1 25 25 ST35.8/C22N BK15(obs) Aux. Steam header (To the mixed temperature pit)  BK46 

14 RQ40S003 1 15 25 ST35.8/C22N BK15(obs) Aux. Steam header  BK46 

15 RQ50S003 1 15 25 ST35.8/C22N BK15(obs) Aux. Steam header  BK46 

16 SA11S551 1 15 25 ST35.8/C22N BK15(obs) Aux. Steam header  BK46 

17 SH10S501 1 15 640 10CrMo910 III BK212 FlashBox #1   (Drain #2) BK212 

18 SH10S509 1 15 640 10CrMo910 III BK212 FlashBox #1   (Drain #1A) BK212 

19 SH10S510 1 15 640 10CrMo910 III BK212 FlashBox #1   (Drain #1B) BK212 

20 SH10S511 1 15 160 13CrMo44 III BK29 FlashBox #3   (Drain #5) BK29 

21 SH10S512 1 15 160 13CrMo44 III BK29 FlashBox #3   (Drain #20) BK29 

22 SH10S513 1 15 160 13CrMo44 III BK29 FlasnBox #3   (Drain #21)  BK29 

23 SH10S519 1 15 160 13CrMo44 III BK29 FlashBox #1   (Drain #19) BK29 

24 SH10S520 1 15 160 13CrMo44 III BK29 FlashBox #3   (Drain 4B) BK29 

25 SH10S652 1 15 25 ST355.8/C22N BK15(obs) Expansion Vessel RJ30 G003 ( Drain #49) BK46 

26 SH50S502 1 15 25 St35.8II/C22N BK15(obs) FlashBox # 3 (Drain 52) BK46 

27 008A 1 15 25 St35.8/C22N BK15(obs)   BK46 

28 011A 1 15 25 St35.8/C22N BK15(obs)   BK46 

29 RQ60S023(028A) 1 15 25 St35.8/C22N BK15(obs) 2nd Stage warming line drain 
BK37 
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BILL OF MATERIAL 
 

 Full description  Material/Spares/Equipment Specifications  of Material/Spares/Equipment Stock No Part Number Required  
Quantity 

1.  Gaskets Graphite , reinforced with steel 1mm thick 
Hochdruck 1.2 x 1.2 x  1mm thick sheets 

  11 sheets 

 

 
 
 
 
 
 
 
 
 

30 RQ60S018 1 25 PN40   BK46   BK46 

31 RQ60S022 1 25 PN40   BK46   BK46 

32 RQ60S023 1 25 PN40   BK46   BK46 

33 RQ60S019 1 25 PN40   BK46   BK46 

34 RQ60S020 1 25 PN40   BK46   BK46 

35 RQ60S024 1 25 PN40   BK46   BK46 

36 RQ60S025 1 25 PN40   BK46   BK46 

37 RQ60S021 1 25 PN40   BK46   BK46 

38 SH50S504 1 25 PN40   BK46 Auxilliary Steam header BK46 

 

 



 

 

1.2 Employer’s requirements for the service 
 
Task orders will be issued by the Service Manager on an “as and when” required basis. The liability of the 
Employer is limited to the total of the Prices stated in the specific Task Order and not the total Price stated in 
the Service Information. The Employer is not obliged to issue any Task Order to the Contractor despite the 
Contractor being awarded the contract. 
 
The Contractor will be notified by the Service Manager a minimum a month in advance if he becomes aware 
of any Outage dates that is delayed with 2 months or brought forward. 
 
Emergency Task Orders may be given at any time by the Service Manager and different conditions needs to 
be adhered to as per 2.13 Management of work done by Task Order 
 
Contractor to adhere to the following documentation within the Service Information:  
 
-   ORHVS – Regulations – EPC – 32-846 
-   36-681 Rev01 – Plant Safety Regulations 
-   RLR0037 – Management and control of the Declared Outage Permit 
-   Driven Machinery Regulations 1988 
-   Project Controls Requirements – 240-85065548 
 
Contractor to avail a person who is capable to be trained and be authorised to take HV and LV permit to 
work for ensuring adherence to the Eskom PSR. 
 
Electrical Installation Regulations to be adhered to, all electrical boards must be inspected and tested before 
connecting to a power supply and then a CoC must be issued. The contractor to issue the trained personnel 
to issue CoC is onsite when any equipment which requires CoC before used is connected. 
 
Work to be performed by the Contractor 
 
The Provision of machining services (onsite or off-site) to machine various components during various 
outages for a period of five years on an as and when required basis at Matla Power Station. 
 
The work covered by this contract will include: 
 

1. Refurbishment of Steam Traps valves 
 
Refer to the table in the Price List for the provisional planning for the up-coming outages and for costing. 
 
Notes: 
 
1.1. The contractor must provide all labour, tools, equipment and materials necessary to perform the works. 
1.2. The repair-work will mostly be carried out under normal operating conditions on an as and when 
required basis. 
1.3. The contractor will be working in areas from the sub-base to 0-meter level as well as common plant. 
1.4. Interfacing with others is necessary and will occur on an on-going base. 
1.5. Scaffolding will be supplied where necessary for access to plant. 
 

1.3 Interpretation and terminology 
 

The following abbreviations are used in this Service Information: 
 

Abbreviation Meaning given to the abbreviation 

NEC New Engineering Contract 

TSC Term Service Contract 

CDSS Contractor Document Submission Schedule 
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HV High Voltage 

LV Low Voltage 

PSR Plant Safety Regulation 

CoC  Certificate of Compliance 
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2 Management strategy and start up. 
 

2.1 The Contractor’s plan for the service 
 
The Contractor will submit a plan to the Service Manager for acceptance within the period stated in the 
service agreement. 
 
Requirements which are to be incorporated into the Contractor’s plan: 
 
-   Document 240-85065548 requirements 
-   Level 4 programme when Task Order is provided to the Contractor 
 

2.2 Management meetings 
 
Regular meetings of a general nature may be convened and chaired by the Supply Manager as follows: 
 

Title and purpose Approximate time & 
interval 

Location Attendance by: 

Risk register and 
compensation events 

Discussions to take place 
as soon as a risk is 
notified 

Service Manager’s 
office 

Contractor, Service 
Manager, Co-ordinator  
and Contracts 
Supervisor 

Overall contract progress 
and feedback 

Weekly basis during 
Outages Thursdays 
14:00-15:00 

Service Manager’s 
office 

Service Manager, 
Contractor, Co-
ordinator and Contracts 
supervisor 

Daily Outage Progress Daily 10:00am during 
outages  

Outage Boardroom Outage Execution 
Manager, Planner, 
Service Manager, Co-
ordinator and Contract 
Supervisors 

Daily Safety Toolbox Talks Daily before work starts 
on site with signed 
attendance registers by 
Contractor’s employees 
and signed off minutes by 
the Contractor’s Site 
Manager 

Contractors Yard Contractor and his 
employees 

Contractor Weekly Safety 
Meeting 

Wednesdays during 
Outages 11:00-12:00 

Outage Boardroom Safety Officers, 
Supervisors, Outage 
planners and Co-
ordinators  

Plant Safety Walk down  Tuesdays 08:00am and 
Thursdays 08:00am 
during Outages 

Outside the unit on 
Outage shutter door 

Safety Officers, 
Supervisors, Outage 
planners and Co-
ordinators 
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Contractors Meeting Daily 15:00pm during 
outages 

Service Manager’s 
office 

Outage Co-ordinator, 
Contractor, Contractor 
Planner and Supervisor  

 
If the Contractor can’t attend any meeting his feedback should be formally communicated through to the 
Service Manager. 
 
The Contractor will provide a detailed feedback report on a daily basis during Outages providing accurate 
feedback on the status of service carried out by the Contractor. This report should indicate accurate progress 
of service and if any constraints are experienced, the Contractor to communicate with the Service Manager 
and mitigate the risks with action plans. 
 
Meetings of a specialist nature may be convened as specified elsewhere in this Service Information or if not 
so specified by persons and at times and locations to suit the Parties, the nature and the progress of the 
service.  Records of these meetings shall be submitted to the Service Manager by the person convening the 
meeting within five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or 
instructions under the contract as these shall be done separately by the person identified in the conditions of 
contract to carry out such actions or instructions.   
 

2.3 Contractor’s management, supervision and key people 
 
The Contractor to provide a key list of personnel who will carry out the work on site with their qualifications 
attached. A company organogram will be needed by the Service Manager to communicate accordingly to 
comply with the NEC3 Term Services Contract communication structures. Contractor to refer to Matla Power 
Station Contractor SHE Requirements RSR0001 
 

2.4 Provision of bonds and guarantees 
 
Not Applicable 
 
 

2.5 Documentation control 
 
Documentation requirements covers the life cycle of the project from the initial engineering stages through to 
installation and commissioning including operating, maintenance and the training stages of the project. Not 
only must these documents be comprehensive and complete but comply with strict document control and 
revision procedures.  
 
The Contractor is responsible to plan the supply of the documentation during the various project stages and 
to provide the documentation in accordance with the Contractor Document Submission Schedule (CDSS). A 
document is thus any written or pictorial information describing, defining, specifying or certifying activities, 
requirements, procedures or results.  
 
All the drawings issued by the Employer for this contract is copyright protected and are not to be copied by 
the Contractor. 
 
It is the responsibility of the Contractor to update any drawings that may have changed due to modifications 
on the plant. These drawings should be submitted and registered correctly by the Contractor to the drawing 
office at Matla Power Station. 
 
The Contractor submits all documentation on a formal transmittal form to the Service Manager.  
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All manuals, documents, drawings and engineering documentation shall be presented in British English in 
both software and hardware. 
 
All Communications will be filed and kept on site at all times as it is crucial to have the correct 
communication structures. These communication documents should at all times adhere to the NEC 3 Term 
Service Contract communication requirements. 
 
Contractor Document Submission Schedule (CDSS) 
 

Document Name/Description Date/Time documents to be submitted 

A programme in Primavera format as referred to 
document number (240-85065548) 

One week after receipt of task order 

Baseline risk assessment A month before start of the work 

QCP’s  A month before start of the work 

Contractor’s Safety file Two week before start of work 

Inspection report  24 hours after stripping activity 

Daily progress report  After Every Shift 

Technical report and data pack  Within 14 days of completion of the services 

 
 

2.6 Invoicing and payment 
 
Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1, 
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 
stated in the Service Manager’s payment certificate.   
 
The Contractor shall address the tax invoice to: 
 
Eskom Holdings SOC Ltd 
Reg. No. 2002/015527/30 
Accounts Payable 
Email to: Invoiceseskomlocal@eskom.co.za 
 
The Contractor keeps records of all invoices submitted and paid up to the end of the project, as well as 
details of Actual Costs. 
All invoices are hand delivered to the Matla Finance Department (Account payables) and include on each 
invoice the following information: 
 
Name and address of the Contractor and the Service Manager;  
The contract number and title; 
Contractor’s VAT registration number; 
The Employer’s VAT registration number 4740101508; 
Description of service provided for each item invoiced based on the Price List; 
Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT 
 
Contractor is required to follow the correct process to ensure the payment is effected in accordance with 
contractual payment terms. 
 
Contractor is required to follow the correct process to ensure payment is effected in accordance with 
contractual payment terms: 
 
2.6.1 Service related invoices 
 

a) Once the service have been delivered/completed both parties have to agree that the service has 
been delivered/completed successfully prior to invoicing 

b) An assessment payment certificate must be completed between the Contractor and Service 
Manager according to the service performed. Both parties have to sign the assessment/certificate 

mailto:Invoiceseskomlocal@eskom.co.za
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c) A copy of assessment/payment certificate must be obtained by the Contractor to enable the creation 
of an invoice and to prevent any discrepancies. A copy of the assessment/payment certificate must 
be attached to the original invoice 

d) Service Manager performs a service entry and Goods Receipt on the SAP system. 
(Assessment/Payment Certificate issued as a source document for Service Entry Goods Receipt) 

e) Service Manager will the forward the Service entry and Goods Receipt Note number to the 
Contractor within 3 working days after the service has been rendered and the Assessment/Payment 
certificate signed 

f) Contractor must forward the original invoices together with a copy of the Assessment/Payment 
certificate to the Eskom Documentation Centre. 

 
2.6.2 Goods Delivered Invoices  
 

a) Once the Goods are delivered, the Service Manager preforms a Goods Receipt on the SAP system. 
(The delivery note is used as source document for Goods Receipt. The invoice should not be used 
as a delivery note) 

b) Service Manager will then forward the Goods Receipt note to the Vendor immediately or within 3 
working days after the Goods are delivered. 

c) Vendors must then forward the Invoices together with a copy of the Assessment/Payment certificate 
to the Eskom Documentation Centre 

 
2.6.3 Invoices linked to commodity prices 
 

a) The requirements are the same as for Goods Delivered Invoices. 
b) Invoices which are linked to commodity prices will result in CPA (Contract Price Adjustment). 
c) Attach a copy of the material invoice that has been previously paid to the CPA invoice, as well as the 

calculation sheet and all indices attached other than SEIFSA. 
d) The relevant Eskom Department will then complete the CPA calculation sheet and forwards it to the 

Eskom Documentation Centre. 
 
2.6.4 Retention Invoices  
 

a) The requirements are the same as for Goods Delivered and service related Invoices.  
b) Where Retention is applicable on the contract, the Eskom SAP system will automatically create the 

Retention, and the amount deducted from the invoiced amount. 
c) Invoices related to retentions release require a defect or completion certificate and a retention 

release certificate from the Service Manager and must be attached to the original invoice.  The 
original invoice for the retention to be released must be accompanied by the approved and signed 
completion/defect certificate and retention release certificate and forwarded by the Service Manager 
to the Documentation Centre to effect payment. 

 
2.6.5 Foreign exchange Invoices 
 

a) The requirements are the same as for Goods Delivered and service related Invoices. 
b) The following has to be attached to the Invoice before it will be processed:  Commercial invoice.  Bill 

of entry (SAD500), SARS release notification, Customs worksheet, Bill of Lading or Airway Bill and 
approved Exchange Control Approval (EXCON). 

 
2.6.6 General Information related to Eskom Invoices 
 

a) Contractor must ensure that the Service Entry and Goods Receipt Note number appears on the 
invoice.  (It can be printed or hand written on the invoice). 

b) Eskom Purchase Order number must appear on invoice. 
c) Invoices must be VAT compliant in line with the VAT Act requirements. 
d) Invoices submitted must reflect the bank account details.  A once off copy of the banking details may 

be forwarded to the Documentation Centre and it will be attached to each scanned invoice. 
e) Invoices must be original or certified as an original in line with the VAT Act.  No electronic invoices 

will be accepted. 
f) Eskom’s correct name “Eskom Holdings SOC Limited” must appear on the invoice. 
g) The Eskom VAT registration number: 4740 101 508 must appear on the invoice. 
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h) No pro-forma invoices will be accepted. 
i) Contractor cannot be utilized by Eskom for more than 3 times without a contract being established. 

 
Note: 

1. Invoices must be delivered to the Eskom Documentation Centre, as this will speed up the payment 
process and ensure that invoices are not lost and payments delayed.  There is no need for Service 
Manager to sign invoices as they perform Goods Receipt in the system.  The assessment certificate 
and Goods Receipt serves as the approval of payment. 

2. Eskom Documentation Centre will review invoices according to a checklist and on completion scan 
the documentation into Accounts Payable processing system (Documentation can only be scanned 
where the Purchase order no. and Goods Receipt Note no. is reflected on the invoice, and the 
invoice complies with the VAT Act). 

3. Invoices are processed and released for payment by Accounts Payable Section only where the 
source documentation is 100% correct) 

 

2.7 Contract change management  
 
Any change of the Contractor’s company ownership should be communicated through to the Service 
Manager. Failing to do this may lead to contract termination with legal consequences.  
 
The correct processes and procedures will be communicated through to the Contractor by the Service 
Manager. 
 
If the Employer’s Service Manager change the Contractor will be notified by the Employer as soon as 
possible to ensure that the Contractor follow the correct communication channels. 
 
 

2.8 Records of Defined Cost to be kept by the Contractor 
 
In order to substantiate the Defined Cost of Compensation Events, the Employer may require the Contractor 
to keep records of amounts paid by him for people employed by the Contractor, Plant and Materials, work 
subcontracted by the Contractor and Equipment.  
 
The Contractor’s Site Manager will complete the site daily log and this will be submitted to the Service 
Manager for his signature before 12 am of the following morning barring weekends. The Friday and weekend 
logs will be submitted before 12 am Mondays. The log will include but not be limited to the following: 
 
• Date and day. 
• Weather. 
• Site Conditions. 
• Work Done. 
• People who are employed by the Contractor 
• Work sub-contracted by the Contractor 
• Any incidents during that period. 
 
Any communication and documentation during this service agreement to be filed in the contract file. This file 
is always in the possession of the Service Manager at all times. 
 
 
 

2.9 Insurance provided by the Employer 
 
As stated in Contract Data and as per Annexure A within this Service Agreement. 
 
 

2.10 Training workshops and technology transfer 
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The Service Manager may request a detailed workshop or bar charts which fit into the logic and time span of 
the Accepted Programme and reflects the required manufacturing completion dates. 
 
The Contractor should create a programme for training on the plant for the Employer’s nominated employees 
if required from the Service Manager. 
 
This training should be relevant for the Employer’s employees to perform front line fault finding or 
maintenance. 
 
 

2.11 Design and supply of Equipment 
 
Details of the design of Equipment is shared with the Service Manager, not necessarily for his acceptance 
but, as an assurance that the Equipment will be able to allow the Contractor to Provide the Service efficiently 
and without delay.   
 
Also the Employer may wish to exercise constraints or include witness and hold points during manufacture, 
assembly or delivery of such Equipment.    
 
The Contractor submits particulars of the design of an item of equipment to the Service Manager for 
acceptance when the Service Manager instructs him to. A reason for not accepting is that the design of the 
item will not allow the Contractor to provide the service in accordance with the Service Information, accepted 
plan or the applicable law. 
 
 
 

2.12 Things provided at the end of the service period for the Employer’s use 

2.12.1 Equipment 

The Contractor is to hand over a serviceable plant to the Employer by the end of this contract. 

2.12.2 Information and other things 

The Contractor has the right to use Equipment, Plant, and Materials as stated in this Service Information 
provided by the Employer to provide the service. 
 
At the end of the service period the Contractor returns all Equipment and surplus materials to the Employer. 
Provides items of equipment for the Employer’s use as stated in the Service Information and provides 
information and other things as stated in the Service Information. 
 
 

2.13 Management of work done by Task Order 
 
A Task is work within the service which the Service Manger may instruct the Contractor to carry out within a 
stated period of time. 
 
A signed Task Order is the Service Manager’s instruction to carry out a Task. 
 
Task Completion is when the Contractor has done all the work in the Task and corrected Defects which 
would have prevented the Employer or Others from using the Affected Property and Others from doing their 
work. 
 
Task Completion Date is the date for completion stated in the Task Order unless later changed in 
accordance with this contract. 
 
A Task Order includes: 
 

- A detailed description of the work in the Task 
- A priced list of items of work in the Task in which items taken from the Price List are identified. 
- The starting and completion dates for the Task 
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- Conditions of the service agreement is in accordance with the Task Order issued 
 
The Service Manager consults the Contractor about the contents of a Task Order before he issues it. 
 
The Prices for items in the Task price list which are not taken from the Price List are assessed in the same 
way as compensation events. 
 
No Task Order is issued after the end of the service period and/or if the contracted amount is exhausted. 
 
Work will not commence on site without the Contractor receiving a signed detailed task order that has been 
agreed upon by the Service Manager and the Contractor. 
 
It is the Contractors responsibility to provide the Service Manager a detailed Task Order programme for 
acceptance within the period stated in the Contract Data. 
 
Only when the Task Order programme is accepted and agreed upon by the Service Manager and the 
Contractor will any work commence on site. 
 
When any emergencies do arise, it is required from the Contractor to adhere to the following terms: 
 

- The Contractor will be informed of emergencies when the Service Manager first becomes aware of it.  
- Response time within 2 hours for any communication when the Contractor acknowledges the 

emergency. 
- Provide a programme within 8 hours after Task Order provided to the Contractor 
- Mobilise within 5 hours after Task Order have been accepted by both parties. 
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3 Health and safety, the environment and quality assurance 
 

3.1 Health and safety risk management 
 

The Contractor undertakes to take all reasonable precautions to maintain the health and safety of 
persons in and about the execution of the service. Without limitation the Contractor: 
accepts that the Employer may appoint him as the “Principal Contractor” (as defined and provided for 
under the Construction Regulations 2003 (promulgated under the Occupational Health & Safety Act 
85 of 1993) (“the Construction Regulations”) for the Affected Property; 
warrants that the total of the Prices as at the Contract Date includes a sufficient amount for proper 
compliance with the Construction Regulations, all applicable health & safety laws and regulations and 
the health and safety rules, guidelines and procedures provided for in this contract and generally for 
the proper maintenance of health & safety in and about the execution of the service; and 
undertakes, in and about the execution of the service, to comply with the Construction Regulations 
and with all applicable health & safety laws and regulations and rules, guidelines and procedures 
otherwise provided for under this contract and ensures that his Subcontractors, employees and 
others under the Contractor’s direction and control, likewise observe and comply with the foregoing. 

The Contractor, in and about the execution of the service, complies with all applicable environmental 
laws and regulations and rules, guidelines and procedures otherwise provided for under this contract 
and ensures that his Subcontractors, employees and others under the Contractor’s direction and 
control, likewise observe and comply with the foregoing. 

 
 

3.2 Environmental constraints and management 
 
All service providers appointed to render any services within Eskom Matla Power Station are required to 
comply with the station’s Environmental Management System requirements.  
 
NB: Before commencing with any work, the service providers are required to visit the station’s environmental 
section for evaluation. The station’s environmental practitioner will evaluate the services to be rendered by 
the service provider and therefore allocate relevant legal and other requirements documents which the 
Contractor shall comply with during the works. The service provider together with Eskom’s Environmental 
practitioner shall sign in the Environmental Agreement Register to indicate that the agreement is reached.  
 
The service provider shall then commence with the works but paying inordinate attention towards 
implementing the relevant legal and other requirements measures as agreed in the register. Failure to 
comply with this agreement may ultimately lead to the termination of this contract. This requirement shall 
also be clearly stipulated in the NEC contracts between Eskom Matla Power Station and any service 
providers.  
 
It should always be noted that Matla Power Station is ISO14001 certified and therefore promotes Integrated 
Environmental Management (IEM) philosophy which aims to achieve a desirable balance between 
conservation and development. All activities taking place within Matla Power Station must consider section 
28 of the National Environmental Management Act (107 of 1998) which makes provision for the duty of care 
approach. The contractor’s team must commit to review and to continually improve environmental 
management, with the objective of improving overall environmental performance. The Contractor must 
consult with Matla Environmental section on a regular basis for on-going assistance and advices. 
 
The EMS shall clearly cover the following areas as per ISO 14001; 

- Environmental policy 
- Environmental legal and other requirements 
- Risk Assessments/Aspects & Impacts Register 
- Improved management of monitoring and measurement documentation( e.g. devices calibration 

certificates)   
- Provision of necessary resources (e.g. computers, adequate human resource) and allocation of roles 

and responsibility (through clear appointments) to achieve effective implementation of the EMS.  
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- Continuous commitment towards complying with operational controls such as work instructions, 
operational procedures, etc. (either provided by the Contractor or by Service Manager) as well as 
emergency preparedness and response procedures/plans.   

- The contractor shall continually evaluate the compliance to legal requirements (e.g. sewage 
treatment plant permits and other applicable legislation); this should also be documented within the 
monthly environmental site inspections reports. 

- Matla Power Station’s procedure for non-conformity, corrective action and preventive actions shall 
be followed in case of the environmental incidents. 

- Contingency plans. 
 
Environmental Management Programmes 
 

- Environmental Management Programmes shall be established and maintained to ensure that 
objectives and targets are achieved. 

 
Audits 
 
Audits covering various Environmental aspects, Safety, Operational, IBI and Maintenance Management at 
the plant shall be carried out within an acceptable interval to ensure compliance with statutory requirements 
and Eskom’s policies, Directives, procedures etc. 
 

3.3 Quality assurance requirements 
 
The Contractor shall be required to demonstrate by means of a Contract Quality Plan (CQP) that this 
organisation is so structured that all the requirements of the specification will be properly monitored and 
controlled. The Contract Quality Plan (CQP), which must include the Quality Control Plan (QCP), is to be 
drafted in accordance with QM-58 and the Supplier Contract Quality Requirement Specification (QM58). The 
Quality documents are to be submitted for approval to the Project Manager within thirty (30) days after a 
contract has been awarded to the Contractor. 
 
No work may commence unless the Contract Quality Plan and Quality Control Plan documents have been 
approved in writing and a copy submitted to the Project Manager. The Contractor, in conjunction with the 
Project Manager must sign off all Quality Control documents after completing all work as per the agreed 
scope. The Contractor to submit a copy of the final signed off documents/data packages to the Project 
Manager within one (1) week after completion of work. 
 
The Contractor shall be required to read and fully understand the contents of the Supplier Contract Quality 
Requirement Specification (QM58) and a copy is to be kept in possession or on premises. 
 
The Contractor shall comply with all Employer’s requirements as set out in QM-58 (Supplier Contract Quality 
Specification).  . 
 
The Contractor further ensures that the subcontractor’s programmes comply with the requirements of the 
Service Information. 
 
The Contractor notifies the Service Manager of any changes to the Quality System and obtains agreement 
prior to implementation on existing orders and contracts, or sub orders and sub contracts. 
 
The Supplier Contract Quality Requirement Specification (QM58) shall remain applicable in the event of the 
contract being extended or modified for reasons permitted. 
 
By signature and acceptance of this contract the Contractor acknowledges and agrees to comply with and 
adhere to Eskom’s policies and procedures (current and/or latest revisions) including the Supplier Contract 
Quality Requirement Specification (QM58). 
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3.3.1 Contract Quality Management Plan Requirement 
 
The Contractor prepares a contract quality management plan that, where appropriate, indicates the 
following: 
 

- Indicates the interface with the Contractors quality system and applicable documents such as 
procedures and work instructions 

- Establishes communication channels between the Contractor and the Service Manager in 
respect of quality and the integration of such with the prescribed contract communication 
channels 

- Indicates how specific subcontractors will be monitored  
- Identifies items or activities for which quality control plans will be prepared  
- Identifies the specifications, drawings and acceptance criteria for material for which quality 

control plans are not required 
- Identifies the areas or processes requiring special controls 
- Identifies the Contractor’s Management Representative and personnel responsible for the 

control of quality activities and their relationship to the Contractor’s management structure 
- Identifies the documents which are to be submitted to the Service Manager 
- Indicates the Contractor’s quality monitoring programme 

 
The Contractor periodically updates the contract quality management plan to reflect changes in any of the 
above details. The frequency of such updates is determined by the Service Manager but will not be greater 
than one year. 
 
3.3.2 Quality Control Plan  
 
The Contractor’s or Subcontractor’s quality control plans cover inspection and test proposals for items or 
activities to be supplied as part of the service. 
 
The quality control plan indicates the following as appropriate: 
 

- The identification of the item. 
- A list of the sequence of operations including inspections and tests. 
- The identification of the specification, drawings or procedures for each operation. 
- The acceptance criteria with reference to the appropriate technical specification, in-house, 

national or international standard and relevant clause number. 
- The inspections and tests the Contractor has nominated for hold and witness points. 
- Provision for inspections and tests nominated by the Service Manager. 
- Provision for inspection status indication. 
- Inspection and test records which are generated by the Contractor. 
- Competence of the people-Level II welding inspector, Coded welders, N3 Fitters /Boiler makers 
- Personnel qualifications from approved training and accredited institute  
- ITPs and welding procedures 
- Material certificates 
- Organogram indicating the quality person and his/her duties 
- Adhere to the QM58 
- Follow the Eskom welding  rule book 

 
The quality control plans are reviewed by the Service Manager to allow for insertion of his specific 
requirements, including hold and witness points, prior to commencement of work. The Contractor does not 
commence work until the Service Manager accepts. 
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The Contractor shall comply with: 
 
a)  The Occupational Health and Safety Act, 1993, and all Regulations made there under. 
b)   All Employer Safety and Operating Procedures, which are attached hereto. 
 
The Contractor acknowledges that he is fully aware of the requirements of all the above and undertakes to 
employ only people who have been duly authorised in terms thereof and who have received sufficient safety 
training to ensure that they can comply therewith. 
 
The Contractor undertakes not to do, or not to allow anything to be done which will contravene any of the 
provisions of the Act, Regulations or Safety and Operating Procedures. 
 
The Contractor shall appoint a person who will liaise with the Employer Safety Officer responsible for the 
premises relevant to this contract.  The person so appointed shall on request: 
 
a) Supply the Employer Safety Officer with copies of minutes of all Health and Safety Committee meetings, 
whenever he is required to do so. 
b)  Supply the Employer Safety Officer with copies of all appointments in respect of employees employed on 
this contract, in terms of the Act and Regulations and shall advise the Employer Safety Officer of any 
changes thereto. 
 
Employer may, at any stage during the currency of this agreement be entitled to: 
 
a)  Do safety audits at the Contractor's premises, its work places and on its employees. 
b) Refuse any employees, sub-Contractor or agent of the Contractor access to its premises if such person 
has been found to commit any unlawful act or any unsafe working practice or is found to be not authorised or 
qualified in terms of the Act. 
c) Issue the Contractor with a work stoppage order or a compliance order should Employer become aware of 
any unsafe working procedures or conditions or any non-compliance with the Act, Regulations and 
Procedures by the Contractor or any of its Employees, sub-Contractors or agents. Stoppages of this nature 
will not constitute a compensation event. 
 
List of minimum statutory appointments required (where applicable), as required by the OHS Act: 
 
OHS Act, Section 16(2) - Employer 
OHS Act, GMR 2(1) - Supervision of Machinery 
OHS Act, GMR 2(7) - Assist the designated person 
OHS Act, CR 6(1) – Construction Supervisor (Authorised Supervisors and Responsible Persons must be 
appointed as Construction Supervisor) 
OHS Act, CR 6(2) – Assistant Construction Supervisor 
OHS Act, Section 17 - Health and Safety Rep 
OHS Act, GAR 9 – Incident investigation  
OHS Act, CR 12 – Demolition work 
OHS Act, CR 19 – Explosive Powered Tools 
OHS Act, CR 22 – Electrical installations and machinery 
OHS Act, GSR 3 – First Aiders 
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4 Procurement 
 

4.1 People 

4.1.1 Minimum requirements of people employed 

It is the Contractor’s sole responsibility to ensure all its employees have permits to perform work in the 
Republic of South Africa. 

4.1.2 BBBEE and preferencing scheme 

Where a change in the Contractor’s legal status, ownership or any other change to his business composition 
or business dealings results in a change to the Contractor’s B-BBEE status, the Contractor notifies the 
Employer within seven days of the change. 
 
The Contractor is required to submit an updated verification certificate and necessary supporting 
documentation confirming the change in his B-BBEE status to the Employer within thirty days of the 
notification or as otherwise instructed by the Employer. 
 
Where, as a result, the Contractor’s B-BBEE status has decreased since the starting date the Employer may 
either re-negotiate this contract or alternatively, terminate the Contractor’s obligation to provide the service. 
 
Failure by the Contractor to notify the Employer of a change in its B-BBEE status may constitute a reason for 
termination will be dealt with according to the NEC3 TSC penalty/termination clauses 
 

4.1.3 Accelerated Shared Growth Initiative – South Africa (ASGI-SA)  

N/A 
 

4.2 Subcontracting 

4.2.1 Preferred subcontractors 

The Employer may list which subcontractors or suppliers the Contractor is required to enter into subcontracts 
with. 
 
If the Contractor subcontracts work, he is responsible for providing the Service as if he had not 
subcontracted. This contract applies as if a Subcontractor’s employees and equipment were the 
Contractor’s. 
 

4.2.2 Subcontract documentation, and assessment of subcontract tenders 

When the Contractor uses a Subcontractor he needs to engage with him on a NEC basis. The Subcontractor 
needs adhere to all processes, policies and procedures of Eskom as service should be provided as if not 
subcontracted to Eskom. 
 
All reporting will happen based on the NEC standard forms or as agreed upon in the Kick off meeting. 
 

4.2.3 Limitations on subcontracting 

The Contractor submits the name of each proposed Subcontractor to the Service Manager for acceptance. A 
reason for not accepting the Subcontractor is that the appointment will not allow the Contractor to Provide 
the Service. 
 
The Contractor does not appoint a Subcontractor until the Service Manager accepted them. 
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4.2.4 Attendance on subcontractors 

The Subcontractor should attend all morning feedback Outage meetings to provide accurate feedback on the 
progress of service. Assessment meetings between Service Manager and the Contractor should be avoided 
by the Subcontractor.  
 
 

4.3 Plant and Materials 

4.3.1 Specifications 

Plant and Materials are defined as items intended to be included in the Affected Property.  This will refer to 
replacement of worn or defective parts, routine replacement as part of regular preventative maintenance and 
supply of spare parts.   
 

4.3.2 Correction of defects 

The Service Manager arranges for the Employer to allow the Contractor access if it is needed for correcting a 
Defect. 
 
The Contractor needs to correct a Defect within one day or when the first available opportunity arises. 
 

4.3.3 Contractor’s procurement of Plant and Materials 

The Contractor will do all procurement of materials according to own procurement processes. All materials 
purchased by the Contractor to be installed to Affected Property will be kept and preserved according to the 
storage relevant specification. The Contractor may at any point be requested by the Service Manager to 
submit the storage and preserving specification for any material or plant. All plant and material to be stored 
at an area demarcated by the Service Manager and it is the responsibility of the Contractor to prepare the 
area and make it comply with the storage and preserving specification. 
 

4.3.4 Tests and inspections before delivery 

The Contractor does not deliver those Plant and Materials which the Service Information states are to be 
tested or inspected before delivery until the Service Manager has notified the Contractor that they have 
passes the test or inspection. 
 
All holding points on QCP should have been adhered to and signed off by both parties before accepting any 
material or goods on site. 
 

4.3.5 Plant & Materials provided “free issue” by the Employer 

The Employer has service air operating at 600 kPa that the Contractor is allowed to use. Other facilities 

provided by the Employer can be seen in Section 5.8 of this contract. 
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5 Working on the Affected Property 
 

5.1 Employer’s site entry and security control, permits, and site regulations 

 

- The Contractor applies for temporary access permits (Contractor’s Permit) at the Security gate, prior 

to the Possession Date.   

- The Contractor personnel are required to be in possession of a Contractor’s Permit at all times. 

- All Contractor personnel are issued with a temporary access permit (Contractor’s Permit) which 

contains the following information: 

- Name 

- ID Number 

- Company 

- Validity date 

- All Contractors’ permits are submitted to Protective Services when the workers leave the site after 

completion of the works. 

- In order to assist Protective Services with the issuing of permits and the identification of personnel 

on site, the Contractor supplies a list of all personnel that he intends using on site, at least 24 hours 

prior to entry of the Security Area.   

- This list is delivered to Protective Services, or is faxed to (017) 615 2602   

- The list, identified with the Contractor’s name, contains the following information: 

- Employee Name 

- Employee ID Number 

- Eskom Safety Co-ordinator signature 

- Service Manager signature 

- Copy of the first page of the ID book of every employee of the  Contractor, photocopied to reduce 

the size to 65%. 

- To speed up the process of gaining access to the site, the Contractor compiles detailed lists of all 

tools and equipment to be taken on site before arriving at the Power Station Security gate.   

- A special Tool List form is available at Protective Services.   

- An authorised copy of this list is retained to be used again when the tools and equipment is removed 

from site after the completion of the works. 

- The Contractor's visitors and all personnel conform at all times to the security arrangements in force 

at the site.   

- Application forms for visitors are filled in by the Contractor's Site Manager and approved by the 

Employers Representative, one day before the visit and submitted to the Employer’s Protective 

Services office.  

- Visitors are not allowed on site if the necessary forms are not in the possession of security staff. 

- The Chief of Protective Services may, with valid cause, remove any of the Contractor's personnel 

from the site, either temporarily or permanently, without any prejudice. He may deny access 

to the site to any person whom, in the opinion of the said Chief of Protective Services, constitutes a 

security risk. 

- No unauthorised vehicles are allowed on site.   

- Only Contractor’s vehicles with displayed Contract Vehicle Permits disks  are allowed on site.  

- Contract Vehicle Applications are directed to the Employers Representative. 

- The Contractor is restricted to the working areas associated with his place of work.   

- The Contractor is forbidden to enter any other areas, and must ensure that his employees abide by 

these regulations. 

- Parking inside the power station is strictly forbidden, except for loading purposes. 

- No recruiting of casual labour is done on Eskom premises, including the area outside the Power 

Station Security Gate. 
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5.1.2 Eskom Life Saving Rules: 

 
Five Life Saving Rules have been developed that will apply to all Eskom employees, agents, 
consultants and contractors. 
 
Rule 1:   Open, Isolate, Test, Earth, Bond, And / Or Insulate before touch - that is any plant operating 

above   1 000 V. 
 
Rule 2: Hook up at heights - no person may work at height where there is a risk of falling. 
 
Rule 3: Buckle up – no person may drive any vehicle on Eskom business and/or on Eskom premises: 

unless the driver and all passengers are wearing seat belts. 
 
Rule 4: Be sober (no person is allowed to work under the influence of drugs and alcohol.) 
 
Rule 5: Use a permit to work – where an authorization limitation exists, no person shall work without 

the required permit to work. 

 
- Matla Power Station Health and Safety Standards  
- Specifications for Contractors attached to the Invitation to Tender. This procedure will be handed 

over during tender enquiry and will enable the successful Tenderer to compile a Health & Safety plan 
that has to be approved by the Employer prior to commencement of work. 

- Compliance with Eskom & Matla No Smoking Policy 
- Adhere to the OHS Act 85 of 1993 
- All staff will undergo Safety Induction, presented by Matla Risk Management Department 
- Employer’s site regulations, covering the following: 
- Clean lines 
- Storage of material 
- Safety precautions and fire prevention 
- Permits to work 
- Other Contractor's work 
- Representation of sub-contractors 
- Constant Supervision for hot work  
- Handing over of works 
- Contractor's Site 
- Disposal of waste, oil residue and sludge   
- Hot Work permit for welding 
- Working at heights 
- Working in and around an area that contains flammable substances 
- Testing for combustible gases 
- Availability of fire extinguishers when working in an area that contains flammable  
- Substances 

 

5.2 People restrictions, hours of work, conduct and records 
 
The Contractor provides the necessary resources to carry out the service as stated in the Service 
Information. 
 
The Contractor provides everything to carry out the Service Information of this contract unless where 
otherwise stated in this Service Agreement. Everything that should be provided by the Employer is stated in 
this Service Agreement, anything not stated in the Service Agreement should be provided by the Contractor 
to execute the work as stated in the Service Information 
 
It is very important that the Contractor keeps records of his people working on the Affected Property, 
including those of his Subcontractors.  The Service Manager shall have access to all records of the 
Contractor and Subcontractor at any time when deemed necessary.   
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5.3 Health and safety facilities on the Affected Property 
 
Any emergency equipment or fire suppression systems to be utilized by the Contractor when an emergency 
arise 
 
Please refer to SHE Requirements for Contractors – Refer to RSR0001 Heading 8.1 
 
 

5.4 Environmental controls, fauna & flora 
 
General environmental requirements referred to in section 3 above, Matla Power Station ISO14001 
 

5.5 Cooperating with and obtaining acceptance of Others 
 
This sub-paragraph could be used to deal with two issues.  
1) The cross reference from core clause 25.1 about cooperation generally as well as details about Others 
with whom the Contractor may be required to share the Affected Property. See clause 11.2(9) for the 
definition of Others.  
2) Requirements for liaison with and acceptance from statutory authorities or inspection agencies. 
 
 

5.6 Records of Contractor’s Equipment 
 
The Contractor will at all times keep record of his equipment on site with relevant inspections carried out. 
Inspection reports should be accessible by the Service Manager at any given time when he deems 
necessary.  
 
All equipment or tools signed in by the Contractor should strictly adhere to the gate access rules and 
procedures. 
 
All Equipment including hired should be inspected and approved before accepted on site.  
 
The Contractor will keep records of all hired Equipment to execute the Service Information 
 
 

5.7 Equipment provided by the Employer 
 
It is the responsibility of the Contractor to provide his Equipment list to the Service Manager with all 
calibration certificates etc.  
 
The Employer provides Equipment as stated in the Service Information, anything not stated in the Service 
Information the Contractor have to provide and already accounted for in the Price List. 
 
 

5.8 Site services and facilities 

5.8.1 Provided by the Employer 

 
The Employer will provide in the way of water and waste disposal on the Affected Property. Power will be 
provided by the Employer the Contractor needs to ensure his own cabling, connections, DB Boards and CoC 
certificates of installations and connections. 
 
Refuse Disposal 
 
The Employer provides special colour coded bins for refuse disposal.  These bins are emptied by the 
Employer free of charge. 
 
The Contractor ensures that all workers under his control strictly adhere to the correct use of refuse bins as 
stated in the Plant. 
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Supply of Electricity 
 

- Employer will make available to the Contractor 220/230-volt electrical supply free of charge 
from the closest existing point of supply.  

- The Contractor is to make provision for the necessary extensions and plug points. 
- All Electrical boards must be inspected and tested before connecting to a power supply and 

then a CoC must be issued by the Contractor  
- The Contractor will adhere to the Electrical Installation Regulations of 1992 

 
Medical Facilities 
 

- The Contractor provides a First Aid service to his employees and subcontractor.  In the case 
where these prove to be inadequate, like in the event of a serious injury, the Employer’s 
Medical Centre and facilities are available. 

- Outside the Employer’s office hours, the Employer’s First Aid Services are only available for 
serious injuries and life threatening situations. 

- The Employer is entitled, however, to recover the costs incurred, in the use of the above 
Employer’s facilities, from the Contractor. 

 
 
 
Toilet Facilities 
 
The Employer provides the Contractor access to toilet facilities in the plant only. 
(On the contractors yard the contractor will remain responsible to provide toilets for his employees.) 
Temporary chemical toilets are provided by the Contractor where deemed necessary. 
 
 
 

5.8.2 Provided by the Contractor 

- The Contractor shall provide, for his own use adequate size offices.  
- A cleaning service must also be provided.   
- Domestic rubbish will be removed free of charge.   
- The Contractor shall dismantle and clear off site all such infrastructure at the discretion of the 

Service Manager on completion of the contract. 
- No such dismantling and clearance work shall be carried out without prior approval by the 

Service Manager. 
- Any electrical equipment or appliances used by the Contractor shall conform to the applicable 

South African Safety standards and Matla standard PSR 010, and shall be maintained in safe 
and proper working condition.   

- The Employer shall have the right to stop the Contractor’s use of any electrical equipment or 
appliance, which in the Employer’s opinion does not conform to the foregoing. 

 
- Site Location 
-  
- The boundary of the site is within the Power Station boundary fences.  
- The Contractor is to mark the boundaries of his site clearly.  
- The Contractor is to ensure that all his material and equipment is always within the boundaries 

of his site.  
- A site for the Contractor will be provided if needed.  (The exact position will be determined on 

site).   
- The Contractor will ensure further treatment of the yard area to keep all neat and tidy at all 

times.   
- The Contractor shall also include for such items as security, watch and access arrangements to 

his yard area. 
- The Contractor shall not occupy any site area other than that located to him 
- On completion of the service on Site, all areas allocated to the Contractor shall be re-instated to 

their former condition to the satisfaction of Employer 
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Contractor’s site requirements 
 

- The Contractor supplies, installs, properly maintains and removes all temporary construction 
facilities and utilities necessary for the complete performance of the service 

- Including the following:  
-  
- The Contractor’s yard should adhere to sound housekeeping, failing with this the Employer may 

use another Contractor to clean up the Contractor’s yard. These costs will be carried by the 
Contractor. 

- Any damage to installed lighting is repaired at the Contractor’s expense. 
- The reticulation of electricity, water and any other services required by the Contractor from a 

supplied central distribution point. 
- Hazardous Substances to be contained as per Eskom requirements.  
- Transportation on and off site  
- Telephone connections may be available and the Contractor applies via the Services Manager 

for a connection. Connection fees and calls are for the Contractor’s account. 
- Compressed air and gases 
- Maintenance of lay-down and storage areas 
- Electric panels and distribution wiring for erection and within Contractor's yard 
- Security of Contractor's yard 
- Temporary lighting to ensure safe working conditions. 

 
Accommodation 
 
The provision of accommodation for Contractor's personnel is the responsibility of the Contractor. 
The Contractor or any of his employees or subcontractors is not allowed to use the Employer’s dining 
facilities. The shop next to the Canteen building may be utilized by the Contractors. 
 
 
 

5.9 Control of noise, dust, water and waste  
 
All waste introduced to and/or produced on Employer’s Premises by the Contractor for this order, must be 
handled in accordance with the minimum requirements for the Handling and Disposal of hazardous waste in 
terms of Government Legislation as proclaimed by the Department of Water Affairs and Forestry 1994 Ref.: 
BN0621-16296-5. (A copy of this document is available at the Power Station for reference purposes). 
 
Provide sufficient storage containers, labelled depicting general or hazardous waste and store in a 
designated storage area 
No hazardous waste may be stored for a period of more than 90 days on the Matla Power Station’s premises 
Ensure that all hazardous waste is disposed of at a licensed Class H disposal site. A copy of the hazardous 
waste disposal certificate must be submitted to the Service Manager. 
 
Ensure that the Contractor’s site does comply with the general good housekeeping practices. Redundant 
material will be removed to allocated sites. No scrap shall be stored in the Contractor’s yard. Scrap is to be 
cleared from Site daily. 
 
 
 

5.10 Hook ups to existing works 
 
Any work performed at heights, must adhere to the correct safety standards, procedures and specifications 
stated in the Health and safety risk management of Matla Power Station. Refer to RSR0001 heading 5.7 
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5.11 Tests and inspections 

5.11.1 Description of tests and inspections 

The Contractor gives at least 48 hours in advance notification to the Supervisor or the Authority for 
inspection/test and hold or witness points, which require their attendance. The Contractor confirms readiness 
for inspection at least 24 hours prior to the test. 
 
The Contractor ensures that all work has been fully inspected, accepted and documented prior to requesting 
any inspection by the Supervisor. 
 
The Contractor and the Employer provide materials, facilities and samples for tests and inspections as stated 
in the Service Information. 
 

5.11.2 Materials facilities and samples for tests and inspections  

The Contractor shall ensure that surfaces to be protected are inspected in order to evaluate extent of surface 
preparation for which he will be responsible. All inspection arrangements with Matla Power Station 
Engineering Department will be made 24 hours in advance 
 
 
 

1. Communication 
 
The Contractor shall address all communications (after contract award) including telefaximilies to: 
 
Project Manager 
Matla Power Station 
Private Bag X5012 
Kriel 
2271 
 
Att  :  
Tel  :  
Cell  :  
Fax  :   
E-Mail :  
 
All communications from the Contractor shall carry the Enquiry Number or Contract Number after Contract 
Award, as well as the Title of the Works. All communication by the Contractors shall go through the buyer. 
 
They shall be headed with the subject of the communications and be numbered sequentially on the basis of 
the subject of the communication. 
 
No recruiting is allowed on Eskom property. (Eskom property includes the area outside the main security 
gate). 
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6 List of drawings 
6.1 Drawings issued by the Employer 
This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this 
contract. 
 
 

Drawing  number Revision Title 
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C4:  Site Information 
 
 

PART 4: SITE INFORMATION 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C4 Site Information 2 

   

 Total number of pages 3 
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PART 4: SITE INFORMATION 
 

General description 

The Matla Power Station is situated approximately half way between Bethal and Ogies on the R545, being 
just over 30 km from each town and 10 km north-west of Kriel town. 
 
Matla Power Station is situated in a summer rainfall area with an average annual precipitation of about 750 
mm falling almost entirely during the months of October to April.  The average rainfall per month generally 
exceeds 40 mm during this period, although drought periods do occur which can last for 20 days or longer.  
Drought periods occur most frequently during the months of October/November and March/April.  January 
is statistically the highest rainfall month with an average monthly rainfall of about 130 mm.  June has the 
lowest rainfall with an average monthly rainfall of about 7 mm. 
 
Approximately 85% of the annual rainfall occurs in the summer months and heavy falls of 125 to 150 mm 
occasionally occur in a single day.  The annual average number of thunderstorms is about 75.  These 
storms are often violent with severe lightning and strong (but short-lived) gusty winds and are sometimes 
accompanied by hail.  This region has among the highest hail frequencies in South Africa; about 4 to 7 
occurrences (depending mainly on altitude) may be expected annually. 
 
January is normally the hottest month with an average daily maximum temperature of 27°C with a mean 
daily temperature in winter being about 16°C.  Winter average daily temperatures vary from 18, 5°C 
maximum to -1°C minimum.  The extreme temperatures recorded range from 34, 7°C to minus 12, 4°C for 
the period 1920 - 1984.  (Source: Weather Bureau, Pretoria) 
 
Winds are generally light to moderate except during thunderstorms.  Generally the prevailing wind 
directions are from the North West during the day and from the east at night.  During daytime, the 
prevailing winds are from the north-western direction.  During night-time, the prevailing winds are from the 
north-eastern direction.  The highest recorded average wind speed is 17, 6 km/hour.  The average wind 
velocity over the year is 14, 5 km/hour. 
 
(Source: Brewer & Conlin, 1996, Reference 4, page 2.5.) 
 

Existing buildings, structures, and plant & machinery on the Site 

Not applicable. The Contractor to specify any information required if necessary. 
 
 

Subsoil information 

Not applicable. The Contractor to specify any information required if necessary. 
 

Hidden services  

All known services will be brought to the attention of the Contractor by Employers Representative. Should 
the Contractor encounter any other services in the work area, he will immediately bring them to the attention 
of the Employers Representative who will issue instructions as to what actions are to be taken. 
 
The protection of all pipes, gauges and plant is of extreme importance. Should any damage take place, 
which is due to the Contractors negligence, another Contractor will be brought onto site to affect repairs.  All 
costs will be to the account of the Contractor who caused damage. 
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Other reports and publicly available information 

 

The assumed 1 in 10 year rainfall figures are: 

Month Cumulative rain (mm) No of days with rainfall > 10mm 

January 200 6 

February 150 6 

March 120 5 

April 110 4 

May 40 3 

June 20 2 

July 30 2 

August 30 2 

September 60 3 

October 140 6 

November 160 7 

December 170 6 

 
 
 
 


